

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June 31, 2018

Code (UAC S/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Inv ited Ob se	Date of Receipt of Invitation						Remarks (Explaining changes from the previous report)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Com pletion	Inspection & Acceptance		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																																
		18JE0048- Construction of flood mitigation structure-Construction of flood control structure along Tawagan river Tawagan Sur,Pagadian City,ZDS	Construction Section	Public Bidding	08-12-17	12/15/17	22-12-17	05-01-18	1/5/18	15-01-18	12-01-18	21-03-18	04-04-18	06-04-18			Regular Infra	40,535,740.00		40,535,740.00	38,630,488.10		38,630,488.10		22-12-17	05-01-18	1/5/18	15-01-18	12-01-18			
		18JE0049-Construction of flood mitigation structure-Construction of flood control Lower Landing bridge(down-stream) along Mahayag-Dumingag road, Zamboanga del Sur	Construction Section	Public Bidding	16-11-17	21-11-17	01-12-17	11-12-17	11-12-17	12-12-17	20-12-17	23-05-18	06-06-18	08-06-18			Regular Infra	24,500,000.00		24,500,000.00	23,642,460.84		23,642,460.84		01-12-17	11-12-17	11-12-17	12-12-17	20-12-17			
		18JE0050-Construction/Maintenance of flood mitigation structure and drainage systems, Const. of Guinabot flood control, Poblacion, Midsalip,ZDS	Construction Section	Public Bidding	08-12-17	12/15/17	22-12-17	05-01-18	1/5/18	15-01-18	12-01-18	5/23/18	6/6/18	6/8/18			Regular Infra	19,600,000.00		19,600,000.00	18,678,831.81		18,678,831.81		22-12-17	05-01-18	1/5/18	15-01-18	12-01-18			
		18JE0051-Const. flood mitigation structure-Const. of Guitran flood control,Brgy. Caridad,Dumingag,ZDS	Construction Section	Public Bidding	08-12-17	12/15/17	22-12-17	05-01-18	1/5/18	15-01-18	12-01-18	5/23/18	6/6/18	6/8/18			Regular Infra	19,600,000.00		19,600,000.00	18,619,927.90		18,619,927.90		22-12-17	05-01-18	1/5/18	15-01-18	12-01-18			
Total Alloted Budget of Procurement Activities																																
Total Contract Price of Procurement Activtites Conducted																																
Total Savings (Total Alloted Budget - Total Contract Price)																																