

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE II
Carigara, Leyte
PROCUREMENT MONITORING REPORT
First Semester CY-2018

Code (PWT)	Procurement	Program/Project	PM/EO-User	Mode of Procurement	Pre-Proj. Conference	Actual Procurement Activity			Eligibility Check	Sub/Eval of Bids	Sub Evaluation	Post-Cost	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Assignment Turnover	Source of Funds	Total	ABC (2016)	MODE	CO	Total	Contract Cost (2017)	MODE	CO	List of Related Observers			Pre-Proj. Cost	Pre-Ad Cost	Eligibility Check	Date of Receipt of Invitation			Post-Cost	Notice of Award	Contract Signing	Delivery Accept	Remarks	(Explaining changes from the APP)
						Adopted at IRRS	Pre-Ad Cost																																		
1800001	Construction of Brgy. A. Bonifacio, Road, Mayaguez, Leyte	Construction Section	Public Bidding	-	-	September 5-25, 2017	September 13, 2017	September 25, 2017	September 26, 2017	October 4, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 8, 2018	April 3, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,980,373.84			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800002	Construction of Brgy. Politecnico District 2, Road, Burauen, Leyte	Construction Section	Public Bidding	-	-	September 5-25, 2017	September 13, 2017	September 25, 2017	September 26, 2017	October 4, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 8, 2018	April 3, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,972,565.40			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800003	Construction of Brgy. Politecnico District 6, Road, Burauen, Leyte	Construction Section	Public Bidding	-	-	September 5-25, 2017	September 13, 2017	September 25, 2017	September 26, 2017	October 4, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 13, 2018	April 3, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,973,585.40			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800004	Construction of Brgy. Politecnico District IV, Road, Jajala, Leyte	Construction Section	Public Bidding	-	-	September 5-25, 2017	September 13, 2017	September 25, 2017	September 26, 2017	October 4, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 7, 2018	April 2, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,948,514.40			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800005	Construction of Brgy. Politecnico Zone 3, Road, Mayaguez, Leyte	Construction Section	Public Bidding	-	-	September 5-25, 2017	September 13, 2017	September 25, 2017	September 26, 2017	October 4, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 8, 2018	April 3, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,981,388.15			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800006	Construction of Brgy. San Miguel, Politecnico, Road, Otag, Leyte	Construction Section	Public Bidding	-	-	September 5-25, 2017	September 13, 2017	September 25, 2017	September 26, 2017	October 4, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 7, 2018	April 2, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,955,122.59			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800007	Construction of Brgy. Baidad, Road, Capisan, Leyte	Construction Section	Public Bidding	-	-	September 11 - October 2, 2017	September 19, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 12, 2018	April 7, 2018	April 7, 2018	April 7, 2018	GAA CY 2018	1,980,000.00				1,944,916.83			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800008	Construction of Brgy. Calacagan, Road, Otag, Leyte	Construction Section	Public Bidding	-	-	September 11 - October 2, 2017	September 19, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 12, 2018	April 7, 2018	April 7, 2018	April 7, 2018	GAA CY 2018	1,980,000.00				1,961,061.00			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800009	Construction of Brgy. Capisan, Road, Tabontetan, Leyte	Construction Section	Public Bidding	-	-	September 11 - October 2, 2017	September 19, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 7, 2018	April 2, 2018	April 2, 2018	April 2, 2018	GAA CY 2018	1,980,000.00				1,944,743.19			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
Code (PWT)	Procurement	Program/Project	PM/EO-User	Mode of Procurement	Pre-Proj. Conference	Actual Procurement Activity			Eligibility Check	Sub/Eval of Bids	Sub Evaluation	Post-Cost	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Assignment Turnover	Source of Funds	Total	ABC (2016)	MODE	CO	Total	Contract Cost (2017)	MODE	CO	List of Related Observers			Pre-Proj. Cost	Pre-Ad Cost	Eligibility Check	Date of Receipt of Invitation			Post-Cost	Notice of Award	Contract Signing	Delivery Accept	Remarks	(Explaining changes from the APP)
						Adopted at IRRS	Pre-Ad Cost																																		
1800010	Construction of Brgy. San Pablo, Road, Tabontetan, Leyte	Construction Section	Public Bidding	-	-	September 11 - October 2, 2017	September 19, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 12, 2018	April 7, 2018	April 7, 2018	April 7, 2018	GAA CY 2018	1,980,000.00				1,945,899.82			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800011	Construction of Brgy. San Rafael, Road, Otag, Leyte	Construction Section	Public Bidding	-	-	September 11 - October 2, 2017	September 19, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 12, 2018	April 7, 2018	April 7, 2018	April 7, 2018	GAA CY 2018	1,980,000.00				1,952,558.32			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800012	Construction of Brgy. Sto. Niño, Road, Jajala, Leyte	Construction Section	Public Bidding	-	-	September 11 - October 2, 2017	September 19, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 7, 2018	April 2, 2018	April 2, 2018	April 2, 2018	GAA CY 2018	1,980,000.00				1,946,533.18			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800013	Constructing of Road, Tinglayan, Cargaya, Leyte	Construction Section	Public Bidding	-	-	September 12 - October 6, 2017	September 20, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 8, 2018	April 1, 2018	April 1, 2018	April 1, 2018	GAA CY 2018	1,980,000.00				1,946,593.34			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800014	Construction of Brgy. Carandagan, Road, Jaro, Leyte	Construction Section	Public Bidding	-	-	September 12 - October 6, 2017	September 20, 2017	October 2, 2017	October 3, 2017	October 10, 2017	October 12, 2017	February 12, 2018	February 27, 2018	March 13, 2018	April 7, 2018	April 7, 2018	April 7, 2018	GAA CY 2018	1,980,000.00				1,946,862.84			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800015	Construction of Brgy. Calacagan, Road, Pastina, Leyte	Construction Section	Public Bidding	-	-	September 18 - October 13, 2017	September 26, 2017	October 13, 2017	October 13, 2017	October 18, 2017	October 27, 2017	February 12, 2018	February 27, 2018	March 8, 2018	April 3, 2018	April 3, 2018	April 3, 2018	GAA CY 2018	1,980,000.00				1,947,426.82			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800016	Construction of Brgy. District 2, Politecnico, Road, Pastina, Leyte	Construction Section	Public Bidding	-	-	September 18 - October 13, 2017	September 26, 2017	October 13, 2017	October 13, 2017					FAILURE OF BIDDING																								Due to discrepancies in the Project Title and scope of work in the GAA bidding			
1800017	Construction of Brgy. Dumang, Road, Pastina, Leyte	Construction Section	Public Bidding	-	-	September 18 - October 13, 2017	September 26, 2017	October 13, 2017	October 13, 2017	October 18, 2017	October 27, 2017	February 12, 2018	February 27, 2018	March 7, 2018	April 2, 2018	April 2, 2018	April 2, 2018	GAA CY 2018	1,980,000.00				1,946,361.30			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800018	Construction of Brgy. District 4, Politecnico, Road, Pastina, Leyte	Construction Section	Public Bidding	-	-	September 18 - October 13, 2017	September 26, 2017	October 13, 2017	October 13, 2017					FAILURE OF BIDDING																								Due to discrepancies in the Project Title and scope of work in the GAA bidding			
1800019	Prevention Maintenance Tertiary Road Sta Pa Pastina-Dagupan Rd. K0200 + 000 - K0201 + 752	Construction Section	Public Bidding	-	-	September 18 - October 13, 2017	September 26, 2017	October 13, 2017	October 13, 2017	October 18, 2017	October 27, 2017	February 12, 2018	February 27, 2018	March 8, 2018	May 10, 2018	May 10, 2018	May 10, 2018	GAA CY 2018	16,435,049.17				15,742,390.55			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017								
1800020	Prevention Maintenance Tertiary Road Morong-Lagay Rd. K0404 + 794 - K0406 + 580, K0406 + 387 - K0500 + 000	Construction Section	Public Bidding	-	-	September 22 - October 13, 2017	October 3, 2017	October 3, 2017	October 16, 2017	October 23, 2017	November 6, 2017	February 12, 2018	February 27, 2018	March 7, 2018	April 23, 2018	April 23, 2018	April 23, 2018	GAA CY 2018	12,363,751.50				12,990,820.23			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017			Due to suspension of government work declared by the office of the President of the Philippines on October 16 & 17, 2017					
Code (PWT)	Procurement	Program/Project	PM/EO-User	Mode of Procurement	Pre-Proj. Conference	Actual Procurement Activity			Eligibility Check	Sub/Eval of Bids	Sub Evaluation	Post-Cost	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Assignment Turnover	Source of Funds	Total	ABC (2016)	MODE	CO	Total	Contract Cost (2017)	MODE	CO	List of Related Observers			Pre-Proj. Cost	Pre-Ad Cost	Eligibility Check	Date of Receipt of Invitation			Post-Cost	Notice of Award	Contract Signing	Delivery Accept	Remarks	(Explaining changes from the APP)
						Adopted at IRRS	Pre-Ad Cost																																		
1800021	Prevention Maintenance Primary Roads Pata-Cargaya-Dumog Rd. K0000 + 000 - K0001 + 01	Construction Section	Public Bidding	-	-	September 21 - October 13, 2017	October 3, 2017	October 3, 2017	October 16, 2017	October 16, 2017	October 23, 2017	November 6, 2017	February 12, 2018	April 3, 2018	April 12, 2018	May 17, 2018	May 17, 2018	GAA CY 2018	4,951,940.00				4,927,188.40			NEILDA A. OREN HANSO - PLACIDO A. FRENCHELLO, JR. PCA Laysan - FERDINAND C. BEDIA Benny Lavejano - LARSEN DUMAGUNG PIN - SANTOLONE PASTOR	September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017 September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13, 2017	September 13,									

Code (FWS)	Procurement	Fingerprint(s)	PROJEC User	Mode of Procurement	Pre-Procurement	Actual Procurement Dates		Qualifying Date	Submission of Bids	Bid Evaluation	Final Cost	Notice of Award	Contract Signing	Bids to Proceed	Delivery Completion	Assignment / Termination	Source of Funds	ABC (2017)			MCOG Cost (2017)		List of Invited Observers	Pre-Final	Pre-Final Cost	Equity Share	Date of Receipt of Invitation		Notice of Award	Contract Signed	Delivery Award	Remarks
						Advert / I&B	Pre-I&B											Total	MCOG	GO	Total	MCOG					GO	Date of Receipt of Invitation				
18D0932	Construction of Multi-Purpose Building (Covered Court), District of Palawan, Jambay-Laye		Construction Section	Public Bidding	-	October 13, 2017	October 18, 2017	October 30, 2017	October 30, 2017	-				-			GIA CY 2018	1,960,000.00			1,977,441.81		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 October 30, 2017 October 30, 2017 October 30, 2017							Not Yet awarded due to ROW problem	
18D0933	Preventive Maintenance Tertiary Roads: Ortago Subdivision, Mangrove Rd. north + BRG 10249 + R20, R2049 + R12 - R2047 + S20, H2050 + S30, H2051 + S20		Construction Section	Public Bidding	-	October 18 - November 6, 2017	October 24, 2017	November 6, 2017	November 7, 2018									FAILURE OF BIDDING			-		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017							Due to non -signature of SAC Members	
18D0935	Construction of Drainage System, Nagsagan, Cargaya, Laye		Construction Section	Public Bidding	-	October 18 - November 3, 2017	October 24, 2017	November 6, 2017	November 7, 2018	November 13, 2017	November 20, 2017	February 12, 2018	February 27, 2018	March 8, 2018	May 11, 2018	May 11, 2018	GIA CY 2018	1,960,000.00			1,948,137.39		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017							Due to non -signature of SAC Members	
18D0936	Construction of Multi-Purpose Building, Cutay, Cargaya, Laye		Construction Section	Public Bidding	-	October 18 - November 6, 2017	October 24, 2017	November 6, 2017	November 7, 2018	November 13, 2017	November 20, 2017	February 12, 2018	February 27, 2018	March 7, 2018	May 9, 2018	May 9, 2018	GIA CY 2018	1,960,000.00			1,958,945.31		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017							Due to non -signature of SAC Members	
18D0937	Construction of Multi-Purpose Building, Balib, Cargaya, Laye		Construction Section	Public Bidding	-	October 18 - November 6, 2017	October 24, 2017	November 6, 2017	November 7, 2018	November 13, 2017	November 20, 2017	February 12, 2018	February 27, 2018	March 7, 2018	May 9, 2018	May 9, 2018	GIA CY 2018	1,960,000.00			1,961,708.83		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017							Due to non -signature of SAC Members	
18D0938	Construction of Multi-Purpose Building, Pangang, Cargaya, Laye		Construction Section	Public Bidding	-	October 18 - November 6, 2017	October 24, 2017	November 6, 2017	November 7, 2018	November 13, 2017	November 20, 2017	February 12, 2018	February 27, 2018	March 7, 2018	May 9, 2018	May 9, 2018	GIA CY 2018	1,960,000.00			1,959,712.48		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017							Due to non -signature of SAC Members	
18D0939	Constructing of Banks Road, Brigs, Batlib, Tungga, Laye		Construction Section	Public Bidding	-	November 6-24, 2017	November 13, 2017	November 24, 2017	November 24, 2017									CANCELLED			-		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017								
18D0940	Constructing of Road in Brigs, Siglagahan, Cargaya, Laye		Construction Section	Public Bidding	-	November 6-24, 2017	November 13, 2017	November 24, 2017	November 24, 2017	December 27, 2017	December 6, 2017	February 12, 2018	February 26, 2018	March 8, 2018	April 3, 2018	April 3, 2018	GIA CY 2018	3,960,000.00			3,939,957.56		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017								
18D0941	Construction of Brigs, San Juan-Brgs, Maritay Road Cargaya, Laye		Construction Section	Public Bidding	-	November 6-24, 2017	November 13, 2017	November 24, 2017	November 24, 2017	December 27, 2017	December 6, 2017	February 12, 2018	February 26, 2018	March 8, 2018	April 3, 2018	April 3, 2018	GIA CY 2018	3,960,000.00			3,919,244.25		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017								
18D0942	Construction of Multi-Purpose Building (Covered Court), Brigs, Catabaran, Ortago, Laye		Construction Section	Public Bidding	-	November 6-24, 2017	November 13, 2017	November 24, 2017	November 24, 2017									CANCELLED			-		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017								
18D0943	Construction of Multi-Purpose Building (Brigs, Halib, Brigs, Maritay, Cargaya, Laye		Construction Section	Public Bidding	-	November 6-24, 2017	November 13, 2017	November 24, 2017	November 24, 2017									CANCELLED			-		ALDELA A. ORSIN JANICE PLACIDO A. FRENCELLO JR. JICA LAYO - PEDRONIC C. BOGA Sherry Lavengash - LAUREN DUNCANING GIN - MARTINE ONE PASTOR	November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017 November 3, 2017								

[illegible][illegible]

Code (P#P)	Procurement	Program/Project	MDO/End User	Mode of Procurement	Actual Procurement Activity										Submission of Bid	Bid Evaluation	Final Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Transfer	Source of Funds	Total	ABC (P#P) MODE	CO	Contract Cost (P#P)		List of Involved Observers	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Date of Receipt of Information			Notice of Award	Contract Signing	Delivery/Actual	Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
					Pre-Bid Conference	Award of IFAB	Pre-Bid Cost	Eligibility Check	Total	MODE	CO	Submission of Bid	Final Bid Cost	Notice of Award													Contract Signing	Delivery/Actual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
18D0068	Refining of Bridge - Huesman Br. (B000212A) along Pali-Cargenes-Osmo Road K02043-485	Construction Section	Public Bidding	Construction Section	November 29, 2017	Dec. 11 - Jan. 4, 2018	December 10, 2017	January 4, 2018	January 4, 2018	January 5, 2018	January 19, 2018	March 10, 2018	March 26, 2018	April 3, 2018	August 24, 2018	August 24, 2018	GAA CY 2018	12,744,900.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Code (P#P)	Procurement	Program/Project	P#02-End User	Mode of Procurement	Pre-Bid Conference	Actual Procurement Activity			Submission of Bid	Bid Evaluation	Final Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Transfer	Source of Funds	Total	ABC (P#P) MODE	CO	Contract Cost (P#P)		List of Involved Observers	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Date of Receipt of Information			Notice of Award	Contract Signing	Delivery/Actual	Remarks (Explaining changes from the APP)	
						April 1-15, 2018	Pre-Bid Cost	Eligibility Check													Total	MODE					CO	Submission of Bid	Final Bid Cost					Notice of Award
18D0079	Construction of Road Slope Protection Structures Pali-Cargenes-Osmo Road K02073-070-K02073-400, Brgy. Lamon, Caposonan, Leyte	Construction Section	Public Bidding	Public Bidding	-	Jan. 1 - Feb. 1, 2018	January 19, 2018	February 1, 2018	February 28, 2018	February 5, 2018	February 16, 2018	March 20, 2018	April 4, 2018	April 13, 2018	September 30, 2018	September 30, 2018	GAA CY 2018	48,899,995.24	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Remarks (Explaining changes from the APP)
18D0080	Construction of Road Slope Protection Structures Lamon - Layan-Biliran Road K02075-050-K02075-1420, Brgy. Lamon, Caposonan, Leyte	Construction Section	Public Bidding	Public Bidding	-	Jan. 1 - Feb. 1, 2018	January 19, 2018	February 1, 2018	March 14, 2018	February 5, 2018	February 16, 2018	March 20, 2018	April 4, 2018	April 12, 2018	September 29, 2018	September 29, 2018	GAA CY 2018	48,725,676.35	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0081	Refining of Bridge - Lamon Br. (B000061T) along Pali-Cargenes-Osmo Road	Construction Section	Public Bidding	Public Bidding	-	Jan. 1 - Feb. 1, 2018	January 19, 2018	February 1, 2018	February 1, 2018	February 5, 2018	February 16, 2018	February 27, 2018	April 2, 2018	April 11, 2018	September 19, 2018	September 19, 2018	GAA CY 2018	37,416,400.00	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0082	Reconstruction of Hinangas River Flood Control Project Publication 1-1, Bangayay, Leyte	Construction Section	Public Bidding	Public Bidding	-	Jan. 1 - Feb. 1, 2018	January 19, 2018	February 1, 2018	February 1, 2018	February 5, 2018	February 16, 2018	February 28, 2018	March 8, 2018	July 6, 2018	July 6, 2018	July 6, 2018	GAA CY 2018	37,142,897.91	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0083	Refining of Strengthening of Bridges Canduman Bridge (B000716T) along Jani - Dagupan - Buaran - Lupa Road, Jani, Leyte	Construction Section	Public Bidding	Public Bidding	-	Jan. 1 - Feb. 1, 2018	January 19, 2018	February 1, 2018	February 1, 2018	February 5, 2018	February 16, 2018	March 10, 2018	April 4, 2018	April 12, 2018	August 9, 2018	August 9, 2018	GAA CY 2018	19,600,000.00	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0084	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Publication Lupa to Calabuto Hot Spring, Including Bridge (P0002201V05), Lupa, Leyte	Construction Section	Public Bidding	Public Bidding	-	Jan. 1 - Feb. 1, 2018	January 19, 2018	February 1, 2018	February 1, 2018	February 5, 2018	February 16, 2018	April 12, 2018	April 27, 2018	May 8, 2018	October 4, 2018	October 4, 2018	GAA CY 2018	44,853,995.69	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0084 Revised/Updated	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Villanueva Agri and Eco-Tourism Farm and Seashore Falls, Brgy. Vilanueva (Vila Compost), Jani, Leyte	Construction Section	Public Bidding	Public Bidding	-	Feb. 9 - 28, 2018	February 15, 2018	February 28, 2018	February 28, 2018	March 5, 2018	March 14, 2018	April 12, 2018	April 27, 2018	May 8, 2018	October 4, 2018	October 4, 2018	SP018-03-005527	81,854,747.80	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0085 Revised/Updated	Construction of Flood Mitigation Structure - Construction of Sewer, Brgy. San Jose - Brgy. San Rafael, Osmo, Leyte	Construction Section	Public Bidding	Public Bidding	-	Feb. 9 - 28, 2018	February 15, 2018	February 28, 2018	February 28, 2018	March 5, 2018	March 14, 2018	April 12, 2018	May 7, 2018	May 15, 2018	October 1, 2018	October 1, 2018	SP018-03-005562	49,045,162.37	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0086	Refining of Permanent Bridges Masagay Br. (B000071T) along Pali-Cargenes-Osmo Road	Construction Section	Public Bidding	Public Bidding	-	Feb. 21 - March 13, 2018	March 2, 2018	March 12, 2018	March 14, 2018	March 20, 2018	March 26, 2018	May 22, 2018	May 25, 2018	June 4, 2018	October 31, 2018	October 31, 2018	GAA CY 2018	14,020,800.00	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0086	GR - Canyoneering Improvement - Tertiary Roads, Jani - Dagupan - Buaran - Lupa Road (B0044-0485-K02043-485)	Construction Section	Public Bidding	Public Bidding	-	Feb. 21 - March 13, 2018	March 2, 2018	March 12, 2018	March 14, 2018	March 20, 2018	March 26, 2018	June 13, 2018	June 28, 2018	July 10, 2018	September 16, 2018	September 16, 2018	GAA CY 2018	14,089,311.95	-	-	-	-	-	-	ALMIR A. CUELLA - HNC- PLACIDO A. FERNALDO, Jr. - PCA-Layla - FERNANDO C. SERIA - Benay Laramera - LAUREN DUMONGU P#N - BANTOLONE FACTOR	Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Submission of Bid	Final Bid Cost	Notice of Award	Contract Signing	Delivery/Actual	Due to Lackdown of network connection to the effect that Work Application cannot be accessed
18D0083 Revised/Updated	Asset Presentation - Preventive Maintenance - Tertiary Road, Dagay - Jala - Buaran Road, Jala, Leyte K02043-400-K02043-447.00, K02043-470-K02043-480-K02043-481-K02043-482-K02043-483-K02043-484-K02043-485-K02043-486-K02043-487-K02043-488-K02043-489-K02043-490-K02043-491-K02043-492-K02043-493-K02043-494-K02043-495-K02043-496-K02043-497-K02043-498-K02043-499-K02043-500-K02043-501-K02043-502-K02043-503-K02043-504-K02043-505-K02043-506-K02043-507-K02043-508-K02043-509-K02043-510-K02043-511-K02043-512-K02043-513-K02043-514-K02043-515-K02043-516-K02043-517-K02043-518-K02043-519-K02043-520-K02043-521-K02043-522-K02043-523-K02043-524-K02043-525-K02043-526-K02043-527-K02043-528-K02043-529-K02043-530-K02043-531-K02043-532-K02043-533-K02043-534-K02043-535-K02043-536-K02043-537-K02043-538-K02043-539-K02043-540-K02043-541-K02043-542-K02043-543-K02043-544-K02043-545-K02043-546-K02043-547-K02043-548-K02043-549-K02043-550-K02043-551-K02043-552-K02043-553-K02043-554-K02043-555-K02043-556-K02043-557-K02043-558-K02043-559-K02043-560-K02043-561-K02043-562-K02043-563-K02043-564-K02043-565-K02043-566-K02043-567-K02043-568-K02043-569-K02043-570-K02043-571-K02043-572-K02043-573-K02043-574-K02043-575-K02043-576-K02043-577-K02043-578-K02043-579-K02043-580-K02043-581-K02043-582-K02043-583-K02043-584-K02043-585-K02043-586-K02043-587-K02043-588-K02043-589-K02043-590-K02043-591-K02043-592-K02043-593-K02043-594-K02043-595-K02043-596-K02043-597-K02043-598-K02043-599-K02043-600-K02043-601-K02043-602-K02043-603-K02043-604-K02043-605-K02043-606-K02043-607-K02043-608-K02043-609-K02043-610-K02043-611-K02043-612-K02043-613-K02043-614-K02043-615-K02043-616-K02043-617-K02043-618-K02043-619-K02043-620-K02043-621-K02043-622-K02043-623-K02043-624-K02043-625-K02043-626-K02043-627-K02043-628-K02043-629-K02043-630-K02043-631-K02043-632-K02043-633-K02043-634-K02043-635-K02043-636-K02043-637-K02043-638-K02043-639-K02043-640-K02043-641-K02043-642-K02043-643-K02043-644-K02043-645-K02043-646-K02043-647-K02043-648-K02043-649-K02043-650-K02043-651-K02043-652-K02043-653-K02043-654-K02043-655-K02043-656-K02043-657-K02043-658-K02043-659-K02043-660-K02043-661-K02043-662-K02043-663-K02043-664-K02043-665-K02043-666-K02043-667-K02043-668-K02043-669-K02043-670-K02043-671-K02043-672-K02043-673-K02043-674-K02043-675-K02043-676-K02043-677-K02043-678-K02043-679-K02043-680-K02043-681-K02043-682-K02043-683-K02043-684-K02043-685-K02043-686-K02043-687-K02043-688-K02043-689-K02043-690-K02043-691-K02043-692-K02043-693-K02043-694-K02043-695-K02043-696-K02043-697-K02043-698-K02043-699-K02043-700-K02043-701-K02043-702-K02043-703-K02043-704-K02043-705-K02043-706-K02043-707-K02043-708-K02043-709-K02043-710-K02043-711-K02043-712-K02043-713-K02043-714-K02043-715-K02043-716-K02043-717-K02043-718-K02043-719-K02043-720-K02043-721-K02043-722-K02043-723-K02043-724-K02043-725-K02043-726-K02043-727-K02043-728-K02043-729-K02043-730-K02043-731-K02043-732-K02043-733-K02043-734-K02043-735-K02043-736-K02043-737-K02043-738-K02043-739-K02043-740-K02043-741-K02043-742-K02043-743-K02043-744-K02043-745-K02043-746-K02043-747-K02043-748-K02043-749-K02043-750-K02043-751-K02043-752-K02043-753-K02043-754-K02043-755-K02043-756-K02043-757-K02043-758-K02043-759-K02043-760-K02043-761-K02043-762-K02043-763-K02043-764-K02043-765-K02043-766-K02043-767-K02043-768-K02043-769-K02043-770-K02043-771-K02043-772-K02043-773-K02043-774-K02043-775-K02043-776-K02043-777-K02043-778-K02043-779-K02043-780-K02043-781-K02043-782-K02043-783-K02043-784-K02043-785-K02043-786-K02043-787-K02043-788-K02043-789-K02043-790-K02043-791-K02043-792-K02043-793-K02043-794-K02043-795-K02043-796-K02043-797-K02043-798-K02043-799-K02043-800-K02043-801-K02043-802-K02043-803-K02043-804-K02043-805-K02043-806-K02043-807-K02043-808-K02043-809-K02043-810-K02043-811-K02043-812-K02043-813-K02043-814-K02043-815-K02043-816-K02043-817-K02043-818-K02043-819-K02043-820-K02043-821-K02043-822-K02043-823-K02043-824-K02043-825-K02043-826-K02043-827-K02043-828-K02043-829-K02043-830-K02043-831-K02043-832-K02043-833-K02043-834-K02043-835-K02043-836-K02043-837-K02043-838-K02043-839-K02043-840-K02043-841-K02043-842-K02043-843-K02043-844-K02043-845-K02043-846-K02043-847-K02043-848-K02043-849-K02043-850-K02043-851-K02043-852-K02043-853-K02043-854-K02043-855-K02043-856-K02043-857-K02043-858-K02043-859-K02043-860-K02043-861-K02043-862-K02043-863-K02043-864-K02043-865-K02043-866-K02043-867-K02043-868-K02043-869-K02043-870-K02043-871-K02043-872-K02043-873-K02043-874-K02043-875-K02043-876-K02043-877-K02043-878-K02043-879-K02043-880-K02043-881-K02043-882-K02043-883-K02043-884-K02043-885-K02043-886-K02043-887-K02043-888-K02043-889-K02043-890-K02043-891-K02043-892-K02043-893-K02043-894-K02043-895-K02043-896-K02043-897-K02043-898-K02043-899-K02043-900-K02043-901-K02043-902-K02043-903-K02043-904-K02043-905-K02043-906-K02043-907-K02043-908-K02043-909-K02043-910-K02043-911-K02043-912-K02043-913-K02043-914-K02043-915-K02043-916-K02043-917-K02043-918-K02043-919-K02043-920-K02043-921-K02043-922-K02043-923-K02043-924-K02043-925-K02043-926-K02043-927-K02043-928-K02043-929-K02043-930-K02043-931-K02043-932-K02043-933-K02043-934-K02043-935-K02043-936-K02043-937-K02043-938-K02043-939-K02043-940-K02043-941-K02043-942-K02043-943-K02043-944-K02043-945-K02043-946-K02043-947-K02043-948-K02043-949-K02043-950-K02043-951-K02043-952-K02043-953-K02043-954-K02043-955-K02043-956-K02043-957-K02043-958-K02043-959-K02043-960-K02043-961-K02043-962-K02043-963-K02043-964-K02043-965-K02043-966-K02043-967-K02043-968-K02043-969-K02043-970-K02043-971-K02043-972-K02043-973-K02043-974-K02043-975-K02043-976-K02043-977-K02043-978-K02043-979-K02043-980-K02043-981-K02043-982-K02043-983-K02043-984-K02043-985-K02043-986-K02043-987-K02043-988-K02043-989-K02043-990-K02043-991-K02043-992-K02043-993-K02043-994-K02043-995-K02043-996-K02043-997-K02043-998-K02043-999-K02043-1000-K02043-1001-K02043-1002-K02043-1003-K02043-1004-K02043-1005-K02043-1006-K02043-1007-K02043-1008-K02043-1009-K02043-1010-K02043-1011-K02043-1012-K02043-1013-K02043-1014-K02043-1015-K02043-1016-K02043-1017-K02043-1018-K02043-1019-K02043-1020-K02043-1021-K02043-1022-K02043-1023-K02043-1024-K02043-1025-K02043-1026-K02043-1027-K02043-1028-K02043-1029-K02043-1030-K02043-1031-K02043-1032-K02043-1033-K02043-1034-K02043-1035-K02043-1036-K02043-1037-K02043-1038-K02043-1039-K02043-1040-K02043-1041-K02043-1042-K02043-1043-K02043-1044-K02043-1045-K02043-1046-K02043-1047-K02043-1048-K02043-1049-K02043-1050-K02043-1051-K02043-1052-K02043-1053-K02043-1054-K02043-1055-K02043-1056-K02043-1057-K02043-1058-K02043-1059-K02043-1060-K02043-1061-K02043-1062-K02043-1063-K02043-1064-K02043-1065-K02043-1066-K02043-1067-K02043-1068-K02043-1069-K02043-1070-K02043-1071-K02043-1072-K02043-1073-K02043-1074-K02043-1075-K02043-1076-K02043-1077-K02043-1078-K02043-1079-K02043-1080-K02043-1081-K02043-1082-K02043-1083-K02043-1084-K02043-1085-K02043-1086-K02043-1087-K02043-1088-K02043-1089-K02043-1090-K02043-1091-K02043-1092-K02043-1093-K02043-1094-K02043-1095-K02043-1096-K02043-1097-K02043-1098-K02043-1099-K02043-1100-K02043-1101-K02043-1102-K02043-1103-K02043-1104-K02043-1105-K02043-1106-K02043-1107-K02043-1108-K02043-1109-K02043-1110-K02043-1111-K02043-1112-K02043-1113-K02043-1114-K02043-1115-K02043-1116-K02043-1117-K02043-1118-K02043-1119-K02043-1120-K02043-1121-K02043-1122-K02043-1123-K02043-1124-K02043-1125-K02043-1126-K02043-1127-K02043-1128-K02043-1129-K02043-1130-K02043-1131-K02043-1132-K02043-1133-K02043-1134-K02043-1135-K02043-1136-K02043-1137-K02043-1138-K02043-1139-K02043-1140-K02043-1141-K02043-1142-K02043-1143-K02043-1144-K02043-1145-K02043-1146-K02043-1147-K02043-1148-K02043-1149-K02043-1150-K02043-1151-K02043-1152-K02043-1153-K02043-1154-K02043-1155-K02043-1156-K02043-1157-K02043-1158-K02043-1159-K02043-1160-K02043-1161-K02043-1162-K02043-1163-K02043-1164-K02043-1165-K02043-1166-K02043-1167-K02043-1168-K02043-1169-K02043-1170-K02043-1171																																	

Code (PAP)	Procurement	Project/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity				Pre-Proc Conference	Eligibility Check	Submission of Bids	BID Evaluation	Post Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Termination	Source of Funds	Total	ABC (PAP)		Contract Cancellation		List of Invited Observers			Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Date of Receipt of Invitation		Post Bid Cost	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks	(Explaining changes from the APP)
					Method of Bidding	Pre-Bid Cost	MODE	CO													Total	MODE	CO	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	Sherry Lavejano - LARSEN DUMANGING				JOEL BARTOLOME PASTOR	March 22, 2018						
18D0060 Revised/rev	Rehabilitation/ Improvement of LPM (Covered Court) Brgy. Panayon, Capiz, Leyte	Construction Section	Public Bidding	-	March 9-26, 2018	March 15, 2018	March 26, 2018	March 26, 2018	March 26, 2018	April 1, 2018	April 13, 2018	May 23, 2018	June 18, 2018	June 27, 2018	August 25, 2018	August 25, 2018	GIA CY 2018	1,380,000.00	-	-	-	-	-	-	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	1,374,341.23	-	-	March 22, 2018	March 22, 2018	March 22, 2018	March 22, 2018	-	-		
18D0087	GR-Corridorway Improvement, Tertiary Road Mayague, LaPa Road 10354+1-10404+000, 10354+307-10355+000	Construction Section	Public Bidding	-	March 23 - April 13, 2018	March 28, 2018	April 13, 2018	April 27, 2018	April 4, 2018	April 13, 2018	May 23, 2018	May 25, 2018	May 28, 2018	September 1, 2018	September 1, 2018	GIA CY 2018	32,588,854.27	-	-	-	-	-	-	-	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	32,234,308.22	-	-	March 22, 2018	March 22, 2018	March 22, 2018	March 22, 2018	-	Due to revision of POW / DCPA		
18D0088	GR-Corridorway Improvement, Tertiary Road Tanawan - Dagupan Road 10354+378-10355+773	Construction Section	Public Bidding	-	March 23 - April 13, 2018	March 28, 2018	April 13, 2018	April 27, 2018	May 4, 2018	May 11, 2018	May 23, 2018	June 4, 2018	June 13, 2018	August 31, 2018	August 31, 2018	GIA CY 2018	16,411,100.85	-	-	-	-	-	-	-	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	16,263,586.16	-	-	March 22, 2018	March 22, 2018	March 22, 2018	March 22, 2018	-	Due to revision of POW / DCPA		
18D0089	Constructing of Banagay Road Brgy. Libo, Cargaya, Leyte	Construction Section	Public Bidding	-	March 23 - April 13, 2018	March 28, 2018	April 13, 2018	April 27, 2018	May 4, 2018	May 11, 2018	May 23, 2018	June 4, 2018	June 13, 2018	July 9, 2018	July 9, 2018	GIA CY 2018	1,360,000.00	-	-	-	-	-	-	-	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	1,342,231.58	-	-	March 22, 2018	March 22, 2018	March 22, 2018	March 22, 2018	-	Due to revision of POW / DCPA		
18D0090	Construction of Rain Water Collection System @ Tunay C/S, Gregorio C. Calanan NHS, C.A.T.A.M.S.E.S. Tague E/S, Posing E/S, Angatay E/S, Tugayayay E/S, Mungay E/S, Cargayayay NHS, Mungay E/S, Bango C/S, Calanan E/S, Calanan E/S	Construction Section	Public Bidding	-	March 23 - April 13, 2018	March 28, 2018	April 13, 2018	May 23, 2018	May 25, 2018	May 30, 2018	June 6, 2018	July 2, 2018	July 11, 2018	September 13, 2018	September 13, 2018	SPS18-03-03087	3,281,000.00	-	-	-	-	-	-	-	-	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	3,275,852.75	-	-	March 22, 2018	March 22, 2018	March 22, 2018	March 22, 2018	-	Due to revision of Structural Formwork/ Scaffolding from 15, 2018 from Central Office increasing the number of rebar/ concrete Scaffolding from 15 units to 17 units with water collection system, scaffolding for construction of 15 units shall be subject for approval at SPS18 Central Office	
18D0076 Revised/rev	Watering of Bridge - Talagay Bridge (3000x661.7) using Daeng Mariketa LT	Construction Section	Public Bidding	-	March 23 - April 13, 2018	March 28, 2018	April 13, 2018	April 27, 2018	May 11, 2018	May 30, 2018	May 23, 2018	June 4, 2018	June 13, 2018	October 25, 2018	October 25, 2018	GIA CY 2018	12,979,390.00	-	-	-	-	-	-	-	-	ALMIR A. CUBELA	INOC- PLACIDO A. PINCELLO, JR.	PCA Leyte - FERDINAND C. BERIA	12,976,926.87	-	-	March 22, 2018	March 22, 2018	March 22, 2018	March 22, 2018	-	Due to revision of POW / DCPA	
18D0016 Revised/rev	Rehabilitation of Brgy. Dist. 2 Palacion Road, Patana, Leyte	Construction Section	Public Bidding	-	May 2-22, 2018	May 10, 2018	May 22, 2018	May 22, 2018																													Due to no prospective bidder submitted / dropped bidding documents to the Bids & Awards Committee (BAC)	
18D0018 Revised/rev	Rehabilitation of Brgy. Dist. 2 Palacion Road, Patana, Leyte	Construction Section	Public Bidding	-	May 2-22, 2018	May 10, 2018	May 22, 2018	May 22, 2018																													Due to no prospective bidder submitted / dropped bidding documents to the Bids & Awards Committee (BAC)	
18D0022 Revised/rev	Rehabilitation/ Construction of Brgy. Caran Road, Patana, Leyte	Construction Section	Public Bidding	-	May 2-22, 2018	May 10, 2018	May 22, 2018	May 22, 2018																													Due to no prospective bidder submitted / dropped bidding documents to the Bids & Awards Committee (BAC)	
18D0023 Revised/rev	Construction / Rehabilitation of Road District 1 Palacion, Patana, Leyte	Construction Section	Public Bidding	-	May 2-22, 2018	May 10, 2018	May 22, 2018	May 22, 2018																													Due to no prospective bidder submitted / dropped bidding documents to the Bids & Awards Committee (BAC)	
18D0024 Revised/rev	Constructing of Banagay Road Brgy. Dist. 3 Palacion, Patana, Leyte	Construction Section	Public Bidding	-	May 2-22, 2018	May 10, 2018	May 22, 2018	May 22, 2018																													Due to no prospective bidder submitted / dropped bidding documents to the Bids & Awards Committee (BAC)	

Code (PAP)	Procurement	Project/Project	PMO/End User	Mode of Procurement	Mode of Procurement	Pre-Proc Conference	Actual of Actual Procurement Activity	Eligibility Check	Submission of Bids	Bid Evaluation	Post Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Termination	Source of Funds	Total	ABC (PAP)	MODE	CO	Total	Contract Cancellation	MODE	CO	List of Invited Observers				Pre-Bid Cost	Pre-Bid Cost	Eligibility Check	Date of Receipt of Invitation		Post Bid Cost	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks	(Explaining changes from the APP)	
18D0091	Construction of Multi-Purpose Building (Covered Court) Banagay Brgy. Libo, Cargaya, Leyte	Construction Section	Public Bidding	-	May 2-22, 2018	May 10, 2018	May 22, 2018	May 22, 2018																																	Subject for Revision No Site Available
18D0044 Revised/rev	Rehabilitation / Construction / Upgrading of Damaged Paved Roads - Primary Roads, Panayon - Caran Road, 10353+571-10353+769, 10353+782-10353+826, 10353+826-10353+850, 10353+850-10353+880, 10353+880-10353+910, 10353+910-10353+940, 10353+940-10353+970, 10353+970-10353+1000, 10353+1000-10353+1030, 10353+1030-10353+1060, 10353+1060-10353+1090, 10353+1090-10353+1120, 10353+1120-10353+1150, 10353+1150-10353+1180, 10353+1180-10353+1210, 10353+1210-10353+1240, 10353+1240-10353+1270, 10353+1270-10353+1300, 10353+1300-10353+1330, 10353+1330-10353+1360, 10353+1360-10353+1390, 10353+1390-10353+1420, 10353+1420-10353+1450, 10353+1450-10353+1480, 10353+1480-10353+1510, 10353+1510-10353+1540, 10353+1540-10353+1570, 10353+1570-10353+1600, 10353+1600-10353+1630, 10353+1630-10353+1660, 10353+1660-10353+1690, 10353+1690-10353+1720, 10353+1720-10353+1750, 10353+1750-10353+1780, 10353+1780-10353+1810, 10353+1810-10353+1840, 10353+1840-10353+1870, 10353+1870-10353+1900, 10353+1900-10353+1930, 10353+1930-10353+1960, 10353+1960-10353+1990, 10353+1990-10353+2020, 10353+2020-10353+2050, 10353+2050-10353+2080, 10353+2080-10353+2110, 10353+2110-10353+2140, 10353+2140-10353+2170, 10353+2170-10353+2200, 10353+2200-10353+2230, 10353+2230-10353+2260, 10353+2260-10353+2290, 10353+2290-10353+2320, 10353+2320-10353+2350, 10353+2350-10353+2380, 10353+2380-10353+2410, 10353+2410-10353+2440, 10353+2440-10353+2470, 10353+2470-10353+2500, 10353+2500-10353+2530, 10353+2530-10353+2560, 10353+2560-10353+2590, 10353+2590-10353+2620, 10353+2620-10353+2650, 10353+2650-10353+2680, 10353+2680-10353+2710, 10353+2710-10353+2740, 10353+2740-10353+2770, 10353+2770-10353+2800, 10353+2800-10353+2830, 10353+2830-10353+2860, 10353+2860-10353+2890, 10353+2890-10353+2920, 10353+2920-10353+2950, 10353+2950-10353+2980, 10353+2980-10353+3010, 10353+3010-10353+3040, 10353+3040-10353+3070, 10353+3070-10353+3100, 10353+3100-10353+3130, 10353+3130-10353+3160, 10353+3160-10353+3190, 10353+3190-10353+3220, 10353+3220-10353+3250, 10353+3250-10353+3280, 10353+3280-10353+3310, 10353+3310-10353+3340, 10353+3340-10353+3370, 10353+3370-10353+3400, 10353+3400-10353+3430, 10353+3430-10353+3460, 10353+3460-10353+3490, 10353+3490-10353+3520, 10353+3520-10353+3550, 10353+3550-10353+3580, 10353+3580-10353+3610, 10353+3610-10353+3640, 10353+3640-10353+3670, 10353+3670-10353+3700, 10353+3700-10353+3730, 10353+3730-10353+3760, 10353+3760-10353+3790, 10353+3790-10353+3820, 10353+3820-10353+3850, 10353+3850-10353+3880, 10353+3880-10353+3910, 10353+3910-10353+3940, 10353+3940-10353+3970, 10353+3970-10353+4000, 10353+4000-10353+4030, 10353+4030-10353+4060, 10353+4060-10353+4090, 10353+4090-10353+4120, 10353+4120-10353+4150, 10353+4150-10353+4180, 10353+4180-10353+4210, 10353+4210-10353+4240, 10353+4240-10353+4270, 10353+4270-10353+4300, 10353+4300-10353+4330, 10353+4330-10353+4360, 10353+4360-10353+4390, 10353+4390-10353+4420, 10353+4420-10353+4450, 10353+4450-10353+4480, 10353+4480-10353+4510, 10353+4510-10353+4540, 10353+4540-10353+4570, 10353+4570-10353+4600, 10353+4600-10353+4630, 10353+4630-10353+4660, 10353+4660-10353+4690, 10353+4690-10353+4720, 10353+4720-10353+4750, 10353+4750-10353+4780, 10353+4780-10353+4810, 10353+4810-10353+4840, 10353+4840-10353+4870, 10353+4870-10353+4900, 10353+4900-10353+4930, 10353+4930-10353+4960, 10353+4960-10353+4990, 10353+4990-10353+5020, 10353+5020-10353+5050, 10353+5050-10353+5080, 10353+5080-10353+5110, 10353+5110-10353+5140, 10353+5140-10353+5170, 10353+5170-10353+5200, 10353+5200-10353+5230, 10353+5230-10353+5260, 10353+5260-10353+5290, 10353+5290-10353+5320, 10353+5320-10353+5350, 10353+5350-10353+5380, 10353+5380-10353+5410, 10353+5410-10353+5440, 10353+5440-10353+5470, 10353+5470-10353+5500, 10353+5500-10353+5530, 10353+5530-10353+5560, 10353+5560-10353+5590, 10353+5590-10353+5620, 10353+5620-10353+5650, 10353+5650-10353+5680, 10353+5680-10353+5710, 10353+5710-10353+5740, 10353+5740-10353+5770, 10353+5770-10353+5800, 10353+5800-10353+5830, 10353+5830-10353+5860, 10353+5860-10353+5890, 10353+5890-10353+5920, 10353+5920-10353+5950, 10353+5950-10353+5980, 10353+5980-10353+6010, 10353+6010-10353+6040, 10353+6040-10353+6070, 10353+6070-10353+6100, 10353+6100-10353+6130, 10353+6130-10353+6160, 10353+6160-10353+6190, 10353+6190-10353+6220, 10353+6220-10353+6250, 10353+6250-10353+6280, 10353+6280-10353+6310, 10353+6310-10353+6340, 10353+6340-10353+6370, 10353+6370-10353+6400, 10353+6400-10353+6430, 10353+6430-10353+6460, 10353+6460-10353+6490, 10353+6490-10353+6520, 10353+6520-10353+6550, 10353+6550-10353+6580, 10353+6580-10353+6610, 10353+6610-10353+6640, 10353+6640-10353+6670, 10353+6670-10353+6700, 10353+6700-10353+6730, 10353+6730-10353+6760, 10353+6760-10353+6790, 10353+6790-10353+6820, 10353+6820-10353+6850, 10353+6850-10353+6880, 10353+6880-10353+6910, 10353+6910-10353+6940, 10353+6940-10353+6970, 10353+6970-10353+7000, 10353+7000-10353+7030, 10353+7030-10353+7060, 10353+7060-10353+7090, 10353+7090-10353+7120, 10353+7120-10353+7150, 10353+7150-10353+7180, 10353+7180-10353+7210, 10353+7210-10353+7240, 10353+7240-10353+7270, 10353+7270-10353+7300, 10353+7300-10353+7330, 10353+7330-10353+7360, 10353+7360-10353+7390, 10353+7390-10353+7420, 10353+7420-10353+7450, 10353+7450-10353+7480, 10353+7480-10353+7510, 10353+7510-10353+7540, 10353+7540-10353+7570, 10353+7570-10353+7600, 10353+7600-10353+7630, 10353+7630-10353+7660, 10353+7660-10353+7690, 10353+7690-10353+7720, 10353+7720-10353+7750, 10353+7750-10353+7780, 10353+7780-10353+7810, 10353+7810-10353+7840, 10353+7840-10353+7870, 10353+7870-10353+7900, 10353+7900-10353+7930, 10353+7930-10353+7960, 10353+7960-10353+7990, 10353+7990-10353+8020, 10353+8020-10353+8050, 10353+8050-10353+8080, 10353+8080-10353+8110, 10353+8110-10353+8140, 10353+8140-10353+8170, 10353+8170-10353+8200, 10353+8200-10353+8230, 10353+8230-10353+8260, 10353+8260-10353+8290, 10353+8290-10353+8320																																								
18D0092	Rehabilitation / Construction / Upgrading of Damaged Paved Roads - Primary Roads, Panayon - Caran Road, 10353+571-10353+769, 10353+782-10353+826, 10353+826-10353+850, 10353+850-10353+880, 10353+880-10353+910, 10353+910-10353+940, 10353+940-10353+970, 10353+970-10353+1000, 10353+1000-10353+1030, 10353+1030-10353+1060, 10353+1060-10353+1090, 10353+1090-10353+1120, 10353+1120-10353+1150, 10353+1150-10353+1180, 10353+1180-10353+1210, 10353+1210-10353+1240, 10353+1240-10353+1270, 10353+1270-10353+1300, 10353+1300-10353+1330, 10353+1330-10353+1360, 10353+1360-10353+1390, 10353+1390-10353+1420, 10353+1420-10353+1450, 10353+1450-10353+1480, 10353+1480-10353+1510, 10353+1510-10353+1540, 10353+1540-10353+1570, 10353+1570-10353+1600, 10353+1600-10353+1630, 10353+1630-10353+1660, 10353+1660-10353+1690, 10353+1690-10353+1720, 10353+1720-10353+1750, 10353+1750-10353+1780, 10353+1780-10353+1810, 10353+1810-10353+1840, 10353+1840-10353+1870, 10353+1870-10353+1900, 10353+1900-10353+1930, 10353+1930-10353+1960, 10353+1960-10353+1990, 10353+1990-10353+2020, 10353+2020-10353+2050, 10353+2050-10353+2080, 10353+2080-10353+2110, 10353+2110-10353+2140, 10353+2140-10353+2170, 10353+2170-10353+2200, 10353+2200-10353+2230, 10353+2230-10353+2260, 10353+2260-10353+2290, 10353+2290-10353+2320, 10353+2320-10353+2350, 10353+2350-10353+2380, 10353+2380-10353+2410, 10353+2410-10353+2440, 10353+2440-10353+2470, 10353+2470-10353+2500, 10353+2500-10353+2530, 10353+2530-10353+2560, 10353+2560-10353+2590, 10353+2590-10353+2620, 10353+2620-10353+2650, 10353+2650-10353+2680, 10353+2680-10353+2710, 10353+2710-10353+2740, 10353+2740-10353+2770, 10353+2770-10353+2800, 10353+2800-10353+2830, 10353+2830-10353+2860, 10353+2860-10353+2890, 10353+2890-10353+2920, 10353+2920-10353+2950, 10353+2950-10353+2980, 10353+2980-10353+3010, 10353+3010-10353+3040, 10353+3040-10353+3070, 10353+3070-10353+3100, 10353+3100-10353+3130, 10353+3130-10353+3160, 10353+3160-10353+3190, 10353+3190-10353+3220, 10353+3220-10353+3250, 10353+3250-10353+3280, 10353+3280-10353+3310, 10353+3310-10353+3340, 10353+3340-10353+3370, 10353+3370-10353+3400, 10353+3400-10353+3430, 10353+3430-10353+3460, 10353+3460-10353+3490, 10353+3490-10353+3520, 10353+3520-10353+3550, 10353+3550-10353+3580, 10353+3580-10353+3610, 10353+3610-10353+3640, 10353+3640-10353+3670, 10353+3670-10353+3700, 10353+3700-10353+3730, 10353+3730-10353+3760, 10353+3760-10353+3790, 10353+3790-10353+3820, 10353+3820-10353+3850, 10353+3850-10353+3880, 10353+3880-10353+3910, 10353+3910-10353+3940, 10353+3940-10353+3970, 10353+3970-10353+4000, 10353+4000-10353+4030, 10353+4030-10353+4060, 10353+4060-10353+4090, 10353+4090-10353+4120, 10353+4120-10353+4150, 10353+4150-10353+4180, 10353+4180-10353+4210, 10353+4210-10353+4240, 10353+4240-10353+4270, 10353+4270-10353+4300, 10353+4300-10353+4330, 10353+4330-10353+4360, 10353+4360-10353+4390, 10353+4390-10353+4420, 10353+4420-10353+4450, 10353+4450-10353+4480, 10353+4480-10353+4510, 10353+4510-10353+4540, 10353+4540-10353+4570, 10353+4570-10353+4600, 10353+4600-10353+4630, 10353+4630-10353+4660, 10353+4660-10353+4690, 10353+4690-10353+4720, 10353+4720-10353+4750, 10353+4750-10353+4780, 10353+4780-10353+4810, 10353+4810-10353+4840, 10353+4840-10353+4870, 10353+4870-10353+4900, 10353+4900-10353+4930, 10353+4930-10353+4960, 10353+4960-10353+4990, 10353+4990-10353+5020, 10353+5020-10353+5050, 10353+5050-10353+5080, 10353+5080-10353+5110, 10353+5110-10353+5140, 10353+5140-10353+5170, 10353+5170-10353+5200, 10353+5200-10353+5230, 10353+5230-10353+5260, 10353+5260-10353+5290, 10353+5290-10353+5320, 10353+5320-10353+5350, 10353+5350-10353+5380, 10353+5380-10353+5410, 10353+5410-10353+5440, 10353+5440-10353+5470, 10353+5470-10353+5500, 10353+5500-10353+5530, 10353+5530-10353+5560, 10353+5560-10353+5590, 10353+5590-10353+5620, 10353+5620-10353+5650, 10353+5650-10353+5680, 10353+5680-10353+5710, 10353+5710-10353+5740, 10353+5740-10353+5770, 10353+5770-10353+5800, 10353+5800-10353+5830, 10353+5830-10353+5860, 10353+5860-10353+5890, 10353+5890-10353+5920, 10353+5920-10353+5950, 10353+5950-10353+5980, 10353+5980-10353+6010, 10353+6010-10353+6040, 10353+6040-10353+6070, 10353+6070-10353+6100, 10353+6100-10353+6130, 10353+6130-10353+6160, 10353+6160-10353+6190, 10353+6190-10353+6220, 10353+6220-10353+6250, 10353+6250-10353+6280, 10353+6280-10353+6310, 10353+6310-10353+6340, 10353+6340-10353+6370, 10353+6370-10353+6400, 10353+6400-10353+6430, 10353+6430-10353+6460, 10353+6460-10353+6490, 10353+6490-10353+6520, 10353+6520-10353+6550, 10353+6550-10353+6580, 10353+6580-10353+6610, 10353+6610-10353+6640, 10353+6640-10353+6670, 10353+6670-10353+6700, 10353+6700-10353+6730, 10353+6730-10353+6760, 10353+6760-10353+6790, 10353+6790-10353+6820, 10353+6820-10353+6850, 10353+6850-10353+6880, 10353+6880-10353+6910, 10353+6910-10353+6940, 10353+6940-10353+6970, 10353+6970-10353+7000, 10353+7000-10353+7030, 10353+7030-10353+7060, 10353+7060-10353+7090, 10353+7090-10353+7120, 10353+7120-10353+7150, 10353+7150-10353+7180, 10353+7180-10353+7210, 10353+7210-10353+7240, 10353+7240-10353+7270, 10353+7270-10353+7300, 10353+7300-10353+7330, 10353+7330-10353+7360, 10353+7360-10353+7390, 10353+7390-10353+7420, 10353+7420-10353+7450, 10353+7450-10353+7480, 10353+7480-10353+7510, 10353+7510-10353+7540, 10353+7540-10353+7570, 10353+7570-10353+7600, 10353+7600-10353+7630, 10353+7630-10353+7660, 10353+7660-10353+7690, 10353+7690-10353+7720, 10353+7720-10353+7750, 10353+7750-10353+7780, 10353+7780-10353+7810, 10353+7810-10353+7840, 10353+7840-10353+7870, 10353+7870-10353+7900, 10353+7900-10353+7930, 10353+7930-10353+7960, 10353+7960-10353+7990, 10353+7990-10353+8020, 10353+8020-10353+8050, 10353+8050-10353+8080, 10353+8080-10353+8110, 10353+8110-10353+8140, 10353+8140-10353+8170, 10353+8170-10353+8200, 10353+8200-10353+8230, 10353+8230-10353+8260, 10353+8260-10353+82																																								

[illegible]Submitted by:

Recommended by:

Approved by:

(Sd) H. BERTADI MOROT
Engineer III
Head, BAC Secretariat

(Sgt.) FRANCISCO E. ROBIN, Jr.
CIC - Assistant District Engineer
BAC Chairman

(Sgd.) CARLOS G. VELOSO