

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Eastern Samar District Engineering Office
Brgy. Alang - alang, Borongan City

Procurement Monitoring Report for Civil Works
for the Period July - December 2018

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PwP)		Contract Cost (PwP)		List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
COMPLETED PROCUREMENT ACTIVITIES																																	
1	17BI0187 - Installation of the Structured Network Cabling and Equipment for New DPWH Building at Eastern Samar District Engineering Office, Borongan, Eastern Samar	Construction Section	Public Bidding		November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	April 27, 2018	April 30 - May 9, 2018	May 15, 2018	7/19/18		CALAMITY	3,610,407.40			3,560,000.00			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
2	17BI0200 - Reconstruction/Improvement of Reinforced Concrete Box Culvert (RCBC), (3) Triple Barrel in Brgy. 12, Poblacion, Salcedo, Eastern Samar	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 22-27, 2017	December 28, 2017	December 29, 2017-January 11, 2018	January 16, 2018	8/20/18		CALAMITY	1,666,400.14			1,583,089.31			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
9	17BI0202 - Repair/Rehab./Improvement of Brgy. Buenavista River Landing Dikes, Eastern Samar	Construction Section	Public Bidding		December 6-12, 2017	December 13, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	June 14, 2018	June 15-24, 2018	June 26, 2018	11/20/18		DoTr	2,446,106.39			2,323,733.00			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
3	17BI0203 - Rehabilitation of Seed Storage Facility, Brgy. Napayan Salcedo Satellite Station Salcedo, Eastern Samar	Construction Section	Public Bidding	December 1, 2017	December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	January 9, 2018	January 11, 2018-January 18, 2018	January 23, 2018	7/27/18		DA	9,581,029.52			9,373,367.75			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
4	17BI0204 - Establishment of Climate Change and DRRM Office, Brgy. Napayan, Salcedo Satellite Station, Salcedo, Eastern Samar	Construction Section	Public Bidding		December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	May 28, 2018	May 29-June 7, 2018	June 12, 2018	11/14/18		DA	2,938,923.80			2,888,725.36			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
5	17BI0206 - Rehabilitation of Staff House at Salcedo Satellite Station Salcedo Station, Salcedo, Eastern Samar	Construction Section	Public Bidding		December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	May 28, 2018	May 29-June 7, 2018	June 12, 2018	05/09/18		DA	1,734,271.82			1,698,174.50			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	8-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
6	18BI0004 - Construction of Multi-Purpose Building in Sabang Surbaco,Borongan City, Eastern Samar	Construction Section	Public Bidding		October 24-30, 2017	October 30, 2017	November 14, 2017	November 14, 2017	November 15, 2017	November 16-17, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	6/20/18		GAA FY 2018	2,938,766.27			2,788,686.52			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		26-Oct-17	26-Oct-17	26-Oct-17	26-Oct-17	26-Oct-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
7	18BI0007 - Construction of Multi-Purpose Building in Lawaan, Lawaan, Eastern Samar	Construction Section	Public Bidding		October 24-30, 2017	October 30, 2017	November 14, 2017	November 14, 2017	November 15, 2017	November 16-17, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	6/21/18		GAA FY 2018	2,938,700.78			2,789,574.90			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		26-Oct-17	26-Oct-17	26-Oct-17	26-Oct-17	26-Oct-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
8	18BI0019 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Jct. Buenavista – Lawaan-Marabut Road (S00147SM) K0978+990 – K0979+050 L/S; K0984+084 – K0984+173 R/S;K0984+414 – K0984+495 L/S;K0984+580 – K0984+610 R/S;K0984+650 - K0984+809 L/S; K0985+341 – K0985+409 R/S; K0985+731 – K0986+018 L/S	Construction Section	Public Bidding	October 20, 2017	October 27-November 02, 2017	November 3, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 17-24, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	8/28/18		GAA FY 2018	9,772,786.34			9,280,894.27			COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		26-Oct-17	26-Oct-17	26-Oct-17	26-Oct-17	26-Oct-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APPY)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Review	Delivery/ Accept		
9	18B0020 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide Jct. Bunawata-Lawan-Marabut Road K0960+767 – K0961+064, K0978+777 – K0979+812, K0989+564 K0989+752,K0982+885- K0983+049,K0984+975- K0984+995	Construction Section	Public Bidding	October 27, 2017	November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018	04/10/18		GAA FY 2018	38,051,793.86			36,079,926.55			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
10	18B0021 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide along Wright - Tafi - Borongan Road K0917+188-K0917+256, K0918+000-K0918+079	Construction Section	Public Bidding	October 27, 2017	November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	09/07/18			12,344,120.48			11,724,587.30			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
11	18B0023 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide along Jct. Tah-Onsa-SanPulcarpo-Antche Roads K0922+852-K0922+913, K0923+053-K0923+193, K0948+216-K0948+229, K0948+497-K0948+600, K0949+173-K0949+219, K0949+300-K0949+347, K0959+590-K0959+730, K0964+490-K0964+530	Construction Section	Public Bidding	October 27, 2017	November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 1, 2018	08/11/18		GAA FY 2018	38,211,647.59			36,215,724.35			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
12	18B0028 - Repair/Rehab of Multi- Purpose Building at Barangay Sta. Fe, Borongan City, Eastern Samar	Construction Section	Public Bidding		November 2-8, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-24, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	3/23/18		GAA FY 2018	488,735.75			464,405.86			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
13	18B0030 - Construction of Multi- Purpose Building Marang Elementary School (Phase-I), Tafi, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14,2018	February 16, 2018	12/04/18		GAA FY 2018	489,663.26			465,258.78			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
14	18B0031 - Repair/Rehab of Multi- Purpose Building Brgy. "C" (Pablacon), Borongan City, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	07/05/18		GAA FY 2018	979,057.82			928,938.31			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
15	18B0034 - Off-cantageway Improvement along Borongan - Guan Road (S00171SM), K0931+085 - K0931+026, K0940+789 - K0944+544	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 4, 2018	March 6, 2018	11/10/18		GAA FY 2018	50,827,916.91			48,289,046.34			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
16	18B0035 - Off-Cantageway Improvement along Borongan - Guan Road (S00171SM), K1016(+488) - K1024+695.3	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018	11/13/18		GAA FY 2018	96,403,975.25			91,574,129.18			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
17	18B0036 - Off-Cantageway Improvement along Antche- Jipapad-Las Navas - Rawis Road (S00137SM), K0968(+088) - K0973+645	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22- March 5, 2018	March 8, 2018	09/10/18		GAA FY 2018	89,883,221.37			85,391,939.89			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
18	18B0037 - Off-Cantageway Improvement along Borongan - Guan Road (S00171SM), K0973+127 S - K0976+286, K0976+470 - K0978+447, K0978+485 - K0978+503, K0978+533 - K0979+125	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018	04/10/18		GAA FY 2018	56,568,282.25			53,736,863.52			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
19	18B0039 - Construction of Brgy. San Miguel Flood Control, Brgy. San Miguel, Brgy. San Miguel, Llorente, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018	9/16/18		GAA FY 2018	26,457,848.95			25,132,262.64			COANGO- ESDPMT, BANTAY LANSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Items	Delivery/ Accept
20	18B0040 - Rehab/Extension of Flood Control Structure protecting National Road along Wright-Talk-Borongan, Road, K0899+750- K0900+900, Brgy. Sto Nino, Sual, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 15, 2018	February 20, 2018	05/11/18	GAA FY 2018	48,993,582.21		46,539,708.26			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
21	18B0043 - Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018	9/29/18	GAA FY 2018	42,410,115.61		40,288,254.17			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
22	18B0044 - Construction of Brgy. Saugan Flood Control Structures, Brgy. Saugan, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-5, 2018	February 20, 2018	12/10/18	GAA FY 2018	39,197,396.19		37,226,567.06			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
23	18B0045 - Construction of Flood Control Structures Protecting National Road along Borongan-Guan Road, K0906+940- K0907+600, Brgy. Gamson, Hernani, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-15, 2018		10/29/18	GAA FY 2018	40,763,305.44		38,712,731.31			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
24	18B0050 - Construction of Poblacion Sual Flood Control Structures, Sual, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 5, 2018	February 6-5, 2018	February 22, 2018	08/11/18	GAA FY 2018	41,157,483.92		39,094,372.28			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
25	18B0054 - Off-carriageway Improvement along Jct. Talk - Oras - San Policarpo - Antiche Road (S00167SM) K0898+100 - K0898+480; K0900+000 - K0910+710; K0910+1058 - K0911+010; K0911+174 - K0911+330; K0911+351 - K0912+274; K0912+288 - K0912+732; K0912+844 - K0913+344; K0913+336 - K0913+1010; K0914+202 - K0914+1540; K0915+040 - K0915+118; K0919+213 - K0919+403; K0920+001 - K0920+236; K0920+286 - K0920+872; K0920+937 - K0921+214; K0904+895 - K0904+755; K0907+271 - K0907+793	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22-March 2, 2018	March 8, 2018	10/14/18	GAA FY 2018	96,122,313.56		91,275,897.92			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
26	18B0056 - Access Road Leading to Palamas Seashore, Brgy. 3 (Poblacion) Quimpondon, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	07/08/18	GAA FY 2018	10,760,259.80		10,222,003.72			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
27	18B0057 - Retrofitting/Strengthening of Permanent Bridges at Paglabangan Bridge (B00471SM) along Wright - Talk - Borongan Road	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	9/29/18	GAA FY 2018	12,249,040.79		11,636,668.28			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
28	18B0036 (RE-ADVERTISEMENT) Rehab. Improvement of Flood Control Structures at Brgy. 1, 2, 3, 5, Gaporos, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	ON-GOING	GAA FY 2018	58,796,615.95		55,946,839.52			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
29	18B0041 (RE-ADVERTISEMENT) Construction of Brgy. San Isidro Flood Control Structure Brgy. San Isidro, Sual, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	06/11/18	GAA FY 2018	48,995,504.91		46,528,531.52			COA-NGO-ESDPMT, BANTAY LANGANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				

Code	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award
30	18B0042 (RE-ADVERTISEMENT)- Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15,2018	February 20, 2018	05/1/18	GAA FY 2018	21,782,275.03			20,688,185.20			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website		
31	18B0046 (RE-ADVERTISEMENT)- Construction of Brgy. Maypangan Flood Control Structures Protecting along Borongan-Guian Road, K0301+11-K0301+480 Brgy. Maypangan, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	ON-GOING	GAA FY 2018	48,791,588.38			46,334,756.23			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
32	18B0047 (Re-advertisement) - Construction of Can-Avaid Flood Control Structures, along Ulot River, Can-Avaid, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	05/10/18	GAA FY 2018	19,598,414.55			18,616,146.52			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
33	18B0048 (Re-advertisement) - Construction of Brgy. Nena Flood Control Structures Brgy. Nena, San Julian, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	08/10/18	GAA FY 2018	17,932,077.32			17,030,798.09			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
34	18B0058 - Construction / Improvement of Access Road Leading to Guian Port, Guian, Eastern Samar	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018	8/19/18	GAA FY 2018	32,212,067.28			30,600,895.10			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
35	18B0059(Re-Advertisement) - Construction of drainage system at Poblacion, Brgy. No. 4 Guian, Eastern Samar	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2018	November 28, 2017	March 1, 2018	March 1, 2018	March 2, 2018	March 5-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	9/28/18	GAA FY 2018	19,598,556.05			18,613,414.85			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	20-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
36	18B0060 - Retrofitting/Strengthening of Permanent Bridges at Dao Bridge (B00521SM) along Jct. Tal-Ora- San Policarpo-Anteche Road	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2,2018	March 6, 2018	7/26/18	GAA FY 2018	4,898,605.98			4,652,963.82			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
37	18B0061 -Construction of Brgy. Poblacion 6 Road, Balangiga, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	4/17/18	GAA FY 2018	3,913,742.63			3,717,778.75			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
38	18B0063 - Retrofitting/Strengthening of Permanent Bridges at Bugas Bridge (B00472 SM) along Borongan - Guian Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	7/19/18	GAA FY 2018	4,408,840.91			4,188,136.24			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
39	18B0064 - Retrofitting/Strengthening of Permanent Bridges at Macabut Bridge (B00492SM) along Borongan - Guian Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	6/28/18	GAA FY 2018	4,898,789.27			4,652,488.01			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
40	18B0065 - Construction of Multi - Purpose Building (Senior Citizen Building) Dolores, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	7/21/18	GAA FY 2018	4,899,232.08			4,654,192.79			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
41	18B0068 - Construction of Mixing Links/New Roads Anteche, Brgy. Catuman-Jipapad- Las Navas-Catubig-Rawis Road, (Eastern Samar side), Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 8, 2018	ON-GOING	GAA FY 2018	97,445,721.42			92,537,591.57			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
42	18B0069 - Construction of Taking Flood Control, Brgy. Tiking, Dolores, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14,2018	February 16, 2018	8/28/18	GAA FY 2018	19,598,536.41			18,583,422.00			COA/NGO- ESDPMT, BANTAY LANSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Construction		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept			
43	18B0070 - Construction of Sta. Monica Flood Control Structures, Brgy. Sta. Monica, Oras, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14,2018	February 16, 2018	12/10/18		GAA FY 2018	19,596,528.32				18,615,885.48			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
44	18B0071 - Construction of Flood Control, Brgy. San Isidro, Sulit, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	01/08/18		GAA FY 2018	9,739,395.10				9,306,464.09			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
45	18B0073 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 14, 2018	February 15-23, 2018	February 26, 2018	ON-GOING		GAA FY 2018	68,593,580.58				65,141,688.15			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
46	18B0074 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	ON-GOING		GAA FY 2018	48,997,380.28				46,656,193.15			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		5-Dec-17	5-Dec-17	5-Dec-17	5-Dec-17	15-Dec-17	15-Dec-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
47	18B0077 - Retrofitting/Strengthening of Permanent Bridges at Dolores Bridge(B00516SM), along Jct. Taft Oras-San Policarpo-Anteche Road	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 2, 2018	March 8, 2018	11/21/18		GAA FY 2018	70,558,264.84				67,010,372.12			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
48	18B0078 - Construction of Flood Control Structures Protecting National Road along Borongan-Guivan Road, KD1007+400 – KD1007+900, Gen. MacArthur, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 14, 2018	February 15-26,2018	February 28, 2018	07/10/18		GAA FY 2018	68,594,081.18				65,383,147.92			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
49	18B0079 - Construction of Balangiga Flood Control Structures, Balangiga, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14,2018	February 16, 2018	07/10/18		GAA FY 2018	33,297,288.64				31,621,134.58			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
50	18B0080 - Rehabilitation/Major Repair of Permanent Bridges at Talsay Bridge (B00516SM), along Jct. Taft - Oras - San Policarpo - Anteche Road	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 3,2018	March 6, 2018	8/28/18		GAA FY 2018	2,338,748.08				2,791,252.38			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
51	18B0081 - Construction of Quinsapden Flood Control Structure, Quinsapden, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14,2018	February 18, 2018	02/11/18		GAA FY 2018	48,994,031.59				46,541,315.33			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
52	18B0082 -Rehabilitation/Major Repair of Permanent Bridges at Balangiga Bridge (B00504SM), along Jct. Buenavista - Lawaan - Marabut Road	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22 - Mndz, 2018	March 6, 2018	4/20/18		GAA FY 2018	1,358,593.16				1,860,738.26			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
53	18B0083 - Construction of Jigapad Hanging Bridge, Jigapad, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-18,2018	February 17, 2018	ON-GOING		GAA FY 2018	19,598,922.65				18,616,420.19			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
54	18B0084 - Construction/Improvement of Access Roads Leading to Declared Tourist Destinations Borongan - Lioente Closed Canopy Area, Brgy. San Gabriel – Brgy. Tagabilan - Brgy. Del Pilar including Bridge	Construction Section	Public Bidding	December 29, 2017	January 4-10, 2018	January 11, 2018	January 25, 2018	January 25, 2018	January 26, 2018	February 2-12, 2018	February 14, 2018	February 15-23,2018	March 1, 2018	ON-GOING		GAA FY 2018	196,886,780.24				188,035,211.50			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		03-Jan-18	03-Jan-18	03-Jan-18	03-Jan-18	03-Jan-18	03-Jan-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		

UACSP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Construction		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
55	18B0085 - Construction of Multi-Purpose Building in Barangay Sogingo, Borongan City, Eastern Samar	Construction Section	Public Bidding	January 15, 2018	January 20-26, 2018	January 26, 2018	February 8, 2018	February 8, 2018	February 9, 2018	February 14, 2018	February 14, 2018	February 15-23, 2018	February 27, 2018	6/17/18	GAA FY 2018	2,449,400.24			2,326,572.88			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	22-Jan-18	22-Jan-18	22-Jan-18	22-Jan-18	22-Jan-18	22-Jan-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
56	18B0086 - Construction of River Control, Brgy. Tabo, San Policarpo, Eastern Samar	Construction Section	Public Bidding	January 26, 2018	January 31- February 6, 2018	February 7, 2018	February 20, 2018	February 20, 2018	February 21, 2018	February 22-26, 2018	February 28, 2018	March 1-1, 2018	March 14, 2018	12/12/18	GAA FY 2018	48,994,525.70			45,538,746.05			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	29-Jan-18	29-Jan-18	29-Jan-18	29-Jan-18	29-Jan-18	29-Jan-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
57	18B0087 - Construction of Multi-Purpose Building San Francisco, Sulat, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,938,675.92			2,791,694.84			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
58	18B0088 - Construction of Multi-Purpose Building Mactubay, Oras, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,939,664.41			2,791,816.23			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
59	18B0089 - Construction of Multi-Purpose Building Tarsuwan, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 8, 2018	March 9, 2018	12/06/18	GAA FY 2018	2,937,663.96			2,789,603.73			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
60	18B0090 - Construction of Multi-Purpose Building Pangutitan, Oras, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,939,042.05			2,790,437.02			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
61	18B0091 - Construction of Multi-Purpose Building San Juan, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	3,428,087.06			3,255,173.73			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
62	18B0092 - Construction of Multi-Purpose Building Gap-Ang, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	3,428,807.71			3,256,631.27			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
63	18B0093 - Construction of Multi-Purpose Building Catumanan, Ardeche, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,939,274.85			2,789,959.17			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
64	18B0094 - Construction of Multi-Purpose Building Maybacang, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/06/18	GAA FY 2018	2,937,845.60			2,788,421.00			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
65	18B0095 - Construction of Multi-Purpose Building Garden, Ardeche, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	7/16/18	GAA FY 2018	2,938,856.73			2,788,126.12			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
66	18B0096 - Construction (Completion) of Multi-Purpose Building Natsagan, Oras, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	4/17/18	GAA FY 2018	977,549.16			927,493.68			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
67	18B0097 - Construction of Multi-Purpose Building Minaanod, Loreto, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	6/16/18	GAA FY 2018	2,938,053.19			2,791,552.44			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
68	18B0098 - Construction of Multi-Purpose Building Solong, Can-Avid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	01/07/18	GAA FY 2018	2,937,557.50			2,788,947.70			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
69	18B0099 - Construction of Multi-Purpose Building Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	6/16/18	GAA FY 2018	1,958,587.10			1,858,747.57			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
70	18B0100 - Construction of Multi-Purpose Building Jagnaya, Salcedo, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	6/16/18		GAA FY 2018	2,938,936.87			2,791,061.73			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
71	18B0101 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide - Secondary Roads Borongan - Guisan Road, K0931+771 - K0931+861, K0935+643 - K0935+751	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	10/26/18		GAA FY 2018	18,603,797.86			17,665,929.75			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
72	18B0102 - Construction of Flood Control Structures (Terrapods) Protecting National Road Along Borongan - Guisan Road, K0904+600 - K0904+925 Brgy. Bugas, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	8/26/18		GAA FY 2018	19,978,619.30			18,979,189.29			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
73	18B0103 - Construction of Flood Control Structures (Terrapods) Protecting National Road along Borongan - Guisan Road, K0900+150 - K0900+900 Brgy. Tabunan, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-14, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-6, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	9/15/18		GAA FY 2018	18,467,031.42			17,538,849.38			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
74	18B0104 - Rehabilitation of Local Roads, San Jose, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	4/18/18		GAA FY 2018	1,468,577.38			1,395,148.19			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
75	18B0105 - Off-Camtageway Improvement (Secondary Roads) Jct. Buemista - Lawaan - Marabut Road, K0962+549 - K0964+290, K0962+630 - K0962+700, K0964+290 - K0969+428, K0969+657 - K0970+150	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	10/20/18		GAA FY 2018	75,939,917.58			72,113,931.18			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
76	18B0106 - Off-Camtageway Improvement (Secondary Roads) Jct. Taft-Oras-San Policarpo-Arache Road, K0989+374 - K0999+000, K0940+744 - K0941+161, K0941+209 - K0941+600, K0960+737 - K0961+124, K0961+152 - K0963+000	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	10/16/18		GAA FY 2018	43,975,083.34			41,759,163.21			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
77	18B0107 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads (Secondary Roads) Jct. Taft-Oras - San Policarpo-Arache Road, K0891+(-374) K0891+(-233), K0907+800 - K0908+420, K0937+658 - K0938+000, K0963+000 - K0963+049, K0963+000 - K963+079, K0967+632 - K967+696	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	9/15/18		GAA FY 2018	12,111,668.23			11,503,324.51			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
78	18B0108 - Off-Camtageway Improvement (Secondary Roads) Jct. Buemista-Lawaan-Marabut Road, K0975+296 - K0977+059, K0977+779 - K0978+777, K0978+812 - K0979+900	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	9/25/18		GAA FY 2018	39,411,307.34			37,428,578.90			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		

Code	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
79	18B0109 - Construction/Improvement of Access Road from National Highway to Brgy. Ibean, Salcedo Eastern Samar Connecting to the Cassava Flour Processing Project and Provincial Cacao Nursery Project, Salcedo, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	07/12/18		GAA FY 2018	73,433,408.39			69,751,426.00			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
80	18B0110 - Construction/Repair/Rehabilitation of Road Barangay Noto to Barangay, Bongdo, Taft, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	April 12, 2018	February 13-23, 2018	April 26, 2018	11/08/18		GAA FY 2018	9,766,107.50			9,284,214.72			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
81	18B0111 - Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	6/30/18		GAA FY 2018	3,429,099.00			3,257,206.98			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
82	18B0112 - Construction of Multi-Purpose Building, Danao, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	6/30/18		GAA FY 2018	2,938,691.42			2,790,528.33			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
83	18B0113 - Rehabilitation of Multi-Purpose Building, Laggio, Maydolong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	5/16/18		GAA FY 2018	978,980.07			929,706.50			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
84	18B0114 - Construction (Completion) of Multi-Purpose Building, Camada, Maydolong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	01/05/18		GAA FY 2018	977,946.89			927,619.21			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
85	18B0115 - Construction (Completion) of Multi-Purpose Building, San Gabriel, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	01/05/18		GAA FY 2018	488,879.73			464,225.27			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
86	18B0116 - Construction of Multi-Purpose Building, Galsbuangan, Can-Awad, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	7/30/18		GAA FY 2018	2,938,405.65			2,791,796.86			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
87	18B0117 - Construction of Multi-Purpose Building, San Miguel, Maslog, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	7/15/18		GAA FY 2018	3,428,012.10			3,256,199.19			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
88	18B0118 - Construction of Multi-Purpose Building, Dacul, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	7/30/18		GAA FY 2018	1,959,561.27			1,861,618.08			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18		Posted in PhilGEPS and DPWH Website	PhilGEPS and DPWH Website		
89	18B0119 - Construction of Multi-Purpose Building, Guimayayohan, Batangosa, Eastern Samar	Construction Section	Public Bidding		February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	7/15/18		GAA FY 2018	2,937,684.94			2,791,061.73			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
90	18B0120 - Construction of Hilabon Flood Control Structure, Brgy. Hilabon, Dolores, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	April 6, 2018	8/23/18		GAA FY 2018	9,798,628.56			9,306,255.06			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
91	18B0121 - Construction of Sto. Nito River Landing, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	01/10/18		GAA FY 2018	19,595,998.20			18,611,969.94			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
92	18B0122 - Construction of Flood Control Structures Protecting National Road along Wright-Taft-Borongan Road, K0889+000-K0889+080, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 14-20, 2018	February 21, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018	11/16/18		GAA FY 2018	32,191,193.26			30,580,647.29			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)					
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
93	18B0123 - Construction of 2-units, 1-Storey workshop Building (Standard Technical Vocational Building) at Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	08/11/18		BEFF CY 2018	6,721,838.04				6,507,738.78				26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
94	18B0124 - Construction of 7-units, 1-Storey workshop Building (Standard Technical Vocational Building) at Taft National High School, Taft, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	11/15/18		BEFF CY 2018	23,749,183.82				22,744,533.16				26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
95	18B0125 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Maslog National High School, Maslog, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/25/18		BEFF CY 2018	9,169,146.10				8,872,960.25				26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
96	18B0127 - Construction of 5-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Samar National Pilot Opportunity School of Agriculture, San Policarpo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/25/18		BEFF CY2018	17,031,078.57				16,466,225.44				26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
97	18B0128 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Salcedo Vocational High School, Salcedo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	11/19/18		BEFF CY 2018	7,822,204.80				7,585,113.46				26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
98	18B0129 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Homorhon National High School, Brgy. Casuguran, Homorhon Is., Gulan, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/27/18		BEFF CY 2018	9,266,308.63				8,981,327.45				26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
99	18B0130 - Construction/Rehabilitation of (Sewerage Units) Water Supply/Septage and Sewerage/Rain Water Collector - Rain Water Collector System, 1. Tukuran Elementary School, Borongan 2. Suhutan Elementary School, Borongan 3. San Saturno Elementary School, Borongan 4. San Roque Elementary School, Linares 5. Laureta Elementary School, Borongan 6. Hiding Elementary School, Borongan 7. Calapuyan Elementary School, Borongan 8. Calico-an Elementary School, Borongan 9. Catang Elementary School, Borongan 10. Banaof the Protection, Borongan 11. Bata Elementary School, Borongan 12. Bata Elementary School, Linares 13. Camposhan Elementary School, San Julian 14. San Isidro Elementary School, San Julian 15. Nueva Elementary School, San Julian 16. Pughaleguyen Elementary School, San Julian 17. Taft Elementary School, Taft	Construction Section	Public Bidding		March 29 - April 4, 2019	April 6, 2018	April 18, 2018	April 18, 2018	April 19, 2018	April 20-23, 2018	April 25, 2018	April 26-May 7, 2018	May 9, 2018	6/14/18		RA Fund FY 2017	3,281,000.00				3,182,590.90				06-Apr-18	06-Apr-18	06-Apr-18	06-Apr-18	06-Apr-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
100	18B0131 - Construction of 1-Storey, 2-Classroom School Building at San Eduardo Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/20/18		BEFF CY2018	3,073,915.57				2,949,878.96				05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Items	Delivery/ Accept		
101	18B0132 - Construction of 1-Storey, 2-Classroom School Building at DAO Integrated School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/20/18		BEFF CY2018	3,024,138.12		2,911,695.11			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
102	18B0133 - Construction of 1-Storey, 2-Classroom School Building at San Pedro Elementary School, Quinapondan, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/20/18		BEFF CY2018	2,964,037.43		2,862,269.90			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
103	18B0134 - Construction of 1-Storey, 2-Classroom School Building at Calubagan Primary School, Mercedes, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18		BEFF CY2018	3,055,647.31		2,946,356.54			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
104	18B0135 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Matinao School of Fisheries, Salcedo, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/25/18		BEFF CY2018	3,502,371.86		3,363,435.09			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
105	18B0136 - Construction of 1-Storey 3-Classroom School Building at Southern Samar National Comprehensive High School, Balangiga, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/25/18		BEFF CY2018	4,435,630.56		4,301,590.92			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
106	18B0137 - Construction of 1-Storey Workshop Building (standard Technical Vocational Building) at ESNCHS – Supt. Fidel E. Anacia, Sr. MHS Annex, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	04/11/18		BEFF CY2018	3,391,263.93		3,289,346.62			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
107	18B0138 - Construction of 1-Storey, 2-Classroom School Building at Aupen Elementary School, San Policarpo, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18		BEFF CY2018	3,059,407.62		2,943,245.94			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
108	18B0139 - Construction of 1-Storey, 2-Classroom School Building at Sabang Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/20/18		BEFF CY2018	3,024,138.12		2,911,695.11			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
109	18B0140 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Gaporos National Trade School, Gaporos, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/25/18		BEFF CY2018	3,547,817.68		3,404,029.04			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
110	18B0141 - Construction of 1-Storey, 2-Classroom School Building at Jipapad Central Elementary School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/10/18		BEFF CY2018	3,888,715.00		3,756,251.74			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
111	18B0142 - Construction of 1-Storey, 2-Classroom School Building at Agupit Elementary School, Salcedo, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18		BEFF CY2018	3,067,945.17		2,952,443.74			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APPY)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	C O	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept			
112	18B0143 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Gen. MacArthur National Agricultural School, Gen MacArthur, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/10/18		BEFF CY2018	3,395,889.85			3,293,345.22			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
113	18B0144 (Re-Advertise) - Construction of 1-Storey, 2-Classroom School Building at Dolores National High School, Dolores, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 25, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/16/18		BEFF CY2018	3,967,003.68			2,899,882.43			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		03-May-18	03-May-18	03-May-18	03-May-18	03-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
114	18B0145 - Construction of 1-Storey, 2-Classroom School Building at Malabag Elementary School, Giporlos, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18		BEFF CY2018	2,994,583.24			2,885,326.52			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
115	18B0146 - Construction of 1-Storey, 2-Classroom School Building at Bolusao Elementary School, Lawaan, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	05/10/18		BEFF CY2018	3,059,225.18			2,948,946.19			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
116	18B0147 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Jipapad National High School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/18/18		BEFF CY2018	4,798,386.09			4,621,552.06			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
117	18B0148 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Sta. Fe National High School, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/20/18		BEFF CY2018	3,360,665.61			3,223,750.36			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
118	18B0149 - Construction of 1-Storey, 2-Classroom School Building at Tawagan Elementary School, Anteeche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/23/18		BEFF CY2018	3,559,629.22			3,430,426.56			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
119	18B0150 - Construction of 1-Storey, 2-Classroom School Building at Biga Elementary School, Anteeche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18		BEFF CY2018	3,559,629.22			3,452,614.97			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
120	18B0151 - Construction of 1-Storey, 2-Classroom School Building at Jipapad Central Elementary School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/10/18		BEFF CY2018	3,888,715.00			3,770,982.78			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
121	18B0152 - Construction of 2-Storey, Workshop Building (Technical Vocational Building) at Anteeche National High School, Anteeche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	11/24/18		BEFF CY2018	9,840,824.24			9,627,744.36			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
122	18B0153 - Construction of 3-Storey, 6-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	14,378,134.04			13,973,058.88			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
123	18B0154 - Construction of 3-Storey, 12-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	30,414,163.46			29,962,771.46			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
124	18B0155 - Construction of 3-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	11/24/18	BEFF CY2018	29,297,880.48			28,844,235.80			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
125	18B0156 - Construction of 2-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/12/18	BEFF CY2018	19,599,746.32			19,168,269.97			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
126	18B0157 - Construction of 2-Storey, 8-Classroom Building at Oras National High School, Oras, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	17,121,306.52			16,744,175.96			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
127	18B0158 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	29,966,527.67			29,426,468.41			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
128	18B0159 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	29,966,527.67			29,421,829.52			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
129	18B0160 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	30,263,909.75			29,567,631.40			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
130	18B0161 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	ON-GOING	BEFF CY2018	30,263,909.75			29,712,996.72			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
131	18B0162 - Construction of 1-Storey, 2-Classroom School Building at Nena National High School, San Julian, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18	BEFF CY2018	2,925,730.99			2,861,270.25			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
132	18B0163 - Construction of 1-Storey, Workshop Building (Standard Technical Vocational Building) at Sula National High School, Sula, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	01/11/18	BEFF CY2018	3,430,956.55			3,348,741.90			COA-NGO-ESDPMT, BANTAY LANGANGAH, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Advt/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
133	18B0164 - Construction of 9-Units 1-Storey Workshop Building (Standard Technical Vocational Building) at Lawaan National School of Craftmanship and Industries, Lawaan, Eastern Samar	Construction Section	Public Bidding	April 23, 2018	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	04/11/18	BEFF CY2018	32,658,460.68			32,045,596.69			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
134	18B0165 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/25/18	BEFF CY2018	3,376,014.08			3,269,390.52			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
135	18B0166 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/25/18	BEFF CY2018	3,376,014.08			3,269,390.52			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
136	18B0167 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/25/18	BEFF CY2018	3,319,092.85			3,214,955.22			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
137	18B0126 (Re-Advertise) - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Mercedes National High School, Mercedes, Eastern Samar	Construction Section	Public Bidding	27-Feb-18	March 28 - April 3, 2018	April 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/10/18	BEFF CY2018	7,386,102.96			7,141,196.99			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		03-May-18	03-May-18	03-May-18	03-May-18	03-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
138	18B0168 - Concreting of Brgy. Naparlan - Brgy. Abejao FMR, Brgy. Naparlan and Brgy. Abejao, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018	12/08/18	DA 2018	4,974,999.95			4,767,199.18			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
139	18B0169 - Concreting of Brgy. San Mateo - Brgy. San Juan FMR, Brgy. San Mateo and Brgy. San Juan, Sulik, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018	9/13/18	DA 2018	4,974,998.42			4,723,311.33			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
140	18B0170 - Concreting of Brgy. Sto. Tomas - Brgy. Kandakakit FMR, Brgy. Sto. Tomas and Brgy. Kandakakit, Sulik, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018	11/09/18	DA 2018	4,974,999.88			4,725,240.56			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
141	18B0171 - Concreting of Brgy. Malaintos - Brgy. Sto. Nifo and Demigui-an FMR, Dolores, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018	12/08/18	DA 2018	4,974,998.63			4,724,818.90			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
142	18B0172 - Concrete of Brgy. Biga FMR, Brgy. Biga, Gporlos, Eastern Samar	Construction Section	Public Bidding	May 4, 2018	May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018	8/26/18	DA 2018	6,364,999.23			6,616,033.04			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
143	18B0173 - Repair/Maintenance of Main Repair Shop Building, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15,2023	June 24, 2018		Other Public Bidding	999,757.71			969,715.01			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
144	18B0174 - Repair/Maintenance of DPWH Building Area Equipment Shop, Utility and Fuel Station, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15,2024	June 25, 2018		Other Public Bidding	999,456.86			969,455.38			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
145	18B0175 - Repair/Maintenance of DPWH Building Cabang Field Office Building, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15,2025	June 26, 2018		Other Public Bidding	999,308.65			969,327.79			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
146	17B0136 - Constructions of Brgy. Sta. Cruz River Landing, Brgy. Sta. Cruz, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/20/18	DOTr	2,449,387.45			2,373,119.45			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
147	17B0137 - Repair/Rehab./Improvement of Brgy. San Pascual River Landing, Sitio Hilayan, Brgy. San Pascual, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/20/18	DOTr	2,449,526.19			2,374,662.56			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
148	17B0138 - Repair/Rehab./Improvement of Brgy. Magaysay River Landing, Brgy. Magaysay, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/19/18	DOTr	2,448,857.83			2,370,465.61			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
149	17B0139 - Repair/Rehab./Improvement of Brgy. Dengig-an River Landing, Brgy. Dengig-an, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/19/18	DOTr	2,461,043.32			2,383,728.08			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
150	17B0140 - Repair/Rehab./Improvement of Brgy. San Roque River Landing, Brgy. San Roque, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DOTr	2,449,133.32			2,373,318.63			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
151	17B0141 - Repair/Rehab./Improvement of Brgy. Cagdine River Landing, Brgy. Cagdine, Oras, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DOTr	2,449,957.09			2,373,095.28			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
152	17B0142 - Repair/Rehab./Improvement of Brgy. Gamot River Landing, Brgy. Gamot, Oras, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	10/29/18	DOTr	2,449,444.32			2,373,377.87			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Items	Delivery/ Accept	
153	17B0143 - Repair/Rehab./Improvement of Malogo River Landing, Brgy. Malogo, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	04/09/18	DOTr	2,443,703.99			2,366,173.58			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
154	17B0145 - Repair/Rehab./Improvement of Brgy. Camantang River Landing, Brgy. Camantang, Can-avid, Eastern	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	03/09/18	DOTr	2,446,125.87			2,372,707.87			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
155	17B0146 - Repair/Rehab./Improvement of Brgy. Caghatong River Landing, Brgy. Caghatong, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	04/09/18	DOTr	2,448,283.00			2,378,772.83			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
156	17B0147 - Repair/Rehab./Improvement of Brgy. Bank River Landing, Brgy. Bank, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	05/09/18	DOTr	2,445,700.53			2,377,028.98			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
157	17B0148 - Repair/Rehab./Improvement of Brgy. Batang River Landing, Brgy. Batang, Oras, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DOTr	2,449,957.09			2,372,446.20			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
158	17B0149 - Repair/Rehab./Improvement of Brgy. Alang-Alang River Landing, Brgy. Alang-Alang, Oras, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	10/29/18	DOTr	2,449,957.09			2,373,301.79			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
159	17B0150 - Repair/Rehab./Improvement of Brgy. Cadi-an River Landing, Brgy. Cadi-an, Oras, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DOTr	2,449,957.09			2,372,722.59			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
22	18B0187 - Rehabilitation/Reconstruction of Slope protection Works Along the National Secondary Road, Borongen – Guisan Road, Eastern Samar	Construction Section	Public Bidding	21-Jun-18	June 29-July 5, 2018	July 6, 2018	July 23, 2018	July 23, 2018	July 24, 2018	July 25-31, 2018	August 2, 2018	August 3-12, 2018	August 14, 2018	ON-GOING	Calamity "Baryang"	34,211,029.52			32,439,563.52			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
11	18B0176 - Construction/Opening of a Section of Can – Avid, Malogo – Can-Ray FMR, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2018	May 30, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018	July 3, 2018	July 4-13, 2018	July 17, 2018	ON-GOING	PAMANA CY 2018	78,405,398.26			74,394,872.14			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
12	18B0177 - Construction of Roves- Insulatinguhon, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2019	May 31, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018	July 3, 2018	July 4-13, 2018	July 17, 2018	04/12/18	PAMANA CY 2018	24,501,874.47			23,240,624.99			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
13	18B0178 - Construction of Pingas- Alang-alang, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2019	June 1, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018	July 3, 2018	July 4-13, 2018	July 17, 2018	12/17/18	PAMANA CY 2018	24,520,508.91			23,265,113.91			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
14	18B0179 - Repair/Maintenance of Can-Obing Revetment, Can-Obing Borongen City, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	1,998,960.62			1,983,082.49			CO-ANGGO- ESDPMT- BANTAY LANSANGAN, PICE		June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
15	18B0180 - Repair/Maintenance of Jipapad Revetment, Jipapad, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	2,240,453.28			2,219,172.35			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
16	18B0181 - Repair/Maintenance of Salcedo Revetment, Salcedo, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	1,998,652.50			1,964,729.03			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
17	18B0182 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	999,866.92			986,337.29			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
18	18B0183 - Repair/Maintenance of Sulat Revetment, Sulat, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	1,999,667.61			1,985,311.80			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
19	18B0184 - Repair/Maintenance of Lorente Revetment, Lorente, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	1,998,225.03			1,977,917.13			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
20	18B0185 - Repair/Maintenance of Quinsopandan Revetment, Quinsopandan, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	1,999,551.15			1,979,816.78			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
21	18B0186 - Repair/Maintenance of Taft Revetment, Taft, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018		MOOE	1,998,735.37			1,973,510.01			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0188 - Repair/Improvement of DPWH-ESDEO Powerhouse, Brgy. Alang-alang, Borongan City, Eastern Samar	Construction Section	Public Bidding		July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018		EAO	2,332,948.86			2,283,479.45			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE							Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0189 - Concreting of Brgy. Napasan - Brgy. Iseran PAB, Brgy. Napasan & Brgy. Iseran, Salcedo E. Samar	Construction Section	Public Bidding		July 09, 2018	July 16, 2018	Aug 2, 2018	Aug 2, 2018	Aug 3, 2018	Aug 6-7, 2018	Aug 8, 2018	Aug 10-20, 2018	Aug 24, 2018	10/17/18	D.A. 2018	4,974,998.48			4,721,467.21			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0190 - Const. of Hinolaso Bridge II including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018	ON-GOING	PAMANA	49,003,748.09			46,493,575.19			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0191 - Const. of Hinolaso Bridge II including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018	ON-GOING	PAMANA	22,541,724.25			21,380,739.56			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0192 - Const. of Hinolaso Bridge including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018	ON-GOING	PAMANA	17,541,349.55			16,745,070.43			COA/NGO-ESDPMT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APPY)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	C O	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
	18B0193 - Const. of Villahermosa Bridge including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug. 1-7, 2018	Aug. 9, 2018	Aug. 10-19, 2018	Aug. 21, 2018	ON-GOING	PAMANA	25,481,948.53				24,167,182.30			COA/NGO-ESDP/MT, BANTAY LANSANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0194 (Emergency) - Landslide Clearing Operation due to Typhoon "Basyang" 1.) Brgy. Canchedes, Hernani, Eastern Samar (Sta. K0987+700) 2.) Brgy. Pinasuan, Gen. Mac Arthur E. Samar (Sta. K1501+400) 3.) Brgy. Napasuan, Salcedo E. Samar (Sta. 1026+200) 4.) Brgy. Pags. Gopitos E. Samar (Sta. K0984+300)	Construction Section	Public Bidding																				COA/NGO-ESDP/MT, BANTAY LANSANGAN, PICE										
	18B0198 - Fabrication and Installation of Kilometer Post Along Eastern Samar Road Network	Construction Section	Public Bidding	Oct. 02, 2018	Oct. 09, 2018	Oct. 22, 2017	Oct. 22, 2018	Oct. 23, 2018	Oct. 24-25, 2018	Oct. 29, 2018	Oct. 30 - Nov. 8, 2018	Nov. 13, 2018		ROUTINE MAINTENANCE	1,413,494.98				1,356,925.40			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0199 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus coridor 2.50m), San Vicente Integrated School, Sulat, Eastern Samar	Construction Section	Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,803,601.08				4,650,129.94			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0200 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus coridor 2.50m), Sto. Nino National High School, Sulat, Eastern Samar	Construction Section	Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,750,064.96				5,557,577.33			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0201 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus coridor 2.50m), Rizal Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,160,010.20				4,990,154.14			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0202 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus coridor 2.50m), Saugan Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,413,531.17				4,274,415.82			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0203 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus coridor 2.50m), Pangutanan Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,844,117.32				5,642,540.59			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0204 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus coridor 2.50m), David Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,815,406.56				5,613,169.76			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0205 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus coridor 2.50m), Canilwag Elementary School, Loreto, Eastern Samar	Construction Section	Public Bidding	Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,223,446.26				4,092,064.77			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
	18B0206 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus coridor 2.50m), Magtino Elementary School, Loreto, Eastern Samar	Construction Section	Public Bidding	Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,996,655.83				4,844,560.12			Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Items	Delivery/ Accept	
	18B0207 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Gigiso Elementary School, Gijoro, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	5,824,317.02			5,637,275.20			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0208 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Gigiso Elementary School, Gijoro, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	5,824,317.02			5,637,275.20			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0209 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Bolusan National High School, Lawaan, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	5,888,668.35			5,704,535.59			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0210 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Bolusan National High School, Lawaan, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	4,419,471.67			4,282,406.70			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0211 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Talangswan Elementary School, Sakdo, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	4,416,501.40			4,278,127.82			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0212 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Vigan Elementary School, Gen. MacArthur, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	4,312,548.71			4,176,263.19			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0213 - Standard DPWH-DepEd One-Storey Unique Workshop Building (7m x 22.5m plus corridor) Dapdap National Technical Vocational High School, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	3,956,139.57			3,833,227.07			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0214 - Standard DPWH-DepEd One (1) -Storey Unique Workshop Building (7m x 22.5m plus corridor), Dapdap National Technical Vocational High School, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	3,956,193.57			3,836,234.57			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0215 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Hugao Primary School, Llorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	4,213,546.38			4,086,918.11			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0216 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Naubay Elementary School, Llorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	5,630,271.94			5,449,134.07			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0217 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Candanos Elementary School, Llorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GONG	BEFF CY 2018	4,751,129.75			4,609,171.97			COANGO-ESDPMT, BANTAY LANGANGA, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

UACSP	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Items	Delivery/ Accept		
	18B0218 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Waso Elementary School, Liorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,267,007.68			4,137,446.44		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0219 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Cam-Ato Elementary School, Liorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,578,865.29			4,440,155.80		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0220 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Piliu Elementary School, Liorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,377,806.45			4,245,377.08		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0221 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Cantomco Elementary School, Liorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,486,793.05			4,345,072.91		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0222 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Barbo Elementary School, Liorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,535,304.44			4,394,814.64		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0223 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building Mayana Elementary School, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	5,900,548.85			5,694,254.98		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0224 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Sulangan Central Elementary School, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,440,262.07			4,293,887.76		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0225 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Bagula Elementary School, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,381,850.33			4,239,516.08		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0226 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Taytay Integrated School, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,399,670.94			4,248,979.68		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0227 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Campakuri Elementary School, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING		BEFF CY 2018	4,195,725.52			4,060,344.89		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0228 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Homorhon National High School - Sulangan Annex, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,440,262.07			4,293,042.15		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
	18B0229 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Canlahay Elementary School, Guuan, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018			Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,381,850.33			4,241,508.68		COANGO-ESDPMT, BANTAY LANGANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
	18B0230 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Camada Elementary School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,185,825.34				4,053,043.26		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0231 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Laggap Elementary School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,394,720.54				4,247,095.37		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0232 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Laggap National High School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,235,326.63				4,094,578.92		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0233 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Malibago Elementary School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,619,456.44				4,462,530.42		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0234 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Patag Elementary School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,903,593.82				4,737,192.25		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0235 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Candiano Elementary School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,369,970.26				4,222,591.09		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0236 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Guindatlan Elementary School, Maydolong, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,306,608.52				4,161,992.60		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0237 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building Padang Elementary School, Hamani, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	5,675,912.97				5,478,664.04		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0238 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Bacayawan Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,202,655.92				4,069,281.90		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0239 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building San Miguel Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,251,166.95				4,119,950.62		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0240 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Antipolo Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,235,326.84				4,106,768.40		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	18B0241 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building San Roque Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,321,458.70				4,191,814.94		COA-NGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (P/Ph)			Contract Cost (P/Ph)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C	O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
	18B0242 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Maca-Ange Primary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,863,017.28				4,517,839.68			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0243 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Miranand Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,676,877.89				4,529,857.69			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0244 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Barbo National High School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,535,304.44				4,387,561.26			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0245 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Batak Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,944,184.57				4,793,319.56			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0246 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Aigan National School of Craftmanship and Home Industries, San Policarpo, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,525,404.26				4,387,950.87			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0247 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Aigan National School of Craftmanship and Home Industries, San Policarpo, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,525,404.26				4,385,984.79			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0248 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Tubabao Elementary School, Guisan, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	5,132,289.43				4,970,125.63			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0249 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Concepcion Elementary School, Arache, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	5,161,000.09				5,002,661.30			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0250 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Ben Elementary School, Arache, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	5,095,067.52				4,899,884.19			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0251 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Malaitos Elementary School, Dolores, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,355,119.98				4,224,879.00			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0252 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Bahay Elementary School, San Policarpo, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,411,551.08				4,281,320.10			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
	18B0253 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Concepcion Elementary School, Arache, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	5,161,000.09				5,002,129.77			COANGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Adm/Post of I&EB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept						
	18B0254 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building Malogo Elementary School, Can-Awid, Eastern Samar	Construction Section	Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,451,152.19			4,313,159.35			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0255 - Repair/Improvement and Installation of Office Furnitures and Fixtures at DPWH Main Building Bgry. Alang-alang, Borongan City, Eastern Samar	Construction Section	Public Bidding		Oct. 27, 2018	Nov. 05, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018		EAO	1,540,319.60			1,493,963.99			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 08, 2018	Nov. 08, 2019	Nov. 08, 2020	Nov. 08, 2021	Nov. 08, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0256 - Rehabilitation of Quality Assurance Office and Laboratory DPWH-ESDO, Borongan City, Eastern Samar	Construction Section	Public Bidding		Nov. 15, 2018	Nov. 22, 2018	Dec. 5, 2017	Dec. 5, 2018	Dec. 6, 2018	Dec. 6-10, 2018	December 12, 2018	Dec. 13-21, 2018	Nov. 28, 2018		EAO 2018	379,030.17			377,942.46			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0257 (SVP) - Completion of 1-Unit, 1-Storey, 1-Classroom School Building Gippos, Elementary School, Gippos, Eastern Samar	Construction Section	Public Bidding		Nov. 17, 2018		Nov. 22, 2018	Nov. 22, 2018	Nov. 26, 2018	Nov. 26, 2018	November 27, 2018	Nov. 27 - Dec. 7, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2016	100,494.99			97,896.99			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0258 (SVP) - Completion of 1-Unit, 1-Storey, 1-Classroom School Building at Brilakan Elementary School, Tal, Eastern Samar	Construction Section	Public Bidding		Nov. 17, 2018		Nov. 22, 2018	Nov. 22, 2018	Nov. 26, 2018	Nov. 26, 2018	November 27, 2018	Nov. 27 - Dec. 7, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2016	57,638.55			56,619.50			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0259 (SVP) - Completion of 1-Unit, 1-Storey, 2-Classroom School Building at Anacia Primary School, Ocas, Eastern Samar	Construction Section	Public Bidding		Nov. 17, 2018		Nov. 22, 2018	Nov. 22, 2018	Nov. 26, 2018	Nov. 26, 2018	November 27, 2018	Nov. 27 - Dec. 7, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2016	456,649.71			448,160.42			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0261 (SVP) - Construction (Completion) of 1-Unit, 1-Storey Workshop Building (Standard Technical Vocational Building) Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		Nov. 28, 2018		Dec. 3, 2018	Dec. 3, 2018	Dec. 4, 2018	Dec. 5, 2018	Dec. 7, 2018	Dec. 10-19, 2018	Dec. 21, 2018	ON-GOING	BEFF CY 2018	424,425.54			423,364.25			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0262 (SVP) - Construction (Completion) of 1-Unit, 1-Storey Workshop Building (Standard Technical Vocational Building) Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		Nov. 28, 2018		Dec. 3, 2018	Dec. 3, 2018	Dec. 4, 2018	Dec. 5, 2018	Dec. 7, 2018	Dec. 10-19, 2018	Dec. 21, 2018	ON-GOING	BEFF CY 2018	450,699.11			449,514.18			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
	18B0263 (SVP) - Construction (Completion) of 1-Unit, 1-Storey Workshop Building (Standard Technical Vocational Building) Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		Nov. 28, 2018		Dec. 3, 2018	Dec. 3, 2018	Dec. 4, 2018	Dec. 5, 2018	Dec. 7, 2018	Dec. 10-19, 2018	Dec. 21, 2018	ON-GOING	BEFF CY 2018	641,474.18			639,941.64			COANGGO-ESDPMT, BANTAY LANSANGAN, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website									
																Total Alotted Budget of Procurement Activities			2,776,709,247.88																				
																Total Contract Price of Procurement Activities Conducted			2,644,965,282.24																				
																Total Savings (Total Alotted Budget - Total Contract Price)			126,334,965.62																				
ON-GOING PROCUREMENT ACTIVITIES																																							
	18B0195 (Re-ad) - Improvement of Dolores Port, Dolores E. Samar	Construction Section	Public Bidding	23-Jul-18	July 28, 2018	Aug. 03, 2018	Aug. 16, 2018	Aug. 16, 2018	Sept. 5, 2018	Sept. 6-12, 2018					DOTr	48,998,992.18					COANGGO-ESDPMT, VACC, PICE		Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO								

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
	18B198 (Re-Ad) - Rehabilitation of Brig. San Pablo Post at Brig. San Pablo, Borongan, Eastern Samar	Construction Section	Public Bidding	23-Jul-18	July 28, 2018	Aug. 03, 2018	Aug. 16, 2018	Aug. 16, 2018	Sept. 5, 2018	Sept. 6-12, 2018						DOTr	19,806,752.44								Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	18B0260 (SUP) - Completion of 1-Unit, 1-Storey, 2-Classroom School Building Tawagan Elementary School, Arteche, Eastern Samar	Construction Section	Public Bidding		Nov. 24, 2018		Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018						BEFF CY 2016, Batch 9	155,000.00								Nov. 28, 2018	Nov. 28, 2019	Nov. 28, 2020	Nov. 28, 2021	Nov. 28, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance awaiting modification of site location
	19B0001 (Re-Advised) - Construction of Multi - Purpose Building (15.0m x 30.m) Brig. Japlan, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018						GAA 2019	2,999,818.60								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0002 (Re-Advised) - Construction of Multi - Purpose Building (15.0m x 30.m) Brig. Tawagan, Oras, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018						GAA 2019	2,999,901.09								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0003 (Re-Advised) - Construction of Multi - Purpose Building (15.0m x 30.m) Sulat National High School, Sulat, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018						GAA 2019	2,999,911.29								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0004 (Re-Advised) - Construction of Multi - Purpose Building (15.0m x 30.m) Brig. Waso, Llorente, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018						GAA 2019	2,999,829.05								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0005 (Re-Advised) - Construction of Multi - Purpose Building (15.0m x 30.m) Brig. Magaysay, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018						GAA 2019	2,999,945.71								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0006 (Re-Advised) - Rehabilitation/Construction/Upgrading of Damage Paved Roads along Jct. Tah-Oras-San Policarpo Arteche Road K0369+387 – K0569+487, K0569+548 – K0569+598	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018						GAA 2019	5,682,303.84								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0007 (Re-Advised) - Construction of Flood Control Structure along Oras River Brig. Balocawe, Oras, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-19, 2018						GAA 2019	9,799,229.66								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0008 (Re-Advised) - Construction of Brig. Campruhan Flood Control Structures San Julian, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-19, 2018						GAA 2019	9,799,146.10								Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0009 (Re-advised) - Construction of Can-Avoid Flood Control Structures along Ulot River Can - Avoid, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2017	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-26, 2018						GAA 2019	19,596,871.94								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0010 - Rehabilitation/ Reconstruction of Roads with slips, slope collapse and landslide-secondary roads, Borongan-Guimara Road K1000+326-K1000+728, K1001+700-K1001+940	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-19, 2018						GAA 2019	30,866,777.56								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Items	Delivery/ Accept		
	19B0011 - Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide-secondary roads, Jct. Buwanasta-Limas-Marabut Road K0983+050-K0983+264, K0983+210-K0983+235	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-19, 2018						GAA 2019	15,169,344.45								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0012 - Construction of Multi-Purpose Building (15.0m x30.0m) Brgy. Rawis, Can-Avid, Eastern Samar	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-13, 2018						GAA 2019	2,999,950.04								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0013 - Construction of Multi-Purpose Building (15.0m x 30.0m) Onawas Elementary School at Brgy. Onawas, Maytolong, Eastern Samar	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-13, 2018						GAA 2019	2,999,912.25								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0014 - Construction of Multi-Purpose Building (15.0m x30.0m) Brgy. San Jose, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-13, 2018						GAA 2019	2,999,829.05								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0015 - Construction of Multi-Purpose Building (40.00m x 46.0m) DPWH Eastern Samar District Engineering Office Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-20, 2018						GAA 2019	16,637,383.14								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0016 - Construction of Multi-Purpose Building (14.0m x29.0m) Brgy. Binalisan, Taft, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-16, 2018						GAA 2019	2,999,739.34								Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0017 - Construction (Completion) of Multi-Purpose Building (15.0m x 30.0m) Brgy. Buenavista, Gulan, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-16, 2018						GAA 2019	499,957.70								Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0018 - Construction (Completion) of Multi-Purpose Building (15.0m x 30.0m) Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-16, 2018						GAA 2019	1,499,914.12								Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0019 (Re-advertised) Construction of Flood Control along Cadacan River protecting National Road & Bridges Brgy. Cadacan, Gen MacArthur, Eastern Samar	Construction Section	Public Bidding		Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	19,596,740.95								Oct. 30, 2018	Oct. 30, 2019	Oct. 30, 2020	Oct. 30, 2021	Oct. 30, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0020 - Construction of Flood Control Structure along Malobago River protecting National Road & Bridges Brgy. Malobago, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-26, 2018						GAA 2019	28,419,634.04								Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO
	19B0021 - Construction (Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads) - Borongan-Gulan Road K0929+514 – K0929+848, K0929+857 – K0930+000, K0943+544-K0944+00, K0944+300 – K0944+400, K0944+115 – K0944+355, K0947+1025 – K0948+250	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-26, 2018						GAA 2019	13,771,451.16								Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
	19B0022 - Construction Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads) – Jct. Buenavista-Lawaan- Manabul Road K0955+000 – K0955+213, K0955+811 – K0956+055, K0961+488 – K0961+813, K0962+342 – K0962+551, K0962+575 – K0962+700, K0969+554 – K0970+014	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-26, 2018					GAA 2019	12,730,737.20						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0023 - Construction of Flood Control Structure along Wright-Tal Borongan Road K0887+000- K0898+500 Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-26, 2018					GAA 2019	19,596,687.07						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0024 - Construction (completion) of Multi-Purpose Building (15.0m x 30.0m) Oras West Elementary School, Oras, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-19, 2018					GAA 2019	499,981.30						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0025 - Rehabilitation (Reconstruction of National Roads with slip, Slope Collapse and Landslide, Secondary Road Borongan-Guian Road. K0980+420 – K0980+665				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-27, 2018					GAA 2019	94,362,828.44						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0026 - Construction (Completion) of Multi-Purpose Building (15.0m x 30.0m) Brgy. A, Borongan City, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-19, 2018					GAA 2019	499,963.21						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0027 - Construction of Baybay Boulevard Flood Control Borongan City, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-27, 2018					GAA 2019	19,596,643.05						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0028 - Construction of Multi- Purpose Building (15.0m x 30.0m) Brgy. Batang, Oras, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-19, 2018					GAA 2019	2,999,836.64						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0029 - Construction of Flood Control Structure along Suribao River Brgy. Mababag, Maydolong, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-27, 2018					GAA 2019	14,697,549.79						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0030 - Construction of Flood Control along Vigan River protecting National Road & Bridges Brgy. Vigan, Gen. MacArthur, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-27, 2018					GAA 2019	19,592,756.49						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0031 - Construction of Brgy. Rawis Flood Control Aratche, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-27, 2018					GAA 2019	29,396,774.82						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0032 - Construction of Flood Control Structures along Borongan- Guian Road, Brgy. Maypangdan, Borongan City, Eastern Samar				Oct. 19, 2018	Oct. 26, 2018	Nov. 14, 2018	Nov. 14, 2018	Nov. 15, 2018	Nov. 16-27, 2018					GAA 2019	29,392,705.02						COANGO- ESDPMT, VACC, PICE		Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhilsGEPS and DPWH Website	Posted in PhilsGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
	19B0033 - Construction of Multi-Purpose Building, Brgy. Balud, Ateneo, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,910.45								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0034 - Construction of Multi-Purpose Building, Brgy. Candiang, Llorente, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,992.81								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0035 - Construction of Multi-Purpose Building, Brgy. Sto. Niño, Dolores, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,999.36								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0036 - Construction of Multi-Purpose Building, Brgy. Butag, Salcedo, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,999.81								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0037 - Construction of Multi-Purpose Building, Brgy. Malawale, Salcedo, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,999.06								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0038 - Construction of Multi-Purpose Building, Brgy. Suruk, Borongan City, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,743.97								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0039 - Construction of Multi-Purpose Building, Brgy. Mabini, Sulat, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,987.57								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0040 - Construction of Multi-Purpose Building, Brgy. Japaco, Can-Awid, Eastern Samar				Oct. 30, 2018	Nov. 06, 2018	Nov. 19, 2018	Nov. 19, 2018	Nov. 20, 2018	Nov. 21-22, 2018						GAA 2019	2,999,996.83								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0041 - Construction of Flood Control Structure along Oras River Oras, Eastern Samar				Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	10,777,317.67								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0042 - Construction of Flood Control Structure along Gipoflos National Trade School Gipoflos, Eastern Samar				Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	9,798,295.82								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0043 - Construction of Flood Control Structure Project, Brgy. Libas, San Julian, Eastern Samar				Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	9,797,368.03								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0044 - Construction of Brgy. San Isidro Flood Control Structure Sulat, Eastern Samar				Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	11,755,666.39								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
	19B0045 - Construction of Flood Control Structure along Can-Clang River, Brgy. Can-Abong, Borongan City, Eastern Samar				Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	39,193,660.23								Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	

Code (UACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Items	Delivery/ Accept
		19B0046 - Construction of Flood Control Structure along Buenavista-Lawaan-Marabut Road, K0878+200 – K0879+100, Brgy. Colocot, Giplos, Eastern Samar			Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	14,175,972.98					COA/NGO-ESDPMT, VACC, PICE		Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0047 - Construction of Flood Control Structure along Surbaao River, Brgy. Banayon, Borongan City, Eastern Samar			Oct. 31, 2018	Nov. 07, 2018	Nov. 20, 2018	Nov. 20, 2018	Nov. 21, 2018	Nov. 22-29, 2018						GAA 2019	14,698,057.93					COA/NGO-ESDPMT, VACC, PICE		Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018	Oct. 30, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0048 - Construction of Brgy. Pagnanitan Flood Control Structures Guuan, Eastern Samar			Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	29,636,815.50					COA/NGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0049 - Off - Cartilageway Improvement – Secondary roads Jct. Tall – Ocas – San Policarpo – Arteche Road K0897+515 – K0897+574, K0899+1122 – K0899+1223, K0902+443 – K0902+538, K0904+327 – K0904+363, K0908+009 – K0908+059, K0908+078 – K0908+239, K0908+590 – K0909+000, K0912+781 – K0912+853, K0914+050 – K0914+121, K0924+721 – K0925+098, K0938+000 – K0938+374, K0939+237 – K0939+635 – K0942+181 – K0942+281, K0948+185 – K0949+273, K0966+430 – K0966+875, K0967+800 – K0968+190, K0967+088 – K0968+096			Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	26,205,968.96					COA/NGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0050 - Off - Cartilageway Improvement – Secondary Roads Jct. Buenavista-Lawaan-Marabut Road K0953+638, K0954+000, K0954+611 – K0954+836, K0970+150 – K0970+778, K0970+900 – K0972+003, K0972+380 – K0972+917, K0972+877 – K0972+929, K0972+985 – K0973+104, K0973+232 – K0975+244, K0980+000 – K0980+151, K0990+527 – K0990+831, K0990+884 – K0991+140, K0991+628 – K0991+892, K0993+497 – K0993+835,			Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	72,253,077.28					COA/NGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0051 - Off - Cartilageway Improvement – Secondary Roads Borongan – Guuan Road K0931+882 – K0934+480, K0944+654 – K0946+186			Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	37,562,127.19					COA/NGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0052 - Construction Improvement of Access Road at Ando Island Borongan City, Eastern Samar			Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	8,802,915.48					COA/NGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	
		19B0053 - Construction Improvement of Access Road leading to Divinso Island Eco Park Borongan City, Eastern Samar			Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	7,825,916.80					COA/NGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018		Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO	

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
	19B0054 - Construction Improvement of Access Road leading to Milarogon Beach Borongan City, Eastern Samar				Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	11,741,249.91					COANGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0055 - Construction Improvement of Access Road from National Highway leading to Amantary Amantanga Falls, Lawaan, Eastern Samar				Nov. 02, 2018	Nov. 09, 2018	Nov. 21, 2018	Nov. 21, 2018	Nov. 22, 2018	Nov. 23-Dec. 3, 2018						GAA 2019	48,971,202.84					COANGO-ESDPMT, VACC, PICE		Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Nov. 8, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0056 - Construction (Completion) of Multi-Purpose Building Mantang Elementary School, Taft, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 11, 2018						GAA 2019	499,388.89					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0057 - Construction of Multi-purpose Building, Brgy. Itayyan, Oras, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 11, 2018						GAA 2019	2,999,976.40					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0058 - Construction of Multi-purpose Building, Brgy. Buntay, Oras, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 11, 2018						GAA 2019	2,999,797.51					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0059 - Construction of Multi-purpose Building, Brgy. San Gabriel, Maydolong, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 11, 2018						GAA 2019	2,999,992.87					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0060 - Construction of Sewall Brgy. Alugan, San Policarpo, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 10, 2018						GAA 2019	19,587,124.72					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0061 - Construction of Flood control Structure at Brgy. Matinao, Salcedo, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 10, 2018						GAA 2019	9,796,026.89					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0062 - Construction of Multi-Purpose Building, Brgy. Caghalong, Can-Avil, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 11, 2018						GAA 2019	2,999,953.97					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0063 - Rehabilitation of Flood Control Structure, Brgy. Divinubo Island, Borongan City, Eastern Samar				Nov. 09, 2018	Nov. 16, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 29, 2018	Nov. 30-Dec. 10, 2018						GAA 2019	9,794,693.35					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0064 - Construction of Flood Control Structure, at Brgy. Cabong Borongan City, Eastern Samar				Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 5, 2018	Dec. 6-Dec. 14, 2018						GAA 2019	10,382,880.91					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0065 - Construction/Upgrading/Rehabilitation of Drainage Along National Roads (Secondary Roads)-Jct. Taft-Oras-San Policarpo-Atseche Road K0904+228 – K0904+327, K0947+505 – K0947+599, K0956+100 – K0956+427, K0956+683 – K0956+773, K0962+737 – K0963+000				Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 5, 2018	Dec. 6-Dec. 14, 2018						GAA 2019	10,306,354.41					COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		

Code (UACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
	19B0066 - Construction of Multi-Purpose Building, Brig. Danao, Tal, Eastern Samar					Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 10, 2018	Dec. 11-12, 2018						GAA 2019	3,000,000.00				COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0067 - Construction/Improvement of Access Road leading to Ganap Cave Borongan, Eastern Samar					Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 5, 2018	Dec 6-Dec. 14, 2018						GAA 2019	19,586,881.30				COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0068 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads) - Wright - Tal - Borongan Road K0890+300 - K0893+713, K0895+686 - K0896+000, K0897+978 - K0898+170, K0898+959 - K0899+184, K0904+249 - K0904+397, K0904+422 - K0904+546, K0906+200 - K0906+285					Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 5, 2018	Dec 6-Dec. 14, 2018						GAA 2019	21,853,444.59				COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0069 - Construction of Flood Control Structures along Borongan-Guisan Road, K1007+150 - K1008+200, Gen. MacArthur, Eastern Samar					Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 5, 2018	Dec 6-Dec. 14, 2018						GAA 2019	26,778,534.89				COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0070 - Rehabilitation of Flood control Structure along Borongan River, Brig. Surak, Borongan City, Eastern Samar					Nov. 13, 2018	Nov. 20, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 5, 2018	Dec 6-Dec. 14, 2018						GAA 2019	24,492,930.83				COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0071 - Construction/Improvement of Access Road Leading to Paninihan Island and Barangay Beach Sulat, Eastern Samar					Nov. 15, 2018	Nov. 22, 2018	Dec. 05, 2018	Dec. 05, 2018	Dec. 6, 2018	Dec. 7-14, 2018						GAA 2019	44,097,845.76				COANGO-ESDPMT, VACC, PICE		Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 16, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0072 - Preventive Maintenance - Secondary Roads Along Jct. Buenavista-Lawaan-Marabut Road K0952+800 - K0952+108), K0953+218 - K0953+334, K0954+134 - K0954+438, K0955+175 - K0955+180, K0957+568 - K0957+588, K0962+584 - K0962+712, K0962+805 - K0963+132, K0963+559 - K0963+568, K0969+177 - K0969+258, K0991+056 - K0991+063					Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-13, 2018						GAA 2019	7,348,491.44				COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0073 - Construction of Flood Mitigation Structure-Construction of Buenavista Flood Control Project, Buenavista, Quingondon, Eastern Samar					Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	19,596,681.36				COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0074 - Construction of Flood Control Structure along Dolores River Pabacion 1 and 2 Maslog, Eastern Samar					Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	19,594,125.33				COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		
	19B0075 - Construction of Brig. Punta Maria Flood Control, Borongan City, Eastern Samar					Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	19,390,975.58				COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO		

Code (UACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
	19B0076 -	Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapses and Landslide Tertiary Roads, Antehche-Jipagaad-Las Navas Rawis Road K0968+(-073)- K0968+052, K0968+070 – K0968+434, K0970+185 – K0970+383, K0971+210-K0971+274, K0971+215-K0971+290				Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	44,703,097.77			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0077 -	Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar				Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	19,586,182.56			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0078 -	Off-Camariway Improvement – Secondary Roads Antehche-Jipagaad-Las Navas Rawis Road (B001743M) CH, 0 – CH, 3627				Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	37,315,642.17			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0079 -	Rehabilitation/Reconstruction/Upgrading of Damage Paved National Roads Along Jct. Tah-Oss-San Policarpo-Antehche Road K0922+500 – K0922+930				Nov. 19, 2018	Nov. 26, 2018	Dec. 10, 2018	Dec. 10, 2018	Dec. 11, 2018	Dec. 12-28, 2018						GAA 2019	16,248,793.00			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0080 -	Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide Wright-Tah-Borongan Road K0861+615-K0861+690, K0864+636-K0864+672, K0864+722-K0864+737, K0866+549-K0866+575, K0878+992-K0878+107, K0888+452-0888+553, K0892+422-K0892+467, K0907+100-K0907+200, K0907+922-K0907+956, K0919+670, K0920+020-K0922+180, K0922+260				Nov. 21, 2018	Nov. 28, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12, 2018	Dec. 13-28, 2018						GAA 2019	35,567,124.72			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0081 -	Construction/Improvement of Access Road Leading to Baccayawan Beach, Lorente, Eastern Samar				Nov. 21, 2018	Nov. 28, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12, 2018	Dec. 13-14, 2018						GAA 2019	4,881,556.02			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0082 -	Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. II (B004845M) along Borongan – Guisan Road, Lorente, Eastern Samar				Nov. 21, 2018	Nov. 28, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12, 2018	Dec. 13-14, 2018						GAA 2019	4,899,132.04			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0083 -	Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. I (B004835M) along Borongan – Guisan Road, Lorente, Eastern Samar				Nov. 21, 2018	Nov. 28, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12, 2018	Dec. 13-14, 2018						GAA 2019	4,899,123.46			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0084 -	Construction (Completion) of Multi-Purpose Building, Brgy. San Saturnino, Borongan City, Eastern Samar				Nov. 21, 2018	Nov. 28, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12, 2018	Dec. 13-14, 2018						GAA 2019	1,000,000.00			COANGO-ESDPMT, VACC, PICE		Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
	19B0085 - Construction (Completion) of Multi-Purpose Building Brgy. Sta. FE, Borongan City, Eastern Samar				Nov. 21, 2018	Nov. 28, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12, 2018	Dec. 13-14, 2018						GAA 2019	500,000.00									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0086 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Guisan-Sulangen Peninsula Road (S00188SM) CH. 127 – CH. 1117				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018	Dec. 19-28, 2018						GAA 2019	28,831,252.38									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0087 - Preventive Maintenance – Secondary Roads along Jct. Tuh-San Polio-capo Arache Roads K0891+(-725) – K0892+334.5, K0893+438 – K0894+292.5, K0895+410.5 – K0896+719				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018	Dec. 19-28, 2018						GAA 2019	24,495,092.04									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0088 - Construction of Flood Control Structure along Borongan River Brgy. Calingatagan, Borongan City, Eastern Samar				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018	Dec. 19-28, 2018						GAA 2019	24,496,308.88									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0089 - Rehabilitation of Brgy. 3,5,10,12 Flood Control Structure Salcedo, Eastern Samar				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018	Dec. 19-28, 2018						GAA 2019	19,575,170.69									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0090 (Re-Ad) - OP – Carriageway Improvement – Secondary Roads Borongan-Guisan Road K0960+319 – K0961+673, K0961+1708 – K0961+943, K0963+935–K0964+744				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018							GAA 2019	23,675,727.51									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0091 - Rehabilitation/Improvement of Box Culvert at Brgy. Canteos Can-Avid, Eastern Samar				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018	Dec. 19, 2018						GAA 2019	4,898,762.42									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0092 - Construction of Flood Control at Brgy. 02 and 03, Jipapad, Eastern Samar				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018							GAA 2019	9,793,645.24									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Dec. 10, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0093 - Construction (Completion) of Multi-Purpose Building, Lawaan, Eastern Samar				Nov. 24, 2018	Nov. 30, 2018	Dec. 13, 2018	Dec. 13, 2018	Dec. 16, 2018	Dec. 19, 2018						GAA 2019	1,000,000.00									Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Nov. 28, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0094 - Rehabilitation of Flood Control Structures along Loom River, Borongan City, Eastern Samar				Nov. 29, 2018	Dec. 06, 2018	Dec. 16, 2018	Dec. 16, 2018	Dec. 19, 2018	Dec. 20-28, 2018						GAA 2019	29,393,774.40									Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0095 - Construction of Arache Flood Control, Arache, Eastern Samar				Nov. 29, 2019	Dec. 06, 2018	Dec. 16, 2018	Dec. 16, 2018	Dec. 19, 2018	Dec. 20-28, 2018						GAA 2019	19,597,401.74									Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0096 - Construction of Flood Control Structure at Brgy. Sabang North, Borongan City, Eastern Samar				Nov. 29, 2020	Dec. 06, 2018	Dec. 16, 2018	Dec. 16, 2018	Dec. 19, 2018	Dec. 20, 2018						GAA 2019	19,597,145.41									Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO

UACSP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APPY)				
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
	19B0007 - Construction (Completion) of Multi - Purpose Building, Brgy. San Vicente Elementary School, Sulat, Eastern Samar				Nov. 29, 2021	Dec. 06, 2018	Dec. 18, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018						GAA 2019	999,981.57								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0008 - Construction of Multi - Purpose Building, Brgy. Bunacan, San Julian, Eastern Samar				Nov. 29, 2022	Dec. 06, 2018	Dec. 18, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018						GAA 2019	3,429,885.18								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0099 - Construction of Multi - Purpose Building (Phase 2) Brgy. Bagtang, Salcedo, Eastern Samar				Nov. 29, 2023	Dec. 06, 2018	Dec. 18, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20, 2018						GAA 2019	1,499,894.09								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0100 - Construction of Missing Links/New Roads along Arheche, Brgy. Calumasan - Jipapal - Las Navas - Catubug - Rawis Road, Eastern Samar				Nov. 29, 2024	Dec. 06, 2018	Dec. 18, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20-28, 2018						GAA 2019	19,595,485.99								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0101 - Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar				Nov. 29, 2025	Dec. 06, 2018	Dec. 18, 2018	Dec. 18, 2018	Dec. 19, 2018	Dec. 20-28, 2018						GAA 2019	39,196,296.77								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0102 - Construction/Improvement of Access Road Leading to Carhuges Nature Park, Hernani, Eastern Samar				Dec. 01, 2018	Dec. 07, 2018	Dec. 20, 2018	Dec. 20, 2018	Dec. 21, 2018	Dec. 22-Jan. 9, 2019						GAA 2019	19,581,314.15								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0103 - Concreting of Road, Brgy. Purok D-2, Borongan City, Eastern Samar				Dec. 01, 2019	Dec. 07, 2019	Dec. 20, 2018	Dec. 20, 2018	Dec. 21, 2018	Dec. 22-27, 2019						GAA 2019	1,947,530.40								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0104 - Fabrication and Installation of Right of Way Monument Along Eastern Samar Road Network				Dec. 01, 2020	Dec. 07, 2020	Dec. 20, 2018	Dec. 20, 2018	Dec. 21, 2018	Dec. 22-27, 2019						GAA 2019	1,844,189.57								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0105 - Construction of Multi-purpose Building Brgy. Mabuhay, Talik, Eastern Samar				Dec. 05, 2018	Dec. 12, 2018	Dec. 27, 2018	Dec. 27, 2018	Dec. 28, 2018	Dec. 29-Jan. 4, 2019						GAA 2019	1,000,000.00								Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Nov. 04, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0106 - Retrofitting/Strengthening of Permanent Bridges at Mandarine Bridge (B00405SM) along Wright - Talik - Borongan Road				Dec. 05, 2018	Dec. 12, 2018	Dec. 27, 2018	Dec. 27, 2018	Dec. 28, 2018	Dec. 29-Jan. 4, 2019						GAA 2019	5,878,493.21								Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0107 - Retrofitting/Strengthening of Permanent Bridges at Danao Bridge (B00456SM) along Wright - Talik - Borongan Road				Dec. 05, 2018	Dec. 12, 2018	Dec. 27, 2018	Dec. 27, 2018	Dec. 28, 2018	Dec. 29-Jan. 9, 2019						GAA 2019	19,597,081.12								Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0108 - Rehabilitation/Major Repair of Permanent Bridge Polang Bridge (B00458SM) along Wright - Talik - Borongan Road				Dec. 05, 2018	Dec. 12, 2018	Dec. 27, 2018	Dec. 27, 2018	Dec. 28, 2018	Dec. 29-Jan. 4, 2019						GAA 2019	4,894,145.75								Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO
	19B0109 - Rehabilitation/Major Repair of Permanent Bridge at Vigan Bridge (B00460SM)along Borongan - Guivan Road				Dec. 05, 2018	Dec. 12, 2018	Dec. 27, 2018	Dec. 27, 2018	Dec. 28, 2018	Dec. 29-Jan. 9, 2019						GAA 2019	29,395,558.94								Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Dec.10, 2018	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
	19B0110 - Construction of Drainage System Brgy. Alang-alang, Borongan City			Dec. 19, 2018	Dec. 26, 2018	Jan. 08, 2019	Jan. 08, 2019	Jan. 9, 2019	Jan. 11, 2018						GAA FY 2019	979,542.13					Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		Award is held in abeyance pending receipt of SARO				
	19B0111 - Construction of Multi-Purpose Building (Phase I) Barangay Bagua, Guiuan, Eastern Samar			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,499,760.89					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0112 - Construction of Multi-Purpose Building (Phase I) Barangay Balud, Sioa Luputan, Borongan City, Eastern Samar			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,499,686.48					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0113 - Construction of Multi-Purpose Building (Phase I), Barangay Argud, Salcedo, Eastern Samar			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,499,946.02					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0114 - Construction of Multi-Purpose Building (Phase I) Barangay Malabog, Giporlos, Eastern Samar			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,499,780.70					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0115 - Construction of Multi-Purpose Building (Phase I) Barangay Balogo, Balangkayan, Eastern Samar			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,499,721.34					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0116 - Construction of Multi-Purpose Building (Phase I) Barangay San Rafael, Tala, Eastern Samar			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,499,962.65					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0117 - Construction of Multi-Purpose Building (Phase I) Barangay Caglonga, Borongan City			Dec. 19, 2018	Dec. 26, 2018					Schedule For Bidding				GAA FY 2019	1,469,834.83					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0118 - Construction of Multi-Purpose Building, Barangay 13, Salcedo, Eastern Samar			Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding				GAA FY 2019	2,999,872.81					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0119 - Construction of Multi-Purpose Building (Phase I) Barangay Malbog, Salcedo, Eastern Samar			Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding				GAA FY 2019	1,499,915.47					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0120 - Construction of Multi-Purpose Building (Phase I) Barangay Santa Cruz, Quinapondan, Eastern Samar			Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding				GAA FY 2019	1,499,963.91					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0121 - Construction of Multi-Purpose Building (Phase I) Barangay San Vicente, Quinapondan, Eastern Samar			Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding				GAA FY 2019	1,499,876.40					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						
	19B0122 - Construction of Multi-Purpose Building (Phase I) Barangay Ibran, Salcedo, Eastern Samar			Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding				GAA FY 2019	1,499,997.52					COANGO-ESDPMT, VACC, PICE	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website						

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)				
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept		
	19B0123 - Construction of Multi-Purpose Building (Phase I) Barangay Magsangon, Dolores, Eastern Samar				Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding					GAA FY 2019	1,499,869.66								COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website		
	19B0124 - Construction of Multi-Purpose Building (Phase I) Barangay Dampigan, Dolores, Eastern Samar				Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding					GAA FY 2019	1,485,344.03									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0125 - Construction of Multi-Purpose Building (Phase I) Barangay Dengigan, Dolores, Eastern Samar				Dec. 21, 2018	Dec. 28, 2018					Schedule For Bidding					GAA FY 2019	1,499,993.27									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0126 - Construction of Multi-Purpose Building, Barangay B, Borongan City, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	2,999,934.86									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0127 - Construction of Multi-Purpose Building (Phase I) Barangay San Pascual, Dolores, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,890.75									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0128 - Construction of Multi-Purpose Building (Phase I) Barangay Cantarany, Borongan City, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,955.81									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0129 - Construction of Multi-Purpose Building (Phase I) Barangay Caglagan, Dolores, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,847.65									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0130 - Construction of Multi-Purpose Building (Phase I) Barangay Sohutan, Borongan City, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,912.65									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0131 - Construction of Multi-Purpose Building (Phase I), Barangay Gayan, Taft, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,985.07									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0132 - Construction of Multi-Purpose Building (Phase I) Barangay Sta Cruz, Dolores, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,993.27									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0133 - Construction of Multi-Purpose Building (Phase I) Barangay Calisawan, Balangkayan, Eastern Samar				Dec. 28, 2018	Jan. 04, 2019					Schedule For Bidding					GAA FY 2019	1,499,995.88									COANGO-ESDPMT, VACC, PICE		Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Jan. 3, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	
	19B0134 - Construction of Multi-Purpose Building Cagdine, Oras, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019					Schedule For Bidding					GAA FY 2019	799,998.35									COANGO-ESDPMT, VACC, PICE		Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website	

