



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BATANGAS III DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE IV-A  
 J. Gonzales St., Barangay 4, Tanauan City

**ANNEX B**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement						
				Pre-Procurement Conference	Advertisement/Posting of IAEB	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>										
19DC0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads, Tanauan-Talisay-Tagaytay Rd -K0069+440 - K0070+448	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018 10/12/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018	10/30/2018
19DC0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent of Bridges, Laurel Br. (B03159L2) along Tanauan-Talisay-Tagaytay Rd- K0079+339	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018 10/12/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018	10/30/2018
19DC0018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Lake Trail- Tagaytay Rd - K0069+067 - K0069+114, K0069+120 - K0069+137, K0069+154 - K0069+180	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018 10/12/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018	10/30/2018
19DC0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bugaan-Gulod-Buso-Buso Road leading to Taal Lake Circumferential, Brgy. Gulod, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018	11/20/2018
19DC0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dingin Road leading to Binukalian Shrine, Poblacion West, Alltagay, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018	11/20/2018
19DC0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Maculot Rockies, Barangay 7 (Pob.), Cuencia, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018	11/20/2018
19DC0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Roads leading to Honeybee Industry in Brgys. Malabanan and Paligawan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018	11/20/2018
19DC0023	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Rd, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018 11/01/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018	11/22/2018
19DC0026	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018 11/01/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018	11/22/2018
19DC0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, As-is - Niyyugan Ecotourism Road leading to Laurel Tourism Spots and Trail Volcano, Brgy. As-is, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018	12/17/2018
19DC0028	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Natasas-Balete-Wawa-Boot Road, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019 05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019	6/13/2019
19DC0030	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Pook, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018	12/17/2018
19DC0031	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Malabanan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018	12/17/2018
19DC0032	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Cuencia	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018	12/17/2018

19DC0033	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Talisay	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0042	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. J. Leviste, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0043	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Malvar	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0044	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0045	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Tanauan City	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0046	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Alltagtag	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0047	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Balaklong, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Padred Pio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0053	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0054	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Municipality of Cuena, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0056	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Balete	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0057	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Alltagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0058	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Laurel	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0059	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Sto. Tomas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0060	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Production Well (1) with Elevated Tank for Water System Level II of Brgy. Sampalocan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0061	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Munawin, Alltagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0062	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Ping-as, Alltagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0065	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehab/Improvement of Water Supply - Level II, Brgy. Panaspit, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0066	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019

19DC0067	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Mataasnakahoy	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0068	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0069	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0070	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Milyuan, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0074	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Lumang Lipa, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0077	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage – Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. Poblacion 1, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0078	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0079	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building at the Municipality of Mataasnakahoy	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0080	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0081	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Agoncillo	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0082	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Bldg. at the Municipality of Agoncillo	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0083	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Panhulan, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0084	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019 01/25/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0085	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Municipality of Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019 02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0111	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019 03/08/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0112	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019 03/08/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0119	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/21/2019	03/29/2019 04/05/2019	4/11/2019	4/23/2019	4/23/2019	4/29/2019
<b>ON-GOING PROCUREMENT ACTIVITIES</b>									
19DC0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Banay-Banay-Mojon-Cuenca Rd - K0098 + 000 - K0098 + 850, K0098 + 908 - K0100 + 324, K0100 + 431 - K0100 + 485	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018 10/04/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018

19DC0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Tanauan-Talisay-Tagaytay Rd - K0070 + 665 - K0072 + 339, K0073 + 307 - K0073 + 500	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0114+025 - K0115+564	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Road, Lipa-Balete Rd. - K0082 + (-219) - K0083 + 495	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Lipa City - Alaminos Rd. - K0083 + 000 - K0083 + 494	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila - Batangas Rd, K0061 + -051 - K0061 + 000, K0062 + 446 - K0062 + 727, K0062 + 775 - K0063 + 001, K0064 + 000 - K0065 + 757	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0094+332 to K0095+530	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0084+330 - K0084+754, K0086+183 - K0086+432	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila-Batangas Div Rd - Ch. 69 -Ch. 621	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Molon Cuenca Rd - K0091 + 740 - K0092 + 090, K0093 + 160 - K0093 + 434, K0093 + 503 - K0093 + 875	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Tanauan-Talisay-Tagaytay Rd - K0064+-383 - K0064+013, K0072+340 - K0072+874	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Daang Maharika (L2) - K0062+123 - K0062+650	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Tanauan - Talisay - Tagaytay Rd - K0076+162 - K0077+143, K0079+371 - K0079+875	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0102+000 - K0102+167, K0102+240 - K0102+284, K0102+440 - K0102+481, K0102+565 - K0102+748	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay - Laurel - Agoncillo Rd. - K0115+800 - K0115+838, K0116+600 - K0116+977	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Viaduct - Phase III), Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018
19DC0025	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Agoncillo-San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018
19DC0029	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Loob, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0034	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. Poblacion 3, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019

19DC0035	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. San Roque, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0036	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, School Buildings, Rehabilitation of School Building, Cuenca National High School, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0038	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings And Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Gymnasium at Malvar Sports Complex, Poblacion, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0039	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Alangilan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019 05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018 12/12/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2019
19DC0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018 12/12/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2019
19DC0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Balete Section), Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0055	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019 05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0063	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehab/Improvement of Water Supply in the Municipality of San Nicolas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018 12/28/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0064	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0071	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/Improvement of Water Supply in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0072	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/Improvement of Water Supply in the Municipality of Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	02/19/2019 02/26/2019	2/28/2019	3/12/2019	3/12/2019	3/19/2019
19DC0073	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. Calingatán, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0075	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/Improvement of Water Supply in the Municipality of Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	02/19/2019 02/26/2019	2/28/2019	3/12/2019	3/12/2019	3/19/2019
19DC0076	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/Improvement of Water Supply in the Brgy. Miranda, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019 01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0086	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Barangay Muhlavin, Alltaglag, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019 02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0087	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Cuta West, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019 02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0088	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay San Antonio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0089	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay San Pedro, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019 02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019

19DC0090	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building in Brgy. San Pioquinto, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0091	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Darasa, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0092	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Darasa, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0093	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Trinurik, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0094	Package 1 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Labac, Cuencia, Batangas b. Barangay Dita, Cuencia, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0095	Package 2 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building Barangay Sta. Cruz, Sto. Tomas, Batangas b. Barangay Sta. Clara, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/08/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0096	Package 3 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Poblacion VI, Tanauan City, Batangas b. Barangay Bagunbayan, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0097	Package 4 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Gonzales, Tanauan City, Batangas b. Barangay Mabini, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/08/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0098	Package 5 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Lewiste, Laurel, Batangas b. Barangay Poblacion I, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0099	Package 6 LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay San Isidro Norte, Sto. Tomas, Batangas b. Barangay Hidalgo, Tanauan City, Batangas c. Barangay Poblacion VII, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0100	Package 7 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay San Rafael, Sto. Tomas, Batangas b. Barangay San Roque, Sto. Tomas, Batangas c. Barangay Sta. Anastacia, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0101	Package 8 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Maria, Talsay, Batangas b. Barangay Sampaloc, Talsay, Batangas c. Barangay Tumaway, Talsay, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0102	Package 9 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Poblacion I, Matias na Kahoy, Batangas b. Barangay Upa, Matias na Kahoy, Batangas c. Barangay Nangkaan, Matias na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0103	Package 10 LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage/Protection Works a. Rehabilitation of Drainage System (Line Canal) at Barangay Boot, Tanauan City, Batangas b. Rehabilitation of Drainage System (Open Canal) at Barangay Wawa, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/08/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0104	Package 11 LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage a. Drainage/Protection Works, Rehabilitation of Drainage System (Line Canal), Barangay Santor, Tanauan City, Batangas b. Flood Control Structures/Facilities, Rehabilitation of Flood Control System, Barangay Luyos, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0105	Package 12 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System – Level III a. Barangay Bubuyan, Matias na Kahoy, Batangas b. Barangay Sta. Ana, Sto. Tomas, Batangas c. Barangay San Agustin, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0106	Package 13 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System – Level III a. Barangay Bihis, Sta. Teresita, Batangas b. Barangay Poblacion III, Sta. Teresita, Batangas c. Barangay Simpitan, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019

19DC0107	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay San Pablo, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0108	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. San Gregorio, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0109	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Sainsim, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0110	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0113	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Poblacion III, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0114	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay San Bartolome, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0115	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Bayorbor, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0116	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Pingas, Alltagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0117	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Looc, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0118	LOCAL PROGRAM Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Open Canal) at Barangay Calingatan, MataasnaKahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0120	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Open Canal) Barangay Sta. Maria, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/21/2019	03/29/2019	4/11/2019	4/23/2019	4/23/2019	4/29/2019
19DC0121	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System (Level II) Brgy. Bernayan, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/08/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0122	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System of Brgy. Sampalocan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0123	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Improvement/Rehabilitation/Completion of Road at Brgy. San Pablo, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0124	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Project, Water Management Facilities, Water Supply, Construction of Water Supply System, Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0125	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Teresita, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0126	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/Facilities, Completion of Multi-purpose Building (Barangay Court), Brgy. Santiago, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
16DC0127	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Poblacion 4, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0128	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Open Canal) at Barangay Manggahan, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019

	19DC0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Altagtag Section), Altagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0130	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Tanauan Section), Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0131	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Poblacion I-Calumalala Road Leading to Taal Lake, Barangay Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0132	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of a Multi-Purpose building at Barangay Dalipit West, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0133	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building And Other Structures, Multipurpose/Facilities, Completion of Covered Court, Brgy. Sta. Clara, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0134	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building, Brgy. San Isidro Sur, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0135	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Continuation of Construction of Multi-Purpose Building in Sitio Mahabang Buhangin located in Barangay Maria Paz, Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0136	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction/Improvement of Multi-Purpose Building, Brgy. Pantay Bata, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0137	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Covered Court at Santiago Elementary School, Brgy. Santiago, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0138	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Completion of Multi-purpose Building (Day Care Center), Brgy. Santiago, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0139	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System (Line Canal), Brgy. Lula Norte, Makar, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	19DC0140	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building And Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Training Center Facilities), Brgy. San Isidro Sur, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
	18DC0141	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building And Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Covered Court, Brgy. Sta. Ana, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019 06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
<b>CONSULTING SERVICES</b>										
<b>COMPLETED PROCUREMENT ACTIVITIES</b>										
	NONE									



ON-GOING PROCUREMENT ACTIVITIES											
	NONE										
<b>BY ADMIN / GOODS (19GDC001 TO 19GDC003)</b>											
<b>COMPLETED PROCUREMENT ACTIVITIES</b>											
	19GDC001	Installation/Application/Construction of New Traffic Signs (71x) Warning Signs Chevron along Tanauan-Talisay-Tagaytay Rd and Lake Taal-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	3/7/2019	03/14/2019	3/21/2019	4/3/2019	4/3/2019	4/11/2019	
	19GDC002	Installation/Application/Construction of New Traffic Signs (71x) (Informative/Directional Signs) along Daang Maharlika Road and Manila-Batangas Road	Batangas III District Engineering Office	Competitive Bidding	3/7/2019	03/14/2019	3/21/2019	4/3/2019	4/3/2019	4/11/2019	
	19GDC003	Supply of materials for use in Application of Thermoplastic Pavement Marking for Edge Line, Lane Line and Center Line along Talisay-Laurel-Agoncillo Road, Daang Maharlika Road and Palico-Balayuan Road	Batangas III District Engineering Office	Competitive Bidding	3/12/2019	03/19/2019	5/26/2019	4/8/2019	4/8/2019	4/11/2019	
<b>ON-GOING PROCUREMENT ACTIVITIES</b>											
	NONE										

Prepared by:

  
**GLEN MARY F. SIM**  
 BAC Secretariat

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2019

Activity	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover	Source of Funds	Total	ABC (Php)		Contract Cost (Php)		List of Invited Observers	
									MOOE	CO	MOOE	CO		
	10/31/2018	5/17/2019	5/23/2019 5/24/2019	5/27/2019			GAA 2019	5,880,000.00		5,880,000.00	5,586,279.59		5,586,279.59	COA/NACAP/ PICE/PCC & Industry
	10/31/2018	5/14/2019	5/21/2019 5/22/2019	5/24/2019			GAA 2019	5,880,000.00		5,880,000.00	5,468,669.77		5,468,669.77	COA/NACAP/ PICE/PCC & Industry
	10/31/2018	5/27/2019	6/3/2019 6/4/2019	6/6/2019			GAA 2019	4,900,000.00		4,900,000.00	4,557,232.75		4,557,232.75	COA/NACAP/ PICE/PCC & Industry
	11/21/2018	5/27/2019	6/3/2019 6/4/2019	6/6/2019			GAA 2019	19,600,000.00		19,600,000.00	18,816,414.63		18,816,414.63	COA/NACAP/ PICE/PCC & Industry
	11/21/2018	5/27/2019	6/3/2019 6/4/2019	6/6/2019			GAA 2019	1,960,000.00		1,960,000.00	18,620,809.48		18,620,809.48	COA/NACAP/ PICE/PCC & Industry
	11/21/2018	5/14/2019	5/21/2019 5/22/2019	5/24/2019			GAA 2019	14,700,000.00		14,700,000.00	14,259,000.00		14,259,000.00	COA/NACAP/ PICE/PCC & Industry
	11/21/2018	5/27/2019	6/3/2019 6/4/2019	6/6/2019			GAA 2019	14,700,000.00		14,700,000.00	13,986,428.16		13,986,428.16	COA/NACAP/ PICE/PCC & Industry
	11/23/2018	6/17/2019	6/24/2019 6/25/2019	6/27/2019			GAA 2019	96,500,000.00		96,500,000.00	92,642,129.98		92,642,129.98	COA/NACAP/ PICE/PCC & Industry
	11/23/2018	5/27/2019	6/3/2019 6/4/2019	6/6/2019			GAA 2019	44,100,000.00		44,100,000.00	42,337,338.44		42,337,338.44	COA/NACAP/ PICE/PCC & Industry
	12/18/2018	5/17/2019	5/23/2019 5/24/2019	5/27/2019			GAA 2019	4,900,000.00		4,900,000.00	4,691,512.15		4,691,512.15	COA/NACAP/ PICE/PCC & Industry
	6/14/2019	6/17/2019	6/24/2019 6/25/2019	6/27/2019			GAA 2019	61,410,670.00		61,410,670.00	58,797,735.65		58,797,735.65	COA/NACAP/ PICE/PCC & Industry
	12/18/2018	5/14/2019	5/21/2019 5/22/2019	5/24/2019			GAA 2019	1,980,000.00		1,980,000.00	1,890,475.29		1,890,475.29	COA/NACAP/ PICE/PCC & Industry
	12/18/2018	5/17/2019	5/23/2019 5/24/2019	5/27/2019			GAA 2019	1,980,000.00		1,980,000.00	1,893,785.76		1,893,785.76	COA/NACAP/ PICE/PCC & Industry
	12/18/2018	5/27/2019	6/3/2019 6/4/2019	6/6/2019			GAA 2019	1,980,000.00		1,980,000.00	1,900,890.58		1,900,890.58	COA/NACAP/ PICE/PCC & Industry

12/18/2018	5/27/2019	6/3/2019	6/6/2019				GAA 2019	1,485,000.00	1,485,000.00	1,418,175.00	1,418,175.00	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/27/2019	6/3/2019	6/6/2019				GAA 2019	1,980,000.00	1,980,000.00	1,884,557.85	1,884,557.85	COA/NACAP/ PCE/PCC & Industry
12/20/2018	5/22/2019	5/29/2019	6/3/2019				GAA 2019	2,970,000.00	2,970,000.00	2,821,500.00	2,821,500.00	COA/NACAP/ PCE/PCC & Industry
12/20/2018	5/4/2019	5/21/2019	5/24/2019				GAA 2019	2,970,000.00	2,970,000.00	2,851,080.00	2,851,080.00	COA/NACAP/ PCE/PCC & Industry
12/20/2018	5/22/2019	5/29/2019	6/3/2019				GAA 2019	2,970,000.00	2,970,000.00	2,851,335.14	2,851,335.14	COA/NACAP/ PCE/PCC & Industry
12/20/2018	5/22/2019	5/29/2019	6/3/2019				GAA 2019	2,475,000.00	2,475,000.00	2,351,000.00	2,351,000.00	COA/NACAP/ PCE/PCC & Industry
12/20/2018	5/27/2019	6/3/2019	6/6/2019				GAA 2019	1,980,000.00	1,980,000.00	1,901,630.32	1,901,630.32	COA/NACAP/ PCE/PCC & Industry
1/4/2018	5/17/2019	5/23/2019	5/27/2019				GAA 2019	29,400,000.00	29,400,000.00	27,972,769.94	27,972,769.94	COA/NACAP/ PCE/PCC & Industry
1/4/2018	5/14/2019	5/21/2019	5/24/2019				GAA 2019	4,950,000.00	4,950,000.00	4,751,786.00	4,751,786.00	COA/NACAP/ PCE/PCC & Industry
1/4/2018	5/27/2019	6/3/2019	6/6/2019				GAA 2019	2,475,000.00	2,475,000.00	2,375,935.50	2,375,935.50	COA/NACAP/ PCE/PCC & Industry
2/6/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	4,950,000.00	4,950,000.00	4,750,933.67	4,750,933.67	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	4,950,000.00	4,950,000.00	4,752,225.23	4,752,225.23	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/27/2019	6/3/2019	6/6/2019				GAA 2019	4,950,000.00	4,950,000.00	4,706,902.04	4,706,902.04	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	3,960,000.00	3,960,000.00	3,801,780.18	3,801,780.18	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	2,970,000.00	2,970,000.00	2,851,334.02	2,851,334.02	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	1,980,000.00	1,980,000.00	1,900,000.00	1,900,000.00	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	1,980,000.00	1,980,000.00	1,900,882.22	1,900,882.22	COA/NACAP/ PCE/PCC & Industry
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	990,000.00	990,000.00	950,444.67	950,444.67	COA/NACAP/ PCE/PCC & Industry
2/6/2019	5/17/2019	5/23/2019	5/27/2019				GAA 2019	2,970,000.00	2,970,000.00	2,849,571.72	2,849,571.72	COA/NACAP/ PCE/PCC & Industry

2/6/2019	5/22/2019	5/29/2019	6/3/2019			GAA 2019	2,475,000.00	2,475,000.00	2,375,692.81	2,375,692.81	COA/NACAP/ PICE/PCC & Industry
2/6/2019	5/14/2019	5/21/2019	5/24/2019			GAA 2019	1,980,000.00	1,980,000.00	1,881,000.00	1,881,000.00	COA/NACAP/ PICE/PCC & Industry
2/6/2019	5/14/2019	5/21/2019	5/24/2019			GAA 2019	1,980,000.00	1,980,000.00	1,897,745.68	1,897,745.68	COA/NACAP/ PICE/PCC & Industry
2/6/2019	5/17/2019	5/23/2019	5/27/2019			GAA 2019	1,980,000.00	1,980,000.00	1,881,090.65	1,881,090.65	COA/NACAP/ PICE/PCC & Industry
2/6/2019	5/14/2019	5/21/2019	5/24/2019			GAA 2019	1,000,000.00	1,000,000.00	952,445.14	952,445.14	COA/NACAP/ PICE/PCC & Industry
2/6/2019	5/22/2019	5/22/2019				GAA 2019	1,000,000.00	1,000,000.00	958,754.86	958,754.86	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/27/2019	6/3/2019	6/6/2019			GAA 2019	3,960,000.00	3,960,000.00	3,802,813.24	3,802,813.24	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/22/2019	5/29/2019	6/3/2019			GAA 2019	2,970,000.00	2,970,000.00	2,845,243.90	2,845,243.90	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/22/2019	5/29/2019	6/3/2019			GAA 2019	2,970,000.00	2,970,000.00	2,845,098.97	2,845,098.97	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/22/2019	5/29/2019	6/3/2019			GAA 2019	2,475,000.00	2,475,000.00	2,372,916.52	2,372,916.52	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/22/2019	5/29/2019	6/3/2019			GAA 2019	1,980,000.00	1,980,000.00	1,898,712.65	1,898,712.65	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/17/2019	5/23/2019	5/27/2019			GAA 2019	1,980,000.00	1,980,000.00	1,897,145.22	1,897,145.22	COA/NACAP/ PICE/PCC & Industry
2/15/2019	5/14/2019	5/21/2019	5/24/2019			GAA 2019	1,980,000.00	1,980,000.00	1,899,799.26	1,899,799.26	COA/NACAP/ PICE/PCC & Industry
3/13/2019	5/22/2019	5/29/2019	6/3/2019			GAA 2019	3,960,000.00	3,960,000.00	3,795,493.68	3,795,493.68	COA/NACAP/ PICE/PCC & Industry
3/28/2019	5/27/2019	6/3/2019	6/6/2019			GAA 2019	2,970,000.00	2,970,000.00	2,850,137.96	2,850,137.96	COA/NACAP/ PICE/PCC & Industry
3/28/2019	5/27/2019	6/3/2019	6/6/2019			GAA 2019	3,960,000.00	3,960,000.00	3,793,052.66	3,793,052.66	COA/NACAP/ PICE/PCC & Industry
4/30/2019	5/27/2019	6/3/2019	6/6/2019			GAA 2019	1,980,000.00	1,980,000.00	1,900,057.00	1,900,057.00	COA/NACAP/ PICE/PCC & Industry

Total Allotted Budget of Procurement Activities 405,425,670.00  
Total Contract Price of Procurement Activities Conducted 404,939,745.93  
Total Savings (Total Allotted Budget - Total Contract Price) 485,924.07

10/25/2018						GAA 2019	86,850,000.00	86,850,000.00	84,244,500.00	84,244,500.00	COA/NACAP/ PICE/PCC & Industry
------------	--	--	--	--	--	----------	---------------	---------------	---------------	---------------	--------------------------------------

10/25/2018						GAA 2019	82,990,000.00	82,990,000.00	79,670,353.27	79,670,353.27	COA/NACAP/ PICE/PCC & Industry
10/25/2018						GAA 2019	70,831,000.00	70,831,000.00	68,918,563.00	68,918,563.00	COA/NACAP/ PICE/PCC & Industry
10/25/2018						GAA 2019	58,313,020.00	58,313,020.00	55,475,554.60	55,475,554.60	COA/NACAP/ PICE/PCC & Industry
10/25/2018						GAA 2019	53,075,000.00	53,075,000.00	50,657,923.14	50,657,923.14	COA/NACAP/ PICE/PCC & Industry
12/18/2018						GAA 2019	51,399,760.00	51,399,760.00	49,857,767.20	49,857,767.20	COA/NACAP/ PICE/PCC & Industry
10/25/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	45,080,000.00	45,080,000.00	42,828,019.58	42,828,019.58	COA/NACAP/ PICE/PCC & Industry
10/25/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	27,832,000.00	27,832,000.00	26,441,646.87	26,441,646.87	COA/NACAP/ PICE/PCC & Industry
12/18/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	27,342,000.00	27,342,000.00	26,240,367.87	26,240,367.87	COA/NACAP/ PICE/PCC & Industry
10/25/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	22,344,000.00	22,344,000.00	21,227,824.47	21,227,824.47	COA/NACAP/ PICE/PCC & Industry
12/18/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	19,600,000.00	19,600,000.00	19,012,000.00	19,012,000.00	COA/NACAP/ PICE/PCC & Industry
12/18/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	10,077,340.00	10,077,340.00	9,775,019.80	9,775,019.80	COA/NACAP/ PICE/PCC & Industry
10/31/2018						GAA 2019	66,585,000.00	66,585,000.00	63,255,750.00	63,255,750.00	COA/NACAP/ PICE/PCC & Industry
10/31/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	14,700,000.00	14,700,000.00	14,227,465.56	14,227,465.56	COA/NACAP/ PICE/PCC & Industry
10/31/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	13,925,800.00	13,925,800.00	13,230,178.44	13,230,178.44	COA/NACAP/ PICE/PCC & Industry
11/23/2018						GAA 2019	96,500,000.00	96,500,000.00	92,640,000.00	92,640,000.00	COA/NACAP/ PICE/PCC & Industry
11/23/2018						GAA 2019	53,075,000.00	53,075,000.00	51,482,750.00	51,482,750.00	COA/NACAP/ PICE/PCC & Industry
12/18/2018						GAA 2019	2,970,000.00	2,970,000.00	2,821,500.00	2,821,500.00	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	1,000,000.00	1,000,000.00	961,452.88	961,452.88	COA/NACAP/ PICE/PCC & Industry

6/28/2019						GAA 2019	1,000,000.00		1,000,000.00	960,000.00	960,000.00	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	1,000,000.00		1,000,000.00	960,045.75	960,045.75	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	9,800,000.00		9,800,000.00	9,402,904.00	9,402,904.00	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	9,800,000.00		9,800,000.00	9,411,131.95	9,411,131.95	COA/NACAP/ PICE/PCC & Industry
1/4/2018						GAA 2019	96,500,000.00		96,500,000.00	93,605,000.00	93,605,000.00	COA/NACAP/ PICE/PCC & Industry
1/4/2018						GAA 2019	72,375,000.00		72,375,000.00	70,203,750.00	70,203,750.00	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	72,375,000.00		72,375,000.00	69,479,032.32	69,479,032.32	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	1,960,000.00		1,960,000.00	1,881,683.22	1,881,683.22	COA/NACAP/ PICE/PCC & Industry
1/18/2019	6/21/2019	6/28/2019	7/1/2019	7/3/2019		GAA 2019	1,980,000.00		1,980,000.00	1,900,889.35	1,900,889.35	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	1,980,000.00		1,980,000.00	1,900,890.09	1,900,890.09	COA/NACAP/ PICE/PCC & Industry
2/6/2019	6/21/2019	6/28/2019	7/1/2019	7/3/2019		GAA 2019	1,980,000.00		1,980,000.00	1,901,376.17	1,901,376.17	COA/NACAP/ PICE/PCC & Industry
3/20/2019	6/25/2019	7/2/2019	7/3/2019	7/5/2019		GAA 2019	1,485,000.00		1,485,000.00	1,425,413.66	1,425,413.66	COA/NACAP/ PICE/PCC & Industry
3/20/2019						GAA 2019	1,000,000.00		1,000,000.00	959,485.75	959,485.75	COA/NACAP/ PICE/PCC & Industry
2/6/2019	6/21/2019	6/28/2019	7/1/2019	7/3/2019		GAA 2019	1,000,000.00		1,000,000.00	954,875.48	954,875.48	COA/NACAP/ PICE/PCC & Industry
3/13/2019	6/21/2019	6/28/2019	7/1/2019	7/3/2019		GAA 2019	1,000,000.00		1,000,000.00	968,745.20	968,745.20	COA/NACAP/ PICE/PCC & Industry
3/13/2019	6/21/2019	6/28/2019	7/1/2019	7/3/2019		GAA 2019	1,000,000.00		1,000,000.00	958,021.82	958,021.82	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	1,000,000.00		1,000,000.00	950,000.00	950,000.00	COA/NACAP/ PICE/PCC & Industry
3/13/2019	6/21/2019	6/28/2019	7/1/2019	7/3/2019		GAA 2019	1,000,000.00		1,000,000.00	958,095.00	958,095.00	COA/NACAP/ PICE/PCC & Industry

3/13/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,000,000.00	1,000,000.00	959,847.52	959,847.52	COA/NACAP/ PICE/PCC & Industry
3/13/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	1,000,000.00	1,000,000.00	960,182.50	960,182.50	COA/NACAP/ PICE/PCC & Industry
3/13/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	1,000,000.00	1,000,000.00	960,434.53	960,434.53	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	1,000,000.00	1,000,000.00	938,300.00	938,300.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,916,916.00	1,916,916.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,917,596.92	1,917,596.92	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,919,570.00	1,919,570.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,920,020.00	1,920,020.00	COA/NACAP/ PICE/PCC & Industry
6/28/2019						GAA 2019	3,000,000.00	3,000,000.00	2,873,564.00	2,873,564.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,920,020.00	1,920,020.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,919,184.00	1,919,184.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	3,000,000.00	3,000,000.00	2,876,253.90	2,876,253.90	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	3,000,000.00	3,000,000.00	2,875,414.50	2,875,414.50	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	3,000,000.00	3,000,000.00	2,879,623.56	2,879,623.56	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,917,943.00	1,917,943.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00	2,000,000.00	1,919,646.00	1,919,646.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	3,000,000.00	3,000,000.00	2,875,426.50	2,875,426.50	COA/NACAP/ PICE/PCC & Industry

3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	960,000.00	960,000.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	959,275.00	959,275.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	959,485.80	959,485.80	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,980,000.00	1,980,000.00	1,899,510.00	1,899,510.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	960,000.00	960,000.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	960,000.00	960,000.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	956,958.74	956,958.74	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	959,884.20	959,884.20	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	959,884.20	959,884.20	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	9,800,000.00	9,800,000.00	9,407,548.45	9,407,548.45	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	956,984.18	956,984.18	COA/NACAP/ PICE/PCC & Industry
4/30/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00	1,000,000.00	959,200.00	959,200.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,980,000.00	1,980,000.00	1,900,875.00	1,900,875.00	COA/NACAP/ PICE/PCC & Industry
3/28/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	2,970,000.00	2,970,000.00	2,863,800.00	2,863,800.00	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	4,900,000.00	4,900,000.00	4,699,250.70	4,699,250.70	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	4,900,000.00	4,900,000.00	4,697,885.00	4,697,885.00	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	4,900,000.00	4,900,000.00	4,704,216.37	4,704,216.37	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	1,960,000.00	1,960,000.00	1,879,172.00	1,879,172.00	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	1,089,000.00	1,089,000.00	1,045,181.16	1,045,181.16	COA/NACAP/ PICE/PCC & Industry
6/14/2019						GAA 2019	1,000,000.00	1,000,000.00	960,000.00	960,000.00	COA/NACAP/ PICE/PCC & Industry



6/28/2019						GAA 2019	24,500,000.00	24,500,000.00	23,520,000.00	23,520,000.00	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	24,500,000.00	24,500,000.00	23,385,021.70	23,385,021.70	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	9,900,000.00	9,900,000.00	9,502,989.10	9,502,989.10	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	4,950,000.00	4,950,000.00	4,750,510.00	4,750,510.00	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	4,900,000.00	4,900,000.00	4,703,456.08	4,703,456.08	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	4,900,000.00	4,900,000.00	4,704,216.37	4,704,216.37	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	2,970,000.00	2,970,000.00	2,848,709.89	2,848,709.89	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	2,970,000.00	2,970,000.00	2,850,606.00	2,850,606.00	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	2,970,000.00	2,970,000.00	2,819,935.05	2,819,935.05	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	2,940,000.00	2,940,000.00	2,819,975.94	2,819,975.94	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	1,980,000.00	1,980,000.00	1,900,799.40	1,900,799.40	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	1,960,000.00	1,960,000.00	1,880,020.00	1,880,020.00	COA/NACAP/ PICE/PCC & Industry	
6/28/2019						GAA 2019	1,960,000.00	1,960,000.00	1,880,372.50	1,880,372.50	COA/NACAP/ PICE/PCC & Industry	
Total Allotted Budget of On-going Procurement Activities							1,255,573,920.00					
Total Allotted Budget of Procurement Activities							-					
Total Contract Price of Procurement Activities Conducted							-					
Total Savings (Total Allotted Budget - Total Contract Price)							-					



Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Pre-Procurement Conference	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Accept		
9/28/2018	10/12/2018	10/25/2018	10/5/2018	10/26/2018	11/2/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			10/25/2018	11/2/2018	11/9/2018	2/8/2018				
9/28/2018	10/12/2018	10/25/2018	10/5/2018	10/26/2018	11/2/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			10/25/2018	11/2/2018	11/9/2018	2/8/2018				
9/28/2018	10/12/2018	10/25/2018	10/5/2018	10/26/2018	11/2/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			10/25/2018	11/2/2018	11/9/2018	2/8/2018				
10/15/2018	10/29/2018	11/12/2018	10/22/2018	11/13/2018	11/20/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			11/13/2018	11/20/2018	10/27/2018	2/8/2018				
10/15/2018	10/29/2018	11/12/2018	10/22/2018	11/13/2018	11/20/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			11/13/2018	11/20/2018	10/27/2018	2/8/2018				
10/15/2018	10/29/2018	11/12/2018	10/22/2018	11/13/2018	11/20/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			11/13/2018	11/20/2018	10/27/2018	2/8/2018				
10/15/2018	10/29/2018	11/12/2018	10/22/2018	11/13/2018	11/20/2018	2/1/2019	2/14/2018			to adapt to the date of release of General Appropriations Act (GAA)
			11/13/2018	11/20/2018	10/27/2018	2/8/2018				
10/18/2018	10/29/2018	11/15/2018	10/25/2018	11/16/2018	11/23/2018	2/7/2018	2/20/2018			to adapt to the date of release of General Appropriations Act (GAA)
			11/15/2018	11/23/2018	11/30/2018	2/14/2018				
10/18/2018	10/29/2018	11/15/2018	10/25/2018	11/16/2018	11/23/2018	2/7/2018	2/20/2018			to adapt to the date of release of General Appropriations Act (GAA)
			11/15/2018	11/23/2018	11/30/2018	2/14/2018				
11/16/2018	11/29/2018	12/13/2018	11/23/2018	12/14/2018	12/21/2018	2/22/2019	3/7/2019			to adapt to the date of release of General Appropriations Act (GAA)
			12/13/2018	12/21/2018	12/28/2018	3/1/2019				
5/9/2019	5/24/2019	6/6/2019	5/16/2019	6/7/2019	6/14/2019	6/28/2019	7/11/2019			to adapt to the date of release of General Appropriations Act (GAA)
			6/6/2019	6/14/2019	6/21/2019	7/5/2019				
11/16/2018	11/29/2018	12/13/2018	11/23/2018	12/14/2018	12/21/2018	2/22/2019	3/7/2019			to adapt to the date of release of General Appropriations Act (GAA)
			12/13/2018	12/21/2018	12/28/2018	3/1/2019				
11/16/2018	11/29/2018	12/13/2018	11/23/2018	12/14/2018	12/21/2018	2/22/2019	3/7/2019			to adapt to the date of release of General Appropriations Act (GAA)
			12/13/2018	12/21/2018	12/28/2018	3/1/2019				
11/16/2018	11/29/2018	12/13/2018	11/23/2018	12/14/2018	12/21/2018	2/22/2019	3/7/2019			to adapt to the date of release of General Appropriations Act (GAA)
			12/13/2018	12/21/2018	12/28/2018	3/1/2019				







5/22/2019	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/12/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
5/22/2019	6/7/2019	6/20/2019	6/20/2019	6/28/2019	7/5/2019	7/19/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
5/22/2019	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/12/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
5/9/2019	5/24/2019	6/6/2019	5/16/2019	6/7/2019	6/14/2019	6/28/2019	7/11/2019	to adapt to the date of release of General Appropriations Act (GAA)
11/28/2018	12/14/2018	12/27/2018	12/5/2018	12/28/2018	1/5/2019	3/8/2019	3/21/2018	to adapt to the date of release of General Appropriations Act (GAA)
11/28/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	3/15/2019		to adapt to the date of release of General Appropriations Act (GAA)
5/22/2019	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/12/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
5/9/2019	5/24/2019	6/6/2019	6/20/2019	6/28/2019	7/5/2019	7/19/2019		to adapt to the date of release of General Appropriations Act (GAA)
12/14/2018	12/28/2018	1/10/2018	12/21/2018	1/11/2019	1/18/2019	3/28/2018	4/10/2018	to adapt to the date of release of General Appropriations Act (GAA)
5/22/2019	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/12/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
12/28/2018	1/16/2019	1/29/2019	1/9/2019	1/30/2019	2/6/2019	4/1/2019	4/15/2019	to adapt to the date of release of General Appropriations Act (GAA)
12/28/2018	1/16/2019	1/29/2019	1/29/2019	2/6/2019	2/13/2019	4/8/2019		to adapt to the date of release of General Appropriations Act (GAA)
5/22/2019	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/12/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
12/28/2018	1/16/2019	1/29/2019	6/20/2019	6/28/2019	7/5/2019	7/19/2019		to adapt to the date of release of General Appropriations Act (GAA)
12/28/2018	1/16/2019	1/29/2019	1/9/2019	1/30/2019	2/6/2019	4/1/2019	4/15/2019	to adapt to the date of release of General Appropriations Act (GAA)
12/28/2018	1/16/2019	1/29/2019	1/29/2019	2/6/2019	2/13/2019	4/8/2019		to adapt to the date of release of General Appropriations Act (GAA)
2/4/2019	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	4/30/2019	5/13/2019	to adapt to the date of release of General Appropriations Act (GAA)
2/4/2019	2/19/2019	3/4/2019	3/4/2019	3/12/2019	3/19/2019	5/7/2019		to adapt to the date of release of General Appropriations Act (GAA)
5/22/2019	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/12/2019	7/25/2019	to adapt to the date of release of General Appropriations Act (GAA)
2/4/2019	2/19/2019	3/4/2019	6/20/2019	6/28/2019	7/5/2019	7/19/2019		to adapt to the date of release of General Appropriations Act (GAA)









