

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP )	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitaiton						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
	18BK0030 - Bridge Program - Replacement of Permanent Weak Bridge - Lacab Br. (B02080LZ) along Jct. Victoria - Maddela - Alicia - Kasibu Bbdry. Rd (Jct. Victoria - Kasibu Bdry.), Maddela, Quirino	QDEO	Public Bidding	November 24, 2017	November 29 - December 05, 2017	December 6, 2017	December 18, 2018	December 18, 2018	December 19, 2017	December 20, 2017	18-Jan-18	29-Jan-18	30-Jan-18	16-Mar-19		Regular Infra 2018	45,193,680.00			42,933,996.00			COA, NGO and PICE MEMBER	12-Dec-17	12-Dec-17	12-Dec-17	12-Dec-17	12-Dec-17		
	18BK0115 - Construction of Multi-Purpose Building Capitol Complex, San Marcos, Cabarroguis, Quirino	QDEO	Public Bidding	May 3, 2018	May 10 - 16, 2018	May 17, 2018	May 29, 2018	May 29, 2018	May 30, 2018	May 31, 2018	11-Jun-18	18-Jun-18	19-Jun-18	10-Mar-19		GAA 2018 (LIP)	67,550,000.00			66,199,000.00			COA, NGO and PICE MEMBER	04-May-18	04-May-18	04-May-18	04-May-18	04-May-18		
	18BK0164 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Nagabgaban IS, Anilnay, Quirino	QDEO	Public Bidding	October 26, 2018	October 30 - November 5, 2018	November 8, 2018	November 22, 2018	November 22, 2018	November 23, 2018	November 26, 2018	28-Nov-18	07-Dec-18	10-Dec-18	10-Mar-19		BEFF CY 2018 (Batch 3)	5,633,293.37			5,464,126.60			COA, NGO and PICE MEMBER	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18		
	18BK0165 - Construction of One-Storey Three Classroom (1STY-3CL) School Building	QDEO	Public Bidding	October 26, 2018	October 30 - November 5, 2018	November 8, 2018	November 22, 2018	November 22, 2018	November 23, 2018	November 26, 2018	28-Nov-18	07-Dec-18	10-Dec-18	10-May-19		BEFF CY 2018 (Batch 3)	7,846,220.20			7,607,136.15			COA, NGO and PICE MEMBER	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18		
	18BK0166 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Villarose IS, Cabarroguis, Quirino	QDEO	Public Bidding	October 26, 2018	October 30 - November 5, 2018	November 8, 2018	November 22, 2018	November 22, 2018	November 23, 2018	November 26, 2018	28-Nov-18	07-Dec-18	10-Dec-18	07-Apr-19		BEFF CY 2018 (Batch 3)	5,607,101.36			5,433,272.64			COA, NGO and PICE MEMBER	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18		
	18BK0167 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Der-an Elementary School, Diffun, Quirino	QDEO	Public Bidding	October 26, 2018	October 30 - November 5, 2018	November 8, 2018	November 22, 2018	November 22, 2018	November 23, 2018	November 26, 2018	28-Nov-18	07-Dec-18	10-Dec-18	25-May-19		BEFF CY 2018 (Batch 3)	5,752,648.50			5,578,936.90			COA, NGO and PICE MEMBER	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18		
	18BK0168 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Diffun CS - Integrated SPED Center, Diffun, Quirino	QDEO	Public Bidding	November 06, 2018	November 7 - 13, 2018	November 14, 2018	November 26, 2018	November 26, 2018	November 27, 2018	November 28, 2018	29-Nov-18	07-Dec-18	10-Dec-18	07-Apr-19		BEFF CY 2018 (Batch 3)	5,658,629.78			5,484,773.97			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0169 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Guribang PS, Diffun, Quirino	QDEO	Public Bidding	November 06, 2018	November 7 - 13, 2018	November 14, 2018	November 26, 2018	November 26, 2018	November 27, 2018	November 28, 2018	29-Nov-18	07-Dec-18	10-Dec-18	25-Apr-19		BEFF CY 2018 (Batch 3)	5,684,995.35			5,510,924.52			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0170 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Isidro Paredes ES, Diffun, Quirino	QDEO	Public Bidding	November 06, 2018	November 7 - 13, 2018	November 14, 2018	November 26, 2018	November 26, 2018	November 27, 2018	November 28, 2018	29-Nov-18	07-Dec-18	10-Dec-18	15-May-19		BEFF CY 2018 (Batch 3)	5,706,127.89			5,533,306.92			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0171 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Upper Gabriela ES, Diffun, Quirino	QDEO	Public Bidding	November 06, 2018	November 7 - 13, 2018	November 14, 2018	November 26, 2018	November 26, 2018	November 27, 2018	November 28, 2018	29-Nov-18	07-Dec-18	10-Dec-18	25-Apr-19		BEFF CY 2018 (Batch 3)	5,811,367.76			5,631,430.29			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0172 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Dumanisi ES, Diffun, Quirino	QDEO	Public Bidding	November 06, 2018	November 7 - 13, 2018	November 14, 2018	November 26, 2018	November 26, 2018	November 27, 2018	November 28, 2018	29-Nov-18	07-Dec-18	10-Dec-18	10-May-19		BEFF CY 2018 (Batch 3)	5,794,499.12			5,618,329.85			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0173 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Mataddi ES, Naatgunan, Quirino	QDEO	Public Bidding	November 06, 2018	November 7 - 13, 2018	November 14, 2018	November 26, 2018	November 26, 2018	November 27, 2018	November 28, 2018	29-Nov-18	07-Dec-18	10-Dec-18	27-Apr-19		BEFF CY 2018 (Batch 3)	5,654,599.48			5,482,746.20			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0174 - Construction of One-Storey Four Classroom (1STY-4CL) School Building, La Paz ES, Saguday, Quirino	QDEO	Public Bidding	November 06, 2018	November 8 - 14, 2018	November 15, 2018	November 27, 2018	November 27, 2018	November 28, 2018	November 29, 2018	07-Dec-18	13-Dec-18	14-Dec-18	03-May-19		BEFF CY 2018 (Batch 3)	9,875,138.34			9,594,902.77			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (If Applicable)	
	18BK0175 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Villa Flor E/S, Maddela, Quirino	QDEO	Public Bidding	November 06, 2018	November 8 - 14, 2018	November 15, 2018	November 27, 2018	November 27, 2018	November 28, 2018	November 29, 2018	07-Dec-18	13-Dec-18	14-Dec-18	23-Apr-19		BEFF CY 2018 (Batch 3)	5,620,627.38			5,450,884.43			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0180- Construction of One-Storey Two Classroom (1STY-2CL) School Building, Burgos NHS, Cabarroguis (Capital), Quirino	QDEO	Public Bidding	November 06, 2018	November 8 - 14, 2018	November 15, 2018	November 27, 2018	November 27, 2018	November 28, 2018	November 29, 2018	07-Dec-18	13-Dec-18	14-Dec-18	13-Apr-19		BEFF CY 2018 (Batch 3)	5,609,484.25			5,439,553.32			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0181 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Giayan IS, Nantipunan, Quirino	QDEO	Public Bidding	November 06, 2018	November 8 - 14, 2018	November 15, 2018	November 27, 2018	November 27, 2018	November 28, 2018	November 29, 2018	07-Dec-18	13-Dec-18	14-Dec-18	03-May-19		BEFF CY 2018 (Batch 3)	5,654,599.48			5,482,746.20			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0182 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Ifugao Village IS, Diffun, Quirino	QDEO	Public Bidding	November 06, 2018	November 8 - 14, 2018	November 15, 2018	November 27, 2018	November 27, 2018	November 28, 2018	November 29, 2018	07-Dec-18	13-Dec-18	14-Dec-18	25-May-19		BEFF CY 2018 (Batch 3)	5,860,068.01			5,681,653.77			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	18BK0183 - Construction of One-Storey Two Classroom (1STY-2CL) School Building, Cabarroguis CS - Integrated SPED Center, Cabarroguis (Capital), Quirino	QDEO	Public Bidding	November 06, 2018	November 8 - 14, 2018	November 15, 2018	November 27, 2018	November 27, 2018	November 28, 2018	November 29, 2018	07-Dec-18	13-Dec-18	14-Dec-18	13-Apr-19		BEFF CY 2018 (Batch 3)	5,583,348.76			5,401,910.80			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	19BK0023 - Rehabilitation of School Building Rizal Elementary School, Saguday, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	27-May-19	04-Jun-19	06-Jun-19	01-Jul-19		GAA FY2019 (LIP)	500,000.00			484,538.36			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0026 - Construction of Water System Level II, Brgy. Landingan, Nantipunan, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	27-May-19	04-Jun-19	06-Jun-19	10-Jul-19		GAA FY2019 (LIP)	600,000.00			581,615.80			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0031 - Construction of Slope Protection, Maddela Comprehensive High School, Maddela, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-19	27-May-19	04-Jun-19	06-Jun-19	03-Jul-19		GAA FY2019 (LIP)	500,000.00			482,135.68			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0068 - Improvement/ Concreting of Gamis - La Paz Road, Saguday, Quirino	QDEO	Public Bidding		February 22 - 28, 2019	1-Mar-19	14-Mar-19	14-Mar-19	15-Mar-19	18-Mar-19	19-Feb-19	27-Feb-19	28-Feb-19	24-Jun-19		FY2018 RA 10964 REGULAR 2018 CURRENT	19,300,000.00			18,703,227.81			COA, NGO and PICE MEMBER	23-Jan-19	23-Jan-19	23-Jan-19	23-Jan-19	23-Jan-19		
Total Alloted Budget Procurement Activities:																	230,996,429.03			223,781,148.98										
Total Contract Price of Procurement Activities Conducted:																	223,781,148.98													
Total Savings (Total Alloted Budget - Total Contract Price):																	11,776,806.30													

Prepared by:

**RUSSELL G. LOZANO**  
Engineer III  
HEAD, BAC-Secretariat

Recommended for Approval By:

**ARNOLD A. SABUG**  
Assistant District Engineer  
BAC Chairman

Approved:

**MARIFEL T. ANDES, CSEE**  
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP )	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitaiton					Remarks (Explaining changes from the APP)		
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)	
ON-GOING PROCUREMENT ACTIVITIES																															
	19BK0001 - Network Development - Road Widening - Tertiary Roads along Jct. Mangandingay-Saguday-Isabela Bdry. Rd. K0339+236 - K0339+756, Saguday, Quirino	QDEO	Public Bidding	10/01/2018	October 4 - 10, 2018	11-Oct-18	23-Oct-18	23-Oct-18	24-Oct-18	25-Oct-18	24-May-19	30-May-19	31-May-19	On-Going		GAA CY2019	11,803,120.00				11,206,546.80			COA, NGO and PICE MEMBER	05-Oct-18	05-Oct-18	05-Oct-18	05-Oct-18	05-Oct-18		
	19BK0002 - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Cordon - Aurora Bdry. Rd (Isabela Bdry.-Jct. Dumabato), K0354+123 - K0354+898, Aglipay, Quirino	QDEO	Public Bidding	10/16/2018	October 19 - 25, 2018	26-Oct-18	7-Nov-18	7-Nov-18	8-Nov-18	9-Nov-18	24-May-19	30-May-19	31-May-19	On-Going		GAA CY2019	26,550,160.00				25,466,884.24			COA, NGO and PICE MEMBER	18-Oct-18	18-Oct-18	18-Oct-18	18-Oct-18	18-Oct-18		
	19BK0003 - Convergence and Special Support Program - Construction/ Improvement of Access Road Leading to Governor's Rapid, Maddela, Quirino	QDEO	Public Bidding	10/16/2018	October 19 - 25, 2018	26-Oct-18	9-Nov-18	9-Nov-18	12-Nov-18	13-Nov-18	24-May-19	30-May-19	31-May-19	On-Going		GAA CY2019	19,600,000.00				18,615,412.86			COA, NGO and PICE MEMBER	18-Oct-18	18-Oct-18	18-Oct-18	18-Oct-18	18-Oct-18		
	19BK0004 - Network Development - Road Widening - Tertiary Roads along Echague-Jones-Maddela Rd (Villa Norte - Panang Sect.), K0379+393 - K0380+470, Maddela, Quirino	QDEO	Public Bidding	10/26/2018	October 29 - November 4, 2018	6-Nov-18	20-Nov-18	20-Nov-18	21-Nov-18	22-Nov-18	24-Apr-19	05-Jun-19	04-Jun-19	On-Going		GAA FY2019	30,627,940.00				29,486,767.71			COA, NGO and PICE MEMBER	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18	25-Oct-18		
	19BK0006 - Network Development - Off-Carriageway Improvement - Tertiary Roads along Jct. Mangandingay-Saguday-Isabela Bdry. Rd, K0341+000 - K0342+459, K0342+459 - K0342+461 and K0342+476 - K0343+000, Saguday, Quirino	QDEO	Public Bidding	01/17/2019	January 18 - 24, 2019	25-Jan-19	6-Feb-19	6-Feb-19	8-Feb-19	11-Feb-19	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		GAA FY2019	48,202,280.00				45,659,350.31			COA, NGO and PICE MEMBER	22-Jan-19	22-Jan-19	22-Jan-19	22-Jan-19	22-Jan-19		
	19BK0007 - Convergence and Special Support Program - Construction/ Improvement of Access NRJ Gundaway - Susong Dalaga, Diffun and Cabarroguis, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019	14,700,000.00				13,908,201.21			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0008- Convergence and Special Support Program - Construction/ Improvement of Access Road Leading to Pensal Falls, Aglipay, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-19	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019	19,600,000.00				18,943,801.50			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0009 - Construction (Completion) of Multi-Purpose Building, Brgy. Guinalbin, Aglipay, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	500,000.00				484,526.81			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0010 - Construction (Completion) of Multi-Purpose Building, Brgy. Don Faustino Panaduan, Diffun, Quirino	QDEO	Public Bidding		November 13 - 19, 2018	n/a	3-Dec-18	3-Dec-18	4-Dec-18	5-Dec-18	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	500,000.00				484,527.09			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP )	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitaiton						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
	19BK0011 - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Dumabato - Balligui Rd. K0374+155 - K0374+205, K0373+225 - K0373+270, K0374+774 - K0374+820, Maddela, Quirino	QDEO	Public Bidding		November 14 - 20, 2018	21-Nov-18	4-Dec-18	4-Dec-18	5-Dec-18	6-Dec-18	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		GAA FY2019	29,000,000.00			28,275,455.02			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	19BK0012 - Rehabilitation of Multi-Purpose Building, Brgy. Campamento, Diffun, Quirino	QDEO	Public Bidding		November 14 - 20, 2018		4-Dec-18	4-Dec-18	5-Dec-18	6-Dec-18	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	500,000.00			484,503.83			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	19BK0013 - Rehabilitation of Multi-Purpose Building, Brgy. Magsaysay, Saguday, Quirino	QDEO	Public Bidding		November 14 - 20, 2018		4-Dec-18	4-Dec-18	5-Dec-18	6-Dec-18	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	700,000.00			678,293.63			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	19BK0014 - Construction of Multi-Purpose Building, Brgy. Dagupan, Aglipay, Quirino	QDEO	Public Bidding		November 14 - 20, 2018		4-Dec-18	4-Dec-18	5-Dec-18	6-Dec-18	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	500,000.00			484,582.81			COA, NGO and PICE MEMBER	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		
	19BK0015 - Network Development - Road Widening - Tertiary Roads along Dumabato - Balligui Rd, K0372+354 - K0372+877, Maddela, Quirino	QDEO	Public Bidding	11/22/2018	November 22 - 28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	13-Dec-18	14-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		CY 2019 DPWH Regular Infrastructure Program	14,700,000.00			14,226,362.03			COA, NGO and PICE MEMBER	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	19BK0016 - Construction of Multi-Purpose Building, Brgy. San Pugo, Nantunanan, Quirino	QDEO	Public Bidding	11/22/2018	November 22 - 28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	13-Dec-18	14-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019 (LIP)	4,950,000.00			4,797,844.33			COA, NGO and PICE MEMBER	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	19BK0017 - Construction of Multi-Purpose Building, Upper Gabriela Elementary School, Diffun, Quirino	QDEO	Public Bidding	11/22/2018	November 22 - 28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	13-Dec-18	14-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019 (LIP)	2,475,000.00			2,398,793.30			COA, NGO and PICE MEMBER	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	19BK0018 - Convergence and Special Support Program - Construction/Improvement fo Access Road Leading to Declared Tourism Destinations - Access Road Leading to Napipiwongan, Mabo and Dibiwen falls, Aglipay, Quirino	QDEO	Public Bidding	11/22/2019	November 22 - 28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	14-Dec-18	15-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019	19,600,000.00			18,865,166.77			COA, NGO and PICE MEMBER	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	19BK0019 - Concreting of Paredes - Gulac, Brgy. Road, Diffun, Quirino	QDEO	Public Bidding	11/22/2019	November 22 - 28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	14-Dec-18	15-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019 (LIP)	4,950,000.00			4,799,414.02			COA, NGO and PICE MEMBER	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	19BK0020 - Construction of Multi-Purpose Building, Brgy. Banuar, Cabarroquis, Quirino	QDEO	Public Bidding	11/22/2019	November 22 - 28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	14-Dec-18	15-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019 (LIP)	4,455,000.00			4,317,502.51			COA, NGO and PICE MEMBER	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	19BK0021 - Network Development - Road Widening - Secondary Roads along Cordon - Aurora Bdry. Rd (Isabela Bdry - Jct Dumabato), K0331+259 - K0331+640, Diffun, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		GAA FY2019	10,553,140.00			10,211,019.97			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP )	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitaiton						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If Applicable)	
	19BK0022 - Network Development - Road Widening - Secondary Roads along Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato), K0331+640 - K0333+400, Diffun and Cabarroquis, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019	48,954,000.00			47,428,753.46			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0024 - Construction of Multi-Purpose Building, Brgy. Ricarte Norte, Diffun, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019 (LIP)	1,089,000.00			1,065,996.11			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0025 - Construction of Multi-Purpose Building, Brgy. Villamor, Cabarroquis, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,000,000.00			969,503.95			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0027 - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - K0371+ - 677 - K0371+074, Maddela, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-19	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019	25,731,860.00			24,802,636.84			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0028 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Declared Tourism Destinations - Access Road Leading to Gapano Falls, Diffun, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-19	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019	19,600,000.00			18,911,923.29			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0029 - Construction of Multi-Purpose Building, Calacocan I/S, Cabarroquis, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-18	24-May-19	30-May-19	31-May-19	On-Going		GAA FY2019 (LIP)	1,485,000.00			1,439,849.86			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0030 - Rehabilitation of Multi-Purpose Building, Brgy. Bernabe, Maddela, Quirino	QDEO	Public Bidding	12/06/2018	December 7 - 13, 2018	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	2-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	850,000.00			824,500.00			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0032 - Network Development - Road Widening - Secondary Roads along Cordon - Aurora Bdry. Rd (Jct. Dumabato - Aurora Bdry.), K0378+241 - K0380+405, Maddela, Quirino	QDEO	Public Bidding	12/11/2018	December 13 - 19, 2018	19-Dec-18	2-Jan-18	2-Jan-18	3-Jan-19	4-Jan-19	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		GAA FY2019	32,517,240.00			31,123,184.15			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0033 - Network Development - Road Widening - Secondary Roads along Cordon - Aurora Bdry. Rd (Jct Dumabato-Aurora Bdry), K0376+377 - K0378+241, Maddela, Quirino	QDEO	Public Bidding	12/11/2018	December 13 - 19, 2018	19-Dec-18	2-Jan-18	2-Jan-18	3-Jan-19	4-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019	39,834,760.00			38,412,349.87			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0034 - Construction of Multi-Purpose Building, Brgy. Sto Nifio, Maddela, Quirino	QDEO	Public Bidding	12/11/2018	December 13 - 19, 2018	19-Dec-18	2-Jan-18	2-Jan-18	3-Jan-19	4-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,000,000.00			969,761.96			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
	19BK0036 - Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Access Road Leading to Maddela Eco-Park, Maddela, Quirino	QDEO	Public Bidding	12/11/2018	December 13 - 19, 2018	19-Dec-18	3-Jan-19	3-Jan-19	4-Jan-19	6-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019	19,600,000.00			18,587,785.73			COA, NGO and PICE MEMBER	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitaiton						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (If Applicable)	
	19BK0039 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Declared Tourism Destinations - Access Road Leading to Quirino Tourism Complex, Cabarroguis, Quirino	QDEO	Public Bidding	12/18/2018	December 20 - 26, 2018	27-Dec-18	8-Jan-19	8-Jan-19	9-Jan-19	10-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019	19,600,000.00			18,593,846.36			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0040 - Construction of Multi-Purpose Building, Maddela Comprehensive High School, Maddela, Quirino	QDEO	Public Bidding		December 20 - 26, 2018	27-Dec-18	8-Jan-19	8-Jan-19	9-Jan-19	10-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,000,000.00			968,741.83			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0042 - Construction of Water System, Brgy. Dingasan, Cabarroguis, Quirino	QDEO	Public Bidding		December 20 - 26, 2018	27-Dec-18	8-Jan-19	8-Jan-19	9-Jan-19	10-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019	900,000.00			872,773.66			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0043 - Rehabilitation of Water System, Brgy. Baguio Village, Diffun, Quirino	QDEO	Public Bidding		December 20 - 26, 2018	27-Dec-18	8-Jan-19	8-Jan-19	9-Jan-19	10-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019	500,000.00			484,530.24			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0044 - Construction (Completion) of Footbridge, Brgy. Ifugao Village, Diffun, Quirino	QDEO	Public Bidding		December 20 - 26, 2018	27-Dec-18	8-Jan-19	8-Jan-19	9-Jan-19	10-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019	2,970,000.00			2,878,913.03			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0045 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Jct Abbag - Guingin Bdry Rd - K0395+710 - K0395+920, Nagtipunan, Quirino	QDEO	Public Bidding	12/18/2018	December 21 - 27, 2018	28-Dec-18	9-Jan-19	9-Jan-19	10-Jan-19	11-Jan-19	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		GAA FY2019	43,793,260.00			41,954,083.43			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0046 - Bridge Program - Replacement of Permanent Weak Bridges - Nalungtutan Br. (B04452LZ) along Jct Abbag - Guingin Bdry Rd, K0384+309, Nagtipunan, Quirino	QDEO	Public Bidding	12/18/2018	December 21 - 27, 2018	28-Dec-18	9-Jan-19	9-Jan-19	10-Jan-19	11-Jan-19	10-Jun-19	17-Jun-19	18-Jun-19	On-Going		GAA FY2019	88,780,000.00			85,228,800.00			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0048 - Construction of Slope Protection, Brgy. Guinalbin, Aglipay, Quirino	QDEO	Public Bidding		December 21 - 27, 2018	28-Dec-18	9-Jan-19	9-Jan-19	10-Jan-19	11-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	3,465,000.00			3,357,931.50			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0049 - Construction of Footbridge, Brgy. Anak, Nagtipunan, Quirino	QDEO	Public Bidding		December 21 - 27, 2018	28-Dec-18	9-Jan-19	9-Jan-19	10-Jan-19	11-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	3,465,000.00			3,358,219.06			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0050 - Construction of Footbridge, Brgy. Doña Imelda, Diffun, Quirino	QDEO	Public Bidding		December 21 - 27, 2018	28-Dec-18	9-Jan-19	9-Jan-19	10-Jan-19	11-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,980,000.00			1,918,567.69			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0051 - Construction of Footbridge, Brgy. Eden, Cabarroguis, Quirino	QDEO	Public Bidding		December 21 - 27, 2018	28-Dec-18	9-Jan-19	9-Jan-19	10-Jan-19	11-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	2,178,000.00			2,110,501.82			COA, NGO and PICE MEMBER	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18		
	19BK0053 - Construction of Footbridge, Brgy. Magsaysay, Diffun, Quirino	QDEO	Public Bidding		December 27, 2018 - January 2, 2019	3-Jan-19	15-Jan-19	15-Jan-19	16-Jan-19	17-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	3,465,000.00			3,358,436.38			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0054 - Construction of Footbridge, Brgy. Ramos, Aglipay, Quirino	QDEO	Public Bidding		December 27, 2018 - January 2, 2019	3-Jan-19	15-Jan-19	15-Jan-19	16-Jan-19	17-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	2,178,000.00			2,111,101.67			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0055 - Construction of Footbridge, Brgy. Ysmael, Maddela, Quirino	QDEO	Public Bidding		December 27, 2018 - January 2, 2019	3-Jan-19	15-Jan-19	15-Jan-19	16-Jan-19	17-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	4,851,000.00			4,701,448.46			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP )	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitaiton						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
	19BK0056 - Construction of Hanging Footbridge, Brgy. Dibibi, Cabarroguis, Quirino	QDEO	Public Bidding		December 27, 2018 - January 2, 2019	3-Jan-19	15-Jan-19	15-Jan-19	16-Jan-19	17-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	3,960,000.00			3,838,140.88			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0061 - Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Saguday, Quirino	QDEO	Public Bidding		December 28, 2018 - January 3, 2019	4-Jan-19	16-Jan-19	16-Jan-19	17-Jan-19	18-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	550,000.00			532,400.00			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0062 - Construction of Multi-Purpose Building, QPPO- San Leonardo, Aglipay, Quirino	QDEO	Public Bidding		December 28, 2018 - January 3, 2019	4-Jan-19	16-Jan-19	16-Jan-19	17-Jan-19	18-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,237,500.00			1,199,568.47			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0063 - Construction of Multi-Purpose Building, Brgy. Burgos, Cabarroguis, Quirino	QDEO	Public Bidding		December 28, 2018 - January 3, 2019	4-Jan-19	16-Jan-19	16-Jan-19	17-Jan-19	18-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,782,000.00			1,727,422.52			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0064 - Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Landingan, Nagtipunan, Quirino	QDEO	Public Bidding		December 28, 2018 - January 3, 2019	4-Jan-19	16-Jan-19	16-Jan-19	17-Jan-19	18-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	1,485,000.00			1,439,073.64			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0066 - Construction of Multi-Purpose Building, Brgy. Calacanan, Cabarroguis, Quirino	QDEO	Public Bidding		December 28, 2018 - January 3, 2019	4-Jan-19	16-Jan-19	16-Jan-19	17-Jan-19	18-Jan-19	27-May-19	04-Jun-19	06-Jun-19	On-Going		GAA FY2019 (LIP)	3,168,000.00			3,069,760.00			COA, NGO and PICE MEMBER	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19	03-Jan-19		
	19BK0067 - Construction of Drainage Canal and Sidewalk along Cuabo Boulevard, Cabarroguis, Quirino	QDEO	Public Bidding	01/22/2019	January 23 - 29, 2019	30-Jan-19	12-Feb-19	12-Feb-19	13-Feb-19	14-Feb-19	19-Feb-19	27-Feb-19	28-Feb-19	On-Going		FY2018 RA 10964 REGULAR 2018 CURRENT	19,300,000.00			18,674,253.84			COA, NGO and PICE MEMBER	23-Jan-19	23-Jan-19	23-Jan-19	23-Jan-19	23-Jan-19		
	19BK0069 - Repair/Maintenance along Cordon- Aurora Bdry. Road, S04745LZ, K0331+640 - K0333+650, K0348+800 - K0349+000, K0352+050 - K0352+200, K0361+500 - K0379+600, K0405+000 - K0406+900; Cordon - Aurora Bdry. Road (S04745LZ), K0382+000 - Jct. Victoria - Maddela - Alicia - Kasibu Bdry. Road (S04747LZ), K0356+250 - K0356+260; Jct. Victoria - Maddela - Alicia - Kasibu Bdry. Road (S04748LZ), K0392+000 - K0393+350; Jct. Mangandingay - Saguday - Isabela Bdry. Road K0338+220 - K0338+500, K0340+050 - K0340+100; Jct. Dumabato Norte - Jct. Balligui Road (S04758LZ), K0374+500 - K0374+600, Diffun, Cabarroguis, Aglipay, Saguday, Maddela,	QDEO	Public Bidding		February 22 - 28, 2019	1-Mar-19	14-Mar-19	14-Mar-19	15-Mar-19	18-Mar-19	11-Jun-19	19-Jun-19	20-Jun-19	On-Going		ROUTINE MAINTENANCE GAA 2019	1,902,652.00			1,782,537.40			COA, NGO and PICE MEMBER	28-Feb-19	28-Feb-19	28-Feb-19	28-Feb-19	28-Feb-19		
	19BK0070 - Repair/Maintenance/Improvement along Cordon - Aurora Bdry. Road K0342+050 - K0377+180 Intermittent Sections, Saguday, Aglipay & Maddela, Quirino	QDEO	Public Bidding		April 3 - 9, 2019	10-Apr-19	13-Apr-19	13-Apr-19	April 24 - 25, 2019	April 26 - 29, 2019	11-Jun-19	19-Jun-19	20-Jun-19	On-Going		ROUTINE MAINTENANCE GAA 2019	1,375,445.42			1,306,535.60			COA, NGO and PICE MEMBER	03-Apr-19	03-Apr-19	03-Apr-19	03-Apr-19	03-Apr-19		
	19BK0071 - Repair/Restoration/Improvement along Cordon - Aurora Bdry, K0392+880, Nagtipunan, Quirino	QDEO	Public Bidding		April 30 - May 6, 2019	07-May-19	12-May-19	12-May-19	May 22 - 23, 2019	May 24 - 27, 2019	18-Jun-19	26-Jun-19	27-Jun-19	On-Going		NDRRM FUND (FY2018 GAA)	1,000,000.00			961,139.11			COA, NGO and PICE MEMBER	30-Apr-19	30-Apr-19	30-Apr-19	30-Apr-19	30-Apr-19		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (If Applicable)	
	19BK0072 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Bdry. Road (S04754LZ), K0445+4746 (Approach "B" of Ganipa Br.) Nagtipunan, Quirino	QDEO	Public Bidding		April 30 - May 6, 2019	07-May-19	12-May-19	12-May-19	May 22 - 23, 2019	May 24 - 27, 2019	18-Jun-19	26-Jun-19	27-Jun-19	On-Going		NDRRM FUND (FY2018 GAA)	1,930,000.00			1,870,262.14			COA, NGO and PICE MEMBER	30-Apr-19	30-Apr-19	30-Apr-19	30-Apr-19	30-Apr-19		
	19BK0073 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Bdry. Road (S04752LZ), K0392+770 - K0393+350, Nagtipunan, Quirino	QDEO	Public Bidding	05/06/2019	May 7 - 13, 2019	14-May-19	28-May-19	28-May-19	May 29 - 30, 2019	May 31 - June 5, 2019	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		NDRRM FUND (FY2018 GAA)	41,107,070.00			39,667,257.60			COA, NGO and PICE MEMBER	07-May-19	07-May-19	07-May-19	07-May-19	07-May-19		
	19BK0074 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Bdry. Road (S04752LZ), K0395+870 - K0395+890, K0399+500 - K0399+525, Nagtipunan, Quirino	QDEO	Public Bidding		May 7 - 13, 2019	14-May-19	28-May-19	28-May-19	May 29 - 30, 2019	May 31 - June 5, 2019	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		NDRRM FUND (FY2018 GAA)	4,320,305.00			4,202,448.48			COA, NGO and PICE MEMBER	07-May-19	07-May-19	07-May-19	07-May-19	07-May-19		
	19BK0075 - Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road (S00847LZ), K0377+500 - K0377+800, Maddela, Quirino	QDEO	Public Bidding		May 7 - 13, 2019	14-May-19	28-May-19	28-May-19	May 29 - 30, 2019	May 31 - June 5, 2019	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		NDRRM FUND (FY2018 GAA)	1,000,000.00			969,095.38			COA, NGO and PICE MEMBER	07-May-19	07-May-19	07-May-19	07-May-19	07-May-19		
	19BK0076 - Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0390+270 - K0390+300, Nagtipunan, Quirino	QDEO	Public Bidding		May 16 - 22, 2019	23-May-19	04-Jun-19	04-Jun-19	June 5 - 6, 2019	June 7 - 12, 2019	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		NDRRM FUND (FY2018 GAA)	1,930,000.00			1,862,165.13			COA, NGO and PICE MEMBER	21-May-19	21-May-19	21-May-19	21-May-19	21-May-19		
	19BK0077 - Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road, (S00847LZ), K0378+080 (RS), Maddela, Quirino	QDEO	Public Bidding		May 16 - 22, 2019	23-May-19	04-Jun-19	04-Jun-19	June 5 - 6, 2019	June 7 - 12, 2019	24-Jun-19	03-Jul-19	04-Jul-19	On-Going		NDRRM FUND (FY2018 GAA)	500,000.00			484,990.91			COA, NGO and PICE MEMBER	21-May-19	21-May-19	21-May-19	21-May-19	21-May-19		
	19BK0078 - Repair/Restoration/Improvement along Jct. Dumabato Norte - Jct. Balligui Rd. K0373+000 - K0373+200 (S04758LZ), Maddela, Quirino	QDEO	Public Bidding		May 27 - June 2, 2019	03-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 2, 2019	01-Jul-19	10-Jul-19	11-Jul-19	On-Going		ROUTINE MAINTENANCE GAA 2019	1,999,983.81			1,897,997.15			COA, NGO and PICE MEMBER	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		

Prepared by:

**RUSSELL G. LOZANO**  
Engineer III  
HEAD, BAC-Secretariat

Recommended for Approval By:

**ARNOLD A. SABUG**  
Assistant District Engineer  
BAC Chairman

Approved:

**MARIFEL T. ANDES, CSE**  
District Engineer