

COMPLETED PROCUREMENT ACTIVITIES

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)					
																			Total	MOOE	CO			
20AA0001	PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S0003412) K0327+803 - K0328+314.47, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	79		GAA FY 2020	10,555,481.58		P10,555,481.58			
																						Total	MOOE	CO
20AA0002	CONSTRUCTION OF FLOOD CONTROL FACILITIES ALONG BANBAN RIVER, BRGY. UTOL, AND BRGY. BANBAN, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	136		GAA FY 2020	24,459,744.82		P24,459,744.82			
																						Total	MOOE	CO
20AA0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. CABULUAN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	136		GAA FY 2020	24,459,895.59		P24,459,895.59			
																						Total	MOOE	CO
20AA0004	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LAOG RIVER BASIN TRIBUTARY, BACSI-LATAAG-SAN MATEO FLOOD CONTROL, LAOG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	175		GAA FY 2020	P29,399,864.95		P29,399,864.95			
																						Total	MOOE	CO

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					
																		Remarks (Explaining Changes from the APP)			

Actual Procurement Activity																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)								
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO			
20AA0005	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BABANAN RIVER, SITIO BAKIRIR, BRGY. TAGUPURO, BANGULI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/08/2019	11/18/2019							136		GAA FY 2020	₱24,499,397.60		₱24,499,397.60		
					List of invited Observers										Date of Receipt of Invitation		Delivery/Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)					
					MOOE		CO		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qual							
					Contract Cost (Php)																			
20AA0006	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG KABAWAAN CREEK, BRGY. POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/08/2019	11/18/2019							136		GAA FY 2020	₱24,499,976.05		₱24,499,976.05		
					List of invited Observers										Date of Receipt of Invitation		Delivery/Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)					
					MOOE		CO		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qual							
					Contract Cost (Php)																			
20AA0007	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. BUAYON-GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/08/2019	11/18/2019							170		GAA FY 2020	₱24,499,723.28		₱24,499,723.28		
					List of invited Observers										Date of Receipt of Invitation		Delivery/Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)					
					MOOE		CO		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qual							
					Contract Cost (Php)																			
20AA0008	REHABILITATION OF MULTI PURPOSE BUILDING, BRGY, NAGBALAGAN, BANGULI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/5-11/2019	N/A	11/25/2019	11/29/2019	12/09/2019							60		GAA FY 2020	559,970.98		₱559,970.98		
					List of invited Observers										Date of Receipt of Invitation		Delivery/Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)					
					MOOE		CO		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qual							
					Contract Cost (Php)																			

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO		
20AA0011	CONSTRUCTION (COMPLETION) OF FLOOD CONTROL STRUCTURE ALONG BACARRA RIVER, BRGY. 1 STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019	Pre-Bid Conference	10/23/2019	11/04/2019	11/08/2019	11/18/2019	Delivery/ Completion/Acceptance (if applicable)				170		GAA FY 2020	₱24,499,573.93			₱24,499,573.93		
20AA0012	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019	Pre-Bid Conference	10/23/2019	11/04/2019	11/08/2019	11/18/2019	Delivery/ Completion/Acceptance (if applicable)				136		GAA FY 2020	₱24,499,786.15			₱24,499,786.15		
20AA0013	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN, BRGY. CABAROM, PIDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	11/5-11/2019	Pre-Bid Conference	11/12/2019	11/25/2019	11/29/2019	12/09/2019	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award	02/13/2020	02/13/2020	02/26/2020	02/27/2020	136		GAA FY 2020	24,987,816.02		₱24,987,816.02	
20AA0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABACANAN RIVER, SITIO REGITA, BRGY. BADIANG, PASIGUDUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019	Pre-Bid Conference	10/23/2019	11/04/2019	11/08/2019	11/18/2019	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award				148		GAA FY 2020	₱29,399,923.74			₱29,399,923.74	
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0011	CONSTRUCTION (COMPLETION) OF FLOOD CONTROL STRUCTURE ALONG BACARRA RIVER, BRGY. 1 STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019	Pre-Bid Conference	10/23/2019	11/04/2019	11/08/2019	11/18/2019	Delivery/ Completion/Acceptance (if applicable)								Total	ABC (Php)	MOOE	CO	
20AA0012	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019	Pre-Bid Conference	10/23/2019	11/04/2019	11/08/2019	11/18/2019	Delivery/ Completion/Acceptance (if applicable)								Total	ABC (Php)	MOOE	CO	
20AA0013	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN, BRGY. CABAROM, PIDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	11/5-11/2019	Pre-Bid Conference	11/12/2019	11/25/2019	11/29/2019	12/09/2019	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award	02/13/2020	02/13/2020	02/26/2020	02/27/2020	136		GAA FY 2020	24,987,816.02		₱24,987,816.02	
20AA0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABACANAN RIVER, SITIO REGITA, BRGY. BADIANG, PASIGUDUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019	Pre-Bid Conference	10/23/2019	11/04/2019	11/08/2019	11/18/2019	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award				148		GAA FY 2020	₱29,399,923.74			₱29,399,923.74	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0015	CONSTRUCTION OF DIRIGUI FLOOD CONTROL & SEAWALL, HIGHWAY DRAINAGE SYSTEM CROSSING MNR. PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/16-22/2019 List of invited Observers	Pre-Bid Conference	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/16/2019	Delivery/Completion/Acceptance (if applicable)			136		GAA FY 2020	₱24,499,365.27		₱24,499,365.27
20AA0016	CONSTRUCTION OF SEAWALL ALONG POB. 1 AND 2, PASGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	11/5-11/2019 List of invited Observers	Pre-Bid Conference	11/12/2019	11/25/2019	11/29/2019	12/09/2019	Delivery/Completion/Acceptance (if applicable)				136		GAA FY 2020	₱24,499,653.09		₱24,499,653.09
20AA0017	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0563+400 - K0563+420, K0578+300 - K0578+335, K0578+600 - K0578+615, K0579+050 - K0579+125, PASGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/18-24/2019 List of invited Observers	Pre-Bid Conference	10/25/2019	11/11/2019	11/14/2019	11/22/2019	Delivery/Completion/Acceptance (if applicable)			209			GAA FY 2020	₱48,999,852.16		₱48,999,852.16
20AA0018	ROAD WIDENING, PRIMARY ROADS, MANILA NORTH RD - K0567+543 - K0568+812, PASGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	10/18-24/2019 List of invited Observers	Pre-Bid Conference	10/25/2019	11/06/2019	11/06/2019	11/12/2019	Delivery/Completion/Acceptance (if applicable)				216		GAA FY 2020	39,504,416.22		₱39,504,416.22

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	ABC (Php)			
																		Source of Funds	Total	MOOE	CO
20AA0019	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND A-YAO WATER FALLS, BRGY. SAN ISIDRO, DUMALAMEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	106		GAA FY 2020	9,799,787.34		99,799,787.34
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
		99,598,028.80			COA	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					PCAI	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					Bantay Lansangin	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
20AA0020	REPLACEMENT OF PERMANENT WEAK BRIDGES - ABANG BR. (B00340L2) ALONG MANILA NORTH ROAD, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	199		GAA FY 2020	10,985,790.81		910,985,790.81
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
		910,620,984.77			COA	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					PCAI	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					Bantay Lansangin	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
20AA0021	CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. TARRAG, PASIGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	29,399,349.18		929,399,349.18
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
		928,344,022.85			COA	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					PCAI	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					Bantay Lansangin	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
20AA0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SABRAI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	60		GAA FY 2020	9,799,958.36		99,799,958.36
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
		99,477,368.84			COA	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					PCAI	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											
					Bantay Lansangin	10/22/2019	11/01/2019	11/01/2019	11/07/2019	11/15/2019											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0032	REPAIR OF BRIDGE, SITO 4-BRGY, 21 LIBTONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/20-26/2019	N/A	12/27/2019	12/27/2019	01/06/2020	01/14/2020	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)								
20AA0033	REHABILITATION OF SLOPE PROTECTION, BRGY. SULONGAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	10/30/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)								
20AA0034	IMPROVEMENT OF CANAL LINING, BRGY. 11 SANTA BALBINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	10/30/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)								
20AA0035	CONSTRUCTION OF SLOPE PROTECTION - BRGY. BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/09/2020	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)								

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user SECTION	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO
20AA0036	IMPROVEMENT OF SLOPE PROTECTION-BRGY SAN MARCOS, SARAPI, ILOCOS NORTE	Total	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				23		GAA FY 2020	349,982.34		349,982.34
20AA0037	IMPROVEMENT OF CANAL LINING, BRGY, 6 SAN AGUSTIN, LAOAG CITY, ILOCOS NORTE	Total	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				30		GAA FY 2020	299,443.38		299,443.38
20AA0038	CONSTRUCTION OF SLOPE PROTECTION - SITIO RANG-AY, BRGY MARGAAY, VINTAR, ILOCOS NORTE	Total	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				22		GAA FY 2020	489,849.06		489,849.06
20AA0039	CONSTRUCTION OF SLOPE PROTECTION-BRGY, CABUSLIGAN, BACARRA, ILOCOS NORTE	Total	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				22		GAA FY 2020	499,702.42		499,702.42

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019	02/14/2020	02/14/2020	02/26/2020	02/27/2020	30		GAA FY 2020	559,775.37			559,775.37
		Total																				
		Contract Cost (Php)																				
		CO																				
List of Invited Observers																						
						COA	N/A	11/06/2019	11/06/2019	11/19/2019												
						PCAI	N/A	11/06/2019	11/06/2019	11/19/2019												
						Bantay Lunsangin	N/A	11/06/2019	11/06/2019	11/19/2019												
Remarks (Explaining Changes from the App)																						
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019					30		GAA FY 2020	369,875.88			369,875.88
		Total																				
		Contract Cost (Php)																				
		CO																				
List of Invited Observers																						
						COA	N/A	11/06/2019	11/06/2019	11/11/2019	11/19/2019											
						PCAI	N/A	11/06/2019	11/06/2019	11/19/2019												
						Bantay Lunsangin	N/A	11/06/2019	11/06/2019	11/19/2019												
Remarks (Explaining Changes from the App)																						
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020					30		GAA FY 2020	529,999.95			529,999.95
		Total																				
		Contract Cost (Php)																				
		CO																				
List of Invited Observers																						
						COA	N/A	12/16/2019	12/16/2019	12/18/2019	12/31/2019											
						PCAI	N/A	12/16/2019	12/16/2019	12/31/2019												
						Bantay Lunsangin	N/A	12/16/2019	12/16/2019	12/31/2019												
Remarks (Explaining Changes from the App)																						
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUBON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020					22		GAA FY 2020	499,787.57			499,787.57
		Total																				
		Contract Cost (Php)																				
		CO																				
List of Invited Observers																						
						COA	N/A	12/16/2019	12/16/2019	12/18/2019	12/31/2019											
						PCAI	N/A	12/16/2019	12/16/2019	12/31/2019												
						Bantay Lunsangin	N/A	12/16/2019	12/16/2019	12/31/2019												
Remarks (Explaining Changes from the App)																						

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0044	COMPLETION OF DRAINAGE CANAL, BRGY SANTA MARIA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Delivery/ Completion/Acceptance (if applicable)				23		GAA FY 2020	549,971.54			P549,971.54
20AA0045	IMPROVEMENT OF CANAL LINING, BRGY. POBLACION 2, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Delivery/ Completion/Acceptance (if applicable)				30		GAA FY 2020	459,966.49			P459,966.49
20AA0046	CONTRACT PACKAGE 4: a) IMPROVEMENT OF ROAD, BRGY. SAN BERNABE, SARRAT, ILOCOS NORTE b) IMPROVEMENT OF ROAD, BRGY. SAN NICOLAS, ILOCOS NORTE c) CONCRETING OF ROAD, BRGY. STA. WAGDELINA, SARRAT, ILOCOS NORTE d) CONCRETING OF ROAD, BRGY. STO. SANTINO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	30-Oct-2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Delivery/ Completion/Acceptance (if applicable)				51		GAA FY 2020	1,529,479.06			P1,529,479.06
20AA0047	CONTRACT PACKAGE 5: a) IMPROVEMENT OF ROAD, BRGY. LA PAZ, LA PAZ, ILOCOS NORTE, b) IMPROVEMENT OF SLOPE PROTECTION, BRGY. 3A, LA PAZ, LA PAZ, ILOCOS NORTE, c) IMPROVEMENT OF SLOPE PROTECTION, BRGY. 3B, BULUA, LA PAZ, ILOCOS NORTE, d) IMPROVEMENT OF SLOPE PROTECTION, BRGY. 3C, BULUA, LA PAZ, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	30-Oct-2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Delivery/ Completion/Acceptance (if applicable)				23		GAA FY 2020	1,649,582.26			P1,649,582.26

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award								
20AA0049	REHABILITATION OF SLOPE PROTECTION, BRGY. 33 CABULAJUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	30		GAA FY 2020	559,575.64		₱559,575.64
		Remarks (Explaining Changes from the APP)																			
		Total																			
		Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)											
20AA0050	IMPROVEMENT OF CANAL LINING - BRGY. SAN ROQUE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019										
		Remarks (Explaining Changes from the APP)																			
		Total																			
		Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)											
20AA0051	REHABILITATION OF CANAL LINING, BRGY. DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	60		GAA FY 2020	999,904.33		₱999,904.33
		Remarks (Explaining Changes from the APP)																			
		Total																			
		Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)											
20AA0052	REHABILITATION OF CANAL LINING, BRGY. 16 SAN JACINTO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	60		GAA FY 2020	599,883.43		₱599,883.43
		Remarks (Explaining Changes from the APP)																			
		Total																			
		Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)											

Code (UACS/ -PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0053	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 05 SAN SIMON II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	60		GAA FY 2020	549,943.27			#549,943.27
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0053	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 05 SAN SIMON II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	60		GAA FY 2020	549,943.27			#549,943.27
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020		Delivery/Completion/Acceptance (if applicable)			30		GAA FY 2020	274,910.25			#274,910.25

Actual Procurement Activity																						
Procurement Program/Project		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019		Delivery/Completion/Acceptance (if applicable)			60		GAA FY 2020	499,737.79			#499,737.79
20AA0055	CONTRACT PACKAGE 6. -a) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE b) CONCRETING OF ROAD - BRGY. PASNICAL, BACARRA, ILOCOS NORTE c) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE d) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020		Delivery/Completion/Acceptance (if applicable)			49		GAA FY 2020	1,439,157.62			#1,439,157.62

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO									
20AA0061	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMANGI, NCC ROAD CONNECTING MANANITAN TRITING SQUARE, MANANITAN AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (ECONOMENR MANANITAN, ILOCOS NORTE, AMANGI, ILOCOS NORTE)	CONSTRUCTION SECTION	Yes	Public Bidding	10/23/2019	10/24-30/2019	10/31/2019	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	141		GAA FY 2020	9,793,728.70			P9,793,728.70									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
P9,412,494.14		COA	10/28/2019	11/07/2019	11/07/2019	11/13/2019	11/21/2019																								
		PCAI	10/28/2019	11/07/2019	11/07/2019	11/13/2019	11/21/2019																								
		Bantay Lungsang	10/28/2019	11/07/2019	11/07/2019	11/13/2019	11/21/2019																								
20AA0064	CONTRACT PACKAGE 7-A: CONCRETING OF ROAD, BRGY. DUKAN, PASAQUIN, ILOCOS NORTE. CONCRETING OF ROAD, BRGY. TALA, PASAQUIN, ILOCOS NORTE. CONCRETING OF ROAD, BRGY. TALA, PASAQUIN, ILOCOS NORTE. CONCRETING OF ROAD, BRGY. TALA, PASAQUIN, ILOCOS NORTE. CONCRETING OF ROAD, BRGY. TALA, PASAQUIN, ILOCOS NORTE.	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	11/04/2019	11/15/2019	11/15/2019	11/22/2019	12/02/2019					51		GAA FY 2020	3,289,364.25			P3,289,364.25									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
P3,104,577.32		COA	10/30/2019	11/12/2019	11/12/2019	11/19/2019	11/27/2019																								
		PCAI	10/30/2019	11/12/2019	11/12/2019	11/19/2019	11/27/2019																								
		Bantay Lungsang	10/30/2019	11/12/2019	11/12/2019	11/19/2019	11/27/2019																								
20AA0065	IMPROVEMENT OF MPB, BRGY. ESTANCA, PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019					60		GAA FY 2020	559,969.19			P559,969.19									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
P539,440.25		COA	11/08/2019	11/08/2019	11/13/2019	11/21/2019																									
		PCAI	11/08/2019	11/08/2019	11/13/2019	11/21/2019																									
		Bantay Lungsang	11/08/2019	11/08/2019	11/13/2019	11/21/2019																									
20AA0067	IMPROVEMENT OF MPB - BRGY. SUSUGAN, PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019					60		GAA FY 2020	559,969.19			P559,969.19									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
P539,440.25		COA	11/08/2019	11/08/2019	11/13/2019	11/21/2019																									
		PCAI	11/08/2019	11/08/2019	11/13/2019	11/21/2019																									
		Bantay Lungsang	11/08/2019	11/08/2019	11/13/2019	11/21/2019																									

Remarks (Explaining Changes from the APP)																					
CANCELLED																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	429,972.41			429,972.41									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY, CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	999,961.36			999,961.36									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	299,988.70			299,988.70									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	519,999.72			519,999.72									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	299,988.70			299,988.70									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	519,999.72			519,999.72									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	429,972.41			429,972.41									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY, CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	999,961.36			999,961.36									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	299,988.70			299,988.70									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	519,999.72			519,999.72									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	429,972.41			429,972.41									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY, CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	999,961.36			999,961.36									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	299,988.70			299,988.70									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	519,999.72			519,999.72									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	429,972.41			429,972.41									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY, CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	999,961.36			999,961.36									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	299,988.70			299,988.70									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	519,999.72			519,999.72									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	429,972.41			429,972.41									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY, CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	999,961.36			999,961.36									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	299,988.70			299,988.70									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	519,999.72			519,999.72									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	GAA FY 2020	429,972.41			429,972.41									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Ac

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0076	IMPROVEMENT OF MRB - BRGY, QUIBEL, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					60		GAA FY 2020	629,931.96			629,931.96
20AA0078	IMPROVEMENT OF MRB - BRGY, CABISCUAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					60		GAA FY 2020	559,996.80			559,996.80
20AA0079	IMPROVEMENT OF MRB - BRGY, COLUMBIA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					60		GAA FY 2020	569,998.67			569,998.67
20AA0080	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY, TAGUPORO, BANGUO, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					60		GAA FY 2020	629,997.45			629,997.45

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	Remarks (Explaining Changes from the App)		
																								Actual Procurement Activity	
20AA0085	IMPROVEMENT OF ROAD - BRGY. LUBNAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26- 11/1/2019	N/A	11/1/2019	11/1/2019	11/1/2019	11/19/2019	11/27/2019	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	519,990.87			#19,990.87	Cancelled	
																									Contract Cost (Php)
																									CO
																									Use of Invited Observers
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	
																								Bantay	
																								COA	
																								PCAI	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0099	IMPROVEMENT OF MPB - BRGY. SAPAT, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	529,982.07			#529,982.07
20AA0100	REHABILITATION OF CANAL LINING - BRGY. 17 SAN FRANCISCO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Completion/Acceptance (if applicable)				30		GAA FY 2020	369,998.89			#369,998.89
20AA0101	IMPROVEMENT OF MPB - BRGY. SAN ISIDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	279,975.73			#279,975.73
20AA0102	CONSTRUCTION OF FLOOD CONTROL STRUCTURE DS OF BARUVEN BRIDGE ALONG LEFT AND RIGHT BANK OF BARUVEN RIVER, SITOS GUINODOS & TMMAYON, BRGY. BARUVEN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/30/2019	10/31-11/6/2019 List of invited Observers	11/19/2019	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Completion/Acceptance (if applicable)				144		GAA FY 2020	24,499,986.87			#24,499,986.87

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0103	IMPROVEMENT OF ROAD - BRGY. ASKIR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/Completion/Acceptance (if applicable)				42		GAA FY 2020	579,957.21			579,957.21
20AA0104	CONSTRUCTION OF SLOPE PROTECTION - BRGY. BARUYEN, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/Completion/Acceptance (if applicable)				22		GAA FY 2020	379,691.94			379,691.94
20AA0106	IMPROVEMENT OF SLOPE PROTECTION - BRGY. AGGAS, PASUGUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/Completion/Acceptance (if applicable)				30		GAA FY 2020	439,530.43			439,530.43
20AA0107	IMPROVEMENT OF ROAD - BRGY. MARUYA, RIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019 List of invited Observers	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/Completion/Acceptance (if applicable)				49		GAA FY 2020	569,917.59			569,917.59

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0109	IMPROVEMENT OF ROAD - BRGY. ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	11/20/2019	11/25/2019	12/03/2019	11/28/2019	Completion/Acceptance (if applicable)				48		GAA FY 2020	559,989.17			P559,989.17
20AA0111	IMPROVEMENT OF ROAD - BRGY. PANCAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	20-Nov-2019	11/20/2019	11/25/19	12/09/2019	Completion/Acceptance (if applicable)				43		GAA FY 2020	289,478.03			P289,478.03
20AA0112	CONSTRUCTION OF ROAD CONCRETING, MAGSANGCO BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	20-Nov-2019	11/20/2019	11/25/19	12/09/2019	Completion/Acceptance (if applicable)				47		GAA FY 2020	459,563.52			P459,563.52
20AA0114	CONSTRUCTION OF BRIDGES - BRGY. ISICISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	11/20/2019	11/25/2019	12/09/2019	11/28/2019	Completion/Acceptance (if applicable)				30		GAA FY 2020	499,793.81			P499,793.81

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0116	IMPROVEMENT OF ROAD - BRGY. CABARQAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	20-Nov-2019	11/20/2019	11/25/19	12/03/2019					46		GAA FY 2020	449,440.62			449,440.62
		Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)									
		Total	Yes		N/A	COA	PCAI	Bantay Lanasangin	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019		CANCELLED							
20AA0117	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/25/2019	11/25/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	94		GAA FY 2020	9,799,915.95			9,799,915.95
		Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)									
		Total	Yes		11/04/2019	COA	PCAI	Bantay Lanasangin	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019									
20AA0118	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIBEL RIVER, BRGY. POBLACION, DUMALINEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/25/2019	11/25/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2019	24,499,608.18			24,499,608.18
		Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)									
		Total	Yes		11/04/2019	COA	PCAI	Bantay Lanasangin	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019									
20AA0119	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. DAMPIG, PASIGUDUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/25/2019	11/25/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,515.78			24,499,515.78
		Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)									
		Total	Yes		11/04/2019	COA	PCAI	Bantay Lanasangin	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019									

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance						
20AA0120	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BUCAROT ROAD LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/25/2019	11/5/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	127		GAA FY 2020	9,799,508.21		99,799,508.21		
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
						COA	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						PCAI	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						Bantay Lanangin	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
20AA0121	IMPROVEMENT OF CANAL LINING - BRGY. 07-B NUESTRA SEÑORA DE NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/5-11/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019					30		GAA FY 2020	429,885.60		9429,885.60		
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
						COA	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						PCAI	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						Bantay Lanangin	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
20AA0123	IMPROVEMENT OF MPB- BRGY. 39 PASIOCAN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019					60		GAA FY 2020	309,912.18		9309,912.18		
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
						COA	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						PCAI	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						Bantay Lanangin	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
20AA0125	IMPROVEMENT OF MPB- BRGY. PAVAC, BANGUIL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019					85		GAA FY 2020	479,949.15		9479,949.15		
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
						COA	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						PCAI	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
						Bantay Lanangin	11/20/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												

Remarks (Explaining Changes from the APP)														
CANCELLED														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUGAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAUUK RIVER, POBLACION, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUBA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	48,999,968.14			P48,999,968.14
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	439,998.09			P439,998.09

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0130	IMPROVEMENT OF MPB - BRGY. 44 ZAMBOANGA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019	Completion/Resolution Recommending Award	Notice of Award			60		GAA FY 2020	309,997.09			#309,997.09
20AA0131	CONSTRUCTION OF MPB - BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019	Completion/Resolution Recommending Award	Notice of Award			60		GAA FY 2020	469,990.07			#469,990.07
20AA0133	IMPROVEMENT OF MPB - BRGY. 12 STA. FILOMENA II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	26-Nov-2019	11/26/2019	11/29/2019	12/09/2019	Completion/Resolution Recommending Award	Notice of Award			60		GAA FY 2020	499,998.72			#499,998.72
20AA0134	CONSTRUCTION OF MPB - BRGY. BULBUJALA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	26-Nov-2019	11/26/2019	11/29/2019	12/09/2019	Completion/Resolution Recommending Award	Notice of Award			85		GAA FY 2020	389,876.82			#389,876.82

[illegible]

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0141	CONSTRUCTION OF MPB - BRGY. 60-A, CAAOACAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				70		GAA FY 2020	369,934.29			P369,934.29
20AA0143	IMPROVEMENT OF MPB - BRGY. BARBAQUEO, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)						GAA FY 2020	439,997.94			P439,997.94
20AA0145	IMPROVEMENT OF MPB - BRGY. TANGAON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)						GAA FY 2020	569,970.98			P569,970.98

