













Code (PAFP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Opener of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opener of Bids	Bid Evaluation	Post Qual	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Source of Funds	Total	MODE	CO	Total	MODE	CO										
<b>ON GOING PROCUREMENT ACTIVITIES</b>																																		
LIP	Augustin - Kanawangan Road - Phase 2 (San Agustin Section) Brgy. San Agustin, San Jose City, Nueva Ecija	Nueva Ecija	YES	Competitive Bidding		02/06/20													GAA FY 2020									3. Builders Contractors Association	01/31/20	01/31/20	01/31/20	01/31/20	01/31/20	
LIP	20CE0183 Construction of Multi-Purpose Building (Barangay Gym) Brgy. San Mauricio, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	01/29/20 to 02/04/20	02/05/20	02/18/20	02/18/20	02/25/20	03/09/20								GAA FY 2020	3,430,000.00		3,430,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	
LIP	20CE0184 Concreting of Talugtag-Umingan Road Talugtag, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	01/24/20	01/31/20 to 02/06/20	02/07/20	02/19/20	02/19/20	02/26/20	03/09/20								GAA FY 2020	24,750,000.00		24,750,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	
LIP	20CE0185 Concreting of Local Road Brgy. Alula - Maasin, Talugtag, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	01/23/20	01/29/20 to 02/04/20	02/05/20	02/18/20	02/18/20	02/25/20	03/09/20								GAA FY 2020	11,880,000.00		11,880,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	
LIP	20CE0186 Construction of Flood Control Structures Brgy. Puncan, Carranglan (along Talavera River), Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	01/23/20	01/29/20 to 02/04/20	02/05/20	02/18/20	02/18/20	02/25/20	03/09/20								GAA FY 2020	19,800,000.00		19,800,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	01/29/20 01/29/20 01/29/20	
LIP	20CE0187 Concreting of Road Brgy. Bagong Sikat to Brgy. Cabisuculan to Brgy. Magtanggol, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	01/24/20	01/31/20 to 02/06/20	02/07/20	02/19/20	02/19/20	02/26/20	03/09/20								GAA FY 2020	14,850,000.00		14,850,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	
LIP	20CE0188 Construction and/or Repair/Rehabilitation of Multi-Purpose Building Brgy. Gulod, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	01/31/20 to 02/06/20	02/07/20	02/19/20	02/19/20	02/26/20	03/09/20								GAA FY 2020	2,970,000.00		2,970,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	
LIP	20CE0189 Construction of Core Local access Road at Brgy. Sto. Rosario, Sto. Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	01/24/20	01/31/20 to 02/06/20	02/07/20	02/19/20	02/19/20	02/26/20	03/09/20								GAA FY 2020	9,900,000.00		9,900,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	
LIP	20CE0190 Concreting of Road Brgy. Sto. Tomas Feria to Brgy. Ilog Baiwag Road, Quezon, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	01/24/20	01/31/20 to 02/06/20	02/07/20	02/19/20	02/19/20	02/26/20	03/09/20								GAA FY 2020	14,850,000.00		14,850,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	
LIP	20CE0191 Construction of Roads District IV, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	01/31/20 to 02/06/20	02/07/20	02/19/20	02/19/20	02/26/20	03/09/20								GAA FY 2020	1,980,000.00		1,980,000.00						1. COA 2. K of C 3. Builders Contractors Association	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	01/31/20 01/31/20 01/31/20	
LIP	20CE0192 Concreting of Local Road in Allaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	02/06/20 to 02/12/20	02/13/20	02/26/20	02/26/20	03/04/20	03/11/20								GAA FY 2020	4,950,000.00		4,950,000.00						1. COA 2. K of C 3. Builders Contractors Association	02/07/20 02/06/20 02/06/20	02/07/20 02/06/20 02/06/20	02/07/20 02/06/20 02/06/20	02/07/20 02/06/20 02/06/20	02/07/20 02/06/20 02/06/20	
LIP	20CE0193 Concreting of Road Brgy. Bhiat Allaga, Nueva Ecija	1st DEO	YES	Competitive Bidding	n/a	02/06/20 to	02/13/20	02/26/20	02/26/20	03/04/20	03/11/20								AY 2020	4,900,000.00		4,900,000.00						1. COA 2. K of C	02/07/20 02/06/20	02/07/20 02/06/20	02/07/20 02/06/20	02/07/20 02/06/20	02/07/20 02/06/20	





Code (PAF)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Source of Funds	Total	MODE	CO									Total	MODE	CO
<b>ON GOING PROCUREMENT ACTIVITIES</b>																																
	Projeccion Alambunan Dr. (06/120122) along Daang Maharlika (LZ)	Nueva Ecija	YES	Competitive Bidding		06/10/20												GAA F					3. Builders Contractors Association	06/05/20	06/05/20	06/05/20	06/05/20	06/05/20				
20CE0209	Construction of Multi-Purpose Building Brgy. Abar 1st, City of San Jose, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/10/20 to 06/16/20	06/17/20	06/30/20	06/30/20									GAA FY2020	2,475,000.00		2,475,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/10/20 06/11/20 06/10/20	06/10/20 06/11/20 06/10/20	06/10/20 06/11/20 06/10/20	06/10/20 06/11/20 06/10/20	06/10/20 06/11/20 06/10/20				
20CE0210	Construction of 2STY6CL Mamandil PS, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	19,000,000.00		19,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0211	Construction of 2STY6CL Homestead I ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	21,000,000.00		21,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0212	Construction of 2STY8CL Minabuyok ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	23,000,000.00		23,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0213	Construction of 2STY6CL Collado ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	19,000,000.00		19,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0214	Construction of 2STY6CL Don Emiliano Soriano ES, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	19,000,000.00		19,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0215	Construction of 2STY6CL Concepcion ES, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	19,000,000.00		19,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0216	Construction of 2STY4CL Cabaruan ES, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	14,500,000.00		14,500,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0217	Construction of 2STY8CL Guimba West CS, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	23,000,000.00		23,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0218	Construction of 2STY6CL Doroteo R. Jose Elementary School, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	19,000,000.00		19,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0219	Construction of 3STY15CL Cuyapo CS, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/26/20 to 07/02/20												GAA FY2020	41,000,000.00		41,000,000.00		1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20				
20CE0220	Construction of 2STY4CL Muñoz National High School (Annap)	ija 1st DEO	ES	ive Bidding	06/22/20	06/26/20 to												Y2020	12,400,501.35		12,400,501.35		1. COA 2. K of C	06/26/20 06/26/20	06/26/20 06/26/20	06/26/20 06/26/20	06/26/20 06/26/20	06/26/20 06/26/20				

Annex B  
 Department of Public Works and Highways, Nueva Ecija 1st DEO  
 Procurement Monitoring Report as of **June 30, 2020**


Code (PAP)	Procurement Program/Project	PMD/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Acceptance Turn-over	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Total			MODE	CO	Total	MODE	CO										
<b>ON GOING PROCUREMENT ACTIVITIES</b>																																		
	Munoz National High School (Annex) Science City of Muñoz, Nueva Ecija	Nueva Ecija	Y	Compete		07/02/20												GAA F										3. Builders Contractors Association	06/26/20	06/26/20	06/26/20	06/26/20	06/26/20	
20CE0221	Construction of 1STY2CL Maragol IS, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	3,700,000.00		3,700,000.00							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0222	Construction of 1STY2CL Salvacion 2nd ES, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	3,700,000.00		3,700,000.00							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0223	Construction of 1STY2CL Camangahan ES, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	3,700,000.00		3,700,000.00							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0224	Repair/Maintenance of Collapsed Slope Protection, Cadaclan Bridge 2, along Pantabangan – Canil – Basal – Baler Road K0181+600 Brgy. Cadaclan, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	2,450,980.39		2,450,980.39							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0225	Repair/Maintenance of River Bank Protection along Rio Chico River Brgy. Mapangpang, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	2,450,000.00		2,450,000.00							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0226	Repair/Maintenance of DPWH Building Covered Court, Nueva Ecija I District Engineering Office La Torre, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	980,392.16		980,392.16							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0227	Repair /Maintenance of DILG Building Bureau of Fire Protection – Talavera Fire Station Building Brgy. Sampaloc, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	490,000.00		490,000.00							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0228	Repair /Maintenance of DILG Building Bureau of Fire Protection – Rizal Fire Station Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	784,313.73		784,313.73							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0229	Repair /Maintenance of DILG Building, Lupao Fire Station Building Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/26/20 to 07/02/20												GAA FY2020	980,000.00		980,000.00							1. COA 2. K of C 3. Builders Contractors Association	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	06/26/20 06/26/20 06/26/20	
20CE0230	Network Development – Construction of By-Pass and Diversion Roads San Roque – Bacayao Road, Guimba By-Pass, Package 2, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/22/20	06/30/20 to 07/06/20												GAA FY2020	34,464,010.00		34,464,010.00							1. COA 2. K of C 3. Builders Contractors Association	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	
20CE0231	Asset Preservation – Preventive Maintenance – Secondary Roads	Ipa 1st DEO	ES	ive Bidding	n/a	06/30/20 to												FY2020	2,923,340.00		2,923,340.00							1. COA 2. K of C	06/29/20 06/30/20	06/29/20 06/30/20	06/29/20 06/30/20	06/29/20 06/30/20	06/29/20 06/30/20	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Acceptance Turn-over	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Aids/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Total	MODE	CO	Total	MODE			CO						
					Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept														
<b>ON GOING PROCUREMENT ACTIVITIES</b>																															
	Maintenance – Secondary Roads Bongabon – Rizal – Aurora Rd K0153+819 – K0153+1000	Nueva Ecija	Y	Compete		07/06/20																			3. Builders Contractors Association	06/30/20	06/30/20	06/30/20	06/30/20	06/30/20	
20CE0232	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads Sn Jose – Lupao Rd K0172+192 – K0172+259	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	06/30/20 to 07/06/20																			1. COA 2. K of C 3. Builders Contractors Association	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	06/29/20 06/30/20 06/30/20	
20CE0233	Construction of Multi-Purpose Building (Phase 1) Brgy. Saint John, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/29/20																			1. COA 2. K of C 3. Builders Contractors Association	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20		
20CE0234	Construction of Multi-Purpose Building with Covered Court Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/29/20																			1. COA 2. K of C 3. Builders Contractors Association	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20		
20CE0235	Widening of Permanent Bridges Manicla Br. (B01968LZ) along Daang Maharlika (LZ)	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/29/20																			1. COA 2. K of C 3. Builders Contractors Association	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20		
20CE0236	Replacement of Permanent Weak Bridges Amawinan Br. (B01981LZ) along Daang Maharlika (LZ)	Nueva Ecija 1st DEO	YES	Competitive Bidding	06/29/20																			1. COA 2. K of C 3. Builders Contractors Association	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20	06/30/20 07/01/20 07/01/20		
<b>TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED</b>													<b>P 1,466,281,571.20</b>																		

Prepared By:

  
**JUN P. VANA**  
 Head, BAC Secretariat

Checked By:

  
**DIOSDADO B. MATIAS**  
 BAC Chairperson

Approved :

  
**GERARDO T. DE GUZMAN**  
 Head of the Procuring Entity