

ANNEX B

Department of Public Works and Highways-Zambales 1st District Engineering Office Procurement Monitoring Report for 2nd Semester

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance/ (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
	20CL0001 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Secondary Road Olongapo- Bugallon Road K0181+000- K0181+124.70 , Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	3-Jun-20	06/04/2020 - 06/10/2020	11-Jun-20	23-Jun-20	23-Jun-20	30-Jun-20	7-Jul-20	03-Aug-20	3-Aug-20	03-Aug-20			GAA 2020	1,842,468.75			1,814,726.69			COA NACAP	11-Jun-20	23-Jun-20	23-Jun-20	30-Jun-20	7-Jul-20			
	20CL0002 - Preventive Maintenance- Secondary Roads Olongapo-Bugallon Road, KO 247+000- K0247+814.7	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	04-Aug-20	4-Aug-20	07-Aug-20			GAA 2020	14,269,776.42			13,770,493.17			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0003 - Construction of Slope Protection/Flood Control at Marangla, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	31-Jan-20	05-Feb-20	07-Feb-20			GAA 2020	32,829,999.93			31,516,799.94			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0004 - Construction of Slope Protection/Flood Control Project (Bancal River Upstream South Approach), Brgy. Bancal, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	14-Feb-20	28-Feb-20	06-Mar-20			GAA 2020	27,438,564.52			26,341,021.94			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0005 - Construction of Slope Protection/Flood Control Project at Bayto River (Upstream), Sta Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	31-Jan-20	21-Feb-20	02-Mar-20			GAA 2020	33,491,499.44			32,151,839.46			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0006 - Construction of Slope Protection/Flood Control Project at Tambak River Phase 2, Upstream, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	2-Feb-14	19-Nov-20	20-Nov-20			GAA 2020	33,220,039.97			31,891,238.37			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0007 - Construction of Slope Protection/Flood Control along Bancal River (Cabatuhan Phase 2), Upstream, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	18,345,599.64			17,611,775.65			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0008 - Construction of Slope Protection/Flood Control Project at Bancal River (Cabatuhan Phase 3) Upstream, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	33,486,599.87			32,147,135.88			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0009 - Retrofitting/Strength ening of Permanent Bridge, Dalayap Br.2 (B01407LZ) along Olongapo-Bugallon Road	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	31-Jan-20	31-Jan-20	03-Feb-20			GAA 2020	7,389,132.16			7,130,513.13			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			
	20CL0010 - Retrofitting/Strength ening of Permanent Bridge, Nayum Br. (B01435LZ) along Olongapo-Bugallon Road	CONSTRUCTION SECTION	Public Bidding	6-Nov-19	11/7/2019 - 11/13/2019	14-Nov-19	26-Nov-19	26-Nov-19	03-Dec-19	10-Dec-19	14-Feb-20	14-Feb-20	14-Feb-20			GAA 2020	56,539,992.40			54,278,369.00			COA NACAP	14-Nov-19	26-Nov-19	26-Nov-19	3-Dec-19	10-Dec-19			

	20CL0011 - Construction of Slope Protection/Flood Control at Gabor Dike Phase V, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	29,400,000.00			28,223,999.67			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0012 - Completion of Multi-Purpose Building, San Rafael Elementary School, Brgy. San Rafael, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	14-Feb-20	21-Feb-20	28-Feb-20			GAA 2020	1,979,966.92			1,950,487.46			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0013 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Rosete, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	14-Feb-20	26-Feb-20	04-Mar-20			GAA 2020	3,960,000.00			3,880,790.59			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0014 - Construction of Multi-Purpose Building Sto. Nino, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	14-Feb-20	26-Feb-20	04-Mar-20			GAA 2020	4,950,000.00			4,851,000.00			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0015 - Road Widening-Tertiary Roads, San Marcelino-San Antonio-San Narciso Road K0 165+745 - K0 166 +269, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	31-Jan-20	21-Feb-20	02-Mar-20			GAA 2020	14,728,306.77			14,212,433.53			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0016 - Road Widening-Secondary Roads Olongapo-Bugallon Road K0 155 + (-12) - K0 155 + 997, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	34,299,697.82			32,928,018.49			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0017 - Construction/Improvement of Access Roads leading to Seaports, San Miguel Port Boulevard, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	14-Nov-19	11/15/2019 11/21/2019	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19	14-Feb-20	19-Feb-20	21-Feb-20			GAA 2020	48,999,929.93			46,549,933.43			COA NACAP	22-Nov-19	4-Dec-19	4-Dec-19	11-Dec-19	18-Dec-19		
	20CL0018 - Construction of Slope Protection at Bailili River, North Approach, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	20-Feb-20	24-Feb-20			GAA 2020	30,287,880.44			29,076,365.35			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0019 - Construction/Improvement of Access Road leading Declared Tourism Destination, Access Road Leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	20-Feb-20	24-Feb-20			GAA 2020	96,499,953.49			91,675,295.98			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0020 - Construction of Multi-Purpose Building (Covered Court) at Barangay Angeles, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	20-Feb-20	24-Feb-20			GAA 2020	4,947,611.93			4,848,659.69			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0021 - Construction of Multi-Purpose Building (Covered Court) at Barangay Paite, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	20-Feb-20	24-Feb-20			GAA 2020	4,950,000.00			4,850,997.12			0	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0022 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Gregorio, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	20-Feb-20	24-Feb-20			GAA 2020	4,948,798.09			4,848,659.69			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0023 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Pascual, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	20-Feb-20	24-Feb-20			GAA 2020	4,950,000.00			4,850,999.40			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		

	20CL0024 - Construction of Multi-Purpose Building, Angeles, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20						GAA 2020	4,949,997.23						COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0025 - Construction of Multi-Purpose Building, Dalipawen, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	17-Feb-20	28-Feb-20	06-Mar-20			GAA 2020	4,949,978.72			4,850,979.14			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0026 - Construction of Multi-Purpose Building, Feria, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	10-Mar-20	16-Mar-20	20-Mar-20			GAA 2020	3,959,999.99			3,900,585.40			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0027 - Construction of Multi-Purpose Building, Namatacan, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	18-Feb-20	28-Feb-20	06-Mar-20			GAA 2020	4,949,989.22			4,850,989.44			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0028 - Construction of Multi-Purpose Building, San Juan, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	18-Feb-20	02-Mar-20	09-Mar-20			GAA 2020	1,979,999.35			1,950,299.36			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0029 - Construction of Multi-Purpose Building, Nacolcol, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	31-Jan-20	14-Feb-20	24-Feb-20			GAA 2020	4,950,000.00			4,850,505.00			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0030 - Construction of Multi-Purpose Building, San Juan, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-19	12/27/2019 12/03/2019	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	02-Jan-20	31-Jan-20	20-Feb-20	26-Feb-20			GAA 2020	4,949,989.22			4,850,989.44			COA NACAP	4-Dec-19	16-Dec-19	16-Dec-19	23-Dec-19	2-Jan-20		
	20CL0031 - Construction of Malabon-Malimanga-Sinabacan Flood Control Phase III, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	18,615,100.81			17,870,497.25			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0032 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Sagrada Familia Cave, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	31-Jan-20	14-Feb-20	24-Feb-20			GAA 2020	34,299,999.03			33,275,464.91			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0033 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, San Narciso Bypass Road (Lucero-Dalipawen-Namatacan- Grullo-Libertad), San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	12-Feb-20	02/13/2020 02/19/2020	20-Feb-20	4-Mar-20	4-Mar-20	5-Mar-20	6-Mar-20	11-Mar-20	12-Mar-20	12-Mar-20			GAA 2020	34,556,565.27			33,174,302.66			COA NACAP	20-Feb-20	4-Mar-20	4-Mar-20	5-Mar-20	6-Mar-20		
	20CL0034 - Completion of Multi-Purpose Building, Barangay Laoag, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	24-Feb-20	26-Feb-20	28-Feb-20			GAA 2020	1,979,995.54			1,940,196.43			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0035 - Completion of Multi-Purpose Building, Barangay Amungan, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	24-Feb-20	26-Feb-20	05-Mar-20			GAA 2020	1,979,999.99			1,940,399.97			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0036 - Construction of Multi-Purpose Building, Barangay Libertador, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20						GAA 2020	1,979,998.51						COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0037 - Construction of Multi-Purpose Building, San Pascual, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20						GAA 2020	4,949,617.99						COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0038 - Construction of Multi-Purpose Building, Canaynayan, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	31-Jan-20	20-Feb-20	26-Feb-20			GAA 2020	4,949,998.36			4,850,690.45			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		


	20CL0039 - Construction (Completion) of Multi-Purpose Building, Sta. Cruz South Central School, Barangay Lipay, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	11/29/2019 12/08/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	31-Jan-20	04-Mar-20	13-Mar-20			GAA 2020	999,936.50			984,937.45			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0040 - Construction of Multi-Purpose Building, Brgy. San Vicente, Palaug, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-19	12/06/2019 12/12/2019	9-Dec-19	23-Dec-19	23-Dec-19	02-Jan-20	09-Jan-20	18-Feb-20	04-Mar-20	13-Mar-20			GAA 2020	2,475,000.00			2,425,500.00			COA NACAP	9-Dec-19	23-Dec-19	23-Dec-19	2-Jan-20	9-Jan-20		
	20CL0041 - Widening of Permanent Bridges, Alusis Br. (B01392LZ) along Olongapo-Bugallon Road, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	3-Jun-20	06/04/2020 - 06/10/2020	11-Jun-20	23-Jun-20	23-Jun-20	24-Jun-20	25-Jun-20	29-Jun-20	22-Jul-20	03-Aug-20			GAA 2020	7,248,080.45			7,103,123.94			COA NACAP	11-Jun-20	23-Jun-20	23-Jun-20	24-Jun-20	25-Jun-20		
	20CL0042 - Widening of Permanent Bridges, Longos Br. (B01400LZ) Olongapo-Bugallon Road, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	31-Jan-20	14-Feb-20	24-Feb-20			GAA 2020	16,071,999.79			15,428,965.84			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0043 - Widening of Permanent Bridges, San Lorenzo Br. (B01423LZ) along Olongapo-Bugallon Road, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	31-Jan-20	14-Feb-20	21-Feb-20			GAA 2020	19,216,593.24			18,447,929.79			0	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0044 - Widening of Permanent Bridges, Sto. Rosario Br.(B01424LZ) along Olongapo-Bugallon Road, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	31-Jan-20	14-Feb-20	24-Feb-20			GAA 2020	16,142,995.53			15,497,346.70			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0045 - Construction of Missing Link/New Roads, Sta. Cruz - Mangatarem Road, Package 5, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	10-Mar-20	17-Mar-20	24-Mar-20			GAA 2020	96,499,909.34			91,674,913.87			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0046 - Construction/Improvement of Access Road Leading to Balin Buwaya Cave, Sitio Dalig, Brgy. Taposo, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Feb-20	02/29/2020 03/09/2020	9-Mar-20	26-May-20	26-May-20	26-May-20	27-May-20	27-May-20	04-Jun-20	10-Jun-20			GAA 2020	51,710,490.00			49,641,942.99			COA NACAP	9-Mar-20	26-May-20	26-May-20	26-May-20	27-May-20		
	20CL0047 - Construction of Pundaquit Bridge, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	96,499,576.22			91,674,597.41			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0048 - Construction of Multi-Purpose Building, Malomboy, Botolan, Zambales Contract Location : Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	31-Jan-20	07-Feb-20	14-Feb-20			GAA 2020	2,969,999.99			2,910,605.28			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0049 - Construction of Multi-Purpose Building, Natividad, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	18-Feb-20	27-Feb-20	09-Mar-20			GAA 2020	4,950,000.00			4,850,994.17			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0050 - Construction of Multi-Purpose Building, San Rafael, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	18-Feb-20	27-Feb-20	09-Mar-20			GAA 2020	3,959,996.84			3,880,422.11			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		


	20CL0051 - Construction of Multi-Purpose Building, Navsog, Naval Educational Training Command (NETC), San Miguel, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	5-Dec-19	12/06/2019 12/12/2019	13-Dec-19	27-Dec-19	27-Dec-19	03-Jan-20	10-Jan-20	31-Jan-20	18-Feb-20	24-Feb-20			GAA 2020	4,949,935.03			4,850,936.33			COA NACAP	13-Dec-19	27-Dec-19	27-Dec-19	3-Jan-20	10-Jan-20		
	20CL0052 - Widening of Permanent Bridges, Palanginan Br.(B01416LZ) along Olongapo-Bugallon Road, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Dec-19	12/19/2019 12/26/2019	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20	18-Feb-20	03-Mar-20	10-Mar-20			GAA 2020	8,232,483.48			7,903,188.48			COA NACAP	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20		
	20CL0053 - Construction of Harvard Type Classroom Building, Naval Station Leovigildo Gantioqui, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Dec-19	12/19/2019 12/26/2019	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20	18-Feb-20	21-Feb-20	24-Feb-20			GAA 2020	37,239,999.99			36,122,855.65			COA NACAP	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20		
	20CL0054 - Construction of Satellite Materials Laboratory Building, Zambales 1st District Engineering Office, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Dec-19	12/19/2019 12/26/2019	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20	18-Feb-20	21-Feb-20	24-Feb-20			GAA 2020	6,929,998.95			6,825,862.83			COA NACAP	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20		
	20CL0055 - Construction of 2 Storey 8 Classroom School Building at Bangan-Capayawan Elementary School, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Dec-19	12/19/2019 12/26/2019	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20	10-Aug-20	10-Aug-20	10-Aug-20			GAA 2020	24,500,000.00			23,867,136.56			COA NACAP	27-Dec-19	8-Jan-20	8-Jan-20	15-Jan-20	22-Jan-20		
	20CL0056 - Repair/Improvement of Multi-Purpose Building, Brgy. Santiago, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	5-Oct-20	6-Oct-20	06-Oct-20			GAA 2020	2,969,999.99			2,925,449.97			0	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0057 - Construction of Multi-Purpose Building, Brgy. Cauyan, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	5-Oct-20	6-Oct-20	06-Oct-20			GAA 2020	4,949,999.99			4,851,004.90			COA NACAP	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0058 - Construction of Multi-Purpose Building, Botolan North Central ES, Brgy. Tampo, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	5-Oct-20	6-Oct-20	06-Oct-20			GAA 2020	4,949,967.90			4,850,968.54			COA NACAP	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0059 - Construction of Multi-Purpose Building at Brgy. Owaog-Nebloc, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	5-Oct-20	6-Oct-20	06-Oct-20			GAA 2020	4,949,889.81			4,850,892.01			COA NACAP	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0060 - Concreting of Road-Including Construction of Drainage, Brgy. Pinagrealan, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	23-Sep-20	23-Sep-20	23-Sep-20			GAA 2020	29,399,997.30			28,803,828.08			COA NACAP	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0061 - Road Widening of Secondary Road Olongapo-Bugallon Road, Binoclutan-Panas Section, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	23-Sep-20	23-Sep-20	23-Sep-20			GAA 2020	19,599,869.39			18,914,089.19			COA NACAP	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0062 - Concreting of Road, Brgy. Sto.Niño, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	23-Jan-20	01/25/2020 02/02/2020	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	03-Mar-20	12-Oct-20	13-Oct-20	13-Oct-20			GAA 2020	4,899,425.53			4,801,436.99			COA NACAP	3-Feb-20	17-Feb-20	17-Feb-20	24-Feb-20	3-Mar-20		
	20CL0063 - Construction (Completion) of Multi-Purpose Building, Don Brigido Mirafior Integrated School, Brgy. Lucapon North, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020 02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	12-Oct-20	13-Oct-20	14-Oct-20			GAA 2020	2,970,296.17			2,925,774.57			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		

	20CL0064 - Construction of Multi-Purpose Building (Senior Citizen's Building) Barangay Carael, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	5-Oct-20	8-Oct-20	09-Oct-20			GAA 2020	1,979,999.35			1,950,299.36			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0065 - Construction of Multi-Purpose Building, Purok 2, Barangay Carael, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	5-Oct-20	6-Oct-20	06-Oct-20			GAA 2020	1,979,985.46			1,950,285.68			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0066 - Construction/Rehabilitation of Multi-Purpose Building at Brgy. Lomboy, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	5-Oct-20	6-Oct-20	06-Oct-20			GAA 2020	1,979,999.83			1,950,286.06			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0067 - Concreting of Bangcol to Almasin Road (with Slope Protection), Brgy. Bangcol, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	19,599,771.17			18,815,837.59			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0068 - Concreting of Josue Gonzales Street in Brgy. Amungan, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	9,799,476.51			9,456,511.17			0	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0069 - Concreting of Road, Camp Conrado Yap, Brgy. Lipay-Dingin-Panibutan, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	14,699,995.02			14,111,993.73			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0070 - Construction of Local Road, Brgy. Pamoran, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	9,799,795.58			9,456,802.73			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0071 - Construction/Improvement of Road, Brgy. Paco-Carael, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Feb-20	02/11/2020-02/17/2020	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	14,699,994.90			14,112,047.83			COA NACAP	18-Feb-20	2-Mar-20	2-Mar-20	10-Mar-20	17-Mar-20		
	20CL0072 - Construction of Multi-Purpose Building (Municipal Hall), Phase 1, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Feb-20	02/27/2020-03/04/2020	5-Mar-20	26-May-20	18-Mar-20	02-Jun-20	09-Jun-20	14-Sep-20	14-Sep-20	14-Sep-20			GAA 2020	2,969,997.27			2,925,447.31			COA NACAP	5-Mar-20	26-May-20	18-Mar-20	2-Jun-20	9-Jun-20		
	20CL0073 - Construction of Multi-Purpose Covered Court, Brgy. Collat, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Feb-20	02/27/2020-03/04/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	12-Oct-20	15-Oct-20	16-Oct-20			GAA 2020	4,949,999.99			4,850,964.20			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
	20CL0074 - Rehabilitation of Multi-Purpose Building, TR Yangco Elementary School, Barangay Burgos, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Feb-20	02/27/2020-03/04/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	12-Oct-20	15-Oct-20	16-Oct-20			GAA 2020	1,979,999.48			1,950,299.49			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
	20CL0075 - Construction of Slope Protection at Lipay River Control (Upstream) South Approach, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Feb-20	02/27/2020-03/04/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	53,898,890.43			51,742,831.82			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
	20CL0076 - Concreting of Mayaman Road, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Feb-20	02/27/2020-03/04/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	14-Sep-20	14-Sep-20	14-Sep-20			GAA 2020	2,939,999.00			2,881,078.32			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
	20CL0077 - Improvement of Namnel Road in Brgy. San Juan, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Feb-20	02/27/2020-03/04/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	9,785,444.84			9,442,951.45			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
	20CL0078 - Proposed Improvement /Renovation of Kainomayan Primary Hospital (Phase 1) in the Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Feb-20	02/29/2020-03/08/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	9,799,761.89			9,603,759.53			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		

20CL0079 - Construction of Slope Protection of Road Leading to Mt. Tapulao Sta. 009+145.70- Sta.00 9+420, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Feb-20	02/29/2020 03/08/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	44,099,414.09			42,334,714.60			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
20CL0080 - Construction of Slope Protection Along Olongapo Bugallon Road Salaza Section K0 223+800 - K0223+844.5, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Feb-20	02/29/2020 03/08/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	39,199,902.31			37,631,859.75			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
20CL0081 - Construction of Slope Protection Along Olongapo Bugallon Road, Botolan Section K0 189 + 000 - K0 189+776, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Feb-20	02/29/2020 03/08/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	18-Nov-20	19-Nov-20	20-Nov-20			GAA 2020	44,099,509.47			42,335,589.40			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
20CL0082 - Construction of Multi-Purpose Building (Administrative Building) Zambales National High School, Brgy. Zone 6, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Feb-20	03/05/2020 03/11/2020	5-Mar-20	26-May-20	26-May-20	02-Jun-20	09-Jun-20	23-Nov-20	25-Nov-20	26-Nov-20			GAA 2020	14,849,999.98			14,552,973.46			COA NACAP	5-Mar-20	26-May-20	26-May-20	2-Jun-20	9-Jun-20		
20CL0083 - Rehabilitation of San Felipe Public Market, Brgy. Feria, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	27-May-20	05/28/2020 06/03/2020	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	24-Jun-20	26-Jun-20	26-Jun-20			GAA 2020	19,849,999.87			19,155,239.72			COA NACAP	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20		
20CL0084 - Repair/Maintenance of DILG Building, PNP Investigation Building, Camp Condrado Yap, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	27-May-20	05/28/2020 06/03/2020	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	24-Jun-20	26-Jun-20	26-Jun-20			GAA 2020	1,999,991.92			1,979,993.33			COA NACAP	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20		
20CL0085 - Repair/Maintenance of DILG Building, PNP Multi- Faith Building, Camp Conrado Yap, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	27-May-20	05/28/2020 06/03/2020	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	24-Jun-20	26-Jun-20	26-Jun-20			GAA 2020	1,499,996.17			1,484,954.43			COA NACAP	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20		
20CL0086 - Repair/Maintenance of Palanginan Revetment (Upstream), Palanginan, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	27-May-20	05/28/2020 06/03/2020	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	24-Jun-20	26-Jun-20	26-Jun-20			GAA 2020	1,999,989.97			1,979,059.90			COA NACAP	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20		
20CL0087 - Repair and Maintenance of Road Safety Facilities	CONSTRUCTION SECTION	Public Bidding	27-May-20	05/28/2020 06/03/2020	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	24-Jun-20	26-Jun-20	26-Jun-20			GAA 2020	5,984,974.82			5,924,996.15			COA NACAP	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20		
20CL0088 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors	CONSTRUCTION SECTION	Public Bidding	27-May-20	05/28/2020 06/03/2020	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	24-Jun-20	26-Jun-20	26-Jun-20			GAA 2020	4,086,774.99			4,045,904.40			COA NACAP	4-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20		
20CL0089- Concreting of Galumayen Rd. Brgy. Bangantalinga FMR, Brgy.Bangantalinga, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	6-Aug-20	7-Aug-20	14-Aug-20	26-Aug-20	26-Aug-20	27-Aug-20	27-Aug-20	27-Aug-20	01-Sep-20	02-Sep-20			DA 2020	24,875,000.00			24,004,375.00			COA NACAP	14-Aug-20	26-Aug-20	26-Aug-20	27-Aug-20	27-Aug-20		

20CL0090- Rehabilitation/Recon- struction/Upgrading of Damaged Paved Roads-Secondary Road Olongapo- Bugallon Road K0181+000- K0181+107.8, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	26-Nov-20	11/27/2020- 12/16/2018	4-Dec-20	16-Dec-20	16-Dec-20								GAA 2020	4,803,077.86			4,658,951.50			COA NACAP	4-Dec-20	16-Dec-20	16-Dec-20	0-Jan-00	0-Jan-00		
20CL0091-Widening of Permanent Bridges, Alusis Br. (B01392LZ) along Olongapo-Bugallon Road, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	11/27/2020- 12/16/2019	4-Dec-20	16-Dec-20	16-Dec-20								GAA 2020	19,987,099.96			19,187,575.23			COA NACAP	4-Dec-20	16-Dec-20	16-Dec-20	0-Jan-00	0-Jan-00		
20CL0092- Rehabilitation/Concr- eting of Arcala St., Brgy. La Paz, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	11/27/2020- 12/16/2020	04-20-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20			GAA 2020	3,959,665.62			3,840,875.65			COA NACAP	04-20-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20		
20CL0093- Rehabilitation/Concr- eting of Quintos St., Brgy. La Paz, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	11/27/2020- 12/16/2021	4-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20			GAA 2020	3,019,852.67			2,929,257.09			COA NACAP	4-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20		
20CL0094- Rehabilitation/Concr- eting of Namanaan Road, Brgy. Grullo, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	28-Nov-20	11/27/2020- 12/16/2022	4-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20			GAA 2020	7,910,756.65			7,673,433.94			COA NACAP	4-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20		
20CL0095- Rehabilitation/Slope Protection of Beddeng Creek, Brgy. Beddeng, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	29-Nov-20	11/27/2020- 12/16/2023	4-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20			GAA 2020	5,111,976.08			4,958,616.79			COA NACAP	4-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20		
20CL0096- Construction of Missing Link/New Roads, Sta. Cruz- Mangatarem Road, Package VII, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	7-Dec-20	11/27/2020- 12/16/2024	15-Dec-20	28-Dec-20	28-Dec-20								GAA 2020	73,499,536.74			69,824,559.62			COA NACAP	15-Dec-20	28-Dec-20	28-Dec-20	0-Jan-00	0-Jan-00		
Total Alloted Budget of Procurement Activities																1,634,744,319.04													
Total Contract Price of Procurement Actitvites Conducted																1,560,426,482.96													
Total Savings (Total Alloted Budget - Total Contract Price)																74,317,836.08													

Prepared by:

ORLY R. ABIERAS
BAC Secretariat

Recommended for Approval by:

AGUSTIN R. DAGSAAN, JR.
BAC Chairperson

APPROVED:

EDWARD RICARDO G. RAMOS
Head of the Procuring Entity