

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
TARLAC 2ND DISTRICT ENGINEERING OFFICE
San Francisco, Concepcion, Tarlac
Tel. No. (045) 925-5665

July 08, 2021

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board-Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Sir/Madam:

We are submitting herewith the Procurement Monitoring Report FY 2021 First Semester for Civil Works, Goods & Services and Consulting Services, using the prescribed format.

For your information and perusal.


NEIL C. FARALA
District Engineer

Cc: **Procurement Service**
Department of Public Works and Highways
Bonifacio Drive Port Area, Manila

Cc: **BAC-Region III**
Department of Public Works and Highways
Sindalan, City of San Fernando, Pampanga

RO3.20/EDS/NCF


Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qualification	Delivery/Completion/Acceptance (if Applicable)
	Improvement of Water Supply System at TRADOC PA, Camp O'Donnell, Capas, Tarlac Contract I.D. No. 21CK0011	Construction Section	Yes	Public Bidding	12/21/2020	12/22/2020 to 12/29/2020	12/28/2020	01/12/2021	01/12/2021	01/13/2021	01/19/2021	01/19/2021	01/19/2021				GoP FY-2021	15,307,522.70		15,307,522.70	14,879,583.77		14,879,583.77	COA PICE CCW	12/23/2020 12/23/2020 12/23/2020		12/23/2020 12/23/2020 12/23/2020				Awaiting for the release of SARO	
310109100643000	Asset Preservation Program: Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads along Concepcion - La Paz Road, K0127 + 243 - K0127 + 723, Concepcion, Tarlac Contract I.D. No. 21CK0012	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021	GoP FY-2021	8,951,799.98		8,951,799.98	8,593,645.20		8,593,645.20	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED	
310109100644000	Asset Preservation Program: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads along Tarlac - Zambales Road, K0113+465 to K0113+538, K0113+580 to K0113+645, K0113+764 to K0113+834, K0114+320 to K0114+440, Capas, Tarlac Contract I.D. No. 21CK0013	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021	GoP FY-2021	3,584,569.39		3,584,569.39	3,404,624.01		3,404,624.01	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED	
	Concreting of Brgy. Balanoy to Brgy. Dumarais FMR Brgy. Balanoy and Brgy. Dumarais, La Paz, Tarlac Contract I.D. No. 21CK0014	Construction Section	Yes	Public Bidding	12/21/2020	12/22/2020 to 12/29/2020	12/28/2020	01/12/2021	01/12/2021	01/13/2021	01/19/2021	01/19/2021	01/19/2021	02/23/2021	02/24/2021	02/26/2021	GoP FY-2021	9,899,864.64		9,899,864.64	9,488,248.39		9,488,248.39	COA PICE CCW	12/23/2020 12/23/2020 12/23/2020		12/23/2020 12/23/2020 12/23/2020				AWARDED	
	Rehabilitation/Improvement of Existing Dike along Marimla River, (Right Bank, Downstream of Sto. Nino Bridge), Lourdes Section, Bamban, Tarlac Contract I.D. No. 21CK0015	Construction Section	No	Public Bidding	01/13/2021	01/14/2021 to 01/21/2021	01/20/2021	02/02/2021	02/02/2021	02/03/2021							GoP FY-2021	72,374,323.26		72,374,323.26	69,343,713.59		69,343,713.59	COA PICE CCW	01/18/2021 01/18/2021 01/18/2021		01/18/2021 01/18/2021 01/18/2021				Awaiting for the release of SARO	
	Construction of Road, Barangay Balanoy to Barangay Dumarais, La Paz, Tarlac Contract I.D. No. 21CK0016	Construction Section	No	Public Bidding	01/13/2021	01/14/2021 to 01/21/2021	01/20/2021	02/02/2021	02/02/2021	02/03/2021							GoP FY-2021	19,304,308.99		19,304,308.99	18,506,473.06		18,506,473.06	COA PICE CCW	01/18/2021 01/18/2021 01/18/2021		01/18/2021 01/18/2021 01/18/2021				Awaiting for the release of SARO	
	Concreting of Calibangbang – Bana Barangay Road, Brgy. Tinang, Concepcion, Tarlac Contract I.D. No. 21CK0017	Construction Section	No	Public Bidding	02/01/2021	02/02/2021 to 02/09/2021	02/08/2021	02/23/2021	02/23/2021	02/24/2021							GoP FY-2021	24,749,488.00		24,749,488.00	23,759,791.27		23,759,791.27	COA PICE CCW	02/04/2021 02/04/2021 02/04/2021		02/04/2021 02/04/2021 02/04/2021				Awaiting for the release of SARO	
	Construction of Calibangbang – Bana Road Barangay Road, Brgy. Tinang, Concepcion, Tarlac Contract I.D. No. 21CK0018	Construction Section	No	Public Bidding	02/01/2021	02/02/2021 to 02/09/2021	02/08/2021	02/23/2021	02/23/2021	02/24/2021							GoP FY-2021	9,899,111.84		9,899,111.84	9,503,023.67		9,503,023.67	COA PICE CCW	02/04/2021 02/04/2021 02/04/2021		02/04/2021 02/04/2021 02/04/2021				Awaiting for the release of SARO	
300207100351000	Construction of TRADOC Enlisted Personnel Quarters at TRADOC Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0019	Construction Section	No	Public Bidding	02/10/2021	02/11/2021 to 02/18/2021	02/17/2021	03/02/2021	03/02/2021	03/02/2021	03/02/2021	03/02/2021	03/08/2021	03/10/2021	03/11/2021	03/12/2021	GoP FY-2021	29,399,238.75		29,399,238.75	28,558,887.86		28,558,887.86	COA PICE CCW	02/15/2021 02/15/2021 02/15/2021		02/15/2021 02/15/2021 02/15/2021				AWARDED	
300109200983000	Reconstruction of Damaged/Deteriorated Pavement with Provision of Drainage Structure, San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0020	Construction Section	No	Public Bidding	02/26/2021	02/27/2021 to 03/06/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/22/2021	03/23/2021	03/24/2021	03/25/2021		GoP FY-2021	5,939,750.84		5,939,750.84	5,706,029.15		5,706,029.15	COA PICE CCW	03/02/2021 03/02/2021 03/02/2021		03/02/2021 03/02/2021 03/02/2021				AWARDED	
200000100006000	Site Improvement of Existing Facility at Welg Bridge Station along Manila North Road, Capas, Tarlac Contract I.D. No. 21CK0021	Construction Section	No	Public Bidding	04/26/2021	04/27/2021 to 05/04/2021	05/03/2021	05/18/2021	05/18/2021	05/20/2021	05/26/2021	05/27/2021	05/27/2021	06/01/2021	06/02/2021		GoP FY-2021	1,153,811.33		1,153,811.33	1,149,196.99		1,149,196.99	COA PICE CCW	02/15/2021 02/15/2021 02/15/2021		02/15/2021 02/15/2021 02/15/2021				AWARDED	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
30011620129700	Concreting of Sitio San Martin to Sta. Rosa, Brgy. Sto. Niño FMR, Brgy. Sto. Niño, Bamban, Tarlac Contract I.D. No. 21CK0022	Construction Section	No	Public Bidding	06/07/2021	06/08/2021 to 06/15/2021	06/14/2021	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/29/2021	06/30/2021	07/01/2021	07/02/2021			GoP FY-2021	24,749,437.47		24,749,437.47	24,500,283.11		24,500,283.11	COA PICE CCW	06/13/2021 06/13/2021 06/13/2021	06/13/2021 06/13/2021 06/13/2021				AWARDED	
30011620129700	Concreting of Brgy. Caut FMR, Brgy. Caut, La Paz, Tarlac Contract I.D. No. 21CK0023	Construction Section	No	Public Bidding	06/07/2021	06/08/2021 to 06/15/2021	06/14/2021	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/29/2021	06/30/2021	07/01/2021	07/02/2021			GoP FY-2021	24,254,064.38		24,254,064.38	24,003,689.90		24,003,689.90	COA PICE CCW	06/13/2021 06/13/2021 06/13/2021	06/13/2021 06/13/2021 06/13/2021				AWARDED	
310111100264000	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads – Secondary Roads along Concepcion - Capas Road, K0113+234 – K0113+743, K0118+444 – K0119+122, Concepcion, Tarlac Contract I.D. No. 21CK0024	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/03/2021	01/08/2021	05/07/2021	05/10/2021	05/11/2021			GoP FY-2021	60,504,793.83		60,504,793.83	58,082,054.38		58,082,054.38	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				AWARDED	
31020110065300	Network Development Program: Road Widening – Primary Roads along Tarlac - Sta Rosa Road, K0129 + 226 – K0131 + 381, La Paz, Tarlac Contract I.D. No. 21CK0025	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	83,458,036.68		83,458,036.68	79,343,364.65		79,343,364.65	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED	
31020210078300	Network Development Program: Road Widening – Secondary Roads along Concepcion - Capas Road, K0112+135 – K0112+630, Concepcion, Tarlac Contract I.D. No. 21CK0026	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	20,011,423.87		20,011,423.87	19,086,259.48		19,086,259.48	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED	
	Network Development Program: Road Widening – Primary Roads along Manila North Road, K0099+000 – K0099+800, Bamban, Tarlac Contract I.D. No. 21CK0027	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/03/2021	01/09/2021						GoP FY-2021	70,057,197.11		70,057,197.11	67,254,562.22		67,254,562.22	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				Awaiting for the release of SARO	
310203100441000	Network Development Program: Road Widening – Tertiary Roads along Bamban Poblacion Road, K0099+(-054) – K0099+1249, K0099+(-151) – K0099+(-054), K0099+(-438) – K0099+(-151), K0099+1249 – K0099+1486, Bamban, Tarlac Contract I.D. No. 21CK0028	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021	05/06/2021	05/07/2021	05/10/2021			GoP FY-2021	30,738,936.43		30,738,936.43	29,384,019.81		29,384,019.81	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				AWARDED	
310203100403000	Network Development Program: Road Widening – Tertiary Roads along Concepcion - La Paz Road, K0119+240 – K0119+774, K0123+109 – K0123+637, K0133+660 – K0133+684, K0133+708 – K0133+851, Concepcion, Tarlac Contract I.D. No. 21CK0029	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	62,724,263.15		62,724,263.15	60,215,087.32		60,215,087.32	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED	
310203100442000	Network Development Program: Road Widening – Tertiary Roads along Victoria - La Paz, Road, K0137+731.00 to K0137+863.20, K0137+869.20 to K0137+873.00, K0137+891.00 to K0138+138.40, K0138+234.00 to K0139+491.80, K0139+580.20 to K0139+683.20, K0139+605.00 to K0139+924.00, La Paz, Tarlac Contract I.D. No. 21CK0030	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	46,929,893.50		46,929,893.50	44,861,676.28		44,861,676.28	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED	
	Rehabilitation of Existing Dike along Lucung River (Castillo Section, Right Bank), Concepcion, Tarlac Contract I.D. No. 21CK0031	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021						GoP FY-2021	72,374,715.43		72,374,715.43	69,216,669.70		69,216,669.70	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				Awaiting for the release of SARO	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
																		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
300104221001000	Construction/ Rehabilitation of Multi-Purpose Building in Sitio Mablig, Bamban, Tarlac Contract I.D. No. 21CK0032	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021		GoP FY-2021	2,969,705.94		2,969,705.94	2,895,320.70		2,895,320.70	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
310209100305000	Network Development Program: Off-Carriageway Improvement – Tertiary Roads along Tarlac - Zambales Road, K0111+000 to K0112+513, K0112+995 to K0113+204, K0113+328 to K0113+465, K0114+012 to K0114+312, Capas, Tarlac Contract I.D. No. 21CK0033	Construction Section	Yes	Public Bidding	11/26/2020	11/26/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021		GoP FY-2021	23,273,059.52		23,273,059.52	22,169,080.19		22,169,080.19	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
	Rehabilitation of Existing Dike along Tinang River, (Left & Right Bank) Upstream of Sta. Monica Bridge, Concepcion, Tarlac Contract I.D. No. 21CK0034	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021					GoP FY-2021	67,549,246.12		67,549,246.12	64,847,660.86		64,847,660.86	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				Awaiting for the release of SARO
	Rehabilitation of Existing Dike along O'Donnell River (Sta. Lucia Section, Right Bank), Sta. 10+036 to Sta. 10+536, Capas, Tarlac Contract I.D. No. 21CK0035	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021					GoP FY-2021	29,399,567.70		29,399,567.70	28,062,215.72		28,062,215.72	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO
300116201297000	Concreting of Brgy. Lomboy FMR, Brgy. Lomboy, La Paz, Tarlac Contract I.D. No. 21CK0036	Construction Section	No	Public Bidding	06/07/2021	06/08/2021 to 06/15/2021	06/14/2021	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/29/2021	06/30/2021	07/01/2021	07/02/2021		GoP FY-2021	12,374,613.95		12,374,613.95	12,250,079.29		12,250,079.29	COA PICE CCW	06/13/2021 06/13/2021 06/13/2021		06/13/2021 06/13/2021 06/13/2021				AWARDED
300116201297000	Concreting of Brgy. Paludpud to Brgy. Comillas FMR, Brgy. Paludpud and Brgy. Comillas, La Paz, Tarlac Contract I.D. No. 21CK0037	Construction Section	No	Public Bidding	06/07/2021	06/08/2021 to 06/15/2021	06/14/2021	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/29/2021	06/30/2021	07/01/2021	07/02/2021		GoP FY-2021	12,374,415.92		12,374,415.92	12,250,145.24		12,250,145.24	COA PICE CCW	06/13/2021 06/13/2021 06/13/2021		06/13/2021 06/13/2021 06/13/2021				AWARDED
310303101074000	Bridge - Retrofitting / Strengthening of Permanent Bridges: Lara Br. (B03300L2) along Victoria - La Paz Rd, La Paz, Tarlac Contract I.D. No. 21CK0038	Construction Section	Yes	Public Bidding	11/24/2020	11/25/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021		GoP FY-2021	2,938,626.80		2,938,626.80	2,818,950.11		2,818,950.11	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
320102104075000	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), U/S of Rio Chico Bridge, Sta. 3 + 739.00 to Sta. 4 + 316.20, La Paz, Tarlac Contract I.D. No. 21CK0039	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	02/09/2021	02/10/2021	02/11/2021		GoP FY-2021	89,493,897.58		89,493,897.58	85,459,827.93		85,459,827.93	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
320102104075000	Rehabilitation of Existing Dike along Rio Chico River (Matayumtayum Section, Right Bank), Package 2, Sta. 13+911.40 – Sta. 14+395.40, La Paz, Tarlac Contract I.D. No. 21CK0040	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021	05/07/2021	05/10/2021	05/11/2021		GoP FY-2021	84,517,019.24		84,517,019.24	81,047,343.93		81,047,343.93	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020				AWARDED
320102104077000	Rehabilitation of Existing Dike along Rio Chico River (San Roque Section, Right Bank), D/S of Rio Chico Bridge, Sta. (-) 1+858 to Sta. (-) 2+520.80, La Paz, Tarlac Contract I.D. No. 21CK0041	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	02/09/2021	02/10/2021	02/11/2021		GoP FY-2021	96,499,484.11		96,499,484.11	92,268,481.60		92,268,481.60	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
300203101387000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations: MacArthur Highway to New Clark City via Kalangitan Road, Capas, Tarlac Contract I.D. No. 21CK0042	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	02/09/2021	02/10/2021	02/11/2021		GoP FY-2021	57,899,375.62		57,899,375.62	55,577,168.95		55,577,168.95	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
	Construction of Caut - Sitio Litong - San Roque, La Paz Road, Barangay Caut to Barangay San Roque (Phase II), La Paz, Tarlac Contract I.D. No. 21CK0043	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021					GoP FY-2021	19,799,358.63		19,799,358.63	19,006,360.69		19,006,360.69	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adel/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if Applicable)	
30020310138900	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations: New Clark City to Tarlac - Zambales Road via Kalangitan Road, Capas, Tarlac Contract I.D. No. 21CK0044	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	02/09/2021	02/10/2021	02/11/2021				GoP FY-2021	96,499,444.17		96,499,444.17	92,638,485.39		92,638,485.39	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
30020410069500	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone: Bamban Seamless Road (Package I), Bamban, Tarlac Contract I.D. No. 21CK0045	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021				GoP FY-2021	77,199,334.84		77,199,334.84	73,723,852.13		73,723,852.13	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED
30020410069600	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone: Bamban Seamless Road (Package II), Bamban, Tarlac Contract I.D. No. 21CK0046	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021				GoP FY-2021	77,199,892.20		77,199,892.20	74,874,105.27		74,874,105.27	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED
30020410069700	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone: Bamban Seamless Road (Package III), Bamban, Tarlac Contract I.D. No. 21CK0047	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021				GoP FY-2021	71,179,691.21		71,179,691.21	67,667,954.95		67,667,954.95	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED
30011620353100	Construction of Caut - Sitio Libtong - San Roque, La Paz, Road, Barangay Caut to Barangay San Roque, Municipality of La Paz, Tarlac, La Paz, Tarlac Contract I.D. No. 21CK0048	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	02/09/2021	02/10/2021	02/11/2021				GoP FY-2021	54,449,599.06		54,449,599.06	52,271,172.21		52,271,172.21	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422096800	Construction of Multi-Purpose Building (Covered Court) at Balutu, Concepcion, Tarlac Contract I.D. No. 21CK0049	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	3,464,112.65		3,464,112.65	3,375,822.81		3,375,822.81	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422096900	Construction of Multi-Purpose Building (Covered Court) at Barangay Mangga, Capas, Tarlac Contract I.D. No. 21CK0050	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	3,959,178.46		3,959,178.46	3,860,234.55		3,860,234.55	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422097000	Construction of Multi-Purpose Building (Covered Court) at Lilibangan, Concepcion, Tarlac Contract I.D. No. 21CK0051	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	3,464,815.98		3,464,815.98	3,375,870.35		3,375,870.35	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220971000	Construction of Multi-Purpose Building (Covered Court) at Sitio Camino, Anupul, Bamban, Tarlac Contract I.D. No. 21CK0052	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	3,464,815.98		3,464,815.98	3,376,688.94		3,376,688.94	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220972000	Construction of Multi-Purpose Building (Covered Court) at Sitio Dawe, San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0053	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	3,464,679.80		3,464,679.80	3,376,236.41		3,376,236.41	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220973000	Construction of Multi-Purpose Building (Covered Court) at Sitio Macabacale, San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0054	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	3,464,118.47		3,464,118.47	3,376,180.29		3,376,180.29	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220974000	Construction of Multi-Purpose Building (Covered Court) at Sitio Matalusad, San Nicolas, Bamban, Tarlac Contract I.D. No. 21CK0055	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	4,949,751.51		4,949,751.51	4,800,013.09		4,800,013.09	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
30010422097 5000	Construction Of Multi-Purpose Building (Covered Court) At Sitio Pitong Gatang, Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0056	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,513.03		3,464,513.03	3,377,802.19		3,377,802.19	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED	
30010422097 6000	Construction of Multi-Purpose Building (Covered Court) at Sitio Sacot, Anupul, Bamban, Tarlac Contract I.D. No. 21CK0057	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,499.41		3,464,499.41	3,377,836.58		3,377,836.58	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED	
30010422097 7000	Construction of Multi-Purpose Building (Covered Court) at Sitio San Juan De Castro, San Juan, Concepcion, Tarlac Contract I.D. No. 21CK0058	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,175.02		3,464,175.02	3,375,847.76		3,375,847.76	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED	
30010422097 8000	Construction of Multi-Purpose Building (Covered Court) at Sitio Transmitter, Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0059	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,182.56		3,464,182.56	3,375,669.36		3,375,669.36	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED	
30010422097 9000	Construction of Multi-Purpose Building at Talimundoc Marimla, Concepcion, Tarlac Contract I.D. No. 21CK0060	Construction Section	Yes	Public Bidding	12/15/2020	12/16/2020 to 12/23/2020	12/22/2020	01/05/2021	01/05/2021	01/06/2021	01/12/2021	01/12/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/18/2020 12/18/2020 12/18/2020	12/18/2020 12/18/2020 12/18/2020				AWARDED	
30010422098 0000	Construction of Multi-Purpose Building at Balutu, Concepcion, Tarlac Contract I.D. No. 21CK0061	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,412,718.74		2,412,718.74	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	
30010422098 1000	Construction of Multi-Purpose Building at Bangku, Bamban, Tarlac Contract I.D. No. 21CK0062	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,408,567.15		2,408,567.15	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	
30010422098 2000	Construction of Multi-Purpose Building at Barangay San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0063	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63		5,939,985.63	5,776,528.14		5,776,528.14	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	
30010422098 3000	Construction of Multi-Purpose Building at Barangay Sta. Rita, Concepcion, Tarlac Contract I.D. No. 21CK0064	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,408,729.60		2,408,729.60	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	
30010422098 4000	Construction of Multi-Purpose Building at Barangay San Nicolas Poblacion, Concepcion, Tarlac Contract I.D. No. 21CK0065	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63		5,939,985.63	5,788,751.04		5,788,751.04	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	
30010422098 5000	Construction of Multi-Purpose Building at Caut, La Paz, Tarlac Contract I.D. No. 21CK0066	Construction Section	Yes	Public Bidding	12/09/2020	12/10/2020 to 12/17/2020	12/16/2020	12/29/2020	12/29/2020	01/04/2021	01/11/2021	01/11/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,622.99		2,474,622.99	2,412,497.18		2,412,497.18	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				AWARDED	
30010422098 6000	Construction of Multi-Purpose Building at Dela Cruz, Bamban, Tarlac Contract I.D. No. 21CK0067	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,560.74		2,411,560.74	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	
30010422098 7000	Construction of Multi-Purpose Building at Kapanikian, La Paz, Tarlac Contract I.D. No. 21CK0068	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED	

4

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
30010422098 8000	Construction of Multi-Purpose Building at Lilibangan, Concepcion, Tarlac Contract I.D. No. 21CK0069	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,412,736.29		2,412,736.29	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020			AWARDED
	Concreting of Brgy. Balanoy to Brgy. Dumarais FMR Brgy. Balanoy and Brgy. Dumarais, La Paz, Tarlac Contract I.D. No. 21CK0070	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020								GoP FY-2021								COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020			Re-Bid to New Contract ID. No.
	Construction of Road, Sta. Lucia - Binyayan, Capas, Tarlac Contract I.D. No. 21CK0071	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021					GoP FY-2021	19,799,723.69		19,799,723.69	18,893,532.51		18,893,532.51	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020			Awaiting for the release of SARO	
	Construction of Road, Caramutan - Lauangcupang, La Paz, Tarlac Contract I.D. No. 21CK0072	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/22/2020	12/22/2020	01/04/2021	01/04/2021					GoP FY-2021	19,799,078.87		19,799,078.87	19,006,984.79		19,006,984.79	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020			Awaiting for the release of SARO	
	Construction of Road, Brgy. Sta. Rita - San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0073	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021					GoP FY-2021	19,799,447.88		19,799,447.88	19,006,936.56		19,006,936.56	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020			Awaiting for the release of SARO	
	Construction of Road, San Vicente - San Antonio, Concepcion, Tarlac Contract I.D. No. 21CK0074	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021					GoP FY-2021	19,799,782.40		19,799,782.40	18,908,434.62		18,908,434.62	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020			Awaiting for the release of SARO	
30010422098 9000	Construction of Multi-Purpose Building at Macalong, La Paz, Tarlac Contract I.D. No. 21CK0075	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			AWARDED
30010422099 0000	Construction of Multi-Purpose Building at Malonzo, Bamban, Tarlac Contract I.D. No. 21CK0076	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,560.74		2,411,560.74	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			AWARDED
30010422099 1000	Construction of Multi-Purpose Building at Paludpud, La Paz, Tarlac Contract I.D. No. 21CK0077	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			AWARDED
30010422099 2000	Construction of Multi-Purpose Building At Panalisican, Concepcion, Tarlac Contract I.D. No. 21CK0078	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,406,532.59		2,406,532.59	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			AWARDED
30010422099 3000	Construction of Multi-Purpose Building at San Juan, Concepcion, Tarlac Contract I.D. No. 21CK0079	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,410,410.26		2,410,410.26	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			AWARDED
30010422099 4000	Construction of Multi-Purpose Building at San Rafael, Bamban, Tarlac Contract I.D. No. 21CK0080	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,065.47		2,411,065.47	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			AWARDED
	Construction of San Juan Creek, Barangay San Juan, Concepcion, Tarlac Contract I.D. No. 21CK0081	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020					GoP FY-2021	14,699,690.43		14,699,690.43	14,028,306.54		14,028,306.54	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020			Awaiting for the release of SARO	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Advs/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if Applicable)	
	Reconstruction of Damaged/ Deteriorated Pavement with Provision of Drainage Structure at Brgy. San Nicolas Balas, Concepcion, Tarlac Contract I.D. No. 21CK0082	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020								GoP FY-2021							COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				Re-Bid to New Contract ID. No.		
30010422099 5000	Construction of Multi-Purpose Building at San Roque, Bamban, Tarlac Contract I.D. No. 21CK0083	Construction Section	Yes	Public Bidding	11/26/2020	11/26/2020 to 12/05/2020	12/04/2020	12/16/2020	12/16/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54	2,474,512.54	2,412,206.25		2,412,206.25	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED		
30010422099 6000	Construction of Multi-Purpose Building at San Vicente, Concepcion, Tarlac Contract I.D. No. 21CK0084	Construction Section	Yes	Public Bidding	11/26/2020	11/26/2020 to 12/05/2020	12/04/2020	12/16/2020	12/16/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63	5,939,985.63	5,791,068.60		5,791,068.60	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED		
30010422099 7000	Construction of Multi-Purpose Building at Sitio Matalusad, Concepcion, Tarlac Contract I.D. No. 21CK0085	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54	2,474,512.54	2,411,065.47		2,411,065.47	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED		
	Rehabilitation of Existing Dike along Tinang Creek, Concepcion, Tarlac Contract I.D. No. 21CK0086	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021						GoP FY-2021	14,699,370.29	14,699,370.29	14,031,745.60		14,031,745.60	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO		
30010422099 8000	Construction of Multi-Purpose Building at Sto. Nino, Concepcion, Tarlac Contract I.D. No. 21CK0087	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63	5,939,985.63	5,776,528.14		5,776,528.14	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED		
30010422099 9000	Construction of Multi-Purpose Building at Sto. Nino, Bamban, Tarlac Contract I.D. No. 21CK0088	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54	2,474,512.54	2,412,206.25		2,412,206.25	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED		
30010422100 2000	Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay Talimundoc San Miguel, Concepcion, Tarlac Contract I.D. No. 21CK0089	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	1,979,632.66	1,979,632.66	1,928,926.93		1,928,926.93	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED		
30010422100 3000	Rehabilitation of Multi-Purpose Building (Covered Court) at Sitio Pagasa, Barangay Anupul, Bamban, Tarlac Contract I.D. No. 21CK0090	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	1,979,914.59	1,979,914.59	1,930,117.03		1,930,117.03	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED		
30011720864 6000	Concreting of San Juan Road, Concepcion, Tarlac Contract I.D. No. 21CK0091	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,677.06	3,464,677.06	3,318,310.35		3,318,310.35	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED		
30011720864 9000	Construction of Roads (Box Culvert), Motrico, La Paz, Tarlac Contract I.D. No. 21CK0092	Construction Section	Yes	Public Bidding	12/15/2020	12/16/2020 to 12/23/2020	12/22/2020	01/05/2021	01/05/2021	01/06/2021	01/12/2021	01/12/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,224,913.14	5,224,913.14	5,227,123.90		5,227,123.90	COA PICE CCW	12/18/2020 12/18/2020 12/18/2020	12/18/2020 12/18/2020 12/18/2020				AWARDED		
32010110668 8000	Rehabilitation of Existing Dike along O'Donnell River, (Sta. Lucia Section, Right Bank), Sta. 11 + 056 to 11 + 536, Capas, Tarlac Contract I.D. No. 21CK0093	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	04/29/2021	04/30/2021	05/03/2021			GoP FY-2021	48,999,536.57	48,999,536.57	46,974,958.78		46,974,958.78	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED		
32010110666 9000	Rehabilitation/ Improvement of Existing Dike along Parua River (Castillo Section, Left Bank), Concepcion, Tarlac Contract I.D. No. 21CK0094	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	48,999,241.92	48,999,241.92	46,777,322.66		46,777,322.66	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED		

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Add'l Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion (if Applicable)
320102104273000	Rehabilitation/ Improvement of Existing Dike along Rio Chico River (Rizal Section, Left Bank), La Paz, Tarlac Contract I.D. No. 21CK0095	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	48,999,320.01	48,999,320.01	46,833,221.77		46,833,221.77	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020				AWARDED		
300203101564000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations : MacArthur Highway to New Clark City via Kalangitan Road, Package II, Capas, Tarlac Contract I.D. No. 21CK0096	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	30,379,012.52	30,379,012.52	29,072,774.42		29,072,774.42	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED		
300203101390000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations : New Clark City to Tarlac - Zambales Road Via Kalangitan Road Package II, Capas, Tarlac Contract I.D. No. 21CK0097	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	96,489,355.70	96,489,355.70	92,639,381.47		92,639,381.47	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED		
300207100494000	Concreting of TRADOC Roadnets, Phase 2, Camp O'Donnell, Capas, Tarlac Contract I.D. No. 21CK0098	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	14,699,557.07	14,699,557.07	14,037,257.45		14,037,257.45	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020				AWARDED		
	Construction of TRADOC Enlisted Personnel Quarters at TRADOC Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0099	Construction Section	Yes	Public Bidding	12/09/2020	12/10/2020 to 12/17/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020							GoP FY-2021						COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				Re-Bid to New Contract ID. No.			
3001041220967000	Construction of Multi-Purpose Building (Covered Court) at Concepcion East Elementary School, Barangay Caluluan, Concepcion, Tarlac Contract I.D. No. 21CK0100	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	4,949,769.34	4,949,769.34	4,815,900.39		4,815,900.39	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED		
3001041221000000	Construction / Rehabilitation of Multi-Purpose Building at San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0101	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63	5,939,985.63	5,776,528.14		5,776,528.14	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED		
300116201297000	Concreting of Brgy. Balanoy to Brgy. Dumarais FMR, Brgy. Balanoy and Brgy. Dumarais, La Paz, Tarlac Contract I.D. No. 21CK0102	Construction Section	No	Public Bidding	06/07/2021	06/08/2021 to 06/15/2021	06/14/2021	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/29/2021	07/07/2021	07/08/2021	07/09/2021			GoP FY-2021	11,879,664.94	11,879,664.94	11,758,964.29		11,758,964.29	COA PICE CCW	06/13/2021 06/13/2021 06/13/2021	06/13/2021 06/13/2021 06/13/2021				AWARDED		
300109200892000	Construction of Drainage System, Brgy. Tinang, Concepcion, Tarlac Contract I.D. No. 21CK0103	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,969,507.74	2,969,507.74	2,850,595.30		2,850,595.30	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED		
	Repair/Restoration of Damaged River Dike along Parua River (Brgy. Castillo Section), Concepcion, Tarlac Contract I.D. No. 21CK0104	Maintenance Section	No	Public Bidding	07/05/2021	07/06/2021 to 07/13/2021	07/12/2021	07/27/2021	07/27/2021								GoP FY-2021	2,939,516.74	2,939,516.74				COA PICE CCW	07/09/2021 07/09/2021 07/09/2021	07/09/2021 07/09/2021 07/09/2021				For Bidding on July 27, 2021			

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2021 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if Applicable)		
(CONSULTING SERVICES)																																	
200000100769000	Conduct of Soil Testing/Exploration for the: A.) Construction of Tradoc Enlisted Personnel Quarters at Tradoc, Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac B.) Construction of Sabobia Bridge, Bamban, Tarlac Contract I.D. No. 21CSCK01	Planning & Design Section	No	Public Bidding	11/24/2020	11/25/2020 to 12/02/2020	12/01/2020	12/18/2020	12/19/2020	12/21/2020	12/29/2020						GoP FY-2021	768,106.35		768,106.35	599,000.00		599,000.00	COA PICE CCW	11/27/2020 11/27/2020 11/27/2020		11/27/2020 11/27/2020 11/27/2020					Awaiting for the release of SARO	
	Consulting Services for the Conduct of: A.) Parcelary Survey B.) Detailed Engineering Survey C.) Structural/Utility/Facilities Survey D.) Monumenting Research for the Widening of: 1.) Bamban – Pobacion Road 2.) Tarlac – Sta. Rosa Road 3.) Manila North Road 4.) Tarlac – Zambales Road 5.) Concepcion – Capas Road 6.) Concepcion – La Paz Road Contract I.D. No. 21CSCK02	Planning & Design Section	No	Public Bidding	11/24/2020	11/25/2020 to 12/02/2020	12/01/2020	12/18/2020	12/21/2020	12/29/2020	01/04/2021	03/01/2021	03/02/2021	03/03/2021			GoP FY-2021	10,897,252.77		10,897,252.77	10,815,877.94		10,815,877.94	COA PICE CCW	11/27/2020 11/27/2020 11/27/2020		11/27/2020 11/27/2020 11/27/2020					AWARDED	
200000100769000	Consulting Services for the Conduct of: A.) Parcelary Survey B.) Detailed Engineering Survey C.) Structural/Utility/Facilities Survey D.) Monumenting E.) Research for the: A. Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Bamban Seamless Road, Bamban, Tarlac Contract I.D. No. 21CSCK03	Planning & Design Section	No	Public Bidding	05/26/2021	05/27/2021 to 06/03/2021	06/10/2021	06/22/2021	06/22/2021	06/23/2021	06/23/2021	06/24/2021	06/25/2021	06/28/2021	06/29/2021			GoP FY-2021	5,437,885.90		5,437,885.90	5,401,536.00		5,401,536.00	COA PICE CCW	06/01/2021 06/01/2021 06/01/2021		06/01/2021 06/01/2021 06/01/2021					AWARDED

19

[illegible]

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ades/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Rejection/ Awarding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if Applicable)
320101104769000.EAO	Payment for the Repair & Maintenance cost of Service Vehicle Toyota Avanza with Conduction Sticker No. (VL-3146) and DPWH Body No. (HI-6020) of DPWH Tarlac-2nd DEO, San Francisco, Concepcion, Tarlac	Administrative Section	NO	Shopping					12/28/2020				12/29/2020	01/04/2021	01/05/2021	01/11/2021	01/11/2021	GoP FY-2020	37,650.00	37,650.00	36,050.00			36,050.00	COA/ PICE/ CSRI- PPCRP							AWARDED
	20GCK0077																															
320101104769000	Preventive Maintenance of 48 New Air Conditioning Units and 12 Old Air Conditioning Units in Various Sections, DPWH Tarlac 2nd, District Engineering Office, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Small Value Procurement					12/28/2020				12/29/2020	01/04/2021	01/05/2021	01/11/2021	01/11/2021	GoP FY-2020	46,100.00	46,100.00	43,100.00			43,100.00	COA/ PICE/ CSRI- PPCRP							AWARDED
	20GCK0078																															
320101104769000.EAO	Procurement of Office Supplies (First Quarter for FY 2021) for use in the operation of DPWH - Tarlac 2nd District Engineering Office, San Francisco Concepcion, Tarlac	DPWH Tarlac 2nd Office	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			12/29/2020	01/04/2021	01/05/2021	01/11/2021	01/11/2021	GoP FY-2021	129,794.00	129,794.00	124,891.00			124,891.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020				AWARDED
	21GCK0001																															
320101104769000.EAO	Procurement of Office Supplies (Ink/ Cartridge) for use in the operation of DPWH - Tarlac 2nd District Engineering Office, San Francisco Concepcion Tarlac	DPWH Tarlac 2nd Office	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			12/29/2020	01/04/2021	01/05/2021	01/14/2021	01/14/2021	GoP FY-2021	100,328.00	100,328.00	98,270.00			98,270.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020				AWARDED
	21GCK0002																															
20000010001.7000	Supply & Delivery of Materials for Premix Patching (Coldmix Asphalt) Bituminous Pavement along Various National Roads within Third District of Tarlac (Concepcion, Capas and Lapaz Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			02/15/2021	02/16/2021	02/17/2021	03/02/2021	03/02/2021	GoP FY-2021	991,604.25	991,604.25	635,500.00			635,500.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020				AWARDED
	21GCK0003																															
20000010001.7000	Supply & Delivery of Materials for Sealing of Bituminous Pavement along Various National Roads within 3rd District of Tarlac (Concepcion and Lapaz Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			02/15/2021	02/16/2021	02/17/2021	3/1/2021	3/1/2021	GoP FY-2021	999,621.00	999,621.00	800,000.00			800,000.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020				AWARDED
	21GCK0004																															
20000010001.7000	Supply & Delivery of Materials for Cracks and Joint Sealing of Concrete Pavement along Various National Roads within 3rd District of Tarlac - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			02/15/2021	02/16/2021	02/17/2021	3/3/2021	3/3/2021	GoP FY-2021	997,920.00	997,920.00	491,040.00			491,040.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020				AWARDED
	21GCK0005																															


b

h

Department of Public Works and Highways
 Tarlac-Second District Engineering Office
 Procurement Monitoring Report FY2021 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
320101106495000 LAD 21GCK0030	Supply & Delivery of Fogging Machine Disinfectant Solution for use In the operation of DPWH - Tarlac 2nd DPWH - Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Shopping									05/24/2021	05/26/2021	05/27/2021	06/01/2021		GoP FY-2021	49,500.00		49,500.00	48,600.00		48,600.00	COA/ PICE/ CSRI-PPCRP							AWARDED
300107200411000 LAD 21GCK0031	Supply and Delivery of Janitorial Supplies for use in the operation of DPWH Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Shopping									05/24/2021	05/26/2021	05/27/2021	06/08/2021		GoP FY-2021	49,750.00		49,750.00	43,791.25		43,791.25	COA/ PICE/ CSRI-PPCRP							AWARDED
200000100005000 21GCK0032	Procurement of Various Supplies for use In the operation of Weigh Bridge Maintenance Section, DPWH-Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	Maintenance Section	NO	Shopping									05/24/2021	05/26/2021	05/27/2021	06/09/2021		GoP FY-2021	49,488.00		49,488.00	46,297.00		46,297.00	COA/ PICE/ CSRI-PPCRP							AWARDED
300106200411000 LAD 21GCK0033	Supply and Delivery of Magazine File Box & Steel Cabinet for use in the operation of DPWH-Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Shopping									05/24/2021	05/26/2021	05/27/2021	06/09/2021		GoP FY-2021	48,000.00		48,000.00	44,500.00		44,500.00	COA/ PICE/ CSRI-PPCRP							AWARDED
Total Alloted Budget of Procurement Activities																			2,338,027,824.08													
Total Contract Price of Procurement Activities Conducted																			2,239,786,385.39													
Total Savings (Total Alloted Budget - Total Contract Price)																			98,241,438.69													

Prepared by:


ERWIN D. SALVADOR
 Engineer II
 Head, BAC Secretariat

Recommended by:


JANETTE MATI-SADIE
 Chief, Quality Assurance Section
 BAC Chairperson

Approved by:


NEIL C. PARALA
 District Engineer