

DPWH Zambales 2nd DEO-PROCUREMENT MONITORING REPORT as of January to June 2021

ONGOING PROCUREMENT ACTIVITIES (CONSULTANCY)

Code (PAP)	Procurement Program/Project	Procurement Mode	With Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Use of Financial Guarantee	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
					Pre-proc Conference	Ads/Post of IAES	Pre-bid Conf.	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Acceptance		
					1	21CSCM01- Consultancy Services for the Conduct of Geotechnical Investigation (Sub-Soil Exploration) of Various Projects under FY 2022 Budget Proposal Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	No	Public Bidding	5/17/2021	5/18/2021 - 5/24/2021	6/23/2021	6/2/2021 - 6/7/2021	7/5/2021	7/5/2021 - 7/6/2021	7/13/2021	7/14/2021		7/14/2021	7/15/2021 - 7/16/2021	7/19/2021	10/16/2021		5,984,807.00				5,840,000.00									


PREPARED BY:


 FLOR A. MICLAT
 Head, BAC Secretariat

CHECKED BY:


 MARLENE C. SABADO
 BAC Chairperson

APPROVED:


 ROSBE S. DIZON
 DIC-Head, Procuring Entity