



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

July 14, 2021


MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Service
DPWH, Central Office
Bonifacio Drive, Port Area
Manila

THRU : CAYAMOMBAO D. DIA, CESO III
Regional Director
DPWH Regional Office IX
Tetuan, Zamboanga City

SUBJECT : Submission of Procurement Monitoring Report

Submitted herewith are the updated Procurement Monitoring Report (PMR) for Civil Works and Goods & Services under 1st semester of C.Y. 2021 of this office for your ready reference.


BENSALI A. KASIM
District Engineer

RO9.16.2 JDP/CS

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

21180002	Network Development Program	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/28/2021	1/29/2021		Reg	0.500,000.00	0.500,000.00	0.507,568.80	0.507,568.80	11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020
	Construction of By-Pass and Diversion Road	Engineering	Bidding													Reg									
																Reg									
240	Camanga Tidalan-Hawing-Nawalan	District														Reg									
	By-Pass Tidalan, Zamboanga del Sur	Regional City																							
2118	0003-Construction of By-Pass and	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/28/2021	1/29/2021		Reg	18,000,000.00	18,000,000.00	18,714,788.87	18,714,788.87	11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020
	Diversion Road Bagapacan-Lampacot	Engineering	Bidding													Reg									
																Reg									
	Galang Road Libangan, ZOS	District																							
		Regional City																							
21180004	Construction/Improvement of	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/28/2021	1/29/2021		Reg	4,800,000.00	4,800,000.00	4,828,881.07	4,828,881.07	11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020
	Access Roads leading to Declared	Engineering	Bidding													Reg									
	Tourism															Reg									
	Construction RDJ leading to River Culise	District																							
	Maura, Zamboanga del Sur	Regional City																							
21180005	Construction/Improvement of	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/28/2021	1/29/2021		Reg	7,350,000.00	7,350,000.00	7,258,713.35	7,258,713.35	11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020
	Access Roads leading to Trade,	Engineering	Bidding													Reg									
	Industries and Economic Zone, RDJ	District														Reg									
	to BRJ, Pagaman in Support of Village	Regional City																							
	Technocraft, Malinao, ZOS																								
21180006	Construction of Access Roads	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/28/2021	1/29/2021		Reg	4,800,000.00	4,800,000.00	4,828,868.13	4,828,868.13	11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020
	leading to Declared Tourism Destination	Engineering	Bidding																						

Total Allocated Budget of Procurement Activities**Total Contract Price of Procurement Activities Conducted**

Total Savings (Total Alloted Budget - Total Contract Price)

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

Code (UIC SPN P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PSP)			Contract Cost (PSP)			Date of Receipt of Invitation						Remarks				
				Pre-Proc Conference	Advised of IB	Pre-Bid Conf	Eligibly Check	Sub/Open of Bids	Bid Evaluation	Post Qual Award	Notice of Award	Contract Signing	Notice to Proceed	Del Image / or Cost Accs plan in CO	Parties		Total	ABC	CO	Total	ABC	CO	1 of Inv Bids	Pre-Bid Conf	Eligibly Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Del Image / or Cost Accs plan in CO			
COMPLETED PROCUREMENT ACTIVITIES																																	
21E0014	Construction of Multi-Purpose	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg.	2,475,000.00		2,475,000.00	2,473,178.13	2,473,178.13		11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020						
	Bldg (Covered Court) Zamboanga	Engineering	Bldg													WFS																	
	del Sur Provincial Government College	District																															
	Pub. Aurora, ZDS	Pagadian City																															
21E0015	Construction of Multi-Purpose	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg.	2,475,000.00		2,475,000.00	2,473,344.83	2,473,344.83		11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020						
	Bldg Barangay Bagong Oshel,	Engineering	Bldg													WFS																	
	Aurora, Zamboanga del Sur	District																															
		Pagadian City																															
21E0016	Construction of Multi-Purpose	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg.	2,475,000.00		2,475,000.00	2,470,087.86	2,470,087.86		11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020						
	Bldg Barangay San Miguel,	Engineering	Bldg													WFS																	
	Sanctol, Zamboanga del Sur	District																															
		Pagadian City																															
21E0017	Construction of Multi-Purpose	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg.	2,475,000.00		2,475,000.00	2,470,087.86	2,470,087.86		11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020						
	Bldg Barangay Mabinay, Davao del Sur	Engineering	Bldg													WFS																	
	Zamboanga del Sur	District																															
		Pagadian City																															
21E0018	Construction of Barangay Road	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg.	2,870,000.00		2,870,000.00	2,869,912.71	2,869,912.71		11/24/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020						
	Iron Barangay Pobl. To Barangay	Engineering	Bldg													WFS																	
	Cabalan Boundary Road, Municipality of	District																															
	Aurora, Zamboanga del Sur, Barangay	Pagadian City																															
	Cabalan, Aurora, ZDS																																
Total Allocated Budget of Procurement Activities																																	
Total Contract Price of Procurement Activities Conducted																																	
Total Savings (Total Allocated Budget - Total Contract Price)																																	

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

21J0019-Construction of Barragey/Marg	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg	6,530,000.00	8,830,000.00	6,425,598.11	6,425,598.11	11/24/2020	12/18/2020	12/18/2020	12/24/2020	1/20/2021
Marg to Barragey Marg-ong Tugdog	Engineering	Bidding														Info									
Margu, Zamboanga del Sur	District																								
	Regional City																								
21J0020-Construction of Multi-Purpose	DPWH 1st	Competitive	11/24/2020	12/2/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/24/2020	12/31/2020	1/7/2021	1/26/2021	1/29/2021			Reg	2,475,000.00	2,475,000.00	2,473,378.82	2,473,378.82	11/24/2020	12/18/2020	12/18/2020	12/24/2020	1/20/2021
Building (Covered Court) Barragey	Engineering	Bidding														Info									
Sampal, Malinao, Zamboanga del Sur	District																								
	Regional City																								
21J0023-Construction of Multi-Purpose	DPWH 1st	Competitive	12/4/2020	12/14/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	1/4/2021	1/11/2021	1/18/2021	1/28/2021	2/12/2021			Reg	2,970,000.00	2,970,000.00	2,965,157.22	2,965,157.22	12/28/2020	12/28/2020	12/28/2020	1/4/2021	1/11/2021
Building (Covered Court) Barragey	Engineering	Bidding														Info									
Tigodo, Jabangay, Zamboanga del Sur	District																								
	Regional City																								
21J0024-Construction of Multi-Purpose	DPWH 1st	Competitive	12/4/2020	12/14/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	1/4/2021	1/11/2021	1/18/2021	1/28/2021	2/12/2021			Reg	2,475,000.00	2,475,000.00	2,470,510.84	2,470,510.84	12/28/2020	12/28/2020	12/28/2020	1/4/2021	1/11/2021
Building (Covered Court) Barragey	Engineering	Bidding														Info									
Banibayan, Samah, Zamboanga del Sur	District																								
	Regional City																								
21J0025-Construction of Multi-Purpose	DPWH 1st	Competitive	12/4/2020	12/14/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	1/4/2021	1/11/2021	1/18/2021	1/28/2021	2/12/2021			Reg	2,475,000.00	2,475,000.00	2,462,587.70	2,462,587.70	12/28/2020	12/28/2020	12/28/2020	1/4/2021	1/11/2021
Building (Covered Court) Barragey	Engineering	Bidding														Info									
Makabay, Malinao, Zamboanga del Sur	District																								
	Regional City																								
Total Allowed Budget of Procurement Activities																									
Total Contract Price of Procurement Activities Completed																									
Total Savings (Total Allowed Budget - Total Contract Price)																									

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

Total Contract Price of Procurement Activities Conducted	
Total Savings (Total Allowed Budget - Total Contract Price)	

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

UAC SP P7	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (mP)		Contract Cost (mP)		1st Date of Receipt of Invoice	Date of Receipt of Invoice				1st Date of Receipt of Invoice													
				Pre-Award Conference	Award of ID	Final Cost	Eligibility Check	Bid Opening of Bids	Bid Evaluation	Post Qual Award	Contract Signing	Notice to Proceed	Date of Completion on	Total mP	CO	Total mP	CO	1st Date of Receipt of Invoice	2nd Date of Receipt of Invoice	3rd Date of Receipt of Invoice	4th Date of Receipt of Invoice																				
	21E0034-Construction of Concrete Road, Corridor of Barangay Road from Jct. National Highway, Route 3, Barangay Pob. To Barangay Dac, Municipality of Ramon Magaysan, Zamboanga del Sur	DPMH Lt Engineering District Pagadian City	Competitive Bidding	12/24/2020	12/31/2020	1/15/2021	1/15/2021	1/15/2021	1/21/2021	1/28/2021	2/4/2021	3/11/2021	2/26/2021		Rmg	8,800,000.00	8,800,000.00	8,800,752.26	8,800,752.26			12/24/2020	1/21/2021	1/15/2021	1/21/2021	1/28/2021															
	21E0035-Construction of Concrete Road, Along-Ampang Lower Township-Tunguen Dr-Fras Road, Tumbuk, Zamboanga del Sur	DPMH Lt Engineering District Pagadian City	Competitive Bidding	12/24/2020	12/31/2020	1/15/2021	1/15/2021	1/15/2021	1/21/2021	1/28/2021	2/4/2021	2/11/2021	2/26/2021		Rmg	8,500,000.00	8,500,000.00	8,405,579.42	8,405,579.42			12/24/2020	1/21/2021	1/15/2021	1/21/2021	1/28/2021															
	21E0036-Construction of Corridor Road, Constructors of M3J Bantil leading Corral Road, Lidenaga, Zamboanga del Sur	DPMH Lt Engineering District Pagadian City	Competitive Bidding	12/24/2020	12/31/2020	1/15/2021	1/15/2021	1/15/2021	1/21/2021	1/28/2021	2/4/2021	2/11/2021	2/26/2021		Rmg	43,700,000.00	43,700,000.00	30,653,700.00	30,653,700.00			12/24/2020	1/21/2021	1/15/2021	1/21/2021	1/28/2021															
	21E0037-Construction of Multi-Purpose Building Barangay Lapetan, Tuluran, Zamboanga del Sur	DPMH Lt Engineering District Pagadian City	Competitive Bidding	12/24/2020	12/31/2020	1/15/2021	1/15/2021	1/15/2021	1/21/2021	1/28/2021	2/4/2021	2/11/2021	2/26/2021		Rmg	2,470,000.00	2,470,000.00	2,425,304.19	2,425,304.19			12/24/2020	1/21/2021	1/15/2021	1/21/2021	1/28/2021															
	21E0038-Construction of Multi-Purpose Building (Training Center) Barangay Pendoma, Tuluran, Zamboanga del Sur	DPMH Lt Engineering District Pagadian City	Competitive Bidding	2/1/2021	2/9/2021	2/23/2021	2/23/2021	2/23/2021	3/3/2021	3/10/2021	3/17/2021	3/24/2021	4/8/2021		Rmg	2,870,000.00	2,870,000.00	2,864,768.97	2,864,768.97			2/1/2021	2/23/2021	2/23/2021	3/3/2021	3/10/2021															
Total Allowed Budget of Procurement Activities																																									
Total Contract Price of Procurement Activities Conducted																																									
Total Savings (Total Allowed Budget - Total Contract Price)																																									

①

Your research is a very important contribution to the literature on the effects of the 2008 financial crisis on the labor market. The findings are very interesting and the methodology is sound. I have a few comments on the paper, which I think will help you to improve it. I will first comment on the structure of the paper, and then on the content. The structure of the paper is very clear and easy to follow. The introduction is well written and provides a good overview of the paper. The literature review is comprehensive and covers all the relevant literature. The methodology is well explained and the results are clearly presented. The conclusion is well written and summarizes the main findings of the paper. The content of the paper is very interesting and provides a good overview of the effects of the 2008 financial crisis on the labor market. The findings are very interesting and the methodology is sound. I have a few comments on the paper, which I think will help you to improve it. I will first comment on the structure of the paper, and then on the content. The structure of the paper is very clear and easy to follow. The introduction is well written and provides a good overview of the paper. The literature review is comprehensive and covers all the relevant literature. The methodology is well explained and the results are clearly presented. The conclusion is well written and summarizes the main findings of the paper.

[illegible]

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]**COMPLETED PROCUREMENT ACTIVITIES**[illegible]

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

UAC SPN P	Procurement Program/Project	RMC Encoder	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (P=)		Contract Cost (P=)		1 of Inv by D	Date of Receipt of Invitation				1 of Inv by D	1 of Inv by D																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
				Pre-Bid Conference	Ad-Proc of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Date of Issuance / Comm of Work	Total	CO	Total		CO	1 of Inv by D	1 of Inv by D	1 of Inv by D		1 of Inv by D																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	21B02B-Construction (Completion) of Multi-Purpose Building Barangay Nagsalan, Malibing, Zamboanga del Sur	DPWH 1st	Competitive Bidding																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]**COMPLETED PROCUREMENT ACTIVITIES**[illegible]

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

213E073-Construction/Improvement of	DPWH 1st	Comprehensive	3/6/2021	3/16/2021	3/29/2021	3/29/2021	3/29/2021	3/31/2021	4/7/2021	4/14/2021	4/20/2021	4/29/2021	Reg	4,400,000.00	4,400,000.00	4,444,043.95	4,444,043.95	3/29/2021	3/29/2021	3/29/2021	3/29/2021	4/7/2021
Access Roads leading to Declared Tourism	Engineering	Building											Reg									
Distribution RDJ leading to Buguey Spring,	District																					
Barangay Lower Druabing, Malinao,	Pagadian City																					
Zamboanga del Sur																						
213E074-Construction/Improvement of	DPWH 1st	Comprehensive	3/6/2021	3/16/2021	3/29/2021	3/29/2021	3/29/2021	3/31/2021	4/7/2021	4/14/2021	4/20/2021	4/29/2021	Reg	14,700,000.00	14,700,000.00	14,849,808.27	14,849,808.27	3/29/2021	3/29/2021	3/29/2021	3/29/2021	4/7/2021
Access roads leading to Trade Industries	Engineering	Building											Reg									
and Economic Zones, NBJ to Barangay	District												Reg									
Bobongan to Barangay Poblacion in Support	Pagadian City																					
of Engendered Barrios, Ramon Magayser,																						
Zamboanga del Sur																						
213E075-Construction/Improvement of	DPWH 1st	Comprehensive	3/6/2021	3/16/2021	3/29/2021	3/29/2021	3/29/2021	3/31/2021	4/7/2021	4/14/2021	4/20/2021	4/29/2021	Reg	14,700,000.00	14,700,000.00	14,351,589.02	14,351,589.02	3/29/2021	3/29/2021	3/29/2021	3/29/2021	4/7/2021
Access Roads leading to Declared Tourism	Engineering	Building											Reg									
Distribution RDJ leading to Shree Adventure	District												Reg									
Park, Barangay Sinela, Malinao, DCS	Pagadian City																					
213E076-Construction/Improvement of	DPWH 1st	Comprehensive	3/6/2021	3/16/2021	3/29/2021	3/29/2021	3/29/2021	3/31/2021	4/7/2021	4/14/2021	4/20/2021	4/29/2021	Reg	14,700,000.00	14,700,000.00	14,557,280.14	14,557,280.14	3/29/2021	3/29/2021	3/29/2021	3/29/2021	4/7/2021
Access roads leading to Declared Tourism	Engineering	Building											Reg									
Ordnance RDJ leading to Elean Park	District												Reg									
Proxamic View/Zipline and Strive,	Pagadian City																					
Barangay Bayabas to Barangay Asael,																						
Zamboanga del Sur																						
Total Allowed Budget of Procurement Activities																						
Total Contract Price of Procurement Activities Conducted																						
Total Savings (Total Allowed Budget - Total Contract Price)																						

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

Code (UAC SFA P)	Procurement Program/Project	PWC End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P=)		Contract Cost (P=)		Lb of Pre-Bid Conf tr d Ob	Date of Receipt of Invitation				PWA (End of term)	
				Pre-Bid Conference	Release of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Deal Input Com & Proc on	Reg		Total	CO	Total	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																											
21X007	Network Development-Cont.	DPWH 1st	Competitive	3/6/2021	3/16/2021	3/29/2021	3/29/2021	3/29/2021	3/31/2021	4/7/2021	4/14/2021	4/20/2021	4/20/2021		Reg	23,750,000.00	23,750,000.00	23,386,507.54	23,386,507.54		3/29/2021	3/29/2021	3/29/2021	3/29/2021	4/7/2021		
	and Westing Link/Power Roads Master-	Engineering	Bidding												Infra												
	Quibaran road, Maitang, Misamis,	District																									
	Zamboanga del Sur	Regional City																									
21X009	Local roads and Bridges-Local	DPWH 1st	Competitive	3/6/2021	3/16/2021	3/29/2021	3/29/2021	3/29/2021	3/31/2021	4/7/2021	4/14/2021	4/20/2021	4/20/2021		Reg	45,000,000.00	45,000,000.00	44,403,719.21	44,403,719.21		3/29/2021	3/29/2021	3/29/2021	3/29/2021	4/7/2021		
	Roads Construction of 800 Dipolo-Magay-	Engineering	Bidding												Infra												
	San Isidro Diversion Road, Misamis,	District																									
	Zamboanga del Sur	Regional City																									
21X000	Convergence and Special	DPWH 1st	Competitive	3/16/2021	3/25/2021	4/12/2021	4/14/2021	4/14/2021	4/16/2021	4/16/2021	4/26/2021	5/6/2021	5/20/2021		Reg	7,350,000.00	7,350,000.00	7,078,510.57	7,078,510.57		4/12/2021	4/14/2021	4/14/2021	4/16/2021	4/14/2021		
	Support Program Cones/Signs/L	Engineering	Bidding												Infra												
	of Access roads leading to Trades, Industries	District																									
	and Economic Zones (MS) to Brgy. San Juan,	Regional City																									
	Aurora Brgy. New-Bay, in Support of Urban																										
	Coco Richmond Canyon, 208																										
21X001	Cont./Repair, of Access Roads	DPWH 1st	Competitive	3/16/2021	3/25/2021	4/12/2021	4/14/2021	4/14/2021	4/16/2021	4/16/2021	4/26/2021	5/6/2021	5/20/2021		Reg	7,350,000.00	7,350,000.00	7,078,510.57	7,078,510.57		4/12/2021	4/14/2021	4/14/2021	4/16/2021	4/14/2021		
	leading to Trades, Industries and Economic	Engineering	Bidding												Infra												
	Zones (MS) to Brgy. Kibingyan West-Brgy.	District																									
	Remediation in Support to Virgin Coconut	Regional City																									
	Oil Processing Aurora and Ramon																										
	Highway, Zamboanga del Sur																										
Total Allowed Budget of Procurement Activities																											
Total Contract Price of Procurement Activities Conducted																											
Total Savings (Total Allowed Budget - Total Contract Price)																											

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

Total Allowed Budget of Procurement Activities		
Total Contract Price of Procurement Activities Conducted		
Total Savings (Total Allowed Budget - Total Contract Price)		

—

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

21E006-Local Roads and Bridges-Local	DPWH 1st	Competitive	9/29/2021	4/7/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021	4/22/2021	4/26/2021	4/28/2021	4/29/2021	5/6/2021		Reg	44,850,000.00	44,850,000.00	44,401,844.53	44,401,844.53	4/19/2021	4/19/2021	4/19/2021	4/22/2021	4/26/2021
Roads Construction of MDJ Lantiran-San	Engineering	Building													Wfn									
Hydro-Baldringer-Luy-7-Edmundo NCU	District																							
Caranaga Division Road, Lumbayan,	Procedural City																							
Zamboanga del Sur																								
21E008-Construction (Completion) of Hual	DPWH 1st	Competitive	4/13/2021	4/20/2021	5/4/2021	5/4/2021	5/4/2021	5/4/2021	5/6/2021	5/9/2021	5/13/2021	5/17/2021	5/21/2021		Reg	1,860,000.00	1,860,000.00	1,877,296.03	1,877,296.03	5/4/2021	5/4/2021	5/4/2021	5/6/2021	5/9/2021
Purpose: Building Barragey Malugay,	Engineering	Building													Wfn									
Malone, Zamboanga del Sur	District																							
	Procedural City																							
21E008-Construction (Completion) of	DPWH 1st	Competitive	4/13/2021	4/20/21	5/4/2021	5/4/2021	5/4/21	5/4/2021	5/6/2021	5/9/2021	5/13/2021	5/17/2021	5/21/2021		Reg	5,840,000.00	5,840,000.00	5,828,869.84	5,828,869.84	5/4/2021	5/4/2021	5/4/2021	5/6/2021	5/9/2021
Multi-Purpose Building in Barangay	Engineering	Building													Wfn									
Padalalan 8, Malondo Zamboanga del Sur	District																							
	Procedural City																							
21E009-Construction of Legislative	DPWH 1st	Competitive	4/30/2021	5/9/21	5/21/2021	5/21/2005	5/24/21	5/25/2021	5/28/2021	6/2/2021	6/10/2021	6/18/2021		Reg	7,020,000.00	7,020,000.00	7,060,382.41	7,060,382.41	5/21/2021	5/21/2021	5/21/2021	5/25/2021	5/28/2021	
Building (Phase 1), Malone, Zamboanga	Engineering	Building													Wfn									
del Sur	District																							
	Procedural City																							
21E009-Construction of Legislative	DPWH 1st	Competitive	4/30/2021	5/9/21	5/21/2021	5/21/2005	5/21/21	5/25/2021	5/28/2021	6/2/2021	6/10/2021	6/18/2021		Reg	9,447,571.00	9,447,571.00	9,506,761.52	9,506,761.52	5/21/2021	5/21/2021	5/21/2021	5/25/2021	5/28/2021	
Building (Phase 2), Malone, Zamboanga	Engineering	Building													Wfn									
del Sur	District																							
	Procedural City																							
Total Allied Budget of Procurement Activities																								
Total Contract Price of Procurement Activities Conducted																								
Total Savings (Total Allied Budget - Total Contract Price)																								

100

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June, 2021

[illegible][illegible]

MARIA U FLOREN
Procurement Engineer

~~MICHAEL T. BAYLA~~
~~Bad Chairman~~

Approved
BENSALI A. KASIM
District Engineer