

ANNEX B

Department of Public Works and Highways

Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
1	10Z00005 Repair/ Renovation of Health Facilities Damaged by Typhoon "Ondoy" at Tondo Medical Center, Balut, Tondo, Manila	Special Buildings-PMO	Public Bidding	3/16/10	3/19/10	4/8/10	4/21/10	4/21/10	4/22/10	5/7/10	6/23/10	6/27/10	6/28/10	-	-	GOP	37,768,199.92	-	-	37,565,263.84	-	-	COA	3/12/10	4/7/10	4/19/10	4/19/10	5/7/10	5/7/10	
																					Resident Ombudsman	3/12/10	4/7/10	4/19/10	4/19/10	5/7/10	5/7/10			
																					PCA/ NACAP	3/12/10	4/7/10	4/19/10	4/19/10	5/7/10	5/7/10			
2	10Z00006 CP V-B, Pandan-Libertad-Antique/Aklan Boundary Road, (Sta.012+074.62-Sta.017+230.70 ; Sta.20+835.70-Sta.27+762.66), including 12 Bridges, Antique Province(Panay	PJHL	International Competitive Bidding	3/10/10	4/07/10-04/13/10	4/14/10	4/27/10	4/27/10	4/28/10	5/7/10	6/3/10	6/22/10	7/5/10	-	-	GOP	550,523,000.00			542,375,000.00			COA	3/9/10	4/12/10	4/23/10	4/23/10	4/28/10	4/28/10	
																					Resident Ombudsman	3/9/10	4/12/10	4/23/10	4/23/10	4/28/10	4/28/10			
			3/31/10 Redeliberation																		PCA/ NACAP	3/9/10	4/12/10	4/23/10	4/23/10	4/28/10	4/28/10			
3	09Z00007 Contract Package No. 3B, City of San Fernando Flood Control Works Part B: Outlet Channels and Bridges (PHUMF III)., Province of Pampanga, Pinatubo Hazard Urgent Mitigation Project	MPE-PMO	International Competitive Bidding	6/3/09	7/22/09	Submission on PQ 9/14/09 3/11/10 Prebid	4/22/10	4/15/10 Moved to 4/22/10	4/26/10	6/23/10	10/11/10	2/21/11	3/17/11			GOP	429,427,890.00			490,932,580.27			COA	6/3/09	3/8/10	4/19/10	4/19/10	6/23/10	6/23/10	
																					Resident Ombudsman	6/3/09	38/10	4/19/10	4/19/10	6/23/10	6/23/10			
																					PCA/ NACAP	6/3/09	3/8/10	4/19/10	4/19/10	6/23/10	6/23/10			
4	10Z00007 Contract Package II Plaridel Bypass Road, Arterial Road Bypass Project, Phase I, Plaridel and	PJHL-PMO	International Competitive Bidding	1/26/10	5/3/10	5/19/10	9/21/10 Result of Prequalification	7/15/10 (Sub of PQ &BD) 9/28/10 (Opening of	9/29/10	10/10/10	2/25/11 3/4/11 conformed by JV	3/31/11	4/25/11			GOP	706,544,686.10			543,326,966.46			COA	1/22/10	5/18/10	9/27/10	9/27/10	9/29/10	9/29/10	
																					Resident Ombudsman	1/22/10	5/18/10	9/27/10	9/27/10	9/29/10	9/29/10			

ANNEX B

Department of Public Works and Highway s
Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
	Cabanatuan, Bulacan		Internal					Financial Docs)													PCA/ NACAP	1/22/10	5/18/10	9/27/10	9/27/10	9/29/10	9/29/10			

ANNEX B

Department of Public Works and Highways

Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
5	10Z00029 UBCPRD Contract Package II-B, Provinces of Apayao Kalinga and Cagayan, Construction of Seven (7) Short span Bridges, Four PCDG type, Two RCDG type and one RCSL	President's Bridge Program Office	Public Bidding	9/24/10 10/8/10 re-deliberation	6/15/10 10/14/10 (re-ads)	6/30/10 Postponed 10/22/10	11/2/10 (postponed) 11/5/10	11/2/10 (postponed) 12/22/10	12/29/10	2/16/11	4/5/11	4/8/11	-	-	GOP	312,990,293.13 237,780,959.61 (Revised)			212,878,809.38			COA Resident Ombudsman PCA/ NACAP	6/7/10 6/7/10 6/7/10	10/19/10 10/19/10 10/19/10 FAX	11/3/10 11/3/10 11/3/10	11/3/10 11/3/10 11/4/10	12/20/10 12/20/10 12/20/10	12/20/10 12/20/10 12/20/10		
6	10Z00021 - Cluster RB 10 Rehabilitation/Restoration of Road and Bridges in Nueva Ecija, Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project(POPSTIRP)	Bureau of Maintenance	Public Bidding	8/20/10	8/25/10	8/31/10	9/21/10	9/15/10 reset to 9/21/10	9/22/10	9/22/10	Failure of Bidding			JICA	88,021,414.00					COA Resident Ombudsman PCA/ NaCAP	8/19/10 8/19/10 8/19/10	8/26/10 8/26/10 8/26/10	9/17/10 9/17/10 9/17/10	9/17/10 9/17/10 9/17/10	9/22/10 9/22/10 9/22/10	9/22/10 9/22/10 9/22/10	Resolution of Failure of Bidding was approved 11 Nov. 2010			
7	10Z00022 Cluster RB 11- Rehabilitation/Restoration of Roads and Bridges in Batangas, Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project(POPSTIRP)	Bureau of Maintenance	Public Bidding	8/20/10	8/24/10	8/31/10	9/14/10	9/14/10	9/15/10	9/20/10	1/5/11	3/29/11	4/4/11	-	GOP/ GAA CY 2010	11,836,256.42			9,472,670.93			COA Resident Ombudsman PCA/ NACAP BBC	8/19/10 8/19/10 8/19/10 8/19/10	8/26/10 8/26/10 8/26/10 8/26/10	9/9/10 9/9/10 9/9/10 9/9/10	9/9/10 9/9/10 9/9/10 9/9/10	9/14/10 9/14/10 9/14/10 9/14/10	9/14/10 9/14/10 9/14/10 9/14/10		
8	10Z00026 Cluster RB 15- Rehabilitation/Restoration of Roads and Bridges in Batangas, Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project(POPSTIRP)	Bureau of Maintenance	Public Bidding											GOP/ GAA CY 2010	38,021,087.00			27,337,796.42			COA	8/19/10	8/26/10	9/9/10	9/9/10	10/6/10	10/6/10			

ANNEX B

Department of Public Works and Highway s
Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	ation of Roads and Bridges in Occidental Mindoro, Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project (POPSTIRP)	Bureau of	P	8/20/10	8/24/10	8/31/10	9/14/10	9/14/10	9/15/10	9/20/10	11/4/10	3/21/11	3/22/11	-	-							Resident Ombudsma	8/19/10	8/26/10	9/9/10	9/9/10	10/6/10	10/6/10		
																					PCA/ NACAP	8/19/10	8/26/10	9/9/10	9/9/10	10/6/10	10/6/10			
																					BBC	8/19/10								
																						8/26/10	9/9/10	9/9/10	10/6/10	10/6/10				

ANNEX B

Department of Public Works and Highways

Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
9	10Z00028 Contract Package 11 Rehabilitation/Restoration of Flood Control Facilities , Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project (POPSTIRP)	MFCDDP-Cluster II	Public Bidding	9/20/10	9/21/10	10/1/10 reset to 10/4/10	10/28/10	10/15/10 reset to 10/28/10	10/29/10	10/29/10	1/21/11	2/14/11	2/14/11	-	-	JICA	15,647,545.92			12,713,117.96			COA	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10	
																					Resident Ombudsman	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10			
																					PCA/ NACAP	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10			
10	10Z00029 Contract Package 12 Rehabilitation/Restoration of Flood Control Facilities , Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project (POPSTIRP)	MFCDDP-Cluster II, PMO	Public Bidding	9/20/10	9/21/10	10/1/10 reset to 10/4/10	10/28/10	10/15/10 reset to	10/28/10	10/29/10	1/21/11	2/14/11	2/14/11	-	-	JICA	47,881,090.77			32,288,963.11			COA	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10	
																					Resident Ombudsman	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10			
																					PCA/ NACAP	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10			
11	10Z00030 Contract Package 14 Rehabilitation/Restoration of Flood Control Facilities , Post Ondoy and Pepeng Short Term Infrastructure Rehabilitation Project (POPSTIRP)	MFCDDP-Cluster II, PMO	Public Bidding	9/20/10	9/21/10	10/1/10 reset to 10/4/10	10/28/10	10/15/10 reset to	10/28/10	10/29/10	1/21/11	2/14/11	2/14/11	-	-	JICA	82,881,534.44			53,990,220.36			COA	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10	10/29/10	10/29/10	
																					Resident Ombudsman	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10		10/29/10	10/29/10		
																					PCA/ NACAP	9/16/10	9/30/10 10/1/10	10/28/10	10/28/10		10/29/10	10/29/10		
12	10Z00032 Metro Manila Interchange Construction Project	DPWH-PMO	Public Bidding													GOP	539,402,359.53			430,018,633.96			COA	9/14/10	10/19/10	11/11/10	11/11/10	12/20/10	12/20/10	

ANNEX B

Department of Public Works and Highway s
Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Construction Project, C3 (G. Araneta Ave.)/Quezon Avenue Interchange Project, Quezon City	UP	Pub	9/16/10	10/12/10	10/26/10	11/26/10	11/26/10	11/27/10 to 12/3/10	12/6/10	1/17/11	5/18/11	5/20/11	-	-							Resident Ombudsman	9/14/10	10/19/10	11/11/10	11/11/10	12/20/10	12/20/10		
				10/8/10 redeliverati on																	PCA/ NACAP	9/14/10 FAX	10/19/10	11/11/10	11/11/10	12/20/10	12/20/10			

ANNEX B

Department of Public Works and Highways

Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
13	10Z00012 Cluster RB 1- Rehabilitation /Restoration of Roads and Bridges in Valenzuela City, NCR under Post Ondoy and Pepeng Short Term Infrastructure Project (POPSTIRP)	Bureau of Maintenance	Public Bidding	11/9/10	11/10/10	11/24/10	12/7/10	12/7/10	12/8/10	12/15/10	1/17/11	3/30/11	3/31/11			GOP	9,718,263.36			8,964,278.11			COA Resident Ombudsma PCA/ NACAP	11/4/10 11/4/10 11/4/10	11/18/10 11/18/10 11/18/10	12/2/10 12/2/10 12/2/10	12/2/10 12/2/10 12/2/10	12/20/10 12/20/10 12/20/10	12/20/10 12/20/10 12/20/10	
14	10Z00014 Cluster RB 3- Rehabilitation /Restoration of Roads and Bridges in Baguio City under Post Ondoy and Pepeng Short Term Infrastructure Project (POPSTIRP)	Bureau of Maintenance	Public Bidding	11/9/10	11/15/10	11/24/10	12/8/10	12/8/10	12/9/10	12/18/10	1/27/11	3/28/11	3/31/11			GOP	96,478,571.70			71,229,921.30			COA Resident Ombudsma PCA/ NACAP	11/4/10 11/4/10 11/4/10	11/18/10 11/18/10 11/18/10	12/2/10 12/2/10 12/2/10	12/2/10 12/2/10 12/2/10	12/28/10 12/28/10 12/28/10	12/28/10 12/28/10 12/28/10	
15	10Z00019 Cluster RB 8- Rehabilitation /Restoration of Roads and Bridges in Bulacan and Tarlac, Region III under Post Ondoy and Pepeng Short Term Infrastructure Project (POPSTIRP)	Bureau of Maintenance	Public Bidding	11/9/10	11/15/10	11/24/10	12/8/10	12/8/10	12/9/10	12/14/10	1/26/11	3/21/11	3/30/11			GOP	49,309,804.18			45,890,593.53			COA Resident Ombudsma PCA/ NACAP BBC	11/4/10 11/4/10 11/4/10 11/4/10	11/18/10 11/18/10 11/18/10 11/18/10	12/2/10 12/2/10 12/2/10 12/2/10	12/2/10 12/2/10 12/2/10 12/2/10	12/22/10 12/22/10 12/22/10 12/22/10	12/22/10 12/22/10 12/22/10 12/22/10	
16	10Z00020 Cluster RB 9- Rehabilitation of/Restoration of Roads and Bridges in Pampanga, Region	Bureau of Maintenance	Public Bidding	11/9/10	11/15/10	11/24/10	12/7/10	12/7/10	12/8/10	12/13/10	1/26/11	4/13/11	4/15/11			GOP	85,479,657.90			80,398,077.77			COA Resident Ombudsma PCA/ NACAP	11/4/10 11/4/10 11/4/10	11/18/10 11/18/10 11/18/10	12/2/10 12/2/10 12/2/10	12/2/10 12/2/10 12/2/10	12/8/10 12/8/10 12/8/10	12/8/10 12/8/10 12/8/10	

ANNEX B

Department of Public Works and Highway s
Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual
	Compendar Region III under Post Ondoy and Pepeng Short Term Infrastructure Project	Bureau																		PCA/ NACAP	11/4/10	11/18/10	12/2/10	12/2/10	12/8/10	12/8/10				

ANNEX B

Department of Public Works and Highways

Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
17	10Z00047 CP 7, Rehabilitation of breached dike in Bacarra, Dumalneg & Pasuquin, all in Ilocos Norte, Post "Ondoy" and "Pepeng" Short-Term Infrastructure Rehabilitation Project (POPSTIRP)	MECDP-PMO	Public Bidding (1st Failure of Bidding)	11/17/10	11/20/10	11/30/10	12/13/10	12/13/10	12/14/10 to 12/20/10	12/21/10 to 12/27/10	Failure of Bidding					JICA	21,425,223.41						COA Resident Ombudsman	11/15/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10	Approved Resolution 1st Failure of Bidding dtd.2/8/11
																							PCA/ NACAP	11/15/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10	
18	10Z00048 CP 8, Rehabilitation of Breached Dike, Bacarra, Bagui, Piddig & Vintar, all in Ilocos Norte, Region I Post "Ondoy" and "Pepeng" Short-Term Infrastructure Rehabilitation Project (POPSTIRP)	MECDP-PMO	Public Bidding	11/9/10	11/20/10	11/30/10	12/13/10	12/13/10	12/14/10	12/21/10	1/20/11	2/14/11	2/14/11			JICA	26,916,320.86			25,275,156.96			COA Resident Ombudsman	11/8/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10	
																						PCA/ NACAP	11/8/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10		
																						BBC	11/8/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10		
19	10Z00049 CP 18- Restoration of Flood Control Structures, Bambang & Bayombong, Nueva Vizcaya Post "Ondoy" and "Pepeng" Short-Term Infrastructure Rehabilitation Project (POPSTIRP)	MECDP-PMO	Public Bidding	11/17/10	11/20/10	11/30/10	12/13/10	12/13/10	12/14/10	12/21/10	1/20/11	2/14/11	2/14/11			JICA	66,493,445.63			42,791,182.96			COA Resident Ombudsman	11/15/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10	
																						PCA/ NACAP	11/15/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10		
																						BBC	11/15/10	11/23/10	12/6/10	12/6/10	12/28/10	12/28/10		

ANNEX B

Department of Public Works and Highways
Procurement Monitoring Report as of January to December 2010

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
20	10Z00050 CP 19 - Repair/Restoration of Flood Control & Drainage Structures , San Manuel, Ramon, Reina Mercedes, Luna & Jones, all in Isabela, Region II, POPSTIRP, Flood Control Component	MFCDP-PMO	Public Bidding	11/17/10	11/20/10	11/30/10	12/13/10	12/13/10	12/14/10	12/21/10	5/2/11	7/4/11	7/14/11	-	JICA	23,916,259.65			18,791,531.13			COA Resident Ombudsman PCA/ NACAP BBC	11/15/10	11/23/10	12/6/10	12/6/10	12/15/10	12/15/10		
21	10Z00051 CP 20 - Construction of River Bank Protection, Dupax del Sur, Kayapa & Sta. Fe , all in Nueva Vizcaya, Region II, POPSTIRP, Flood Control Component	MFCDP-PMO	Public Bidding	11/17/10	11/20/10	11/30/10	12/13/10	12/13/10	12/14/10	12/21/10	1/27/11	2/15/11	2/15/11		JICA	26,573,810.04			18,325,917.39			COA Resident Ombudsman PCA/ NACAP BBC	11/15/10	11/23/10	12/6/10	12/6/10	12/15/10	12/15/10		