

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0030 Construction of School Building Umangan, National High School, Aliaga, N. E.	Nueva Ecija 1st DEO	Public Bidding	04/16/15	04/21/15 04/27/15	04/30/15	05/12/15	05/12/15	05/13/15	05/22/15	07/13/15	07/21/15	07/23/15			PAGCOR	16,727,503.04			16,200,955.14			1. COA 2. K of C 3. Builders Contractors Association		04/21/15 04/13/15 04/13/15	04/21/15 04/13/15 04/13/15	04/21/15 04/13/15 04/13/15	04/21/15 04/13/15 04/13/15	04/21/15 04/13/15 04/13/15	
	15CE0035 Road Concreting Brgy. San Juan , Licab, N.E.	-do-	-do-	05/13/15	05/15/15 05/21/15	05/22/15	06/04/15	06/04/15	06/05/15	06/18/15	06/24/15	06/30/15	07/02/15			RUP FY 2015	9,800,000.58			9,308,763.38			1. COA 2. K of C 3. Builders Contractors Association		05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	
	15CE0036 Repair/Rehabilitation of Scoured Shoulder, Pinagpanaan-Rizal Pantabangan Road, Malbang, Pantabangan N.E. KO169+340 to KO169+718.80	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			NDRRMF FY 2015	4,785,952.10			4,639,933.90			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0037 Repair/Rehabilitation of Scoured Earth Dike Talavera River, Sta. Monica, Aliaga, N.E.	-do-	-do-	n/a	05/15/15 05/21/15	05/22/15	06/04/15	06/04/15	06/05/15	06/18/15	06/24/15	06/30/15	07/02/15			NDRRMF FY 2015	4,748,467.06			4,582,222.14			1. COA 2. K of C 3. Builders Contractors Association		05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	05/19/15 05/15/15 05/15/15	
	15CE0038 Repair/Rehabilitationand Construction of FMR Brgy. Sto. Rosario, Aliaga , N.E.	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/20/15	07/21/15			DA FMR CY 2015	1,990,021.93			1,946,220.58			1. COA 2. K of C 3. Builders Contractors		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	
	15CE0039 Repair/Rehabilitation and Construction of FMR, Brgy. Concepcion, Zaragoza, Nueva Ecija	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15							-do-	2,487,575.39						1. COA 2. K of C 3. Builders Contractors		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	CANCELLED
	15CE0040 Repair/Rehabilitationand Construction of FMR Brgy. Pula , Talavera N.E.	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/17/15	07/21/15			-do-	2,487,543.17			2,434,984.71			1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0041 Repair/Rehabilitationand Construction of FMR Brgy. San Cristobal , Licab, N.E.	Nueva Ecija 1st DEO	Public Bidding	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/20/15	07/21/15			DA FMR CY 2016	2,487,543.12			2,437,984.44			1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	
	15CE0042 Construction, Rehabilitation, Replacement, Completion and Repair, Sta. Catalina PS, Talugtug, N.E.	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/20/15	07/21/15			DepEd BEFF FY 2014	932,906.32			914,248.08			1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	
	15CE0043 Construction, Rehabilitation, Replacement, Completion and Repair, Manggang Marikit E/S, Guimba, N.E.	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/20/15	07/21/15			-do-	932,906.32			920,750.60			1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	
	15CE0044 Construction, Rehabilitation, Replacement, Completion and Repair, Baloy HS, Cuyapo, N.E.	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/20/15	07/21/15			-do-	932,906.32			920,664.58			1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	
	15CE0045 Construction, Rehabilitation, Replacement, Completion and Repair, Columbitin ES, Cuyapo, N.E.	-do-	-do-	n/ a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15	07/07/15	07/20/15	07/21/15			DepEd BEFF FY 2014	932,906.32			920,664.58			1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	
	15CE0046 Repair/Restoration of Scoured/Eroded Shoulder along Daang Maharlika Road, KO205+175, Brgy Capintalan, Carranglan, N.E.	-do-	-do-	n/a	06/03/15 06/09/15	06/11/15	06/25/15	06/25/15	06/26/15	07/02/15						Fund 101 Gen. Fund	4,497,985.49						1. COA 2. K of C 3. Builders Contractors Association		06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	06/05/15 06/04/15 06/04/15	SHORT OF AWARD

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0047 Widening of San Jose City-Rizal Road via Pinili-Porais Villa Joson KO 165+000 - KO167+000, KO167+247-KO168+686, KO168+704-KO171+089, KO172+737-KO173+937 , KO175+000-KO176+841	Nueva Ecija 1st DEO	Public Bidding	06/15/15	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			GAA FY 2015	38,911,275.76			36,669,022.18			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0048 Widening of Permanent Bridge Biloco Br. 2 (BOO100LZ) along Sta. Rosa-Tarlac Road	-do-	-do-	06/15/15	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			-do-	15,052,800.00			14,284,346.78			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0049 Construction of Senior High School Classrooms Sta. Maria NHS, Licab, N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			DepEd BEFF FY 2014	1,805,682.50			1,780,347.67			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0050 Construction of Senior High School Classrooms Baloy HS, Cuyapo, N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			-do-	1,805,682.50			1,782,033.97			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0051 Repair/Rehabilitation/Improvement (additional) Pavement Width with Slope Protection, Cabanatuan City-Carmen Road, Aliaga, N.E. (S00908LZ), KO131+000 to K131+260 with exceptions	-do-	-do-	05/18/15	05/21/15 05/27/15	05/25/15	06/10/15	06/10/15	06/11/15	06/25/15	06/29/15	07/03/15	07/06/15			MVUC FY 2015	9,900,000.00			9,403,557.05			1. COA 2. K of C 3. Builders Contractors Association		05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0052 Repair/Rehabilitation/Improvement (Concreting of Road Shoulder, Reblocking and Lined Canal), San Jose City-Rizal Road via Pinili-Porais-Villa Joson (S00924LZ), KO173+816 to K175+945 with exceptions	Nueva Ecija 1st DEO	Public Bidding	05/18/15	05/21/15 05/27/15	05/25/15	06/10/15	06/10/15	06/11/15	06/25/15	06/29/15	07/03/15	07/06/15			NVUC FY 2015	9,900,000.00			9,553,797.05			1. COA 2. K of C 3. Builders Contractors Association		05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	
	15CE0053 Rehabilitation/Major Repair of Permanent Bridge-Poblacion West Br. 2 (BO3405LZ) along San Jose City-Rizal Rd. Via Pinili Porais-Villa Joson	-do-	-do-	n/a	05/21/15 05/27/15	05/25/15	06/10/15	06/10/15	06/11/15	06/25/15	06/29/15	07/03/15	07/06/15			-do-	1,470,000.00			1,396,470.82			1. COA 2. K of C 3. Builders Contractors Association		05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	
	15CE0054 Installation/Application/Construction of Road Safety Devices, Munoz-Lupao Road & San Jose-lupao Road, KO146+(474) to KO 164+1045 & KO160+827) to KO176+869 with exceptions	-do-	-do-	n/a	05/21/15 05/27/15	05/25/15	06/10/15	06/10/15	06/11/15	06/25/15	06/29/15	07/03/15	07/06/15			-do-	2,871,000.00			2,757,490.80			1. COA 2. K of C 3. Builders Contractors Association		05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	05/21/15 05/21/15 05/21/15	
	15CE0055 Construction of Senior High School Classrooms Salagusog, National High School Cuyapo, N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			DepEd BEFF FY 2014	1,805,682.50			1,782,033.97			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0056 Construction of Senior High School Classrooms Agupalo Weste High School, Lupao, N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			-do-	1,805,682.50			1,781,269.68			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0057 Construction of Senior High School Classrooms Bunga Integrated High School, Carranglan , N.E.	Nueva Ecija 1st DEO	Public Bidding	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			DepEd BEFF FY 2014	1,805,682.50			1,779,178.56			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0058 Construction of Senior High School Classrooms Gen. Luna Integrated High School, Carranglan , N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			-do-	1,805,682.50			1,779,178.56			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0059 Construction of Senior High School Classrooms San Felipe Integrated High School, Llanera , N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			-do-	1,805,682.50			1,782,033.97			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0060 Construction of Senior High School Classrooms Talugtug NHS Annex-Saverona, Talugtug , N.E.	-do-	-do-	n/a	06/17/15 06/23/15	06/24/15	07/07/15	07/07/15	07/08/15	07/13/15	07/16/15	07/21/15	07/22/15			-do-	1,805,682.50			1,779,884.16			1. COA 2. K of C 3. Builders Contractors Association		06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	06/18/15 06/18/15 06/18/15	
	15CE0061 Repair/Rehabilitation/Improvemement of Pinagpanaan-Rizal-Pantabangan Road, Pantabangan, Nueva Ecija K157=922 to K168+292 with exception	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	09/07/15	09/15/15	09/16/15			INVUC FY 2015	9,900,000.00			9,553,208.32			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0062 Construction of Senior High School Classrooms Aliaga National High School, Aliaga, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			DepEd BEFF FY 2014	8,293,318.75			8,169,333.63			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0063 Construction of Senior High School Classrooms Restituto B. Peria High School, Aliaga, N.E.	Nueva Ecija 1st DEC	Public Bidding	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			DepEd BEFF FY 2014	8,173,910.49			8,051,460.14			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0064 Construction of Senior High School Classrooms Vicente R. Bumanlag, Sr. National High School, Aliaga, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,051,460.14			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0065 Construction of Senior High School Classrooms Vicente R. Bumanlag, Sr. National High School, Aliaga, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,169,333.63			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0066 Construction of Senior High School Classrooms Batitang National High School, Zaragosa, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,169,221.56			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0067 Construction of Senior High School Classrooms Zaragosa National High School Annex, Zaragosa, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,064,783.61			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0068 Construction of Senior High School Classrooms, San Ricardo National High School, Talavera, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,051,348.07			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance	Turn-over	Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0069 Construction of Senior High School Classrooms Sibul National High School, Talavera, N.E.	Nueva Ecija 1st DEC	Public Bidding	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			DepEd BEFF FY 2014	8,173,905.24			8,051,348.07			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0070 Construction of Senior High School Classrooms Tabacao High School, Talavera, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,051,460.14			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0071 Construction of Senior High School Classrooms Sto. Rosario National High School , Sto. Domingo N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,052,686.23			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0072 Construction of Senior High School Classrooms Sto. Domingo National Trade School Sto. Domingo, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,052,686.23			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0073 Construction of Senior High School Classrooms Julia Ortiz Luis National High School Sto. Domingo, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,161,333.63			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0074 Construction of Senior High School Classrooms Eduardo L. Joson Memorial High School Quezon, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,190,896.72			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0075 Construction of Senior High School Classrooms Exequiel R. Lina National High School, Licab, N.E.	Nueva Ecija 1st DEC	Public Bidding	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			DepEd BEFF FY 2014	8,293,318.75			8,190,896.87			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0076 Construction of Senior High School Classrooms San Andres High School, Guimba, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,088,626.46			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0077 Construction of Senior High School Classrooms Galvan High School, Guimba, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,185,366.26			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0078 Construction of Senior High School Classrooms Trialala National High School, Guimba, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,173,905.24			8,090,940.11			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0079 Construction of Senior High School Classrooms Nampicuan National High School, Nampicuan N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,169,221.56			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0080 Construction of Senior High School Classrooms Dr. Ramon De Santos National High School, Cuyapo, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,185,366.26			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0081 Construction of Senior High School Classrooms Cuyapo National High School, Cuyapo, N.E.	-do-	-do-	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			-do-	8,293,318.75			8,185,366.28			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance		Turn-over	Total	MODE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	15CE0082 Construction of Senior High School Classrooms Paitan Sur National High School, Cuyapo, N.E.	Nueca Ecija 1st DEO	Public Bidding	06/22/15	06/24/15 06/30/15	07/02/15	07/14/15	07/14/15	07/15/15	07/20/15	07/23/15	07/28/15	07/29/15			DepEd BEFF FY 2014	8,173,905.24			8,091,757.49			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0083 Repair/Rehabilitation and Construction of FMR Brgy. Mambarao, Sto. Domingo, N.E.	-do-	-do-	n/a	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			DA FMR CY 2015	2,487,562.97			2,437,800.07			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0084 Repair/Rehabilitation and Construction of FMR Brgy. San fabian , Sto. Domingo, N.E.	-do-	-do-	n/a	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	2,487,541.29			2,437,795.72			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0085 Repair/Rehabilitation and Construction of FMR Brgy. San Roque to Bugtong Cawayan , Guimba, N.E.	-do-	-do-	n/a	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	2,487,600.08			2,450,310.50			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0086 Repair/Rehabilitation and Construction of FMR Paco Roman, Rizal Ballesteros Rizal, N.E.	-do-	-do-	n/a	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	3,980,007.84			3,921,437.76			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0087 Repair/Rehabilitation and Construction of FMR Casilagan-Gen Luna, Rizal, N.E.	-do-	-do-	n/a	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	2,985,067.17			2,924,078.52			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0088 Repair/Rehabilitation and Construction of FMR Brgy. Maturanoc, Guimba, N.E.	-do-	-do-	n/a	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	2,985,001.54			2,942,343.14			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance		Turn-over	Total	MODE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	15CE0089 Construction of Senior High School Classrooms Pacac High School, Guimba, N.E.	Nueva Ecija 1st DEO	Public Bidding	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			DepEd BEFF FY 2014	8,293,318.75			8,181,256.26			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0090 Construction of Senior High School Classrooms Gen. Luna National High School, Llanera, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,197,448.25			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0091 Construction of Senior High School Classrooms Talugtug National High School, Talugtug N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,169,221.56			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0092 Construction of Senior High School Classrooms Dona Juana Chioco National High School, Lupao, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,197,448.25			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0093 Construction of Senior High School Classrooms Carranglan National High School, Carranglan N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,169,051.42			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0094 Construction of Classrooms Pandalla PS, Munoz, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	1,805,682.50			1,779,058.34			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0095 Construction of Classrooms Inanama E/S, Llanera N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	2,627,674.23			2,594,176.21			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0096 Construction of Senior High School Classrooms Llanera National High School, Llanera, N.E.	Nueva Ecija 1st DEO	Public Bidding	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			DepEd BEFF FY 2014	8,293,318.75			8,167,866.17			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0097 Construction of Senior High School Classrooms Pantabangan National High School, Pantabangan, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,168,421.84			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0098 Construction of Senior High School Classrooms Ganduz National High School, Pantabangan, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,167,866.17			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0099 Construction of Senior High School Classrooms Agbanawag National High School, Rizal, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,171,830.08			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0100 Construction of Senior High School Classrooms Bicos National High School, Rizal, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,169,051.42			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0101 Construction of Senior High School Classrooms Cabucbucan National High School, Rizal, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,171,830.08			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0102 Construction of Senior High School Classrooms Rizal National High School, Rizal, N.E.	-do-	-do-	06/22/15	06/26/15 07/02/15	07/02/15	07/16/15	07/16/15	07/20/15	07/24/15	07/29/15	08/05/15	08/06/15			-do-	8,293,318.75			8,193,837.69			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0103 Construction, Rehabilitation, Replacement, Completion and Repair of School Building Inanama E/S, Llanera, N.E.	Nueva Ecija 1st DEO	Public Bidding	n/a	06/26/15 07/02/15	n/a	07/07/15	07/07/15	07/08/15	-	07/14/15	07/27/15	07/28/15			DepEd BEFF FY 2014	383,078.63			381,167.99			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0104 Construction, Rehabilitation, Replacement, Completion and Repair of School Building A. Pascual ES, San Jose City N.E.	-do-	-do-	n/a	06/26/15 07/02/15	n/a	07/07/15	07/07/15	07/08/15	-	07/14/15	07/27/15	07/28/15			-do-	157,708.16			156,893.00			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0105 Construction, Rehabilitation, Replacement, Completion and Repair of School Building Caanawan ES, San Jose City N.E.	-do-	-do-	n/a	06/26/15 07/02/15	n/a	07/07/15	07/07/15	07/08/15	-	07/14/15	07/27/15	07/28/15			-do-	157,707.58			156,396.90			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0106 Construction, Rehabilitation, Replacement, Completion and Repair of School Building Tayabo ES, San Jose City N.E.	-do-	-do-	n/a	06/26/15 07/02/15	n/a	07/07/15	07/07/15	07/08/15	-	07/14/15	07/27/15	07/28/15			-do-	157,706.42			157,127.00			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0107 Construction, Rehabilitation, Replacement, Completion and Repair of School Building Tondod ES, San Jose City N.E.	-do-	-do-	n/a	06/26/15 07/02/15	n/a	07/07/15	07/07/15	07/08/15	-	07/14/15	07/27/15	07/28/15			-do-	157,703.21			156,852.73			1. COA 2. K of C 3. Builders Contractors Association		06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	06/29/15 06/26/15 06/26/15	
	15CE0108 Construction of Senior High School Classrooms Pacac High School, Guimba, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,288,137.11			6,202,898.95			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0109 Construction of Senior High School Classrooms Bartolome R. Sangalang, NHS, Guimba, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			DepEd BEFF FY 2014	10,942,577.54			10,798,361.31			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0110 Construction of Senior High School Classrooms Manacsac High School, Guimba, N.E. (Formerly Nagpandayan High School Annex)	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,407,115.79			6,317,680.96			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0111 Construction of Senior High School Classrooms Nagpandayan National High School, Guimba, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,407,115.79			6,317,680.96			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0112 Construction of Senior High School Classrooms Bulac National High School, Talavera, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,407,115.79			6,322,221.50			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0113 Construction of Senior High School Classrooms Andres Bonifacio National High School, Llanera, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	2,747,051.89			2,714,080.68			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0114 Construction of Senior High School Classrooms San Isidro National High School, Lupao, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,407,115.79			6,318,775.39			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0115 Construction of Classrooms in Elementary and Junior High School, Sta. Monica ES, Aliaga, N.E.	Nueva Ecija 1st DEO	Public Bidding	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			DepEd BEFF FY 2014	6,288,137.11			6,204,819.30			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0116 Construction of Classrooms in Elementary and Junior High School, Malineng ES, Cuyapo, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,288,137.11			6,201,486.48			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0117 Construction of Classrooms in Elementary and Junior High School, Paitan Norte ES, Cuyapo, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,288,137.11			6,202,898.95			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0118 Construction of Classrooms in Elementary and Junior High School, Dona Lucia ES, Quezon N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,288,137.11			6,199,911.81			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0119 Construction of Classrooms in Elementary and Junior High School, Ilog Baliwag PS , Sto. Domingo, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,288,137.11			6,199,855.82			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0120 Construction of Classrooms in Elementary and Junior High School, Bosque ES, Llanera, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			-do-	6,288,137.11			6,193,729.69			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0121 Construction of Classrooms in Elementary and Junior High School, Cordero ES, Lupao, N.E.	Nueva Ecija 1st DEO	Public Bidding	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	07/30/15	08/06/15	08/10/15			DepEd BEFF FY 2014	6,288,137.11			6,194,011.67			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0122 Construction of Classrooms Munoz National High School Science City of Munoz, N.E.	-do-	-do-	06/29/15	07/01/15 07/07/15	07/09/15	07/21/15	07/21/15	07/22/15	07/27/15	11/20/15	12/01/15	12/01/15			PAGCOR	43,542,594.51			42,965,653.86			1. COA 2. K of C 3. Builders Contractors Association		07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	07/06/15 07/06/15 07/06/15	
	15CE0123 Widening of Permanent Bridge-Biloco Bridge 1 (B001264LZ) along Sta. Rosa-Tarlac Road			07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			GAA FY 2015	12,152,000.00			11,537,745.29			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0124 Construction of Senior High School Classrooms Canaan East National High School, Rizal, N.E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			DepEd FY 2014	8,293,318.75			8,181,256.28			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0125 Construction of Classrooms and Additional Foundation Works, Caanawan High School, Science City of Munoz, N. E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	8,173,905.24			8,064,783.61			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0126 Construction of Classrooms and Additional Foundation Works, San Antonio Integrated School, Science City of Munoz, N. E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	6,288,137.11			6,203,257.89			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Add/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MOOE	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
15CE0127 Construction of Classrooms and Additional Foundation Works, Munoz National High School, Science City of Munoz, N. E.	NUEVA ECUIA 1ST DEO	PUBLIC BIDDING	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			DepEd FY 2014	8,173,905.24			8,054,893.17			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15			
15CE0128 Construction of Classrooms and Additional Foundation Works, Porais National High School, San Jose City, N. E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	6,288,137.11			6,203,257.89			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15			
15CE0129 Construction of Classrooms and Additional Foundation Works, Constancio Padilla National High School, San Jose City, N. E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	10,822,966.98			10,715,634.86			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15			
15CE0130 Construction of Classrooms and Additional Foundation Works, Tondod National High School, San Jose City, N. E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	8,173,905.24			8,057,499.01			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15			
15CE0131 Construction of Senior High School Classrooms Capintalan High School, Carranglan, N.E.	-do-	-do-	09/22/15	09/29/15 10/05/15	11/05/15	11/25/15	11/25/15	11/25/15	12/07/15	12/16/15	12/28/15	12/29/15			-do-	8,293,318.75			8,168,751.30			1. COA 2. K of C 3. Builders Contractors Association		11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15			
15CE0132 Construction of Senior High School Classrooms Digdig High School, Carranglan, N.E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	8,293,318.75			8,172,568.05			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15			

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0133 Construction of Classrooms and Additional Foundation Works, Recuerdo National High School Nampicuan, N. E.	Nueva Ecija 1st DEO	Public Bidding	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			DepEd FY 2014	6,288,137.11			6,201,475.42			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0134 Construction of Classrooms in Elementary and Junior High School, Bartolome R. Sangalang National High School Annex Macatcatuit, Guimba, N.E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	6,288,137.11			6,201,475.42			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0135 Construction of Senior High School Classrooms Zaragosa National High School, Zaragosa, N.E.	-do-	-do-	07/03/15	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	8,173,905.24			8,054,893.17			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0136 Construction, Rehabilitation, Replacement, Completion and Repair of School Buildings Recuerdo ES, Nampicuan, N.E.	-do-	-do-	n/a	07/08/15 07/14/15	n/a	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			-do-	577,120.28			568,859.34			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0137 Construction of Senior Citizen Hall : (500T each), Brgys. Banitan, Guimba, Manacsac, Guimba, Brgys. San Antonio, Cuyapo, Paitan, Cuyapo, Brgy. San Casimiro, Licab, N.E.	-do-		n/a	07/08/15 07/14/15	07/15/15	07/28/15	07/28/15	07/29/15	08/03/15	08/10/15	08/18/15	08/19/15			GAA FY 2015	2,500,000.00			2,373,446.30			1. COA 2. K of C 3. Builders Contractors Association		07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	07/13/15 07/10/15 07/10/15	
	15CE0138 Repair/Rehabilitation and Construction of FMR Burgos-Agupalo Weste, Brgy. Burgos, Lupao, N.E.	-do-		n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			DA FMR FY 2015	4,975,242.37			4,875,588.26			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	

Department of Public Works and Highways

Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0139 Repair/Rehabilitation and Construction of FMR Portal, Rizal, Nuev Ecija-San Felipe, Ulanera N.E.	NUEVA ECUA 1ST DEO	PUBLIC BIDDING	n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			DA FMR FY 2015	4,976,057.16			4,844,339.22			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	
	15CE0140 Construction of Classrooms in Elementary and Junior High School, Pantok Bulak PS, Talavera, N.E.	-do-	-do-	n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			DepEd FY 2014	4,549,494.42			4,490,330.28			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	
	15CE0141 Repair/Maintenance of Flood Control Banco River Control, Brgy. San Esteban, Rizal, N.E.	-do-	-do-	n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			Maint Flood Control FY 2015	2,910,000.00			2,808,446.00			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	
	15CE0142 Repair/Maintenance of Flood Control Talavera, River Control, Brgy. Basang Hamog, Talavera, N.E.	-do-	-do-	n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			-do-	2,910,000.00			2,760,913.49			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	
	15CE0143 Repair/Maintenance of Flood Control Talavera River Control, Brgy. Tabacao, Talavera, N.E.	-do-	-do-	n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			-do-	1,940,000.00			1,872,189.32			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	
	15CE0144 Repair/Maintenance of Flood Control Talavera River Control, Brgy. Sicsican Matanda, Talavera, N.E.	-do-	-do-	n/a	07/15/15 07/21/15	07/23/15	08/04/15	08/04/15	08/05/15	08/10/15	08/13/15	08/24/15	08/25/15			-do-	1,940,000.00			1,872,117.00			1. COA 2. K of C 3. Builders Contractors Association		07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	07/16/15 07/16/15 07/16/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0145 Widening of Permanent Bridge, Mangitic Bridge (B01263LZ) along Sta. Rosa-Tarlac Road	NUEVA ECIA 1ST DEO	PUBLIC BIDDING	n/a	08/04/15 08/10/15	08/13/15	09/01/15	09/01/15	09/03/15	09/07/15	09/14/15	09/21/15	09/22/15			GAA FY 2015	23,520,000.00			22,320,428.39			1. COA 2. K of C 3. Builders Contractors Association	07/28/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	
	15CE0146 Construction of Cumabol Bridge along Daang Maharlika Road LZ	-do-	-do-	n/a	10/27/15 11/02/15	11/05/15	11/25/15	11/25/15	11/26/15	12/08/15	12/16/15	12--28-15	12/29/15			-do-	4,704,000.00			4,650,474.63			1. COA 2. K of C 3. Builders Contractors Association		11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	
	15CE0147 Installation/Application/Construction of Road Safety Devices along Pantabangan-Canili-Basal-Baler Road, K175 + (964.4) to K192+691, with exception	-do-	-do-	n/a	08/04/15 08/10/15	08/13/15	08/25/15	08/25/15	08/26/16	09/01/15	09/07/15	09/15/15	09/16/15			SRSF FY 2015	2,789,688.93			2,779,510.28			1. COA 2. K of C 3. Builders Contractors Association		08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	
	15CE0148 Construction of Classrooms and Additional Foundation Works, Muñoz National High School (Annex), Science City of Muñoz, Nueva Ecija	-do-	-do-	n/a	08/04/15 08/10/15	08/13/15	08/25/15	08/25/15	08/26/16	09/01/15	09/07/15	09/15/15	09/16/15			DepEd FY 2014	2,789,688.93			2,755,497.53			1. COA 2. K of C 3. Builders Contractors Association		08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	
	15CE0149 Construction of Classrooms in Areas Experiencing Acute Classroom Shortage (2STY4CL), Tayabo High School (Annex), San Jose City East, Nueva Ecija	-do-	-do-	07/28/15	08/04/15 08/10/15	08/13/15	08/25/15	08/25/15	08/26/16	09/01/15	09/07/15	09/15/15	09/16/16			-do-	6,288,137.11			6,209,535.60			1. COA 2. K of C 3. Builders Contractors Association		08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	15CE0150 Rehabilitation/Major of Permanent Bridge, Sicsican Br. (B01963LZ) Daang Maharlika Road LZ	Nueva Ecija 1st DEO	Public Bidding	07/28/15	08/04/15 08/10/15	08/13/15	08/27/15	08/27/15	08/28/15	09/04/15	09/09/15	09/22/15	09/22/15			GAA FY 2015	12,925,220.00			12,362,900.95			1. COA 2. K of C 3. Builders Contractors Association		08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15	08/10/15 08/10/15 08/10/15		
	15CE0151 Construction of Flood Control Structures, Brgy. Macapsing, Rizal, Nueva Ecija	-do-	-do-	08/20/15	08/21/15 08/27/15	08/28/15	09/10/15	09/10/15	09/14/15	09/18/15	10/22/15	11/02/15	11/03/15			-do-	40,433,562.72			38,774,249.27			1. COA 2. K of C 3. Builders Contractors Association	08/17/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15		
	15CE0152 Construction of Senior High School Classrooms Talavera NHS, Talavera, Nueva Ecija	-do-	-do-	08/20/15	08/21/15 08/27/15	08/28/15	09/15/15	09/15/15	09/16/15	09/21/15	09/28/15	10/09/15	10/10/15			DepEd FY 2014	35,417,553.40			34,953,370.53			1. COA 2. K of C 3. Builders Contractors Association	08/17/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15	08/25/15 08/24/15 08/24/15		
	15CE0153 Repair/Maintenance of DPWH Building, Nueva Ecija 1st DEO, La Torre, Talavera, Nueva Ecija	-do-	-do-	n/a	08/26/15 09/01/15	09/03/15	09/18/15	09/18/15	09/21/15	09/28/15	10/01/15	10/12/15	10/13/15			Maint. Of Building	1,470,000.00			1,425,756.09			1. COA 2. K of C 3. Builders Contractors Association		09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15		
	15CE0154 Repair/Rehabilitation and Construction of Gomez-Victoria FMR, Gomez, Llanera, Nueva Ecija	-do-	-do-	n/a	09/16/15 09/22/15	09/24/15	10/06/15	10/06/15	10/07/15	10/12/15	10/15/15	10/26/15	10/27/15			DA FMR FY 2015	2,985,062.99			2,955,119.95			1. COA 2. K of C 3. Builders Contractors Association		09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15		
	15CE0155 Construction of Technical and Vocational Facilities/Workshop Building for Senior High School Eduardo L. Joson Memorial H.S., Quezon, Nueva Ecija	-do-	-do-	n/a	09/16/15 09/22/15	09/24/15	10/06/15	10/06/15	10/07/15	10/12/15	10/15/15	10/26/15	10/27/15			DepEd FY 2015	2,536,778.85			2,507,919.64			1. COA 2. K of C 3. Builders Contractors Association		09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15		

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
15CE0156	Construction of Technical and Vocational Facilities/Workshop Building for Senior High School Talavera National High School, Talavera, Nueva Ecija	NUEVA ECIA 1ST DEO	PUBLIC BIDDING	n/a	09/16/15 09/22/15	09/24/15	10/06/15	10/06/15	10/07/15	10/12/15	10/15/15	10/26/15	10/27/15			DepEd FY 2015	2,417,377.14			2,393,092.97			1. COA 2. K of C 3. Builders Contractors Association		09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	
15CE0157	Construction of Technical and Vocational Facilities/Workshop Building for Senior High School San Antonio Integrated School, Science City of Muñoz, Nueva Ecija	-do-	-do-	n/a	09/16/15 09/22/15	09/24/15	10/06/15	10/06/15	10/07/15	10/12/15	10/15/15	10/26/15	10/27/15			-do-	2,417,377.14			2,393,179.19			1. COA 2. K of C 3. Builders Contractors Association		09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	09/01/15 09/01/15 09/01/15	
15CE0158	Construction of Technical and Facilities/Workshop Building for Senior High School Sto. Domingo NTS, Sto. Domingo, Nueva Ecija	-do-	-do-	09/22/15	09/29/15 10/05/15	10/08/15	10/21/15	10/21/15	10/22/15	10/26/15	10/29/15	11/10/15	11/11/15			-do-	7,093,024.74			6,964,499.13			1. COA 2. K of C 3. Builders Contractors Association		10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	
15CE0159	Construction of Classrooms and Foundation Works, Sto. Niño 3rd NHS, San Jose City, Nueva Ecija	-do-	-do-	09/22/15	09/29/15 10/05/15	10/08/15	10/21/15	10/21/15	10/22/15	10/26/15	10/29/15	11/10/15	11/11/15			-do-	10,365,045.85			10,190,817.04			1. COA 2. K of C 3. Builders Contractors Association		10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	
15CE00160	Construction of Classrooms and Foundation Works, Palusapis Integrated School, Science City of Muñoz, Nueva Ecija	-do-	-do-	09/22/15	09/29/15 10/05/15	10/08/15	10/21/15	10/21/15	10/22/15	10/26/15	10/30/15	11/10/15	11/11/15			-do-	8,224,089.46			8,139,006.39			1. COA 2. K of C 3. Builders Contractors Association		10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0161 Construction of Classrooms and Foundation Works, Burgos National High School, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	Public Bidding	09/22/15	09/29/15 10/05/15	10/08/15	10/21/15	10/21/15	10/22/15	10/26/15	10/30/15	11/10/15	11/11/15			DepEd FY 2014	10,717,470.90			10,550,474.75			1. COA 2. K of C 3. Builders Contractors Association		10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	10/05/15 10/02/15 10/02/15	
	15CE0162 Repair/Rehabilitation/Improvement (Concreting of Shoulder/Reblocking), Nueva Ecija-Pangasinan K155+304 to K158+640 with exceptions, Guimba, Nueva Ecija	-do- -do-		09/22/15	09/29/15 10/05/15	11/05/15	11/17/15	11/17/15	11/18/15	11/13/15	12/07/15	12/08/15	12/08/15			MVUC	11,088,000.00			10,757,833.30			1. COA 2. K of C 3. Builders Contractors Association		11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	11/03/15 11/02/15 11/02/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0163 Network Development Off-Carriageway Improvement Including Drainage, Secondary Roads, Nueva Ecija-Pangasinan Road KO142+138 - KO142+637, KO148+567 - KO148+850, KO149+460 - KO149+761.30, KO155+262 - KO156+610, KO163+952 - KO165+660, KO167+692 - KO168+687; KO169+890.40 - KO170+459.73	Nueva Ecija 1st DEO	Public Bidding	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						GAA FY 2016	42,301,716.77						1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	
	15CE0164 Asset Preservation of National Roads Preventive Maitenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4) Tertiary Roads, Munoz-Lupao Road, KO 152+374-KO153+000, KO153+476-KO154+360,KO 162+000-KO162+737	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	24,533,344.31						1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	CANCELLED DUE TO REDUCTION OF RELEASE OF FUNDS
	15CE0165 Construction/Maintenanc e Of Flood Mitigation Structures and Drainage Systems, Rehab./Improvement of Protection Works along Maharlika Road, Carranglan, Nueva Ecija	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	19,599,964.28						1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0166 Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Rehab./Improvement of Cabulinawan River Control, Brgy. Puncan, Carrangelan, Nueva Ecija	Nueva Ecija 1st DEO	Public Bidding	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						GAA FY 2016	19,599,929.39			18,620,911.58			1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	
	15CE0167 Const./Maint. Of Flood Repair/Rehabilitation of Scoured Earth Dike Talavera River, Sta. Monica, Aliaga, N.E.	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	19,599,887.97			18,619,608.93			1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	
	15CE0168 Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems, Improvement/Rehabilitation of Revetment at Banco River, San Esteban, Rizal, Nueva Ecija	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	26,696,183.91			25,217,911.13			1. COA 2. K of C 3. Builders Contractors	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	
	15CE0169 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Repair/Rehab. of Flood Control Structures along Talavera River Brgy. San Eustacio, Aliaga, Nueva Ecija	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	16,691,343.22			15,836,723.58			1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	
	15CE0170 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Repair/Rehab. of Flood Control Structures along Talavera River Sta.Monica, Aliaga, Nueva Ecija	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	43,371,874.11			40,971,518.12			1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	
	15CE0171 Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems, Improvement/Rehabilitation of Revetment at Talavera River, Basang Hamog, Talavera, Nueva Ecija	-do-	-do-	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15						-do-	26,696,179.10			25,328,623.38			1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0172 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement/Rehabilitation of Dikes at Talavera River, Sta. Lucia Old, Zaragosa, Nueva Ecija	Nueva Ecija 1st DEO	Public Bidding	11/17/15	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					GAA FY 2016	17,887,904.17					1. COA 2. K of C 3. Builders Contractors Association	11/12/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15			
	15CE0173 Construction of Barangay Hall Poblacion East 2, Aliaga, Nueva ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					LIP FY 2016	999,988.42					1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15			
	15CE0174 Construction of Multi-Purpose Building Curva, Cuyapo, Nueva Ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15								-do-	1,999,991.67					1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	POSTPONED INDEFINITELY			
	15CE0175 Construction of Barangay Hall Sta. Lucia, Guimba, Nueva Ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					-do-	999,988.42					1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15			
	15CE0176 Construction of Barangay Hall Maybubon, Guimba, Nueva Ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					-do-	999,988.42					1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15			
	15CE0177 Construction of Barangay Hall Triala, Guimba, Nueva ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					-do-	999,988.42					1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15			
	15CE0178 Construction of Barangay Hall Bantug, Guimba, Nueva ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					-do-	999,988.42					1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15			

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0179 Construction of Barangay Hall Esguerra, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	Public Bidding	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					LIP FY 2016	999,988.42						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0180 Construction of Barangay Hall Sto. Cristo, Quezon, Nueva Ecija	-do-	-do-	n/a	11/18/15 to 11/24/15	11/26/15	12/08/15	12/08/15	12/09/15	12/23/15					-do-	999,988.42						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0181 Construction of Multi-Purpose Building Buted ES, Talugtug, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0182 Construction of Multi-Purpose Building Camanggahan E/S Gen. Luna, Carranglan Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0183 Construction of Multi-Purpose Building Minuli E/S, Carranglan Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0184 Construction of Multi-Purpose Building New Murcon E/S, Llanera, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0184 Construction of Multi-Purpose Building New Murcon E/S, Llanera, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0185 Construction of Multi-Purpose Building Brgy. Bagong Flores, Lupao, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	3,199,994.40						1. COA 2. K of C 3. Builders Contractors		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0186 Construction of Multi-Purpose Building Brgy. San Antonio Weste, Lupao, Nueva Ecija	Nueva Ecija 1st DE	Public Bidding	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					LIP FY 2016	3,199,994.40			3,100,363.27			1. COA 2. K of C 3. Builders Contractors		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0187 Construction of Multi-Purpose Building Brgy. San Antonio Este E/S, Lupao, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,989,986.97			1,162,761.17			1. COA 2. K of C 3. Builders Contractors		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0188 Rehabilitation of Multi Purpose Hall Dona Juana Chioco NHS, Lupao, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	999,997.27			969,887.43			1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0189 Construction of Multi-Purpose Building Calabalabaan E/S, Munoz, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97			1,157,711.41			1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0190 Construction of Multi-Purpose Building Brgy. Curva, Munoz, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	3,199,994.40			3,086,938.23			1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0191 Construction of Multi-Purpose Building Brgy. San Andres, Munoz, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	3,199,994.40			3,086,938.23			1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0192 Construction of Multi-Purpose Building Bical E/S, Munoz, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,805,682.50						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	CANCELLED	
	15CE0193 Construction of Multi-Purpose Building Liberty E/S, Pantabangan, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16					-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	15CE0194 Construction of Multi-Purpose Building Villanueva E/S, Villa Rica, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	Public Bidding	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						LIP FY 2016	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0195 Construction of Multi-Purpose Building Agbanawag HS, Rizal, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						-do-	3,199,994.40						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0196 Construction of Multi-Purpose Building Brgy. Pag-asa, Rizal, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						-do-	3,199,994.40						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0197 Construction of Multi-Purpose Building Estrella E/S, Rizal, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						-do-	2,399,995.73						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0198 Construction of Multi-Purpose Building Agbanawag E/S, Rizal, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	CANCELLED DUE TO NON-INCLUSION AT GAA FY 2016	
	15CE0199 Construction of Multi-Purpose Building Sta. Monica E/S, Rizal, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0200 Construction of Multi-Purpose Building Casilagan E/S, Rizal, Nueva Ecija	-do-	-do-	n/a	11/20/15 to 11/26/15	11/26/15	12/10/15	12/10/15	12/11/15	12/28/16						-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15	11/23/15 11/23/15 11/23/15		
	15CE0201 Construction of Senior Citizen Hall, Paitan Norte, Cuyapo, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							-do-	999,979.91						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance		Turn-over	Total	MODE	CO	Total	MODE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	15CE0202 Construction of Day Care Center St. John District, Guimba, Nueva Ecija	Nueva Ecija 1st DE	Public Bidding	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							LIP FY 2016	999,979.91						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0203 Construction of Local Road at Aquino, Licab, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/23/15	12/23/15	12/28/15							-do-	1,999,993.15						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0204 Construction of Local Road at San Pascual, Sto. Domingo, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/23/15	12/23/15	12/28/15							-do-	1,999,995.41						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0205 Construction of Local Road at Pulong Buli, Sto. Domingo, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/23/15	12/23/15	12/28/15							-do-	1,999,990.84						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0206 Construction of Local Road at Hulo, Sto. Domingo, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/23/15	12/23/15	12/28/15							-do-	1,999,988.38						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0207 Construction of Barangay Road, Brgy. Baloc, Sto. Domingo, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							-do-	1,999,993.45						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0208 Construction of Senior Citizen Hall, Tabacao, Talavera, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							-do-	999,988.42						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0209 Construction of Day Care Center, San Ricardo, Talavera, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							-do-	999,991.60						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0210 Construction of Senior Citizen Hall, Calipahan, Talavera, Nueva Ecija	Nueva Ecija 1st DEC	Public Bidding	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							LIP FY 2016	999,988.42						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0211 Repair/Rehabilitation and Construction of Farm-to-Market Roads, Brgy. Gen. Luna FMR, Gen. Luna, Zaragosa, Nueva Ecija	-do-	-do-	n/a	11/25/15 to 12/01/15	12/01/15	12/15/15	12/15/15	12/16/15							DA FMR 2015	2,499,995.52						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		CANCELLED
	15CE0212 Construction of Multi-Purpose Building Casile, Llanera, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							LIP FY 2016	999,527.03						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0213 Construction of Multi-Purpose Building Brgy. Gen. Luna, Llanera, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0214 Construction of Multi-Purpose Building Brgy. Murcon, Llanera, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0215 Construction of Multi-Purpose Building Brgy. Plaridel, Llanera, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0216 Construction of Multi-Purpose Building Brgy. Pob. North, Lupao, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0217 Construction of Senior High School Classrooms Nampicuan National High School, Nampicuan N.E.	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0218 Construction of Multi-Purpose Building San Roque, Lupao, Nueva Ecija	Nueva Ecija 1st DEC	Public Bidding	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							LIP FY 2016	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0219 Construction of Multi-Purpose Building (Barangay Hall) Brgy. Sto. Domingo, Lupao, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	999,961.86						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0220 Construction of Multi-Purpose Building Brgy. Labney, Munoz, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	999,527.03						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0221 Construction of Construction of Multi-Purpose Building Mapangpang, Munoz, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	999,961.86						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0222 Construction of Multi-Purpose Building Brgy Sapang Cauayan, Munoz, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0223 Construction of Multi-Purpose Building Brgy. Villa Nati, Munoz, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0224 Construction of Multi-Purpose Building Brgy. Poblacion East, Pantabangan, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0225 Construction of Multi-Purpose Building Brgy. Agbanawag, Rizal, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	999,527.03						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		CANCELLED DUE TO NON-INCLUSION AT GAA FY 2016

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0226 Construction of Multi-Purpose Building Brgy. Gen. Luna, Rizal, Nueva Ecija	Nueva Ecija 1st DEC	Public Bidding	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							LIP FY 2016	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0227 Construction of Multi-Purpose Building Brgy. Pob. Centro, Rizal, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	999,961.86						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0228 Construction of Multi-Purpose Building Brgy. Caanawan, San Jose City, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0229 Construction of Multi-Purpose Building Brgy. Porais, San Jose City, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0230 Construction of Multi-Purpose Building Mayamot 1 ES, Talugtug, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15										-do-	1,199,986.97						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		POSTPONED
	15CE0231 Construction of Multi-Purpose Building Brgy. Osmena, Talugtug, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	1,999,998.76						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		
	15CE0232 Construction of Multi-Purpose Building (Day Care Center) Brgy. Patola, Talugtug, Nueva Ecija	-do-	-do-	n/a	11/27/15 to 12/03/15	12/01/15	12/18/15	12/18/15	12/21/15							-do-	999,609.53						1. COA 2. K of C 3. Builders Contractors Association		11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15	11/26/15 11/25/15 11/25/15		

Department of Public Works and Highways
Procurement Monitoring Report as of December, 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0233 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/ Highway -4 Tertiary Roads Cabanatuan City - Carmen Road KO 133+999+000, KO135+000-KO135+542	nueva Ecija 1st DEO	Public Bidding	12/01/15	12/03/15 to 12/09/15	12/11/15									GAA FY 2016	48,891,225.66						1. COA 2. K of C 3. Builders Contractors Association	11/26/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	POSTPONED INDEFINITELY
	15CE0234 Network Development, Off-Carriageway Improvement including Drainage,Tertiary Roads, Munoz - Lupao Road, KO 159+758 - KO 162+561	-do-	-do-	12/01/15	12/03/15 to 12/09/15	12/11/15									-do-	20,889,255.45						1. COA 2. K of C 3. Builders Contractors Association	11/26/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	POSTPONED INDEFINITELY
	15CE0235 Asset Preservation of National Roads Rehab./Reconst./Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/ Highway -4 Tertiary Roads, Munoz-Lupao Road, I. KO151+707-KO152+297; II.KO154+384-KO155+000; KO164+641-KO164+886	-do-	-do-	12/01/15	12/03/15 to 12/09/15	12/11/15									-do-	26,325,759.73						1. COA 2. K of C 3. Builders Contractors Association	11/26/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	POSTPONED INDEFINITELY
	15CE0236 Concreting of Road Brgy. Agcano, Guimba, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15							LIP 2016	2,499,671.01			2,419,555.44			1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	
	15CE0237 Concreting of Road Brgy. Calem, Guimba, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15							-do-	2,496,915.84			2,409,255.10			1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	

Department of Public Works and Highways
Procurement Monitoring Report as of December 2015

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	15CE0238 Construction of Local Roads, Cabaruan, Guimba, Nueva Ecija	Nueva Ecija 1st DEC	Public Bidding	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								LIP FY 2016	1,999,939.74						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	
	15CE0239 Construction of Local Roads Linao, Licab, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								-do-	1,999,990.59						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	
	15CE0240 Construction of Local Roads Recuerdo, Nampicuan, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								-do-	1,999,902.75						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	
	15CE0241 Construction of Barangay Hall, Macatcatuit, Guimba, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								-do-	2,499,671.01						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	
	15CE0242 Concreting of Local Roads A. Bonifacio Sur, Llanera, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								-do-	1,999,999.78						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	POSTPONED
	15CE0243 Construction of Multi-Purpose Bldg. Sta. Barbara HS, Llanera, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								-do-	3,199,946.00						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	
	15CE0244 Construction of Multi-Purpose Bldg. Brgy. Marikit, Pantabangan, Nueva Ecija	-do-	-do-	n/a	12/09/15 to 12/15/15	12/16/15	12/29/15	12/29/15								-do-	2,399,999.12						1. COA 2. K of C 3. Builders Contractors Association		12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	12/09/15 12/09/15 12/09/15	

