




Republic of the Philippines
Department of Public Works and Highways
Region I
Pangasinan 2nd District Engineering Office
OFFICE OF THE DISTRICT ENGINEER
Alvear St., Lingayen, Pangasinan



July 14, 2016


MEMORANDUM

FOR : **DIRECTOR MELANIO C. BRIOSOS, CESO IV**
Regional Director

SUBJECT : **UPDATED ANNUAL PROCUREMENT PLAN FY 2016 AS OF JUNE 30, 2016 AND PROCUREMENT MONITORING REPORT 1ST SEMESTER**



In compliance with your Memorandum dated July 8, 2016, submitted herewith is the hard copy and soft copy (Excel Format) of the approved Updated Annual Procurement Plan (APP) FY 2016 for Infra, Goods and Consulting Services together with Procurement Monitoring Report and approved electronic copy (PDF format) sent to monitoring@gppb.gov.ph copy furnished to delizo.dave@dpwh.gov.ph duly accomplished on prescribed format.


RODOLFO C. DION
District Engineer

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of I/AEB	Actual Procurement Activity										Source of Funds	ABC (PhP)																																																																																																																																																																																																																																																																																																																																																																														
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed		Delivery/ Accept	Acceptance/ Turnover	Total	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																										
16AH0001	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	11/20/2015	11/23/2015	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016</

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Actual Procurement Activity										Acceptance/ Turnover	ABC (PhP)		
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing		Notice to Proceed	Delivery/ Accept	Total
16AH0005	Replacement of Permanent Weak Bridge, Mangueyragday Bridge (800755LZ) along Dagupan-Bonuan-San Fabian Road (Completion)	DPWH	Pang 2nd DEO	Public Bidding	11/20/2015	11/23/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/26/2016	10/22/2016	GAA	47,567,903.23	-	47,567,903.23	
		Date of Receipt of Invitation																		
		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept								
		11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/26/2016	10/22/2016										
		11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/26/2016	10/22/2016										
CY 2016 PROJECTS	Construction of Roads, Tambac/Teberg, KO 0+000 – KO 0+780	DPWH	Pang 2nd DEO	Public Bidding	11/23/2015	11/25/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016	GAA	13,720,000.00	-	13,720,000.00		
		Date of Receipt of Invitation																		
		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept								
		11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016										
		11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016										
16AH0007	Agno River Basin Flood Control Project – Construction of Bank Protection at Brgy. San Vicente, San Jacinto, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	12/18/2015	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	5/27/2016	GAA	7,840,000.00	-	7,840,000.00			
		Date of Receipt of Invitation																		
		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept									
		12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	5/27/2016											
		12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	5/27/2016											
16AH0008	Agno River Basin Flood Control Project – Construction of Bank Protection at Brgy. Oslem – Landas, Mangaldan, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	12/18/2015	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	5/27/2016	GAA	12,740,000.00	-	12,740,000.00			
		Date of Receipt of Invitation																		
		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept									
		12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	5/27/2016											
		12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	5/27/2016											
16AH0009	Improvement / Widening of National Roads, Sta. Barbara – Mangaldan Road, K0204+(-038) – K0204+629, Mangaldan, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	12/18/2015	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	7/24/2016	GAA	19,600,000.00	-	19,600,000.00			
		Date of Receipt of Invitation																		
		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept									
		12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	7/24/2016											
		12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/25/2016	7/24/2016											

Code (PAP)	Procurement Program/Project	PMO/ User	End-Procurement	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)		
								Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE			CO		
16AH0010	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	Contract Cost (PhP)	-	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	1/26/2016	3/26/2016		GAA	1,980,000.00	-	1,980,000.00		
16AH0011	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	Contract Cost (PhP)	-	-	-	-	-	-	-	-	-	-	-		GAA	-	-			
16AH0012	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	Contract Cost (PhP)	-	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	2/26/2016	3/26/2016		GAA	1,980,000.00	-	1,980,000.00		
16AH0013	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	Contract Cost (PhP)	-	-	-	-	-	-	-	-	-	-	-		GAA	-	-			
16AH0014	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	Contract Cost (PhP)	-	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	2/26/2016	3/20/2016		GAA	1,980,000.00	-	1,980,000.00		

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds		ABC (PhP)
																	Total	MOOE	
16AH0015	Construction of Multi – Purpose Building at Mangatarem II Central School, Brgy. Pobacion, Mangatarem, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	2/16/2016	3/31/2016	3/31/2016	3/31/2017	GAA	2,475,000.00	2,475,000.00
		Date of Receipt of Invitation														Remarks			
		Total	MOOE	CO															
		2,450,250.45																	
16AH0016	Agno River Basin Flood Control Project – Extension / Construction of Bank Protection, Brgy. Pangapisan Norte, Lingayen, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	1/6/2016	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	2/10/2016	6/8/2016	6/8/2016	6/8/2017	GAA	17,640,000.00	17,640,000.00
		Date of Receipt of Invitation														Remarks			
		Total	MOOE	CO															
		729,072.02																	
16AH0017	Construction of OPD / Administrative Building & Additional Wards at Lingayen District Hospital, Lingayen, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	1/5/2016	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	2/26/2016	8/24/2016	8/24/2016	8/24/2017	GAA	11,940,000.00	11,940,000.00
		Date of Receipt of Invitation														Remarks			
		Total	MOOE	CO															
		11,820,599.19																	
16AH0018	Concreting of Road, PNR Site, Brgy. Mayombo, Dagupan City, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016	4/30/2016	4/30/2016	4/30/2017	GAA	1,980,000.00	1,980,000.00
		Date of Receipt of Invitation														Remarks			
		Total	MOOE	CO															
		1,960,200.00																	
16AH0019	Construction of Multi – Purpose Building at Balangbong Elementary School, Brgy. Balangbong, Lingayen, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016	5/16/2016	5/16/2016	5/16/2017	GAA	2,475,000.00	2,475,000.00
		Date of Receipt of Invitation														Remarks			
		Total	MOOE	CO															
		2,450,259.45																	

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB Observers	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)		
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total			MOOE	CO	
16AH0020	Construction of Multi – Purpose Building at Brgy. Pampano, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/21/2016	3/22/2016	6/5/2016	GAA	2,475,000.00	-	2,475,000.00		
							Date of Receipt of Invitation														
							Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016					6/5/2016	
							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016					6/5/2016	
16AH0021	Construction of Multi – Purpose Building at Brgy. Gayaman, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016	5/16/2016	GAA	2,475,000.00	-	2,475,000.00		
							Date of Receipt of Invitation														
							Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
							-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016						
							-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016						
16AH0022	Construction of Two (2) Storey, Ten (10) Classroom School Building (DepEd/PAGCOR Design) at Lobong National High School, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	1/8/2016	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/5/2016	2/15/2016	2/29/2016	3/1/2016	8/23/2016	GAA	16,727,485.66	-	16,727,485.66		
							Date of Receipt of Invitation														
							Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed					Delivery/ Accept	
							-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016					8/23/2016	
							-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	8/23/2016						
16AH0023	Preventive Maintenance Based on Pavement Management System / Highway Development and Management – 4 (HDM-4) Pangasinan – Zambales Road, K0344+000 – K0345+456, K0345+456 – K0346+195	DPWH Pang 2nd DEO	Public Bidding	MOOE	1/12/2016	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	4/1/2016	GAA	22,853,600.00	-	22,853,600.00		
							Date of Receipt of Invitation														
							Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed					Delivery/ Accept	
							-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016					4/1/2016	
							-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016					4/1/2016	
16AH0024	Construction of Boulder Bank Protection along Aloragat Waterways (Downstream), Cabanbanan, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	1/12/2016	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	6/29/2016	GAA	19,600,000.00	-	19,600,000.00		
							Date of Receipt of Invitation														
							Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed					Delivery/ Accept	
							-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016					6/29/2016	
							-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016					6/29/2016	

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)			
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Eligibility Check	Sub/Open of Bids	Post Qual Evaluation	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
16AH0030	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	1/15/2016	-	Pre-bid Conf	2/9/2016	Pre-bid Conf	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	5/18/2016	5/18/2017	GAA	-	1,980,000.00		
								Date of Receipt of Invitation														
								Pre-Proc Conf	1/29/2016	Pre-bid Conf	1/29/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016						
								List of Invited Observers														
16AH0031	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	1/15/2016	-	Pre-bid Conf	2/9/2016	Pre-bid Conf	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	1,980,000.00	-	1,980,000.00	
								Date of Receipt of Invitation														
								Pre-Proc Conf	1/29/2016	Pre-bid Conf	1/29/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016						
								List of Invited Observers														
16AH0032	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	1/13/2016	1/15/2016	9,603,994.66	Pre-bid Conf	2/9/2016	Pre-bid Conf	2/9/2016	2/10/2016	2/16/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	9,800,000.00	-	9,800,000.00	
								Date of Receipt of Invitation														
								Pre-Proc Conf	1/29/2016	Pre-bid Conf	1/29/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	3/8/2016						
								List of Invited Observers														
16AH0033	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	1/13/2016	1/15/2016	9,618,045.79	Pre-bid Conf	2/9/2016	Pre-bid Conf	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	9,800,000.00	-	9,800,000.00	
								Date of Receipt of Invitation														
								Pre-Proc Conf	1/29/2016	Pre-bid Conf	1/29/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016						
								List of Invited Observers														
16AH0034	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	1/13/2016	1/15/2016	19,400,996.39	Pre-bid Conf	2/9/2016	Pre-bid Conf	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	19,600,000.00	-	19,600,000.00	
								Date of Receipt of Invitation														
								Pre-Proc Conf	1/29/2016	Pre-bid Conf	1/29/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016						
								List of Invited Observers														

[illegible]

Code (PAP)	Procurement Program/Project	PMO/ User	End-Procurement	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing			Notice to Proceed	Delivery/ Accept	Total	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
16AH0040	Rehabilitation / Major Repair of Permanent Bridge, Taroy Bridge (B00578LZ) along Carmen Jct – Bayambang – Manat Road, Binalmay, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/11/2016	2/

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)					
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total			MOOE	CO				
16AH0050	CY 2016 PROJECTS	DPWH	Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	6/5/2016	Remarks								
																List of Invited Observers	Pre-Proc Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept
16AH0051	CY 2016 PROJECTS	DPWH	Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	6/20/2016	Remarks								
																List of Invited Observers	Pre-Proc Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept
16AH0052	CY 2016 PROJECTS	DPWH	Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	5/6/2016	Remarks								
																List of Invited Observers	Pre-Proc Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept
16AH0053	CY 2016 PROJECTS	DPWH	Pang 2nd DEO	Public Bidding	2/1/2016	2/3/2016	2/12/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	3/16/2016	7/16/2016	Remarks									
															List of Invited Observers	Pre-Proc Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	
16AH0054	CY 2016 PROJECTS	DPWH	Pang 2nd DEO	Public Bidding	2/1/2016	2/3/2016	2/12/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	3/17/2016	8/13/2016	Remarks									
															List of Invited Observers	Pre-Proc Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	

16AH0055	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhpP)		
			DPWH Pang 2nd DEO	Public Bidding	-	2/3/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	3/16/2016	5/31/2016	5/31/2017	GAA	1,980,000.00	-	1,980,000.00	CO		
Contract Cost (PhpP)																			Remarks		
Total																					
1,960,197.13																					
COA PICE VACC Barilay/ Lansangan Office of the Governor DepEd																					
16AH0056	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhpP)		
			DPWH Pang 2nd DEO	Public Bidding	-	42403	42426	42426	42426	42427	42438	42445	42446	42522	42887	GAA	1,980,000.00	-	1,980,000.00	CO	
Contract Cost (PhpP)																			Remarks		
Total																					
1,951,076.67																					
COA PICE VACC Barilay/ Lansangan Office of the Governor DepEd																					
16AH0057	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhpP)		
			DPWH Pang 2nd DEO	Public Bidding	2/5/2016	2/10/2016	3/2/2016	3/3/2016	3/15/2016	3/22/2016	3/18/2016	30,136,960.00	-	30,136,960.00	9/18/2017	GAA	30,136,960.00	-	30,136,960.00	CO	
Contract Cost (PhpP)																			Remarks		
Total																					
29,833,319.57																					
COA PICE VACC Barilay/ Lansangan Office of the Governor DepEd																					
16AH0058	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhpP)		
			DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	3/2/2016	3/3/2016	3/15/2016	3/22/2016	6/5/2016	2,475,000.00	-	2,475,000.00	6/5/2017	GAA	2,475,000.00	-	2,475,000.00	CO	
Contract Cost (PhpP)																			Remarks		
Total																					
2,438,241.70																					
COA PICE VACC Barilay/ Lansangan Office of the Governor DepEd																					
16AH0059	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhpP)		
			DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	3/2/2016	3/3/2016	3/15/2016	3/22/2016	5/23/2016	1,980,000.00	-	1,980,000.00	5/23/2017	GAA	1,980,000.00	-	1,980,000.00	CO	
Contract Cost (PhpP)																			Remarks		
Total																					
1,960,200.00																					
COA PICE VACC Barilay/ Lansangan Office of the Governor																					

16AH0060	Code (PAP)	Procurement Program/Project	PMOI/ User	End- User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Improvement / Renovation of Rural Health Unit Building, Lingayen, RHU II, Lingayen, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	Total	MOOE	CO
			Total		Contract Cost (PhP)	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
			1,968,110.00		1,968,110.00		COA PICE VACC Barney Lansangan Office of the Governor DepEd	-	-	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/21/2016	6/5/2016				
																			1,990,000.00	-	1,990,000.00
16AH0061	Code (PAP)	Procurement Program/Project	PMOI/ User	End- User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Agno River Basin Flood Control Projects – Extension / Construction of Bank Protection, Brgy. Salavante, Mangatarem, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	2/9/2016	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/22/2016	9/17/2016	9/17/2017	GAA	Total	MOOE	CO
			Total		Contract Cost (PhP)	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
			28 511,423.54		28 511,423.54		COA PICE VACC Barney Lansangan Office of the Governor DepEd	-	-	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/21/2016	9/17/2016				
																			29,400,000.00	-	29,400,000.00
16AH0062	Code (PAP)	Procurement Program/Project	PMOI/ User	End- User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Renovation of Brgy. Hall) at Brgy. Poblacion Oeste, Dagupan City, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	Total	MOOE	CO
			Total		Contract Cost (PhP)	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
			1,960,502.50		1,960,502.50		COA PICE VACC Barney Lansangan Office of the Governor DepEd	-	-	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	6/5/2016				
																			1,980,000.00	-	1,980,000.00
16AH0063	Code (PAP)	Procurement Program/Project	PMOI/ User	End- User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Malunec, Mangatarem, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	Total	MOOE	CO
			Total		Contract Cost (PhP)	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
			2,450,248.56		2,450,248.56		COA PICE VACC Barney Lansangan Office of the Governor DepEd	-	-	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/21/2016	6/5/2016				
																			2,475,000.00	-	2,475,000.00
16AH0064	Code (PAP)	Procurement Program/Project	PMOI/ User	End- User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Expansion of Mangatarem RHU II Building, Mangatarem, Pangasinan	DPWH	Pang 2nd DEO	Public Bidding	-	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/23/2016	5/23/2016	5/23/2017	DOH	Total	MOOE	CO
			Total		Contract Cost (PhP)	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
			1,477,582.87		1,477,582.87		COA PICE VACC Barney Lansangan Office of the Governor DepEd	-	-	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/21/2016	5/23/2016				
																			1,492,500.00	-	1,492,500.00

16AH0070	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Binday Dam Slope Protection, Brgy. Binday, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Public Bidding	-	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	7/22/2016	7/22/2017	GAA	4,950,000.00	-	4,950,000.00
			Date of Receipt of Invitation												Remarks						
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept				
			4,900,419.00			COA PICE VACC Bantay Lansangan Office of the Governor DepEd	-	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/22/2016	7/22/2016				
Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
16AH0071	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Mapita Elementary School, Sitio Mapita, Brgy. Laoag, Aguiar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	1,990,000.00	-	1,990,000.00	
			Date of Receipt of Invitation												Remarks						
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept				
			1,960,163.24			COA PICE VACC Bantay Lansangan Office of the Governor DepEd	-	-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	6/6/2016					
	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
16AH0072	CY 2016 PROJECTS	Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors at Various Schools within the 4th Congressional District a. Basilio B. Villanueva E/S, Brgy. Bolo, San Jacinto, Pangasinan b. Awal E/S, Brgy. Awal, San Jacinto,	DPWH Pang 2nd DEO	Public Bidding	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	GAA	1,640,500.00	-	1,640,500.00	
			Date of Receipt of Invitation												Remarks						
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept				
			1,624,093.60			COA PICE VACC Bantay Lansangan Office of the Governor DepEd	-	-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016					
	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
16AH0073	CY 2016 PROJECTS	Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors at Various Schools within the 2nd Congressional District, a. Cacaoiten E/S, Brgy. Cacaoiten, Mangatarem, Pangasinan, b. Mangatarem Central	DPWH Pang 2nd DEO	Public Bidding	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	GAA	1,640,500.00	-	1,640,500.00	
			Date of Receipt of Invitation												Remarks						
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept				
			1,623,516.80			COA PICE VACC Bantay Lansangan Office of the Governor DepEd	-	-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016					
	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
16AH0074	CY 2016 PROJECTS	Concreting of Babasit Farm to Market Road, Brgy. Babasit, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	
			Date of Receipt of Invitation												Remarks						
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice of Award	Contract Signing	Delivery/ Accept				
			1,970,099.55			COA PICE VACC Bantay Lansangan Office of the Governor	-	-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016					
	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		

Code (PAP)	Procurement Program/Project	PMO/ User	End-Procurement	Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Actual Procurement Activity										Acceptance/ Turnover	ABC (PAP)	
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Source of Funds	Total	MOOE	CO
CY 2016 PROJECTS	Concreting of Barilao Farm to Market Road, Brgy. Barilao, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	DA	1,990,000.00	-	1,990,000.00
CY 2016 PROJECTS	Concreting of Pugaro Farm to Market Road, Brgy. Pugaro, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	DA	1,990,000.00	-	1,990,000.00
CY 2016 PROJECTS	Concreting of Sapang Farm to Market Road, Brgy. Sapang, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/16/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	DA	1,990,000.00	-	1,990,000.00
CY 2016 PROJECTS	Repainting of Pedestrian Overpass along Urdaneta Jct'n - Dagupan - Lingayen Road, (via Zambales) (DNHS & CSI Square Section) and Dagupan - Bonuan - San Fabian Road (Nepo Mail Section)	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/23/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	4/22/2016	GAA Routine Maintenance	700,000.00	-	700,000.00

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)							
									Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE			CO							
CY 2016 PROJECTS	Repair / Maintenance of Slope Protection along Pangasinan – La Union Road, K0399+628 – K0399+715	DPWH Pang 2nd DEO	Public Bidding		-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/23/2016	5/24/2016	GAA Routine Maintenance	1,000,000.00	-	1,000,000.00										
																			Date of Receipt of Invitation									
																			List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept
CY 2016 PROJECTS	Repair / Maintenance of Concrete Shoulder (Poblacion, Bugallon Section) along Pangasinan – Tarlac Road, K0197+676 – K0198+193	DPWH Pang 2nd DEO	Public Bidding		-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/23/2016	5/6/2016	GAA Routine Maintenance	1,600,000.00	-	1,600,000.00										
																			Date of Receipt of Invitation									
																			List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept
CY 2016 PROJECTS	Rehabilitation of Multi – Purpose Building at Brgy. Poblacion, Phase II, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/23/2016	6/21/2016	GAA	2,475,000.00	-	2,475,000.00										
																			Date of Receipt of Invitation									
																			List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept
CY 2016 PROJECTS	Rehabilitation of Multi – Purpose Building at RTC Hall of Justice, Brgy. Poblacion, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/23/2016	6/21/2016	GAA	2,970,000.00	-	2,970,000.00										
																			Date of Receipt of Invitation									
																			List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept

16AH0083	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																			Total	MOOE	CO
																			1,990,000.00	-	1,990,000.00
																			DA		
16AH0084	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																			Total	MOOE	CO
																			1,990,000.00	-	1,990,000.00
																			DA		
16AH0085	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																			Total	MOOE	CO
																			1,990,000.00	-	1,990,000.00
																			DA		
16AH0086	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																			Total	MOOE	CO
																			1,990,000.00	-	1,990,000.00
																			DA		
16AH0087	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																			Total	MOOE	CO
																			1,990,000.00	-	1,990,000.00
																			DOH		

16AH0086	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
			DPWH	DPWH	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	1,980,000.00	-	1,980,000.00	CO		
			Contract Cost (PhP)																			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks								
16AH0089	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
			DPWH	DPWH	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	CO		
			Contract Cost (PhP)																			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks								
16AH0090	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
			DPWH	DPWH	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	CO		
			Contract Cost (PhP)																			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks								
16AH0091	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
			DPWH	DPWH	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	CO		
			Contract Cost (PhP)																			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks								
16AH0092	CY 2016 PROJECTS	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
			DPWH	DPWH	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1,990,000.00	-	1,990,000.00	CO		
			Contract Cost (PhP)																			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks								

Awaiting the approval of realignment of SARO

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IAEB	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)											
							Eligibility Check	Sub/Open of Bids	Pre-bid Conf	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award			Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
16AH0093	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/26/2016	1,969,503.00	3/4/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00										
																					Date of Receipt of Invitation									
																					List of Invited Observers									
																					COA									
																					PICE									
16AH0094	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/26/2016	1,969,269.55	3/4/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00										
																					Date of Receipt of Invitation									
																					List of Invited Observers									
																					COA									
																					PICE									
16AH0095	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/26/2016	1,970,100.20	3/4/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	DOH	1,990,000.00	-	1,990,000.00										
																					Date of Receipt of Invitation									
																					List of Invited Observers									
																					COA									
																					PICE									
16AH0096	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	-	2/26/2016	1,960,200.21	3/4/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	1,980,000.00	-	1,980,000.00										
																					Date of Receipt of Invitation									
																					List of Invited Observers									
																					COA									
																					PICE									
16AH0097	CY 2016 PROJECTS	DPWH Pang 2nd DEO	Public Bidding	MOOE	2/26/2016	3/1/2016	19,241,208.71	3/7/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/16/2016	5/31/2016	9/28/2016	9/28/2017	GAA	19,600,000.00	-	19,600,000.00										
																					Date of Receipt of Invitation									
																					List of Invited Observers									
																					COA									
																					PICE									