



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

January 10, 2017

ARDELIZA R. MEDENILLA, MNSA, CESO II
Office of the Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive, Port Area, Manila

Madam:

Submitted herewith is the Updated Report on Procurement Monitoring Report (PMR) for Civil Works, Goods and Consultancy Services for the Second Semester (July-December) of CY 2016, this District.

For your information and reference.

Very truly yours,


RUBEN S. SALTIGANAN
District Engineer

R02.10.5 ASV/AHB/RSS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

WH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
Emergency Repair/Restoration of Collapsed San Antonio Seawall (Revetment) Maura, Aparri, Cagayan	Maintenance	Public Bidding	PPMP	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-	Maintenance Fund FY 2016	28,950,000.00	ST. GERRARD CONSTRUCTION	COA NGO	12/07/2016	12/15/2016	12/22/2016	12/22/2016	ON-GOING EVALUATION; SHORT OF AWARD
			ACT	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-					12/07/2016	12/15/2016	12/22/2016	12/22/2016	
Emergency Repair/Restoration of Collapsed San Antonio Seawall (Revetment) San Antonio, Aparri, Cagayan	Maintenance	Public Bidding	PPMP	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-	Maintenance Fund FY 2016	11,580,000.00	W.D. NAVARRO CONSTRUCTION	COA NGO	12/07/2016	12/15/2016	12/22/2016	12/22/2016	ON-GOING EVALUATION; SHORT OF AWARD
			ACT	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-					12/07/2016	12/15/2016	12/22/2016	12/22/2016	
Repair/Restoration of Damaged Revetment at Centro Lal-lo River Control Lal-lo, Cagayan K0562+500-K0562+620	Maintenance	Public Bidding	PPMP	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-	Maintenance Fund FY 2016	7,623,500.00	5,530,517.62 JIRK CONSTRUCTION	COA NGO	12/07/2016	12/15/2016	12/22/2016	12/22/2016	ON-GOING EVALUATION; SHORT OF AWARD
			ACT	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-					12/07/2016	12/15/2016	12/22/2016	12/22/2016	

Prepared By:

ALFONSO H. BACIG, JR.
OIC-Procurement Officer

Approved By:

RUBEN S. SALIGANAN
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
					PreProc Conference	AdvsPost of IAEB	Prebid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	
16BB0062	Concreting of Zanja-Bisagu Farm to Market Road, Barangay Zanja/Bisagu, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	6/7/2016 6/7/2016	6/8/2016 6/8/2016	6/17/216 6/17/216	6/28/2016 6/28/2016	6/28/2016 6/28/2016	6/29/2016 6/29/2016	6/30/2016 6/30/2016	7/4/2016 7/4/2016	7/5/2016 7/5/2016	7/6/2016 7/6/2016	DA FY 2016 FMR	2,970,000.00	2,968,500.00 DEKM CONSTRUCTION	COA NGO	6/7/2016 6/17/216	6/28/2016 6/28/2016	6/28/2016 6/28/2016	6/30/2016 6/30/2016	AWARDED
16BB0063	Concreting of Abgeg-Minanga Farm to Market Road, Barangay Abgeg/Minanga, Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	2,970,000.00	2,957,995.98 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	AWARDED
16BB0064	Concreting of Taguing Farm to Market Road, Barangay Taguing, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/13/2016 7/12/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	1,980,000.00	1,968,476.24 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/14/2016 7/14/2016	AWARDED
16BB0065	Concreting of Abusag-Sitio Marus Farm to Market Road, Barangay Abusag, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/13/2016 7/14/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	2,970,000.00	2,961,988.84 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	AWARDED
16BB0066	Concreting of Sta. Isabel Farm to Market Road, Barangay Sta. Isabel, Buguey, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/13/2016 7/14/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	2,970,000.00	2,962,918.02 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/14/2016 7/14/2016	AWARDED
16BB0067	Concreting of San Vicente Farm to Market Road, Barangay San Vicente, Buguey, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/13/2016 7/14/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	4,950,000.00	4,947,182.27 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	AWARDED
16BB0068	Concreting of Joaquin Dela Cruz, Dammanag Farm to Market Road, Barangay Joaquin Dela Cruz/Dammanag, Camalaniugan, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	2,970,000.00	2,968,300.00 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
					PreProc Conference	AdvsPost of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Post Qualification
16BB0069 (Read)	Concreting of Capissayan Sur Farm to Market Road, Barangay Capissayan Sur, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	07/17/2016 07/17/2016	07/18/2016 07/18/2016	7/22/2016 7/22/2016	8/23/2016 8/23/2016	8/23/2016 8/23/2016	8/24/2016 8/24/2016	8/25/2016 8/25/2016	8/26/2016 8/26/2016	8/30/2016 8/30/2016	DA FY 2016 FMR	3,960,000.00	3,949,940.27 MILESTONE 88 CONST. INC.	COA NGO	07/17/2016	7/22/2016	8/23/2016 8/23/2016	8/23/2016 8/23/2016	8/24/2016	AWARDED	
16BB0070	Concreting of Kadalagan Farm to Market Road, Barangay Kadalagan, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	2,970,000.00	2,968,500.00 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016	7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016	AWARDED	
16BB0071	Concreting of Fisat - Katiwayan Farm to Market Road(Phase II), Barangay Rapuli, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	DA FY 2016 FMR	2,970,000.00	2,968,849.58 E.V. INTERIOR CONSTRUCTION	COA NGO	6/20/2016	7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016	AWARDED	
16BB0072	Construction & Maintenance of Bridges along National Roads - Replacement of Permanent Weak Bridges - Zinarag Bridge (B01035LZ) along Manila North Road (Jct. Rannan-Panuridin Section) Aparri - Canavan	Construction	Public Bidding	PPMP ACT	12/12/2015 6/20/2016	12/13/2015 6/21/2016	12/24/2015 7/1/2016	01/05/2016 7/12/2016	01/09/2016 7/13/2016	01/10/2016 7/14/2016	01/16/2016 7/15/2016	01/16/2016 7/18/2016	01/24/2016 7/19/2016	GAA REGULAR INFRA FY 2016	36,260,000.00	36,245,843.19 VERZONTAL BUILDERS, INC.	COA NGO	6/20/2016	7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016	AWARDED	
16BB0073	Local Infrastructure Program - Construction of Drainage Canal along Cagayan Valley Road (CVR), KO552+069 to KO566+950, Barangay Jurisdiction to Magapit, Lal-lo, Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	6/20/2016 6/20/2016	6/21/2016 6/21/2016	7/1/2016 7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016 7/14/2016	7/15/2016 7/15/2016	7/18/2016 7/18/2016	7/19/2016 7/19/2016	Regular Infra 2016 LIP	49,500,000.00	49,488,310.74 ST. GERRARD CONSTRUCTION	COA NGO	6/20/2016	7/1/2016	7/12/2016 7/12/2016	7/13/2016 7/13/2016	7/14/2016	AWARDED	
16BB0074	Repair/Restoration of Eroded Shoulder at KO525+840 - KO525+905 Baybayaog-San Jose Baggao - Abusag-Dalin-Sta. Margarita Road	Maintenance	Public Bidding	PPMP ACT	07/11/2016 07/11/2016	7/12/2016 7/12/2016	7/22/2016 7/22/2016	8/2/2016 8/2/2016	8/2/2016 8/3/2016	8/4/2016 8/4/2016	8/5/2016 8/5/2016	8/8/2016 8/8/2016	8/9/2016 8/9/2016	Maintenance Fund FY 2016	484,985.00	484,401.18 MILESTONE 888 CONST. INC.	COA NGO	07/11/2016	7/22/2016	8/2/2016 8/2/2016	8/3/2016 8/3/2016	8/4/2016	AWARDED	
16BB0075	Extension of Quality and Assurance Section Office DPWH-CFDEO, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	07/11/2016 7/17/2016	7/12/2016 7/18/2016	7/22/2016 7/22/2016	8/2/2016 8/2/2016	8/3/2016 8/3/2016	8/4/2016 8/4/2016	8/5/2016 8/5/2016	8/8/2016 8/8/2016	8/9/2016 8/9/2016	Maintenance Fund FY 2016	580,000.00	579,555.50 MILESTONE 888 CONST. INC.	COA NGO	07/11/2016	7/22/2016	8/2/2016 8/2/2016	8/3/2016 8/3/2016	8/4/2016	AWARDED	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
					Pre-Proc Conference	AdstPost of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Post Qualification
16BB0076 (Revised)	Repair/Rehabilitation/Improvement(Additional Pavement Width & Asphalt Overlay) Asphalt Overlay at KO555+277-KO556+178 Additional Pavement Width at KO555+600-KO555+567.25 both side, Magapit Mission Road, Lal-lo, Cagayan (S00681LZ)	Maintenance	Public Bidding	PPMP ACT	9/6/2016 9/6/2016	9/7/2016 9/7/2016	9/16/2016 9/16/2016	9/27/2016 9/27/2016	11/29/2016 11/29/2016	12/01/2016 12/01/2016	12/01/2016 12/01/2016	12/05/2016 12/05/2016	12/06/2016 12/06/2016	12/07/2016 12/07/2016	GAA REG- INFRA FY 2017	10,500,500.42	10,490,001.90 ST. GERRARD CONSTRUCTION	COA NGO	9/6/2016	9/16/2016	9/27/2016	11/29/2016	12/01/2016	AWARDED
16BB0077	Construction of Solid Management MRF, DPWH- CFDEO, Minanga, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	8/1/2016 8/1/2016	8/2/2016 8/2/2016	8/12/2016 8/12/2016	8/23/2016 8/23/2016	8/23/2016 8/23/2016	8/24/2016 8/24/2016	8/25/2016 8/25/2016	8/26/2016 8/26/2016	8/30/2016 8/30/2016	8/30/2016	GAA REGULAR INFRA FY 2017	152,971.00	152,496.36 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	8/1/2016	8/12/2016	8/23/2016	8/23/2016	8/24/2016	AWARDED
16BBG048	Purchase of Personal Protective Equipment for Construction Section Personnel, DPWH- CFDEO (Construction Section), Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	0815/2016 0815/2016	08/16/2016 08/16/2016	08/23/2016 08/23/2016	08/30/2016 08/30/2016	08/30/2016 08/30/2016	- -	- -	- -	- -	- -	Construction Fund FY 2016	650,000.00	612,415.00 NEPTUNE TRADING	COA NGO	08/15/2016	08/23/2016	08/30/2016	08/30/2016		AWARDED
16BB0078	Repair/Maintenance of Regional Trial Court (Bulwagan Ng Katarungan) Centro 1, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	8/16/2016 8/16/2016	8/17/2016 8/17/2016	8/26/2016 8/26/2016	09/06/2016 09/06/2016	09/06/2016 09/06/2016	09/07/2016 09/07/2016	09/07/2016 09/07/2016	09/08/2016 09/08/2016	09/09/2016 09/09/2016	09/12/2016 09/12/2016	GAA 2016 Maintenance Fund	1,200,000.00	1,197,168.66 FOUR M BUILDERS	COA NGO	8/16/2016	8/26/2016	09/06/2016	09/06/2016	09/07/2016	AWARDED
16BB0079	Installation of Reflective Thermoplastic Stripping Materials at KO566+542 - KO575+821 Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Road (JGCCSMBPR)	Maintenance	Public Bidding	PPMP ACT	8/23/2016 8/23/2016	8/24/2016 8/24/2016	9/2/2016 9/2/2016	9/13/2016 9/13/2016	9/13/2016 9/13/2016	9/14/2016 9/14/2016	9/14/2016 9/14/2016	9/15/2016 9/15/2016	9/16/2016 9/16/2016	9/19/2016 9/19/2016	Maintenance Fund FY 2016	2,754,678.96	2,753,005.70 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	8/23/2016	9/2/2016	9/13/2016	9/13/2016	9/14/2016	AWARDED
16BB0080	Repainting of Ragarag Bridge KO582+582 along Jct. Gattaran-Cumao-Capissayan-Sta. Margarita Bolos Road	Maintenance	Public Bidding	PPMP ACT	9/22/2016 9/22/2016	9/23/2016 9/23/2016	10/3/2016 10/3/2016	10/3/2016 10/3/2016	10/13/2016 10/13/2016	10/14/2016 10/14/2016	10/14/2016 10/14/2016	10/17/2016 10/17/2016	10/18/2016 10/18/2016	10/19/2016 10/19/2016	Maintenance Fund FY 2016	504,574.83	503,459.80 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	9/22/2016	10/3/2016	10/13/2016	10/13/2016	10/14/2016	AWARDED
16BB0081	Repainting of Catugay Bridge KO548+186 along Baybayog - San Jose - Baggao - Abusag - Dalin - Sta. Margarita Road	Maintenance	Public Bidding	PPMP ACT	10/2/2016 10/2/2016	10/3/2016 10/3/2016	10/12/2016 10/12/2016	10/20/2016 10/20/2016	10/20/2016 10/20/2016	10/28/2016 10/28/2016	10/28/2016 10/28/2016	11/2/2016 11/2/2016	11/3/2016 11/3/2016	11/4/2016 11/4/2016	Maintenance Fund FY 2016	651,327.68	648,892.15 MILESTONE 88 CONST., INC.	COA NGO	10/2/2016	10/12/2016	10/20/2016	10/20/2016	10/28/2016	AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qualification	
16BB0082	Installation of Lined Canal at KO570+700 - KO570+885 along Cagayan Valley Road (CVR), Camalaniugan, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/12/2016 10/12/2016	10/20/2016 10/12/2016	10/20/2016 10/20/2016	10/28/2016 10/28/2016	10/28/2016 10/28/2016	11/2/2016 11/2/2016	11/3/2016 11/3/2016	11/4/2016 11/4/2016	Maintenance Fund FY 2016	812,595.52	812,000.00 MILESTONE 88 CONST., INC.	COA NGO	10/2/2016 10/12/2016	10/12/2016 10/12/2016	10/20/2016 10/20/2016	10/28/2016 10/28/2016	10/28/2016 10/28/2016	AWARDED
16BB0083	Repair/Maintenance of New Office Building (First Storey) DPWH-CFDEO, Minanga, Aparri, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/12/2016 10/12/2016	10/27/2016 10/27/2016	10/27/2016 10/27/2016	10/28/2016 10/28/2016	10/28/2016 10/28/2016	11/02/2016 11/02/2016	11/03/2016 11/03/2016	11/04/2016 11/04/2016	Maintenance Fund FY 2016	1,000,000.00	999,750.00 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	10/2/2016 10/12/2016	10/12/2016 10/20/2016	11/09/2016 11/09/2016	11/09/2016 11/09/2016	11/09/2016 11/09/2016	AWARDED
16BB0084	Rehabilitation / Improvement of Eroded Shoulder KO576+000 - KO576+120, Cagayan Valley Road (CVR), Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	533,497.74	531,035.92 FOUR M BUILDERS	COA NGO	10/12/2016 10/24/2016	10/24/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED
16BB0085	Repair / Maintenance of Minanga River Control (Revetment) Minanga, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	1,000,000.00	994,987.65 JIRK CONSTRUCTIN	COA NGO	10/12/2016 10/24/2016	10/24/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED
16BB0086	Repair / Maintenance of Flourishing River Control (Revetment) Flourishing, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	2,000,000.00	1,995,001.00 JIRK CONSTRUCTION	COA NGO	10/12/2016 10/24/2016	10/24/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED
16BB0087	Repair / Maintenance of Tallungan River Control (Revetment) KO000+000-KO000+138, Tallungan, Aparri, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	1,000,000.00	996,964.21 FOUR M BUILDERS	COA NGO	10/12/2016 10/24/2016	10/24/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS		
					Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing					Notice to Proceed	Pre-Proc Conference	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Post Qualification
16BB0088	Repair / Maintenance of Catayauan River Control (Revetment) Catayauan, Lal-Lo, Cagayan KO557+400 - KO557+856	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	1,000,000.00	994,998.12 E.V INTERIOR CONSTRUCTION	COA NGO	10/12/2016 10/24/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED	
16BB0089	Repair / Maintenance of Centro Sur River Control (Revetment) Gattaran, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	3,000,000.00	2,993,498.28 E.V INTERIOR CONSTRUCTION	COA NGO	10/12/2016 10/24/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED	
16BB0090	Repair / Maintenance of Pared River Control (Revetment) Pared, Alcala, Cagayan KO516+100	Maintenance	Public Bidding	PPMP ACT	10/12/2016 10/12/2016	10/13/2016 10/13/2016	10/24/2016 10/24/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	11/11/2016 11/11/2016	11/14/2016 11/14/2016	11/15/2016 11/15/2016	Maintenance Fund FY 2016	3,000,000.00	2,993,499.72 E.V INTERIOR CONSTRUCTION	COA NGO	10/12/2016 10/24/2016	11/8/2016 11/8/2016	11/9/2016 11/9/2016	11/9/2016 11/9/2016	AWARDED	
16BB0091	Construction of 2 Stories - 6 Classrooms School Building Gonzaga North CS, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	10/17/2016 10/17/2016	10/18/2016 10/18/2016	10/28/2016 10/28/2016	11/8/2016 11/8/2016	11/8/2016 11/8/2016	11/18/2016 11/18/2016	11/18/2016 11/18/2016	11/21/2016 11/21/2016	11/22/2016 11/22/2016	11/23/2016 11/23/2016	FY 2016 GAA	8,132,815.40	8,051,487.25 JIRK CONSTRUCTION	COA NGO	10/17/2016 10/28/2016	11/8/2016 11/8/2016	11/18/2016 11/18/2016	11/18/2016 11/18/2016	AWARDED	
16BB0092	Network Development Off Cariageway improvement including Drainage Jct Magapit Capissayan Road K0565+420 - K0566+687, K0566+711.70 - K0567+459, K0567+532 - K0568+158.90, K0568+183 - K0569+450.50, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2016 10/27/2016	10/25/2016 10/28/2016	11/04/2016 11/07/2016	11/15/2016 11/17/2016	11/15/2016 11/17/2016	11/16/2016 -	11/18/2016 -	02/17/2017 -	02/22/2017 -	02/23/2017 -	GAA REGULAR INFRA FY 2017	48,902,000.00	- ST. GERRARD CONSTRUCTION	COA NGO	10/27/2016 11/07/2016	11/17/2016 11/17/2016	11/17/2016 11/17/2016	11/17/2016 11/17/2016	ON-GOING EVALUATION; SHORT OF AWARD	
16BB0093	Construction/Improvement of Access Road leading to Airports, Seaports and Declared Tourism Destinations Concreting Improvement of Luga Brgy Road leading to Tobacoo Bangalao and Ngiwatan Caves, Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2016 10/27/2016	10/25/2016 10/28/2016	11/04/2016 11/07/2016	11/15/2016 11/17/2016	11/15/2016 11/17/2016	11/16/2016 -	11/18/2016 -	02/17/2017 -	02/22/2017 -	02/23/2017 -	GAA REGULAR INFRA FY 2017	9,650,000.00	9,648,500.00 JIRK CONSTRUCTION	COA NGO	10/27/2016 11/07/2016	11/17/2016 11/17/2016	11/17/2016 11/17/2016	11/17/2016 11/17/2016	SHORT OF AWARD	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
					Pre-Proc Conference	AdvsPost of IAEB	Prebid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qualification	
16BB0094	Road Concreting Barangays Newagac and Taligan Gattaran Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	11/24/2016 10/27/2016	11/25/2016 10/28/2016	12/02/2016 11/07/2016	12/15/2016 11/17/2016	12/15/2016 11/17/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (UP)	9,900,000.00	9,897,000.00 ST. GERRARD CONSTRUCTION	COA NGO	10/27/2016	11/07/2016	11/17/2016			SHORT OF AWARD
16BB0095	Road Concreting Barangays Nabaccayan and Barbarit Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/24/2016 10/27/2016	11/25/2016 10/28/2016	12/02/2016 11/07/2016	12/15/2016 11/17/2016	12/15/2016 11/17/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (UP)	9,900,000.00	9,897,000.00 ST. GERRARD CONSTRUCTION	COA NGO	10/27/2016	11/07/2016	11/17/2016			SHORT OF AWARD
16BB0096 (Revised)	Construction of Road (Concreting) Barangay Paddaya, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	11/24/2016 11/16/2016	11/25/2016 11/17/2016	12/02/2016 11/28/2016	12/15/2016 12/08/2016	12/15/2016 12/08/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (UP)	2,970,000.00	2,198,523.69 PRMITIVO P. ESLABON CONSTRUCTION & SUPPLY	COA NGO	11/16/2016	11/28/2016	12/08/2016			SHORT OF AWARD
16BB0097	Expansion of Financial Management Section Office DPWH-CFDEO Minanga, Aparri, Cagayan	Maintenance	Public Bidding	PPMP ACT	12/09/2016 12/09/2016	12/12/2016 12/12/2016	12/16/2016 12/16/2016	12/27/2016 12/27/2016	12/27/2016 12/27/2016	- -	- -	- -	- -	- -	Maintenance Fund FY 2016	908,111.96	906,787.16 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	12/09/2016	12/16/2016	12/27/2016			ON-GOING EVALUATION
16BB0098	Repair/Restoration of Damaged Slope Protection along Cagayan Valley Road at K0545+485-K0545+503.30, Centro Norte, Gattaran, Cagayan	Maintenance	Public Bidding	PPMP ACT	11/07/2016 11/07/2016	11/08/2016 11/08/2016	11/18/2016 11/18/2016	11/29/2016 11/29/2016	11/29/2016 11/29/2016	- -	- -	- -	- -	- -	Maintenance Fund FY 2016	224,007.55	221,901.16 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	11/07/2016	11/18/2016	11/29/2016			ON-GOING EVALUATION
16BB0099	Construction of Casambalangan River Control Project Casambalangan, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2016 11/14/2016	10/26/2016 11/15/2016	11/04/2016 11/25/2016	11/15/2016 12/06/2016	11/15/2016 12/06/2016	11/16/2016 -	11/18/2016 -	02/17/2017 -	02/20/2017 -	02/23/2017 -	GAA FY 2017	21,002,850.00	19,953,080.51 A.P.B CONSTRUCTION	COA NGO	11/14/2016	11/25/2016	12/06/2016			ON-GOING EVALUATION; SHORT OF AWARD
16BB0100	Construction of River Control/River Protection, Dummun River Irrigation System, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2016 11/14/2016	10/26/2016 11/15/2016	11/04/2016 11/25/2016	11/15/2016 12/06/2016	11/15/2016 12/06/2016	11/16/2016 -	11/18/2016 -	02/17/2017 -	02/20/2017 -	02/23/2017 -	GAA FY 2017	14,850,000.00	- JANN NORRIS CONSTRUCTION & SUPPLY	COA NGO	11/14/2016	11/25/2016	12/06/2016			ON-GOING EVALUATION; SHORT OF AWARD
16BB0101	Construction of Palawig River Control Project, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2016 11/14/2016	10/26/2016 11/15/2016	11/04/2016 11/25/2016	11/15/2016 12/06/2016	11/15/2016 12/06/2016	11/16/2016 -	11/18/2016 -	02/17/2017 -	02/20/2017 -	02/23/2017 -	GAA REGULAR INFRA FY 2017	21,002,850.00	19,952,847.05 RS SEPIAN CONSTRUCTION & TRUCKING SERVICES	COA NGO	11/14/2016	11/25/2016	12/06/2016			ON-GOING EVALUATION; SHORT OF AWARD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
					PreProc Conference	AdvsPost of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
16BB00102	Construction fo River Control/River Protection, Baggao Irrigation System, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2016 11/14/2016	10/26/2016 11/15/2016	11/04/2016 11/25/2016	11/15/2016 12/06/2016	11/15/2016 12/06/2016	11/16/2016 -	11/18/2016 -	02/17/2017 -	02/20/2017 -	02/23/2017 -	GAA REGULAR INFRA FY 2017	17,836,000.00	- JANN NORRIS CONSTRUCTION & SUPPLY	COA NGO	11/14/2016 11/25/2016	12/06/2016 12/06/2016	12/06/2016 12/06/2016	12/06/2016 12/06/2016	ON-GOING EVALUATION; SHORT OF AWARD
16BB00103	Completion of Sta. Ana, Palawig Birthing Center (RHU) Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	11/16/2016 11/16/2016	11/17/2016 11/17/2016	11/28/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	12/08/2016 12/09/2016	12/09/2016 12/12/2016	12/13/2016 12/13/2016	12/14/2016 12/14/2016	12/14/2016 12/14/2016	FY 2016 HFEF INFRA FY 2017	990,000.00	987,000.00 E.V. INTERIOR CONSTRUCTION	COA NGO	11/16/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	AWARDED
16BB00104	Construction of Sta. Teresita Water Supply System, Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	11/16/2016 11/16/2016	11/17/2016 11/17/2016	11/28/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	- -	- -	- -	- -	- -	GAA REGULAR INFRA FY 2017	17,852,500.00	16,953,261.84 CAMIA CONSTRUCTION DEV'T & SUPPLY	COA NGO	11/16/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	AWARDED
16BB00105	Construction of Roads, Barangays Baybayog-Pinupoc, Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	11/24/2016 11/16/2016	11/25/2016 11/17/2016	12/02/2016 11/28/2016	12/15/2016 12/08/2016	12/15/2016 12/08/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (LIP)	1,980,000.00	1,974,782.00 E.V. INTERIOR CONSTRUCTION	COA NGO	11/16/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	ON-GOING EVALUATION; SHORT OF AWARD
16BB00106	Construction of Roads, Barangays Afusing Daga-Malalatan Road, Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	11/24/2016 11/16/2016	11/25/2016 11/17/2016	12/02/2016 11/28/2016	12/15/2016 12/08/2016	12/15/2016 12/08/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (LIP)	1,980,000.00	1,974,782.00 E.V. INTERIOR CONSTRUCTION	COA NGO	11/16/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	ON-GOING EVALUATION; SHORT OF AWARD
16BB00107	Road Concreting, Barangay Alaguia, Lal-lo, Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	11/24/2016 11/16/2016	11/25/2016 11/17/2016	12/02/2016 11/28/2016	12/15/2016 12/08/2016	12/15/2016 12/08/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (LIP)	1,980,000.00	1,977,000.00 E.V. INTERIOR CONSTRUCTION	COA NGO	11/16/2016 11/28/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	12/08/2016 12/08/2016	ON-GOING EVALUATION; SHORT OF AWARD
16BB00108	Construction of Roa, Barangay Lalafugan, La-lo, Cagayan	Construction	Public Bidding	PPMP ACT	11/24/2016 12/2/2016	11/25/2016 12/05/2016	12/02/2016 12/12/2016	12/15/2016 12/20/2016	12/15/2016 12/20/2016	12/16/2016 -	12/19/2016 -	03/20/2017 -	03/21/2017 -	03/24/2017 -	GAA REGULAR INFRA FY 2017 (LIP)	1,980,000.00	1,974,474.72 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	11/16/2016 12/2/2016	12/08/2016 12/20/2016	12/08/2016 12/20/2016	12/08/2016 12/20/2016	ON-GOING EVALUATION; SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN
FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of CY 2016

Period Covered: July - December 2016

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qualification	
16BB0109	Emergency Repair/Restoration of Collapsed San Antonio Seawall (Revetment) Maura, Aparri, Cagayan	Maintenance	Public Bidding	PPMP	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-	Maintenance Fund FY 2016	28,950,000.00	ST. GERRARD CONSTRUCTION	COA NGO	12/07/2016	12/15/2016	12/22/2016	12/22/2016		ON-GOING EVALUATION; SHORT OF AWARD
				ACT	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-					12/07/2016	12/15/2016	12/22/2016	12/22/2016		
16BB0110	Emergency Repair/Restoration of Collapsed San Antonio Seawall (Revetment) San Antonio, Aparri, Cagayan	Maintenance	Public Bidding	PPMP	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-	Maintenance Fund FY 2016	11,580,000.00	W.D. NAVARRO CONSTRUCTION	COA NGO	12/07/2016	12/15/2016	12/22/2016	12/22/2016		ON-GOING EVALUATION; SHORT OF AWARD
				ACT	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-					12/07/2016	12/15/2016	12/22/2016	12/22/2016		
16BB0112	Repair/Restoration of Damaged Revetment at Centro Lal-lo River Control Lal-lo, Cagayan K0562+500-K0562+620	Maintenance	Public Bidding	PPMP	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-	Maintenance Fund FY 2016	7,623,500.00	5,530,517.62 JIRK CONSTRUCTION	COA NGO	12/07/2016	12/15/2016	12/22/2016	12/22/2016		ON-GOING EVALUATION; SHORT OF AWARD
				ACT	12/07/2016	12/08/2016	12/15/2016	12/22/2016	12/22/2016	-	-	-	-					12/07/2016	12/15/2016	12/22/2016	12/22/2016		

Prepared By:

ALFONSO H. BACLIG, JR.
OIC-Procurement Officer

Approved By:

RUBEN S. SALIGANAN
District Engineer