

REC'D. OCT. 7, 1988
3:00 P.M. 10/7

097.13 DPWH
10-7-88



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

20 September 1988

DEPARTMENT ORDER)

SUBJECT: TIME FRAME FOR
MOBILIZATION AFTER
ISSUANCE OF NOTICE
TO PROCEED

No. **84** *in*
Series of 1988 *10/7*

It has been observed that some projects remain dormant for several months due to the failure of the concerned contractors to mobilize and start their work within a specified period.

To forestall unnecessary delays in the implementation of the projects, it is hereby directed that the head of the implementing office concerned (PMO, Regional Office or District Office) immediately advise by wire the contractor-awardee, who had been issued the Notice to Proceed, to mobilize within the following time frame:

Contract Cost	Time Frame
-----	-----
P 10 M below	15 days
P 10 M & above	30 days

Failure to comply within the specified period may, as a sanction, cause the immediate cancellation or rescission of the contract.

All implementing offices shall cause the dissemination of this Order to all accredited contractors in their respective registries.

This Order shall take effect immediately.


J. NERY FERRER
Secretary