

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01, 2022 - June 30, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
FY 2021 INFRASTRUCTURE PROJECTS																																	
21D00074 P00515597L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MARILAG-AGOH ROAD, CALAUAG, QUEZON, PACKAGE A Quezon Province	Construction Division	NO	Competitive Bidding	Feb 26, 2021	Apr 21, 2021	Apr 28, 2021	Jun 02, 2021	Jun 02, 2021	Jun 08 - 14, 2021	Jun 14, 2021		Dec 31, 2021	Jan. 07, 2022	Jan. 11, 2022	-	-	GoP	144,750,000.00	-		144,750,000.00			141,137,988.11		Apr. 28, 2021	May 11, 2021	May 11, 2021	May 12 - 14, 2021	May 17 - 31, 2021	Apr 10, 2022	*NTP was issued <u>Bid Bulletin No. CW-2021-0012 (May 03, 2021)</u> Indefinite Suspension of Procurement Activities <u>Bid Bulletin No. CW-2021-0018 (May 26, 2021)</u> Revision of Net Length, Project Identification Number and Resumption of Procurement Activities
21Z00006	Contract Package - 5, Resettlement Site Development under Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265 Noveleta, Cavite	Construction Division	NO	Competitive Bidding	Jun 08, 2021	Sep. 16, 2021	Sep 23, 2021	Oct 07, 2021	Oct 07, 2021	Oct 08 - 14, 2021	Oct 15 - 26, 2021	Nov 04, 2021	Nov 08, 2021	Dec 01, 2021	Jan 21, 2022	-	-	GoP	277,637,673.86	-		277,637,673.86			272,722,888.90		Sep 23, 2021	Oct 07, 2021	Oct 07, 2021	Oct 08 - 11, 2021	Oct 12 - 26, 2021	Jun 02, 2023	* NTP was issued <u>Bid Bulletin No. CW-2021-0027 (September 16, 2021)</u> Re-Schedule of Procurement Activities to compress the schedule of the BAC Members in order to minimize exposures to Covid-19 from September 23, 2021 at 10 00a.m. to September 23, 2021 at 11 00 a.m <u>Bid Bulletin No. CW-2021-0028 (September 21, 2021)</u> This Bid bulletin is issued to Notify Contractors that the venue for the submission and opening of bids shall be held at the new office building of DPWH Region IV-A, Mayapa, Calamba, Laguna. <u>Supplemental Bulletin No. CW-2021-0017 (September 29, 2021)</u> Clarifications of Queries No. 1

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
FY 2022 INFRASTRUCTURE PROJECTS																																
22D00002 P00608140LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), NASUGBU SECTION, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 22, 2022	Feb 24, 2022	Mar 03, 2022	Mar 15, 2022	Mar 15, 2022	Mar 16 - 21, 2022	Mar 22 - 31, 2022	May 16, 2022	May 26, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	144 750,000.00	-	144 750,000.00	142,578,750.00	-	142,578,750.00	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 03, 2022	Mar 15, 2022	Mar 15, 2022	Mar 16 - 22, 2022	Mar 23 - Apr 06, 2022	Feb 14, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0008 dated March 08, 2022 Revision of net length, scope of work, minimum major equipment requirements, bill of quantities and plans
22D00003 P00635420LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov 17, 2021	Dec 01, 2021	Dec 08, 2021	Dec 20, 2021	Dec 20, 2021	Dec 21 - 27, 2021	Dec 28, 2021 - Jan 11, 2022	Feb 21, 2022	Feb 23, 2022	Feb 28, 2022	Mar 01, 2022	-	-	GoP	37,927,725.00	-	37,927,725.00	36,770,074.79	-	36,770,074.79	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec 08, 2021	Dec 20, 2021	Dec 20, 2021	Dec 21 - 27, 2021	Dec 28, 2021 - Jan 11, 2022	Jul 09, 2022	*NTP was issued
22D00004 P00608126LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure and Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), GENERAL AGUINALDO, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan 18, 2022	Jan 20, 2022	Jan 27, 2022	Feb 08, 2022	Feb 08, 2022	Feb 09 - 15, 2022	Feb 16 - 22, 2022	Mar 08, 2022	Mar 10, 2022	Mar 16, 2022	Mar 18, 2022	-	-	GoP	96,500,000.00	-	96,500,000.00	94,531,722.21	-	94,531,722.21	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan 27, 2022	Feb 08, 2022	Feb 08, 2022	Feb 09 - 15, 2022	Feb 16 - Mar 02, 2022	Jul 09, 2022	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0002 dated January 31, 2022 Revision of Bill of Quantities and Plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00005 P00608297L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges AGUINALDO HIGHWAY – GOVERNOR'S DRIVE INTERCHANGE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 – Jan. 06, 2022	Jan. 07 – 27, 2022	Feb. 11, 2022	Feb. 15, 2022	Feb. 18, 2022	Feb. 23, 2022	-	-	GoP	42,375,000.00	-	42,375,000.00	41,506,155.91	-	41,506,155.91	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 – Jan. 06, 2022	Jan. 07-21, 2022	Sep. 30, 2022	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Modification of Net Length, Minimum Major Equipment Requirements, Bill of Quantities and Plans
22D00006 P00608081L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads LOBO – MALABRIGO – LAIYA – SAN JUAN ROAD, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2022	Feb. 24, 2022	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 17 – 22, 2022	Mar. 18 – 21, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	-	GoP	159,225,000.00	-	159,225,000.00	154,447,053.50	-	154,447,053.50	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16 – 22, 2022	Mar. 23 – Apr. 06, 2022	Feb. 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0008</u> dated March 08, 2022 Revision of scope of work, bill of quantities and plans
22D00007 P00608554L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads BACOR BLVD TO AGUINALDO HIGHWAY BYPASS ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 03, 2021	Nov. 10, 2021	Nov. 17, 2021	Dec. 07, 2021	Dec. 07, 2021	Dec. 08 – 14, 2021	Dec. 15 – 21, 2021	Feb. 11, 2022	Feb. 15, 2022	Feb. 18, 2022	Feb. 22, 2022	-	-	GoP	28,250,000.00	-	28,250,000.00	27,400,684.32	-	27,400,684.32	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov. 17, 2021	Dec. 01, 2021	Dec. 01, 2021	Dec. 02 – 08, 2021	Dec. 09 – 23, 2021	Jul. 11, 2022	*NTP was issued <u>Bid Bulletin No. CW-2021-0036</u> dated November 22, 2021 Reschedule of Procurement Activities on December 07, 2021 in view of scheduled Regional Staff Meeting of BAC Members

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MDOE	CO	Total	MDOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00008 P00631508L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Interjurisdictional Roads and / or Bridges (or Roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE (PHASE 1), BATANGAS CITY, SAN PASCUAL AND BAUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec 07, 2021	Dec 10, 2021	Dec 17, 2021	Dec 29, 2021	Dec 29, 2021	Dec 31, 2021 - Jan. 06, 2022	Jan 07 - 21, 2022	Feb 11, 2022	Feb 15, 2022	Feb 18, 2022	Feb 21, 2022	-	-	GoP	260,550,000.00	-	260,550,000.00	252,733,119.34	-	252,733,119.34	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec 17, 2021	Dec 29, 2021	Dec 29, 2021	Dec 31, 2021 - Jan. 06, 2022	Jan 07 - 21, 2022	Jan 28, 2023	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Major Category of Works, Contract Name, Scope of Work, contract duration, net length, Minimum Major Equipment Requirements, Bill of Quantities and Plans <u>Supplemental Bulletin No. CW-2021-0026</u> dated December 22, 2021 Revision of Major Category of Work
22D00009 P00630079L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BAUAN – MABINI ROAD INCLUDING PROTECTION STRUCTURES, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 11, 2022	Jan. 12, 2022	Jan. 19, 2022	Mar 02, 2022	Mar 02, 2022	Mar 03 - 07, 2022	Mar 08 - 16, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	115,800,000.00	-	115,800,000.00	112,317,918.63	-	112,317,918.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 02-08, 2022	Feb. 09-23, 2022	Dec 17, 2022	NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0001</u> dated January 21, 2022 Revision of Bill of Quantities and Plans. <u>Bid Bulletin No. CW-2022-003</u> dated February 15, 2022 Suspension of Procurement Activities of the above contract in view of the Memorandum dated January 27, 2022 of Honorable Acting Secretary Roger G. Mercado, directing to suspend the implementation of Rock Netting Projects in order for the Bureau of Design to review on the specifications and design parameters used in the said projects. <u>Supplemental Bid Bulletin No. CW-2022-0006</u> dated
22D00010 P00608619L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Road STAR TOLLWAY – PINAMUCAN BYPASS ROAD, PACKAGE K, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2021	Dec 09, 2021	Dec 16, 2021	Dec 28, 2021	Dec 28, 2021	Dec 29, 2021 - Jan. 04, 2022	Jan 05 - 19, 2022	Feb 11, 2022	Feb 15, 2022	Feb 18, 2022	Feb 22, 2022	-	-	GoP	63,805,000.00	-	63,805,000.00	61,888,755.79	-	61,888,755.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 16, 2021	Dec 28, 2021	Dec 28, 2021	Dec 29, 2021 - Jan. 04, 2022	Jan. 05 - 19, 2022	Aug 01, 2022	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Contract Duration, Bill of Quantities and Plans

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00011 P00608299L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2022	Feb. 24, 2022	Mar. 03, 2022	Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - Apr. 05, 2022	Apr. 06 - 20, 2022	May 16, 2022	May 25, 2022	May 31, 2022	Jun. 06, 2022	-	-	GoP	201,250,000.00	-	201,250,000.00	198,215,252.47	-	198,215,252.47	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16 - 22, 2022	Mar. 23 - Apr. 06, 2022	Feb. 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0008</u> dated March 08, 2022 Indefinite Suspension <u>Supplemental Bid Bulletin No. CW-2022-0010</u> dated March 22, 2022 Resumption of Procurement Activities on March 29, 2022, revision of net length, major category of work with qualifier amendment of GCC Clause 7.2 in the Special conditions of Contract, bill of quantities and plans
22D00013 P00608623L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-ISAAN DIVERSION ROAD, PHASE III, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Feb. 11, 2022	Feb. 15, 2022	Feb. 18, 2022	Feb. 22, 2022	-	-	GoP	94,750,000.00	-	94,750,000.00	93,174,908.86	-	93,174,908.86	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Jan. 26, 2023	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Minimum Major Equipment Requirements, Contract Duration, Bill of Quantities and Plans.
22D00014 P00608620L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2022	Feb. 10, 2022	Feb. 17, 2022	Mar. 01, 2022	Mar. 01, 2022	Mar. 02 - 08, 2022	Mar. 09 - 11, 2022	Mar. 14, 2022	Mar. 17, 2022	Mar. 21, 2022	Mar. 23, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	143,253,055.11	-	143,253,055.11	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 17, 2022	Mar. 01, 2022	Mar. 01, 2022	Mar. 02 - 08, 2022	Mar. 09 - 23, 2022	Nov. 30, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0006</u> dated February 21, 2022 Revision of scope of work, net length, bill of quantities and plans.
22D00015 P00608621L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE J, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 11, 2022	Jan. 12, 2022	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 02 - 08, 2022	Feb. 09 - 18, 2022	Feb. 21, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar. 08, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,407,443.52	-	140,407,443.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 02 - 08, 2022	Feb. 09 - 23, 2022	Dec. 02, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0001</u> dated January 21, 2022 Revision of Bill of Quantities and Plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00016 P00608622L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE K, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Jan. 03 - 10, 2022	Jan. 11 - 17, 2022	Feb. 11, 2022	Feb. 15, 2022	Feb. 25, 2022	Mar. 01, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,407,500.00	-	140,407,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Nov. 29, 2022	*NTP was issued Supplemental Bulletin No. CW-2021-0025 dated December 21, 2021 Revision of Scope of Work, Net Length, Size Range and License Category in the Bid Data Sheet, Bill of Quantities and Plans.
22D00017 (Re-advertisement) P00655032L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION, PASCUAL LEDESMA, CAVITE CITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Dec. 07, 2021	Feb. 24, 2022	Mar. 03, 2022	Mar. 16, 2022	Mar. 16, 2022	Mar. 17 - 23, 2022	Mar. 24 - Apr. 07, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	-	GoP	96,500,000.00	-	96,500,000.00	93,122,498.88	-	93,122,498.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16 - 22, 2022	Mar. 23 - Apr. 06, 2022	Feb. 14, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0008 dated March 08, 2022 Re-Schedule of Procurement Activities
22D00018 P00630070L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (GENERAL TRIAS SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 03, 2022	Feb. 04, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24 -28, 2022	Mar. 01 - 04, 2022	Mar. 08, 2022	Mar. 10, 2022	Mar. 16, 2022	Mar. 18, 2022	-	-	GoP	67,800,000.00	-	67,800,000.00	66,613,500.00	-	66,613,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24 - Mar. 02, 2022	Mar. 03 - 17, 2022	Jan. 23, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0005 dated February 15, 2022 Revision of net length, contract duration, Bill of Quantities and Plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00019 P00608144L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 10, 2021	Nov 18, 2021	Nov 25, 2021	Dec 09, 2021	Dec 09, 2021	Dec 10 - 16, 2021	Dec 17, 2021 - Jan 05, 2022	Feb 11, 2022	Feb 15, 2022	Feb 18, 2022	Feb 22, 2022	-	-	GoP	173,000,000.00	-	173,000,000.00	167,809,998.23	-	167,809,998.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov 25, 2021	Dec 09, 2021	Dec 09, 2021	Dec 10 - 16, 2021	Dec 17 - 31, 2021	Nov 08, 2022	*NTP was issued Supplemental Bulletin No. CW-2021-0023 dated December 01, 2021 Revision of scope of work, net length, minimum major equipment requirements, bill of quantities and plans
22D00021 P00608143L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 26, 2021	Dec 09, 2021	Dec 16, 2021	Dec 28, 2021	Dec 28, 2021	Dec 29, 2021 - Jan 04, 2022	Jan 05 - 19, 2022	Feb 11, 2022	Feb 15, 2022	Feb 18, 2022	Feb 22, 2022	-	-	GoP	95,450,000.00	-	95,450,000.00	92,585,467.79	-	92,585,467.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec 16, 2021	Dec 28, 2021	Dec 28, 2021	Dec 29, 2021 - Jan 04, 2022	Jan 05 - 19, 2022	Sep 15, 2022	*NTP was issued
22D00022 P00630069L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Road/s leading to – Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (TANZA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb 03, 2022	Feb 04, 2022	Feb 11, 2022	Mar 17, 2022	Mar 17, 2022	Mar 18 - 20, 2022	Mar 21 - 22, 2022	Mar 23, 2022	Mar 23, 2022	May 10, 2022	May 10, 2022	-	-	GoP	95,800,000.00	-	95,800,000.00	93,336,984.23	-	93,336,984.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 11, 2022	Feb 23, 2022	Feb 23, 2022	Feb 24 - Mar 02, 2022	Mar 03 - 17, 2022	Nov 24, 2022	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0005 dated February 15, 2022 Suspension of procurement activities Supplemental Bid Bulletin No. CW-2022-0009 dated March 10, 2022 Revision of net length, contract duration, scope of work, minimum major equipment requirements, bill of quantities, plans and resumption of procurement activities on March 17, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00023 P00608146L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), MAGALLANES – GEN. AGUINALDO SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2022	Feb. 10, 2022	Feb. 17, 2022	Mar. 01, 2022	Mar. 01, 2022	Mar. 02 - 06, 2022	Mar. 09 - 11, 2022	Mar. 14, 2022	Mar. 17, 2022	Mar. 21, 2022	Mar. 23, 2022	-	-	GoP	114,400,000.00	-	114,400,000.00	110,935,143.41	-	110,935,143.41	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 17, 2022	Mar. 01, 2022	Mar. 01, 2022	Mar. 02 - 06, 2022	Mar. 09 - 23, 2022	Nov. 15, 2022	*NTP was issued
22D00024 P00608147L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), MAGALLANES – GEN. AGUINALDO SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 11, 2022	Jan. 12, 2022	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 01 - 04, 2022	Feb. 07 - 09, 2022	Feb. 11, 2022	Feb. 15, 2022	Feb. 18, 2022	Feb. 22, 2022	-	-	GoP	114,400,000.00	-	114,400,000.00	110,967,055.51	-	110,967,055.51	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 02 - 08, 2022	Feb. 09 - 23, 2022	Jan. 01, 2023	*NTP was issued
22D00026 P00608625L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACODR DIVERSION ROAD, PACKAGE 1, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 03, 2021	Nov. 10, 2021	Nov. 17, 2021	Dec. 07, 2021	Dec. 07, 2021	Dec. 08 - 14, 2021	Dec. 15 - 21, 2021	Feb. 11, 2022	Feb. 15, 2022	Feb. 25, 2022	Mar. 01, 2022	-	-	GoP	23,950,000.00	-	23,950,000.00	23,408,757.87	-	23,408,757.87	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov. 17, 2021	Dec. 01, 2021	Dec. 01, 2021	Dec. 02 - 08, 2021	Dec. 09 - 23, 2021	Jul. 11, 2022	*NTP was issued <u>Bid Bulletin No. CW-2021-0036</u> dated November 22, 2021 Reschedule of Procurement Activities on December 07, 2021 in view of scheduled Regional Staff Meeting of BAC Members

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22D00027 P00630073L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF DAANG – HARI ROAD FLYOVER, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb 03, 2022	Feb 04, 2022	Feb 11, 2022	Feb 23, 2022	Feb 23, 2022	Feb 24 - Mar 02, 2022	Mar 03 - 11, 2022	Mar 14, 2022	Mar 17, 2022	Mar 21, 2022	Apr 05, 2022	-	-	GoP	84,750,000.00	-	84,750,000.00	82,204,045.17	-	82,204,045.17	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 11, 2022	Feb 23, 2022	Feb 23, 2022	Feb 24 - Mar 02, 2022	Mar 03 - 17, 2022	Jan 23, 2023	*NTP was issued
22D00029 P00608556L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 17, 2021	Dec 01, 2021	Dec 08, 2021	Dec 20, 2021	Dec 20, 2021	Dec 21 - 27, 2021	Dec 28, 2021 - Jan 11, 2022	Feb 11, 2022	Feb 15, 2022	Feb 25, 2022	Mar 01, 2022	-	-	GoP	14,950,000.00	-	14,950,000.00	14,406,044.48	-	14,406,044.48	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec 08, 2021	Dec 20, 2021	Dec 20, 2021	Dec 21 - 27, 2021	Dec 28, 2021 - Jan 11, 2022	Jul 24, 2022	*NTP was issued
22D00030 P00630892L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and / or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF DASMARIÑAS - GENERAL MARIANO ALVAREZ - CARMONA BYPASS ROAD, CARMONA, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb 03, 2022	Feb 04, 2022	Feb 11, 2022	Feb 23, 2022	Feb 23, 2022	-	-	May 16, 2022	May 26, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	45,200,000.00	-	45,200,000.00	37,419,034.65	-	37,419,034.65	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 11, 2022	Feb 23, 2022	Feb 23, 2022	Feb 24 - Mar 02, 2022	Mar 03 - 17, 2022	Aug 26, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0005</u> dated February 15, 2022 Revision of net length

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
22D00032 P00608626LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA - SILANG DIVERSION ROAD (VIA SUGAR ROAD-DAVILAN-MAGUYAM ROAD), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07-18, 2022	Feb 21, 2022	Feb 23, 2022	Feb 28, 2022	Mar 03, 2022	-	-	GoP	84,750,000.00	-	84,750,000.00	82,207,892.11	-	82,207,892.11	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07-21, 2022	Jan. 28, 2023	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Net Length, Contract Duration, Bill of quantities and plans.
22D00033 P00634846LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MOTORPOOL BUILDING, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 14, 2021	Oct. 22, 2021	Oct. 29, 2021	Nov. 11, 2021	Nov. 11, 2021	Nov. 12 - 16, 2021	Nov. 17 - 22, 2021	Feb 28, 2022	Mar 04, 2022	Mar 08, 2022	Mar 10, 2022	-	-	GoP	5,790,000.00	-	5,790,000.00	5,617,458.11	-	5,617,458.11	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Oct. 29, 2021	Nov. 11, 2021	Nov. 11, 2021	Nov. 12 - 18, 2021	Nov. 19 - Dec. 03, 2021	May 12, 2022	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0020</u> dated November 03, 2021 Revision of Major Category of Work, Bill of Quantities and Plans.
22D00034 (Re-advertisement) P00634842LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Dec. 07, 2021	Feb. 24, 2022	Mar 03, 2022	Mar 16, 2022	Mar 16, 2022	Mar 17 - 18, 2022	Mar 19 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	72,375,000.00	-	72,375,000.00	70,566,335.29	-	70,566,335.29	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 03, 2022	Mar 15, 2022	Mar 15, 2022	Mar. 16 - 22, 2022	Mar 23 - Apr 06, 2022	Feb. 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0008</u> dated March 08, 2022 Revision of scope of work, bill of quantities and Re-Schedule of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00035 P00635425L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 14, 2021	Oct. 22, 2021	Oct. 29, 2021	Nov 11, 2021	Nov 11, 2021	Nov 12 - 18, 2021	Nov 19 - 23, 2021	Feb 11, 2022	Feb 15, 2022	Feb 18, 2022	Feb 22, 2022	-	-	GoP	5,043,090.00	-	5,043,090.00	4,892,805.96	-	4,892,805.96	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Oct. 29, 2021	Nov 11, 2021	Nov 11, 2021	Nov 12 - 18, 2021	Nov 19 - Dec 03, 2021	May 12, 2022	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0020</u> dated November 03, 2021 Revision of Bill of Quantities and Plans.
22D00036 P00635426L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support National Security – (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA, MEDICAL CENTER, CAMP GENERAL MARIANO N. CASTAÑEDA, BARANGAY TARTARIA, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 22, 2022	Feb. 24, 2022	Mar 03, 2022	Mar 16, 2022	Mar 16, 2022	Mar 17 - 18, 2022	Mar 21 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	19,300,000.00	-	19,300,000.00	18,721,000.00	-	18,721,000.00	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 03, 2022	Mar 15, 2022	Mar 15, 2022	Mar 16 - 22, 2022	Mar 23 - Apr 06, 2022	Nov 16, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0008</u> dated March 08, 2022 Revision of bill of quantities and Re-Schedule of Procurement Activities
22D00038 P00634845L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF 4 LAKAN DORMITORIES, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov 17, 2021	Dec. 01, 2021	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	Feb 28, 2022	Mar 04, 2022	Mar 08, 2022	Mar 10, 2022	-	-	GoP	14,475,000.00	-	14,475,000.00	14,043,646.92	-	14,043,646.92	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	May 25, 2022	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0024</u> dated December 13, 2021 Modification of Minimum Equipment Requirements, Scope of Works, Bill of Quantities and plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00039 P00634983L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) ROAD CONCRETING TO SAF44 AREA, PHILIPPINE NATIONAL POLICE ACADEMY (PNPA), SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov 26, 2021	Dec 09, 2021	Dec 16, 2021	Dec 28, 2021	Dec 28, 2021	Dec 29, 2021 - Jan 04, 2022	Jan 05 - 19, 2022	Feb 28, 2022	Mar 04, 2022	Mar 08, 2022	Mar 10, 2022	-	-	GoP	4,825,000.00	-	4,825,000.00	4,776,749.16	-	4,776,749.16	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 16, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec 29, 2021 - Jan 04, 2022	Jan 05 - 19, 2022	Mar 19, 2022	*NTP was issued
22D00040 P00630894L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and / or Bridges (or roads that traverse multiple LGU jurisdictions) EAST - WEST ROAD EXTENSION Cavite Province	Construction Division	NO	Competitive Bidding	Feb 09, 2022	Feb 10, 2022	Feb 17, 2022	Mar 01, 2022	Mar 01, 2022	Mar 02 - 08, 2022	Mar 09 - 11, 2022	Mar 14, 2022	Mar 17, 2022	Mar 21, 2022	Apr 05, 2022	-	-	GoP	56,500,000.00	-	56,500,000.00	54,704,267.71	-	54,704,267.71	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 17, 2022	Mar 01, 2022	Mar 01, 2022	Mar 02 - 08, 2022	Mar 09 - 23, 2022	Jan 29, 2023	*NTP was issued <u>Supplemental Bid Bulletin No CW-2022-0006</u> dated February 21, 2022 Revision of Net length, contract duration, bill of quantities and plans
22D00041 P00608615L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN - SAN JOSE-BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov 10, 2021	Nov 18, 2021	Nov 25, 2021	Dec 09, 2021	Dec 09, 2021	Dec 10 - 16, 2021	Dec 17 - 31, 2021	Feb 21, 2022	Feb 23, 2022	Feb 28, 2022	Mar 03, 2022	-	-	GoP	81,325,000.00	-	81,325,000.00	79,707,990.46	-	79,707,990.46	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov. 25, 2021	Dec 09, 2021	Dec 09, 2021	Dec 10 - 16, 2021	Dec 17 - 31, 2021	Aug 10, 2022	*NTP was issued <u>Supplemental Bulletin No CW-2021-0023</u> dated December 01, 2021 Revision of scope of works, net length, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00042 P00634973L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov 26, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Feb. 11, 2022	Feb. 15, 2022	Feb. 18, 2022	Feb. 22, 2022	-	-	GoP	49,478,445.00	-	49,478,445.00	48,488,865.35	-	48,488,865.35	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Aug. 31, 2022	*NTP was issued Supplemental Bulletin No. CW-2021-0025 dated December 21, 2021 Revision of Minimum Major Equipment Requirements, Net length, Bill of Quantities and Plans
22D00044 P00630067L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BATINO OVERPASS BRIDGE ALONG SOUTH LUZON EXPRESSWAY (SLEX) (WESTBOUND) INCLUDING APPROACHES, BARANGAY PRINZA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	-	GoP	49,215,000.00	-	49,215,000.00	48,722,632.34	-	48,722,632.34	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Sep. 30, 2022	*NTP was issued Supplemental Bulletin No. CW-2021-0025 dated December 21, 2021 Modification of Net Length, Minimum Major Equipment Requirement, Bill of Quantities and Plans
22D00045 P00641830L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF BATINO OVERPASS BRIDGE ALONG SOUTH LUZON EXPRESSWAY (SLEX) (EASTBOUND) INCLUDING APPROACHES, BARANGAY PRINZA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 11, 2022	Jan. 12, 2022	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 02 - 08, 2022	Feb. 09 - 23, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	-	GoP	19,300,000.00	-	19,300,000.00	19,106,996.70	-	19,106,996.70	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 19, 2022	Jan. 31, 2022	Jan. 31, 2022	Feb. 02-08, 2022	Feb. 09 - 23, 2022	Sep. 03, 2022	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0001 dated January 21, 2022 Revision of Bill of Quantities and Plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
22D00046 P00655015L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF DPWH REGION IV-A OFFICE, BARANGAY MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Feb. 21, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar. 03, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	144,001,633.92	-	144,001,633.92	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Aug. 31, 2022	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Contract Location, contract duration, Bill of Quantities and plans.
22D00047 P00608296L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2022	Feb. 24, 2022	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16 - 22, 2022	Mar. 23 - Apr. 06, 2022	May 19, 2022	May 26, 2022	May 31, 2022	Jun. 08, 2022	-	-	GoP	90,227,500.00	-	90,227,500.00	87,521,246.38	-	87,521,246.38	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16 - 22, 2022	Mar. 23 - Apr. 06, 2022	Dec. 16, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0008</u> dated March 08, 2022 Revision of net length, bill of quantities and plans
22D00048 P006354078L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN – MAUBAN ROAD, MAUBAN SECTION, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	-	GoP	93,000,000.00	-	93,000,000.00	91,125,014.53	-	91,125,014.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Aug. 31, 2022	*NTP was issued
22D00052 P00635421L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE III Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov. 17, 2021	Dec. 01, 2021	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	-	GoP	7,237,500.00	-	7,237,500.00	7,021,828.71	-	7,021,828.71	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	May 25, 2022	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00054 P00608149L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MARILAG - AGOHO ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov 03, 2021	Nov 10, 2021	Nov 17 2021	Dec 07 2021	Dec 07 2021	Dec 08 - 14, 2021	Dec 15 - 29 2021	Feb 11 2022	Feb 15, 2022	Feb 26, 2022	Mar 01 2022	-	-	GoP	93,000,000 00	-	93,000,000 00	90,669,534 27	-	90,669 534 27	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov 17 2021	Dec 01 2021	Dec 01 2021	Dec 02 - 08 2021	Dec 09 - 23, 2021	Nov 08 2022	*NTP was issued Bid Bulletin No. CW-2021-0036 dated November 22, 2021 Revision of Bill of Quantities, Plans and Reschedule of Procurement Activities on December 07, 2021 in view of scheduled Regional Staff Meeting of BAC Members
22D00055 P00605520L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 15, 2022	Feb. 17 2022	Feb. 24, 2022	Mar. 17 2022	Mar. 17 2022	Mar 18 - 24, 2022	Mar 25 - Apr 08, 2022	May. 16, 2022	May 26 2022	May 31, 2022	Jun. 08, 2022	-	-	GoP	144,750,000 00	-	144,750,000 00	142,883,033 94	-	142,883,033 94	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01 2022	Feb. 08, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0007 dated March 03, 2022 Revision of net length, minimum major equipment requirements, bill of quantities and plans Bid Bulletin No. CW-2022-006 dated March 07, 2022 Suspension of Procurement Activities in view of further review of the program of works and plans Supplemental Bid Bulletin No. CW-2022-0009 dated March 10, 2022 Resumption of Procurement Activities on March 17, 2022
22D00057 P00620219L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT EAST MANGGAHAN RIVER, BRGY. SAN JUAN, TAYTAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2021	Dec. 09, 2021	Dec. 16, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021 - Jan. 04, 2022	Jan. 05 - 16, 2022	Mar 14, 2022	Mar 17 2022	Mar 21, 2022	Mar 23 2022	-	-	GoP	102,290,000 00	-	102,290,000 00	101,271,699.14	-	101,271,699.14	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 16, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021 - Jan. 04, 2022	Jan. 05 - 19, 2022	Sep. 30, 2022	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
22D00058 P00620636L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION STRUCTURES BALANTI CREEK, CAINTA RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2021	Oct. 22, 2021	Oct. 29, 2021	Nov 11, 2021	Nov 11, 2021	Nov 12 - 18, 2021	Nov 19 - 23, 2021		Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	11,580,000.00	-	11,580,000.00	11,233,210.29	-	11,233,210.29	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Oct. 29, 2021	Nov 11, 2021	Nov 11, 2021	Nov 12 - 18, 2021	Nov 19 - Dec. 03, 2021	Jun 02, 2022	*NTP was issued
22D00061 P00608617L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BYPASS, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Nov 03, 2021	Jan. 20, 2022	Jan. 27, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb 09 - 14, 2022	Feb 15 - 16, 2022		Feb 21, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar 03, 2022	-	-	GoP	60,850,000.00	-	60,850,000.00	59,055,452.92	-	59,055,452.92	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan 27, 2022	Feb 08, 2022	Feb. 08, 2022	Feb 09-15, 2022	Feb 16 - Mar 02, 2022	Oct. 22, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Revision of net length, bill of quantities and plans.
22D00063 P00608618L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads STAR TOLLWAY – PINAMUCAN BYPASS, PACKAGE J, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 26, 2021	Jan. 20, 2022	Jan. 27, 2022	Feb. 08, 2022	Feb 08, 2022	Feb 09 - 11, 2022	Feb 14 - 16, 2022		Feb 21, 2022	Feb 23, 2022	Feb 28, 2022	Mar 03, 2022	-	-	GoP	99,395,000.00	-	99,395,000.00	96,410,153.50	-	96,410,153.50	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan 27, 2022	Feb 08, 2022	Feb. 08, 2022	Feb 09 - 15, 2022	Feb 16 - Mar 02, 2022	Dec. 19, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Revision of contract duration from 280c.d. to 285 c.d., revision of scope of work, minimum major equipment requirements, bill of quantities and plans.

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00064 P00608624L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads MANILA – CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Nov 26, 2021	Jan 20, 2022	Jan 27, 2022	Feb 08, 2022	Feb 08, 2022	Feb 09 - 15, 2022	Feb 16 - 24, 2022	Feb 28, 2022	Mar 02, 2022	Mar 08, 2022	Mar 10, 2022	-	-	GoP	84,930,000.00	-	84,930,000.00	83,231,400.56	-	83,231,400.56	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan 27, 2022	Feb 08, 2022	Feb 08, 2022	Feb 09 - 15, 2022	Feb 16 - Mar 02, 2022	Jan 08, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Revision of net length, bill of quantities and plans
22D00066 P00630091L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Program Projects Alleviating GAPS (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities REHABILITATION OF ROAD INCLUDING OTHER RELATED IMPROVEMENTS ALONG BACODR BOULEVARD, BACODR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan 11, 2022	Jan 12, 2022	Jan 19, 2022	Mar 02, 2022	Mar 02, 2022	Mar 03 - 07, 2022	Mar 08 - 11, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,406,314.35	-	140,406,314.35	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan 19, 2022	Jan 31, 2022	Jan 31, 2022	Feb 02-08, 2022	Feb 09-23, 2022	Jan 01, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0001</u> dated January 21, 2022 Indefinite Suspension of Procurement Activities <u>Supplemental Bid Bulletin No. CW-2022-0006</u> dated February 21, 2022 Resumption of Procurement Activities on March 02, 2022, change of source of fund, scope of work, net length, major category of work, minimum major equipment requirements, bill of quantities and plans
22D00067 P00608627L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO CITY BY-PASS ROAD (PACKAGE G), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan 18, 2022	Jan 20, 2022	Jan 27, 2022	Feb 08, 2022	Feb 08, 2022	Feb 09 - 11, 2022	Feb 14 - 16, 2022	Feb 21, 2022	Feb 23, 2022	Feb 28, 2022	Mar 03, 2022	-	-	GoP	38,620,000.00	-	38,620,000.00	37,461,400.00	-	37,461,400.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan 27, 2022	Feb 08, 2022	Feb 08, 2022	Feb 09 - 15, 2022	Feb 16 - Mar 02, 2022	Oct 10, 2022	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22D00068 P00608628L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO CITY BY-PASS ROAD (PACKAGE H), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09 - 11, 2022	Feb. 14 - 16, 2022	Feb. 21, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar. 03, 2022	-	-	GoP	38,620,000.00	-	38,620,000.00	37,654,500.00	-	37,654,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09 - 15, 2022	Feb. 16 -Mar. 02, 2022	Oct. 10, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Correction of Contract ID no. in the bill of quantities
22D00069 P00608550L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY – SAN PASCUAL – BAUAN DIVERSION ROAD, PACKAGE G, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23 - 28, 2022	Mar. 01 - 03, 2022	Mar. 08, 2022	Mar. 10, 2022	Mar. 16, 2022	Mar. 18, 2022	-	-	GoP	80,500,000.00	-	80,500,000.00	78,083,571.40	-	78,083,571.40	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09 - 15, 2022	Feb. 16 -Mar. 02, 2022	Nov. 09, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2022-0004</u> dated February 14, 2022 Revision of Scope of Work, net length, bill of quantities, plans and resumption of procurement activities on February 22, 2022
22D00070 P00608616L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY – SAN PASCUAL – BAUAN DIVERSION ROAD, PACKAGE H, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11 - 14, 2022	Feb. 15 - 17, 2022	Feb. 21, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar. 03, 2022	-	-	GoP	40,435,000.00	-	40,435,000.00	39,220,183.00	-	39,220,183.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-17, 2022	Feb. 18 -Mar. 04, 2022	Nov. 15, 2022	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00071 P00608150LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT – CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11 - 17, 2022	Feb. 18 - 24, 2022	Feb. 28, 2022	Mar. 02, 2022	Mar. 08, 2022	Mar. 10, 2022	-	-	GoP	98,430,000.00	-	98,430,000.00	96,181,085.84	-	96,181,085.84	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-17, 2022	Feb. 18-Mar. 04, 2022	Jan. 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Revision of contract duration from 300 c.d. to 270 c.d. revision of scope of work, minimum major equipment requirements, bill of quantities and plans. <u>Supplemental Bid Bulletin No. CW-2022-0003</u> dated February 02, 2022 Revision of scope of work, bill of quantities and plans.
22D00072 P00608151LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT – CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (QUEZON SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11 - 17, 2022	Feb. 18 - 24, 2022	Feb. 28, 2022	Mar. 02, 2022	Mar. 08, 2022	Mar. 10, 2022	-	-	GoP	98,430,000.00	-	98,430,000.00	96,338,248.24	-	96,338,248.24	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11 - 17, 2022	Feb. 18-Mar. 04, 2022	Jan. 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0003</u> dated February 02, 2022 Revision of net length, contract duration from 300c.d. to 270 c.d., minimum major equipment requirements, scope of work, bill of quantities and plans.
22D00073 P00608141LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE A, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11 - 17, 2022	Feb. 18 - 24, 2022	Feb. 28, 2022	Mar. 02, 2022	Mar. 08, 2022	Mar. 10, 2022	-	-	GoP	99,395,000.00	-	99,395,000.00	97,901,891.54	-	97,901,891.54	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11 - 17, 2022	Feb. 18-Mar. 04, 2022	Jan. 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Revision of net length, bill of quantities and plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
ZZD00074 P00608142L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE B, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb 10, 2022	Feb 10, 2022	Feb 11 - 15, 2022	Feb 16 - 24, 2022	Feb 28, 2022	Mar 02, 2022	Mar 08, 2022	Mar 10, 2022	-	-	GoP	103,255,000.00	-	103,255,000.00	101,697,425.57	-	101,697,425.57	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 10, 2022	Feb 10, 2022	Feb. 11 - 17, 2022	Feb 18-Mar 04, 2022	Jan 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Revision of net length, bill of quantities and plans.
ZZD00075 P00608631L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads TAGKAWAYAN – LABO DIVERSION ROAD (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 18, 2022	Jan. 20, 2022	Jan. 27, 2022	Feb 22, 2022	Feb 22, 2022	Feb 23 - 28, 2022	Mar 01 - 03, 2022	Mar 08, 2022	Mar 10, 2022	Mar 16, 2022	Mar 18, 2022	-	-	GoP	97,995,000.00	-	97,995,000.00	96,498,502.42	-	96,498,502.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Jan. 27, 2022	Feb. 10, 2022	Feb 10, 2022	Feb 11-17, 2022	Feb 18-Mar 04, 2022	Jan 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0002</u> dated January 31, 2022 Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2022-0004</u> dated February 14, 2022 Revision of Scope of Work, net length, bill of quantities, plans and resumption of procurement activities on February 22, 2022
ZZD00076 P00621476L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LAWAYE RIVER, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 03, 2022	Feb. 04, 2022	Feb. 11, 2022	Feb 23, 2022	Feb 23, 2022	Feb 24 -Mar 02, 2022	Mar 03 - 17, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	143,299,399.88	-	143,299,399.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Feb 11, 2022	Feb 23, 2022	Feb 23, 2022	Feb 24-Mar 02, 2022	Mar 03 - 17, 2022	Nov 24, 2022	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0005</u> dated February 15, 2022 Revision of net length, bill of quantities and plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00077 P00610099L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance, Primary Roads CALAMBA – STA CRUZ – FAMY JCT RD K0052 ÷ 476 – K0053 ÷ 000, K0054 ÷ 000 – K0056 ÷ 065 Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb 09, 2022	Feb 10, 2022	Feb 17, 2022	Mar 17, 2022	Mar 17, 2022	Mar 18 - 20, 2022	Mar 21 - 22, 2022	May 16, 2022	May 26, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,405,852.50	-	140,405,852.50	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 17, 2022	Mar 01, 2022	Mar 01, 2022	Mar 02 - 08, 2022	Mar 09 - 23, 2022	Sep 16, 2022	<u>NTP was issued</u> <u>Supplemental Bid Bulletin No. CW-2022-0006</u> dated February 21, 2022 Revision of Net length, bill of quantities and plans <u>Bid Bulletin No. CW-2022-004</u> dated February 23, 2022 Suspension of Procurement Activities due in view of modification of plans and program of works <u>Supplemental Bid Bulletin No. CW-2022-0009</u> dated March 10, 2022 Modification of Contract Name, revision of net length, minimum major equipment requirements, bill of quantities, plans, revision of
22D00078 P00610100L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance, Primary Roads DAANG MAHARLIKA (LZ) – K0051+000 – K0052+700, K0053+380 – K0054+000, K0054+105 – K0055+000 Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb 09, 2022	Feb 10, 2022	Feb 17, 2022	Mar 01, 2022	Mar 01, 2022	Mar 02 - 07, 2022	Mar 08 - 11, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,406,240.80	-	140,406,240.80	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 17, 2022	Mar 01, 2022	Mar 01, 2022	Mar 02 - 08, 2022	Mar 09 - 23, 2022	Sep 16, 2022	<u>*NTP was issued</u> <u>Supplemental Bid Bulletin No. CW-2022-0006</u> dated February 21, 2022 Revision of scope of work, bill of quantities and plans.
22D00079 P00636429L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kaayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MULTI – PURPOSE BUILDING (ACADEMIC BUILDING 2), PHILIPPINE NATIONAL POLICE ACADEMY SIKANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb 15, 2022	Feb 17, 2022	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 14, 2022	Mar 15 - 16, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Apr 05, 2022	-	-	GoP	183,840,220.00	-	183,840,220.00	178,334,386.07	-	178,334,386.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01, 2022	Feb 08, 2023	<u>*NTP was issued</u> <u>Supplemental Bid Bulletin No. CW-2022-0007</u> dated March 03, 2022 Revision of Bill of Quantities and plans

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00080 P00636432L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MULTI – PURPOSE BUILDING (PNPA GYMNASIUM) (PHASE 2), CAMP GENERAL MARIANO CASTANEDA, PNPA, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb 15, 2022	Feb 17, 2022	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01, 2022	Jun 08, 2022	Jun 09, 2022	Jun 15, 2022	Jun 17, 2022	-	-	GoP	99,309,115.00	-	99,309,115.00	98,284,106.71	-	98,284,106.71	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01, 2022	Nov 10, 2022	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0007 dated March 03, 2022 Revision of Bill of Quantities and plans
22D00081 P00640614L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi - Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI – PURPOSE BUILDING INCLUDING FACILITIES, DEPARTMENT OF AGRICULTURE REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb 15, 2022	Feb 17, 2022	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 14, 2022	Mar 15 - 16, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Mar 25, 2022	-	-	GoP	198,000,000.00	-	198,000,000.00	192,057,999.99	-	192,057,999.99	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01, 2022	Feb 08, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0007 dated March 03, 2022 Revision of Bill of Quantities and plans
22D00083 P00640616L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi - Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI – PURPOSE BUILDING INCLUDING FACILITIES, LAND TRANSPORTATION REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb 15, 2022	Feb 17, 2022	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - 22, 2022	May 16, 2022	May 27, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	148,500,000.00	-	148,500,000.00	144,782,699.88	-	144,782,699.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01, 2022	Feb 08, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0007 dated March 03, 2022 Revision of Bill of Quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00084 P00608630LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads GUINAYANGAN – TAGKAWAYAN DIVERSION ROAD, (CONSTRUCTION OF BRIDGE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb 15, 2022	Feb 17, 2022	Feb 24, 2022	Mar 17, 2022	Mar 17, 2022	Mar 18 - 24, 2022	Mar 25 - Apr 08, 2022	May 16, 2022	May 26, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	98,430,000.00	-	98,430,000.00	97,034,754.93	-	97,034,754.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 24, 2022	Mar 10, 2022	Mar 10, 2022	Mar 11 - 17, 2022	Mar 18 - Apr 01, 2022	Feb 08, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0007 dated March 03, 2022 Revision of scope of works, net length, Bill of Quantities and plans Bid Bulletin No. CW-2022-006 dated March 07, 2022 Suspension of Procurement Activities in view of further review of the program of works and plans. Supplemental Bid Bulletin No. CW-2022-0009 dated March 10, 2022 Revision of Minimum Major Equipment Requirements and Resumption of Procurement Activities on March 17, 2022
22D00085 P00639377LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SLOPE PROTECTION (RIVER DRIVE), MOLINO 3 TO SAN NICOLAS 1 (SECTION) PHASE 2, BACODR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb 24, 2022	Feb 25, 2022	Mar 04, 2022	Mar 17, 2022	Mar 17, 2022	Mar 18 - 24, 2022	Mar 25 - 31, 2022	May 16, 2022	May 26, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	96,500,000.00	-	96,500,000.00	95,120,118.96	-	95,120,118.96	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 04, 2022	Mar 17, 2022	Mar 17, 2022	Mar 18 - 24, 2022	Mar 25 - Apr 08, 2022	Feb 18, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0009 dated March 10, 2022 Revision of contract duration from 300 c.d. to 240 c.d., net length, scope of work, minimum major equipment requirements, bill of quantities and plans
22D00086 P00639380LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities CONSTRUCTION OF RIVER PROTECTION STRUCTURE, BRGY. MAAHAS, LOS BAÑOS, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	Mar 09, 2022	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 12, 2022	May 23, 2022	Jun 02, 2022	Jun 06, 2022	Jun 08, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,825,151.25	-	140,825,151.25	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 20, 2022	Feb 26, 2023	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Froc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
22D00088 P00641850L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Roads/s leading to Major Strategic Public Buildings / Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (TANZA SECTION PHASE 2), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	Mar 09, 2022	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 12, 2022	May 16, 2022	May 26, 2022	May 31, 2022	Jun 08, 2022	-	-	GoP	57,900,000.00	-	57,900,000.00	57,321,000.00	-	57,321,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar. 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 20, 2022	Oct 29, 2022	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0010 dated March 22, 2022 Revision of Major Category of work from RCP to RCG, scope of work, minimum major equipment requirements, bill of quantities and plans
22D00089 P00621581L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LOBO RIVER (UPSTREAM), BARANGAY TAYUMAN, LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	Mar 09, 2022	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 12, 2022	May 23, 2022	Jun 02, 2022	Jun 06, 2022	Jun 08, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	139,365,385.71	-	139,365,385.71	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar. 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 20, 2022	Feb. 26, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0010 dated March 22, 2022 Revision of net length from 552 I.m. to 514 I.m., minimum major equipment requirements, bill of quantities and plans
22D00093 P00636434L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA NCBN COMPOUND, PHILIPPINE NATIONAL POLICE ACADEMY, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar 22, 2022	Mar 24, 2022	Mar 31, 2022	May 17, 2022	May 17, 2022	May 18 - 19, 2022	May 20 - 23, 2022	Jun 08, 2022	Jun 09, 2022	Jun 15, 2022	Jun 17, 2022	-	-	GoP	93,759,400.00	-	93,759,400.00	90,947,332.55	-	90,947,332.55	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 31, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13 - 19, 2022	Apr 20 - May 04, 2022	Mar 14, 2023	*NTP was issued Supplemental Bid Bulletin No. CW-2022-0011 dated April 05, 2022 Revision of Bill of Quantities Bid Bulletin No. CW-2022-008 dated April 06, 2022 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2022-0013 dated May 10, 2022 Revision of Bill of Quantities and resumption of submission and opening of bids on May 17, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00094	CONSTRUCTION OF THE MULTI-PURPOSE BUILDING FOR THE COLLEGE OF ECONOMICS AND MANAGEMENT, UP LOS BAÑOS (AGRICULTURAL AND ECONOMIC DEVELOPMENT STUDIES) Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 22, 2022	Mar 24, 2022	Mar 31, 2022	May 26, 2022	May 26, 2022	May 27 - 31, 2022	Jun 01 - 02, 2022	Jun 08, 2022	Jun 09, 2022	Jun 15, 2022	Jun 17, 2022	-	-	GoP	93,415,813.80	-	93,415,813.80	90,613,371.86	-	90,613,371.86	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Mar 31, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13 - 19, 2022	Apr 20 - May 04, 2022	Mar 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0011</u> dated April 05, 2022 Revision of Bill of Quantities <u>Bid Bulletin No. CW-2022-008</u> dated April 06, 2022 Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2022-0013</u> dated May 10, 2022 Revision of Bill of Quantities and resumption of submission and opening of bids on May 17, 2022 <u>Bid Bulletin No. CW-2022-013</u> dated May 12, 2022 Indefinite Suspension in view of
22D00095	COMPLETION OF THE AGRONOMY, SOILS AND HORTICULTURE BUILDING, CROP PROTECTION WING, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 22, 2022	Mar 24, 2022	Mar 31, 2022	May 17, 2022	May 17, 2022	May 18 - 19, 2022	May 20 - 23, 2022	Jun 08, 2022	Jun 09, 2022	Jun 15, 2022	Jun 17, 2022	-	-	GoP	85,043,645.00	-	85,043,645.00	82,266,278.02	-	82,266,278.02	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Mar 31, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13 - 19, 2022	Apr 20 - May 04, 2022	Mar 14, 2023	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0011</u> dated April 05, 2022 Revision of Bill of Quantities <u>Bid Bulletin No. CW-2022-008</u> dated April 06, 2022 Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2022-0013</u> dated May 10, 2022 Revision of Bill of Quantities and resumption of submission and opening of bids on May 17, 2022
22D00101 P0064046SLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG ZAPOTE RIVER, BRGY. MOLINO 4, BACDOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 31, 2022	Apr 05, 2022	Apr 12, 2022	Jun 01, 2022	Jun 01, 2022	Jun 02 - 08, 2022	Jun 09 - 16, 2022	Jun 20, 2022	Jun 23, 2022	Jun 27, 2022	Jun 30, 2022	-	-	GoP	69,300,000.00	-	69,300,000.00	67,565,060.63	-	67,565,060.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27 - May 02, 2022	May 04 - 18, 2022	Jan 25, 2023	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities, plans and re-schedule in the submission and opening of bids on April 28, 2022 <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0016</u> dated May 25, 2022 Revision of net length, checklist of technical and financial requirements, bill of quantities, plans and quantities in the

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22D00104 P00640464L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SEAWALL, BULACAN – CALAMIAS SECTION, MABINI, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 31, 2022	Apr 05, 2022	Apr 12, 2022	Jun 01, 2022	Jun 01, 2022	Jun 02 - 08, 2022	Jun 09 - 16, 2022	Jun 20, 2022	Jun 23, 2022	Jun 27, 2022	Jun 30, 2022	-	-	GoP	115,800,000.00	-	115,800,000.00	114,063,000.00	-	114,063,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27 - May 02, 2022	May 04 - 18, 2022	Jan 10, 2023	*NTP was issued <u>Bid Bulletin No. CW-2022-010</u> dated April 19, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0016</u> dated May 25, 2022 Revision of checklist of technical and financial requirements, bill of quantities, plans and resumption in the submission & opening of bids on June 01, 2022
22D00105 P00641851L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (GENERAL TRIAS SECTION PHASE 2), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May 10, 2022	May 12, 2022	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 16, 2022	Jun 20, 2022	Jun 23, 2022	Jun 27, 2022	Jun 30, 2022	-	-	GoP	52,900,000.00	-	52,900,000.00	52,106,500.00	-	52,106,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 24, 2022	Mar 07, 2023	*NTP was issued
22D00110 P00638847L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BY-PASS ROAD AT BARANGAY BANALO (SITIO HULONG BANALO), LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	May 06, 2022	May 10, 2022	May 17, 2022	May 31, 2022	May 31, 2022	Jun 01 - 07, 2022	Jun 08 - 16, 2022	Jun 20, 2022	Jun 23, 2022	Jun 27, 2022	Jun 30, 2022	-	-	GoP	193,000,000.00	-	193,000,000.00	188,915,026.52	-	188,915,026.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	May 17, 2022	May 31, 2022	May 31, 2022	Jun 01 - 07, 2022	Jun 08 - 22, 2022	Apr 30, 2023	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0015</u> dated May 23, 2022 Revision of Bill of Quantities and plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																				
CONSULTANCY PROJECTS																																																				
FY 2021 CONSULTANCY PROJECTS																																																				
21CSD011 (Re-Advertisement)	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE WIDENING OF DIKNO HIGHWAY BATANGAS PROJECT	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 22, 2022	n/a	Mar 02, 2022	Mar 02, 2022	Mar 02 - 04, 2022	Mar 10 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Mar 29, 2022			GoP	408,855.00	0.00	408,855.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	n/a	Mar 02, 2022	Mar 02, 2022	Mar 02 - 04, 2022	Mar 10 - 22, 2022	May 03, 2022	Failure of Bidding Bid Bulletin No. CS-2021-017 dated Dec. 09, 2021 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids *NTP was issued																				
21CSD012 (Re-Advertisement)	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF LIPA CITY – PADRE GARCIA BYPASS / DIVERSION ROAD AND WIDENING OF ILANG – ILANG BRIDGE AND APPROACHES, ALONG KAWIT – NOVELETA DIVERSION ROAD	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 22, 2022	n/a	Mar 02, 2022	Mar 02, 2022	Mar 02 - 04, 2022	Mar 10 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Mar 29, 2022			GoP	408,855.00	0.00	408,855.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	n/a	Mar 02, 2022	Mar 02, 2022	Mar 02 - 04, 2022	Mar 10 - 22, 2022	May 03, 2022	Failure of Bidding Bid Bulletin No. CS-2021-017 dated Dec. 09, 2021 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids *NTP was issued																				
21CSD013 (Re-Advertisement)	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE WIDENING OF STA. ROSA – ULAT – TAGAYTAY ROAD	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 17, 2022	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Mar 22, 2022	Mar 22, 2022	Mar 23, 2022	Mar 28, 2022			GoP	409,590.00	0.00	409,590.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Apr 30, 2022	Failure of Bidding Bid Bulletin No. CS-2021-017 dated Dec. 09, 2021 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids *NTP was issued																				
21CSD014 (Re-Advertisement)	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE FY 2016 WIDENING OF MARIKINA – INFANTA ROAD K0019 TO K0023+043 AND CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN, BRGY. DARAITAN, TANAY, RIZAL	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 22, 2022	n/a	Mar 02, 2022	Mar 02, 2022	Mar 02 - 04, 2022	Mar 10 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Mar 29, 2022			GoP	408,855.00	0.00	408,855.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Mar 02, 2022	Mar 02, 2022	Mar 02 - 04, 2022	Mar 10 - 22, 2022	May 03, 2022	Failure of Bidding Bid Bulletin No. CS-2021-017 dated Dec. 09, 2021 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids *NTP was issued																				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
21CSD015 (Re-Advertisement)	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF SILANG – AMADEO – INDANG – MARAGONDON – GEN. AGUINALDO – MAGALLANES – NASUGBU (EAST – WEST ROAD) – SILANG AMADEO SECTION (STA. 46 + 000 – STA. 46 + 950)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 17, 2022	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Mar 22, 2022	Mar 22, 2022	Mar 23, 2022	Mar 26, 2022		GoP	409,590.00	0.00	409,590.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Apr 30, 2022	Failure of Bidding Bid Bulletin No. CS-2021-017 dated Dec. 09, 2021 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids *NTP was issued
21CSD017	CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY OF GENERAL NAKAR - DINGALAN ROAD QUEZON, PROVINCE, LENGTH = 6.4 KM	Planning and Design Division	NO	Competitive Bidding	Dec 12, 2021	Dec 13, 2021	Jan 25, 2022	Dec 20, 2021	Feb 08, 2022								GoP	1,152,000.00		1,152,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 25, 2022	Dec 20, 2021	Feb 08, 2022	Feb 08 - 14, 2022	Feb 17 - 22, 2022	Jul 14, 2022	CANCELLED Bid Bulletin No. CS-2022-003 Dated February 14, 2022 Cancellation of Contracts Due to Change of mode of procurement
21CSD018	CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY OF MARILAG - AGOHO ROAD, CALAJAG, QUEZON PROVINCE, L= 15.735 KM	Planning and Design Division	NO	Competitive Bidding													GoP	2,832,300.00	0.00	2,832,300.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 00, 1900	Jan 00, 1900	Jan 00, 1900	Feb 08 - 14, 2022	Feb 17 - 22, 2022	Jul 14, 2022	CANCELLED Bid Bulletin No. CS-2022-003 Dated February 14, 2022 Cancellation of Contracts Due to Change of mode of procurement
21CSD020	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR THE CONSTRUCTION OF MISSING LINKS / NEW ROADS GENERAL AGUINALDO MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD) INDANG - EAST SECTION, PACKAGE 2, CAVITE (BRIDGE 13 & 14 ONLY)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 03, 2022	n/a	Feb 10, 2022	Feb 10, 2022								GoP	75,000.00	0.00	75,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 10, 2022	Feb 10, 2022	Feb 10 - 14, 2022	Jan 00, 1900	Apr 13, 2022	CANCELLED Bid Bulletin No. CS-2022-003 Dated February 14, 2022 Cancellation of Contracts Due to Change of mode of procurement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdasPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
21CSD021	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR CONSTRUCTION OF BYPASS AND DIVERSION ROAD LIPA-PADRE GARCIA DIVERSION ROAD PACKAGE K, BATANGAS, BRIDGE AT STA. 98 + 040	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 03, 2022	n/a	Feb 10, 2022	Feb 10, 2022								GoP	450,000.00	0.00	450,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 10, 2022	Feb 10, 2022	Feb 10 - 14, 2022	Feb 21 - 25, 2022	Apr 05, 2022	CANCELLED Bid Bulletin No. CS-2022-003 Dated February 14, 2022 Cancellation of Contracts Due to Change of mode of procurement
21CSD022	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Manila-Cavite Bypass Road, Kawit Section in Cavite Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 17, 2022	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Mar 22, 2022	Mar 22, 2022	Mar 23, 2022	Mar 28, 2022		GoP	408,855.00	0.00	408,855.00	381,600.00	0.00	381,600.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Apr 30, 2022	*NTP was issued
21CSD023	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction of Access Road Leading to Calatagan Port, Calatagan, Batangas Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 17, 2022	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Mar 22, 2022	Mar 22, 2022	Mar 23, 2022	Mar 28, 2022		GoP	781,065.00	0.00	781,065.00	745,500.00	0.00	745,500.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crmes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	May 30, 2022	*NTP was issued
21CSD024	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Balagtas Flyover, Batangas City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 17, 2022	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Mar 22, 2022	Mar 22, 2022	Mar 23, 2022	Mar 28, 2022		GoP	403,710.00	0.00	403,710.00	381,600.00	0.00	381,600.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 23, 2022	Feb 23, 2022	Feb 23 - 24, 2022	Mar 03 - 22, 2022	Apr 30, 2022	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdstPost of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21CSD025 (Re-Advertisement)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected Within Cavite Province (Tenth Batch)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	May 18, 2022	n/a	May 25, 2022	May 25, 2022	May 25 - 27, 2022	Jun 03 - 09, 2022	Jun 09, 2022	Jun 10, 2022	Jun 15, 2022	Jun 17, 2022		GoP	792,405.00	0.00	792,405.00	790,837.50	0.00	790,837.50	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	May 25, 2022	May 25, 2022	May 25 - 27, 2022	Jun. 03 - 09, 2022	Aug. 15, 2022	Failure of Bidding Bid Bulletin No. CS-2022-005 dated May 10, 2022 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids Failure of Bidding Bid Bulletin No. CS-2022-004 dated February 28, 2022 failure of bidding due to no prospective bidders submitted bids to participate in the bidding on scheduled submission and opening of bids *NTP was issued	
21CSD026	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction of Projects within Cavite Province (Eleventh Batch)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 18, 2022	n/a	Feb 24, 2022	Feb 24, 2022	Feb 24 - 28, 2022	Mar 04 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Mar 29, 2022		GoP	906,855.00	0.00	906,855.00	851,850.00	0.00	851,850.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 24, 2022	Feb 24, 2022	Feb 24 - 28, 2022	Mar 04 - 22, 2022	Jun. 02, 2022	*NTP was issued	
21CSD027	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Tagkawayan – Labo Diversion Road (Tagkawayan Section) in Quezon Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb. 18, 2022	n/a	Feb. 24, 2022	Feb. 24, 2022	Feb. 24 - 28, 2022	Mar 04 - 22, 2022	Mar 23, 2022	Mar 23, 2022	Mar 24, 2022	Mar 29, 2022		GoP	408,855.00	0.00	408,855.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 24, 2022	Feb. 24, 2022	Feb. 24 - 28, 2022	Mar 04 - 22, 2022	May 03, 2022	*NTP was issued	
21CSD028	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Parian – San Jose – Bucal Road, Laguna	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Feb 18, 2022	n/a	Feb 24, 2022	Feb 24, 2022	Feb 24 - 28, 2022	Mar 04 - 22, 2022	Mar 22, 2022	Mar 22, 2022	Mar 24, 2022	Mar 29, 2022		GoP	408,855.00	0.00	408,855.00	381,600.00	0.00	381,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Feb 24, 2022	Feb 24, 2022	Feb 24 - 28, 2022	Mar 04 - 22, 2022	May 03, 2022	*NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
GOODS AND SERVICES																														
FY 2021 GOODS AND SERVICES																														
21GD00007	PURCHASE OF LABORATORY EQUIPMENT FOR THE MATERIALS TESTING LABORATORY OF REGIONAL OFFICE IV-A AT CALAMBA, LAGUNA	Quality Assurance and Hydrology Division	NO	Competitive Bidding	Sep. 30, 2021	Oct. 07, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 3, 2021	Nov 4 - Dec 17, 2021	Dec. 21, 2021	Dec. 23, 2021	Dec. 29, 2021	Jan 07, 2022	Jun 13, 2022	GoP	6,385,274.50	6,385,274.50	0.00	4,598,000.00	4,598,000.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 3, 2021	Nov 43 - 5, 2021	*NTP was issued BID BULLETIN NO. GS-2021-011 dated October 11, 2021 CHANGE OF TIME IN THE SUBMISSION AND OPENING OF BIDS BID BULLETIN NO. GS-2021-012 dated October 19, 2021 CLARIFICATIONS OF PROSPECTIVE BIDDERS
21GD00008	SUPPLY OF FUEL FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION AT CALAMBA, LAGUNA, FOR FY 2022	REGIONAL OFFICE	NO	Competitive Bidding	Oct. 14, 2021	Oct. 28, 2021	Nov. 04, 2021	Nov. 16, 2021	Nov. 16, 2021	Nov. 17 - 23, 2021	Nov. 24 - Dec. 22, 2022	Dec. 21, 2021	Dec. 23, 2021	Dec. 29, 2022	Jan. 05, 2022	Jan. 05, 2023	GoP	3,600,000.00	3,600,000.00	0.00	3,596,400.00	3,596,400.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 04, 2021	Nov. 16, 2021	Nov. 16, 2021	Nov. 17 - 23, 2021	Nov. 24 - 26, 2021	*NTP was issued BID BULLETIN NO. GS-2021-013 dated November 8, 2021 CLARIFICATIONS OF PROSPECTIVE BIDDERS
21GD00009	PROVISION OF JANITORIAL SERVICES AT DPWH REGIONAL OFFICE IV-A, MAYAPA, CALAMBA, LAGUNA, FOR FY 2022	REGIONAL OFFICE	NO	Competitive Bidding	Oct. 26, 2021	Oct. 28, 2021	Nov. 04, 2021	Nov. 16, 2021	Nov. 16, 2021	Nov. 17 - 23, 2021	Nov. 24 - Dec. 22, 2022	Dec. 21, 2021	Dec. 23, 2021	Dec. 29, 2022	Jan. 10, 2022	Jan. 17, 2023	GoP	3,125,496.96	3,125,496.96	0.00	2,148,186.24	2,148,186.24	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 04, 2021	Nov. 16, 2021	Nov. 16, 2021	Nov. 17 - 23, 2021	Nov. 24 - 26, 2021	*NTP was issued BID BULLETIN NO. GS-2021-013 dated November 8, 2021 CLARIFICATIONS OF PROSPECTIVE BIDDERS
21GD00010	PROVISION OF 14 SECURITY SERVICES FOR FY 2022 AT DPWH REGIONAL OFFICE NO. IV A, MAYAPA, CALAMBA, LAGUNA, FOR ONE (1) YEAR	REGIONAL OFFICE	NO	Competitive Bidding	Oct. 26, 2021	Oct. 28, 2021	Nov. 04, 2021	Nov. 16, 2021	Nov. 16, 2021	Nov. 17 - 23, 2021	Nov. 24 - Dec. 22, 2022	Dec. 23, 2021	Dec. 27, 2022	Dec. 29, 2022	Jan. 26, 2022	Feb. 01, 2023	GoP	3,336,573.60	3,336,573.60	0.00	2,769,552.48	2,769,552.48	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 04, 2021	Nov. 16, 2021	Nov. 16, 2021	Nov. 17 - 23, 2021	Nov. 24 - 26, 2021	*NTP was issued BID BULLETIN NO. GS-2021-013 dated November 8, 2021 CLARIFICATIONS OF PROSPECTIVE BIDDERS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21GD00011	SUPPLY AND DELIVERY OF DREDGING AND SUPPORT EQUIPMENT FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	Nov 04, 2021	Nov 10, 2021	Nov 17, 2021	Dec 01, 2021	Dec 01, 2021	Dec 2 -8, 2021	Dec 9 - 20, 2021	Dec 21, 2021	Dec 23, 2021	Dec 29, 2022	Jan 07, 2022	Mar 15, 2022	GoP	65,920,000.00	65,920,000.00	0.00	52,984,800.00	52,984,800.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 17, 2021	Dec 01, 2021	Dec 01, 2021	Dec 2 -8, 2021	Dec 9 - 10, 2021	*NTP was issued BID BULLETIN NO. GS-2021-014 dated November 22, 2021 RESCHEDULE IN THE SUBMISSION AND OPENING OF BIDS BID BULLETIN NO. GS-2021-015 dated November 26, 2021 REVISION OF SPECIFICATIONS		
21GD00012 (Re-advertisement)	PURCHASE OF VARIOUS INK CARTRIDGES AND TONERS SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jan. 19, 2022	Jan. 24, 2022	Jan. 31, 2022	Feb. 15, 2022	Feb 15, 2022	Feb. 16 - 23, 2022	Feb 24 - Mar 04, 2022	Mar. 10, 2022	Mar. 10, 2022	Mar 18, 2022	Mar 22, 2022	Jun 22, 2022	GoP	3,359,225.75	3,359,225.75	0.00	3,294,999.75	3,294,999.75	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 31, 2022	Feb 15, 2022	Feb 15, 2022	Feb. 16 - 18, 2022	Feb 21 - 23, 2022	*NTP was issued BID BULLETIN NO. GD-2022-0001 dated February 04, 2022 ADDITIONMENT IN THE BIDDING DOCUMENTS		
21GD00013 (Negotiated)	PURCHASE OF COMMON USE SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jan. 19, 2022	Feb. 24, 2022	Mar 03, 2022	Mar 15, 2022	Mar 15, 2022	Mar 18 - 25, 2022	Mar 28 - Apr 12, 2022	Apr 20, 2022	Apr 20, 2022	Apr 27, 2022	Apr 29, 2022	Jul 01, 2022	GoP	3,394,936.39	3,394,936.39	0.00	3,384,407.20	3,384,407.20	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 15 - 17, 2022	Mar. 17 - 18, 2022	*NTP was issued SUPPLEMENTAL BULLETIN NO. GS-2022-0002 dated March 07, 2022 ADDITIONMENT OF TECHNICAL SPECIFICATIONS IN THE BIDDING DOCUMENTS SUPPLEMENTAL BULLETIN NO. GS-2022-0003 dated March 10, 2022 RE-SCHEDULE IN THE SUBMISSION AND OPENING OF BIDS AND AMENDMENT OF TECHNICAL SPECIFICATIONS IN THE BIDDING DOCUMENTS SUPPLEMENTAL BULLETIN NO. GS-2022-0004 dated March 14, 2022 AMENDMENT OF TECHNICAL SPECIFICATIONS IN THE BIDDING DOCUMENTS		
21GD00014	SUPPLY AND INSTALLATION OF OFFICE MODULAR PARTITION OF REGIONAL OFFICE IV-A AT CALAMBA, LAGUNA	REGIONAL OFFICE	NO	Competitive Bidding	Nov 10, 2021	Nov 17, 2021	Nov 24, 2021	Dec 07, 2021	Dec 07, 2021	Dec 2 -10, 2021	Dec 13 - 15, 2021	Dec 23, 2021	Dec 27, 2021	Dec 29, 2021	Jan 07, 2022	May 17, 2022	GoP	12,116,748.00	0.00	12,116,748.00	11,494,000.00	0.00	11,494,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 24, 2021	Dec 07, 2021	Dec 07, 2021	Dec 8 - 10, 2021	Dec 13 - 15, 2021	*NTP was issued		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdoPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21GD00015 (Negotiated)	PURCHASE OF VARIOUS OFFICE SUPPLIES AND EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jan. 19, 2022	Feb. 24, 2022	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 17, 2022	Mar. 17 - 18, 2022	Apr. 20, 2022	Apr. 20, 2022	Apr. 27, 2022	Apr. 29, 2022	Jun. 01, 2022		GoP	1,206,285.78	0.00	1,206,285.78	1,168,937.25	0.00	1,168,937.25	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 03, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 15 - 17, 2022	Mar. 17 - 18, 2022		*NTP was issued
21GD00016	PURCHASE OF QUICK RESPONSE ASSET FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	EQUIPMENT MANAGEMEN T DIVISION	NO	Competitive Bidding	Nov. 23, 2021	Nov. 26, 2021	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20,2021	Dec. 21 - 22,2021	Dec. 23, 2021	Dec. 28, 2021	Dec. 29, 2021	Jan. 10, 2022	Apr. 17, 2022		GoP	20,000,000.00	20,000,000.00	0.00	19,800,000.00	19,800,000.00	0.00	1. Commision on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20,2021	Dec. 21 - 22, 2021		*NTP was issued BID BULLETIN NO. GS-2021-0018 dated December 7, 2021 AMENDMENT TO THE BIDDING DOCUMENTS
21GD00017	PROVISION OF 15 SECURITY SERVICES AT THE EQUIPMENT MANAGEMENT DIVISION, EQUIPMENT AREA SECTIONS OF DPWH REGION IV-A, FOR FY 2022	EQUIPMENT MANAGEMEN T DIVISION	NO	Competitive Bidding	Nov. 23, 2021	Nov. 26, 2021	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20,2021	Dec. 21 - 22,2021	Dec. 23, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 31, 2021	Jan. 01, 2023		GoP	3,820,013.40	3,820,013.40	0.00	3,153,755.64	3,153,755.64	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20,2021	Dec. 21 - 22, 2021		*NTP was issued BID BULLETIN NO. GS-2021-0018 dated December 7, 2021 AMENDMENT TO THE BIDDING DOCUMENTS
21GD00018	SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 23, 2021	Nov. 26, 2021	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20, 2021	Dec. 21 - 28, 2021	Jan. 03, 2022	Jan. 05, 2022	Jan. 07, 2022	Jan. 10, 2022	Mar. 18, 2022		GoP	2,734,691.63	0.00	2,734,691.63	2,651,600.00	0.00	2,651,600.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20, 2021	Dec. 21 - 22, 2021		*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
FY 2022 GOODS AND SERVICES																																
22GD00001	SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Mar 17, 2022	Mar 23, 2022	Mar 30, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13-19, 2022	Apr 20 - May 02, 2022	May 19, 2022	May 19, 2022	May 26, 2022	May 27, 2022	Aug 28, 2022	-	GoP	5,104,000.00	0.00	5,104,000.00	4,934,400.00	0.00	4,934,400.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 30, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13 - May 03, 2022	May 04 -06, 2022	-	*NTP was issued
22GD00002	PURCHASE OF LABORATORY EQUIPMENT FOR THE MATERIALS TESTING LABORATORY OF REGIONAL OFFICE IV-A AT CALAMBA, LAGUNA	REGIONAL OFFICE	NO	Competitive Bidding	Mar 17, 2022	Mar 23, 2022	Mar 30, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13 - 19, 2022	Apr 20 - May 02, 2022	Jun 07, 2022	Jun 08, 2022	Jun 16, 2022	Jun. 17, 2022	Sep. 18, 2022	-	GoP	6,802,569.58	0.00	6,802,569.58	6,726,000.00	0.00	6,726,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 30, 2022	Apr 12, 2022	Apr 12, 2022	Apr 13 - May 03, 2022	May 04 -06, 2022	-	*NTP was issued SUPPLEMENTAL BULLETIN NO. GS - 2022-0004 dated April 05, 2022 MODIFICATION OF CONTRACT NAME
22GD00003	SUPPLY AND DELIVERY OF VARIOUS CLEANING EQUIPMENT AND SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A	REGIONAL OFFICE	NO	Competitive Bidding	Mar 22, 2022	Mar 29, 2022	Apr 05, 2022	Apr 19, 2022	Apr 19, 2022	Apr 20 - 26, 2022	Apr 27 - May 05, 2022	May 19, 2022	May 19, 2022	May 26, 2022	May 27, 2022	Jul 06, 2022	-	GoP	1,560,331.60	0.00	1,538,823.70	1,538,823.70	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 05, 2022	Apr 19, 2022	Apr 19, 2022	Apr 20 - 26, 2022	Apr 27 - 29, 2022	-	*NTP was issued SUPPLEMENTAL BULLETIN NO. GS - 2022-0005 dated April 06, 2022 TECHNICAL SPECIFICATIONS OF VARIOUS CLEANING EQUIPMENT AND SUPPLIES IN THE BIDDING DOCUMENTS SUPPLEMENTAL BULLETIN NO. GS - 2022-0006 dated April 13, 2022 REVISION OF CHECKLIST OF TECHNICAL AND FINANCIAL DOCUMENTS
22GD00005	REHABILITATION OF MOBILE SHOP TRUCK AND UNIC CRANE FOR USE IN EQUIPMENT MANAGEMENT DIVISION, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Mar 29, 2022	Apr 05, 2022	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27- May 03, 2022	May 04 - 06, 2022	May 19, 2022	May 19, 2022	May 26, 2022	May 27, 2022	Jul 14, 2022	-	GoP	1,348,802.40	0.00	1,348,802.40	1,340,000.00	0.00	1,340,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27 - May 03, 2022	May 04 -06, 2022	-	*NTP was issued SUPPLEMENTAL BULLETIN NO. GS-2022-0006 dated April 13, 2022 REVISION OF CHECKLIST OF TECHNICAL AND FINANCIAL DOCUMENTS
Total Alloted Budget of Procurement Activities																		7,720,765,722.25														
Total Contract Price of Procurement Activities Conducted																					7,518,845,888.33											
Total Savings (Total Alloted Budget - Total Contract Price)																					207,919,833.92											

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)						
ON-GOING PROCUREMENT ACTIVITIES																																						
CIVIL WORKS																																						
FY 2021 CIVIL WORKS PROJECTS																																						
21D00077 P00525649LZ	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protective Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURES OF BALANTI CREEK, BRGY. SAN ISIDRO, CAINTA, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb 26, 2021	Mar 15, 2021	Mar 23, 2021	Apr 23, 2021	Apr 23, 2021	Apr 28 - May 12, 2021	-	-	-	-	-	-	-	GoP	45,355,000.00	-	45,355,000.00	42,855,813.01	-	42,855,813.01	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 23, 2021	Apr 06, 2021	Apr 06, 2021	Apr 07 - 09, 2021	Apr 12 - 26, 2021	Nov 21, 2021	*Awaiting for the Release of Fund prior to award; (Fund is for Later Release - FLR project) <u>Bid Bulletin No. CW-2021-0006 (March 22, 2021)</u> Pre-Bid Conference VIA Zoom <u>Bid Bulletin No. CW-2021-0009 (March 30, 2021)</u> Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2021-0008 (April 14, 2021)</u> Revision of Minimum Equipment Requirements, net length and Resumption of Procurement Activities						
21D00099	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS – RAINWATER COLLECTORS IN PUBLIC FACILITIES – REGION IV-A Calamba, Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov 03, 2021	Nov 10, 2021	Nov 17, 2021	Dec 03, 2021	Dec 03, 2021	Dec 04 - 10, 2021	Dec 11 - 22, 2021	-	-	-	-	-	-	GoP	4,439,000.00	-	4,439,000.00	4,301,206.32	-	4,301,206.32	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov 17, 2021	Dec 01, 2021	Dec 01, 2021	Dec 02 - 08, 2021	Dec 09 - 20, 2021	Mar 30, 2022	*Awaiting for the Release of Fund prior to award. <u>Bid Bulletin No. CW-2021-0036 (November 22, 2021)</u> Reschedule of Procurement Activities on December 03, 2021 in view of scheduled Regional Staff Meeting of BAC Members <u>Supplemental Bulletin No. CW-2021-0022 (November 25, 2021)</u> Revision of Scope of Works						
21Z00016	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 4, Maalimango Creek Improvement and Upper Maalimango Diversion Channel II Rosario, General Trias Cavite	Construction Division	NO	Competitive Bidding	Sep 30, 2021	Oct 19, 2021	Oct 26, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25 - 31, 2021	Dec 01 - 12, 2021	Dec 07, 2021	-	-	-	-	-	GoP	969,925,249.97	-	969,925,249.97	960,000,000.00	-	960,000,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov 17, 2021	Dec 01, 2021	Dec 01, 2021	Dec 02 - 08, 2021	Dec 09 - 20, 2021	Feb 08, 2025	*For Award <u>Supplemental Bulletin No. CW-2021-0019 (October 28, 2021)</u> Revision of Bill of Quantities <u>Bid Bulletin No. CW-2021-0031 (November 04, 2021)</u> Indefinite Suspension of Procurement Activities for further review of its plans and program of works. <u>Bid Bulletin No. CW-2021-0035 (November 16, 2021)</u> Resumption in the Submission and opening of Bids on November 24, 2021						

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
FY 2022 CIVIL WORKS PROJECTS																																
22D00001 P00606168L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY – K0073+000.00 - K0073+440.00, K0075+577.00 - K0078+303.00 Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2021	Dec. 09, 2021	Dec. 16, 2021	Dec. 28, 2021	Dec. 28, 2021	-	-	-	-	-	-	-	-	GoP	47,550,000.00	-	47,550,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 16, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021 - Jan. 04, 2022	Jan. 05 - 19, 2022	Aug. 01, 2022	*Failure of Bidding <u>Bid Bulletin No. CW-2022-015</u> dated May 24, 2022 Declaration of Failure of Bidding in view of post-disqualification of the SCB, RUCS Konsult & Construction Services
22D00001 (Re-advertisement) P00606168L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY – K0073+000.00 - K0073+440.00, K0075+577.00 - K0078+303.00 Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 26, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2028	Jun. 28, 2028	-	-	-	-	-	-	-	-	GoP	57,550,000.00	-	57,550,000.00	55,800,622.73	-	55,800,622.73	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jun. 14, 2022	Jun. 28, 2028	Jun. 28, 2028	Jun. 29 - Jul. 05, 2022	Jul. 06-20, 2022	Jan. 26, 2023	*Under Evaluation
22D00012 P00634982L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS POLICE PROVINCIAL OFFICE BUILDING, BATANGAS CITY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 30, 2021	Dec. 30, 2021	-	-	-	-	-	-	-	-	GoP	14,475,000.00	-	14,475,000.00	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Aug. 31, 2022	*Failure of Bidding <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Contract Duration, Bill of Quantities, Plans and Re-Schedule of Procurement Activities on December 30, 2021. <u>Bid Bulletin No. CW-2022-017</u> dated May 24, 2022 Declaration of Failure of Bidding in view of post-disqualification of the SCB, T.J VELASCO CONST. & SUPPLY	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22D00012 (Re-advertisement) P00634982L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS POLICE PROVINCIAL OFFICE BUILDING, BATANGAS CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Dec. 07, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	-	-	-	-	-	-	-	-	GoP	14,475,000.00	-	14,475,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 29 - Jul. 05, 2022	Jul. 06-20, 2022	Mar. 29, 2023	*Under Evaluation
22D00017 P00655032L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION, PASCUAL LEDESMA, CAVITE CITY Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 30, 2021	Dec. 30, 2021	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07-21, 2022	Nov. 29, 2022	*Cancelled Supplemental Bulletin No. CW-2021-0025 dated December 21, 2021 Revision of Net Length, Bill of Quantities, Plans and Re-Schedule of Procurement Activities on December 30, 2021 Bid Bulletin No. CW-2021-0038 dated December 29, 2021 Cancellation of Contract in view of inconsistency of Approved Budget for the Contract (ABC) in the Invitation to Bid
22D00020 P00608145L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	-	-	-	-	-	-	-	-	GoP	140,650,000.00	-	140,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Nov. 08, 2022	*Failure of Bidding Supplemental Bulletin No. CW-2021-0025 dated December 21, 2021 Revision of Net Length, scope of Work, Bill of Quantities and plans. Bid Bulletin No. CW-2022-016 dated May 24, 2022 Declaration of Failure of Bidding in view of post-disqualification of the SCB, CAVACON Corp./Devex Inc. (JV)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00020 (Re-advertisement) P00608145L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NABUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Dec. 07, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	-	-	-	-	-	-	-	-	GoP	142,820,000.00	-	142,820,000.00	139,961,609.56	-	139,961,609.56	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 29 - Jul. 05, 2022	Jul. 06-20, 2022	May 28, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0022</u> dated June 20, 2022 Revision of Scope of Works, Minimum Major Equipment Requirements, bill of quantities and plans
22D00034 P00634842L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 30, 2021	Dec. 30, 2021	-	-	-	-	-	-	-	-	GoP	72,375,000.00	-	72,375,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Nov. 29, 2022	*Failure of Bidding <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Bill of Quantities, Plans and Re-schedule of Procurement Activities on December 30, 2021 <u>Bid Bulletin No. CW-2022-001</u> dated January 21, 2022 Declaration of Failure of Bidding	
22D00037 P00635424L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) COMPLETION OF PNPA MESS HALL, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 17, 2021	Dec. 01, 2021	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	-	-	-	-	-	-	GoP	50,180,000.00	-	50,180,000.00	48,684,634.37	-	48,684,634.37	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	Sep. 22, 2022	*Under Evaluation <u>Supplemental Bulletin No. CW-2021-0024 (December 13, 2021)</u> Modification of Minimum Equipment Requirements. Bill of Quantities and plans.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00043 P00634843L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA ROSA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 30, 2021	Dec. 30, 2021	-	-	-	-	-	-	-	GoP	24,125,000.00	-	24,125,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Aug. 31, 2022	*Failure of Bidding <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Revision of Scope of Work, Major Category of Works, Bill of Quantities, Plans and Re-Schedule of Procurement Activities <u>Bid Bulletin No. CW-2022-019</u> dated February 28, 2022 Declaration of Failure of Bidding in view of PDQ of the single bidder due to failure of the bidder to comply with the requires items in the prescribed.	
22D00043 (Re-advertisement) P00634843L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA ROSA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Dec. 07, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	-	-	-	-	-	-	-	GoP	24,125,000.00	-	24,125,000.00	23,421,471.37	-	23,421,471.37	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 29 - Jul. 05, 2022	Jul. 06-20, 2022	Feb. 27, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0022</u> dated June 20, 2022 Revision of Bill of Quantities	
22D00049 P00608127L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR-DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 03, 2021	Nov. 10, 2021	Nov. 17, 2021	Dec. 01, 2021	Dec. 01, 2021	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Nov. 17, 2021	Dec. 01, 2021	Dec. 01, 2021	Dec. 02 - 08, 2021	Dec. 09 - 23, 2021	Nov. 08, 2022	*Cancelled <u>Bid Bulletin No. CW-2021-0033</u> (November 12, 2021) Cancellation of Contract ID No. 22D00049 in view of changes in the projects allocation from NEP (National Expenditure Program) to HGAB (House General Appropriations Bill).	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00049 (Re-advertisement) P00608127LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR-DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE A, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	Jun. 09, 2022	Jun. 09, 2022	Jun. 10 - 16, 2022	Jun. 17 - 21, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	-	-	-	GoP	289,500,000.00	-	289,500,000.00	280,744,065.23	-	280,744,065.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Apr. 12, 2022	Apr. 26, 2022	Apr. 26, 2022	Apr. 27 - May 02, 2022	May 04 - 18, 2022	May 25, 2023	*Awarded <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Minimum Major Equipment Requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2022-011</u> dated April 21, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0019</u> dated June 02, 2022 Revision of checklist of technical and financial requirements, net length, bill of quantities, plans and
22D00050 P00630087LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY – APAD ROAD, JOMALIG, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2022	Feb. 10, 2022	Feb. 17, 2022	Mar. 01, 2022	Mar. 01, 2022	-	-	-	-	-	-	-	GoP	128,875,000.00	-	128,875,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 17, 2022	Mar. 01, 2022	Mar. 01, 2022	Mar. 02-04, 2022	Mar. 09 - 23, 2022	Jan. 29, 2023	*Cancelled <u>Bid Bulletin No. CW-2022-003</u> dated February 15, 2022 Notice of Cancellation of Contract due to in view of changed of the projects allocation for Right - of - Way, hence, the Approved Budget for the Contract was affected and is subject for revision.		
22D00050 (Re-advertisement) P00630087LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY – APAD ROAD, JOMALIG, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	May. 17, 2022	May. 17, 2022	May 18 - 24, 2022	May 25 - 31, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	-	-	-	GoP	168,875,000.00	-	168,875,000.00	163,808,750.00	-	163,808,750.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Apr. 12, 2022	Apr. 26, 2022	Apr. 26, 2022	Apr. 27 - May 02, 2022	May 04 - 18, 2022	Mar. 26, 2023	*Awarded <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of Quantities, plans and re-schedule in the submission and opening of bids on April 28, 2022 <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0013</u> dated May 10, 2022 Revision of Bill of Quantities, plans and resumption in the Submission and Opening of Bids on May 17, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00059 P00630718L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY. DARAITAN, TANAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2021	Dec. 01, 2021	Dec. 08, 2021	-	-	-	-	-	-	-	-	-	GoP	42,250,000.00	-	42,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 08, 2021	Dec. 20, 2021	Dec. 20, 2021	Dec. 21 - 27, 2021	Dec. 28, 2021 - Jan. 11, 2022	Jun. 11, 2022	*Indefinite Suspension <u>Bid Bulletin No. CW-2021-0037</u> dated December 13, 2021 Indefinite Suspension due to revision of plans and program of works in view of the information of the Implementing Office.	
22D00065 P00603990L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads CALAMBA - TAGAYTAY RD – K0051 + (-560) – K0051 + 850, K0052 + 805 – K0053 + 178, K0054 + 000 – K0055 + 200, K0055 + 580 – K0055 + 740, K0056 + 100 – K0056 + 240 Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	-	-	-	GoP	96,500,000.00	-	96,500,000.00	94,655,373.89	-	94,655,373.89	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 07 - 21, 2022	Nov. 29, 2022	*Under Evaluation <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Modification of Contract Name, Net Length, Revision of project title and project identification num in the Instruction to Bidders (ITB Clause No.1), Bill of Quantities and plans.
22Z00002	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P285, Contract Package - 3, Yang-Yang River Improvement Imus, Kawit and General Trias, Cavite	Construction Division	NO	Competitive Bidding	Feb. 02, 2022	Feb. 03, 2022	Feb. 10, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25-Mar. 03, 2022	Mar. 04 - 18, 2022	Mar. 22, 2022	Mar. 24, 2022	May. 24, 2022	-	-	-	GoP	1,441,080,810.81	-	1,441,080,810.81	1,425,380,991.92	-	1,425,380,991.92	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb. 10, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25-Mar. 03, 2022	Mar. 04 - 18, 2022	Jun. 16, 2025	*Awarded

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22200003	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 2, Rio Grande River Improvement General Trias, Cavite	Construction Division	NO	Competitive Bidding	Feb 11, 2022	Feb 15, 2022	Feb 22, 2022	Mar 08, 2022	Mar 08, 2022	Mar 09 - 11, 2022	Mar 14 - 16, 2022	Mar 16, 2022	Mar 23, 2022	Jun 15, 2022	-	-	-	GoP	2,146,007,035.47	-	2,146,007,035.47	2,138,000,000.00	-	2,138,000,000.00	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Feb 22, 2022	Mar 08, 2022	Mar 08, 2022	Mar 09 - 15, 2022	Mar 16 - 30, 2022	Jun 24, 2025	*Awarded Bid Bulletin No. CW-2022-005 dated February 28, 2022 Clarification and Queries accordance with Section II, Item 9, Clarification and Amendment of Bidding Documents
22D00082 P00640615LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES, DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb 24, 2022	Feb 25, 2022	Mar 04, 2022	-	-	-	-	-	-	-	-	-	-	GoP	148,500,000.00	-	148,500,000.00	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 04, 2022	Mar 17, 2022	Mar 17, 2022	Mar 18 - 24, 2022	Mar 25 - Apr 08, 2022	Feb 18, 2023	*Indefinite Suspension Supplemental Bid Bulletin No. CW-2022-0009 dated March 10, 2022 Suspension of Procurement Activities	
22D00087 P00621583LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVETMENT ALONG CANAS RIVER, BARANGAY BUENAVISTA, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	Mar 09, 2022	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 12, 2022	-	-	-	-	-	-	GoP	144,750,000.00	-	144,750,000.00	141,084,446.94	-	141,084,446.94	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 20, 2022	Feb 26, 2023	*For Award / Awaiting for Released of Funds

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00090 P00639855L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLYOVER ALONG OPEN CANAL ROAD, INTERSECTION OF MALAGASANG ROAD, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	Mar 09, 2022	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	-	-	-	-	-	-	-	-	GoP	44,000,000.00	-	44,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 20, 2022	Sep 29, 2022	*Cancelled Bid Bulletin No. CW-2022-007 dated March 22, 2022 Cancellation of Contract due to revision of the ABC
22D00090 (Re-advertisement) P00639855L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLYOVER ALONG OPEN CANAL ROAD, INTERSECTION OF MALAGASANG ROAD, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	May 12, 2022	May 19, 2022	Jun 21, 2022	Jun 21, 2022	-	-	-	-	-	-	-	-	GoP	49,500,000.00	-	49,500,000.00	48,264,686.20	-	48,264,686.20	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 24, 2022	Dec 07, 2022	*Under Evaluation Bid Bulletin No. CW-2022-014 dated May 24, 2022 Indefinite Suspension of Procurement Activities in view of revision of the program of works and plans Supplemental Bulletin No. CW-2022-0020 dated June 14, 2022 Revision of Major Category of Work from FCN to RCSPS and resumption in the submission & opening of bids on June 21, 2022
22D00091 P00611445L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges CONSTRUCTION OF MALAGASANG FLYOVER AT MALAGASANG SEGMENT 1, IMUS CITY Cavite Province	Construction Division	NO	Competitive Bidding	Mar 03, 2022	Mar 09, 2022	Mar 16, 2022	Jun 16, 2022	Jun 16, 2022	-	-	-	-	-	-	-	-	GoP	120,800,000.00	-	120,800,000.00	117,781,864.06	-	117,781,864.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Mar 16, 2022	Mar 29, 2022	Mar 29, 2022	Mar 30 - Apr 05, 2022	Apr 06 - 20, 2022	Feb 26, 2023	Under Evaluation Supplemental Bid Bulletin No. CW-2022-0010 dated March 22, 2022 Indefinite Suspension Supplemental Bulletin No. CW-2022-0014 dated May 19, 2022 Revision of Major Category of work, net length, scope of work, checklist of technical & financial requirements, bill of quantities, plans and resumption in the submission & opening of bids on May 26, 2022 Bid Bulletin No. CW-2022-014 dated May 24, 2022 Indefinite Suspension of Procurement Activities in view of revision of the program of works and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						</

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00097	CONSTRUCTION OF THE UPLB UNIVERSITY HEALTH SERVICES OPERATING ROOM COMPLEX Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 29, 2022	Mar 30, 2022	Apr 07, 2022	Jun 21, 2022	Jun 21, 2022	-	-	-	-	-	-	-	-	GoP	39,800,000.00	-	39,800,000.00	38,613,901.00	-	38,613,901.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA)	Apr 07, 2022	Apr 19, 2022	Apr 19, 2022	Apr 20 - 26, 2022	Apr 27 - May 11, 2022	Dec 19, 2022	*Under Evaluation <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0020</u> dated June 14, 2022 Revision of contract duration from 210 c.d. to 300 c.d., checklist of technical & financial requirements, bill of quantities and resumption in the submission and opening of bids on June 21, 2022
22D00098	COMPLETION OF THE DORMITORY FOR GRADUATE STUDENTS, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 29, 2022	Mar 30, 2022	Apr 07, 2022	Jun 07, 2022	Jun 07, 2022	Jun 08 - 14, 2022	Jun 15 - 20, 2022	Jun 24, 2022	Jun 27, 2022	Jun 30, 2022	-	-	-	GoP	83,603,880.00	-	83,603,880.00	81,174,959.05	-	81,174,959.05	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA)	Apr 07, 2022	Apr 19, 2022	Apr 19, 2022	Apr 20 - 26, 2022	Apr 27 - May 11, 2022	Mar 19, 2023	*Awarded <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0018</u> dated May 31, 2022 Resumption of Procurement Activities on June 7, 2022, revision of major category of work from BICWOPHC to BICWOPLC, Bill of quantities and revised checklist of technical & financial requirements
22D00099	CONSTRUCTION OF THE UP LOS BAÑOS UNIVERSITY LIBRARY AND KNOWLEDGE CENTER, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 29, 2022	Mar 30, 2022	Apr 07, 2022	Jun 07, 2022	Jun 07, 2022	Jun 08 - 14, 2022	Jun 15 - 20, 2022	Jun 24, 2022	Jun 27, 2022	Jun 30, 2022	-	-	-	GoP	398,000,000.00	-	398,000,000.00	389,976,822.76	-	389,976,822.76	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA)	Apr 07, 2022	Apr 19, 2022	Apr 19, 2022	Apr 20 - 26, 2022	Apr 27 - May 11, 2022	Mar 19, 2023	*Awarded <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0018</u> dated May 31, 2022 Resumption of Procurement Activities on June 7, 2022, revision of major equipment requirements, Bill of quantities and revised checklist of technical & financial requirements

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22D00100 P00640555L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ZAPOTE RIVER, BARANGAY MOLINO 4, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 31, 2022	Apr 05, 2022	Apr 12, 2022	May 26, 2022	May 26, 2022	May 27, 2022	May 28 - 31, 2022	-	-	-	-	-	-	GoP	19,800,000.00	-	19,800,000.00	19,303,916.06	-	19,303,916.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasakasa Quezon (UGMA)	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27 - May 02, 2022	May 04 - 18, 2022	Nov 26, 2022	Awaiting for the release of funds prior to award <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities and plans <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0014</u> dated May 19, 2022 Revision of net length, checklist of technical and financial requirements, bill of quantities,
22D00102 P00639487L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SLOPE PROTECTION, SPRINGVILLE HEIGHTS, MOLINO 7, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 31, 2022	Apr 05, 2022	Apr 12, 2022	May 26, 2022	May 26, 2022	May 27, 2022	May 28 - 31, 2022	-	-	-	-	-	-	GoP	19,300,000.00	-	19,300,000.00	18,814,011.86	-	18,814,011.86	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasakasa Quezon (UGMA)	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27 - May 02, 2022	May 04 - 18, 2022	Nov 26, 2022	Awaiting for the release of funds prior to award <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities and plans <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0014</u> dated May 19, 2022 Revision of net length, checklist of technical and financial requirements, minimum major equipment requirements, bill of quantities, plans and procurement in the
22D00103 P00639488L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SLOPE PROTECTION, MOLINO 4, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 31, 2022	Apr 05, 2022	Apr 12, 2022	Jun 01, 2022	Jun 01, 2022	-	-	-	-	-	-	-	-	GoP	28,950,000.00	-	28,950,000.00	28,222,704.23	-	28,222,704.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasakasa Quezon (UGMA)	Apr 12, 2022	Apr 26, 2022	Apr 26, 2022	Apr 27 - May 02, 2022	May 04 - 18, 2022	Nov 26, 2022	<u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities, plans and re-schedule in the submission and opening of bids on April 28, 2022 <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0016</u> dated May 25, 2022 Revision of net length, checklist of technical and financial requirements, bill of quantities, plans and procurement in the

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00106 P00638849L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF SLOPE PROTECTION STRUCTURE USING ROCK NETTING ALONG LAIYA-MALABRIGO ROAD, SITIO NATUNGKAD-SITIO BIGA, BRGY. HUGOM, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	May 06, 2022	May 10, 2022	May 17, 2022	Jun 07, 2022	Jun 07, 2022	-	-	-	-	-	-	-	-	GoP	144,750,000.00	-	144,750,000.00	140,432,313.06	-	140,432,313.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	May 17, 2022	May 31, 2022	May 31, 2022	Jun 01 - 07, 2022	Jun 08 - 22, 2022	Apr 30, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0015</u> dated May 23, 2022 Revised Checklist of technical & financial requirements <u>Bid Bulletin No. CW-2022-018</u> dated May 25, 2022 Re-schedule in the Submission and Opening of Bids on June 07, 2022
22D00107 P00611439L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads MARIKINA-INFANTA RD - K0043 + 660.80 - K0043 + 760 Rizal Province	Construction Division	NO	Competitive Bidding	May 06, 2022	May 10, 2022	May 17, 2022	May 31, 2022	May 31, 2022	-	-	-	-	-	-	-	-	GoP	57,900,000.00	-	57,900,000.00	56,048,736.24	-	56,048,736.24	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	May 17, 2022	May 31, 2022	May 31, 2022	Jun 01 - 07, 2022	Jun 08 - 22, 2022	Mar 31, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0015</u> dated May 23, 2022 Revised Checklist of technical & financial requirements
22D00108 P00610184L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MANILA-CAVITE RD - K0028 + 195 - K0029 + 205 Cavite Province	Construction Division	NO	Competitive Bidding	May 06, 2022	May 10, 2022	May 17, 2022	May 31, 2022	May 31, 2022	-	-	-	-	-	-	-	-	GoP	48,250,000.00	-	48,250,000.00	46,804,346.56	-	46,804,346.56	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	May 17, 2022	May 31, 2022	May 31, 2022	Jun 01 - 07, 2022	Jun 08 - 22, 2022	Jan 30, 2023	*Under Evaluation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00109 P00611428L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads TAGAYTAY-TAAL LAKE RD, TAGAYTAY CITY Cavite Province	Construction Division	NO	Competitive Bidding	May 06, 2022	May 10, 2022	May 17, 2022	Jun 28, 2022	Jun 28, 2022	-	-	-	-	-	-	-	-	GoP	144,750,000.00	-	144,750,000.00	140,288,317.14	-	140,288,317.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	May 17, 2022	May 31, 2022	May 31, 2022	Jun 01 - 07, 2022	Jun 08 - 22, 2022	Apr 30, 2023	*Under Evaluation <u>Bid Bulletin No. CW-2022-014</u> dated May 24, 2022 Indefinite Suspension of Procurement Activities in view of revision of the program of works and plans <u>Supplemental Bulletin No. CW-2022-0022</u> dated June 20, 2022 Resumption in the submission & opening of bids and revision of bill of quantities
22D00111	CONSTRUCTION OF FOOD PROCESSING RESEARCH AND DEVELOPMENT CENTER BUILDING Laguna Province	Maintenance Division	NO	Competitive Bidding	May 10, 2022	May 12, 2022	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 16, 2022	Jun 24, 2022	Jun 27, 2022	Jun 30, 2022	-	-	-	GoP	314,420,000.00	-	314,420,000.00	307,275,110.88	-	307,275,110.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 24, 2022	May 06, 2023	*Awarded <u>Supplemental Bulletin No. CW-2022-0017</u> dated May 25, 2022 Revision of Bill of Quantities
22D00112	CONSTRUCTION OF THE SPORTS COMPLEX FACILITIES Laguna Province	Maintenance Division	NO	Competitive Bidding	May 10, 2022	May 12, 2022	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 16, 2022	-	-	-	-	-	-	GoP	159,055,668.38	-	159,055,668.38	151,102,884.96	-	151,102,884.96	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 24, 2022	May 06, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0017</u> dated May 25, 2022 Revision of minimum major equipment requirements and Bill of Quantities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00113 P00639857L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF ROAD ALONG RIVER, BRGY. MOLINO 3, MOLINO 6, SAN NICOLAS 1,2 AND 3, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May 10, 2022	May 12, 2022	May 19, 2022	Jul 05, 2022	Jul 05, 2022	-	-	-	-	-	-	-	-	GoP	369,270,000.00	-	369,270,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	May 19, 2022	Jun 02, 2022	Jun 02, 2022	Jun 03 - 09, 2022	Jun 10 - 24, 2022	May 06, 2023	*For Bidding <u>Bid Bulletin No. CW-2022-018</u> dated May 25, 2022 Suspension of Procurement Activities in view of revision of the program of works and plans <u>Supplemental Bulletin No. CW-2022-0023</u> dated June 08, 2022 Resumption in the submission and opening of bids and revision of minimum major equipment requirements, net length, scope of works, bill of quantities and plans.
22D00114	CONSTRUCTION OF THE PROPOSED PHILIPPINE NATIONAL COLLECTION OF MICROORGANISMS (PNCM) BUILDING, NATIONAL INSTITUTE OF MOLECULAR BIOLOGY AND BIOTECHNOLOGY (BIOTECH) Laguna Province	Maintenance Division	NO	Competitive Bidding	May 26, 2022	May 31, 2022	Jun 07, 2022	Jun 21, 2022	Jun 21, 2022	-	-	-	-	-	-	-	-	GoP	51,831,938.80	-	51,831,938.80	50,277,212.93	-	50,277,212.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Jun 07, 2022	Jun 21, 2022	Jun 21, 2022	Jun 22 - 28, 2022	Jun 29 - Jul 13, 2022	May 21, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0020</u> dated June 14, 2022 Revision of Bill of Quantities
22D00115	CONSTRUCTION OF THE OFFICE OF THE REGISTRAR / COMMUNAL CLASSROOM BUILDINGS Laguna Province	Maintenance Division	NO	Competitive Bidding	May 26, 2022	May 31, 2022	Jun 07, 2022	Jun 21, 2022	Jun 21, 2022	-	-	-	-	-	-	-	-	GoP	77,892,262.79	-	77,892,262.79	75,555,494.88	-	75,555,494.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA)	Jun 07, 2022	Jun 21, 2022	Jun 21, 2022	Jun 22 - 28, 2022	Jun 29 - Jul 13, 2022	May 21, 2023	*Under Evaluation <u>Supplemental Bulletin No. CW-2022-0021</u> dated June 15, 2022 Revision of Scope of Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
CONSULTANCY SERVICES																																
FY 2022 CONSULTANCY SERVICES																																
22CSD001 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF IBAAN – TAYSAN DIVERSION ROAD	Planning and Design Division	NO	Competitive Bidding	May 17, 2022	May 18, 2022	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	-	-	-	-	-	-	-	GoP	18,100,000.00	0.00	18,100,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	Jul 06 - 12, 2022	Dec 31, 2022	Under evaluation Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022
22CSD002 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF PRE - FEASIBILITY STUDY OF THE PROPOSED MABITAC – STA. MARIA – INFANTA ROAD, PROVINCE OF LAGUNA	Planning and Design Division	NO	Competitive Bidding	May 17, 2022	May 18, 2022	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	-	-	-	-	-	-	-	GoP	15,942,000.00	0.00	15,942,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	Jul 06 - 12, 2022	Dec 31, 2022	Under evaluation Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022
22CSD003 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED STO. TOMAS – SAN PABLO CITY DIVERSION ROAD, PROVINCE OF BATANGAS AND LAGUNA	Planning and Design Division	NO	Competitive Bidding	May 17, 2022	Jun 16, 2022	Jul 05, 2022	Jun 23, 2022	-	-	-	-	-	-	-	-	-	GoP	4,900,000.00	0.00	4,900,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul 05, 2022	Jun 23, 2022	Jul 19, 2022	Jul 20 - 25, 2022	Jul 28 - Aug 03, 2022	Nov 24, 2022	for Submission of Technical and Financial Proposal Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022 Bid Bulletin No. CS-2022-006 May 26, 2022 Failure of Bidding due to non-compliance of the lone bidder to eligibility requirements and was declared ineligible
22CSD005 (Re-Advertisement)	Consultancy Services for the Conduct of Feasibility Study for JCT. TIAONG - SAN ANTONIO - AYUSIN I - STA. CATALINA - TALAAN PANTOC ROAD, QUEZON	Planning and Design Division	NO	Competitive Bidding	May 17, 2022	May 18, 2022	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	-	-	-	-	-	-	-	GoP	9,700,000.00	0.00	9,700,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	#REF!	Jun 09, 2022	Jun 23, 2022	Jun 24 - 30, 2022	Jul 06 - 12, 2022	Dec 01, 2022	Under evaluation Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
GOODS AND SERVICES																															
FY 2021 GOODS AND SERVICES																															
21GD00012	PURCHASE OF VARIOUS INK CARTRIDGES AND TONERS SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov 10, 2021	Nov 17, 2021	Nov 24, 2021	Dec 07, 2021	Dec 07, 2021	-	-	-	-	-	-	-	-	GoP	3,359,225.75	3,359,225.75	0.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 24, 2021	Dec 07, 2021	Dec 07, 2021	Dec 8 - 10, 2021	Dec 13 - 15, 2021	*Cancelled BID BULLETIN NO. GS-2021-017 dated December 1, 2021 WARRANTY PERIOD BID BULLETIN NO. GS-2021-0019 dated December 7, 2021 DECLARATION OF FAILURE OF BIDDING
21GD00013	PURCHASE OF COMMON USE SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov 10, 2021	Nov 17, 2021	Nov 24, 2021	Dec 07, 2021	Dec 07, 2021	-	-	-	-	-	-	-	-	GoP	3,394,936.39	3,394,936.39	0.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 24, 2021	Dec 07, 2021	Dec 07, 2021	Dec 8 - 10, 2021	Dec 13 - 15, 2021	*Cancelled BID BULLETIN NO. GS-2021-016 dated November 29, 2021 SPECIFICATIONS OF VARIOUS OFFICE SUPPLIES BID BULLETIN NO. GS-2021-017 dated December 1, 2021 WARRANTY PERIOD BID BULLETIN NO. GS-2021-0019 dated December 7, 2021 DECLARATION OF FAILURE OF BIDDING
21GD00013 (Re-advertisement)	PURCHASE OF COMMON USE SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jan 19, 2022	Jan 24, 2022	Jan 31, 2022	Feb 15, 2022	Feb 15, 2022	-	-	-	-	-	-	-	-	GoP	3,394,936.39	3,394,936.39	0.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 31, 2022	Feb 15, 2022	Feb 15, 2022	Feb 16 - 18, 2022	Feb 21 - 23, 2022	*Cancelled BID BULLETIN NO. GS-2022-0002 dated February 15, 2022 DECLARATION OF FAILURE OF BIDDING

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21GD00015	PURCHASE OF VARIOUS OFFICE SUPPLIES AND EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov 23, 2021	Nov 26, 2021	Nov 26, 2021	Dec 15, 2021	Dec 15, 2021	-	-	-	-	-	-	-	-	GoP	1,206,285.78	0.00	1,206,285.78	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16 - 20, 2022	Dec. 21 - 22, 2022	-	*Cancelled BID BULLETIN NO. GS-2021-0018 dated December 7, 2021 AMENDMENT TO THE BIDDING DOCUMENTS BID BULLETIN NO. GS-2021-0020 dated December 16, 2021 DECLARATION OF FAILURE OF BIDDING
21GD00015 (Re-advertisement)	PURCHASE OF VARIOUS OFFICE SUPPLIES AND EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jan. 19, 2022	Jan. 24, 2022	Jan. 31, 2022	Feb. 15, 2022	Feb. 15, 2022	-	-	-	-	-	-	-	-	GoP	1,206,285.78	0.00	1,206,285.78	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 31, 2022	Feb. 15, 2022	Feb. 15, 2022	Feb. 16 - 18, 2022	Feb. 21 - 23, 2022	-	*Cancelled BID BULLETIN NO. GS-2022-0002 dated February 15, 2022 DECLARATION OF FAILURE OF BIDDING
FY 2022 GOODS AND SERVICES																																
22GD00004	SUPPLY AND DELIVERY OF VARIOUS OFFICE FURNITURES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A	REGIONAL OFFICE	NO	Competitive Bidding	Mar. 22, 2022	Mar. 29, 2022	Apr. 05, 2022	Apr. 19, 2022	Apr. 19, 2022	-	-	-	-	-	-	-	-	GoP	4,391,414.06	4,391,414.06	0.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 05, 2022	Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 26, 2022	Apr. 27 - 29, 2022	-	*Cancelled SUPPLEMENTAL BULLETIN NO. GS-2022-0006 dated April 13, 2022 REVISION OF CHECKLIST OF TECHNICAL AND FINANCIAL DOCUMENTS BID BULLETIN NO. GS-2022-0003 dated April 19, 2022 DECLARATION OF FAILURE BIDDING

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22GD00004 (Re-advertisement)	SUPPLY AND DELIVERY OF VARIOUS OFFICE FURNITURES FOR USE IN DPWH REGIONAL OFFICE NO IV-A	REGIONAL OFFICE	NO	Competitive Bidding	May 17, 2022	May 18, 2022	May 25, 2022	Jun 09, 2022	Jun 09, 2022	Jun 09 - 13, 2022	Jun 13 - 16, 2022	-	-	-	-	-	-	GoP	4,391,414.06	4,391,414.06	0.00	3,449,000.00	3,449,000.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May 25, 2022	Jun 09, 2022	Jun 09, 2022	Jun 09-13, 2022	Jun 13-16, 2022	-	'UNDER EVALUATION SUPPLEMENTAL BULLETIN NO. G5-2022-0007 dated May 31, 2022 REVISION OF TECHNICAL SPECIFICATIONS
22GD00006	PURCHASE OF DREDGING TOOLS AND ACCESSORIES FOR USE IN EQUIPMENT MANAGEMENT DIVISION THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jun 09, 2022	Jun 14, 2022	Jun 21, 2022	Jul 05, 2022	Jul 05, 2022	-	-	-	-	-	-	-	-	GoP	14,999,612.40	0.00	14,999,612.40	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 21, 2022	Jul 05, 2022	Jul 05, 2022	Jul 06-12, 2022	Jul 13-15, 2022	-	'FOR BIDDING
Total Allocated Budget of On-going Procurement Activities																			9,247,444,311.83													

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

SIGNATURE REDACTED

ISIDRO O. ENCARNACION
OIC, Office of the Assistant Regional Director
BAC Chairperson

Approved:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director