

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01 - June 30, 2025)

Code (PAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Commencement	Ad-Proc of B	Pre-Proc End	Eligibility Check	Qualification of Bids	Bid Evaluation	Post Bid	Date of Bids Receipt/Resubmission	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC	00	Total	ABC		00								
COMPLETED PROCUREMENT ACTIVITIES																																	
	24CSD0017 - CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR VARIOUS PROJECTS IN CALABARZON PROVINCE	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	October 14, 2024	October 15, 2024	November 25, 2024	October 22, 2024	December 11, 2024	December 12, 2024	January 03, 2025	January 06, 2025	January 06, 2025	August 23, 2024	January 10, 2025	-	-	GoP	4,000,000.00	-	-	4,000,000.00	-	-	3,800,000.00	1. Commission on Audit (COA)	November 25, 2024	October 22, 2024	December 11, 2024	December 12, 2024	January 03, 2025	-	*NTP was issued
Total Allocated Budget of Procurement Activities																			4,000,000.00														
Total Contract Price of Procurement Activities Conducted																						3,800,000.00											
Total Savings (Total Allocated Budget - Total Contract Price)																						200,000.00											
ON-GOING PROCUREMENT ACTIVITIES																																	
	25CSD0001 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE FULL FEASIBILITY STUDY OF THE PROPOSED LIPA CITY-SAN JOSE ROAD & SAN JUAN DIVERSION ROAD AND PRE-FEASIBILITY STUDY OF BENANGONAN-ANGONO DIVERSION ROAD, BATANGAS AND RIZAL PROVINCE (PHASE II)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 16, 2025	May 24, 2025	June 24, 2025	June 03, 2025	July 08, 2025	July 08, 2025	-	-	-	-	-	-	-	GoP	7,670,000.00	-	-	7,670,000.00	-	-	1. Commission on Audit (COA)	June 24, 2025	June 03, 2025	July 08, 2025	July 08, 2025	-	-	Technical Evaluation on-going	
	25CSD0002 - CONSULTING SERVICES FOR THE TOPOGRAPHICAL SURVEY FOR THE PRE-FEASIBILITY STUDY FOR THE PROPOSED VARIOUS PROJECTS IN BATANGAS PROVINCE (PHASE II)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 16, 2025	May 24, 2025	June 24, 2025	June 03, 2025	July 08, 2025	July 08, 2025	-	-	-	-	-	-	-	GoP	2,920,000.00	-	-	2,920,000.00	-	-	1. Commission on Audit (COA)	June 24, 2025	June 03, 2025	July 08, 2025	July 08, 2025	-	-	Technical Evaluation on-going	

ON-GOING PROCUREMENT ACTIVITIES																			
24CSD008 - CONSULTING SERVICES FOR THE CONDUCT OF HYDROLOGICAL SURVEY AND GEOTECHNICAL SURVEY FOR FEASIBILITY STUDY OF VARIOUS PROJECTS IN LAAGUNA PROVINCE	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 16, 2025	May 24, 2025	June 24, 2025	June 03, 2025	July 08, 2025	July 09, 2025	-	-	-	-	-	-	-	-	GoP	9,400,000.00
																			9,400,000.00
24CSD009 - CONSULTING SERVICES FOR THE CONDUCT OF SOCIO-ECONOMIC DATA GATHERING AND TRAFFIC ANALYSIS FOR THE FEASIBILITY STUDY REPORT OF PROPOSED PROJECTS IN RIZAL PROVINCE AND TRAFFIC IMPACT ASSESSMENT AT RIZAL-BULACAN INTERPROVINCE LINK ROAD	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 16, 2025	May 24, 2025	June 24, 2025	June 03, 2025	July 08, 2025	July 09, 2025	-	-	-	-	-	-	-	-	GoP	13,290,000.00
																			13,290,000.00
24CSD010 - CONSULTING SERVICES FOR THE CONDUCT OF SOCIO-ECONOMIC DATA GATHERING AND TRAFFIC SURVEY FOR FEASIBILITY STUDY OF THE PROPOSED ROSARIO BYPASS ROAD, BATANGAS PROVINCE	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 16, 2025	May 24, 2025	June 24, 2025	June 03, 2025	July 08, 2025	July 09, 2025	-	-	-	-	-	-	-	-	GoP	2,500,000.00
																			2,500,000.00
24CSD011 - DETAILED ARCHITECTURAL AND ENGINEERING DESIGN FOR THE PROPOSED MATANGAS MEDICAL CENTER	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	October 24, 2024	November 07, 2024	November 27, 2024	November 14, 2024	December 19, 2024	December 19, 2024	-	-	-	-	-	-	-	-	GoP	450,000,000.00
																			450,000,000.00
Total Allocated Budget of Ongoing Procurement Activities																			910,175,000.00

Prepared by:

ALEX B. VIRTUOSO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

HENRY A. SANTANA
Officer-in-Charge
Office of the Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA CESO III
Director IV
Regional Director

[illegible]

by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

HENRI C. SANTARA
Officer-in-Charge Office of the Assistant Regional
Director
BAC Chairperson

Approved: 
JOVEL G. MENDOZA CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01 - June 30, 2025)

Code (PAP)	Procurement Project	PMO/End User	NTP or Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Initial Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Submission of Bids	Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Pre-Bid Cost	Date of BAC Recommendation	Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Pre-Bid Cost	Delivery/Completion		Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																																		
	24CSD022 - CONSULTING SERVICES FOR THE CONDUCT OF TRAFFIC DATA GATHERING ON VARIOUS ROAD PROJECT WITHIN CAVITE AND BATANGAS PROVINCE	PLANNING AND DESIGN DIVISION	NO	NP-53.9 - Small Value Procurement	N/A	December 04, 2024	N/A	December 11, 2024	December 11, 2024	December 12, 2024	December 13, 2024	December 18, 2024	December 20, 2024	December 27, 2024	January 03, 2025	-	-	-	GoP	571,995.00			571,995.00	501,750.00	501,750.00	501,750.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	December 11, 2024	December 11, 2024	December 11, 2024	December 19, 2024	-	"NTP" was issued
Total Allotted Budget of Procurement Activities																				571,995.00														
Total Contract Price of Procurement Activities Conducted																							501,750.00											
Total Savings (Total Allotted Budget - Total Contract Price)																				70,245.00														
ON-GOING PROCUREMENT ACTIVITIES																																		
	25CSD011 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (24TH BATCH)	PLANNING AND DESIGN DIVISION	No	NP-53.9 - Small Value Procurement	N/A	June 18, 2025	N/A	June 25, 2025	June 25, 2025	June 26, 2025	July 18, 2025	-	-	-	-	-	-	GoP	564,720.00			564,720.00				1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	June 25, 2025	June 25, 2025	June 26, 2025	July 18, 2025	-	FAILURE • No Bid submitted	
Total Allotted Budget of On-going Procurement Activities																				564,720.00														

Prepared by:

ALEX B. VIRTUOSO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

HENRY C. ALVANTARA
Officer-in-Charge
Office of the Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01 - June 30, 2025)

Code (FAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Incident Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Bid Conference	Advertisement of Bids	Pre-Bid Cost	Eligibility Check	Multiplication of Bids	Bid Evaluation	Post Qual	Copy of Bids Received/Not Recommended	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/Inspection & Acceptance	Total		BCOS	EO	Total	BCOS	EO	Pre-Bid Cost		Eligibility Check	Multiplication of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance (If applicable)								
COMPLETED PROCUREMENT ACTIVITIES																																						
	24CS0022 - CONSULTING SERVICES FOR THE CONDUCT OF TRAFFIC DATA GATHERING ON VARIOUS ROAD PROJECT WITHIN CAVITE AND BATANGAS PROVINCE	PLANNING AND DESIGN DIVISION	NO	NP-53.9 - Small Value Procurement	N/A	December 04, 2024	N/A	December 11, 2024	December 11, 2024	December 12, 2024	December 13, 2024	December 18, 2024	December 20, 2024	December 27, 2024	January 03, 2025	-	GoP	571,965.00			571,965.00			501,750.00							1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	December 11, 2024	December 11, 2024	December 12, 2024	December 18, 2024		*NTP was issued
Total Allocated Budget of Procurement Activities																		571,965.00																				
Total Contract Price of Procurement Activities Conducted																					501,750.00																	
Total Savings (Total Allocated Budget - Total Contract Price)																					70,215.00																	
ON-GOING PROCUREMENT ACTIVITIES																																						
	25CS0011 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (24TH BATCH)	PLANNING AND DESIGN DIVISION	No	NP-53.9 - Small Value Procurement	N/A	June 18, 2025	N/A	June 25, 2025	June 25, 2025	June 26, 2025	July 18, 2025	-	-	-	-	-	GoP	564,720.00			564,720.00										1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	June 25, 2025	June 25, 2025	June 26, 2025	July 18, 2025		FAILURE * No Bid submitted
Total Allocated Budget of On-going Procurement Activities																		564,720.00																				

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

HENRY C. ALICANTARA

Officer-in-Charge
Office of the Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, GESO III

Director IV
Regional Director

Code (PAU)	Procurement Project	PRG End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC TRIP			Financial Total			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ack/Pack of IB	Prebid Conf	Eligibility Check	Suit/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation (Bidding Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Receipt of Funds	Total	MOOE	GO	Total	MOOE		GO	Pre-Bid Conf	Eligibility Check	Suit/Open of Bids	Bid Evaluation		Post Qual	Delivery Completion/Acceptance or applicable				
COMPLETED PROCUREMENT ACTIVITIES																																				
LACS CODE 3002-912040000 3002-912040000 3002-912047100 3002-9120719000	24000003 CORRECTIVE MAINTENANCE FOR AIR CONDITIONERS UNITS OF CIVIL REGIONAL O/A	REGIONAL OFFICE	NO	Competitive Bidding	September 15, 2024	September 19, 2024	September 26, 2024	October 10, 2024	October 19, 2024	October 11, 2024	November 14, 2024	November 20, 2024	November 22, 2024	December 10, 2024	December 19, 2024	-	-	GUP	1,715,000.00	-	-	1,715,000.00	-	-	1,715,000.00	1,715,000.00	1,715,000.00	1,715,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	September 18, 2024	September 19, 2024	September 19, 2024	September 19, 2024	September 19, 2024	"NTP was issued See Bulletin No. 2024-0017 dated September 30, 2024 without plans for SCHEDULED WORKING MODIFICATION OF CONTRACT HABS AND SCHEDULE OF PAYMENT"	
LACS CODE 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000	24000004 RENTAL OF DIGITAL PHOTOGRAPHER MACHINES FOR REGIONAL OFFICE FOR FY 2025 ONE (1) YEAR	REGIONAL OFFICE	NO	Competitive Bidding	September 15, 2024	September 19, 2024	September 26, 2024	October 10, 2024	October 10, 2024	October 11, 2024	November 14, 2024	November 20, 2024	November 22, 2024	December 10, 2024	December 19, 2024	December 19, 2024	-	-	GUP	4,022,720.00	-	-	4,022,720.00	-	-	4,022,720.00	2,000,720.00	2,000,720.00	2,000,720.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	September 18, 2024	September 19, 2024	September 19, 2024	September 19, 2024	September 19, 2024	"NTP was issued"
LACS CODE 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000	24000005 PURCHASE OF NEW GENERATION FIREWALL FOR ICT GOVERNMENT MANAGEMENT SYSTEM FOR USE IN DPWH REGIONAL OFFICE N-A	REGIONAL OFFICE	NO	Competitive Bidding	September 15, 2024	October 05, 2024	October 10, 2024	October 22, 2024	October 22, 2024	October 22, 2024	November 20, 2024	November 20, 2024	December 02, 2024	December 11, 2024	December 15, 2024	-	-	GUP	2,115,500.00	-	-	2,115,500.00	-	-	2,115,500.00	1,050,000.00	1,050,000.00	1,050,000.00	1,050,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	October 02, 2024	October 02, 2024	October 02, 2024	October 02, 2024	October 02, 2024	"NTP was issued"
LACS CODE 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000	24000006 CORRECTIVE MAINTENANCE (CM) OF TRUCK BURNER WITH SPARK ARREST	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	October 14, 2024	October 17, 2024	October 25, 2024	November 13, 2024	November 13, 2024	November 22, 2024	December 02, 2024	December 05, 2024	December 09, 2024	December 16, 2024	December 20, 2024	-	-	GUP	1,900,400.00	-	-	1,900,400.00	-	-	1,900,400.00	1,900,400.00	1,900,400.00	1,900,400.00	1,900,400.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	October 29, 2024	October 29, 2024	October 29, 2024	October 29, 2024	October 29, 2024	"NTP was issued See Bulletin No. 2024-0018 October 29, 2024 Re-Schedule of Procurement Activities"
LACS CODE 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000	24000007 PURCHASE OF DOUBLE CAB STAKE TRUCK, BOOM TRUCK AND PICK UP TRUCK OF THE EQUIPMENT MANAGEMENT DIVISION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	October 14, 2024	October 17, 2024	October 25, 2024	November 13, 2024	November 13, 2024	November 20, 2024	December 02, 2024	December 05, 2024	December 09, 2024	-	-	-	-	GUP	15,011,800.00	-	-	15,011,800.00	-	-	15,011,800.00	15,000,000.00	15,000,000.00	15,000,000.00	15,000,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	October 17, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	"NTP was issued See Bulletin No. 2024-0019 October 25, 2024 Re-Schedule of Procurement Activities"
LACS CODE 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000 3002-9120719000	24000008 PURCHASE OF OFFICE SUPPLIES, CLEANING EQUIPMENT AND SUPPLIES, PAINT MATERIALS AND PRODUCTS AND OFFICE EQUIPMENT AND ACCESSORIES FOR USE IN DPWH REGIONAL OFFICE N-A	REGIONAL OFFICE	NO	Competitive Bidding	November 15, 2024	November 22, 2024	November 29, 2024	December 11, 2024	December 11, 2024	December 12, 2024	March 10, 2025	March 11, 2025	March 14, 2025	March 24, 2025	March 31, 2025	-	-	GUP	4,000,000.00	-	-	4,000,000.00	-	-	4,000,000.00	4,000,000.00	4,000,000.00	4,000,000.00	4,000,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	"NTP was issued"

Code (PN)	Procurement Project	PNB End-user	Is Site an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													2023-2024			Year-to-Date Total			List of Invited Observers	Date of Receipt of Invitation					Remarks (Expanding changes from the APP)	
					Pre-Proc Conference	Adm Post of B	Product Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Date	Date of Bid Application Reopening (if any)	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Number of Bids	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Date	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Date
	24000002 SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. 1/A	REGIONAL OFFICE	NO	Competitive Bidding	November 15, 2024	November 22, 2024	November 26, 2024				January 25, 2025	March 10, 2025	December 26, 2024	May 22, 2025	May 26, 2025	May 14, 2025		QUP	8,444,276.36					1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. Crime and Corruption Watch International, Inc. (CCWI)	November 22, 2024	November 22, 2024	January 25, 2025	January 26, 2025	January 25, 2025	NTP was issued Ref. Sublet No. 2024-0019 December 16, 2024 Indefinite Suspension Ref. Sublet No. 2025-0001 January 25, 2025 Resumption of Procurement Activities	
UACB CODE: 32000110262000 32000110263000 32000110264000 32000110265000 32000110266000 32000110267000 32000110268000 32000110269000 32000110270000 32000110271000 32000110272000 32000110273000 32000110274000 32000110275000 32000110276000 32000110277000 32000110278000 32000110279000 32000110280000 32000110281000 32000110282000 32000110283000 32000110284000	24000002 PURCHASE OF TWO (2) UNITS PICK-UP TRUCK FOR ADMINISTRATIVE DIVISION, THIS REGION	EQUIPMENT MANAGER, NT DIVISION	NO	Competitive Bidding	November 15, 2024	November 22, 2024	November 24, 2024	December 11, 2024	December 11, 2024	December 12, 2024	March 10, 2025	March 11, 2025	March 14, 2025	March 21, 2025	March 26, 2025			QUP	4,267,886.67		4,267,886.67	4,268,886.30		4,268,886.30	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. Crime and Corruption Watch International, Inc. (CCWI)	November 22, 2024	November 22, 2024	November 25, 2024	November 22, 2024	November 22, 2024	NTP was issued
	24000002 PURCHASE OF TONERS AND CARTRIDGES AND COMMON KIT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. 1/A	REGIONAL OFFICE	NO	Competitive Bidding	November 26, 2024	November 22, 2024	November 26, 2024	December 13, 2024	December 13, 2024	December 16, 2024	January 24, 2025	February 20, 2025	February 10, 2025	February 16, 2025	February 20, 2025				3,588,485.00		3,588,485.00	3,583,387.00		3,583,387.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. Crime and Corruption Watch International, Inc. (CCWI)	December 13, 2024	December 13, 2024	December 15, 2024	December 13, 2024	December 13, 2024	NTP was issued
	24000002 PROCUREMENT OF ADDITIONAL CALIBRATION EQUIPMENT AS COMPLETION TO THE CALIBRATION EQUIPMENT OF THE MATERIALS TESTING LABORATORY, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION		Competitive Bidding	November 26, 2024	November 22, 2024	November 26, 2024	December 13, 2024	December 13, 2024	December 16, 2024	March 10, 2025	March 11, 2025	March 14, 2025	April 14, 2025	April 24, 2025			QUP	13,586,286.67		13,586,286.67	13,586,102.00		13,586,102.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. Crime and Corruption Watch International, Inc. (CCWI)	December 13, 2024	December 13, 2024	December 15, 2024	December 13, 2024	December 13, 2024	NTP was issued
UACB CODE: 31020410200000 31020410201000 31020410202000 31020410203000 31020410204000 31020410205000 31020410206000 31020410207000 31020410208000 31020410209000 31020410210000 31020410211000	24000002 PROCUREMENT OF SPARK OPTICAL EMISSION SPECTROMETER FOR THE MATERIALS TESTING LABORATORY, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	November 26, 2024	November 22, 2024	November 26, 2024	December 13, 2024	December 13, 2024	December 16, 2024	March 10, 2025	March 23, 2025	April 26, 2025	May 26, 2025	May 15, 2025			QUP	12,467,393.30		12,467,393.30	12,465,393.30		12,465,393.30	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. Crime and Corruption Watch International, Inc. (CCWI)	December 13, 2024	December 13, 2024	December 15, 2024	December 13, 2024	December 13, 2024	NTP was issued
	24000002 PROCUREMENT OF LABORATORY EQUIPMENT AND CONSUMABLES TO BE USED IN THE MATERIALS TESTING LABORATORY, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	November 26, 2024	November 22, 2024	November 26, 2024	December 13, 2024	December 13, 2024	December 16, 2024	January 30, 2025	February 10, 2025	February 10, 2025	February 17, 2025	February 17, 2025			QUP	1,886,576.76		1,886,576.76	1,885,450.00		1,885,450.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. Crime and Corruption Watch International, Inc. (CCWI)	December 13, 2024	December 13, 2024	December 15, 2024	December 13, 2024	December 13, 2024	NTP was issued

Code (NAP)	Procurement Project	PNOC End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													BSC (NAP)					Contract Cost		List of Invited Bidders	Date of Receipt of Submissions						Remarks (Explaining changes from the BPP)
					Pre-Proc Conference	Award Post of B	Pre-Proc Date	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Date	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	DO	Total	MOOE	DO		Pre-Bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Date	Delivery/Completion Acceptance (if applicable)	
	3400000000 PURCHASE OF THE PREDICTIVE AND CORRECTIVE MAINTENANCE SUPPLIES FOR THE SERVICE VEHICLES FOR USE IN DPWH REGIONAL OFFICE N/A	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	November 17, 2020	November 22, 2020	November 25, 2020					December 20, 2020						CoP	2,875,174.00			0.00			1. Coramex on Auto (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Coramex and Coramex Watch International, Inc. (CCWI)	November 27, 2020	January 26, 2021	January 26, 2021	January 26, 2021	January 26, 2021		Cancelled Bul Bulletin No. 00-2020-0004 January 26, 2021 Cancellation of Contract
	3400000000 PURCHASE OF DRAFTING WHITE FILM/NOTAR FILM AND A3 PAPER FOR USE IN PLANNING AND DESIGN DIVISION, THIS REGION	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding		February 27, 2020	March 06, 2020	March 10, 2020	March 10, 2020										8,808,380.20						1. Coramex on Auto (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Coramex and Coramex Watch International, Inc. (CCWI)	February 27, 2020	April 07, 2020	April 07, 2020	April 07, 2020	April 07, 2020		Superseded Supplemental Bulletin No. 00-2020-0002 March 07, 2020 Rescheduling of Bid Submission & Opening, and Response to Bid Date Sheet A, ITB Clause 5.1 Bul Bulletin No. 00-2020-0006 March 10, 2020 Indefinite Suspension
	3400000000 Purchase of Customer Office Supplies for use in DPWH Regional Office N/A	REGIONAL OFFICE	NO	Competitive Bidding	March 10, 2020	March 30, 2020	March 27, 2020	April 10, 2020	April 10, 2020										3,808,000.00						1. Coramex on Auto (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Coramex and Coramex Watch International, Inc. (CCWI)	March 20, 2020	April 07, 2020	April 07, 2020	April 07, 2020	April 07, 2020		Superseded Bul Bulletin No. 00-2020-0006 April 07, 2020 Indefinite Suspension
	3400000000 PURCHASE OF FURNITURES AND FIXTURES FOR USE IN DPWH REGIONAL OFFICE N/A		NO	Competitive Bidding	March 20, 2020	April 06, 2020	April 10, 2020	April 20, 2020	April 20, 2020	May 06, 2020	June 03, 2020							CoP	1,575,726.00			1,575,726.00	0.00		1. Coramex on Auto (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Coramex and Coramex Watch International, Inc. (CCWI)	April 06, 2020	April 06, 2020	April 06, 2020	April 06, 2020	April 06, 2020		Cancelled Bul Bulletin No. 00-2020-0000 April 10, 2020 Reschedule of Procurement Activities Bul Bulletin No. 00-2020-0010 June 11, 2020 Cancellation of Contract

[illegible]

Code (PNP)	Procurement Project	Procurement User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PNP)		Contract Cost (PNP)		Date of Receipt of Invoice							Remarks Explaining changes from the APP					
					Pre-Proc Conference	Add'l Post of B	Pre-Bid Conf	Eligibility Check	Sub/Obj of Sale	Bid Evaluation	Post-Bid	Date of BAO Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Lot or Invoice Description	Pre-Bid Cost		Eligibility Check	Sub/Obj of Sale	Bid Evaluation	Post-Bid	Delivery Completion Acceptance (if applicable)
200001-200003	2024-09-20001 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200004-200006	2024-09-20002 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200007-200009	2024-09-20003 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200010-200012	2024-09-20004 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200013-200015	2024-09-20005 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200016-200018	2024-09-20006 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200019-200021	2024-09-20007 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200022-200024	2024-09-20008 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200025-200027	2024-09-20009 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200028-200030	2024-09-20010 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200031-200033	2024-09-20011 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200034-200036	2024-09-20012 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200037-200039	2024-09-20013 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200040-200042	2024-09-20014 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200043-200045	2024-09-20015 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200046-200048	2024-09-20016 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200049-200051	2024-09-20017 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200052-200054	2024-09-20018 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200055-200057	2024-09-20019 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200058-200060	2024-09-20020 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200061-200063	2024-09-20021 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200064-200066	2024-09-20022 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200067-200069	2024-09-20023 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200070-200072	2024-09-20024 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200073-200075	2024-09-20025 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200076-200078	2024-09-20026 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200079-200081	2024-09-20027 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200082-200084	2024-09-20028 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200085-200087	2024-09-20029 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200088-200090	2024-09-20030 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200091-200093	2024-09-20031 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200094-200096	2024-09-20032 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200097-200099	2024-09-20033 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200100-200102	2024-09-20034 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200103-200105	2024-09-20035 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200106-200108	2024-09-20036 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200109-200111	2024-09-20037 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200112-200114	2024-09-20038 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200115-200117	2024-09-20039 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200118-200120	2024-09-20040 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200121-200123	2024-09-20041 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200124-200126	2024-09-20042 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200127-200129	2024-09-20043 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200130-200132	2024-09-20044 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200133-200135	2024-09-20045 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA											Government of the Philippines current year's budget	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		NA	NA	NA	NA	NA	NA	NA	NA	Completed		
200136-200138	2024-09-20046 Remedial and Construction of Water Supply System in Region IV-A	EMD	20	Direct Contracting	NA						</																					

[illegible]

[illegible]

Code (PNP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invoicing							Remarks (Explaining changes from the AWP)
					Pre-Paid Conference	Advertisement of B	Pre-Aid Count	Eligibility Check	Receipt of Bid	Bid Evaluation	Post Qual	Date of SAC Recommendation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invoiced Observations	Pre-Aid Count	Eligibility Check	Receipt of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	2024-05-01-1: Purchase of Printer (Printer Type: Inkjet)	ADMN - SPNS	0	SP-02-B - Small Value Procurement	NA	27 November 2024	NA	NA	28 November 2024	28 November 2024	28 November 2024	28 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	48,000.00		48,000.00	48,000.00		48,000.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-2: Mass & Venue - which ACAs Integration and Collaboration Workshop on Latest Human Resource (HR) and Administrative Systems on December 12-14, 2024	ADMN - SPNS	0	SP-02-B - Small Value Procurement	NA	27 November 2024	NA	NA	28 November 2024	28 November 2024	28 November 2024	28 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	840,000.00		840,000.00	840,000.00		840,000.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-3: Training for - HRMS-ACAs Integration and Collaboration Workshop on Latest Human Resource (HR) and Administrative Systems on December 12-14, 2024	ADMN - SPNS	0	SP-02-B - Small Value Procurement	NA	27 November 2024	NA	NA	28 November 2024	28 November 2024	27 November 2024	28 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	111,000.00		111,000.00	111,000.00		111,000.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-4: PNC 12 Card	ADMN - SPNS	0	SP-02-B - Small Value Procurement	NA	25 November 2024	NA	NA	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	48,000.00		48,000.00	48,000.00		48,000.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-5: News Paper Publication Activities (noted below of past contract awards of DPWH Regional Office)	ADMN - SPNS	0	SP-02-B - Small Value Procurement	NA	21 November 2024	NA	NA	28 November 2024	28 November 2024	28 November 2024	28 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	360,000.00		360,000.00	360,000.00		360,000.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-7: Purchase of Stamp (Circular, with face), Stamp (Priority, with face), for use in issuing of Letter-Complaints for FY 2025 or until the said amount shall be consumed	ADMN - SPNS	0	SP-02-B Agency to Agency	NA	27 November 2024	NA	NA	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	120,000.00		120,000.00	120,000.00		120,000.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-8: Procurement of Laboratory Consumables to be used in the Molecular Testing Section	CMND	0	SP-02-B - Small Value Procurement	NA	25 November 2024	NA	NA	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	423,474.00		423,474.00	423,474.00		423,474.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-9: Purchase of materials (Hoses for the Collective Maintenance of Amphibious Tanker) (AWP) (NA-1)	EMD	0	SP-02-B - Small Value Procurement	NA	21 November 2024	NA	NA	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	686,260.00		686,260.00	686,260.00		686,260.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-10: Body Repair (Exterior and Interior) of various Service Vehicles	EMD	0	SP-02-B - Small Value Procurement	NA	25 November 2024	NA	NA	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	866,416.00		866,416.00	866,416.00		866,416.00	NA	NA	NA	NA	NA	NA	Completed	
	2024-11-01-11: Purchase and Installation of other Powering Service for Amphibious Tanker (with DPWH Number NA-10)	EMD	0	SP-02-B - Small Value Procurement	NA	25 November 2024	NA	NA	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 December 2024	NA	NA		NA	Government of the Philippines (current year's budget)	686,416.00		686,416.00	686,416.00		686,416.00	NA	NA	NA	NA	NA	NA	Completed	

Code (P/MT)	Procurement Project	Procurement Type	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation							Remarks (Explain changes from the LTR)
					Pre-Proc Conference	Advisory of Bids	Pre-Bid Conf	Eligibility Check	Subjection of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MCCE	CO	Total	MCCE	CO	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Bid Opening of Bids	Bid Evaluation	Post Qual	Delivery Completion Acceptance (if applicable)
	2024-11-01-02 Purchase of Desktop Computers	GOOD		Direct Contracting	N/A	21 November 2024	N/A	22 November 2024	22 November 2024	22 November 2024	22 November 2024	11 November 2024	12 November 2024				N/A	Government of the Philippines (current year's budget)	24,000,000.00			24,000,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2024-11-01-06 Mats for use of participants of Youth Affairs Values Education (YAVE) Seminar to be held in Training Room 4 of DPMO to R on December 5, 2024	ADMIN - OTHER		NP-BID B - Small Value Procurement	N/A	18 November 2024	N/A	19 November 2024	19 November 2024	19 November 2024	19 November 2024	22 November 2024	23 November 2024				N/A	Government of the Philippines (current year's budget)	50,000.00			50,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2024-11-01-06 Purchase of Furniture for use of Maintenance Section, This Region	Maintenance Services		NP-BID B - Small Value Procurement	N/A	12 December 2024	N/A	13 December 2024	13 December 2024	13 December 2024	13 December 2024	10 January 2025	10 January 2025				N/A	Government of the Philippines (current year's budget)	980,000.00			980,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2024-11-01-06 Procurement of service vehicles for the Coordination of Community Facility as part of DPMO Anti-Violence Management Program and Activities, This Region	ADMIN - OTHER		NP-BID B - Small Value Procurement	N/A	12 December 2024	N/A	13 December 2024	13 December 2024	13 December 2024	13 December 2024	10 January 2025	10 January 2025				N/A	Government of the Philippines (current year's budget)	48,000.00			48,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2024-11-01-10 Purchase of Water, Janice and Accommodation for Training on Resilience Act No. 1034 or the Government Procurement Reform Act and other people's Banked implementing Rules and Regulations on January 9-11, 2025	ADMIN-OTHER		NP-BID B - Small Value Procurement	N/A	19 December 2024	N/A	20 December 2024	20 December 2024	21 December 2024	21 December 2024	09 January 2025	09 January 2025				N/A	Government of the Philippines (current year's budget)	410,000.00			410,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2024-02-01-06 Purchase of Fuel Piling Contract for use in Administrative Offices, This Region	ADMIN-OTHER		NP-BID B - Small Value Procurement	N/A	18 February 2025	N/A	19 February 2025	19 February 2025	20 February 2025	20 February 2025	20 February 2025	20 February 2025				N/A	Government of the Philippines (current year's budget)	258,000.00			258,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2025-02-00-01 Procurement of meals for the participants attending the Training of Trainers Course, Orientation Course for new DPMO Employees in the Regional and District Engineering Office (March 1), and Reorientation Course for DPMO Employees (March 1)	ADMIN-OTHER		NP-BID B - Small Value Procurement	N/A	17 February 2025	N/A	21 February 2025	21 February 2025	21 February 2025	21 February 2025	14 February 2025	14 February 2025				N/A	Government of the Philippines (current year's budget)	297,000.00			297,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2025-02-00-02 Procurement of Meals for Comprehensive Training on Resilience Training Technology to be held on March 3-4 April 2, 2025	GOOD		NP-BID B - Small Value Procurement	N/A	18 February 2025	N/A	14 February 2025	14 February 2025	14 February 2025	14 February 2025	14 February 2025	14 February 2025				N/A	Government of the Philippines (current year's budget)	453,000.00			453,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2025-02-00-07 Procurement of Meals for the Monthly Report Meeting (MRM)	ADMIN-OTHER		NP-BID B - Small Value Procurement	N/A	18 February 2025	N/A	14 February 2025	14 February 2025	14 February 2025	14 February 2025	14 February 2025	14 February 2025				N/A	Government of the Philippines (current year's budget)	41,000.00			41,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PNP)	Procurement Project	Procurement User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ARO (PNP)			Contract Cost (PNP)		Date of Receipt of Invoice							Remarks (Explaining changes from the LUP)		
					Pre-Proc Conference	Advertise of B	Pre-bid Conf.	Eligibility Check	Subsquares of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf.	Eligibility Check	Bid Types of Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (if applicable)
	2020-09-0008 Supply of Bio-Gas Fuel for construction in DPWH Regional Office NCR	REGIONAL OFFICE	NO	SP-03-P - Small Value Procurement	N/A	27 February 2020	N/A	03 March 2020	03 March 2020	03 March 2020	03 March 2020	04 March 2020	03 March 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	868,868.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0008 Purchase of Tiles for National University South Cebu Campus (NUPAC) FY 2020 on March 20, 2020	REGIONAL OFFICE	NO	SP-03-P - Small Value Procurement	N/A	04 March 2020	N/A	07 March 2020	07 March 2020	07 March 2020	07 March 2020	07 March 2020	11 March 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	160,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0008 Purchase of Training Kits for CY 2020	REGIONAL OFFICE	NO	SP-03-P - Small Value Procurement	N/A	17 March 2020	N/A	21 March 2020	21 March 2020	21 March 2020	21 March 2020	21 March 2020	20 March 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	868,868.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0010 Purchase of Meals and Honor for the Participants of the Constitution-Building for Legal Service and Rights of Way Regulation and Legal Division of Regional Office for April 1-4, 2020	ADMIN-UCOS	NO	SP-03-P - Small Value Procurement	N/A	08 March 2020	N/A	10 March 2020	10 March 2020	10 March 2020	10 March 2020	10 March 2020	11 March 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	868,868.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0010 Purchase of Payroll for National University South Cebu Campus (NUPAC) FY 2020 on March 10, 2020	REGIONAL OFFICE	NO	SP-03-P - Small Value Procurement	N/A	08 March 2020	N/A	10 March 2020	10 March 2020	10 March 2020	10 March 2020	10 March 2020	11 March 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	43,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0010 Purchase of Training Kit by the participants in the Constitution-Building of Legal Service and Rights of Way Regulation and Legal Division on April 1-4, 2020	REGIONAL OFFICE	NO	SP-03-P - Small Value Procurement	N/A	09 March 2020	N/A	21 March 2020	21 March 2020	21 March 2020	21 March 2020	21 March 2020	08 March 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	160,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0014 Purchase of Meals for the Participants of Construction Training for DPWH Field Engineers on May 13 - June 17, 2020	ADMIN-UCOS	NO	SP-03-P - Small Value Procurement	N/A	08 April 2020	N/A	14 April 2020	14 April 2020	14 April 2020	14 April 2020	14 April 2020	20 April 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	120,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0010 Purchase of Meals for Orientation Course for New DPWH Employees in the Regional and District Engineering Office (Batch 2) on May 19 - 21, 2020	ADMIN-UCOS	NO	SP-03-P - Small Value Procurement	N/A	08 April 2020	N/A	14 April 2020	14 April 2020	14 April 2020	14 April 2020	14 April 2020	20 April 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	460,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0016 Purchase of Meals for Design and Management Application (DMA) Site Training Batch 1 on May 26-28, 2020	ADMIN-UCOS	NO	SP-03-P - Small Value Procurement	N/A	14 April 2020	N/A	20 April 2020	20 April 2020	20 April 2020	20 April 2020	20 April 2020	09 May 2020	N/A	07 May 2020	N/A	N/A	Government of the Philippines (current year's budget)	91,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	2020-09-0017 Purchase of Meal and Trip Matter to be used in Road Safety Survey of Planning and Design Division	PDCE	NO	SP-03-P - Small Value Procurement	N/A	14 April 2020	N/A	20 April 2020	20 April 2020	20 April 2020	20 April 2020	20 April 2020	09 May 2020	N/A		N/A	N/A	Government of the Philippines (current year's budget)	43,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Completed		

[illegible]

Code (PNP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)		Contract Cost (PNP)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Advisory of B	Pre-Bid Conf	Eligibility Check	Sub-Copy of Bids	Bid Evaluation	Post-Bid Conf	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of invited bidders	Pre-Bid Conf	Eligibility Check	Sub-Copy of Bids	Bid Evaluation		Post-Bid Conf	Delivery Completion Acceptance (if applicable)
	2023-06-0220 Purchase of Caravan Lanes to be used in the Public Office and Information Unit, 8th Region Office	DMO/PIO	Yes	SP-02.0 - Small Value Procurement	N/A	08 June 2023	N/A	11 June 2023	11 June 2023	11 June 2023	11 June 2023	18 June 2023	18 June 2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,000.00			47,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	2023-06-0221 Purchase of Seats for use by the participants of 3 Day Seminar on Work Attitude Values Enhancement (WAVE) for Planning and Design Division on June 11, 2023	ADMIN-UNION	Yes	SP-02.0 - Small Value Procurement	N/A	20 June 2023	N/A	22 June 2023	22 June 2023	22 June 2023	22 June 2023	29 June 2023	29 June 2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,000.00			45,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	2023-06-0221 Logistics and Mobilization of the Counting Machine Back Home Sector to use in Cash Section, Administrative Division, Tila Region	ADMIN-CLUSTER	Yes	SP-02.0 - Small Value Procurement	N/A	28 June 2023	N/A	11 June 2023	11 June 2023	11 June 2023	11 June 2023	18 June 2023	18 June 2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00			120,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	2023-06-0224 Purchase of One (1) Laptop, One (1) Printer, One (1) Scanner and One (1) Bag for use in Tax Filing Activity on June 11, 2023, 8th Region	ADMIN-UNION	Yes	SP-02.0 - Small Value Procurement	N/A	28 June 2023	N/A	02 June 2023	02 June 2023	02 June 2023	02 June 2023	09 June 2023	09 June 2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	46,000.00			46,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
Total Allocated Budget of Procurement Activities																		P1,076,127.00		P1,076,127.00												
Total Contract Price of Procurement Activities Conducted																		P1,362,694.87		P1,362,694.87												
Total Savings (Total Allocated Budget - Total Contract Price)																		286,567.87		286,567.87												

Code (PNP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advisory of B	Pre-Bid Conf	Eligibility Check	SubCopy of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of invited bidders	Pre-Bid Conf	Eligibility Check	SubCopy of Bids	Bid Evaluation	Post Qual	Delivery Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
COMPARING PROCUREMENT TYPES																															
	2024-06-0271 Upgrading of Security Machine to be used in the Materials Testing Section	SAVO	Yes	SP-02.0 - Small Value Procurement	N/A	10 September 2024	N/A	20 September 2024	20 September 2024	20 September 2024	27 September 2024	01 October 2024	N/A	14 October 2024			Government of the Philippines (current year's budget)	47,000			47,000			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2024-11-0106 Purchase of Seats for the use of participants in SPVOT Design Management Application (DMA) (Security Training on November 27-28, 2024)	ADMIN-union	Yes	SP-02.0 - Small Value Procurement	N/A	13 November 2024	N/A	18 November 2024	18 November 2024	18 November 2024	20 November 2024	22 November 2024	25 November 2024	N/A			Government of the Philippines (current year's budget)	55,000			55,000			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	2025-05-0304 Purchase of Seats for the participants of National Women's Month Celebration (NWMC) FY 2025	Region Office	Yes	SP-02.0 Agency In-Agency	N/A	27 February 2025	N/A	08 March 2025	08 March 2025	08 March 2025	20 March 2025	22 March 2025	25 March 2025	N/A			Government of the Philippines (current year's budget)	107,240			107,240			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Total Allocated Budget of Procurement Activities																		P1,076,127.00		P1,076,127.00											
Total Contract Price of Procurement Activities Conducted																		P1,362,694.87		P1,362,694.87											
Total Savings (Total Allocated Budget - Total Contract Price)																		286,567.87		286,567.87											

Code (PMU)	Procurement Project	PMU/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PMU)			Contract Cost (PMU)			Date of Receipt of Invitation							Remarks (Highlighting changes from the LUP)	
					Pre-Proc Commencement	Add'l Part of B	Pre-Add Cost	Eligibility Check	Subsequent of Bids	Bids Evaluation	Post Qual	Date of Bids Reopening/ Reopening/Resubmission	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of invited Observers	Pre-Add Cost	Eligibility Check	Bids Open of Bids	Bids Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	2025-05-0007 UPGRADE AND MODIFICATION OF THE SAFETY INSPECTION SYSTEM FOR THE ADMINISTRATIVE DIVISION, THIS REGION	ADMIN-0002	0	Direct Contracting	N/A	28 February 2025	N/A	08 March 2025	08 March 2025								Government of the Philippines (current year's budget)	175,000		175,000		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
	2025-06-0030 Purchase of Network Attached Storage (NAS) to be use in the Information Communication Technology Staff (ICTS), This Region	ICTS-07	0	GP-01.9 - Small Value Procurement	N/A	16 June 2025	N/A	17 June 2025	17 June 2025	01 July 2025	01 July 2025	02 July 2025	07 July 2025	N/A			Government of the Philippines (current year's budget)	807,217		807,217		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
	2025-06-0036 Purchase of various Supplies and Materials (Print Blank, T-Shirts, Plastic Table, Storage Cabinet and etc.) to be use in This Regional Office	Regional Office	0	GP-02.9 - Small Value Procurement	N/A	22 June 2025	N/A	17 June 2025	17 June 2025					N/A			Government of the Philippines (current year's budget)	294,120		294,120		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
	2025-06-0037 Purchase of Philippine National Flag with 1 Greenmark and Customized Official Flag for Use in This Regional Office	Regional Office	0	GP-02.9 - Small Value Procurement	N/A	21 June 2025	N/A	17 June 2025	17 June 2025					N/A			Government of the Philippines (current year's budget)	197,360		197,360		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
	2025-06-0038 Purchase of Meals to be use by the participants of Monthly Right of Way (ROW) Task Force Meeting for 2025	ADMIN-01	0	GP-02.9 - Small Value Procurement	N/A	22 June 2025	N/A	17 June 2025	17 June 2025					N/A			Government of the Philippines (current year's budget)	84,000		84,000		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
	2025-06-0039 Purchase of Personnel Luggage Cart for use in (MRO), Administrative Division This Region N/A	ADMIN-0002	0	GP-02.9 Agency to Agency	N/A	26 June 2025	N/A	01 June 2025	01 June 2025					N/A			Government of the Philippines (current year's budget)	250,000		250,000		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
	2025-06-0040 Purchase of Gascan Application (Configuration and Report of CCTV Monitoring to Guard House Substation Monitoring and 10119 Surveillance Patrol Road Check Drive for use in This Regional Office	Regional Office	0	GP-02.9 - Small Value Procurement	N/A	24 June 2025	N/A	26 June 2025	26 June 2025					N/A			Government of the Philippines (current year's budget)	660,000		660,000		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
	2025-06-0041 Purchase of Meals to be use by the participants of Supervisory Development Course Track 1 (Batch 1) and Orientation for New SPVSI Employees in the Regional and District Engineering Offices (Batch 1) and Orientation for New SPVSI Employees in the Regional and District Engineering Offices (Batch 1) and Reorientation Course for SPVSI Employees (Batch 2 of 2)	ADMIN-0002	0	GP-02.9 - Small Value Procurement	N/A	24 June 2025	N/A	26 June 2025	26 June 2025	01 July 2025	01 July 2025	02 July 2025	07 July 2025	N/A			Government of the Philippines (current year's budget)	250,000		250,000		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			

Code (PMP)	Procurement Project	PMP's Total Value	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PMP)		Contract Cost (PMP)		Date of Receipt of Notification							Remarks (Explaining changes from the PMP)
					Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement		Total	ABC	Total	ABC	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	
2021-01-0001	Purchase of Goods for use by the participants of Technical Training on the Preparation of Detailed Engineering Design (DED) Plan for Road Control Projects and Rehabilitation (Contract No. 2019) Planning and Design (Bids) (B)	1,200,000.00	N/A	MF 100% - Total Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Department of the Philippines (Contract year's Budget)	1,200,000.00	1,200,000.00	1,200,000.00	1,200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Department of the Philippines (Contract year's Budget)
2021-01-0002	Purchase of Goods for use by the participants of Security Rights of Water (SRW) Total Source Meeting for SRW	1,200,000.00	N/A	MF 100% - Total Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Department of the Philippines (Contract year's Budget)	1,200,000.00	1,200,000.00	1,200,000.00	1,200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Department of the Philippines (Contract year's Budget)
Total Estimated Budget of Ongoing Procurement Activities																		2,400,000.00	2,400,000.00	2,400,000.00	2,400,000.00								

Prepared by:

ALEX B. VIRTUANO
SAC Secretariat

Recommended for Approval by:

HENRY C. ANTONIA
Officer-in-Charge
Office of the Assistant Regional Director
SAC Coordinator

APPROVED:

JOYEL G. MENDOZA, CDO II
Head of the Procuring Entity

Code (PNP)	Procurement Project	PM/CM/CMR User	Is this an Early Procurement Authority?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)		Contract Cost (PNP)		List of Invited Bidders	Date of Receipt of Invitation					Remarks (Reporting changes from the APP)			
					Pre-Paid Contributions	Add/Paid of B	Pre-Paid Cash	Eligibility Check	Sub/Cover of Bids	Bids Evaluation	Post Qual	Date of BAC Reevaluation/ Reconsideration/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre-Paid Cash	Eligibility Check	Sub/Cover of Bids		Bids Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
Total Allocated Budget of Ongoing Procurement Activities	2025-06-0045 Purchase of Meals for use by the participants of Technical Training on the Preparation of General Engineering Design (GED) Plan for Road Control Projects and Distribution Transition Plan (DTP) Planning and Design (Bids B)	ADMIN-0002	0	MP-02.0 - Small Value Procurement	N/A	14 June 2025	N/A	30 June 2025	30 June 2025					N/A				Government of the Philippines (current year's budget)	94,000		94,000			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
	2025-06-0045 Purchase of Meals for use by the participant at Monthly Region-wide (MTRW) Task Force Meeting for 2025	ADMIN-0002	0	MP-02.0 - Small Value Procurement	N/A	27 June 2025	N/A	31 July 2025	31 July 2025					N/A				Government of the Philippines (current year's budget)	94,000		94,000			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		

Prepared by:

ALEX S. VENTURANO
SAC Secretariat

Recommended for Approval by:

HERNAN C. CANTARA
Officer-in-Charge
Office of the Assistant Regional Director
San Francisco

APPROVED:

JOVEL G. MENDOZA, CESUR II
Head of the Procuring Entity

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01, 2025 - June 30, 2025)

Code (PNP)	Procurement Project	PNP End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PNP)			Contract Cost (PNP)			List of Selected Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Bid Conference	Adviser of B	Pre-Bid Conf	Eligibility Check	Sub/Type of Bids	Bid Evaluation	Award Date	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Receipt to Project	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Type of Bids		Bid Evaluation	Award Date	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																																				
CIVIL WORKS																																				
FY 2024 CIVIL WORKS PROJECTS																																				
1802011001 60000	24000001 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads SAGOR-DAGNABARAS NATIONAL RD - K8023+838 - K8024+000, K8024+000 - K8024+450 Cavite Province	Construction Division	NO	Competitive Bidding	Nov 15, 2023	Jan 11, 2024	Feb 06, 2024	Feb 16, 2024	Feb 16, 2024	Feb 16, 2024	Mar 01, 2024	Mar 13, 2024		Mar 18, 2024	Mar 28, 2024	Apr 02, 2024	Apr 07, 2024	-	GuP	82,157,500.00			82,157,500.00			82,388,234.77			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025		"NTP was issued Supplemental Bulletin No. COA-2023-0001 dated Jan. February 11, 2025 Revision of minimum major equipment requirements, scope of work, list of quantities and plans.
1802011011 84000	24000016 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads REZAL SHARME RD - K8052+010 - K8052+1425, K8052+912 K8052+912 Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov 15, 2023	Jan 24, 2024	Jan 31, 2024	Feb 13, 2024	Feb 13, 2024	Feb 14, 2024	Mar 01, 2024	Feb 12, 2024		Feb 18, 2024	Feb 27, 2024	Feb 28, 2024	Mar 06, 2024	-	GuP	14,475,000.00			14,475,000.00			14,154,873.54			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 24, 2024	Jan 24, 2024	Jan 24, 2024	Jan 24, 2024	Jan 24, 2024		"NTP was issued
1802011028 23000	24000017 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Overpass Roads CALAMBA - STA. CRUZ - FAMY JCT. - BUCAL BYPASS ROAD Laguna Province	Construction Division	NO	Competitive Bidding	Feb 02, 2024	Jan 30, 2024	Feb 06, 2024	Feb 16, 2024	Feb 16, 2024	Feb 16, 2024	Mar 01, 2024	Mar 13, 2024		Mar 18, 2024	Mar 28, 2024	Apr 02, 2024	Apr 07, 2024	-	GuP	121,290,000.00			121,290,000.00			117,842,854.47			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025		"NTP was issued

Code (PNP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Signifying Changes from the APP)				
					Pre-Bid Conference	Advert/Ref of IB	Pre-Bid Conf	Regulating Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE		CO	Total	MOOE	CO	Pre-Bid Conf		Regulating Check	Sub/Opn of Bids	Bid Evaluation	Post Qual
20200101197000	24000014 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System. Asset Preservation Program: Pavement Maintenance - Tertiary Roads. DAANG MAHARURA (L2) KBT 29 + 1475 - K2180 + 965 Quezon Province	Construction Division	NO	Competitive Bidding	Jan 19, 2024	Aug 06, 2024	Aug 13, 2024	Aug 27, 2024	Aug 27, 2024	Aug 28, 2024	Aug 29, 2024	Jun 30, 2025	Jun 30, 2025	Jun 10, 2025	Jun 17, 2025	Jun 25, 2025	-	Dep	38,500,000.00	-	38,500,000.00	37,824,552.05	-	37,824,552.05	Aug 06, 2024	Aug 06, 2024	Aug 06, 2024	Aug 30, 2024	Aug 30, 2024	-	TNP was issued
30000110008000	24000180 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program: Basic Infrastructure Program (BIP). Access Roads under Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF LUMUTANG BALAND BRIDGE 2, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb 02, 2024	Feb 22, 2024	Feb 29, 2024	Aug 27, 2024	Aug 27, 2024	Aug 28, 2024	Aug 29, 2024	Feb 12, 2025	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 08, 2025	-	Dep	18,400,000.00	-	18,400,000.00	17,811,582.42	-	17,811,582.42	Feb 22, 2024	Aug 18, 2024	Aug 15, 2024	Aug 15, 2024	Aug 15, 2024	-	TNP was issued Bul Bulletin No. CW 2024-0019 dated on February 29, 2024 Re-schedule of Procurement Activities on March 21, 2024 Bul Bulletin No. CW 2024-0018 dated on March 11, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW 2024-0022 dated on August 14, 2024 Revision of key personnel's qualification, bill of quantities, plans and amendment of project identification in the Instruction to Bidders Bul Bulletin No. CW 2024-0030 dated on August 15, 2024 Resumption of Procurement Activities
300100001145000	24000028 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Local Program: National Building Program: Buildings and other Structures - Multipurpose / Facilities. CONSTRUCTION OF DPWH REGION IV-A OFFICE, BRDY, MATAPA, CALAMBA CITY, LAGUNA, PACKAGE A Laguna Province	Construction Division	NO	Competitive Bidding	Feb 12, 2024	May 15, 2024	May 22, 2024	Jun 04, 2024	Jun 04, 2024	Jun 05, 2024	Jun 21, 2024	Feb 12, 2025	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 08, 2025	-	Dep	28,080,000.00	-	28,080,000.00	28,515,176.54	-	28,515,176.54	May 15, 2024	May 15, 2024	May 15, 2024	May 15, 2024	May 15, 2024	-	TNP was issued

Code (PNP)	Project/Project	PNP End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													BIC (PNP)			Contract Cost (PNP)			List of Bids/ Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APN)
					Pre-Proc Conference	Advertise of IF	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Bid	State of Bids/ Reopening/ Resubmission/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion/ Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Bid	Delivery/ Completion/ Inspection & Acceptance	
3002211059 12000	340000204 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities REHABILITATION OF ROAD, BRGY. PADRE HERRERA - BRGY. LAHINO VISTA, HINOGOSA, MACALILAN, QUEZON (PACKAGE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 12, 2024	Mar 12, 2024	Mar 15, 2024	Apr 03, 2024	Apr 03, 2024	Apr 04, 2024	Apr 25, 2024	Feb 12, 2024	Feb 16, 2024	Feb 27, 2024	Feb 28, 2024	Mar 06, 2024	GuP	18,805,000.00			18,805,000.00			18,805,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 12, 2024	Mar 12, 2024	Mar 12, 2024	Mar 12, 2024	Mar 12, 2024	TNTF was issued
3002211059 24000	340000204 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF BRIDGE, BRGY. CALUBORAN, MAR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jul 16, 2024	Aug 17, 2024	Aug 24, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	Dec 16, 2024	Dec 16, 2024	Dec 16, 2024	Dec 27, 2024	Jan 03, 2025	Jan 06, 2025	GuP	8,800,000.00			8,800,000.00			8,800,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	TNTF was issued Bids Bulletin No. CN 2024-0045 dated on September 25, 2024 includes Suspension of Procurement Activities Bids Bulletin No. CN 2024-0044 dated on September 25, 2024 Resumption of Procurement Activities, revision of bid of quantities and plans Bids Bulletin No. CN 2024-0045 dated October 22, 2024 includes Suspension of Procurement Activities Supplemental Bulletin No. CN 2024-0011 dated on October 22, 2024 Resumption of Procurement Activities Bids Bulletin No. CN 2024-0030 dated on October 28, 2024 includes Suspension of Procurement Activities Supplemental Bulletin No. CN 2024-0017 dated on November 26, 2024 Resumption of Procurement Activities

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adaptation of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CC	Total	MOOE		CC					
3400201096-78048	14000286 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings Facilities To Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COMPLEX) IN MOUNDO 4, SAGOROR CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul 11, 2024	Aug 17, 2024	Aug 24, 2024	May 27, 2025	May 27, 2025	May 28, 2025	Jun 03, 2025	Jun 03, 2025	Jun 11, 2025	Jun 20, 2025	Jun 24, 2025	Jun 30, 2025	GoP	48,300,000.00			48,800,000.00	48,014,880.00	48,014,880.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI) 1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	May 20, 2025	May 20, 2025	May 20, 2025	May 20, 2025	NTP was issued Supplemental Bulletin No. CNV-2024-0022 dated on August 29, 2024 Revision of Minimum Major Equipment requirements, list of quantities and plans Bul Bulletin No. CNV-2024-0040 dated on September 10, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CNV-2025-0018 dated on April 24, 2025 Revision of scope of work, minimum major equipment requirements, contract duration, list of quantities, plans and resumption of procurement activities Bul Bulletin No. CNV-2025-0020 dated on April 10, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CNV-2025-0018 dated on May 28, 2025 Revision of scope of work, contract duration, minimum major equipment requirements, list of quantities, plans and resumption of procurement activities
-	14000286 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFER) OTHER FACILITIES - SARIAYA DIALYSIS CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Sep 02, 2024	Sep 06, 2024	Sep 13, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	Dec 16, 2024	Dec 16, 2024	Dec 16, 2024	Dec 27, 2024	Jan 01, 2025	Jan 08, 2025	GoP	8,870,000.00			8,870,000.00	8,880,338.15	8,880,338.15	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep 06, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	NTP was issued Supplemental Bulletin No. CNV-2024-0025 dated on September 17, 2024 Revision of minimum major equipment requirements, list of quantities and plans Bul Bulletin No. CNV-2024-0041 dated on September 18, 2024 Indefinite Suspension Supplemental Bulletin No. CNV-2024-0037 dated on November 20, 2024 Revision of plans and Resumption of Procurement Activities
-	14000289 (Re-advertisement) - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON QUEZON Province	Construction Division	NO	Competitive Bidding	Oct 07, 2024	Nov 07, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	Mar 21, 2025	Mar 27, 2025	Apr 07, 2025	Apr 08, 2025	Apr 14, 2025	GoP	48,280,000.00			48,280,000.00	47,917,913.83	47,917,913.83	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	NTP was issued

Code (PA#)	Procurement Project	PMO Sub-Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AWP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
					Pre-Proc Conference	Ad-Proc of IB	Pre-Proc Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Pre-Proc Cost		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance/ Inspection at completion																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					</

Code (PMT)	Procurement Project	PMU End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advertise of IB	Pre-Bid Conf	Bidding Check	Submission of Bids	Bid Evaluation	Post Qual	Date of Bid/Resolution Accompanying Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Pre-Bid Conf	Bidding Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance			
	24000003 - FY 2024 Unprogrammed Appropriations (UAP), Convergence and Special Support Program - Basic Infrastructure Program (BIP) Multi-Purpose Buildings Facilities to Support Social Services CONSTRUCTION OF TAGAYTAY TOURIST (CONC TOWER) (PHASE II), BRGY. KAYBAGAL, SOUTH, TAGAYTAY CITY, CAVITE Province	Maintenance Division	NO	Competitive Bidding	Jan 26, 2025	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 05, 2025	Mar 21, 2025	Mar 21, 2025	Mar 27, 2025	Apr 07, 2025	Apr 08, 2025	Apr 14, 2025			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0006 dated on February 25, 2025 Revision of bill of quantities and plans
	24000004 - FY 2024 Unprogrammed Appropriations (UAP), Convergence and Special Support Program - Basic Infrastructure Program (BIP) Multi-Purpose Buildings Facilities to Support Social Services CONSTRUCTION OF TAGAYTAY TOURIST (CONC TOWER) (PHASE III), BRGY. KAYBAGAL, SOUTH, TAGAYTAY CITY, CAVITE Province	Maintenance Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 21, 2025	Mar 05, 2025	Mar 05, 2025	Mar 06, 2025	Mar 27, 2025	May 15, 2025	May 26, 2025	Jun 08, 2025	Jun 10, 2025	Jun 16, 2025			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0006 dated on February 25, 2025 Revision of bill of quantities and plans
	24000006 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS REGION IV-A, PANGULAN, QUEZON Province	Maintenance Division	NO	Competitive Bidding	Jan 16, 2025	Jan 30, 2025	Feb 06, 2025	Feb 16, 2025	Feb 16, 2025	Feb 19, 2025	Mar 03, 2025	Mar 13, 2025	Mar 19, 2025	Mar 28, 2025	Apr 02, 2025	Apr 07, 2025			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025		NTP was issued
	24000007 - FY 2024 SPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roadway leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE, PACKAGE 1, BATANGAS CITY, SAN PASCUAL, AND BAGUAN, BATANGAS Province	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Mar 04, 2025	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 25, 2025	Mar 27, 2025	Mar 27, 2025	Mar 27, 2025	Apr 03, 2025	Apr 04, 2025	Apr 04, 2025			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025		NTP was issued

Code (PAP)	Procurement Project	PWC Indicator	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
					Pre-Pres Conference	Adjustment of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Qual	Date of BAC Resolution/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds		ABC (PAP)			Contract Cost (PAP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
																				Total	MOOE	CO	Total	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (If explaining changes from the AFP)			
					Pre-Proc Conference	Advised of B	Pre-Adt Conf	Eligibility Check	Sub/Eval of Bids	Bid Evaluation	Final Bids	Date of Bids Reopening/ Resubmitting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		MOOE	Total	MOOE	Pre-Adt Conf		Eligibility Check	Sub/Eval of Bids	Bid Evaluation	Final Bids	Delivery Completion/ Acceptance (if applicable)				
	24000314 - 2ND PHASE OF PRIMER ACADEMY FOR DRUG LAW ENFORCEMENT Rizal Province	Construction Division	NO	Competitive Bidding	Feb 20, 2025	Mar 04, 2025	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 26, 2025	May 13, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 21, 2025	May 21, 2025	May 21, 2025	May 21, 2025	GOF	462,675,390.00		462,675,390.00		314,172,412.36		314,172,412.36	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Complex Watch International, Inc. (CCWI)	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	NO TFP was issued Supplemental Bulletin No. CN-2025-0012 dated on March 17, 2025 Revision of Bill of quantities and plans
	24000316 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Contribution Rehabilitation/ improvement of Facilities for Persons with Disabilities (PWD) And Elderly/ Senior Citizens, Including Gender Responsive Facilities. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING, BANGAY POKLACION 1, NAGCARLÁN, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 26, 2025	Apr 30, 2025	May 07, 2025	Mar 20, 2025	May 20, 2025	May 21, 2025	Jun 03, 2025	Jun 02, 2025	Jun 05, 2025	Jun 13, 2025	Jun 17, 2025	Jun 23, 2025	Jun 23, 2025	Jun 23, 2025	GOF	9,650,000.00		9,650,000.00		9,360,367.14		9,360,367.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Complex Watch International, Inc. (CCWI)	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	NO TFP was issued Supplemental Bulletin No. CN-2025-0025 dated on May 26, 2025 Revision of minimum wage equipment requirement and bill of quantities
	24000317 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Contribution Rehabilitation/ improvement of Facilities for Persons with Disabilities (PWD) And Elderly/ Senior Citizens, Including Gender Responsive Facilities. CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR PERSONS WITH DISABILITIES (PWD), BANGAY POKLACION 1, NAGCARLÁN, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 26, 2025	Apr 30, 2025	May 07, 2025	Mar 20, 2025	May 20, 2025	May 21, 2025	Jun 03, 2025	Jun 02, 2025	Jun 05, 2025	Jun 13, 2025	Jun 17, 2025	Jun 23, 2025	Jun 23, 2025	Jun 23, 2025	GOF	9,650,000.00		9,650,000.00		9,360,367.14		9,360,367.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Complex Watch International, Inc. (CCWI)	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	NO TFP was issued Supplemental Bulletin No. CN-2025-0025 dated on May 26, 2025 Revision of minimum wage equipment requirement and bill of quantities

Code (PAP)	Procurement Project	PMU (Est. Year)	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adviser of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Sign of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CS			Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid		Delivery/ Completion Acceptance of Application	
FY 2025 CIVIL WORKS PROJECTS																															
1102041229 90000	21000001 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUNA DIVERSION ROAD, PACKAGE B, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024		Feb 12, 2025	Feb 19, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Mar 20, 2025	Mar 20, 2025	Mar 27, 2025	Apr 07, 2025	Apr 08, 2025	Apr 14, 2025	GuP	30,000,000.00			30,000,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Critics and Corruption Watch International, Inc. (CCCIW)	Feb 12, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	"NTP" was issued Ref. Bulletin No. CWR 2025-0017 dated on March 03, 2025 Interim Suspension of Procurement Activities due to change of Program of works and plans Supplemental Bulletin No. CWR 2025-0011 dated on March 13, 2025 Revision of scope of works, not length, bill of quantities, plans and resumption of procurement activities
1102051013 90000	21000004 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE D, SAGAYON Sagayon Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Nov 07, 2024	Nov 14, 2024	Mar 05, 2025	Mar 05, 2025	Mar 06, 2025	Mar 21, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 06, 2025	Jun 06, 2025	GuP	48,290,000.00			48,290,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Critics and Corruption Watch International, Inc. (CCCIW)	Nov 07, 2024	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	"NTP" was issued Supplemental Bulletin No. CWR 2024-0005 dated on November 19, 2024 Interim Suspension Supplemental Bulletin No. CWR 2025-0007 dated on February 26, 2025 Revision of key personnel, bill of quantities, plans and resumption of procurement activities
1102061030 94000	21000006 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUSIANA MAKUAN DIVERSION ROAD, LUSIANA SECTION, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Sep 26, 2024	Oct 03, 2024	Oct 16, 2024	Oct 16, 2024	Oct 17, 2024	Nov 08, 2024	Nov 08, 2024	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 06, 2025	Jun 06, 2025	GuP	57,600,000.00			57,600,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Critics and Corruption Watch International, Inc. (CCCIW)	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	"NTP" was issued Supplemental Bulletin No. CWR 2024-0005 dated on October 08, 2024 Revision of Plans

Code (PAP)	Procurement Project	PAC End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)		Contract Cost (PAP)		List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Adopted of IB	Pre bid Cost	Eligibility Check	Subsistence of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre bid Cost	Eligibility Check	Subsistence of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Inspection of acceptance		
310205N0056000	25000807 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System. Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges. ADJUNALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, Cavite Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Apr 07, 2025	Apr 14, 2025	May 07, 2025	May 07, 2025	May 08, 2025	May 23, 2025	May 15, 2025	May 28, 2025	Jun 05, 2025	Jun 10, 2025	Jun 16, 2025		GuP	117,247,500.00			117,247,500.00			113,729,525.43	113,729,525.43	1 Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Codes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025		"NTP was issued Supplemental Bulletin No. CW-2025-0021 dated on April 23, 2025 Awardment contract name, revision of key personnel, maximum major equipment requirements and bill of quantities Ref Bulletin No. CW-2025-0021 dated on April 23, 2025 Status: Results of Procurement Activities
30021710015000	25000808 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE U, GENERAL NAKAR, QUEZON, PHASE 2 Quezon Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Sep 26, 2024	Oct 03, 2024	Oct 17, 2024	Oct 17, 2024	Oct 18, 2024	Nov 08, 2024	Nov 08, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	193,000,000.00			193,000,000.00			198,152,542.88		1 Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Codes and Corruption Watch International, Inc. (CCWI)	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024		"NTP was issued
30021010101000	25000809 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE V, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Sep 26, 2024	Oct 03, 2024	Oct 17, 2024	Oct 17, 2024	Oct 18, 2024	Nov 08, 2024	Nov 08, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	144,750,000.00			144,750,000.00			140,685,721.88		1 Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Codes and Corruption Watch International, Inc. (CCWI)	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024	Sep 26, 2024		"NTP was issued

Code (APP)	Procurement Project	PRC/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PMP)			Contract Cost (PMP)			List of Invoiced Deliverables	Date of Receipt of Invoiced						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advert of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of Bids Opening/ Reopening/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance/ Inspection (if applicable)	
0001021072 90000	25000014 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Constructive Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGUE RIVER, PACKAGE 7, GENERAL NAKAR, QUEZON Division Province	Construction Division	YES	Competitive Bidding		Aug 30, 2024	Sep 30, 2024	Oct 03, 2024	Oct 17, 2024	Oct 17, 2024	Oct 18, 2024	Nov 08, 2024	Nov 08, 2024	Nov 24, 2024	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		Govt	56,500,000.00			56,500,000.00		56,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep 30, 2024	Sep 30, 2024	Sep 30, 2024	Sep 30, 2024	Sep 30, 2024		"NTP" was issued
0102061000 90000	25000016 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges BALAGTAS FLYOVER Batangas Province	Construction Division	YES	Competitive Bidding		Sep 05, 2024	Apr 07, 2025	Apr 24, 2025	Apr 28, 2025	Apr 28, 2025	Apr 30, 2025	May 11, 2025	May 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 23, 2025		Govt	43,420,000.00			43,420,000.00		43,420,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025		"NTP" was issued Supplemental Bulletin No. 1200-2025-0020 dated on April 02, 2025 Revision of key personnel list of quantities and plans
0102061020 75000	25000016 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROBAGO, SAN JUAN LATA TOURISM BYPASS ROAD) CANCELANG, SAN JUAN ROSARIO, PACKAGE 3, SAN JUAN BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Sep 05, 2024	Oct 01, 2024	Oct 08, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Nov 18, 2024	Nov 18, 2024	Nov 19, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024		Govt	238,420,000.00			238,420,000.00		238,507,608.75	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024		"NTP" was issued

Code (PAP)	Procurement Project	PBO/ Expend	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)		Contract Cost (PAP)		List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Type of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	GO		Total	MOOE	GO	Pre-Bid Conf	Eligibility Check	Sub/Type of Bid		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
3122041029 71000	25000017 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN LAITIA TOURISM BYPASS ROAD CANDELARIA-SAN JUAN ROSARIO, PACKAGE A, SAN JUAN BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sept 26, 2024	Oct 01, 2024	Oct 08, 2024	Oct 22, 2024	Oct 22, 2024	Oct 23, 2024	Nov 05, 2024	Nov 26, 2024	May 14, 2025	May 15, 2025	May 21, 2025	May 21, 2025		GOA	94,875,000.00			94,875,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024		"NTP was issued"
321521071 57000	25000018 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVETMENT ALONG MALABON RIVER, PHASE 1, BARANGAY MARAYNOT, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sept 09, 2024	Oct 01, 2024	Oct 08, 2024	Oct 22, 2024	Oct 22, 2024	Oct 23, 2024	Nov 05, 2024	Nov 26, 2024	May 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		GOA	96,500,000.00			96,500,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024	Oct 01, 2024		"NTP was issued"
321521074 53000	25000019 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVETMENT ALONG MALABON RIVER, DOWNSTREAM, PHASE 2, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sept 09, 2024	Oct 01, 2024	Oct 08, 2024	Nov 07, 2024	Nov 07, 2024	Nov 08, 2024	Nov 26, 2024	Nov 26, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		GOA	241,250,000.00			241,250,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 25, 2024	Oct 25, 2024	Oct 25, 2024	Oct 25, 2024		"NTP was issued" Notice to Contractors/ Consultants, dated on: October 25, 2024 No schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Prapiro"
3122021013 83000	25000020 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads BANGLEY AIRPORT ACCESS ROAD, PACKAGE G, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sept 05, 2024	Jan 30, 2025	Feb 06, 2025	Feb 18, 2025	Feb 18, 2025	Feb 18, 2025	Mar 03, 2025	Mar 13, 2025	Mar 19, 2025	Mar 26, 2025	Apr 02, 2025	Apr 07, 2025		GOA	120,625,000.00			120,625,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025		"NTP was issued" Supplemental Bulletin No. 125, 2023-0901, dated on: February 11, 2025 Revision of bill of quantities and plans

Code (PWP)	Procurement Project	PWP Sub-Item	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABR (PWP)			Contract Cost (PWP)	List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Advisory of Bids	Pre-Bid Court	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Date of BAC Reevaluation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CS	Total			MOOE	CS	Pre-Bid Court	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Post-Bid	Delivery/Completion/Inspection & Acceptance
3002141014 80000	25000022 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11238 INSTALLATION OF SOLAR STREET LIGHT ALONG TANZA-TRISCE MATRES CITY ANDANG RD - R0555 + (1.362) - R0542 + 353 Cebu Province	Construction Division	YES	Competitive Bidding	Sep 08, 2024	Oct 09, 2024	Oct 15, 2024	Oct 15, 2024	Oct 15, 2024	Oct 20, 2024	Oct 20, 2024	Oct 20, 2024	Mar 24, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	GuP	195,000,000.00			195,000,000.00			195,141,889.08	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 08, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	"NTP" was issued Ref. Bulletin No. CW-2024-0090 dated on October 25, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0027 dated on November 25, 2024 Resumption of Procurement Activities	
3102041030 02000	25000023 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUBIANA DIVERSION ROAD, LAGUNA Province	Construction Division	YES	Competitive Bidding	Sep 08, 2024	Nov 01, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	Dec 16, 2024	Jan 11, 2025	Jan 20, 2025	Jan 24, 2025	Jan 26, 2025	Jan 26, 2025	GuP	67,900,000.00			67,900,000.00			66,439,103.68	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 19, 2024	Nov 19, 2024	Nov 19, 2024	Nov 19, 2024	"NTP" was issued Supplemental Bulletin No. CW-2024-0027 dated on November 19, 2024 Revision of bill of quantities and re-schedule of procurement activities	
3102041030 08000	25000024 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MALAYAY DIVERSION ROAD, LAGUNA Province	Construction Division	YES	Competitive Bidding	Sep 08, 2024	Oct 01, 2024	Oct 08, 2024	Nov 07, 2024	Nov 07, 2024	Nov 08, 2024	Nov 25, 2024	Nov 25, 2024	Mar 24, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	GuP	67,900,000.00			67,900,000.00			66,443,739.75	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 28, 2024	Oct 28, 2024	Oct 28, 2024	Oct 28, 2024	"NTP" was issued Supplemental Bulletin No. CW-2024-0027 dated on October 15, 2024 Revision of bill of quantities Notice to Contractors/Consultants dated on October 25, 2024 Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Yolande"	
3102041030 09000	25000025 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STA. CRUZ - PASARANAN DIVERSION ROAD, LAGUNA Province	Construction Division	YES	Competitive Bidding	Sep 08, 2024	Oct 01, 2024	Oct 08, 2024	Nov 07, 2024	Nov 07, 2024	Nov 08, 2024	Nov 25, 2024	Nov 25, 2024	Mar 24, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	GuP	67,900,000.00			67,900,000.00			66,448,831.81	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 28, 2024	Oct 28, 2024	Oct 28, 2024	Oct 28, 2024	"NTP" was issued Notice to Contractors/Consultants dated on October 25, 2024 Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Yolande"	

Code (PAP)	Procurement Project	PMU End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad-Proc of IB	Pre-Proc Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Bid	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Total	MOU	CO	Total	MOU	CO		Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Bid	Submission of Bids	
91005103 0000	25000027 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges SANTILOAN BR. (R27546LZ) ALONG SA JUAN-CADELARIA JCT-CADELARIA-BOLBOC RD Quezon Province	Construction Division	YES	Competitive Bidding	Aug 10, 2024	Nov 27, 2024	Nov 14, 2024	Nov 20, 2024	Nov 20, 2024	Nov 27, 2024	Dec 10, 2024	Dec 10, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	Apr 10, 2025	35,458,535.30		35,458,535.30		34,748,306.42		34,748,306.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 27, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024	"NTP was issued Supplemental Bulletin No. CW-2024-0025 dated on November 19, 2024. Re-schedule of procurement activities
310254103 0000	25000025 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GUINAYANGAN-TAGKARKAYAN DIVERSION ROAD, PACKAGE E, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep 09, 2024	Feb 21, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 15, 2025	Mar 21, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 21, 2025	May 21, 2025	May 21, 2025	144,750,000.00		144,750,000.00		140,384,953.34		140,384,953.34	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 21, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	"NTP was issued Bid Bulletin No. CW-2025-0025 dated on March 04, 2025. Re-schedule of Procurement Activities Supplemental Bulletin No. CW-2025-0025 dated on March 06, 2025. Revision of scope of work, minimum major equipment requirements, list of quantities and plans
302141014 0000	25000029 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11236 INSTALLATION OF SOLAR STREET LIGHT ALONG TAGAYTAY NASUGBU RD - K2076 + 089 - K2080 + 882 Batangas Province	Construction Division	YES	Competitive Bidding	Sep 16, 2024	Oct 08, 2024	Oct 15, 2024	Feb 20, 2025	Feb 20, 2025	Feb 21, 2025	Mar 03, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	Apr 10, 2025	249,500,000.00		249,500,000.00		240,816,899.24		240,816,899.24	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 08, 2024	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	"NTP was issued Bid Bulletin No. CW-2024-0020 dated on October 28, 2024. Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0001 dated on February 13, 2025. Revision of key personnel and Resumption of Procurement Activities

Code (PNP)	Procurement Project	PWC Evaluation	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													List of Invited Observers	Date of Revocation of Invitation						Remarks (Explaining changes from the APN)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
					Pre-Proc Conference	Adoption of IF	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Qual	Check of Bids/ Rejection/ Reopening/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Qual	Delivery/ Completion/ Acceptance of Appointment																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Source of Funds														ABC (PNP)		Contract Cost (PNP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
Total	MOOE	CO	Total	MOOE	CO								List of Invited Observers		Date of Revocation of Invitation																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											</

Code (NAP)	Procurement Project	RMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PUP)			Contract Cost (PUP)			List of Invited Bidders	Date of Revival of Invitation						Remarks (If expiring changes from the AFP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc Conference	Adt/Post of B	Pre bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Date of BAC/ Notification Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
30101407 47595	25000001 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG LOBO RIVER (DOWNSTREAM), PHASE B, BARANGAY LAGATKARAN, LOBO, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep 18, 2024	Oct 23, 2024	Oct 30, 2024	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Mar 26, 2025	Mar 26, 2025	Mar 27, 2025	Apr 07, 2025	Apr 08, 2025	Apr 14, 2025		GuP	193,300,000.00			193,300,000.00			197,298,532.77			197,298,532.77			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 23, 2024	Mar 13, 2025	Mar 13, 2025	Mar 13, 2025	Mar 13, 2025		TNP was issued Bid Bulletin No. CW-2024-0001 dated on November 11, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW- 2024-0008 dated on November 27, 2024 Revision of net length, scope of works, minimum major equipment requirements, bill of quantities, plans and Resumption of procurement activities Bid Bulletin No. CW-2024-0005 dated on December 13, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW- 2024-0042 dated on December 13, 2024 Revision of key personnel qualification, net length, scope of works, bill of quantities, plans and resumption of procurement activities																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		</

Code (PAP)	Procurement Project	PWO Bid Year	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	App/Prel of IB	Pre-bid Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation	Post Qual	20% of B/L/ Resolution Recommending Agency	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Inspection & Acceptance (if applicable)	
3002171900 47000	15000613 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Mitigating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (roads that traverse multiple (3 or jurisdictions) CONSTRUCTION OF SAGMARINAS - GENERAL TRIAS - TANZA DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep 15, 2024	Oct 23, 2024	Oct 30, 2024	Nov 15, 2024	Nov 15, 2024	Nov 25, 2024	Dec 02, 2024	Dec 02, 2024	May 15, 2025	May 15, 2025	May 21, 2025	May 21, 2025		GuP	52,354,545.00		52,354,545.00		51,564,545.70		51,564,545.70	Oct 23, 2024	Nov 11, 2024	Nov 11, 2024	Nov 11, 2024	Nov 11, 2024	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI) NTP was issued Supplemental Bulletin No. COA-2024-0032 dated on October 30, 2024 Revision of bill of quantities and plans Bid Bulletin No. COA-2024-0051 dated on November 11, 2024 Re-schedule of Procurement Activities	
310301010 79000	15000614 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Rebuilding/ Strengthening of Permanent Bridges LUNBAN BR (203M6L2) ALONG CALAMBA-STA CRUZ- FERRY JCT RD Laguna Province	Construction Division	YES	Competitive Bidding	Sep 15, 2024	Oct 23, 2024	Oct 30, 2024	Nov 14, 2024	Nov 14, 2024	Nov 25, 2024	Nov 25, 2024	Nov 25, 2024	May 15, 2025	May 24, 2025	Apr 02, 2025	Apr 07, 2025		GuP	26,492,000.00		26,492,000.00		26,226,000.30		26,226,000.30	Oct 23, 2024	Nov 11, 2024	Nov 11, 2024	Nov 11, 2024	Nov 11, 2024	NTP was issued Bid Bulletin No. COA-2024-0051 dated on November 11, 2024 Re-schedule of Procurement Activities	
310304930 11000	15000621 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GUNATAYANGAN TAGKARAYAN DIVERSION ROAD, PACKAGE D, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep 15, 2024	Feb 27, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 15, 2025	Mar 21, 2025	Mar 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GuP	48,293,300.00		48,293,300.00		48,521,077.58		48,521,077.58	Feb 27, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	NTP was issued Bid Bulletin No. COA-2025-0026 dated on March 04, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. COA-2025-0028 dated on March 06, 2025 Revision of scope of work, minimum major equipment requirements, contract duration, bill of quantities and plans	

Code (PAP)	Procurement Project	PAC/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)		Contract Cost (PAP)		List of Included Classifiers	Date of Receipt of Inclusion						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advert of IB	Pre-Proc Conf	Eligibility Check	Subjection of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOP	CO		Total	MOOP	CO	Pre-Proc Conf	Eligibility Check	Subjection of Bids		Bid Evaluation	Post Qual
3102051013 07000	25000026 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads MARILAG-AGOH ROAD, PACKAGE C, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep 16, 2024	Oct 11, 2024	Oct 16, 2024	Dec 04, 2024	Dec 04, 2024	Dec 08, 2024	Dec 20, 2024	Dec 20, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	28,860,000.00			28,860,000.00		28,860,000.00	Oct 11, 2024	Nov 27, 2024	Nov 27, 2024	Nov 27, 2024	Nov 27, 2024		1. TNP was issued 2nd Bulletin No. CIV-2024-0049 dated on October 27, 2024 indefinite Suspension Supplemental Bulletin No. CIV-2024-0038 dated on November 27, 2024 Resumption of procurement activities
3103051023 14000	25000037 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges CANDA BR. (60259912) ALONG MANARUKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Sep 16, 2024	Oct 23, 2024	Oct 30, 2024	Apr 11, 2025	Apr 11, 2025	Apr 12, 2025	Apr 25, 2025	May 14, 2025	May 22, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GuP	24,125,000.00			24,125,000.00		23,306,880.00	Oct 23, 2024	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025		1. TNP was issued 2nd Bulletin No. CIV-2024-0001 dated on November 11, 2024 indefinite Suspension of Procurement Activities Supplemental Bulletin No. CIV-2025-0018 dated on April 04, 2025 Revision of bill of quantities, plans and resumption of procurement activities
3101011010 08000	25000038 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads MANARUKA HIGHWAY - KM063 + 1080 - KM064 + 414 Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep 23, 2024	Oct 11, 2024	Oct 16, 2024	Dec 20, 2024	Dec 20, 2024	Dec 21, 2024	Dec 27, 2024	Dec 27, 2024	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GuP	42,034,090.00			40,234,090.00		41,336,031.10	Oct 11, 2024	Dec 13, 2024	Dec 13, 2024	Dec 13, 2024	Dec 13, 2024		1. TNP was issued 2nd Bulletin No. CIV-2024-0049 dated on October 22, 2024 indefinite Suspension Supplemental Bulletin No. CIV-2024-0042 dated on December 13, 2024 Revision of key personnel qualification, net length, bill of quantities, plans and resumption of procurement activities
3002170000 47000	25000039 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Addressing Gaps (SIPAG) Repair/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DPWE) BRGT. MARAWAY, UFA CITY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep 23, 2024	Oct 23, 2024	Oct 30, 2024	Nov 12, 2024	Nov 12, 2024	Nov 13, 2024	Nov 26, 2024	Nov 26, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		GuP	144,792,000.00			144,792,000.00		141,601,047.36	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024		1. TNP was issued 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)

Code (JAF)	Procurement Project	PRD End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Advert of #	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance (if applicable)	
310201013 8400	35000640 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Linker New Roads GENERAL AGUNALDO- MAGALLANES-NASUGBU ROAD EAST-WEST ROAD, INDANG EAST SECTION, PACKAGE 6, CANTO Cebu Province	Construction Division	YES	Competitive Bidding	Sep 23, 2024	Oct 11, 2024	Oct 18, 2024	Feb 20, 2025	Feb 20, 2025	Feb 21, 2025	Mar 03, 2025	Mar 13, 2025	Mar 19, 2025	Mar 28, 2025	Apr 02, 2025	Apr 27, 2025	-	GuP	135,450,000.00	-	-	135,450,000.00	-	-	135,443,339.61	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 11, 2024	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	-	"NTP" was issued SAC Bulletin No. C/0-2024-0049 dated on October 22, 2024 indefinite Suspension Supplemental Bulletin No. C/0-2025-0001 dated on February 13, 2025 Resumption of Procurement Activities
310401016 5000	35000641 (Re-advertisement)- FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program- Pavement Maintenance - Primary Roads JUANITO R. REMULLA, SR. RD - KM40 + 421 - KM42 + 591 Cebu Province	Maintenance Division	YES	Competitive Bidding	Sep 23, 2024	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 05, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	GuP	144,790,000.00	-	-	144,790,000.00	-	-	140,696,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	-	"NTP" was issued
310201019 1400	35000642 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Retooling/ Strengthening of Permanent Bridges BINGAR BR. (R02563L2) ALONG MANARULA HIGHWAY (L2) Quezon Province	Construction Division	YES	Competitive Bidding	Sep 23, 2024	Oct 23, 2024	Oct 30, 2024	Mar 05, 2025	Mar 05, 2025	Mar 06, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	GuP	7,720,500.00	-	-	7,720,500.00	-	-	7,488,406.30	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 23, 2024	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	-	"NTP" was issued SAC Bulletin No. C/0-2024-0061 dated on November 13, 2024 indefinite Suspension of Procurement Activities Supplemental Bulletin No. C/0-2025-0007 dated on February 26, 2025 Revision of scope of works, bill of quantities, plans and resumption of procurement activities
310201019 1500	35000643 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Retooling/ Strengthening of Permanent Bridges MALICBOY BR. (R0264L2) ALONG MANARULA HIGHWAY (L2) Quezon Province	Construction Division	YES	Competitive Bidding	Sep 23, 2024	Oct 11, 2024	Oct 18, 2024	Mar 05, 2025	Mar 05, 2025	Mar 06, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	GuP	7,720,600.00	-	-	7,720,600.00	-	-	7,488,775.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 11, 2024	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	-	"NTP" was issued SAC Bulletin No. C/0-2024-0049 dated on October 22, 2024 indefinite Suspension Supplemental Bulletin No. C/0-2025-0001 dated on February 26, 2025 Revision of bill of quantities, plans and resumption of procurement activities

Code (PAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Involved Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the RFP)
					Pre-Proc Conference	Add'l Post of B	Pre-Bid Conf	Eligibility Check	Bidding of Bids	Bid Evaluation	Post-Bid	Date of BAC Recommendation/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
310001019 73000	28000044 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Road Program: Rehabilitation/ Strengthening of Permanent Bridges TAMBAK BR. (30296L2) ALONG MAHARAJA HIGHWAY (L2) Quezon Province	Construction Division	YES	Competitive Bidding	Sep 22, 2024	Oct 22, 2024	Oct 30, 2024	Mar 05, 2025	Mar 05, 2025	Mar 06, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		GuP	9,490,000.00		9,490,000.00		9,340,261.76		9,360,261.76	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Corruption Watch International, Inc. (CCWI)	Oct 22, 2024	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	"NTP was issued Ref Bulletin No. CYN-2024-0020 dated on November 11, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CN-2025-0007 dated on February 26, 2025 Revision of scope of works, bill of quantities, plans and resumption of procurement activities
310001015 73000	28000046 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY (MANILA SOUTH ROAD) - KM001 + 000 - KM002 + 000 Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan 16, 2025	Feb 04, 2025	Feb 11, 2025	Mar 14, 2025	Mar 14, 2025	Mar 15, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		GuP	90,946,765.30		90,946,765.30		94,361,203.60		94,361,203.60	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Corruption Watch International, Inc. (CCWI)	Feb 04, 2025	Mar 06, 2025	Mar 06, 2025	Mar 06, 2025	Mar 06, 2025	"NTP was issued Ref Bulletin No. CYN-2025-0013 dated on February 24, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CN-2025-0008 dated on March 06, 2025 Revision of project identification No. and resumption of procurement activities
300001012 18000	28000047 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Infraestraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE VI Quezon Province	Maintenance Division	YES	Competitive Bidding	Sep 23, 2024	Oct 23, 2024	Oct 30, 2024	Nov 12, 2024	Nov 12, 2024	Nov 13, 2024	Nov 21, 2024	Nov 21, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	96,500,000.00		96,500,000.00		94,570,000.00		94,570,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Corruption Watch International, Inc. (CCWI)	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	"NTP was issued Supplemental Bulletin No. CN-2024-0032 dated on October 20, 2024 Revision of minimum major equipment requirements and plans
300001012 19000	28000048 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Infraestraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF FIVE (5) STOREY APP QUARTERS, BUILDING 1, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE IV Quezon Province	Maintenance Division	YES	Competitive Bidding	Sep 23, 2024	Oct 23, 2024	Oct 30, 2024	Nov 12, 2024	Nov 12, 2024	Nov 13, 2024	Nov 21, 2024	Nov 21, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	102,240,000.00		102,240,000.00		100,244,000.00		100,244,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citrus and Corruption Watch International, Inc. (CCWI)	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	"NTP was issued

Code (PAP)	Procurement Project	PBO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)	List of Initial Disbursements	Date of Receipt of Invoice						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adjudged of BR	Pre bid Cost	Eligibility Check	Sub/Quote of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO			Total	MOOE	CO	Pre bid Cost	Eligibility Check	Sub/Quote of Bids	
302011012 21000	25000048 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tagaytay) Infrastructure para sa Papanapapan at Seguridad Program - TAGAYtay CONSTRUCTION OF FIVE (5) STOREY MULTI-PURPOSE BUILDING (BARRACKS), CAMP GUILLERMO NAKARA, LUCENA CITY, QUEZON, PHASE IV Quezon Province	Maintenance Division	YES	Competitive Bidding		Nov 21, 2024	Nov 23, 2024	Nov 30, 2024	Nov 12, 2024	Nov 13, 2024	Nov 13, 2024	Nov 25, 2024	Nov 25, 2024	Feb 16, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	80,885,500.00			80,885,500.00		84,187,300.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	NOIP was issued Supplemental Bulletin No. COA-2024-0032 dated on October 30, 2024 Revision of plans
312011011 12000	25000080 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Roadwork Development Program Road Widening - Primary Roads MAHARAJA HIGHWAY - K0210 + 771 - K0210 + 504, K0220 + 488 - K0221 + 153, K0221 + 168 - K0221 + 508, K0221 + 586 - K0221 + 825 Quezon Province	Construction Division	YES	Competitive Bidding		Nov 21, 2024	Nov 27, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	Dec 16, 2024	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GuP	51,036,400.00			51,036,400.00		51,345,029.22				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	NOIP was issued
302011025 38000	25000091 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Access Roads leading to Destined Tourism Destinations (Tourism Road Infrastructure Program - TRIP) ACCESS ROAD LEADING TO TAYAK HILLS, TANAW DE RIDAL, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding		Nov 21, 2024	Nov 27, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	Dec 16, 2024	Mar 24, 2025	Apr 01, 2025	Apr 04, 2025	Apr 10, 2025		GuP	14,471,900.00			14,471,900.00		14,185,264.48				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	NOIP was issued
302011003 14000	25000082 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Access Roads leading to Seaports (Maritime Tugbo sa Palapasan, Riles at Gaurigan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Oct 07, 2024	Oct 30, 2024	Nov 05, 2024	Nov 19, 2024	Nov 19, 2024	Nov 20, 2024	Dec 02, 2024	Dec 02, 2024	Mar 24, 2025	Apr 01, 2025	Apr 04, 2025	Apr 10, 2025		GuP	175,038,400.00			175,038,400.00		171,548,902.27				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	NOIP was issued

Code (PAF)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAF)			Contract Cost (PAF)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adopted of IB	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of Bids Reception/Reopening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Inspection & Acceptance		
3102041020 94000	25000003 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of By-Pass and Diversion Roads PADRE GARCIA-SAN DIVERSION ROAD, PHASE VI, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Oct 21, 2024	Nov 26, 2024	Dec 06, 2024	Dec 16, 2024	Dec 16, 2024	Dec 19, 2024	Dec 27, 2024	Dec 27, 2024	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		86,860,000.00	86,860,000.00			86,860,000.00			Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024		TNTP was issued		
3102041020 90000	25000004 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (BICARANG-SAN JUAN-LA TRINIDAD) BYPASS ROAD, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Oct 07, 2024	Nov 14, 2024	Nov 27, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	Dec 20, 2024	Dec 20, 2024	Mar 19, 2025	Mar 26, 2025	Mar 31, 2025	Apr 04, 2025	Apr 04, 2025		48,292,000.00	48,292,000.00			47,000,000.40			Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024		TNTP was issued Supplemental Bulletin No. 025, 2024 (2024) dated on November 25, 2024 Revision of bid length, contract duration, major category of works, minimum major equipment requirements, bill of quantities and items	
3102041010 90000	25000005 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of Mixing Linker New Roads GENERAL AGUNALDO-MAGALLANES-RABUGA ROAD (EAST-WEST ROAD), ISLAND SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding		Oct 07, 2024	Oct 23, 2024	Oct 30, 2024	Nov 14, 2024	Nov 14, 2024	Nov 15, 2024	Nov 20, 2024	Nov 20, 2024	Nov 19, 2025	Nov 26, 2025	Apr 02, 2026	Apr 07, 2026	Apr 07, 2026		14,475,000.00	14,475,000.00			14,113,133.33			Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024		TNTP was issued	
3002041010 97000	25000006 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program: Construction of Access Roads leading to Trade, Industrial and Economic Zones (Roads) Linking Linkages for Industry and Trade Infrastructure Program- ROLL IT! BILANGAN ROAD (E.A. YULO AVENUE) CONNECTING SOUTH LUGON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CALUBANG, CALABANG CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding		Oct 07, 2024	Oct 23, 2024	Oct 30, 2024	Nov 14, 2024	Nov 14, 2024	Nov 15, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	Mar 24, 2025	Apr 05, 2025	Apr 04, 2025	Apr 10, 2025	Apr 10, 2025		113,844,910.00	113,844,910.00			111,567,260.13			Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024		TNTP was issued

Code (PWP)	Procurement Project	PWP Sub-Item	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)		Contract Cost (PWP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)			
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation	Final Quot	Date of BAC Recommendation/Notwithstanding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation		Final Quot	Delivery/Completion/Inspection & Acceptance (if applicable)	
3100041000000	25000981 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads: PASIGLAD-TAYABAS-LUCBAN DIVERSION ROAD (PASIGLAD SIDE), PACKAGE B, QUEZON Division Province	Construction Division	NO	Competitive Bidding	Oct 07, 2024	Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Mar 10, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 06, 2025	Jun 06, 2025	GoF	70,375,000.00			70,375,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025		TNTF was issued Supplemental Bulletin No. CW-2025-0003 dated on November 18, 2025 Revision of key personnel, minimum major equipment requirements, set length, bill of quantities and plans
3100041000000	25000982 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges: MALABANAN BR. (B02890L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Oct 07, 2024	Nov 07, 2024	Nov 14, 2024	Nov 20, 2024	Nov 20, 2024	Nov 27, 2024	Dec 10, 2024	Dec 10, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025	Mar 06, 2025	GoF	19,300,000.00			19,300,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024		TNTF was issued Supplemental Bulletin No. CW-2024-0003 dated on November 18, 2024 Revision of minimum major equipment requirements and re-schedule of procurement activities
3100041000000	25000983 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges: SIPAY-SIPAY BR. (B02890L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Oct 21, 2024	Nov 07, 2024	Nov 14, 2024	Nov 20, 2024	Nov 20, 2024	Nov 27, 2024	Dec 10, 2024	Dec 10, 2024	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 06, 2025	Jun 06, 2025	GoF	32,810,000.00			32,810,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024		TNTF was issued Supplemental Bulletin No. CW-2024-0003 dated on November 18, 2024 Amendment of bidding cost documents in the Invitation to Bid, revision of major equipment requirements, bill of quantities, plans and re-schedule of procurement activities
3100041000000	25000984 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BALAKTI CREEK, CANTA, IRDAL Road Province	Construction Division	YES	Competitive Bidding	Oct 21, 2024	Nov 07, 2024	Nov 14, 2024	Nov 27, 2024	Nov 27, 2024	Nov 28, 2024	Dec 10, 2024	Dec 10, 2024	May 16, 2025	May 16, 2025	May 21, 2025	May 21, 2025	May 21, 2025	GoF	96,500,000.00			96,500,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024	Nov 10, 2024		TNTF was issued Supplemental Bulletin No. CW-2024-0003 dated on November 18, 2024 Re-schedule of procurement activities

Code (FAP)	Procurement Project	PWO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-PWO Conference	Advt/No of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of Bid Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		ABC (PHP)		Contract Cost (PHP)		Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if appropriate)
																				Total	MOOE	CO	Total							
3001011-10000	25000005 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Education Center/ Quarantine Facilities/ Public Health Facilities CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUPER HEALTH CENTER), MATAAS NA KAHAY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Oct 07, 2024	Oct 23, 2024	Oct 30, 2024	Nov 12, 2024	Nov 12, 2024	Nov 13, 2024	Dec 02, 2024	Dec 02, 2024	May 19, 2025	May 19, 2025	May 21, 2025	May 21, 2025	May 21, 2025	GuP	48,250,000.00		48,250,000.00		47,304,851.97		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	Oct 23, 2024	7/17 was issued Supplemental Bulletin No. CDS-2024-0002 dated on October 26, 2024 Revision of bill of quantities and plans
30010201510000	25000007 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings And Other Structures Multipurpose Facilities CONSTRUCTION OF AREA EQUIPMENT MANAGEMENT SECTION SHOP, REGIONAL OFFICE IV-A, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct 14, 2024	Nov 05, 2024	Nov 13, 2024	Nov 28, 2024	Nov 28, 2024	Nov 29, 2024	Dec 10, 2024	Dec 10, 2024	Feb 19, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025	Mar 06, 2025	GuP	12,445,360.00		12,445,360.00		12,404,717.03		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	7/17 was issued Supplemental Bulletin No. CDS-2024-0003 dated on November 21, 2024 Revision of scope of works, bill of quantities and plans
30030101210000	25000009 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng mga istructura para sa Kapayapaan at Seguridad Program - TRIAS) CONSTRUCTION OF MULTI-PURPOSE BUILDING (ACADEMIC BUILDING 3), PHILIPPINE NATIONAL POLICE ACADEMY, BILANG, CAVITE, PHASE II Cavite Province	Maintenance Division	NO	Competitive Bidding	Nov 11, 2024	Jan 30, 2025	Feb 06, 2025	Feb 19, 2025	Feb 19, 2025	Feb 19, 2025	Mar 03, 2025	Mar 03, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	Apr 10, 2025	GuP	9,660,000.00		9,660,000.00		9,360,508.81		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	7/17 was issued
30030101310000	25000010 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng mga istructura para sa Kapayapaan at Seguridad Program - TRIAS) CONSTRUCTION OF PWPA ENGINEERING OFFICE, CAMP GENERAL MARBANO CASTANEDA, BILANG, CAVITE, PHASE II Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct 14, 2024	Nov 08, 2024	Nov 15, 2024	Nov 28, 2024	Nov 28, 2024	Nov 29, 2024	Dec 16, 2024	Dec 16, 2024	Feb 19, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025	Mar 06, 2025	GuP	9,660,000.00		9,660,000.00		9,348,877.02		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	7/17 was issued Supplemental Bulletin No. CDS-2024-0006 dated on November 21, 2024 Revision of contract duration, minimum major equipment requirements, bill of quantities and plans

Code (Ref)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad/Prior of IB	Pre-bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Cost		Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery/Completion	Inspection & Acceptance (if applicable)	
3002071012 20000	26000071 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Taking up infrastructure para sa Repatriation in Seguradong Program - TKAS) REHABILITATION OF 4 LUKAN CORBITORIES, CAMP GEN MARIANO CASTANEDA, SULANG, CAVITE, PHASE III Cavity Province	Maintenance Division	YES	Competitive Bidding	Oct 07, 2024	Nov 08, 2024	Nov 15, 2024	Nov 28, 2024	Nov 28, 2024	Nov 28, 2024	Dec 18, 2024	Dec 18, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 08, 2025	Mar 08, 2025	-	GuP	18,307,000.00	-	18,307,000.00	18,079,688.29	-	18,079,688.29	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Cohen and Corruption Watch International, Inc. (CCWI)	Nov 08, 2024 Nov 08, 2024 Nov 08, 2024 Nov 08, 2024 Nov 08, 2024	TNTP was issued Supplemental Bulletin No. CWI-2024-0036 dated on November 21, 2024 Revision of bill of quantities and plans					
3002071012 10000	26000073 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Taking up infrastructure para sa Repatriation in Seguradong Program - TKAS) CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 2, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 07, 2024	Jan 30, 2025	Feb 06, 2025	Feb 16, 2025	Feb 16, 2025	Feb 18, 2025	Mar 03, 2025	Mar 20, 2025	May 14, 2025	Apr 03, 2025	Apr 04, 2025	Apr 08, 2025	Apr 08, 2025	-	GuP	9,650,000.00	-	9,650,000.00	9,360,912.06	-	9,360,912.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Cohen and Corruption Watch International, Inc. (CCWI)	Apr 30, 2025 Apr 30, 2025 Apr 30, 2025 Apr 30, 2025 Apr 30, 2025	TNTP was issued					
3002071012 17000	26000074 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Taking up infrastructure para sa Repatriation in Seguradong Program - TKAS) CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPSUP) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (RPSUP - PPD - RPSUP), CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 14, 2024	Nov 08, 2024	Nov 15, 2024	Nov 28, 2024	Nov 28, 2024	Nov 28, 2024	Dec 18, 2024	Dec 18, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 08, 2025	Mar 08, 2025	-	GuP	5,848,500.00	-	5,848,500.00	5,629,290.86	-	5,629,290.86	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Cohen and Corruption Watch International, Inc. (CCWI)	Nov 08, 2024 Nov 08, 2024 Nov 08, 2024 Nov 08, 2024 Nov 08, 2024	TNTP was issued Supplemental Bulletin No. CWI-2024-0036 dated on November 21, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans					

Code (PNP)	Procurement Project	PNP Field Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PNP)		Contract Cost (PNP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the RFP)			
					Pre-Proc Conference	App/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery Completion Acceptance (if applicable)	
3011052015 40000	25006675 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities CONSTRUCTION OF DPWH REGIONAL OFFICE IV-A BUILDING, BARANGAY MAYKPA, CALAMBA CITY, LAGUNA (PHASE 1B) Laguna Province	Construction Division	NO	Competitive Bidding		Nov 11, 2024	Feb 21, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		GuP	67,600,000.00		67,600,000.00	66,492,327.45		66,492,327.45	Feb 21, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025		"NTP" was issued But Bulletin No. CN-2025-0620 dated on March 04, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CN-2025-0008 dated on March 06, 2025 Revision of Minimum major equipment requirements, scope of works, contract duration, bill of quantities and plans	
302231900 27000	25006675 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Addressing Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF DEPARTMENT OF LABOR AND EMPLOYMENT (DOLE) REGIONAL OFFICE IV-A BUILDING, CARUBAYO CITY, LAGUNA, PHASE B Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 07, 2024	Nov 08, 2024	Nov 15, 2024	Nov 28, 2024	Nov 28, 2024	Nov 28, 2024	Nov 28, 2024	Dec 10, 2024	Dec 10, 2024	Feb 19, 2025	Feb 24, 2025	Feb 25, 2025	Feb 25, 2025	Feb 25, 2025		GuP	41,600,000.00		41,306,695.00	40,969,507.26		40,969,507.26	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024		"NTP" was issued Supplemental Bulletin No. CN-2024-0036 dated on November 21, 2025 Revision of bill of quantities and plans
302201010 04000	25006677 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads ATORONAN - MAIBAN ROAD, MAIBAN SECTION, QUEZON, PACKAGE B Quezon Province	Construction Division	NO	Competitive Bidding	Oct 07, 2024	Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Feb 28, 2025	Mar 10, 2025	Mar 13, 2025	Mar 19, 2025	Mar 26, 2025	Apr 02, 2025	Apr 07, 2025		GuP	38,600,000.00		38,600,000.00	38,191,721.07		38,191,721.07	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025		"NTP" was issued Supplemental Bulletin No. CN-2025-0003 dated on February 18, 2025 Revision of key personnel	
300226110 55000	25006676 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (SIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING, SOUTHERN LAGUNA MULTI-SPECIALTY MEDICAL CENTER, TAYABAR CITY, QUEZON Quezon Province	Maintenance Division	YES	Competitive Bidding	Oct 14, 2024	Nov 08, 2024	Nov 15, 2024	Nov 28, 2024	Nov 28, 2024	Nov 29, 2024	Nov 29, 2024	Dec 10, 2024	Dec 10, 2024	Feb 19, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		GuP	193,000,000.00		193,000,000.00	189,523,204.14		189,523,204.14	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024		"NTP" was issued Supplemental Bulletin No. CN-2024-0036 dated on November 21, 2025 Revision of plans	

Code (PNP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Pres Conference	Assignment of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Notwithstanding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	OS	Total	MOOE	OS								
3103051023 10000	25000075 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges BAMBAY BR. (BAG279L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Oct 21, 2024	Nov 07, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	Dec 16, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	May 08, 2025		GoP	28,900,000.00			28,900,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	"NTP was issued Supplemental Bulletin No. COA-2024-0025 dated on November 18, 2024 Revision of bill of quantities and plans	
3103051023 11000	25000086 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges WILA PADUA BR. (BAG279L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Oct 27, 2024	Nov 07, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	Dec 16, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	May 08, 2025		GoP	43,420,000.00			43,420,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	"NTP was issued Supplemental Bulletin No. COA-2024-0025 dated on November 18, 2024 Revision of minimum major equipment requirements, bill of quantities and plans	
3103051023 08000	25000089 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG MAHARLIKA HIGHWAY (PHASE IV) Quezon Province	Construction Division	NO	Competitive Bidding	Oct 07, 2024	Jan 30, 2025	Feb 06, 2025	Feb 18, 2025	Feb 18, 2025	Feb 19, 2025	Mar 03, 2025	May 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GoP	144,790,000.00			144,790,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	"NTP was issued Supplemental Bulletin No. COA-2025-0001 dated on February 11, 2025 Revision of minimum major equipment requirements, scope of work, bill of quantities and plans	
3103051023 07000	25000092 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG MAHARLIKA HIGHWAY (PHASE V) Quezon Province	Construction Division	NO	Competitive Bidding	Oct 07, 2024	Jan 30, 2025	Feb 06, 2025	Feb 18, 2025	Feb 18, 2025	Feb 19, 2025	Mar 03, 2025	May 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GoP	144,790,000.00			144,790,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	"NTP was issued Supplemental Bulletin No. COA-2025-0001 dated on February 11, 2025 Revision of minimum major equipment requirements, scope of work, bill of quantities and plans	

Code (Ref)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Noted Observations	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Adt/Prel of B	Pre-Bid Conf	Engaging Clerk	Sub/Open of Bids	Bid Evaluation	Pre Bid	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		ABO (PHP)		Contract Cost (PHP)										
																				Total	MOOE	DO	Total	MOOE		DO						
300102019 00000	25000003 - FY 2025 CPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures Multipurpose / Facilities CONSTRUCTION OF AREA EQUIPMENT MANAGEMENT SECTION SHOP, REGIONAL OFFICE N-4, QUEZON Division Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Feb 14, 2025	Feb 27, 2025	Mar 06, 2025	Mar 06, 2025	Mar 07, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		QUP	18,528,140.00	MOOE	DO	18,528,140.00	MOOE	DO	18,528,140.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	NTIP was issued
300101108 00000	25000004 - FY 2025 CPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SAN JOAN, CAINTA, RIZAL Road Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 26, 2024	Dec 06, 2024	Dec 16, 2024	Dec 16, 2024	Dec 16, 2024	Dec 27, 2024	Dec 27, 2024	May 15, 2025	May 16, 2025	May 21, 2025	May 21, 2025		QUP	96,500,000.00	MOOE	DO	96,500,000.00	MOOE	DO	96,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	NTIP was issued Supplemental Bulletin No. CWH-2024-0041 dated on December 15, 2024 Amendment of contract name, Provision of key personnel qualification, bill of quantities and plans
300101119 00000	25000005 - FY 2025 CPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SAN JOAN, CAINTA, RIZAL Road Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 26, 2024	Dec 06, 2024	Dec 16, 2024	Dec 16, 2024	Dec 16, 2024	Dec 27, 2024	Dec 27, 2024	May 15, 2025	May 16, 2025	May 21, 2025	May 21, 2025		QUP	96,500,000.00	MOOE	DO	96,500,000.00	MOOE	DO	96,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	NTIP was issued Supplemental Bulletin No. CWH-2024-0041 dated on December 15, 2024 Provision of key personnel qualification, bill of quantities and plans
300102107 00000	25000006 - FY 2025 CPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIONA RIVER, PACKAGE 1, SAN MATEO, RIZAL Road Province	Construction Division	YES	Competitive Bidding	Nov 16, 2024	Nov 20, 2024	Nov 26, 2024	Dec 16, 2024	Dec 16, 2024	Dec 20, 2024	Dec 27, 2024	Dec 27, 2024	May 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		QUP	146,876,500.00	MOOE	DO	146,876,500.00	MOOE	DO	146,876,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2024	Dec 11, 2024	Dec 11, 2024	Dec 11, 2024	Dec 11, 2024	NTIP was issued Supplemental Bulletin No. CWH-2024-0040 dated on December 05, 2024 Provision of scope of works, minimum major equipment requirements, bill of quantities and plans Supplemental Bulletin No. CWH-2024-0041 dated on December 15, 2024 Provision of key personnel qualification, major category of works, bill of quantities, plans and re-schedule of Procurement Activities

Code (PAP)	Procurement Project	PMO End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
													ABC (PUP)			Contract Cost (PUP)			Pre-Bid Conf.	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual.	Document Completion / Acceptance of Approvals													
					Pre-Proc. Conference	Awarded of OB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Date of BAC Resolution / Reconsideration Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total								MCOB		CC	Total	MCOB	CC							
310101079 82000	25D00009 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Proactive Maintenance - Primary Roads MAHABUKA HIGHWAY (MANILA SOUTH ROAD) - K0628 + 821 - K0638 + 270 Laguna Province	Maintenance Division	YES	Competitive Bidding		Oct 07, 2024		Nov 14, 2024	Nov 21, 2024	Feb 20, 2025	Feb 20, 2025	Feb 21, 2025	Mar 03, 2025	Mar 13, 2025	Mar 19, 2025	Mar 26, 2025	Mar 27, 2025	Apr 04, 2025	Gap		80,000,000.00						80,000,000.00			77,710,000.14	77,710,000.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)		Nov 14, 2024	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	"NTF" was issued Supplemental Bulletin No. CWI-2024-0002 dated on November 26, 2024 indicate Suspension Supplemental Bulletin No. CWI-2025-0002 dated on February 13, 2025 Revision of key personnel and Assumption of Procurement Activities
3102041079 82000	25D00010 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Fly-Pass and Diversion Roads STAR TOLLWAY-PINAMUKAN BYPASS, PACKAGE R, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Oct 14, 2024		Jan 30, 2025	Feb 06, 2025	Feb 18, 2025	Feb 18, 2025	Feb 18, 2025	Mar 03, 2025	May 14, 2025	May 22, 2025	May 27, 2025	May 27, 2025	May 30, 2025	Gap		86,800,000.00	86,800,000.00				86,800,000.00			84,343,290.37	84,343,290.37	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)		Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	"NTF" was issued	
3102051013 90000	25D00012 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Linker New Roads MAUSAN-TONGAN ROAD (MAUSAN SECTION), PACKAGE A, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding		Jan 16, 2025		Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Mar 10, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 06, 2025	Gap		48,200,000.00	48,200,000.00				48,200,000.00			48,800,000.00	48,800,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)		Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	"NTF" was issued Supplemental Bulletin No. CWI-2025-0002 dated on February 18, 2025 Revision of key personnel minimum major equipment requirement, net length, bill of quantities and plans	
310101010 78000	25D00014 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Linker New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE G, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding		Oct 14, 2024		Mar 18, 2025	Mar 26, 2025	Apr 03, 2025	Apr 03, 2025	Apr 11, 2025	Apr 25, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 03, 2025	Gap		183,000,000.00	183,000,000.00				183,000,000.00			187,195,544.81	187,195,544.81	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)		Mar 18, 2025	Apr 03, 2025	Apr 03, 2025	Apr 03, 2025	"NTF" was issued Supplemental Bulletin No. CWI-2025-0015 dated on April 01, 2025 Revision of scope of works, major category of works, bill of quantities and plans Supplemental Bulletin No. CWI-2025-0017 dated on April 03, 2025 Revision of key personnel and re-schedule of procurement activities	

Code (JRS)	Procurement Project	TMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)		Contract Cost (PUP)		List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre Proc Conference	Advert of B	Pre Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Commissioning	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre Bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual	Delivery/Commissioning Acceptance (if applicable)	
3102041830 87000	2500096 (re Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By Pass and Diversion Roads CARMONA-BIAN DIVERSION ROAD, BIAN SECTION, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding		Nov 11, 2024	Nov 26, 2024	Dec 06, 2024	Dec 20, 2024	Dec 26, 2024	Dec 31, 2024	Dec 31, 2024	Dec 27, 2024	Mar 19, 2025	Mar 24, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	GuP	144,790,880.00			144,790,880.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2024	Dec 13, 2024	Dec 13, 2024	Dec 13, 2024	Dec 13, 2024		*NOTP was issued Supplemental Bulletin No. COA-2024-0041 dated on December 13, 2024 Revision of key personnel qualification, list of quantities and plans Supplemental Bulletin No. COA-2024-0042 dated on December 13, 2024 Revision of major category of works, list of quantities, plans and re-schedule of procurement activities
3102041832 70000	2500096- FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By Pass and Diversion Roads ALAMINOS SAN PABLO CITY BYPASS ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding		Oct 14, 2024	Nov 07, 2024	Nov 14, 2024	Nov 27, 2024	Nov 27, 2024	Nov 28, 2024	Dec 18, 2024	Dec 18, 2024	Mar 19, 2025	Mar 28, 2025	Mar 31, 2025	Apr 04, 2025		GuP	142,317,883.71			142,317,883.71			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 18, 2024	Nov 18, 2024	Nov 18, 2024	Nov 18, 2024		*NOTP was issued Supplemental Bulletin No. COA-2024-0035 dated on November 18, 2024 Revision of net length, major category of works, list of quantities, plans and re-schedule of procurement activities
3102041818 86000	2500097- FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance-Primary Roads MAHARLUA HIGHWAY - KM057+682-KM087+138 Batangas Province	Maintenance Division	YES	Competitive Bidding		Oct 14, 2024	Nov 22, 2024	Nov 28, 2024	Dec 12, 2024	Dec 13, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025		GuP	22,888,828.00			22,888,828.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024		*NOTP was issued Supplemental Bulletin No. COA-2024-0038 dated on December 05, 2024 Amendment of Contract Name, size range and license category in the Invitation to Bid Supplemental Bulletin No. COA-2024-0040 dated on December 06, 2024 Revision of key personnel qualification
3102051913 79000	2500098 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads CAULE - TAGAYTAY ROAD, PACKAGE F, CAULRE Caudre Province	Construction Division	YES	Competitive Bidding		Oct 14, 2024	Nov 07, 2024	Nov 14, 2024	Nov 26, 2024	Nov 28, 2024	Nov 27, 2024	Dec 18, 2024	Dec 18, 2024	Mar 19, 2025	Mar 28, 2025	Apr 02, 2025	Apr 07, 2025		GuP	30,300,625.15			30,300,625.15			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 18, 2024	Nov 18, 2024	Nov 18, 2024	Nov 18, 2024		*NOTP was issued Supplemental Bulletin No. COA-2024-0039 dated on November 18, 2024 Re-schedule of procurement activities

Code (FAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the RFP)								
					Pre-Bid Conference	Advertisement of Bids	Pre-Bid Cost	Eligibility Check	Submittal of Bids	Bid Evaluation	Pre-Bid Cost	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Secure of Funds		ABC (PUP)	CCC (PUP)	Contract Cost (PUP)	MOOE	CC		Pre-Bid Cost	Eligibility Check	Submittal of Bids	Bid Evaluation	Pre-Bid Cost	Delivery/Completion/Acceptance	Inspection of representatives	
310201013 75000	25000009 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads GENERAL AGUNALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD, NASUGBU SECTION, BATANGAS PROVINCE)	Construction Division	YES	Competitive Bidding		Nov 14, 2024	Nov 15, 2024	Nov 22, 2024	Dec 04, 2024	Dec 04, 2024	Dec 06, 2024	Dec 20, 2024	Dec 20, 2024	Jan 09, 2025	Jan 13, 2025	Jan 17, 2025	Jan 23, 2025			34,403,041.00	34,403,041.00	34,034,544.04				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024		INTP was issued Supplemental Bulletin No. COA-2024-0006 dated on November 27, 2024 Revision of bill of quantities and plans
310201104 83000	25000106 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K2158 + 1-873 - K2158 + 1-882, K2162 + 380 - K2162 + 460 Quezon Province	Construction Division	NO	Competitive Bidding		Oct 14, 2024	Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Mar 10, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025			20,404,340.00	20,404,340.00	20,139,420.99				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025		INTP was issued Supplemental Bulletin No. COA-2025-0001 dated on February 13, 2025 Revision scope of work, net length, bill of quantities and plans
310301103 59000	25000104 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges LADALAO BR. (B0357N2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding		Oct 21, 2024	Nov 07, 2024	Nov 14, 2024	Nov 27, 2024	Nov 27, 2024	Nov 28, 2024	Dec 16, 2024	Dec 16, 2024	Mar 19, 2025	Mar 26, 2025	Mar 31, 2025	Apr 04, 2025			42,746,036.00	42,746,036.00	42,953,888.80				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 16, 2024	Nov 19, 2024	Nov 19, 2024	Nov 19, 2024		INTP was issued Supplemental Bulletin No. COA-2024-0008 dated on November 23, 2024 The schedule of procurement activities
310301103 13000	25000102 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges SAN VICENTE BR. (B0283N2) ALONG MAHARLIKA HIGHWAY Batangas Province	Construction Division	YES	Competitive Bidding		Oct 21, 2024	Nov 14, 2024	Nov 21, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	Dec 20, 2024	Dec 20, 2024	Mar 19, 2025	Mar 26, 2025	Mar 31, 2025	Apr 04, 2025			32,810,000.00	32,810,000.00	32,154,253.73				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024		INTP was issued Supplemental Bulletin No. COA-2024-0027 dated on November 26, 2024 Revision of bill of quantities and plans

Code (PAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Peer Conference	Advised of B	Pre-Bid Conf	Engelberg Check	Sub-Open of Bids	Bid Evaluation	Final Bid	Date of BIC Notification/Recommendation Award	Notice of Award	Contract Signing	Bids to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Engelberg Check	Sub-Open of Bids	Bid Evaluation	Final Bid		Delivery Completion/ Acceptance (if applicable)	
300237000 47000	25000185 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Project Sustainable Infrastructure Projects Addressing Gaps (SIPAG) Vaccination Centers/ Quarantine Facilities/ Public Health Facilities CONSTRUCTION OF KALAYAN HOSPITAL, PHASE 3, KAMIT, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding		Oct 27, 2024	Nov 08, 2024	Nov 15, 2024	Nov 26, 2024	Nov 28, 2024	Nov 28, 2024	Dec 16, 2024	Dec 16, 2024	Feb 18, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025		Govt	81,862,000.00			81,862,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024		TNTF was issued Supplemental Bulletin No. COA-2024-0000 dated on November 25, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
3102051013 33000	25000187 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads CABLE - TAGAYTAY ROAD, PACKAGE 6, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding		Oct 27, 2024	Nov 14, 2024	Nov 21, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	Dec 20, 2024	Dec 20, 2024	Mar 19, 2025	Mar 28, 2025	Apr 02, 2025	Apr 07, 2025		Govt	48,240,000.00			48,240,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024		TNTF was issued Supplemental Bulletin No. COA-2024-0007 dated on November 26, 2024 Revision of minimum major equipment requirements, net length, major category of works, bill of quantities and plans
3102041026 36000	25000186 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE G, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Oct 27, 2024	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 06, 2025	Mar 21, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 21, 2025	May 27, 2025		Govt	180,000,000.00			180,000,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025		TNTF was issued Supplemental Bulletin No. COA-2025-0000 dated on February 25, 2025 Revision of minimum major equipment requirement, bill of quantities and plans
3102051013 36000	25000188 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MOR JCT CANDA - HONGASGA ROMA POINT - QUEZON ROAD, QUEZON, PACKAGE A Quezon Province	Construction Division	YES	Competitive Bidding		Oct 27, 2024	Feb 21, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 21, 2025	May 27, 2025		Govt	96,000,000.00			96,000,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025		TNTF was issued Bul Bulletin No. COA-2025-0020 dated on March 26, 2025 No schedule of Procurement Activities

Code (PAP)	Procurement Project	PAC/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													List of Invited Observers	Date of Receipt of Invitation						Remarks (If explaining changes from the APP)
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Bidding Check	Submission of Bids	Bid Evaluation	Final Offer	Date of Bids Resolution/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Pre-Bid Conf	Bidding Check	Submission of Bids	Bid Evaluation	Final Offer	Delivery/Completion Acceptance (if applicable)	
302201000-20000	28000104 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIAPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DEPARTMENT OF AGRICULTURE, BIRGY, MARAWAY, LIPA CITY, BATANGAS Maragay Province	Maintenance Division	YES	Competitive Bidding	Oct 27, 2024	Nov 08, 2024	Nov 15, 2024	Nov 26, 2024	Nov 28, 2024	Nov 28, 2024	Dec 10, 2024	Dec 10, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025			Nov 06, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI) 1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)
302201010-31000	28000108 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tanyag Infrastructure para sa Pagsusilang ng Segundong Program - THAS) CONSTRUCTION OF PNP ADMINISTRATIVE BUILDING, CAMP BISEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 27, 2024	Nov 08, 2024	Nov 15, 2024	Nov 26, 2024	Nov 28, 2024	Nov 28, 2024	Dec 10, 2024	Dec 10, 2024	Feb 10, 2025	Feb 27, 2025	Feb 28, 2025	Mar 04, 2025			Nov 06, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024	Nov 08, 2024		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI) 1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)
3022041010-38000	28000116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), PULO, DEZMO ROAD CONNECTING BIRGY, PULO, AND BIRGY, DEZMO NATIONAL ROAD TO BLEX IN SUPPORT OF TRANSPORT AND LOGISTICS, LSP-I, LOGISTICS COMPANY, CABUYAO CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Oct 27, 2024	Apr 07, 2025	Apr 14, 2025	May 22, 2025	May 23, 2025	May 23, 2025	Jun 03, 2025	Jun 03, 2025	Jun 11, 2025	Jun 20, 2025	Jun 24, 2025	Jun 30, 2025			Apr 07, 2025	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI) 1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)

Code (PAP)	Procurement Project	TMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PWP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)		
					Pre-Bid Conference	Ack/Prel of BR	Pre bid Conf	Eligibility Check	Multiple of Bids	Bid Evaluation	Final Bid	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Installation & Acceptance	Total		MOOE	CO	Pre bid Conf		Eligibility Check	Multiple of Bids	Bid Evaluation	Final Bid	Delivery/ Completion/ Acceptance (if applicable)			
310121010 88000	25000111 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Construction of Malibyam-Linao New Roads GENERAL AGUINALDO- MAGALLANES-NAGUIGBO ROAD (EAST-WEST ROAD) MARAGONON SECTION CAVITE Cavite Province	Construction Division	YES	Competitive Bidding		Oct 21, 2024		Nov 14, 2024	Nov 21, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	Dec 20, 2024	Dec 20, 2024	May 10, 2025	Mar 24, 2025	Mar 25, 2025	Mar 25, 2025				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	42,773,524.74	42,773,524.74	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024	Nov 14, 2024		"NTP was issued Supplemental Bulletin No. COA-2024-0037 dated on November 25, 2024 Revision of bill of quantities, plans and amendment of bidding cost documents in the invitation to bid
310121010 77000	25000112 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0040 + 720 - K0045 + 310 Laguna Province	Maintenance Division	YES	Competitive Bidding		Oct 21, 2024		Nov 22, 2024	Nov 29, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	Mar 19, 2025	Mar 26, 2025	Apr 02, 2025	Apr 27, 2025				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	15,390,446.00	15,390,446.00	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024		"NTP was issued Supplemental Bulletin No. COA-2024-0038 dated on December 05, 2024 Revision of bill of quantities Supplemental Bulletin No. COA-2024-0040 dated on December 06, 2024 Revision of key personnel qualification
310121010 78000	25000113 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0050 + 603 - K0056 + 575, K0064 + 414 - K0064 + 535 Batangas Province	Maintenance Division	YES	Competitive Bidding		Oct 21, 2024		Nov 14, 2024	Nov 21, 2024	Dec 05, 2024	Dec 05, 2024	Dec 21, 2024	Dec 27, 2024	Dec 27, 2024	May 20, 2025	May 21, 2025	May 02, 2025	May 22, 2025				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	21,712,500.00	21,712,500.00	Nov 14, 2024	Dec 13, 2024	Dec 13, 2024	Dec 13, 2024	Dec 13, 2024		"NTP was issued Supplemental Bulletin No. COA-2024-0037 dated on November 28, 2024 Involve Suspension Supplemental Bulletin No. COA-2024-0042 dated on December 13, 2024 Revision of key personnel qualification, plans and resumption of procurement activities
300121020 81000	25000110 (Re-advertised) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (DPWG) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF LOBO BYPASS ROAD, PACKAGE 3-A, SARANGAY BAKALO, LOBO, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding		Oct 21, 2024		Mar 28, 2025	Apr 04, 2025	Apr 22, 2025	Apr 22, 2025	Apr 23, 2025	May 13, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 06, 2025				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	173,760,000.00	173,760,000.00	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024		"NTP was issued

Code (PAP)	Procurement Project	TMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Noted Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advert/Call of IB	Pre-bid Call	Eligibility Check	Build/Construct of Bids	Bid Evaluation	Pre Bid	Date of BAC Recommendation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Call	Eligibility Check	Build/Construct of Bids	Bid Evaluation	Pre Bid	Delivery Completion/ Acceptance of Implementation	
2101011016 67000	20000116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MARABURA HIGHWAY - KM55 + 075 - KM55 + 503 Batangas Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 25, 2024	Dec 20, 2024	Dec 20, 2024	Dec 21, 2024	Dec 21, 2024	Dec 27, 2024		Mar 10, 2025	Mar 28, 2025	Apr 02, 2025	Apr 07, 2025	CoP	58,448,980.00			58,448,980.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Dec 11, 2024	Dec 11, 2024	Dec 11, 2024	Dec 11, 2024		TNTP was issued Supplemental Bulletin No. COA-2024-0033 dated on December 26, 2024 Amendment of contract name, revision of bill of quantities and items Supplemental Bulletin No. COA-2024-0051 dated on December 26, 2024 Revision of key personnel qualification Not Bulletin No. COA-2024-0058 dated on December 26, 2024 Indefinite Suspension Supplemental Bulletin No. COA-2024-0052 dated on December 13, 2024 Resumption of procurement activities
2102041025 72000	20000116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By Pass and Diversion Roads CONSTRUCTION OF PADRE SARCIA-BANAN DIVERSION ROAD (ROBANG SECTION), ROSARIO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Feb 28, 2025	Mar 07, 2025	Mar 19, 2025	Mar 19, 2025	Mar 20, 2025	Mar 21, 2025	Jun 02, 2025	Jun 05, 2025	Jun 05, 2025	Jun 05, 2025	Jun 10, 2025	Jun 16, 2025	CoP	88,892,000.00			88,892,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025		TNTP was issued Supplemental Bulletin No. COA-2025-0033 dated on March 12, 2025 Revision of Bill of Quantities
3201021073 91000	20000116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF ROAD DIKE ALONG RIO GRANDE RIVER, PHASE 3, GENERAL TRIAS CITY, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 15, 2024	Nov 22, 2024	Dec 04, 2024	Dec 04, 2024	Dec 05, 2024	Dec 20, 2024	Dec 20, 2024	Mar 14, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025		CoP	154,400,000.00			152,255,862.15			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024		TNTP was issued Supplemental Bulletin No. COA-2024-0036 dated on November 27, 2024 Revision of scope of work, bill of quantities, items and amendment of contract name

Code (PAP)	Procurement Project	PWC Sub-Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Included Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Score of Bids	Total	MDOP	CO	Total	MDOP	CO	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance			
310201013 80000	28000121 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads GENERAL AGUINALDO- MAGALLANES-BAYLUSEN ROAD (EAST-WEST ROAD), MAGALLANES-GEN AGUINALDO SECTION, PACKAGE 5, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 15, 2024	Nov 22, 2024	Dec 04, 2024	Dec 04, 2024	Dec 08, 2024	Dec 20, 2024	Dec 20, 2024	Mar 19, 2025	Mar 28, 2025	Apr 02, 2025	Apr 07, 2025	-	-	Qual	118,800,000.00	-	118,800,000.00	112,504,802.23	-	112,504,802.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	-	NTF was issued Supplemental Bulletin No. CW 2024-0038 dated on November 27, 2024 Revision of scope of work, maximum major equipment requirements, list of quantities and plans
310201018 70000	28000122 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY (MANILA SOUTH ROAD) - K2032 + 742 - K2034 + 126, K2034 + 304 - K2035 + 600 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov 18, 2024	Feb 27, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	May 14, 2025	May 18, 2025	May 19, 2025	May 27, 2025	May 31, 2025	-	-	Qual	96,711,122.00	-	96,711,122.00	93,658,588.90	-	93,658,588.90	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 27, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	-	NTF was issued Bid Bulletin No. CW 2025-0020 dated on March 24, 2025 Re-schedule of Procurement Activities
310101018 80000	28000126 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY (MANILA SOUTH ROAD) - K2041 + 318 - K2041 + 817 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Nov 26, 2024	Dec 06, 2024	Dec 16, 2024	Dec 16, 2024	Dec 18, 2024	Dec 27, 2024	Dec 27, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	-	Qual	25,283,080.00	-	25,283,080.00	24,064,177.76	-	24,064,177.76	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	-	NTF was issued Supplemental Bulletin No. CW 2024-0041 dated on December 11, 2024 Revision of key personnel qualification
310101018 70000	28000127 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY K2082 + (245.5) - K2082 + (-426) Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 26, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 09, 2025	-	-	Qual	8,880,000.00	-	8,880,000.00	8,124,276.79	-	8,124,276.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	-	NTF was issued Supplemental Bulletin No. CW 2024-0038 dated on December 26, 2024 Revision of list of quantities and plans Supplemental Bulletin No. CW 2024-0040 dated on December 26, 2024 Revision of key personnel qualification

Code (NAP)	Procurement Project	PMO/EO User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Initial Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
					Pre-Bid Conference	Advert of IB	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Notice of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		ABC (P/P)			Contract Cost (P/P)				Pre-Bid Conf	Bidding Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)			
					Total	M000	C00	Total	M000	C00																									
3201011020 2000	20000126 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MALABANG TUBBO RIVER, PHASE 3, TUKONG, QUEZON QUEZON PROVINCE	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 20, 2024	Dec 06, 2024	Dec 18, 2024	Dec 18, 2024	Dec 18, 2024	Dec 27, 2024	Dec 27, 2024	Dec 27, 2024	May 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	GuP	96,500,000.00			96,500,000.00			96,500,000.00	96,500,000.00	96,500,000.00	96,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	"NTP was issued Supplemental Bulletin No. COA 2024-0047 dated on December 11, 2024 Revision of key personnel qualification list of quantities and plans
3101041020 1000	20000129 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Road Roads - Primary Roads MAHARAJA HIGHWAY - K2160 + 315 - K2160 + 500, K2161 + 500 - K2161 + 625, K2162 + 410 - K2162 + 445, K2163 + 455 - K2163 + 750 QUEZON PROVINCE	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Mar 10, 2025	May 14, 2025	May 27, 2025	Jun 03, 2025	Jun 03, 2025	Jun 06, 2025	Jun 06, 2025	GuP	18,514,800.00			18,514,800.00			18,514,281.87	18,514,281.87	18,514,281.87	18,514,281.87	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	"NTP was issued Supplemental Bulletin No. COA 2025-0003 dated on February 18, 2025 Revision of plans
3100051020 8000	20000132 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges MACLAGAN BR. (804791J2) ALONG MAHARAJA HIGHWAY QUEZON PROVINCE	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 20, 2024	Dec 06, 2024	Dec 18, 2024	Dec 18, 2024	Dec 18, 2024	Dec 27, 2024	Dec 27, 2024	Feb 19, 2025	Feb 27, 2025	Feb 28, 2025	Mar 06, 2025	Mar 06, 2025	GuP	34,742,000.00			34,742,000.00			33,870,474.88	33,870,474.88	33,870,474.88	33,870,474.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	Nov 20, 2024	"NTP was issued
3100051020 2000	20000134 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges GUAPO BR. (804791J2) ALONG CANDELARIA BYPASS RD QUEZON PROVINCE	Construction Division	NO	Competitive Bidding	Jan 29, 2025	Feb 14, 2025	Feb 21, 2025	Mar 06, 2025	Mar 06, 2025	Mar 07, 2025	Mar 13, 2025	Mar 13, 2025	Mar 27, 2025	Apr 07, 2025	Apr 07, 2025	Apr 08, 2025	Apr 14, 2025	GuP	121,590,000.00			121,590,000.00			118,801,504.29	118,801,504.29	118,801,504.29	118,801,504.29	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	"NTP was issued Supplemental Bulletin No. COA 2025-0000 dated on February 27, 2025 Revision of minimum major equipment requirement, list of quantities and plans

Code (PAP)	Procurement Project	PAC/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Expanding changes from the APP)
					Pre-Proc Conference	Advisory of BR	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation	Final Bid	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Bids to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	
3101010101 14000	25000135 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MANARILKA HIGHWAY - KM879 + 1344 - KM879 + 1967 Quezon Province	Maintenance Division	NO	Competitive Bidding	Jan 26, 2024	Feb 04, 2024	Feb 11, 2024	Feb 25, 2024	Feb 25, 2024	Feb 26, 2024	Mar 10, 2024	May 14, 2024	May 27, 2024	Jun 02, 2024	Jun 03, 2024	Jun 06, 2024		GOI	80,867,620.00		80,867,620.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 04, 2024	Feb 04, 2024	Feb 04, 2024	Feb 04, 2024	Feb 04, 2024	"NTP" was issued Supplemental Bulletin No. CW-2024-0029 dated on February 18, 2024 Revision of scope of works, set length, project identification no., bill of quantities and plans
3101010101 86000	25000136 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MANARILKA HIGHWAY - KM188 + 708 - KM176 + 290, KM170 + 310 - KM170 + 340 Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 26, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024	May 14, 2025	May 16, 2025	May 19, 2025	May 21, 2025	May 21, 2025		GOI	32,296,420.00		32,296,420.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	"NTP" was issued Supplemental Bulletin No. CW-2024-0050 dated on December 05, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans Supplemental Bulletin No. CW-2024-0050 dated on December 05, 2024 Revision of key personnel qualification
3101010101 81000	25000137 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MANARILKA HIGHWAY (MARILA SOUTH ROAD) - KM641 + 817 - KM642 + 136 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 26, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 08, 2025		GOI	36,314,860.00		36,314,860.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	"NTP" was issued Supplemental Bulletin No. CW-2024-0029 dated on December 05, 2024 Revision of contract duration, bill of quantities and plans Supplemental Bulletin No. CW-2024-0050 dated on December 05, 2024 Revision of key personnel qualification
3102041001 87000	25000141 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE II, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 26, 2024	Dec 06, 2024	Dec 18, 2024	Dec 18, 2024	Dec 19, 2024	Dec 27, 2024	Dec 27, 2024	Mar 19, 2025	Mar 26, 2025	Mar 27, 2025	Apr 04, 2025		GOI	144,792,000.00		144,792,000.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	"NTP" was issued Supplemental Bulletin No. CW-2024-0051 dated on December 11, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans

Code (FAR)	Procurement Project	PMD End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Evaluation						Remarks (Reporting changes from the APP)	
					Pre-Proc Conference	Adt/Prel of IB	Pre-Ad Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation	Post Qual	Date of Bids Registration/ Reopening/ Re-accepting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Ad Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
010104100010000	25000144 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Corrugated Pavement Roads - Primary Roads MANARUKA HIGHWAY - K2223 + 522 - K2223 + 558 Quezon Province	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Mar 10, 2025	Mar 14, 2025	May 27, 2025	Jun 02, 2025	Jun 02, 2025	Jun 06, 2025	-	GoP	14,825,395.00	-	-	14,825,395.00	-	14,865,823.28	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	Feb 06, 2025	-	"NTP was issued Supplemental Bulletin No. CH-2025-0003 dated on February 18, 2025 Revision of project identification No.
010204102010000	25000149 (No advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, PACKAGE C, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Jan 30, 2025	Feb 06, 2025	Feb 19, 2025	Feb 19, 2025	Feb 19, 2025	Mar 03, 2025	May 14, 2025	May 19, 2025	May 19, 2025	May 21, 2025	May 21, 2025	-	GoP	108,562,500.00	-	-	108,562,500.00	-	108,588,538.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	-	"NTP was issued Supplemental Bulletin No. CH-2025-0001 dated on February 11, 2025 Revision of key personnel, bill of quantities and plans
010204101400000	25000146 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads NSR JCT CANGA - HONDAAGA ROMA POINT - QUEZON ROAD, QUEZON, PACKAGE B Quezon Province	Construction Division	NO	Competitive Bidding	Jan 29, 2025	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 08, 2025	Mar 21, 2025	May 14, 2025	May 19, 2025	May 19, 2025	May 21, 2025	May 21, 2025	-	GoP	86,800,000.00	-	-	86,800,000.00	-	83,684,379.55	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	-	"NTP was issued
000205118530000	25000186 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING, ROSARIO, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 28, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 08, 2025	-	GoP	198,000,000.00	-	-	198,000,000.00	-	194,082,435.81	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	-	"NTP was issued Supplemental Bulletin No. CH-2024-0028 dated on December 20, 2024 Revision of scope of work, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAP)			Contract Cost (PUP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Actual Procurement Activity														ABC (PAP)			Contract Cost (PUP)										
					Pre-Proc Conference	Advt/Proc of IB	Pre-bid Conf	Eligibility Check	Subjection of Bids	Bid Evaluation	Post Bid	Date of Bid Cancellation/Resubmission/Reopening/Re-auction	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Subjection of Bids	Bid Evaluation	Post Bid	Delivery/Completion/ Acceptance of appointment	
31010210100000	20000101 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVENEMENT ALONG CANAS RIVER, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 18, 2024	Nov 22, 2024	Nov 26, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	QAP	194,400,000.00	-	194,400,000.00	193,274,671.74	-	193,274,671.74	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	-	*NTP was issued Supplemental Bulletin No. COB 2024-0029 dated on December 26, 2024 Revision of scope of work, bill of quantities and plans Supplemental Bulletin No. COB 2024-0042 dated on December 26, 2024 Revision of key personnel qualification	
31030210101000	20000102 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Strengthening of Permanent Bridges (DRANGLA BR. (B0364L2) ALONG MANARULA HIGHWAY Quezon Province	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Mar 25, 2025	Apr 04, 2025	Apr 22, 2025	Apr 22, 2025	Apr 23, 2025	May 13, 2025	May 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 28, 2025	-	QAP	18,140,300.00	-	18,140,300.00	18,177,748.57	-	18,177,748.57	Mar 24, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	-	*NTP was issued	
31030410201000	20000103 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY PANAMUCAN BYPASS, PACKAGE C, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 13, 2025	Feb 26, 2025	Mar 07, 2025	Mar 19, 2025	Mar 19, 2025	Mar 26, 2025	Mar 26, 2025	May 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 23, 2025	-	QAP	36,500,000.00	-	36,500,000.00	33,504,948.79	-	33,504,948.79	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	-	*NTP was issued	
310305102010000	20000104 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Bridge Program Rehabilitation of Permanent Bridges TALAJA BR. (B0364L2) ALONG MANARULA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Nov 18, 2024	Nov 26, 2024	Dec 06, 2024	Dec 18, 2024	Dec 18, 2024	Dec 19, 2024	Dec 27, 2024	Dec 27, 2024	Mar 18, 2025	Mar 26, 2025	Mar 31, 2025	Apr 04, 2025	-	QAP	34,419,888.00	-	34,419,888.00	33,558,155.36	-	33,558,155.36	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	-	*NTP was issued	

Code (PAP)	Procurement Project	FAC/ Subsector	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the RFP)		
					Pre-Proc. Conference	Auction of Bids	Pre-Bid Conf.	Eligibility Check	Multi-Quote of Bids	Bid Evaluation	Final Bid	Date of BAC Resolution/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Multi-Quote of Bids	Bid Evaluation	Final Bid		Delivery/ Completion/ Acceptance (if applicable)	
302071012 26000	302071012 FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Taking up Infrastructure plan for Mapayapan of Seguidad Program - TRAC) CONSTRUCTION OF INSC PARKING AND FEMALE BARRACKS, NSPL, FORT SAN FELIPE, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding		Nov 11, 2024		Feb 04, 2025	Feb 11, 2025	Feb 25, 2025	Feb 25, 2025	Feb 25, 2025	Mar 10, 2025	Mar 20, 2025	Mar 24, 2025	Apr 02, 2025	Apr 04, 2025	Apr 10, 2025	Cap	24,125,000.00			24,125,000.00			23,986,131.69	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	%TF was issued Supplemental Bulletin No. CYN-2025-0003 dated on February 18, 2025 Revision of key personnel and minimum major equipment requirements
302031000 25000	302031000 FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities CONSTRUCTION OF TAGAYTAY TOURIST (KONG TOWER) (PHASE 1), BARANGAY KAYBAHAL SOUTH, TAGAYTAY CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding		Feb 12, 2025		Mar 18, 2025	Mar 25, 2025	Apr 08, 2025	Apr 08, 2025	Apr 25, 2025	May 10, 2025	May 25, 2025	Jun 05, 2025	Jun 06, 2025	Jun 10, 2025	Jun 16, 2025	Cap	241,250,000.00			241,250,000.00			236,522,605.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	%TF was issued Supplemental Bulletin No. CYN-2025-0016 dated on April 01, 2025 Revision of bill of quantities
302071012 23000	302071012 FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Taking up Infrastructure Plan for Mapayapan of Seguidad Program - TRAC) ENHANCEMENT AND CONSTRUCTION OF 2ND FLOOR OF NAVAL COMBAT SYSTEMS CENTER'S (INSC) BARRACKS, NSPL, FORT SAN FELIPE, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding		Nov 18, 2024		Mar 18, 2025	Mar 25, 2025	May 06, 2025	May 06, 2025	May 21, 2025	May 15, 2025	May 29, 2025	Jun 05, 2025	Jun 06, 2025	Jun 10, 2025	Jun 16, 2025	Cap	50,347,500.00			50,347,500.00			57,554,588.12	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	%TF was issued Supplemental Bulletin No. CYN-2025-0016 dated on April 01, 2025 Revision of minimum major equipment requirement, scope of work, bill of quantities and plans Bid Bulletin No. CYN-2025-0021 dated on April 01, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CYN-2025-0024 dated on April 30, 2025 Resumption of procurement activities

Code (R&P)	Procurement Project	FBO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																									
					Pre-Proc Conference	Advertisement of Bids	Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Bid	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids		Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids		Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids	Submission of Bids

Code (NAP)	Procurement Project	PMD/ Unit User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Release of RF	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of Bid/ Rejection/ Reopening/ Awarding	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO			Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance/ Rejection
3201011128 84000	25000164 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Project Users and Properties Against Major Floods Road Management Program Construction Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER AT BARANGAY ITIAN, BINANGONAN, RIZAL Road Project	Construction Division	NO	Competitive Bidding	Jan 28, 2025	Feb 06, 2025	Feb 13, 2025	Apr 11, 2025	Apr 11, 2025	Apr 12, 2025	Apr 25, 2025	May 14, 2025	May 27, 2025	Jun 03, 2025	Jun 03, 2025	Jun 05, 2025	Jun 05, 2025	48,230,000.00	48,230,000.00	48,177,696.67	48,177,696.67	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 26, 2025	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0023 dated on February 18, 2025 Revision of key personnel, minimum major equipment requirements, contract duration, bill of quantities and plans Bid Bulletin No. CW-2025-0012 dated on February 21, 2025 Amendment of key personnel, minimum major equipment requirements, contract duration, bill of quantities and plans Supplemental Bulletin No. CW-2025-0018 dated on April 04, 2025 Resumption of Procurement activities		
3101011090 84000	25000168 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY - K2212 + 100 - K2213 + 100 - K2245 + 200 - K2245 + 417 Quatern Provinces	Construction Division	NO	Competitive Bidding	Nov 18, 2024	Feb 04, 2025	Feb 11, 2025	Feb 25, 2025	Feb 25, 2025	Feb 26, 2025	Mar 12, 2025	Mar 13, 2025	Mar 19, 2025	Mar 28, 2025	Apr 02, 2025	Apr 07, 2025	Apr 07, 2025	27,514,210.00	27,514,210.00	26,880,125.80	26,880,125.80	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0022 dated on February 12, 2025 Amendment of cost of bidding documents		
3102011015 11000	25000176 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Road Gridding - Primary Roads MAHARAJA HIGHWAY - K2235 + 580 - K2235 + 651 Quatern Provinces	Construction Division	NO	Competitive Bidding	Nov 18, 2024	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 05, 2025	Mar 21, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 05, 2025	Jun 05, 2025	31,987,820.00	31,987,820.00	31,696,915.37	31,696,915.37	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	Feb 13, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0006 dated on February 25, 2025 Revision of minimum major equipment requirement, net length, project classification no., bill of quantities and plans		
3002001000 10000	25000171 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Elevating Saps (SIPAS) Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF MULTI-PURPOSE BUILDING LAND TRANSPORTATION REGIONAL OFFICE - REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan 16, 2025	Feb 04, 2025	Feb 11, 2025	Feb 25, 2025	Feb 25, 2025	Feb 26, 2025	Mar 12, 2025	Mar 22, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 05, 2025	Apr 05, 2025	144,760,000.00	144,760,000.00	140,321,190.31	140,321,190.31	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	Feb 04, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0002 dated on February 12, 2025 Revision of scope of work, minimum major equipment requirements, bill of quantities and plans		

Code (FAP)	Procurement Project	FMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Observers	Date of Receipt of Invitation					Remarks (if explaining changes from the AMP)			
					Pre-Proc Conference	Ad/Prel of IB	Prel of IB	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Prel Qual	Actual Procurement Activity				Source of Funds	ABC (P/P)			Contract Cost (P/P)								
												Date of BIC Resolution (Maximum of 10 days after receipt of Bids)	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance		Total	WFOE	CO	Total	WFOE		CO		
300201000 10000	25000172 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 (Ensure Safe and Resilient National Road System Network Development Program Construction of By-Pass and Diversion Roads) LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE 3, BATANGAS Province	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 21, 2025	Mar 06, 2025	Mar 06, 2025	Mar 07, 2025	Mar 10, 2025	Mar 11, 2025	Mar 19, 2025	Mar 26, 2025	Mar 31, 2025	Apr 04, 2025	-	QAF	183,000,000.00	-	-	183,000,000.00	-	-	183,000,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025 Feb 14, 2025 Feb 14, 2025 Feb 14, 2025 Feb 14, 2025	7/27/2025 was issued Supplemental Bulletin No. 009-2025-0000 dated on February 25, 2025 Revision of minimum major equipment requirement, net weight, list of quantities and plans
3102041009 73000	25000173 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Filing of Requirements for a Repetition of Segmented Program - TRAS) CONSTRUCTION OF MULTIPURPOSE TRAINING CENTER, CAMP JOSE P. RAZON, SITIO PALICO, BRGY. BLARAN, NASUGBO, BATANGAS Province	Maintenance Division	NO	Competitive Bidding	Jan 16, 2025	Feb 04, 2025	Feb 11, 2025	Feb 20, 2025	Feb 20, 2025	Feb 20, 2025	Mar 03, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	QAF	26,000,000.00	-	-	26,000,000.00	-	-	26,000,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 04, 2025 Feb 04, 2025 Feb 04, 2025 Feb 04, 2025 Feb 04, 2025	7/27/2025 was issued Supplemental Bulletin No. 009-2025-0000 dated on February 18, 2025 Revision of scope of work, contract duration, key personnel, minimum major equipment requirements, list of quantities and plans
3002141015 19000	25000174 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11228 INSTALLATION/APPLICATION OF ROAD SAFETY FACILITIES (PAVEMENT MARKINGS, ROAD SIGNS, BARRIER, OFF-CARRIAGEWAY IMPROVEMENT) ALONG MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - KM208 + 980 - KM300 + 800 Laguna Province	Construction Division	NO	Competitive Bidding	Jan 16, 2025	Mar 20, 2025	Mar 27, 2025	Apr 10, 2025	Apr 10, 2025	Apr 11, 2025	Apr 25, 2025	May 15, 2025	May 20, 2025	Jun 09, 2025	Jun 10, 2025	Jun 16, 2025	-	QAF	2,209,892.00	-	-	2,209,892.00	-	-	2,209,892.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 20, 2025 Mar 20, 2025 Mar 20, 2025 Mar 20, 2025 Mar 20, 2025	7/27/2025 was issued

Code (RUP)	Procurement Project	PMD Unit/Div	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PUP)		Contract Cost (PUP)		List of Invited Bidders	Date of Receipt of Invitation					Remarks (Reporting changes from the RUP)					
					Pre-Bid Conference	Advert of B	Pre Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE		GO	Total	MOOE	GO	Pre Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid	Delivery Completion/ Acceptance of Approvals
3100041036 24000	28200179 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bi-Pass and Diversion Roads TASKAYAN LAGO DIVERSION ROAD (TASKAYAN SECTION), PACKAGE D, QUEZON Division Province	Construction Division	NO	Competitive Bidding		Jan 16, 2025	Feb 05, 2025	Feb 13, 2025	Feb 27, 2025	Feb 27, 2025	Feb 28, 2025	Mar 10, 2025	May 14, 2025	May 15, 2025	May 19, 2025	May 21, 2025	May 21, 2025		GOIP	110,875,000.00			110,875,000.00			Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0033 dated on February 26, 2025 Revision of key personnel, minimum major equipment requirements, set length, bill of quantities and plans
3002141019 20000	28200180 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11238 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - KM002 + 1204 Laguna Province	Construction Division	NO	Competitive Bidding		Jan 29, 2025	Mar 05, 2025	Apr 04, 2025	May 08, 2025	May 08, 2025	May 08, 2025	May 21, 2025	May 15, 2025	May 20, 2025	Jun 08, 2025	Jun 10, 2025	Jun 18, 2025		GOIP	14,475,000.00			14,475,000.00			Mar 26, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025		NTP was issued Bul Bulletin No. CW-2025-0033 dated on April 21, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0034 dated on April 30, 2025 Resumption of procurement activities
3002141019 24000	28200181 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11238 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - KM019 + 1206 Laguna Province	Construction Division	NO	Competitive Bidding		Jan 29, 2025	Mar 05, 2025	Apr 04, 2025	May 08, 2025	May 08, 2025	May 08, 2025	May 21, 2025	May 15, 2025	May 20, 2025	Jun 08, 2025	Jun 10, 2025	Jun 18, 2025		GOIP	14,475,000.00			14,475,000.00			Mar 26, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0033 dated on April 21, 2025 Revision of bill of quantities Bul Bulletin No. CW-2025-0033 dated on April 21, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0034 dated on April 30, 2025 Revision of bill of quantities, plans and resumption of procurement activities
3101011019 70000	28200182 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - KM126 + 800 - KM136 + 821 Quezon Province	Maintenance Division	NO	Competitive Bidding		Jan 16, 2025	Feb 04, 2025	Feb 11, 2025	Apr 30, 2025	Apr 30, 2025	May 02, 2025	May 13, 2025	May 15, 2025	May 20, 2025	Jun 08, 2025	Jun 10, 2025	Jun 18, 2025		GOIP	89,275,700.00			89,275,700.00			Apr 23, 2025	Apr 23, 2025	Apr 23, 2025	Apr 23, 2025	Apr 23, 2025		NTP was issued Bul Bulletin No. CW-2025-0033 dated on February 24, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0037 dated on April 23, 2025 Revision of Major category of work and resumption of procurement activities

Code (APP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advertise of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Bid	Date of Bid Cancellation/Resubmission/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Bid		Delivery Completion/Acceptance/Inspection of installation
3100041000 10000	25000105 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Construction of By-Pass and Diversion Roads TAGAYAYAN-LABO DIVERSION ROAD (TAGAYAYAN SECTION), PACKAGE C, QUEZON Division Province	Construction Division	NO	Competitive Bidding	Jan 29, 2025	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 05, 2025	Mar 21, 2025	May 14, 2025	May 19, 2025	May 19, 2025	May 21, 2025	May 21, 2025	May 21, 2025	GuP	110,871,000.00	-	-	110,871,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0006 dated on February 25, 2025 Revision of net length, bill of quantities and plans	
3100101000 70000	25000106 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY (MARILA SOUTH ROAD) - K0047 + 000 - K0047 + 200 Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan 29, 2025	Feb 14, 2025	Feb 21, 2025	Mar 06, 2025	Mar 06, 2025	Mar 07, 2025	Mar 21, 2025	May 14, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 22, 2025	-	GuP	23,160,000.00	-	-	23,160,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	NTP was issued	
3100101000 60000	25000107 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARAJA HIGHWAY (MARILA SOUTH ROAD) - K0044 + 000 - K0044 + 650 Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan 29, 2025	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 05, 2025	Mar 21, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 03, 2025	Jun 03, 2025	GuP	53,472,640.00	-	-	53,472,640.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0006 dated on February 25, 2025 Revision of net length, bill of quantities and plans	
3100031019 70000	25000109 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Strengthening of Permanent Bridges LAGNAS BR. (004755L2) ALONG MAHARAJA HIGHWAY Quezon Province	Construction Division	NO	Competitive Bidding	Jan 29, 2025	Feb 14, 2025	Feb 21, 2025	Mar 06, 2025	Mar 06, 2025	Mar 07, 2025	Mar 20, 2025	Mar 20, 2025	Mar 24, 2025	Apr 03, 2025	Apr 04, 2025	Apr 10, 2025	-	GuP	8,000,000.00	-	-	8,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0006 dated on February 25, 2025 Revision of minimum major equipment requirement, bill of quantities and plans	

Code (PAP)	Procurement Proposal	PMD Led Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ANC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Evaluation					Remarks (Explaining changes from the RFP)
					Pre-Bid Conference	Adopt/Prel of BR	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation	Post Qual	Case of SAC Recommendation/Notwithstanding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation	Post Qual	
31020110100000	25060196 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARUNGA HIGHWAY - K0212 + 390 - K0212 + 400, K0212 + 420 - K0212 + 460, K0212 + 600 - K0212 + 879 Quinton Province	Maintenance Division	NO	Competitive Bidding	Jan 24, 2025	Feb 12, 2025	Feb 19, 2025	Mar 04, 2025	Mar 04, 2025	Mar 05, 2025	Mar 21, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 21, 2025	May 21, 2025	GoP	15,625,960.00	-	-	15,625,960.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	NTP was issued Supplemental Bulletin No. CTR-2025-0096 dated on February 25, 2025 Revision of net weight, bill of quantities and plans	
31020412000000	25060198 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY - SAN PASCUAL - SAUAN DIVERSION ROAD, BATANGAS (PACKAGE 2) Batangas Province	Construction Division	NO	Competitive Bidding	Mar 19, 2025	Mar 18, 2025	Mar 25, 2025	Apr 08, 2025	Apr 08, 2025	Apr 08, 2025	Apr 27, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 21, 2025	May 21, 2025	GoP	337,750,000.00	-	-	337,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	NTP was issued Supplemental Bulletin No. CTR-2025-0076 dated on April 01, 2025 Revision of minimum major equipment requirements	
31020412000000	25060192 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY - SAN PASCUAL - SAUAN DIVERSION ROAD, PACKAGE 2, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 25, 2025	Mar 04, 2025	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 25, 2025	Apr 24, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 19, 2025	May 19, 2025	GoP	337,750,000.00	-	-	337,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	NTP was issued Supplemental Bulletin No. CTR-2025-0012 dated on March 17, 2025 Revision of minimum major equipment requirements, net weight, bill of quantities and plans	
3102041030000000	25060193 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY - SAN PASCUAL - SAUAN DIVERSION ROAD, PACKAGE 3, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 08, 2025	Mar 11, 2025	Mar 18, 2025	Mar 31, 2025	Mar 31, 2025	Apr 01, 2025	Apr 25, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 19, 2025	May 19, 2025	GoP	337,750,000.00	-	-	337,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	NTP was issued Supplemental Bulletin No. CTR-2025-0013 dated on March 24, 2025 Revision of net weight, minimum major equipment requirements, bill of quantities, plans and re-schedule of procurement activities	
31020112000000	25060194 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads BATANGAS-TABANGAO LOBO RD Batangas Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Mar 31, 2025	Mar 31, 2025	Apr 01, 2025	Apr 25, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 19, 2025	May 19, 2025	GoP	337,750,000.00	-	-	337,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	NTP was issued Supplemental Bulletin No. CTR-2025-0013 dated on March 24, 2025 Amendment of contract name, revision of scope of work, bill of quantities, plans and re-schedule of procurement activities	

Code (PNP)	Procurement Project	PNP Field Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PNP)		Contract Cost (PNP)		List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APN)			
					Pre-Bid Conference	Advert of IF	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of Bid Opening/ Reopening/ Re-bidding	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CC		Total	MOOE	CC	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if re-bidding)
300021166 70000	25000186 - FY 2025 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program: Basic Infrastructure Program (BIP): Multi-Purpose Buildings / Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (GOVERNMENT CENTER), TIGUAN CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb 12, 2025	Mar 11, 2025	Mar 18, 2025	Apr 03, 2025	Apr 03, 2025	Apr 04, 2025	Apr 25, 2025	Jun 02, 2025	Jun 05, 2025	Jun 09, 2025	Jun 10, 2025	Jun 16, 2025	-	GuP	180,000,000.00	-	-	180,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	-	*NTP was issued Supplemental Bulletin No. CWH-2025-0014 dated on March 25, 2025 Revision of minimum major equipment requirements, bill of quantities, plans and schedule of procurement activities
3102041025 80000	25000286 - FY 2025 DPWH INFRASTRUCTURE PROGRAM: Organization Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads ALAMNOS SAN PABLO CITY BYPASS ROAD (ALAMNOS SECTION), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Mar 31, 2025	Mar 31, 2025	Apr 01, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 15, 2025	May 19, 2025	May 19, 2025	-	GuP	280,800,000.00	-	-	280,800,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	-	*NTP was issued Supplemental Bulletin No. CWH-2025-0013 dated on March 24, 2025 Revision of minimum major equipment requirements, bill of quantities, plans and schedule of procurement activities
3101021025 47000	25000280 - FY 2025 DPWH INFRASTRUCTURE PROGRAM: Organization Outcome 1: Ensure safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Secondary Roads CAVITE - BATANGAS RD, KM012+487 - KM012+489, KM034+246 - KM034+302, KM037+413 - KM037+455 Cavite Province	Maintenance Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 27, 2025	May 22, 2025	May 22, 2025	May 23, 2025	Jun 03, 2025	Jun 03, 2025	Jun 11, 2025	Jun 20, 2025	Jun 24, 2025	Jun 30, 2025	-	GuP	118,695,000.00	-	-	118,695,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	-	*NTP was issued Bid Bulletin No. CWH-2025-0012 dated on February 21, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CWH-2025-0015 dated on April 04, 2025 Revision of bill of quantities and resumption of procurement activities Bid Bulletin No. CWH-2025-0002 dated on April 10, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CWH-2025-0007 dated on May 15, 2025 Revision of net length, bill of quantities, plans and resumption of procurement activities

Code (PSP)	Procurement Project	FISC Year/Use	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Adjudication of Bids	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Qual	Issuance of Bids	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)		Contract Cost (PHP)	Pre-Bid Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation		Final Qual	Delivery/Completion (if applicable)
31010102014000	25000205 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads LUCRAN DIVERSION RD - K0121+000 - K0135+000 Quezon Province	Maintenance Division	NO	Competitive Bidding	Jan 20, 2025	Feb 14, 2025	Feb 21, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	May 14, 2025	May 15, 2025	May 15, 2025	May 21, 2025	May 21, 2025	GuP	212,411,940.00	212,411,940.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Mar 03, 2025	Mar 03, 2025	Mar 03, 2025	Mar 03, 2025	WTP was issued Bids Bulletin No. CW 2025-0019 dated on March 03, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CW 2025-0008 dated on March 06, 2025 Revision of major Category of works
30021401013000	25000205 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11230 CONSTRUCTION OF PEDESTRIAN OVERPASS ALONG MAHABALA HIGHWAY KM 03+(+100) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Mar 11, 2025	Mar 18, 2025	Apr 11, 2025	Apr 11, 2025	Apr 12, 2025	Apr 23, 2025	Jun 03, 2025	Jun 11, 2025	Jun 20, 2025	Jun 24, 2025	Jun 30, 2025	GuP	16,420,000.00	16,420,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025	WTP was issued Supplemental Bulletin No. CW 2025-0014 dated on March 25, 2025 Revision of bill of quantities and plans Bids Bulletin No. CW 2025-0027 dated on March 31, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW 2025-0018 dated on April 04, 2025 Resumption of Procurement activities
30021401013000	25000207 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11230 INSTALLATION OF SOLAR LED STREET LIGHT ALONG GUMACA PITOGO-MULANAY-SAN NARCISO RD(SMA286L2) K0210+(+014) - K0240+018 Quezon Province	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 21, 2025	Mar 06, 2025	Mar 06, 2025	Mar 07, 2025	Mar 21, 2025	Jun 02, 2025	Jun 05, 2025	Jun 06, 2025	Jun 10, 2025	Jun 16, 2025	GuP	285,500,000.00	285,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	WTP was issued
31020510100000	25000205 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGONIALES - MAGALLANES - NABUGBU ROAD (EAST - WEST ROAD) NABUGBU SECTION, PACKAGE 2, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Feb 25, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	May 14, 2025	May 14, 2025	May 15, 2025	May 19, 2025	May 19, 2025	GuP	337,760,000.00	337,760,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 21, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	WTP was issued Bids Bulletin No. CW 2025-0020 dated on March 26, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CW 2025-0005 dated on March 26, 2025 Revision of minimum major equipment requirements, scope of works, net length, bill of quantities and plans

Code (NAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PMP)		Contract Cost (PMP)		List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advert of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Qual	Date of BAC Recommendation/ Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Final Qual
300231001 52000	25000209 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (Spec Infrastructure Program (SPS) Flood Mitigation Structures Protecting Major Strategic Public Buildings/Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND OTHER IMPROVEMENTS AT BAKANGAY'S SAN ISIDRO NORTE, SANTA MARIA, AND SAN VICENTE IN STD. TOMAS, BATANGAS PROVINCE	Construction Division	NO	Competitive Bidding	Mar 28, 2025	Apr 07, 2025	Apr 24, 2025	May 07, 2025	May 27, 2025	May 28, 2025	May 23, 2025	Jun 02, 2025	Jun 05, 2025	Jun 13, 2025	Jun 17, 2025	Jun 23, 2025	-	Govt	398,000,000.00	-	398,000,000.00	398,072,206.73	-	398,072,206.73	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 29, 2025	Apr 29, 2025	Apr 29, 2025	Apr 29, 2025	Supplemental Bulletin No. COA 2025-0004 dated on April 23, 2025 Revision of bid of quantities and plans Ed Bulletin No. COA 2025-0004 dated on April 23, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. COA 2025-0002 dated on April 23, 2025 Revision of net length, bid of quantities and resumption of procurement activities
310005103 30000	25000311 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/New Roads GENERAL AGORNALDO- MASALLANES-NASUGBU ROAD (EAST-WEST ROAD) BILANG AMAEDO SECTION, PACKAGE 1, CAVITE PROVINCE	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Feb 21, 2025	Feb 28, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	May 14, 2025	May 14, 2025	May 15, 2025	May 19, 2025	May 19, 2025	-	Govt	337,750,000.00	-	337,750,000.00	330,962,532.46	-	330,962,532.46	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 21, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Supplemental Bulletin No. COA 2025-0000 dated on March 04, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. COA 2025-0006 dated on March 06, 2025 Revision of bid of quantities and plans
320104120 42000	25000215 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, INFANTA, QUEZON, PACKAGE B QUEZON PROVINCE	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Feb 26, 2025	Mar 07, 2025	Mar 19, 2025	Mar 19, 2025	Mar 20, 2025	Mar 26, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 03, 2025	-	Govt	190,000,000.00	-	190,000,000.00	197,298,155.32	-	197,298,155.32	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Supplemental Bulletin No. COA 2025-0010 dated on March 12, 2025 Revision of bid of quantities and plans

Code (PNP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PNP)		Contract Cost (PNP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (if signifying changes from the APP)
					Pre-Proc Conference	Advertise of IB	Pre-Bid Court	Bidding Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Open of Bids/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Pre-Bid Court	Bidding Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance
320101128-8000	35000216 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, INFANTA, QUEZON, PACKAGE 5 Quezon Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Feb 26, 2025	Mar 27, 2025	Mar 15, 2025	Mar 19, 2025	Mar 20, 2025	Mar 26, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 03, 2025	Jun 03, 2025	GoP	180,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citines and Corruption Watch International, Inc. (CCWI)	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0010 dated on March 12, 2025 Revision of Bill of Quantities and plans
320101128-8000	35000217 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, INFANTA, QUEZON, PACKAGE 1 Quezon Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Feb 26, 2025	Mar 27, 2025	Mar 15, 2025	Mar 19, 2025	Mar 20, 2025	Mar 26, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 03, 2025	Jun 03, 2025	GoP	180,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citines and Corruption Watch International, Inc. (CCWI)	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0010 dated on March 12, 2025 Revision of Bill of Quantities and plans
3101021028-8400	35000218 (No advertisement) FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance - Secondary Roads SARAYA BYPASS ROAD, PACKAGE 1, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb 20, 2025	Mar 11, 2025	Mar 18, 2025	Mar 31, 2025	Mar 31, 2025	Apr 01, 2025	Apr 03, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	May 16, 2025	GoP	327,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citines and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	NTP was issued Supplemental Bulletin No. CW-2025-0013 dated on March 24, 2025 Amendment of contract terms, revision of net length, scope of work, minimum major equipment requirements, bill of quantities, plans and re-schedule of procurement activities
300201012-2000	35000220 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Talakap Repositioning and Support Program - TIRAP), AREA POLICE COMMAND FOR SOUTHERN LUZON COMPLEX AND FACILITIES, LUCENA CITY, QUEZON, PHASE IV Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	May 06, 2025	May 06, 2025	May 07, 2025	May 22, 2025	Jun 03, 2025	Jun 11, 2025	Jun 20, 2025	Jun 24, 2025	Jun 24, 2025	Jun 24, 2025	GoP	144,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Citines and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 24, 2025	Apr 24, 2025	Apr 24, 2025	Apr 24, 2025	NTP was issued Bul Bulletin No. CW-2025-0030 dated on April 24, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CW-2025-0032 dated on April 29, 2025 Revision of scope of work, minimum major equipment requirements, bill of quantities and plans

Code (NAF)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the RFP)				
					Pre-Proc Conference	Auction/Post of Bids	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation/Notwithstanding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance (if applicable)					
3102041000-6000	20080223 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergent and Special Support Program Basic Infrastructure Program Flood Mitigation Structures Protecting Major Strategic Public Buildings/Facilities CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PANGRAT RIVER, LEMERY, BATANGAS (PHASE 2) Batangas Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Mar 11, 2025	Mar 18, 2025	Mar 21, 2025	Mar 21, 2025	Apr 01, 2025	Apr 25, 2025		Jun 03, 2025	Jun 11, 2025	Jun 20, 2025	Jun 24, 2025	Jun 30, 2025		COF	94,000,000.00			94,000,000.00			94,984,747.53	94,984,747.53		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0013 dated on March 24, 2025 Revision of bill of quantities, plans and re-schedule of procurement activities
3102041000-6000	20080228 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass/Diversion Roads BACOR DIVERSION ROAD, PACKAGE B, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 04, 2025	Mar 18, 2025	Mar 25, 2025	May 08, 2025	May 08, 2025	May 08, 2025	May 23, 2025		May 15, 2025	May 20, 2025	Jun 06, 2025	Jun 10, 2025	Jun 18, 2025		COF	285,500,000.00			285,500,000.00			292,815,047.58	292,815,047.58		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0016 dated on April 21, 2025 Revision of scope of work, bill of quantities and plans Bid Bulletin No. CW-2025-0020 dated on April 24, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0024 dated on April 30, 2025 Resumption of procurement activities
3102041000-6000	20080234 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads BATANGAS CITY - SAN PASCUAL - BAIJAN DIVERSION ROAD, PACKAGE 1, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 04, 2025	Apr 04, 2025	Apr 04, 2025	Apr 25, 2025		May 14, 2025	May 14, 2025	May 18, 2025	May 18, 2025	May 18, 2025		COF	337,750,000.00			337,750,000.00			337,989,209.49	337,989,209.49		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025		NTP was issued Supplemental Bulletin No. CW-2025-0014 dated on March 25, 2025 Revision of scope of work, bill of quantities and plans

Code (Path)	Procurement Project	PMO/Proc User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the RFP)	
					Pre-Proc Conference	Sub-Peak of B	Pre-Bid Conf	Engineering Check	Sub-Open of Bids	Bid Inspection	Final Bid	Date of Bidding/Reopening/Resubmitting Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Engineering Check	Sub-Open of Bids		Bid Inspection
31010210207000	20000207 - FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Secondary Roads PABBLAD-DALAHICAN PORT RD (OLD MORAMAYO-TALAD TALAD-DALAHICAN PORT), PACKAGE 1, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb 12, 2020	Mar 11, 2020	Mar 16, 2020	Apr 01, 2020	Apr 01, 2020	Apr 02, 2020	Apr 20, 2020	May 14, 2020	May 14, 2020	May 16, 2020	May 19, 2020	May 19, 2020		GuP	317,796,000.00			317,796,000.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2020	Mar 11, 2020	Mar 11, 2020	Mar 11, 2020	Mar 11, 2020	NTP was issued Supplemental Bulletin No. CW-2020-0014 dated on March 25, 2020 Amendment of contract name, revision of minimum major equipment requirements, bill of quantities and plans
31010210208000	20000208 - FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads CATANAGUAN-BUENAVISTA RD - K2275 + 000 - K2276 + 000, K2276 + 000 - K2279 + 000, K2280 + 000 - K2282 + 012, K2282 + 012 - K2282 + 235, K2282 + 235 - K2283 + 000 Quezon Province	Maintenance Division	NO	Competitive Bidding	Feb 20, 2020	Mar 11, 2020	Mar 16, 2020	Apr 03, 2020	Apr 03, 2020	Apr 04, 2020	Apr 20, 2020	May 14, 2020	May 27, 2020	Jun 02, 2020	Jun 03, 2020	Jun 03, 2020		GuP	241,250,000.00			241,250,000.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2020	Mar 25, 2020	Mar 25, 2020	Mar 25, 2020	Mar 25, 2020	NTP was issued Supplemental Bulletin No. CW-2020-0014 dated on March 25, 2020 No schedule of Procurement Activities
	20000209 - CLUSTER 1: FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 11230 IMPROVEMENT OF INTERSECTION AT MAHARUKA HIGHWAY - R006H17S FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 11230 IMPROVEMENT OF INTERSECTION AT MAHARUKA HIGHWAY - R006H17S FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 11230 IMPROVEMENT OF INTERSECTION AT MAHARUKA HIGHWAY - R006H17S FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 11230 IMPROVEMENT OF INTERSECTION AT MAHARUKA HIGHWAY - R006H17S	Construction Division	NO	Competitive Bidding	Jan 28, 2020	Mar 16, 2020	Mar 23, 2020	Apr 16, 2020	Apr 16, 2020	Apr 11, 2020	Apr 20, 2020	May 15, 2020	May 28, 2020	Jun 06, 2020	Jun 10, 2020	Jun 16, 2020		GuP	7,237,600.00			7,237,600.00		1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 16, 2020	Apr 01, 2020	Apr 01, 2020	Apr 01, 2020	Apr 01, 2020	NTP was issued Supplemental Bulletin No. CW-2020-0015 dated on April 01, 2020 Revision of contract duration, minimum major equipment requirement, bill of quantities, plans and no-schedule of procurement activities

Code (PNP)	Procurement Project	PNP Subclass	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PNP)		Contract Cost (PNP)		List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APN)				
					Pre-Proc Conference	Advert of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of SAC Meeting/Notification Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	OS		Total	MOOE	OS	Pre-Bid Conf	Eligibility Check		Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Inspection & Acceptance (if applicable)
	2500042 - (CLUSTER 2) FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 11236 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0036 + 342 FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 11236 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0036 + 000 Laguna Province	Construction Division	NO	Competitive Bidding	Nov 15, 2024	Mar 15, 2025	Mar 25, 2025	Apr 10, 2025	Apr 10, 2025	Apr 11, 2025	Apr 25, 2025	May 15, 2025	May 29, 2025	Jun 06, 2025	Jun 10, 2025	Jun 16, 2025		Govt	24,125,000.00			24,125,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 10, 2025	Apr 01, 2025	Apr 01, 2025	Apr 01, 2025	Apr 01, 2025		*NTP was issued Supplemental Bulletin No. CW 2025-0015 dated on April 01, 2025 Revision of bill of quantities, plans and schedule of procurement activities
	2500043 - Cluster 3: 1. FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0036 + 000 2. FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0036 + 044 Laguna Province	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Apr 07, 2025	Apr 14, 2025	May 21, 2025	May 21, 2025	May 22, 2025	Jun 03, 2025	Jun 02, 2025	Jun 05, 2025	Jun 09, 2025	Jun 10, 2025	Jun 16, 2025		Govt	24,125,000.00			24,125,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025		*NTP was issued Bid Bulletin No. CW 2025-0036 dated on April 24, 2025 Re-schedule of Procurement Activities Bid Bulletin No. CW 2025-0037 dated on April 25, 2025 Reschedule of Procurement Activities Supplemental Bulletin No. CW 2025-0023 dated on April 28, 2025 Revision of contract duration, bill of quantities and plans Bid Bulletin No. CW 2025-0044 dated on May 07, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW 2025-0025 dated on May 14, 2025 Resumption of Procurement Activities

Code (PAP)	Procurement Project	FISC Year	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Involved Observers	Date of Receipt of Invitation					Remarks (Expanding changes from the APP)			
					Pre-Proc Conference	Adopted of IB	Pre-Job Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Date	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Commissioning	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO								
	25060346 - CLUSTER 6 FY 2024 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program: Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 10735, INSTALLATION, APPLICATION OF ROAD SAFETY FACILITIES (Pavement Markings, ROAD SIGNS) ALONG MAHARUSA HIGHWAY - KM00 + 000 - KM00 + 000 MA, FY 2024 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program: Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 10735, INSTALLATION, APPLICATION OF ROAD SAFETY FACILITIES (Pavement Markings, ROAD SIGNS) ALONG MAHARUSA HIGHWAY - KM00 + 200 - KM00 + 000 FY 2024 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program: Special Road Fund Motor Vehicle Users Charge (MVUC) as Per R.A. 10735, INSTALLATION, APPLICATION OF ROAD SAFETY FACILITIES (Pavement Markings, ROAD SIGNS) ALONG MAHARUSA HIGHWAY - KM00 + 000 - KM00 + 000 Quoted Prices	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Mar 19, 2025	Mar 22, 2025	Apr 10, 2025	Apr 10, 2025	Apr 11, 2025	Apr 25, 2025	May 15, 2025	May 29, 2025	Jun 26, 2025	Jun 10, 2025	Jun 18, 2025		GuP	4,303,900.00		4,303,900.00		4,174,848.88		4,174,848.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Apr 01, 2025	Apr 01, 2025	Apr 01, 2025	Apr 01, 2025	NTF was issued Supplemental Bulletin No. CN-2025-0516 dated on April 01, 2025 Revision of bill of quantities, plans and schedule of procurement activities	
3102051013 50000	25060246 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of Missing Links / New Roads GENERAL AGUNALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), NASUGBU SECTION, PACKAGE 3, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 20, 2025	Mar 11, 2025	Mar 18, 2025	Apr 01, 2025	Apr 01, 2025	Apr 02, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	May 16, 2025		GuP	327,750,000.00		327,750,000.00		327,617,490.30		327,617,490.30	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	NTF was issued Supplemental Bulletin No. CN-2025-0514 dated on March 25, 2025 Revision of minimum major equipment requirement, bill of quantities and plans
3201021013 50000	25060246 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Belies and Principal Rivers, REHABILITATION OF DAMAGED SLOPE PROTECTION AT LINA RIVER (DOWNSTREAM), NASUGBU AND LINA, BATANGAS (PACKAGE D) Batangas Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 18, 2025	Mar 25, 2025	Apr 08, 2025	Apr 08, 2025	Apr 09, 2025	Apr 25, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 21, 2025	May 21, 2025	May 21, 2025		GuP	180,000,000.00		180,000,000.00		187,200,018.40		187,200,018.40	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	NTF was issued Supplemental Bulletin No. CN-2025-0516 dated on April 01, 2025 Revision of bill of quantities

Code (FAF)	Procurement Project	PMO/ Imp User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PMP)			Contract Cost (PMP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the RFP)	
					Pre-Peer Conference	Marked at 18	Pre-Bid Conf	Engaging Check	Sub/Opn of Bids	Bid Evaluation	Final Qual	Date of M&T Registration/Requirement Award	Notice of Award	Contract Signing	Release to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Engaging Check	Sub/Opn of Bids	Bid Evaluation	Final Qual	Delivery/ Completion/ Acceptance (if applicable)		
310041000 10000	25000236 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS ROAD, PACKAGE 1, BATANGAS PROVINCE	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 16, 2025	Apr 11, 2025	Apr 11, 2025	Apr 12, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	-	Govt	337,790,000.00	-	-	337,790,000.00	-	-	337,817,375.11	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corros and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Apr 04, 2025	Apr 04, 2025	Apr 24, 2025	Apr 04, 2025	-	NTP was issued Supplemental Bulletin No. COA-2025-0014 dated on March 25, 2025 Revision of bill of quantities and plans Bid Bulletin No. COA-2025-0014 dated on March 31, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. COA-2025-0015 dated on April 04, 2025 Revision of major category of work, net length, scope of works, bill of quantities, plans, checklist and resumption of procurement activities
320102101 50000	25000235 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOR RIVER, PACKAGE 2, GENERAL NAKAR, QUEZON PROVINCE	Construction Division	NO	Competitive Bidding	Feb 25, 2025	Mar 11, 2025	Mar 16, 2025	Apr 04, 2025	Apr 04, 2025	Apr 02, 2025	Apr 25, 2025	May 14, 2025	May 27, 2025	Jun 02, 2025	Jun 03, 2025	Jun 03, 2025	-	Govt	96,900,000.00	-	-	96,900,000.00	-	-	93,902,652.16	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corros and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	-	NTP was issued Supplemental Bulletin No. COA-2025-0014 dated on March 25, 2025 Revision of bill of quantities and plans
310102100 80000	25000233 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads SARAYA BYPASS ROAD, PACKAGE 2, QUEZON PROVINCE	Construction Division	NO	Competitive Bidding	Feb 20, 2025	Mar 11, 2025	Mar 16, 2025	Apr 03, 2025	Apr 03, 2025	Apr 04, 2025	May 13, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	-	Govt	337,790,000.00	-	-	337,790,000.00	-	-	337,816,875.62	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corros and Corruption Watch International, Inc. (CCWI)	Mar 16, 2025	Mar 27, 2025	Mar 27, 2025	Mar 27, 2025	Mar 27, 2025	-	NTP was issued Supplemental Bulletin No. COA-2025-0014 dated on March 25, 2025 Amendment of contract name, revision of net length, scope of works, minimum major equipment requirement, bill of quantities and plans Supplemental Bulletin No. COA-2025-0015 dated on March 27, 2025 Revision of major category of work and re-schedule of procurement activities

Code (PSP)	Procurement Project	PMD and User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post of B	Pre-Bid Conf	Engaging Clerk	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bid Opening/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Engaging Clerk	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery Completion/Acceptance (if applicable)
302171003300	25060267 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interprovincial Roads and/or Bridges (Roads that traverse multiple (GU) jurisdictions) MUS-BACODR LINK ROAD, PACKAGE 1, BACODR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	GuP	285,500,000.00		285,500,000.00	285,500,000.00		285,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025		NTP was issued Supplemental Bulletin No. COA 2025-0014 dated on March 25, 2025 No schedule of Procurement Activities
302171003400	25060268 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interprovincial Roads and/or Bridges (Roads that traverse multiple (GU) jurisdictions) MUS-BACODR LINK ROAD, PACKAGE 2, BACODR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	GuP	285,500,000.00		285,500,000.00	285,500,000.00		285,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025		NTP was issued Supplemental Bulletin No. COA 2025-0014 dated on March 25, 2025 No schedule of Procurement Activities
31020410237100	25060271 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads LUCBAN BYPASS ROAD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	GuP	337,750,000.00		337,750,000.00	337,750,000.00		337,750,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025		NTP was issued Supplemental Bulletin No. COA 2025-0014 dated on March 25, 2025 Amendment of contract name, revision of bill of quantities, plans and no schedule of procurement activities
31020410238800	25060272 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Road LUCBAN DIVERSION RD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 16, 2025	May 16, 2025	GuP	337,750,000.00		337,750,000.00	337,750,000.00		337,750,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025		NTP was issued Supplemental Bulletin No. COA 2025-0014 dated on March 25, 2025 Revision of bill of quantities, plans and no schedule of procurement activities

Code (PSP)	Procurement Project	PSP/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (If signifying changes from the APP)
					Pre-Proc Conference	Awarding of IB	Pre-Bid Conf	Bidding Starts	Sub-Open of Bids	1st Evaluation	Final Bid	Date of SAC Reopening/Resubmitting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Bidding Starts	Sub-Open of Bids	1st Evaluation	Final Bid	Delivery/Completion (if applicable)		
3102041000 14000	25000073 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Road TAYABAS BYPASS ROAD, PACKAGE 1, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	May 22, 2025	May 27, 2025	May 27, 2025	Jun 03, 2025	Jun 02, 2025	Jun 05, 2025	Jun 26, 2025	Jun 10, 2025	Jun 16, 2025		GuP	288,000,000.00		288,000,000.00	140,813,344.89			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025		*NTP was issued Supplemental Bulletin No. CW-2025-0014 dated on March 28, 2025 Re-schedule of Procurement Activities Bul. Bulletin No. CW-2025-0028 dated on March 28, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CW-2025-0027 dated on May 15, 2025 Resumption of Procurement Activities	
3102021000 70000	25000074 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Road Preservation Program: Preventive Maintenance - Secondary Roads PASIGLAD-DALAGHAN PORT RD (OLD MARIAYAN TALAD-TALAD-DALAGHAN PORT), PACKAGE 2, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 19, 2025		GuP	307,760,000.00		307,760,000.00	307,528,469.28			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 20, 2025	Mar 20, 2025	Mar 20, 2025	Mar 20, 2025		*NTP was issued Supplemental Bulletin No. CW-2025-0014 dated on March 28, 2025 Amendment of contract name, revision of bill of quantities, plans and re-schedule of procurement activities Bul. Bulletin No. CW-2025-0021 dated on March 25, 2025 Re-schedule of Procurement Activities	
3102051000 80000	25000075 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Mixing Linear New Roads GENERAL AGUNALDO - MAGALLANES - NASUGBO ROAD (EAST-WEST ROAD), NASUGBO SECTION, PACKAGE 1, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 19, 2025		GuP	307,760,000.00		307,760,000.00	307,615,056.33			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 20, 2025	Mar 20, 2025	Mar 20, 2025	Mar 20, 2025		*NTP was issued Supplemental Bulletin No. CW-2025-0014 dated on March 28, 2025 Revision of minimum wage requirement, bill of quantities, plans and re-schedule of procurement activities	
3102041000 13000	25000076 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads STAR TOLLWAY PANAMUNAN BYPASS ROAD, PACKAGE 2, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 11, 2025	Mar 18, 2025	Apr 02, 2025	Apr 02, 2025	Apr 03, 2025	Apr 25, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 19, 2025		GuP	307,760,000.00		307,760,000.00	308,094,898.54			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11, 2025	Mar 20, 2025	Mar 20, 2025	Mar 20, 2025	Mar 20, 2025		*NTP was issued Supplemental Bulletin No. CW-2025-0014 dated on March 28, 2025 Revision of net length, bill of quantities, plans and re-schedule of procurement activities	

Code (PAP)	Procurement Project	PWB Sub-Item	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PWh)		Contract Cost (PWh)		List of Included Classifiers	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)				
					Pre-Proc Conference	Advised of B	Pre bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Date of SAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	Total		MOOE	EO	EO	EO	EO		EO			
3100410015000	2500627P - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Fly-Over and Diversion Roads TAYAGAS BYPASS ROAD, PACKAGE 3, QUEZON Division Province	Construction Division	NO	Competitive Bidding	Mar 06 2025	Mar 11 2025	Mar 18 2025	Apr 02 2025	Apr 08 2025	Apr 08 2025	Apr 25 2025	May 14 2025	May 14 2025	May 16 2025	May 19 2025	May 19 2025	-	GuP	289,500,000.00	-	-	289,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 11 2025	Mar 25 2025	Mar 25 2025	Mar 25 2025	Mar 25 2025	-	WTP was issued Supplemental Bulletin No. CW-2025-0014 dated at: March 25, 2025 Re-schedule of Procurement Activities
30023100044000	2500627B - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Excavation/Canal/Quadrant Facilities Public Health Facilities CONSTRUCTION OF ISAAC TOLENTINO MEMORIAL MEDICAL CENTER, PHASE 2, BARANGAY GUMAWA SOUTH, TAGAYTAY CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar 06 2025	Mar 18 2025	Mar 25 2025	Apr 02 2025	Apr 08 2025	Apr 11 2025	Apr 25 2025	May 14 2025	May 27 2025	Jun 02 2025	Jun 03 2025	Jun 06 2025	-	GuP	130,827,895.00	-	-	130,827,895.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18 2025	Apr 01 2025	Apr 01 2025	Apr 21 2025	Apr 21 2025	-	WTP was issued Supplemental Bulletin No. CW-2025-0015 dated at: April 01, 2025 Revision of minimum major equipment requirement, scope of work, bill of quantities, plans and re-schedule of procurement activities
31010210072000	2500628B - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads LUCBAN BYPASS RD - K0127+126 - K0127+476, K0127+486 - K0128+377, K0128+317 - K0128+946 Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar 06 2025	Apr 07 2025	Apr 14 2025	May 06 2025	May 06 2025	May 07 2025	May 21 2025	May 15 2025	May 28 2025	Jun 06 2025	Jun 10 2025	Jun 16 2025	-	GuP	183,351,940.00	-	-	183,351,940.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07 2025	Apr 24 2025	Apr 24 2025	Apr 24 2025	Apr 24 2025	-	WTP was issued Ext Bulletin No. CW-2025-0025 dated at: April 24, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CW-2025-0023 dated at: April 26, 2025 Amendment of contract name, revision of major category of work, net weight, bill of quantities and plans
32010210730000	2500628B - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVEGETATION ALONG ZAPOTE RIVER, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 17 2025	Mar 26 2025	Apr 04 2025	Apr 23 2025	Apr 23 2025	Apr 24 2025	May 13 2025	May 15 2025	May 29 2025	Jun 06 2025	Jun 10 2025	Jun 16 2025	-	GuP	194,000,000.00	-	-	194,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 26 2025	Mar 26 2025	Mar 26 2025	Mar 26 2025	Mar 26 2025	-	WTP was issued

Code (RAP)	Procurement Project	FISCAL Year	NTP or Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Bidders	Date of Receipt of Invitations						Remarks (Explaining changes from the PNP)
					Pre-Bid Conference	Ad-Post of B	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	COB of BAC Members Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance of Appointment (if applicable)	
3002041200 20000	25000000 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of By-Pass and Bypass Roads, CASAMARIAS-GENERAL TRIAS-TANZA (CASAMARIAS SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May 17, 2025	Apr 27, 2025	Apr 14, 2025	May 07, 2025	May 07, 2025	May 08, 2025	May 23, 2025		May 15, 2025	May 28, 2025	Jun 09, 2025	Jun 10, 2025	Jun 16, 2025		Govt	98,000,000.00		98,000,000.00	98,000,000.00		94,500,000.00	Apr 27, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025		NTP was issued Supplemental Bulletin No. CDR-2025-0001 dated on April 23, 2025 Amendment of contract terms: revision of cat weight, minimum major equipment requirements, bill of quantities and plans Bid Bulletin No. CDR-2025-0001 dated on April 23, 2025 Resumption of Procurement Activities
3002071200 40000	25000000 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities CONSTRUCTION OF REVESTMENT, BARANGAY MALABAS, LOS BAÑOS, LAGUNA (PHASE 1B) Laguna Province	Construction Division	NO	Competitive Bidding	May 17, 2025	May 28, 2025	Apr 24, 2025	May 22, 2025	May 22, 2025	May 23, 2025	Jun 03, 2025		Jun 03, 2025	Jun 11, 2025	Jun 22, 2025	Jun 24, 2025	Jun 30, 2025		Govt	98,000,000.00		98,000,000.00	98,000,000.00		98,000,000.00	May 28, 2025	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025		NTP was issued Supplemental Bulletin No. CDR-2025-0012 dated on April 14, 2025 Revision of bill of quantities and plans Bid Bulletin No. CDR-2025-0004 dated on April 22, 2025 Immediate Suspension of Procurement Activities Supplemental Bulletin No. CDR-2025-0007 dated on May 15, 2025 Resumption of Procurement Activities
3002071200 50000	25000000 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities CONSTRUCTION OF FLOOD CONTROL AND BANK PROTECTION STRUCTURES ALONG LURITANG WALANG RIVER, RODRIGUEZ, RIZAL (PACKAGE 7) Rizal Province	Construction Division	NO	Competitive Bidding	May 17, 2025	May 28, 2025	Apr 24, 2025	May 21, 2025	May 21, 2025	May 22, 2025	Jun 03, 2025		Jun 03, 2025	Jun 05, 2025	Jun 13, 2025	Jun 11, 2025	Jun 21, 2025		Govt	98,000,000.00		98,000,000.00	97,516,061.34		97,516,061.34	May 28, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025		NTP was issued Bid Bulletin No. CDR-2025-0004 dated on April 22, 2025 Immediate Suspension of Procurement Activities Supplemental Bulletin No. CDR-2025-0025 dated on May 14, 2025 Resumption of Procurement Activities

Code (FAP)	Procurement Project	FBO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Limited Observers	Date of Receipt of Invitation						Remarks (If signaling changes from the APF)									
					Pre-Bid Conference	Award of Bid	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation	Final Bid	Date of BAC Meeting/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Engaging Clerk	Sub-Open of Bids	Bid Evaluation	Final Bid		Delivery/ Completion/ Acceptance (if applicable)								
2020K1030 19000	2000020 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Operational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads DIANG HARI MUNTINLUPA, CANTO EXPRESSWAY BYPASS ROAD Cebu Province	Construction Division	NO	Competitive Bidding	Mar 21, 2023	Mar 28, 2023	Apr 04, 2023	Apr 13, 2023	Apr 21, 2023	Apr 24, 2023	May 13, 2023	May 14, 2023	May 27, 2023	Jun 02, 2023	Jun 03, 2023	Jun 09, 2023		CoP	36,800,000.00	-	-	36,800,000.00	-	-		Apr 28, 2023	Mar 28, 2023	Mar 28, 2023	Mar 28, 2023	Mar 28, 2023		*NTP was issued								
	2000012 - FY 2023 DPWH INFRASTRUCTURE PROGRAM COMPLETION OF WHITE COPRA (DE RUSKED BUILDING), SANTA MONICA, TAGAYAYAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar 28, 2023	Apr 26, 2023	May 07, 2023	May 20, 2023	May 20, 2023	May 27, 2023	Jun 01, 2023	Jun 01, 2023	Jun 11, 2023	Jun 20, 2023	Jun 24, 2023	Jun 30, 2023		CoP	12,257,156.25	-	-	12,257,156.25	-	-		Apr 30, 2023	Apr 30, 2023	Apr 30, 2023	Apr 30, 2023	Apr 30, 2023		*NTP was issued Supplemental Bulletin No. CW-2023-0025 dated on May 06, 2023 Revision of Bill of Materials and minimum major equipment requirement								
Total Allocated Budget of Procurement Activities																			14,857,156.25																					
Total Contract Price of Procurement Activities Conducted																						21,385,321,583.34																		
Total Savings (Total Allocated Budget - Total Contract Price)																						1,688,171,932.11																		

ON-GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
BY PROJECT WORKS PROJECTS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
202315037 40000	2400019 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Subsidiary Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF SALETE- SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE II), BATAANGAS Bataan Province	Construction Division	NO	Competitive Bidding	Feb 12, 2024	Sep 06, 2024	Sep 13, 2024	Sep 25, 2024	Sep 25, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Seda (PMT)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMT)			Contract Cost (PMT)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adjudication of Bids	Pre-Proc Conf	Engaging Clerk	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation/Notwithstanding award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Commencement	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Engaging Clerk	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery Commencement/ Acceptance (if applicable)	
3002110017 47000	24000211 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SRAG) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities CONSTRUCTION OF BALETE-SAN JOSE DIVERSION ROAD, WATAAS NA KAHOP SECTION (PHASE II), BATANGAS, Batangas Province	Construction Division	NO	Competitive Bidding	Feb 12, 2024	Mar 06, 2024	Mar 13, 2024	Mar 26, 2024	Mar 26, 2024	-	-	-	-	-	-	-	-	GuP	154,400,000.00	-	-	154,400,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Mar 06, 2024	Mar 06, 2024	Mar 06, 2024	Mar 06, 2024	Mar 06, 2024	-	*Cancelled Supplemental Bulletin No. CW-2024-0023 dated on September 17, 2024 Indefinite Suspension Bid Bulletin No. CW-2025-0010 dated on February 17, 2025 Cancellation of Contract due to change implementing Office (IC)
300201004 80000	24000222 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES, BARANGAY MILLINO IV, SACOR, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul 11, 2024	Aug 17, 2024	Aug 24, 2024	Jun 18, 2025	Jun 18, 2025	Jun 19, 2025	-	-	-	-	-	-	-	GuP	188,000,000.00	-	-	188,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	-	*Under Evaluation Bid Bulletin No. CW-2024-0040 dated on September 22, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0043 dated on August 20, 2024 Revision of scope of work, minimum major equipment requirements, bill of quantities and plans Supplemental Bulletin No. CW-2025-0018 dated on April 04, 2025 Revision of scope of work, minimum major equipment requirement, contract duration, bill of quantities, plans and resumption of procurement activities Bid Bulletin No. CW-2025-0032 dated on April 30, 2025 Indefinite Suspension of Procurement Activities
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Supplemental Bulletin No. CW-2025-0030 dated on June 20, 2025 Revision of contract duration, scope of work, bill of quantities, plans and resumption of procurement activities Bid Bulletin No. CW-2025-0040 dated on June 11, 2025 Re-schedule of Procurement Activities	

Line Item (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAP)			Contract Cost (PAP)			List of Selected Bidders	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
					Pre-Paid Certificate	Advertisement of Bids	Pre-Bid Conf.	Eligibility Check	Multiplication of Bids	Bid Evaluation	Pre-Bid Conf.	Date of Bid/Notification of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Multiplication of Bids	Bid Evaluation	Pre-Bid Conf.	Delivery/Completion	Inspection & Acceptance
	4000246 - FY 2024 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program: Rainwater Collector System: Rainwater Collectors in Public Facilities 1. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), ALABAT CENTRAL ELEMENTARY SCHOOL, ALABAT, QUEZON 2. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), ALABAT ISLAND NATIONAL HIGH SCHOOL, ALABAT, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	May 10, 2024	Aug 17, 2024	Aug 24, 2024	Sep 06, 2024	Sep 06, 2024	-	-	-	-	-	-	-	-	Govt	1,211,900.00	-	-	1,211,900.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	-	*Indefinite Suspension Bid Bulletin No. CY 2024-0042 dated on September 03, 2024 Indefinite Suspension of Procurement Activities
	4000248 - PROPOSED UPGRADING OF ELECTRICAL FEEDER, CIRCUIT BRANCHES AND PROTECTIVE DEVICES, LOS BAÑOS, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May 10, 2024	May 23, 2024	May 30, 2024	Jun 11, 2024	Jun 11, 2024	-	-	-	-	-	-	-	-	Govt	1,600,000.00	-	-	1,600,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 23, 2024	Jun 03, 2024	Jun 03, 2024	Jun 03, 2024	Jun 03, 2024	-	*Cancelled Bid Bulletin No. CY 2024-0027 May 21, 2024 dated on Indefinite Suspension Bid Bulletin No. CY 2024-0028 dated on June 03, 2024 Resumption of Procurement Activities on June 11, 2024 Bid Bulletin No. CY 2024-0030 dated on September 03, 2024 Cancellation of Contract due to change of fund allocation
	4000276 - FY 2024 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program: Rainwater Collector System: Rainwater Collectors in Public Facilities (1) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES - MULANAY, MULANAY, QUEZON (2) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES - UNISAN, UNISAN, QUEZON (3) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PUGON NATIONAL HIGH SCHOOL, SAN FRANCISCO, QUEZON (4) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), AURORA CENTRAL ANNEX 1, SAN FRANCISCO, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug 15, 2024	Aug 17, 2024	Aug 24, 2024	Sep 06, 2024	Sep 06, 2024	-	-	-	-	-	-	-	-	Govt	2,462,393.50	-	-	2,462,393.50	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	-	*Indefinite Suspension Bid Bulletin No. CY 2024-0040 dated on September 03, 2024 Indefinite Suspension of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awarded at 18	Pre-Bid Conf	Eligibility Check	Sub/Type of Bid	Bid Evaluation	Final Qual	Date of BAC Recommendation (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Security of Funds	Total	MOOE	CS	Total	MOOE	CS		Pre-Bid Conf	Eligibility Check	Sub/Type of Bid	Bid Evaluation	Final Qual	Delivery Completion (Acceptance at requirement)	
	2406006 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Comprehensive and Special Support Program - Rainwater Collection System Rainwater Collectors in Public Facilities (RECONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GREGORIO M. MENDOZA ELEMENTARY SCHOOL, GUMAYANGAN, QUEZON (RECONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), SIO ELEMENTARY SCHOOL, GUMAYANGAN, QUEZON (RECONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON (RECONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PAGSAMBANGAN ELEMENTARY SCHOOL, GUMACA, QUEZON (RECONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GUMACA NATIONAL HIGH SCHOOL, GUMACA, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug 15, 2024	Aug 17, 2024	Aug 24, 2024	Dec 06, 2024	Dec 06, 2024	-	-	-	-	-	-	-	-	GuP	2,692,750.00	-	-	2,692,750.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	-	Indefinite Suspension Ord. Bulletin No. CY 2024-0040 dated on September 02, 2024 Indefinite Suspension of Procurement Activities
	2406006 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Irrigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIONA RIVER, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Dec 03, 2024	Dec 06, 2024	Dec 13, 2024	Dec 27, 2024	Dec 27, 2024	-	-	-	-	-	-	-	-	GuP	96,507,000.00	-	-	96,507,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Dec 06, 2024	Dec 06, 2024	Dec 06, 2024	Dec 06, 2024	Dec 06, 2024	-	Cancelled Ord. Bulletin No. CY 2024-0060 dated on December 16, 2024 Indefinite Suspension Ord. Bulletin No. CY 2025-0006 dated on February 03, 2025 Cancellation of Contract due to change of implementing Office (CP) and its Procuring Entity
	2406006 - FY 2024 DPWH Infrastructure Project Local Program National Building Program Buildings and Other Structures CONSTRUCTION (COMPLETION) OF DPWH REGION IV-A OFFICE BUILDING, BRGY. MATAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 21, 2025	Mar 05, 2025	Mar 05, 2025	Mar 05, 2025	Mar 21, 2025	-	-	-	-	-	-	GuP	82,021,000.00	-	-	82,021,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	-	Short for award Supplemental Bulletin No. CY- 2025-0006 dated on February 25, 2025 Revision of minimum major equipment requirement, scope of works, contract duration, bill of quantities and plans

Code (PAP)	Procurement Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABO (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the BPP)
					Pre-Proc Conference	Advised of B	Pre-Bid Conf	Bidging Check	Submission of Bids	Bid Evaluation	Post Qual	Date of Bids Opening/Reopening/Resubmission/ Accept	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Release of Funds	Total	MOOE	CS	Total	MOOE	CS		Pre-Bid Conf	Bidging Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of Bids	
	3408018 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HREP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS/IRHU - NABUGU SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Mar 28, 2025	Jun 12, 2025	Jun 22, 2025	Jul 03, 2025	Jul 03, 2025	-	-	-	-	-	-	-	-	GuP	11,840,000.00	-	-	11,840,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 12, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	-	Indefinite Suspension Re-Bid Bulletin No. C/2025-0002 dated on June 23, 2025 Indefinite Suspension of Procurement Activities
	3408019 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HREP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS/IRHU - SAN LUIS SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Mar 28, 2025	Jun 13, 2025	Jun 22, 2025	Jul 03, 2025	Jul 03, 2025	-	-	-	-	-	-	-	-	GuP	9,800,000.00	-	-	9,800,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	-	Indefinite Suspension Re-Bid Bulletin No. C/2025-0003 dated on June 23, 2025 Indefinite Suspension of Procurement Activities
FY 2025 CIVIL WORKS PROJECTS																																
3002171303 5000	33000002 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BINANGONAN - ANGONO - TAYTAY DIVERSION ROAD, RIZAL, PACKAGE 3 Rizal Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Mar 28, 2025	Apr 04, 2025	Apr 22, 2025	Apr 22, 2025	Apr 23, 2025	Jun 30, 2025	-	-	-	-	-	-	GuP	241,250,000.00	-	-	241,250,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	-	"Short for Award"
3002171303 5000	33000003 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BINANGONAN - ANGONO - TAYTAY DIVERSION ROAD, RIZAL, PACKAGE 4 Rizal Province	Construction Division	YES	Competitive Bidding	Aug 30, 2024	Mar 28, 2025	Apr 04, 2025	Apr 22, 2025	Apr 22, 2025	Apr 23, 2025	Jun 30, 2025	-	-	-	-	-	-	GuP	148,865,860.00	-	-	148,865,860.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	-	"Short for Award"

Code (P/R)	Procurement Project	P/R: End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (P/R)			Contract Cost (P/R)			List of Initial Observers	Date of Receipt of Invitation						Remarks (If representing changes from the AFP)
					Pre-Proc Conference	Advertise of IB	Pre and Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Cost of B/C (Notwithstanding Awarding Agency)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CS	Total	MOOE	CS		Pre and Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
3302041000000	23000008 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Resilient National Road System Network Development Program Construction of 2x-Pass and Division Roads LUBIANA - MAUBAN DIVERSION ROAD, MAUBAN SECTION (PACKAGE A), GUSZON, Quezon Province	Construction Division	NO	Competitive Bidding	Aug 30, 2024	Nov 07, 2024	Nov 14, 2024	Jul 10, 2025	-	-	-	-	-	-	-	-	-	GuP	41,421,000.00	-	-	41,421,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	-	*For No opening Supplemental Bulletin No. CW 2024-0035 dated on November 19, 2024 Infinite Suspension Supplemental Bulletin No. CW 2025-0037 dated on June 31, 2025 Revision of key personnel and resumption of procurement activities
	23000011 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Roadside Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11230 INSTALLATION/APPLICATION OF ROAD SAFETY FACILITIES (ROADWAY LIGHTING) ALONG TANZA-TRICE MARTIRES CITY, INDANG RD - 6504M + J-646 - 43051 + 365, Cebu Province	Construction Division	YES	Competitive Bidding	Dec 06, 2024	Oct 08, 2024	Oct 15, 2024	Oct 29, 2024	Oct 29, 2024	-	-	-	-	-	-	-	-	GuP	163,289,000.00	-	-	163,289,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 08, 2024	Oct 08, 2024	Oct 08, 2024	Oct 08, 2024	Oct 08, 2024	-	*Cancelled Bid Bulletin No. CW 2024-0080 dated on October 28, 2024 Infinite Suspension of Procurement Activities Bid Bulletin No. CW 2025-0038 dated on January 28, 2025 Cancellation of Contract due to their exclusion from the Republic Act (R.A. 9154) No. 12116, FY2025 General Appropriation Act (GAA)
	23000006 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVESTMENT, PHASE 2, SARANGAY MAMAS, LOS BANCOS, LAGUNA, Laguna Province	Construction Division	YES	Competitive Bidding	Nov 06, 2024	Oct 01, 2024	Oct 08, 2024	Nov 01, 2024	Nov 01, 2024	Nov 06, 2024	Nov 25, 2024	-	-	-	-	-	-	GuP	49,290,000.00	-	-	49,290,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 01, 2024	Oct 25, 2024	Oct 25, 2024	Oct 25, 2024	Oct 25, 2024	-	*Cancelled Supplemental Bulletin No. CW 2024-0027 dated on October 13, 2024 Revision of bill of quantities and plans Supplemental Bulletin No. CW 2024-0028 dated on October 17, 2024 Revision of scope of works, net length, bill of quantities and plans Notice to Contractors/Consultants dated on October 25, 2024 Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Yolande" Bid Bulletin No. CW 2025-0039 dated on January 28, 2025 Cancellation of Contract due to their exclusion from the Republic Act (R.A. 9154) No. 12116, FY2025 General Appropriation Act (GAA)

Code (PAP)	Procurement Project	TAC/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ad/Proc of B	Pre-Bid Conf	Eligibility Check	Multiple of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Multiple of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31000101070000	35000645 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System and Reliable National Road System Network Development Program Construction of Permanent Bridges LAGNAS BR. 1 (R0386L2) ALONG MAHABALA HIGHWAY Cebu Province	Construction Division	NO	Competitive Bidding	May 28, 2025	May 28, 2025	Jun 04, 2025	Jun 15, 2025	Jun 18, 2025	Jun 18, 2025	Jun 18, 2025	Jun 30, 2025	-	-	-	-	-	-	GuP	28,850,300.95	-	-	28,850,300.95	-	28,264,302.59	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025	-	*Short for Award
31000101070000	35000655 FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Linkal New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE Cebu Province	Construction Division	YES	Competitive Bidding	Oct 07, 2024	Nov 07, 2024	Nov 14, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 16, 2024	-	-	-	-	-	-	-	GuP	18,477,182.00	-	-	18,477,182.00	-	18,223,411.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	Nov 07, 2024	-	*Short for Award
31000101070000	35000665 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALABANG - ZAPORE DIVERSION ROAD, PACKAGE B, BACOR SECTION, CAVITE Cebu Province	Construction Division	YES	Competitive Bidding	Oct 07, 2024	May 15, 2025	May 21, 2025	Jun 05, 2025	Jun 05, 2025	Jun 05, 2025	Jun 30, 2025	-	-	-	-	-	-	-	GuP	138,325,000.00	-	-	138,325,000.00	-	137,132,660.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025	-	*Short for Award
31000101070000	35000687 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads JUANITO R. REMULLA, SR. RD. - R0048 + 916 - R0041 + 232, R0041 + 262 - R0042 + 116, R0042 + 148 - R0042 + 831, R0042 + 931 - R0043 + 827 Cebu Province	Maintenance Division	YES	Competitive Bidding	Nov 23, 2024	Jan 30, 2025	Feb 05, 2025	Feb 19, 2025	Feb 19, 2025	Feb 19, 2025	Mar 03, 2025	-	-	-	-	-	-	-	GuP	102,772,000.00	-	-	102,772,000.00	-	99,594,104.47	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	Jan 30, 2025	-	*Short for Award

Code (PWP)	Procurement Project	PWP Division	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the ABC)	
					Pre-Proc Conference	Advert of IF	Pre Bid Conf	Eligibility Check	MultiOpen of Bids	Red Envelope	Final Qual	Date of BAC Registration Reopening/Resubmission Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre Bid Conf	Eligibility Check	MultiOpen of Bids		Red Envelope
3101001019 11000	25000046 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Road Preservation Program Preventive Maintenance - Tertiary Roads IN PABLO - RIZAL - NAGCARLAN - LG RW RD - K0004 = (-1488) - K0004 + (-580) - K0002 = 000 - K0002 + 222 - K0007 + 962 - K0007 + 1044 - K0007 + 1067 - K0007 + 1016 - K0007 + 1444 - K0007 + 1543 - K0007 + 1879 - K0009 + 123 Laguna Province	Maintenance Division	NO	Competitive Bidding	Oct 07 2024	Feb 04 2025	Feb 11 2025	Mar 20 2025	Mar 20 2025	Mar 21 2025	Mar 27 2025					Govt	96,500,000.00			96,500,000.00		96,500,000.00	Feb 04 2025	Mar 11 2025	Mar 11 2025	Mar 11 2025	Mar 11 2025		*Short for award Supplemental Bulletin No. COB-2025-0003 dated on February 10, 2025 Revision of scope of work, net length, list of quantities and plans Supplemental Bulletin No. COB-2025-0004 dated on February 20, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. COB-2025-0011 dated on March 11, 2025 Revision of scope of work, net length, list of quantities, plans and resumption of procurement activities	
	25000086 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of various infrastructures in Support of National Security (Tingting Impementation para sa Kapayapaan at Seguridad Program TIRAS) CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1) NAVAL STATION PASCAL LEDERMA, CAVITE CITY, CAVITE, PHASE B Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct 07 2024	Oct 30 2024	Nov 06 2024	Nov 18 2024								Govt	96,800,000.00			96,800,000.00			Oct 30 2024	Oct 30 2024	Oct 30 2024	Oct 30 2024	Oct 30 2024	Oct 30 2024		*Indefinite Suspension Supplemental Bulletin No. COB-2024-0030 dated on November 11, 2024 Revision of plans Supplemental Bulletin No. COB-2024-0034 dated on November 18, 2024 Indefinite Suspension of procurement activities

Code (PSP)	Procurement Project	PWS End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PSP)			Contract Cost (PSP)			List of Incurred Obligations	Date of Receipt of Invoicing						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Advised of B	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Notwithstanding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Balance of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Inspection & Acceptance
3102041000 01000	2500088 (Re-advertisement) FY 2025-ORRAN INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversions Roads SACOR DIVERSION ROAD, PACKAGE C, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024		Mar 15, 2025	Mar 25, 2025	Jun 25, 2025	Jun 25, 2025	Jun 26, 2025							GuP	147,540,000.00			147,840,000.00			143,215,804.37	Mar 15, 2025	Jun 16, 2025	Jun 16, 2025	Jun 16, 2025	Jun 16, 2025		Under Evaluation Supplemental Bulletin No. CW-2025-0015 dated on April 21, 2025 Revision of scope of work and bill of quantities BAC Bulletin No. CW-2025-0001 dated on April 24, 2025 Immediate Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0025 dated on May 14, 2025 Resumption of Procurement Activities BAC Bulletin No. CW-2025-0045 dated on May 19, 2025 Immediate Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0010 dated on June 11, 2025 Resumption of procurement activities BAC Bulletin No. CW-2025-0081 dated on June 18, 2025 Re-schedule of Procurement Activities
3002010010 15000	2500072 (Re-advertisement) FY 2025 ORRAN INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Impresyabang para sa Kapayapaan at Seguridad) CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 07, 2024	Jun 13, 2025	Jun 25, 2025	Jul 01, 2025										GuP	7,544,000.00			7,544,000.00			8,530,540.49	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025		For Bidding 1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Office and Corruption Watch International, Inc. (OCWI)

Code (PAP)	Procurement Project	PMU End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ANC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Completion	Advert of IB	Pre-Proc Start	Engaging Start	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of Bidding Completion	Submission of Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Start	Engaging Start	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)
	25000086 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA-MORONG RIVER, PHASE 1, TERESA, RIZAL, RIZAL PROVINCE	Construction Division	YES	Competitive Bidding	Oct 07 2024	Nov 30 2024	Dec 07 2024	Dec 18 2024	Dec 18 2024	Dec 20 2024	Dec 27 2024	-	-	-	-	-	-	-	GuP	183,000,000.00	-	-	183,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 30 2024	Nov 30 2024	Nov 30 2024	Nov 30 2024	Nov 30 2024	-	*Cancelled Notice to Contractors dated on December 02, 2024 Pre-Bid contracts scheduled for December 07, 2024 Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024 Revision of key personnel qualification, minimum major equipment requirements, list of quantities and plans Bid Bulletin No. CW-2023-0002 dated on January 25, 2023 Cancellation of Contract due to their exclusion from the Republic Act (R.A. 9154) No. 12110, FY2025 General Appropriation Act (GAA)
	25000087 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA-MORONG RIVER, PHASE 2, TERESA, RIZAL, RIZAL PROVINCE	Construction Division	YES	Competitive Bidding	Oct 07 2024	Nov 30 2024	Dec 07 2024	Dec 18 2024	Dec 18 2024	Dec 20 2024	Dec 27 2024	-	-	-	-	-	-	-	GuP	154,234,385.00	-	-	154,234,385.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 30 2024	Nov 30 2024	Nov 30 2024	Nov 30 2024	Nov 30 2024	-	*Cancelled Notice to Contractors dated on December 02, 2024 Pre-Bid contracts scheduled for December 07, 2024 Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024 Revision of key personnel qualification, minimum major equipment requirements, list of quantities and plans Bid Bulletin No. CW-2023-0002 dated on January 25, 2023 Cancellation of Contract due to their exclusion from the Republic Act (R.A. 9154) No. 12110, FY2025 General Appropriation Act (GAA)
	25000091 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN - SAN JOSE - BUGAL DIVERSION ROAD, PHASE I, LAGUNA, LAGUNA PROVINCE	Construction Division	YES	Competitive Bidding	Oct 14 2024	Nov 07 2024	Nov 14 2024	Nov 27 2024	-	-	-	-	-	-	-	-	-	-	GuP	118,800,000.00	-	-	118,800,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 07 2024	Nov 07 2024	Nov 07 2024	Nov 07 2024	Nov 07 2024	-	*Cancelled Bid Bulletin NO. CW-2024-0003 dated on November 22, 2024 Indefinite Suspension Bid Bulletin No. CW-2023-0002 dated on January 25, 2023 Cancellation of Contract due to their exclusion from the Republic Act (R.A. 9154) No. 12110, FY2025 General Appropriation Act (GAA)

Code (APP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PMP)		Contract Cost (PMP)		List of invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Awarded at B	Pre-Aid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Notifying Bidders of Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	T&M		MOOE	CO	Pre-Aid Cost	Eligibility Check	Submission of Bids		Bid Evaluation	Post Qual	Delivery Completion (Submission of Requirements)	
31030101010000	25000062 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K9037+738 - K9037+1036, K9038+447 - K9038+725, K9041+680 - K9041+800 Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 14, 2024	Apr 07, 2025	Apr 14, 2025	May 08, 2025	May 08, 2025	May 20, 2025	May 23, 2025	-	-	-	-	-	-	GOI	78,195,545.00	-	-	78,796,545.00	-	-	78,368,210.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	"Short for Award (Supplemental Bulletin No. CWI, 2025-0021 dated on April 23, 2025) Indefinite Suspension of Procurement Activities (Supplemental Bulletin No. CWI, 2025-0024 dated on April 30, 2025) Amendment of contract value, revision of bill length, bill of quantities, plans and resumption of procurement activities
30020101010000	25000106 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tagaytay Infrastructure) para sa Reapreparasyon at Seguridad Program - TRAC REHABILITATION OF PNP TRAINING INSTITUTE, CAMP BIGN VICENTE P. LUNA, CALAMBA CITY, LAGUNA, PHASE I Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct 21, 2024	Jun 13, 2025	Jun 20, 2025	Jul 03, 2025	-	-	-	-	-	-	-	-	-	GOI	4,500,000.00	-	-	4,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	-	"No Bidding
30020101010000	25000114 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Rehabilitating (Upgrading) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Subsidized Facilities CONSTRUCTION OF TALBOY-SANDOVAL-BURAL-APAD ROAD, JOMALIG, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Oct 21, 2024	Mar 28, 2025	Apr 04, 2025	Jun 18, 2025	Jun 18, 2025	Jun 18, 2025	Jun 30, 2025	-	-	-	-	-	-	GOI	57,900,000.00	-	-	57,900,000.00	-	-	56,106,411.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Mar 28, 2025	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	-	"Short for Award (Bul Bulletin No. CWI, 2025-0031 dated on April 21, 2025) Indefinite Suspension of Procurement Activities (Supplemental Bulletin No. CWI, 2025-0032 dated on June 05, 2025) Resumption of Procurement activities (Bul Bulletin No. CWI, 2025-0049 dated on June 11, 2025) No schedule of Procurement Activities

Code (PNP)	Procurement Project	PNP's End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PNP)			Contract Cost (PNP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Paid Conference	Adjudication of Bids	Pre-Bid Conf.	Engaging Clerk	Sub/Opn of Bids	Bid Evaluation	Final Bid	Sign of BAC Representative/Notarizing Assent	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Engaging Clerk	Sub/Opn of Bids	Bid Evaluation	Final Bid	Delivery/Completion/ Acceptance (if applicable)	
302141015 Y1000	25060117 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - K0001 + 000 Bataan Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 28, 2024	Dec 12, 2024										GuP	2,412,500.00			2,412,500.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024		*Cancelled Bid Bulletin No. CH 2024-0006 dated on December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
3120041025 S1000	25060126 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Network Construction of By-Pass and Diversion Roads DASMARINAS - GENERAL TRIAS TANZA DIVERSION ROAD, TANZA SECTION Cavite Province	Construction Division	YES	Competitive Bidding	Jan 16, 2025	Feb 06, 2025	Feb 13, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	Jan 16, 2025	Jan 30, 2025					GuP	81,494,500.00			81,494,500.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 06, 2025	Mar 06, 2025	Mar 06, 2025	Mar 06, 2025	Mar 06, 2025		*Awarded Supplemental Bulletin No. CH 2025-0002 dated on February 10, 2025 Revision of key personnel Bid Bulletin No. CH 2025-0010 dated on February 20, 2025 Interim Suspension of Procurement Activities Supplemental Bulletin No. CH 2025-0006 dated on March 06, 2025 Revision of bill of quantities and resumption of procurement activities
3120011015 T0000	25060123 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0004 + 010 - K0004 + 100, K0005 + 000 - K0005 + 000, K0006 + 250 - K0006 + 500 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov 16, 2024	Nov 22, 2024	Nov 29, 2024	Dec 12, 2024	Dec 12, 2024	Dec 13, 2024	Dec 27, 2024							GuP	133,786,720.00			133,786,720.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024		*Short for award Supplemental Bulletin No. CH 2024-0038 dated on December 20, 2024 Revision of bill of quantities and plans Supplemental Bulletin No. CH 2024-0040 dated on December 20, 2024 Revision of key personnel qualification

Case (PAP)	Procurement Project	TACB End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)				
					Pre-Proc Conference	Add'l Proc of B	Pre and Qual	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Award Date	Date of BAC Reorganization Meeting/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CS	Total	MOOE		CS										
340001012 80000	25000126 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links: New Roads MAUBARA TIGRAN ROAD (REAL SECTION, PACKAGE A, QUEZON) Quezon Province	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Mar 18, 2025	Mar 25, 2025	May 27, 2025	May 27, 2025	May 29, 2025	Jun 13, 2025	-	-	-	-	-	-	-	GoP	60,800,000.00	-	-	60,800,000.00	-	-	60,145,962.34	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	May 27, 2025	May 29, 2025	May 29, 2025	May 29, 2025	May 29, 2025	-	*Short for award Supplemental Bulletin No. CW-2025-0015 dated on: April 05, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0028 dated on: May 20, 2025 Revision of minimum input equipment requirements and resumption of procurement activities
300214015 15000	25000130 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIGA HIGHWAY (MANILA SOUTH ROAD) - K2000 + 342 Laguna Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 29, 2024	Dec 12, 2024	-	-	-	-	-	-	-	-	-	-	GoP	9,600,000.00	-	-	9,600,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	-	*Cancelled Bul. Bulletin No. CW-2024-0006 dated on: December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
340011026 87000	25000131 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads JUANITO R. REMULLA, SR. RD. (S01827L2) CHAINAGE 080 - CHAINAGE 015, CHAINAGE 015 - CHAINAGE 076, CHAINAGE 076 - CHAINAGE 063, CHAINAGE 063 - CHAINAGE 493, CHAINAGE 008 - CHAINAGE 014 Cavite Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 22, 2024	Nov 29, 2024	Dec 12, 2024	-	-	-	-	-	-	-	-	-	-	GoP	10,433,580.00	-	-	10,433,580.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	Nov 22, 2024	-	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0010 dated on: December 06, 2024 Revision of key personnel qualification Bul. Bulletin No. CW-2024-0058 dated on: December 06, 2024 Indefinite Suspension
300214015 29000	25000133 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIGA HIGHWAY - K2017 + 278 Quezon Province	Construction Division	NO	Competitive Bidding	Nov 11, 2024	Feb 14, 2025	Feb 27, 2025	Mar 06, 2025	-	-	-	-	-	-	-	-	-	-	GoP	14,475,300.00	-	-	14,475,300.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	-	*Cancelled Bul. Bulletin No. CW-2025-0011 dated on: February 17, 2025 Cancellation of the Contract due to failure to clustering

Code (FAP)	Procurement Project	PRC End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (If explaining changes from the RFP)
					Pre-Proc Conference	Ad-Proc of B	Pre-Bid Conf	Bidding Check	Sub-Open of Bids	Bid Evaluation	Final Qual	Date of Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		100%	MOOE	CS	Total	MOOE	CS		Pre-Bid Conf	Bidding Check	Sub-Open of Bids	Bid Evaluation	Final Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002141015 10000	20000136 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Thrusts Safe and Roadside National Road System Network Development Program Road Allowance - Primary Road CALABSA STA CRUZ FERRY JCT RD - K0042 + 482 - K0062 + 606 Laguna Province	Construction Division	YES	Competitive Bidding	Nov 15, 2024		Feb 06, 2025	Feb 13, 2025	Feb 27, 2025									CoP	100,330,000.00			100,330,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Cities and Corruption Watch International, Inc. (CCWI)	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025	Feb 26, 2025		*Indefinite Suspension Supplemental Bulletin No. COA 2325-0054 dated on February 18, 2025 Revision of key personnel, project identification list, list of quantities and plans Supplemental Bulletin No. COA 2325-0054 dated on February 20, 2025 Revision of net weight, scope of works, list of quantities and plans No Bulletin No. COA 2025-0515 dated on February 26, 2025 Indefinite Suspension of Procurement Activities
3002141015 20000	20000136 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MAMILA SOUTH ROAD) - K0039 + 088 Laguna Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 29, 2024	Dec 06, 2024	Dec 18, 2024										CoP	14,475,000.00			14,475,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Cities and Corruption Watch International, Inc. (CCWI)	Nov 25, 2024	Nov 25, 2024	Nov 25, 2024	Nov 25, 2024	Nov 25, 2024		*Cancelled No Bulletin No. COA 2024-0096 dated on December 08, 2024 Cancellation of Contract due to revision of program of works, plans and approved Budget of the contract
3002141015 40000	20000140 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY K0102 + 498 Quezon Province	Construction Division	YES	Competitive Bidding	Nov 15, 2024	May 07, 2025	May 14, 2025	May 27, 2025	May 27, 2025	May 28, 2025								CoP	7,732,300.00			7,732,300.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Cities and Corruption Watch International, Inc. (CCWI)	May 07, 2025	May 07, 2025	May 07, 2025	May 07, 2025	May 07, 2025		*Under Evaluation

Code (FAP)	Procurement Project	FMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (If spanning changes from the APP)
					Pre-Proc Conference	Release of IB	Pre-Proc Conf	Engaging Clerk	Sub/Sign of Bid	Bid Evaluation	Final Qual	Date of BIC Completion/ Submission of Bidding Document	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Progression & Acceptance	Source of Funds	Total	MOOE	OO	Total	MOOE	OO		Pre-Proc Conf	Engaging Clerk	Sub/Sign of Bid	Bid Evaluation	Final Qual	Delivery/ Completion/ Acceptance of approval	
3102011005 13332	18000143 (Re-advertisement) FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 (Ensure Safe and Reliable National Road System Network) Development Program Road Widening - Primary Roads MAHABUKA HIGHWAY - K2200 + 193.39 - K2206 + 716. K2201 + 182 - K2201 + 754 Quinta Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024		Apr 30, 2025	May 07, 2025	May 20, 2025	May 22, 2025	May 21, 2025							Cap	18,479,792.00		00			17,821,534.50		Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025	Apr 30, 2025		Under Evaluation
3102041028 26002	18000147 (Re-advertisement) FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 (Ensure Safe and Reliable National Road System Network) Development Program Construction of Bypass and Diversion Roads TELJERO DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov 11, 2024		Apr 30, 2025	May 07, 2025	Jun 18, 2025	Jun 18, 2025	Jun 19, 2025	Jun 30, 2025						Cap	43,804,900.00		00			43,019,474.04		Apr 30, 2025	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025	Jun 11, 2025		Short for Award Supplemental Bulletin No. CW-2025-0025 dated on May 09, 2025 Revision of Bill of Materials Bic Bulletin No. CW-2025-0045 dated on May 26, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0030 dated on June 05, 2025 Resumption of Procurement Activities Bic Bulletin No. CW-2025-0049 dated on June 11, 2025 Re-schedule of Procurement Activities

Code (PAP)	Procurement Project	PNO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PPh)			Contract Cost (PPh)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
																				ABC (PPh)			Contract Cost (PPh)										
					Pre-Proc Conference	Advert/Ref of IB	Pre-Bid Conf	Bid/Reply Check	Submission of Bids	Bid Evaluation	Post Qual	Date of Bids Resolution Resubmitting Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Bid/Reply Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery Completion Acceptance		
300021102 22000	25000148 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergent and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Taliapag Infrastructure) (aka sa Kapeyapan at Bagumbay Program - TRKS) COMPLETION OF THREE (3) STOREY CAMP NAHAR STATION HOSPITAL BUILDING, SOUTHERN LUZON COMMAND, LUCENA CITY, QUEZON Province.	Maintenance Division	NO	Competitive Bidding	May 17, 2025	Apr 07, 2025	Apr 16, 2025	Jul 01, 2025	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Jun 26, 2025	Jun 26, 2025	Jun 26, 2025	Jun 26, 2025	Jun 26, 2025	-	The Bidding Re: Bulletin No. CW 2025-0035 dated on April 24, 2025 Re schedule of Procurement Activities Supplemental Bulletin No. CW 2025-0023 dated on April 23, 2025 Revision of Bill of Quantities and plans Re: Bulletin No. CW 2025-0040 dated on April 30, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW 2025-0033 dated on June 26, 2025 Revision of bill of quantities, plans and resumption of procurement activities				
320121129 40000	25000155 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods/Flood Management Program Continuous Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER (PHASE 2) AT BARANGAY ISRAH, BIRANGDOKAN, RIZAL Province	Construction Division	NO	Competitive Bidding	Jan 29, 2025	Feb 06, 2025	Feb 13, 2025	Feb 27, 2025	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 30, 2024	Nov 30, 2024	Nov 30, 2024	Nov 30, 2024	Nov 30, 2024	Nov 30, 2024	-	Indefinite Suspension Supplemental Bulletin No. CW 2025-0053 dated on February 18, 2025 Revision of key personnel, minimum major equipment requirements, contract duration, Bill of quantities and plans Re: Bulletin No. CW 2025-0012 dated on February 21, 2025 Indefinite Suspension of Procurement Activities				
320121129 50000	25000165 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAJAPON RIVER, MAJASAP, QUEZON Province.	Construction Division	YES	Competitive Bidding	Nov 11, 2024	Nov 15, 2024	Nov 22, 2024	Dec 04, 2024	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	Nov 15, 2024	-	Indefinite Suspension Supplemental Bulletin No. CW 2024-0038 dated on November 27, 2024 Indefinite Suspension				

Code (PAP)	Procurement Project	PAP Enabler	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advised of IB	Pre-Bid Conf	Bidding Comm	Submission of Bids	Bid Evaluation	Post Qual	Date of BOC Recommendation (Including Recommendation Report)	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Pre-Bid Conf	Bidding Comm	Submission of Bids	Bid Evaluation	Post Qual	Delivery Completion (if applicable)	
3002141010 10000	20001115 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergency and Special Support Program Special Road Fund- Motor Vehicle User's Charge (MVUC) as per RA 11238 IMPROVEMENT OF INTERSECTION AT MAHARLINA HIGHWAY - K2124+001 Quezon Province	Construction Division	NO	Competitive Bidding	Jan 26 2025	May 07 2025	May 14 2025	May 27 2025	May 27 2025	May 28 2025	Jun 13 2025	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 07 2025	May 07 2025	May 07 2025	May 07 2025	May 07 2025	-	*Short for award
3002141010 20000	20001116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergency and Special Support Program Special Road Fund- Motor Vehicle User's Charge (MVUC) as per RA 11238 IMPROVEMENT OF INTERSECTION AT MAHARLINA HIGHWAY - K2128 +043 Quezon Province	Construction Division	NO	Competitive Bidding	Jan 26 2025	May 07 2025	May 14 2025	May 27 2025	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 07 2025	May 07 2025	May 07 2025	May 07 2025	May 07 2025	-	*Indefinite Suspension Bid Bulletin No. CW 2025-0047 dated on May 28, 2025 Indefinite Suspension of Procurement Activities
3001202116 00000	20001116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Local Program Buildings And Other Structures Multipurpose / Facilities CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUP SANTO TOMAS, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan 29 2025	Feb 27 2025	Feb 28 2025	Mar 14 2025	Mar 14 2025	Mar 15 2025	Mar 27 2025	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 27 2025	Mar 04 2025	Mar 04 2025	Mar 04 2025	Mar 04 2025	-	*Short for award Bid Bulletin No. CW 2025-0050 dated on March 04, 2025 For schedule of Procurement Activities Supplemental Bulletin No. 029: CW 2025-0050 dated on March 26, 2025 Revision of minimum major equipment requirements, scope of works, bill of quantities and plans

Code (P&F)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (P&F)			Contract Cost (P&F)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (If updating changes from the AFP)	
					Pre-Proc Conference	Advt/Post of IFB	Pre and Qual	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CS	Total	MOOE		CS	Pre and Qual	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Inspection & Acceptance
310211000 40000	28008106 - FY 2025 (DPWH) INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Major Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT BAKANGAY PALCO, MALIBU, CAVITE Province	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Feb 21, 2025	Feb 26, 2025	Mar 14, 2025	Mar 14, 2025	Mar 17, 2025	Mar 21, 2025	Jun 10, 2025	Jun 30, 2025	-	-	-	-	CoP	41,500,000.00	-	-	41,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 21, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	Mar 04, 2025	-	*Cancelled Ref. Bulletin No. CIV-2025-0020 dated on March 04, 2025 Re-schedule of Procurement Activities
3101021000 30000	28008107 - FY 2025 (DPWH) INFRASTRUCTURE PROGRAM Organizational Outcome 1 Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Secondary Roads MARAYONGON - MAGALLANES - AMUYONG ROAD - K3069 + 000 - K3069 + 006, K3069 + 350 - K3069 + 941, K3071 + 810 - K3073 + 200 Cavite Province	Maintenance Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 21, 2025	Apr 11, 2025	-	-	-	-	-	-	-	-	-	CoP	144,750,000.00	-	-	144,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	-	*Indefinite Suspension Ref. Bulletin No. CIV-2025-0018 dated on February 24, 2025 Indefinite Suspension of Procurement Process Supplemental Bulletin No. CIV-2025-0019 dated on April 04, 2025 Revision of net length, bill of quantities, plans and resumption of procurement activities Ref. Bulletin No. CIV-2025-0032 dated on April 16, 2025 Indefinite Suspension of Procurement Activities
3002201100 85000	28008109 - FY 2025 (DPWH) INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF DPWH REGIONAL OFFICE B/A BUILDING, BRGY. MATAPA, CALAMBA, LAGUNA (PHASE 4) Laguna Province	Construction Division	NO	Competitive Bidding	Jan 26, 2025	Feb 14, 2025	Feb 21, 2025	Mar 06, 2025	Mar 26, 2025	Mar 27, 2025	Mar 31, 2025	-	-	-	-	-	-	CoP	98,000,000.00	-	-	98,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	Feb 14, 2025	-	*Short for award

Code (APN)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APN)	
					Pre-Proc Conference	Award of Bid	Pre-Bid Conf	Ingenuity Check	Sub/Type of Bid	Bid Evaluation	Award Date	Date of SAC Report/ Bidder's Requesting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Ingenuity Check	Sub/Type of Bid	Bid Evaluation	Award Date	Delivery Completion/ Acceptance of award		
3002141014 0000	20000201 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF SOLAR LED LIGHTS ALONG UPA MATAAS NA KANDY ROAD, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Mar 11, 2025	Mar 18, 2025	Apr 01, 2025	-	-	-	-	-	-	-	-	-	GOF	24,125,000.00	-	MOOE	CO	24,125,000.00	-	MOOE	CO	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	-	Indefinite Suspension Supplemental Bulletin No. COV-2025-0018 dated on March 25, 2025 Provision of bill of quantities [Redacted] dated on March 21, 2025 Indefinite Suspension of Procurement Activities
211021021 0000	20000202 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads [Redacted] Batangas Province	Maintenance Division	NO	Competitive Bidding	Mar 17, 2025	Apr 07, 2025	Apr 24, 2025	Apr 26, 2025	Apr 26, 2025	Apr 30, 2025	May 13, 2025	-	-	-	-	-	-	GOF	144,795,000.00	-	MOOE	CO	144,795,000.00	-	MOOE	CO	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	"Short for award" Supplemental Bulletin No. COV-2025-0020 dated on April 22, 2025 Amendment of contract name, revision of bill of quantities and plans
5102041030 0200	20000204 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads, DASMARINAS-IMA-CARMONA ROAD Cavite Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Mar 11, 2025	Mar 18, 2025	Mar 31, 2025	Mar 31, 2025	Apr 01, 2025	Apr 25, 2025	-	-	-	-	-	-	GOF	144,795,000.00	-	MOOE	CO	144,795,000.00	-	MOOE	CO	Mar 11, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	Mar 24, 2025	-	"Short for award" Supplemental Bulletin No. COV-2025-0012 dated on March 24, 2025 Re schedule of procurement activities

LINE (FAP)	Procurement Project	FMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PMP)		Contract Cost (PMP)		List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advert of IB	Pre-Proc Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CC		Total	MOOE	CC							
3121021020 00000	35000210 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads BACOR GRAMMARAS NATIONAL RD - K0017 + 800 - K0018 + 900, K0019 + 884 - K0020 + 911 Cebu Province	Maintenance Division	NO	Competitive Bidding	Feb 12, 2025	Feb 27, 2025	Feb 28, 2025	Apr 11, 2025	-	-	-	-	-	-	-	-	-	GuP	241,250,000.00	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corres and Correspondence International, Inc. (CCWI)	Feb 21, 2025	Feb 21, 2025	Feb 21, 2025	Feb 21, 2025	Feb 21, 2025	-	*Indefinite Suspension Bul. Bulletin No. COA 2025-0017 dated on March 03, 2025 Indefinite Suspension of Procurement Activities due to change of Program of works and plans Supplemental Bulletin No. COA 2025-0018 dated on April 08, 2025 Continuation of procurement activities Bul. Bulletin No. COA 2025-0034 dated on April 15, 2025 Indefinite Suspension of Procurement Activities
3122061013 00000	35000212 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads LUMBAN CALIRAYA RD - K0088 + 800 - K0101 + 790 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar 06, 2025	Apr 07, 2025	Apr 14, 2025	Apr 30, 2025	-	-	-	-	-	-	-	-	-	GuP	193,000,000.00	-	-	193,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corres and Correspondence International, Inc. (CCWI)	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	*Indefinite Suspension Supplemental Bulletin No. COA 2025-0021 dated on April 23, 2025 Amendment of contract name, revision of net length, minimum major equipment requirement, list of quantities and plans Bul. Bulletin No. COA 2025-0028 dated on April 28, 2025 Indefinite Suspension of Procurement Activities
3122061013 00000	35000213 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads TARASAG BPPAGS RD - K0143+082 - K0143+400, K0143+400 - K0144+300, K0144+315 - K0144+870, K0144+870 - K0145+158 Quezon Province	Maintenance Division	NO	Competitive Bidding	Feb 12, 2025	Feb 28, 2025	Mar 07, 2025	Mar 24, 2025	Mar 24, 2025	Mar 28, 2025	Apr 25, 2025	-	-	-	-	-	-	GuP	180,000,000.00	180,000,000.00	-	184,504,635.31	-	184,504,635.31	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corres and Correspondence International, Inc. (CCWI)	Feb 26, 2025	Mar 17, 2025	Mar 17, 2025	Mar 17, 2025	Mar 17, 2025	-	*Short for award Supplemental Bulletin No. COA 2025-0010 dated on March 12, 2025 Revision of Bill of Quantities Supplemental Bulletin No. COA 2025-0012 dated on March 17, 2025 Revision of major category of works and reschedule of procurement activities

Code (PAF)	Procurement Project	PMO/ EIS Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAF)			Contract Cost (PAF)	List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APF)
					Pre-Proc Conference	Advisory of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Date of SAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	ABC (PAF)					Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Delivery Completion/ Acceptance (if applicable)	
																			Total	MOOE	CO									
3102010101 81300	20000214 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/New Roads MAURAN-TIGONAN ROAD (MAURAN SECTION), PACKAGE B, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2025	Mar. 11, 2025	Mar. 18, 2025	Jun. 13, 2025	-	-	-	-	-	-	-	-	CoP	67,500,000.00	MOOE	CO	67,500,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crown and Corruption Watch International, Inc. (CCWI)	Mar. 11, 2025	Jun. 05, 2025	Jun. 05, 2025	Jun. 05, 2025	Jun. 05, 2025	-	Indefinite Suspension Supplemental Bulletin No. COA 2025-0013 dated on March 24, 2025 Revision of minimum input equipment requirements, bill of quantities, plans and schedule of procurement activities Bid Bulletin No. COA 2025-0035 dated on March 27, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. COA 2025-0037 dated on June 05, 2025 Resumption of Procurement activities Bid Bulletin No. COA 2025-0039 dated on June 11, 2025 Indefinite Suspension of Procurement Activities	
320101120 09000	20000218 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alternating Cops (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings Facilities CONSTRUCTION OF BRIDGE ALONG MAURAN-REAL ROAD, MADRANG RIVER, BANGANG PANDAY REAL, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2025	Mar. 11, 2025	Mar. 18, 2025	May 27, 2025	May 27, 2025	May 28, 2025	Jun. 13, 2025	-	-	-	-	-	CoP	96,900,000.00	MOOE	CO	96,900,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crown and Corruption Watch International, Inc. (CCWI)	Mar. 11, 2025	May 20, 2025	May 20, 2025	May 20, 2025	May 20, 2025	-	Grant for award Supplemental Bulletin No. COA 2025-0013 dated on March 24, 2025 Revision of bill of quantities, plans and schedule of procurement activities Bid Bulletin No. COA 2025-0040 dated on March 27, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. COA 2025-0028 dated on May 23, 2025 Resumption of procurement activities	

Code (PAP)	Procurement Project	PAC/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advertised of IB	Pre-Proc Conf	Engineering Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of SAC Review/ Reopening/ Awarding	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	OO	Total	MOOE	OO		Pre-Proc Conf	Engineering Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of Materials	
300201100 71000	35006215 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services CONSTRUCTION OF AFP SOUTHERN LUZON COMMAND (SOLOCOM) FACILITIES, CAMP GENERAL GUILLERMO NAKAR, LUCENA CITY, QUEZON Province	Maintenance Division	NO	Competitive Bidding	May 17, 2025	Apr 07, 2025	Apr 14, 2025	May 27, 2025	May 27, 2025	May 28, 2025	Jun 13, 2025	-	-	-	-	-	-	GuP	98,300,000.00	-	-	98,300,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	May 20, 2025	May 20, 2025	May 20, 2025	May 20, 2025	-	"Short for award Bid Bulletin No. CYN 2025-0839 dated on April 24, 2025 Re: schedule of Procurement Activities Supplemental Bulletin No. CYN 2025-0839 dated on April 25, 2025 Revision of scope of work, minimum major equipment requirement, list of quantities and plans Bid Bulletin No. CYN 2025-0841 dated on May 02, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CYN 2025-0841 dated on May 20, 2025 Resumption of procurement activities
300214100 31000	35006222 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11238 INSTALLATION OF SOLAR LED STREET LIGHT ALONG QUMACA PITOGO-MULANAY-SAN NARCISO RD384-287LZ-KS275H-4389 - K0394-623 Quezon Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	May 15, 2025	May 23, 2025	Jun 05, 2025	Jun 05, 2025	Jun 05, 2025	Jun 30, 2025	-	-	-	-	-	-	GuP	190,000,000.00	-	-	190,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025	May 15, 2025	-	"Short for award Supplemental Bulletin No. CYN 2025-0820 dated on May 27, 2025 Revision of list of quantities and plans
300237100 54000	35006234 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF CAGMARIAS-GENERAL TRIAS-TANZA DIVERSION ROAD, GENERAL TRIAS SECTION, PACKAGE C, PHASE 1 Cebu Province	Construction Division	NO	Competitive Bidding	Mar 17, 2025	Mar 28, 2025	Apr 04, 2025	May 21, 2025	May 21, 2025	May 22, 2025	Jun 03, 2025	-	-	-	-	-	-	GuP	148,000,000.00	-	-	148,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 28, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	-	"Short for award Supplemental Bulletin NO. CYN 2025-0819 dated on April 14, 2025 Revision of minimum major equipment requirement Bid Bulletin No. CYN 2025-0823 dated on April 21, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CYN 2025-0825 dated on May 16, 2025 Resumption of Procurement Activities

Code (PNP)	Procurement Project	NAC/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PNP)		Contract Cost (PNP)		List of Invited Bidders	Date of Receipt of Invitation					Remarks (If exceeding changes from the APP)		
					Pre-Proc Conference	Award of B	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Escrow & Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual
300211072 15000	25000228 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF DASMARIAS - GENERAL TRIAS - TANZA DIVERSION ROAD, TANZA SECTION Cavite Province	Construction Division	NO	Competitive Bidding	Mar 17, 2025	Mar 26, 2025	Apr 04, 2025	Apr 22, 2025	Apr 23, 2025	Apr 23, 2025	May 13, 2025	Jun 16, 2025	Jun 30, 2025	-	-	-	-	Exp	98,000,000.00	-	98,000,000.00	-	98,000,000.00	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Critics and Corruption Watch International, Inc. (CCWI)	Mar 26, 2025	Mar 26, 2025	Mar 26, 2025	Mar 26, 2025	Mar 26, 2025	Qualified
300211072 21000	25000228 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF BRIDGE 2 AT BYPASS/ ALTERNATE DIVERSION ROAD, MUNTINLUPA-CAVITE EXPRESSWAY TO DAANG HARI ROAD, SACOG, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 18, 2025	Mar 25, 2025	Apr 09, 2025	Apr 09, 2025	Apr 09, 2025	Apr 25, 2025	-	-	-	-	-	-	Exp	98,000,000.00	-	98,000,000.00	-	98,000,000.00	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Critics and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	*Short for award Supplemental Bulletin No. COA 2022-0015 dated on April 21, 2022 Revision of minimum major equipment requirement, 50 of quantities and plans
300211072 08000	25000228 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF BRIDGE CONNECTING DAANG HARI AND MOUND-PALAPARAN ROAD, DASMARIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Mar 26, 2025	Apr 04, 2025	Apr 23, 2025	Apr 23, 2025	Apr 24, 2025	May 13, 2025	Jun 16, 2025	Jun 30, 2025	-	-	-	-	Exp	45,000,000.00	-	45,000,000.00	-	45,000,000.00	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Critics and Corruption Watch International, Inc. (CCWI)	Mar 26, 2025	Mar 26, 2025	Mar 26, 2025	Mar 26, 2025	Mar 26, 2025	Qualified

Code (PAR)	Procurement Project	PMO/End User	Is PMO an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Revised Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
					Pre-Proc Conference	Awarded at IB	Pre bid Conf	Bidding Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Meeting/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre bid Conf	Bidding Check	Submission of Bids		Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
30021100211000	20000021 - FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF BRIDGE CONNECTING DAANG REYNA AND MOLINO-PALIPARAN ROAD, GASMANRAN, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 28, 2020	Apr 07, 2020	Apr 14, 2020	May 21, 2020	May 21, 2020	May 22, 2020	Jun 03, 2020	Jun 10, 2020	Jun 30, 2020	-	-	-	-	GuP	48,500,000.00	-	48,500,000.00	48,500,000.00	-	48,500,000.00	Apr 07, 2020	May 14, 2020	May 14, 2020	May 14, 2020	May 14, 2020	May 14, 2020	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Code (PMF)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PMF)			Contract Cost (PMF)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APH)	
					Pre-Bid Conference	Advertorial of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Qual		Delivery Completion
3121021020 8000	25000226 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Secondary Roads TAYASAS BYPASS RD - RD1A1+800 - RD1A3+000, RD1A2+010 - RD1A3+007 Cebu Province	Maintenance Division	NO	Competitive Bidding	Feb 20 2025	Mar 11, 2025	Mar 18, 2025	Apr 03, 2025	Apr 03, 2025	Apr 04, 2025	Apr 20, 2025	-	-	-	-	-	-	GuP	201,302,400.00	-	-	201,302,400.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Mar 11, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	Mar 25, 2025	-	"Short for award Supplemental Bulletin No. CN 2025-0018 dated on March 23, 2025 Revision of major category of works and re-schedule of procurement"
3122041020 6000	25000226 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By Pass and Diversion Roads CONSTRUCTION OF SAN JUAN BYPASS (ROSARIO SAN JUAN, LATA TOURISM BYPASS ROAD) PACKAGE 6, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb 12, 2025	Mar 11, 2025	Mar 18, 2025	Apr 01, 2025	Apr 01, 2025	Apr 02, 2025	Apr 25, 2025	-	-	-	-	-	-	GuP	288,500,000.00	-	-	288,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	Mar 11, 2025	-	"Short for award Supplemental Bulletin No. CN 2025-0018 dated on March 23, 2025 Revision of bill of quantities and plans"
302111020 6000	25000340 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SAPAG) Improvised Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) REHABILITATION OF ROAD ALONG BOSO-BOSO ROAD, SAN JOSE, ANTIPOLLO, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb 20 2025	Jun 04 2025	Jun 11, 2025	Jun 25 2025	-	-	-	-	-	-	-	-	-	GuP	137,240,000.00	-	-	137,240,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Games and Corruption Watch International, Inc. (GCWI)	Jun 04 2025	Jun 04 2025	Jun 04 2025	Jun 04 2025	Jun 04 2025	-	"Indefinite Suspension Bul. Bulletin No. CN 2025-0047 dated on June 03, 2025 Re-schedule of Prebid Conference Notice to Bidders dated on June 11, 2025 Prebid Conference will be conducted online only via Zoom and will be livestreamed on YouTube Bul. Bulletin No. CN 2025-0052 dated on June 17, 2025 Indefinite Suspension of Procurement Activities"

Code (PNP)	Procurement Project	PNP's End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PNP)			Contract Cost (PNP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advisory of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid Conf	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid Conf	Delivery/Completion/ Acceptance	
	2000000 - CLUSTER 1: FY 2020 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to Support Social Services, CONSTRUCTION OF TAGAYTAY TOURIST ICONIC TOWER, BARANGAY KAYSAGAL SOUTH, TAGAYTAY CITY (PHASE 1b), 2 FY 2020 (Other)	Construction Division	NO	Competitive Bidding	Mar 04, 2020	Apr 07, 2020	Apr 14, 2020	Apr 20, 2020	Apr 29, 2020	Apr 30, 2020	May 11, 2020							GoP	247,500,000.00			247,500,000.00			1. Commission on Audit (COA); 2. National Contractors of the Philippines (NACAP); 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020		1. Short for award Supplemental Bulletin No. COA 2020-0023 dated on April 22, 2020 Amendment of Contract name, revision of minimum major equipment requirements, list of quantities and plans
	2100000 - CLUSTER 2: FY 2020 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program, Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236, IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - RD134 + 851	Construction Division	NO	Competitive Bidding	Jan 29, 2020	Apr 07, 2020	Apr 14, 2020	May 02, 2020										GoP	31,845,000.00			31,845,000.00			1. Commission on Audit (COA); 2. National Contractors of the Philippines (NACAP); 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020		*Cancelled Bid Bulletin No. CYW 2020-0036 dated on April 24, 2020 Cancellation of Procurement Process
	2100000 - CLUSTER 3: FY 2020 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program, Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236, IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - RD138 + 943	Construction Division	NO	Competitive Bidding	Jan 29, 2020	Apr 07, 2020	Apr 14, 2020	May 02, 2020										GoP	31,845,000.00			31,845,000.00			1. Commission on Audit (COA); 2. National Contractors of the Philippines (NACAP); 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020		*Cancelled Bid Bulletin No. CYW 2020-0036 dated on April 24, 2020 Cancellation of Procurement Process
	2100000 - CLUSTER 4: FY 2020 DPWH INFRASTRUCTURE PROGRAM: Convergence and Special Support Program, Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236, IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - RD150 + 498	Construction Division	NO	Competitive Bidding	Jan 29, 2020	Apr 07, 2020	Apr 14, 2020	May 02, 2020										GoP	31,845,000.00			31,845,000.00			1. Commission on Audit (COA); 2. National Contractors of the Philippines (NACAP); 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020	Apr 07, 2020		*Cancelled Bid Bulletin No. CYW 2020-0036 dated on April 24, 2020 Cancellation of Procurement Process

Code (IAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Pro Commencement	Ad/Prior of 18	Pre-Advert	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Bid	Date of BAC Decision/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	OO	Total	MOOE		OO										
3201021079 40000	20000207 - FY 2020 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON (PHASE XIB) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 20, 2020	Feb 28, 2020	Mar 07, 2020	Mar 18, 2020	Mar 18, 2020	Mar 20, 2020	Mar 26, 2020	Jun 15, 2020	Jun 30, 2020	-	-	-	-	-	CoP	144,750,000.00	-	-	144,750,000.00	-	-	140,354,810.87	140,354,810.87	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Comes and Corruption Watch International, Inc. (CCWI)	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	-	*Awarded Supplemental Bulletin No. COA-2020-0016 dated on March 12, 2020 Revision of BO of Quantities and plans
3201021079 40000	20000208 - FY 2020 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON (PHASE XIB) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 20, 2020	Feb 28, 2020	Mar 07, 2020	Mar 18, 2020	Mar 18, 2020	Mar 20, 2020	Mar 26, 2020	Jun 15, 2020	Jun 30, 2020	-	-	-	-	-	CoP	144,750,000.00	-	-	144,750,000.00	-	-	140,354,810.87	140,354,810.87	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Comes and Corruption Watch International, Inc. (CCWI)	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	-	*Awarded Supplemental Bulletin No. COA-2020-0016 dated on March 12, 2020 Revision of BO of Quantities and plans
3201021079 40000	20000209 - FY 2020 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON (PHASE XIB) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 20, 2020	Feb 28, 2020	Mar 07, 2020	Mar 18, 2020	Mar 18, 2020	Mar 20, 2020	Mar 26, 2020	Jun 15, 2020	Jun 30, 2020	-	-	-	-	-	CoP	144,750,000.00	-	-	144,750,000.00	-	-	140,375,281.81	140,375,281.81	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Comes and Corruption Watch International, Inc. (CCWI)	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	Feb 28, 2020	-	*Awarded Supplemental Bulletin No. COA-2020-0016 dated on March 12, 2020 Revision of BO of Quantities and plans

Code (PMP)	Procurement Project	PMO (and User)	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Prel Conference	Advert/Prel of B	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf	Pre-bid Conf		Total	MOOE	CO	Total		MOOE	CO	Pre Bid Conf	Urgent/Check	Sub/Open of Bids	
301021019 47000	20000216 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Constructive Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON (PHASE XIV) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 20, 2025	Feb 28, 2025	Mar 07, 2025	Mar 16, 2025	Mar 25, 2025	Mar 30, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	144,750,000.00	144,750,000.00	144,750,000.00	144,750,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Forwarded Supplemental Bulletin No. CWI-2025-0010 dated on March 12, 2025 Assessment of source of fund, contract duration, size range, license category and cost of bidding documents in the ITB, revision of BQ of Quantities and plans	
301021019 00000	20000216 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Constructive Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON (PHASE XIV) Quezon Province	Construction Division	NO	Competitive Bidding	Feb 20, 2025	Feb 28, 2025	Mar 07, 2025	Mar 16, 2025	Mar 25, 2025	Mar 30, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	Mar 31, 2025	144,750,000.00	144,750,000.00	144,750,000.00	144,750,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Feb 28, 2025	Forwarded Supplemental Bulletin No. CWI-2025-0010 dated on March 12, 2025 Assessment of source of fund, contract duration, size range, license category and cost of bidding documents in the ITB, revision of BQ of Quantities and plans	
310401019 00000	20000216 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance - Tertiary Roads MARINA INFANTA RD - K0025 + 250 - K0025 + 351 Rizal Province	Maintenance Division	NO	Competitive Bidding	Feb 20, 2025	Jun 04, 2025	Jun 11, 2025	Jun 18, 2025	Jun 25, 2025	Jun 30, 2025	Jul 05, 2025	Jul 12, 2025	Jul 19, 2025	Jul 26, 2025	Aug 02, 2025	Aug 09, 2025	Aug 16, 2025	48,320,000.00	48,320,000.00	48,320,000.00	48,320,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Indefinite Suspension Bul Bulletin No. CWI 2025-0047 dated on June 05, 2025 Re-schedule of Prebid Conference Notice to Bidders dated on June 11, 2025 Prebid Conference will be conducted online only via Zoom and will be livestreamed on YouTube Bul Bulletin No. CWI 2025-0052 dated on June 17, 2025 Indefinite Suspension of Procurement Activities	

Code (TAP)	Procurement Project	PMD Indicator	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)		Contract Cost (PHP)		List of Invited Bidders	Date of Receipt of Invitation						Remarks (Highlighting changes from the APF)		
					Pre-Proc. Completion	Award of B	Pre-Bid Conf	Regulatory Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	GO		Total	MOOE	GO	Pre-Bid Conf	Regulatory Check	Sub-Open of Bids		Bid Evaluation	Post Qual
31010101010000	25000254 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads MARINA-IMPATA RD - K0026 + 348 - K0025 + 652 Rizal Province	Maintenance Division	NO	Competitive Bidding	Mar 05, 2025	Jun 04, 2025	Jun 13, 2025	Jun 25, 2025	-	-	-	-	-	-	-	-	-	GO	47,285,000.00	-	-	47,285,000.00	-	-	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	-	*Indefinite Suspension Bid Bulletin No. CIV-2025-0047 dated on June 05, 2025. Re-schedule of Pre-bid Conference Notice to Bidders dated on June 11, 2025. Pre-bid Conference will be conducted online only via Zoom and will be livestreamed on YouTube Bid Bulletin No. CIV-2025-0052 dated on June 17, 2025. Indefinite Suspension of Procurement Activities
3052171000150000	25000255 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Subdivision Infrastructure Projects Addressing Gaps (SIPAG) Interjurisdictional Roads and/or Bridges for roads that crosses multiple LGU jurisdictions REHABILITATION OF ROAD ALONG HINAPAD - TAGSAG ROAD, SAN JOSE, ANTIPOLO, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Jun 04, 2025	Jun 13, 2025	Jun 25, 2025	-	-	-	-	-	-	-	-	-	GO	51,145,000.00	-	-	51,145,000.00	-	-	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	-	*Indefinite Suspension Bid Bulletin No. CIV-2025-0047 dated on June 05, 2025. Re-schedule of Pre-bid Conference Notice to Bidders dated on June 11, 2025. Pre-bid Conference will be conducted online only via Zoom and will be livestreamed on YouTube Bid Bulletin No. CIV-2025-0052 dated on June 17, 2025. Indefinite Suspension of Procurement Activities
3102041030180000	25000256 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Conversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN LAITA TOURISM BYPASS ROAD), SAN JUAN, BATANGAS, (PACKAGE B) Batangas Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Apr 07, 2025	Apr 14, 2025	Apr 25, 2025	Apr 25, 2025	Apr 30, 2025	May 13, 2025	-	-	-	-	-	-	GO	193,000,000.00	193,000,000.00	-	193,000,000.00	193,000,000.00	-	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	*Short to award Supplemental Bulletin No. CIV-2025-0022 dated on April 22, 2025. Revision of bill of quantities and plans

Code (FAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PMP)		Contract Cost (PMP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the RFP)					
					Pre-Bid Conference	Adopted of B	Pre Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Reevaluation Reconsidering Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre Bid Conf	Eligibility Check	Submission of Bids		Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)		
300231000 50000	35000209 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Major Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND OTHER IMPROVEMENTS AT ZAPOTE RIVER AT BARANGAY MOLINO 4, SACODOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding		May 06, 2025	Apr 27, 2025	Apr 14, 2025	Apr 30, 2025	Apr 30, 2025	May 02, 2025	May 13, 2025	Jun 18, 2025	Jun 30, 2025	-	-	-	-	GuP	35,000,000.00		35,000,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 07, 2025	Apr 17, 2025	Apr 07, 2025	Apr 17, 2025	-	*Awarded Supplemental Bulletin No. COV-2025-0021 dated on April 23, 2025 Revision of key personnel, equipment and requirement, bill of quantities and plans	
300231001 60000	35000210 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Major Strategic Public Buildings/ Facilities CONSTRUCTION OF RIVER CONTROL ALONG PASAUBAN RIVER, LUMBAN SECTION, LAGUNA (PHASE 2) Laguna Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Mar 18, 2025	Mar 25, 2025	Apr 10, 2025	-	-	-	-	-	-	-	-	GuP	45,000,000.00		45,000,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	Mar 18, 2025	-	*Indefinite Suspension Supplemental Bulletin No. COV-2025-0012 dated on April 21, 2025 Amendment of Contract Name, revision of contract duration, bill of quantities, plans and re-schedule of procurement activities See Bulletin No. COV-2025-0030 dated on April 24, 2025 Indefinite Suspension of Procurement Activities	
300231002 13000	35000219 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING DAKO HARI AND MOLINO PALIPARAN IN SACODOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Apr 07, 2025	Apr 14, 2025	Apr 29, 2025	Apr 29, 2025	Apr 30, 2025	May 13, 2025	Jun 18, 2025	Jun 30, 2025	-	-	-	-	GuP	48,500,000.00		48,500,000.00		48,508,425.42		48,508,425.42	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	*Awarded Supplemental Bulletin No. COV-2025-0022 dated on April 23, 2025 Revision of bill of quantities and plans
300231006 44000	35000221 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Major Strategic Public Buildings/ Facilities CONSTRUCTION OF REVENEMENT ALONG CANAS RIVER, GENERAL TRIAS, CAVITE, (PHASE IV) Cavite Province	Construction Division	NO	Competitive Bidding		Mar 06, 2025	Mar 18, 2025	Mar 25, 2025	Apr 10, 2025	Apr 10, 2025	Apr 11, 2025	Apr 25, 2025	Jun 18, 2025	Jun 30, 2025	-	-	-	-	GuP	28,700,000.00		28,700,000.00		28,809,798.63		28,809,798.63	Mar 18, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	*Awarded Supplemental Bulletin No. COV-2025-0010 dated on April 01, 2025 Revision of bill of quantities, plans and re-schedule of procurement activities

Code (PNP)	Procurement Project	PWO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PNP)			Contract Cost (PNP)			List of Unsettled Observations	Date of Receipt of Notification						Remarks (If separating changes from the AFP)				
					Pre-Proc Conference	Advised of RF	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Start of BAC Resolution/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)			
3002171008 57000	28006012 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures, protecting Major Strategic Public Buildings/Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND OTHER IMPROVEMENTS AT MOLINO RIVER AT SARANGAYAS MOLINO 8 TO SAN NICOLAS 1, SACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 06, 2025	Apr 07, 2025	Apr 14, 2025	Apr 30, 2025	Apr 30, 2025	May 02, 2025	May 13, 2025	-	-	-	-	-	-	GuP	14,852,500.00	-	-	14,852,500.00	-	-	14,852,500.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corves and Corruption Watch International, Inc. (COWI)	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	*Short for award Supplemental Bulletin No. CW-2025-0021 dated on April 22, 2025 Revision of bill of quantities and plans
3002111002 14300	28006013 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities CONSTRUCTION OF ROAD CONNECTING DAANG REYNA AND MOLINO PALIPARAN IN SACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 27, 2025	Apr 07, 2025	Apr 14, 2025	Apr 29, 2025	Apr 29, 2025	Apr 30, 2025	May 13, 2025	Jun 18, 2025	Jun 30, 2025	-	-	-	-	GuP	14,852,500.00	-	-	14,852,500.00	-	-	14,848,751.38	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corves and Corruption Watch International, Inc. (COWI)	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	-	*Awarded Supplemental Bulletin No. CW-2025-0020 dated on April 22, 2025 Revision of scope of work, bill of quantities and plans

Code (P/F)	Procurement Project	HOD/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (P/F)			Contract Cost (P/F)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Release of Bids	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Date of BAC Reorganization/Reconstituting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Success of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Bid	Delivery/Completion/Consolidation of Approvals	
3002211000-00000	20000205 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program Flood Mitigation Structures providing Major Strategic Public Buildings/Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND OTHER IMPROVEMENTS AT BARANGAY MOUND 7, BACOR CITY, CAVITE Cagute Province	Construction Division	NO	Competitive Bidding	Mar 17, 2025	Mar 28, 2025	Apr 04, 2025	Apr 23, 2025	Apr 23, 2025	Apr 24, 2025	May 13, 2025	Jun 19, 2025	Jun 30, 2025	-	-	-	-	GuP	38,800,000.00	-	38,800,000.00	38,800,000.00	-	38,800,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	-	*Awarded Supplemental Bulletin NO. CN 2025-0001 dated on April 14, 2025 Revision of maximum input equipment requirements, lot of quantities and plans
3002211002-20000	20000207 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities CONSTRUCTION OF ROAD-CONNECTING MOUND-PALIPARAN ROAD AND CONGRESSIONAL AVENUE EXTENSION, DASMARIÑAS, CAVITE Cagute Province	Construction Division	NO	Competitive Bidding	Mar 17, 2025	Mar 28, 2025	Apr 04, 2025	Apr 23, 2025	Apr 23, 2025	Apr 24, 2025	May 13, 2025	-	-	-	-	-	GuP	96,000,000.00	-	96,000,000.00	96,017,598.60	-	96,017,598.60	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	Mar 28, 2025	-	*Short for award	
3002211003-00000	20000209 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Elevating Dams (SIPAD) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) RENOVATION OF ROAD ALONG PINGULAY ROAD, SAN JOSE, ANTIPOLLO RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Mar 17, 2025	Jun 04, 2025	Jun 13, 2025	Jun 26, 2025	-	-	-	-	-	-	-	-	GuP	152,368,000.00	-	152,368,000.00	-	-	152,368,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crime and Corruption Watch International, Inc. (CCWI)	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	-	*Indefinite Suspension Last Bulletin No. CN 2025-0001 dated on June 05, 2025. Re-schedule of Prebid Conference Notice to Bidders dated on June 17, 2025 Prebid Conference will be conducted online only via Zoom and will be livestreamed on YouTube Last Bulletin No. CN 2025-0002 dated on June 17, 2025 Indefinite Suspension of Procurement Activities	

Code (PAR)	Procurement Project	PMO/ Line User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PUP)			Contract Cost (PUP)			List of Unsettled Disbursements	Date of Receipt of Invoicing						Remarks (If representing changes from the APF)	
					Pre-Proc Conference	Advert/Post of BR	Pre-bid Conf	Registration Check	Sub/Open of Bids	Bid Evaluation	Final Qual	Date of BAC Recommendation/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	OS	Total	MOOE	OS		Pre-bid Conf	Registration Check	Sub/Open of Bids	Bid Evaluation	Final Qual	Delivery Completion/Inspection & Acceptance		
3002371001 49000	35006290 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Road Infrastructure Program (RIP), Flood Mitigation Structures providing Major Strategic Public Subsidy Facilities CONSTRUCTION OF FLOOD CONTROL AND BANK PROTECTION STRUCTURES ALONG LUKUTANG MALAKI RIVER, RODRIGUEZ, RIZAL (PACKAGE 5) Rural Province	Construction Division	NO	Competitive Bidding	Mar 11, 2025	Apr 07, 2025	Apr 14, 2025	Jun 25, 2025	Jun 25, 2025	Jun 26, 2025									GOF	190,000,000.00							Apr 07, 2025	Jun 16, 2025	Jun 16, 2025	Jun 16, 2025	Jun 16, 2025		Under Evaluation Re: Bulletin No. CW-2025-0036 dated on April 24, 2025 Re: schedule of Procurement Activities Re: Bulletin No. CW-2025-0036 dated on April 25, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0037 dated on May 15, 2025 Assessment of Contract Name, revision of minimum major equipment requirement, bid of quantities, plans and resumption of procurement activities Re: Bulletin No. CW-2025-0045 dated on May 15, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0051 dated on June 11, 2025 Resumption of procurement activities
-																																	Re: Bulletin No. CW-2025-0037 dated on April 25, 2025 Re: schedule of Procurement Activities
3002371001 50000	35006291 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Road Infrastructure Program (RIP), Flood Mitigation Structures providing Major Strategic Public Subsidy Facilities CONSTRUCTION OF FLOOD CONTROL AND BANK PROTECTION STRUCTURES ALONG LUKUTANG MALAKI RIVER, RODRIGUEZ, RIZAL (PACKAGE 6) Rural Province	Construction Division	NO	Competitive Bidding	Mar 11, 2025	Mar 28, 2025	Apr 04, 2025	May 21, 2025	May 21, 2025	May 22, 2025									GOF	98,000,000.00							Mar 28, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025		Under Evaluation Re: Bulletin No. CW-2025-0034 dated on April 22, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0035 dated on May 14, 2025 Resumption of Procurement Activities

Code (PAF)	Procurement Project	PMD End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Pre of B	Pre bid Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation	Post Qual	Sign of Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Release of Funds		Pre bid Conf	Eligibility Check	Sub/Qual of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of Deliverables	
3101021001 13000	25000290 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System. Asset Preservation Program: Preventive Maintenance - Secondary Roads. SALAYAN BALBAGO RD, KM113+000 - KM113+400, KM114+000 - KM115+000, KM117+000 - KM117+400 Batangas Province	Maintenance Division	NO	Competitive Bidding	Mar 21, 2025	Apr 07, 2025	Apr 14, 2025	May 06, 2025	May 06, 2025	May 06, 2025	May 23, 2025	-	-	-	-	-	-	GoP	144,750,000.00	Apr 07, 2025	Apr 28, 2025	Apr 28, 2025	Apr 28, 2025	Apr 28, 2025	-	"Short for award Supplemental Bulletin No. CDR-2025-0022 dated on April 22, 2025 Revision of scope of work, minimum major equipment requirements, bill of quantities and plans Supplemental Bulletin No. CDR-2025-0022 dated on April 28, 2025 Amendment of Contract Name, revision of bill of quantities, plans and re-schedule of Procurement Activities
3102041000 17000	25000294 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of By-Pass and Diversion Roads. SAN JUAN BYPASS (BOSARIO), SAN JUAN-LAIZA TOURISM BYPASS ROAD, SAN JUAN, BATANGAS, PACKAGE 1 Batangas Province	Construction Division	NO	Competitive Bidding	Mar 21, 2025	Apr 07, 2025	Apr 14, 2025	May 07, 2025	May 07, 2025	May 06, 2025	May 23, 2025	-	-	-	-	-	-	GoP	48,290,000.00	Apr 07, 2025	Apr 28, 2025	Apr 28, 2025	Apr 28, 2025	Apr 28, 2025	-	"Short for award Supplemental Bulletin No. CDR-2025-0022 dated on April 22, 2025 Revision of bill of quantities and plans [Bid Bulletin No. CDR-2025-0001] dated on April 23, 2025 Reschedule of Procurement Activities
3002211000 80000	25000295 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program: Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. REHABILITATION OF BRIDGE AT BARANGAY CALUBCOB, NAIC, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 21, 2025	Jun 13, 2025	Jun 20, 2025	Jul 13, 2025	-	-	-	-	-	-	-	-	-	GoP	16,800,000.00	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	Jun 13, 2025	-	"For Bidding
3101021000 73000	25000297 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System. Asset Preservation Program: Preventive Maintenance - Secondary Roads. LUCBARI DIVISION RD - KM129+000 - KM131+000 Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar 25, 2025	Apr 07, 2025	Apr 14, 2025	May 06, 2025	May 06, 2025	May 07, 2025	May 23, 2025	-	-	-	-	-	-	GoP	209,275,130.00	Apr 07, 2025	Apr 24, 2025	Apr 24, 2025	Apr 24, 2025	Apr 24, 2025	-	"Short for Award [Bid Bulletin No. CDR-2025-0002] dated on April 24, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CDR-2025-0002 dated on April 28, 2025 Amendment of contract name, revision of major category of work, net length, scope of work, bill of quantities and plans

Code (PNP)	Procurement Project	PMO/ Donor	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APN)	
					Pre-Bid Conference	Award of B	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/ Monitoring/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds		ABC (PNP)		Contract Cost (PNP)				
																				Total	MOOE	CO	Total	MOOE		CO
300228100-0000	25060296 - FY 2025 DPWH INFRASTRUCTURE PROGRAM (Convergence and Special Support Program) Basic Infrastructure Program (BIP), Facilities/ Public Health Facilities. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT THE QUEZON PROVINCIAL HOSPITAL NETWORK-QUEZON MEDICAL CENTER (DPWH-OMC), QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	May 06, 2025	-	-	-	-	-	-	-	-	GuP	48,500,000.00	-	48,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Pre-Bid Conf Apr 07, 2025 Eligibility Check Apr 24, 2025 Sub/Opn of Bids Apr 24, 2025 Bid Evaluation Apr 24, 2025 Post Qual Apr 24, 2025	Indefinite Suspension Bid Bulletin No. CW-2025-0033 dated on April 24, 2025 No schedule of Procurement Activities Supplemental Bulletin No. CW-2025-0022 dated on April 26, 2025 Indefinite Suspension of Procurement Activities
310304100-2300	25060296 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LOBO BYPASS ROAD, PACKAGE 4-A, LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	Apr 29, 2025	Apr 29, 2025	Apr 30, 2025	May 11, 2025	-	-	-	-	-	GuP	96,500,000.00	-	96,500,000.00	94,965,895.88	-	94,965,895.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Pre-Bid Conf Apr 07, 2025 Apr 07, 2025 Apr 07, 2025 Apr 07, 2025 Apr 07, 2025	Short for Award Supplemental Bulletin No. CW-2025-0022 dated on April 22, 2025 Revision of minimum major equipment requirements, list of quantities and plans
310304100-2100	25060306 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program CONSTRUCTION OF BY-PASS AND DIVERSION ROADS LOBO BYPASS ROAD, LOBO, BATANGAS, (PACKAGE 4B) Batangas Province	Construction Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	May 06, 2025	May 06, 2025	May 06, 2025	May 21, 2025	-	-	-	-	-	GuP	96,500,000.00	-	96,500,000.00	94,570,000.00	-	94,570,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Pre-Bid Conf Apr 07, 2025 Apr 26, 2025 Apr 26, 2025 Apr 26, 2025 Apr 26, 2025	Short for Award Supplemental Bulletin No. CW-2025-0022 dated on April 22, 2025 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2025-0023 dated on April 26, 2025 Revision of minimum major equipment requirements, list of quantities, plans and resumption of procurement activities

Code (PNP)	Procurement Project	PNP Field Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														APC (PNP)		Contract Cost (PNP)		List of Invited Bidders	Date of Receipt of invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advised of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Pre Qual	Date of BAC Resolution/ Reopening/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Escrow of Funds	Total	MOOE	CC	Total		MOOE	CC	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	
3002211072 0800	25000395 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE PROTECTION ALONG LARA-MALABRIGO ROAD, BRGY. HUGON, SAN JUAN, SIKANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	Apr 28, 2025	Apr 28, 2025	Apr 30, 2025	May 13, 2025	-	-	-	-	-	-	GuP	143,500,000.00	143,500,000.00	143,500,000.00	143,500,000.00	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	Apr 07, 2025	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	*Short for Award Supplemental Bulletin No. COA 2025-0920 dated on April 22, 2025 Revision of minimum major equipment requirements, bill of quantities and plans	
3002211072 1300	25000396 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF DASMARINAS CITY SAN PEDRO MONTALLUPA LINK ROAD, PACKAGE A, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	May 07, 2025	May 07, 2025	May 08, 2025	May 23, 2025	-	-	-	-	-	-	GuP	48,500,000.00	48,500,000.00	48,500,000.00	48,434,361.50	Apr 07, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	*Short for Award Supplemental Bulletin No. COA 2025-0921 dated on April 23, 2025 Revision of key personnel and bill of quantities Bid Bulletin No. COA 2025-0922 dated on April 23, 2025 Reschedule of Procurement Activities	
3002211072 1800	25000397 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. CONSTRUCTION OF ROAD CONNECTING DAANG HARI AND MOLINO-PALIPARAN ROAD AT DASMARINAS, CAVITE, PACKAGE A Cavite Province	Construction Division	NO	Competitive Bidding	Mar 26, 2025	Apr 07, 2025	Apr 14, 2025	May 07, 2025	May 07, 2025	May 08, 2025	May 23, 2025	Jun 16, 2025	Jun 30, 2025	-	-	-	-	GuP	98,000,000.00	98,000,000.00	97,000,524.88	97,000,524.88	Apr 07, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	*Awarded Supplemental Bulletin No. COA 2025-0921 dated on April 23, 2025 Amendment of contract terms, key personnel, bill of quantities and plans Bid Bulletin No. COA 2025-0927 dated on April 23, 2025 Reschedule of Procurement Activities	

Code (PAP)	Procurement Project	TAC/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Submittal of Bids	Pre-Bid Conf	Eligibility Check	Submittal of Bids	Bid Evaluation	Post Bid	Issue of Bids	Notification of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	OO	Total		MOOE	OO	Pre-Bid Conf	Eligibility Check	Submittal of Bids	Bid Evaluation		Post Bid	Delivery Completion/ Acceptance of Appointment					
300211072 10000	25000308 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING DAANG HARI AND MOLINO-PALIPARAN ROAD AT DASMARINAS, CAVITE, PACKAGE B Cavite Province	Construction Division	NO	Competitive Bidding	Mar 08, 2025	Apr 07, 2025	Apr 14, 2025	May 07, 2025	May 07, 2025	May 08, 2025	May 23, 2025	-	-	-	-	-	-	-	GAAP	79,200,000.00	-	-	79,200,000.00	-	-	-	77,812,625.85	-	-	77,812,625.85	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	Apr 25, 2025	-	*Short for Award Supplemental Bulletin No. CWR 2502-0001 dated on April 23, 2025 Amendment of contract name, extension of key personnel, minimum major equipment requirement, list of quantities and plans Ext Bulletin No. CWR 2025-0007 dated on April 25, 2025 Reschedule of Procurement Activities
300211003 50000	25000019 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects (SIPAG) Interjurisdictional Roads and/or Bridges ex. roads that traverse multiple LGU jurisdiction) REHABILITATION OF ROAD ALONG SOLID CEMENT ACCESS ROAD, SAN JOSE, ANTIPOLLO, RIZAL, Rizal Province	Construction Division	NO	Competitive Bidding	Mar 26, 2025	Jun 04, 2025	Jun 11, 2025	Jun 26, 2025	-	-	-	-	-	-	-	-	-	-	GAAP	62,110,000.00	-	-	62,110,000.00	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	Jun 04, 2025	-	*Indefinite Suspension Ext Bulletin No. CWR 2025-0001 dated on June 08, 2025 Re-schedule of Pre-bid Conference Notice to Bidders dated on June 11, 2025 Pre-bid Conference will be conducted online only via Zoom and will be livestreamed on YouTube Ext Bulletin No. CWR 2025-0002 dated on June 17, 2025 Indefinite Suspension of Procurement Activities

Code (RAP)	Procurement Project	PWO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the BPP)								
					Pre-Proc Conference	Advertisement of Bids	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Qual	Date of BAC Registration Reopening/ Reopening/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MCOS	GO	Total	MCOS	GO		Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Qual	Delivery/ Completion/ Acceptance (If Applicable)									
3002111050-02000	28000311 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Conveyance and Special Support Program Sustainable Infrastructure Projects Interlocking Gaps (SIPAG) Access Roads under Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities IMPROVEMENT/ REHABILITATION OF PATIS ROAD (BOX CULVERT AND ROAD IMPROVEMENT), BRGY. MALANGAY, SAN MATEO, RIZAL Rural Province	Construction Division	NO	Competitive Bidding	Mar 28, 2025		Apr 07, 2025	Apr 14, 2025	May 08, 2025									GOA	100,000,000.00			100,000,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Corres and Construction Watch International, Inc. (CCWI)	Apr 07, 2025	Apr 24, 2025	Apr 24, 2025	Apr 24, 2025	Apr 24, 2025	Indefinite Suspension See Bulletin No. CN-2025-0035 dated on April 24, 2025 Re-schedule of Procurement Activities Supplemental Bulletin No. CN-2025-0037 dated on April 25, 2025 Revision of major category of work, lot of quantities and plans See Bulletin No. CN-2025-0042 dated on May 05, 2025 Indefinite Suspension of Procurement Activities									
Total Allocated Budget of Ongoing Procurement Activities:																			10,034,814,871.00																					

Prepared by:

ALEX B. VIRTUCIOS
Engineer IV
Head, BAC Secretariat

Recommended for approval by:

HENRY C. ALCANTARA
Officer in Charge
Office of the Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

Code (P/R)	Procurement Project	PNO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/R)			Contract Cost (P/R)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advising of B	Pre-Bid Conf	Engaging Clerk	Submission of Bids	Bid Evaluation	Post-Bid	Date of BAC Recommendation	Recommendation Accepted	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Engaging Clerk	Submission of Bids	Bid Evaluation	Post-Bid	
SO2111000 00000	20000311 - FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAGs) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. IMPROVEMENT/ REHABILITATION OF PATES ROAD (BOX CULVERT AND ROAD IMPROVEMENT), BRGY. MALANDAY, SAN MATEO, RIZAL, Rizal Province	Construction Division	NO	Competitive Bidding	Mar 25, 2020	Apr 27, 2020	Apr 14, 2020	May 06, 2020										DOF	150,000,000.00			150,000,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Civilian and Corruption Watch International, Inc. (CCWI)	Apr 07, 2020	Apr 24, 2020	Apr 24, 2020	Apr 24, 2020	Apr 24, 2020	Temporary Suspension Re: Bids No. COA-2020-0020 issued on April 24, 2020. Re-schedule of Procurement Activities Supplemental Bids No. COA-2020-0020 issued on April 29, 2020. Revision of major category of work, list of quantities and plans Re: Bids No. COA-2020-0042 dated on May 06, 2020. Indefinite Suspension of Procurement Activities	
Total Allocated Budget of On-going Procurement Activities																			15,134,914,811.00													

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

HENRY C. ALcantara
Officer-in-Charge
Office of the Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director