

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
22DM0164	Construction/Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens including Gender Responsive Facilities, Brgy. San Ignacio, Ilaya, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	08-01-2024	09-01-2024		Government of the Philippines (continuing budget)	1,640,483.70	1,640,483.70		1,619,109.85	1,619,109.85		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	29-12-2023		Completed
310108101849000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abuyon-Buenavista Rd - K0263 + 580 - K0263 + 700, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,971.78		14,699,971.78	14,552,181.31		14,552,181.31	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Completed
3002203102601000	Access Road Leading to Hinguin Falls, Brgy. Hinguinw in , Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	19,599,926.99		19,599,926.99	19,266,087.51		19,266,087.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Completed
310108101852000	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mulanay - Sn Francisco Road - K0277+400 - K0277+600, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	24,499,906.69		24,499,906.69	23,909,787.42		23,909,787.42	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Completed
300226113136000	Construction of Multi-Purpose Building (Covered Court), Barangay Kalilayan Ibaba, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,984.41		4,899,984.41	4,779,683.70		4,779,683.70	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Completed
3002261131313000	Construction of Multi-Purpose Building, Barangay Cawayan II, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,967.30		4,899,967.30	4,771,963.77		4,771,963.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Completed
300226113096000	Construction of Multi-Purpose Building (Covered Court), Barangay Castillo, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,998.01		4,899,998.01	4,791,700.54		4,791,700.54	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Completed
3002261131314000	Construction of Multi-Purpose Building, Brgy. Kinagunan Ibaba, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,986.61		4,899,986.61	4,792,163.42		4,792,163.42	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023		Completed
300226113109000	Construction of Multi-Purpose Building (Covered Court), Barangay Walay, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,934.81		4,899,934.81	4,807,317.66		4,807,317.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Completed
310111100693000	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0277+000 - K0278+000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	19-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,947.28		9,799,947.28	9,602,621.93		9,602,621.93	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023		Completed
300215103762000	Construction of Mabato - Pansoy Road, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	62,724,912.89		62,724,912.89	62,097,250.63		62,097,250.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023		Completed
310208100612000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Mulanay - Sn Francisco Rd -K0287+000 - K0287+780, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,484.01		9,799,484.01	9,665,348.46		9,665,348.46	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signin g	Notice to Proceed	Delivery / Complet ion	Inspectio n & Acceptan ce		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibili ty Check5	Sub/ Open of Bids6	Bid Evaluati on7	Post Qual8	Delivery/ Completion / Acceptanc e (If applicable)	
310208100609000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Abuyon - Buenavista Rd - K0266+320 - K0267+233, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023	11-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,620.23		9,799,620.23	9,701,565.54		9,701,565.54	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Completed
310105101127000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0238 + (-880) - K0238 + (-750), K0245 + 575 - K0245 + 713, K0247 + 245 - K0247 + 565, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,937.93		9,799,937.93	9,701,240.09		9,701,240.09	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023		Completed
300226113110000	Construction of Multi-Purpose Building (Covered Court), Luwalhati D. Edaño National High School, Barangay Nasalaan, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,982.60		4,899,982.60	4,788,182.36		4,788,182.36	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Completed
300226113106000	Construction of Multi-Purpose Building (Covered Court), Barangay Tagabas Ilaya, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,990.38		4,899,990.38	4,800,354.63		4,800,354.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Completed
300226113095000	Construction of Multi-Purpose Building (Covered Court), Barangay Camflora, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,940.16		4,899,940.16	4,797,606.68		4,797,606.68	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Completed
300226113098000	Construction of Multi-Purpose Building (Covered Court), Barangay Ibabang Wasay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,993.27		4,899,993.27	4,801,988.42		4,801,988.42	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Completed
300226113099000	Construction of Multi-Purpose Building (Covered Court), Barangay Ilayang Panaon, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,988.56		4,899,988.56	4,779,683.70		4,779,683.70	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Completed
310208100615000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0363+000 - K0363+700, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,866.34		9,799,866.34	9,701,858.53		9,701,858.53	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Completed
310208100610000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca- Pitogo-Mulanay-Sn Narciso Rd - K0274 + 095 - K0274 + 373, K0275 + (-630) - K0275 + (-408), Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,935.38		9,799,935.38	9,600,861.75		9,600,861.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Completed
300226113092000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malaya, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,986.37		4,899,986.37	4,775,747.16		4,775,747.16	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Completed
300226113093000	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Pablo, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,994.46		4,899,994.46	4,800,523.07		4,800,523.07	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Completed
240M0025	Construction of Poblacion - Pinagbayanan , Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	20-05-2024	20-05-2024	21-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	48,999,980.25		48,999,980.25	47,789,524.64		47,789,524.64	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	20-05-2024		Completed
310303101724000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Botaniog Br. (B02966LZ) along Mulanay-Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	11,292,447.87		11,292,447.87	11,039,046.15		11,039,046.15	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
310303101728000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Kanguinsa Br. (B03258LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,990.89		14,699,990.89	14,399,241.44		14,399,241.44	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310303101731000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Mulanay Br. (B02965LZ) along Mulanay-Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,932.85		14,699,932.85	14,358,576.82		14,358,576.82	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310303101732000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Naguilid Br. (B01666LZ) along Talaba-Summit-Panaon Rd, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	11,289,589.88		11,289,589.88	11,032,728.18		11,032,728.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310303101735000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tagabas Br. (B02538LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	19,599,910.93		19,599,910.93	19,119,810.94		19,119,810.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310303101737000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Walay Br. (B02953LZ) along P Burgos-Pototanin Jct, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	15,111,587.15		15,111,587.15	14,761,277.65		14,761,277.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310304101272000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	18-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024	23-02-2024	26-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	17,020,572.75		17,020,572.75	16,644,927.90		16,644,927.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024		Completed
310303101727000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Guinhalinan Br. (B01580LZ) along Abuyon-Buenavista Rd, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	19,599,910.31		19,599,910.31	19,203,978.81		19,203,978.81	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310303101730000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Maralahay Br. (B02545LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	16,659,991.23		16,659,991.23	16,302,141.70		16,302,141.70	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Completed
310303101723000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Vigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, San Narciso, Quezon	Quezon III DEO	No	Competitive Bidding	18-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024	23-02-2024	26-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	27,400,727.19		27,400,727.19	26,718,669.08		26,718,669.08	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024		Completed
310105101129000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Pototanin Jct - K0157+000 - K0157+578, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	10,468,264.49		10,468,264.49	10,265,361.52		10,265,361.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023		Completed
320101110810000	Construction of Flood Control Structure along Piris River, Buenavista, Package 1, Quezon, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	96,499,829.82		96,499,829.82	95,045,576.38		95,045,576.38	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310208100611000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0295 + 000 - K0295 + 560, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,997.53		9,799,997.53	9,603,548.45		9,603,548.45	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023		Completed
310303101725000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Busdak Br. (B02974LZ) along Mulanay - Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	7,766,485.15		7,766,485.15	7,600,169.06		7,600,169.06	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
310303101726000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Daniwdiw Br. (B02546LZ) along Gumaca - Pitogo - Mulanay - Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	19,452,608.01		19,452,608.01	18,985,830.72		18,985,830.72	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310303101736000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Taingon Br. (B02975LZ) along Mulanay-Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	8,819,904.77		8,819,904.77	8,611,402.33		8,611,402.33	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310303101729000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Malaya Br. (B03364LZ) along MSR Jct -Lopez-Catanauan Rd, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	10,549,510.28		10,549,510.28	10,328,433.66		10,328,433.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310303101734000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Sta. Maria Dao Br. (B03365LZ) along MSR Jct - Lopez - Catanauan Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	11,073,970.28		11,073,970.28	10,817,937.61		10,817,937.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310303101722000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bangad Br. (B04498LZ) along Mulanay - Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	7,421,381.99		7,421,381.99	7,310,096.32		7,310,096.32	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310303101733000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Perez Br. (B02617LZ) along MSR Jct - Lopez - Buenavista - Rd, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	17,737,993.16		17,737,993.16	17,343,672.52		17,343,672.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Completed
310102101811000	Asset Preservation Program - Preventive Maintenance - Secondary Roads -MSR Jct - Lopez - Buenavista Rd - K0239+000 - K0239+500, K0243+025 - K0243+130, K0243+160 - K0243+927, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023	27-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,141.41		14,699,141.41	14,402,302.62		14,402,302.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023		Completed
310105101128000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0310 + 900 - K0311 + 850, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023	27-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,985.38		14,699,985.38	14,402,498.75		14,402,498.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023		Completed
310102101811000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0219 + 105 - K0219 +120, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	3,195,775.54		3,195,775.54	3,163,819.66		3,163,819.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023		Completed
300226113101000	Construction of Multi-Purpose Building (Covered Court), Barangay Olongtao Ibaba, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,997.28		4,899,997.28	4,781,589.66		4,781,589.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Completed
300226113100800	Construction of Multi-Purpose Building (Covered Court), Barangay Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023	19-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,953.80		4,899,953.80	4,801,086.61		4,801,086.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023		Completed
310102101810000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0215+(-514) - K0215+(-431), K0215+(-365) - K0215+(-314), K0229+000 - K0230+000, Macalelon and Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023	27-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	15,163,468.80		15,163,468.80	15,011,843.10		15,011,843.10	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
310111100091000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0365 + 190 - K0365 + 700, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,866.69		9,799,866.69	9,579,636.43		9,579,636.43	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Completed
320102106385000	Construction of Flood Control Structure along catanauan River, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	96,499,932.85		96,499,932.85	94,569,925.39		94,569,925.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Completed
310112100506000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 650 - K0251 + 232, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,956.27		9,799,956.27	9,602,629.21		9,602,629.21	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Completed
300226113094000	Construction of Multi-Purpose Building (Covered Court), Barangay Cabulihan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,978.59		4,899,978.59	4,851,013.76		4,851,013.76	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	23-12-2023		Completed
300226113103000	Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,918.01		4,899,918.01	4,826,417.78		4,826,417.78	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Completed
310208100613000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - P Burgos- Pototanin Jct - K0170 + 010 - K0170 + 146, K0170 + 180 - K0170 + 533, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,945.21		9,799,945.21	9,596,921.68		9,596,921.68	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310204102828000	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Package 3, Quezon, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	48,999,907.04		48,999,907.04	48,510,391.03		48,510,391.03	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310102101813000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos - Pototanin Jct - K0159+616 - K0160+160, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,694.16		14,699,694.16	14,405,604.14		14,405,604.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310209100513000	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Catanauan - Buenavista Rd - K0279+100 - K0279+900, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,787,284.16		9,787,284.16	9,579,563.63		9,579,563.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310105101126000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0212+480 - K0213+000, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,987.31		9,799,987.31	9,702,311.94		9,702,311.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
300226113105000	Construction of Multi-Purpose Building (Covered Court), Barangay Sildora, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,950.50		4,899,950.50	4,780,604.01		4,780,604.01	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
3002261131097000	Construction of Multi-Purpose Building (Covered Court), Barangay Duhat, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,914.46		4,899,914.46	4,808,297.84		4,808,297.84	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
310112100505000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Catanauan - Buenavista Rd - K0267+200 - K0267+550, K0270+170 - K0270+534, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,984.95		9,799,984.95	9,652,978.61		9,652,978.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310111100692000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0239 + 750 - K0240 + 575, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,977.44		9,799,977.44	9,602,500.32		9,602,500.32	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310111100699000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0271 + 900 - K0272 + 826, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	9,799,966.22		9,799,966.22	9,603,868.19		9,603,868.19	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310204102477000'	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	53,074,995.46		53,074,995.46	52,787,249.16		52,787,249.16	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
310204102505000'	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Package 3, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	04-01-2024	05-01-2024	05-01-2024	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	53,074,968.45		53,074,968.45	52,962,634.65		52,962,634.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	04-01-2024	05-01-2024		Completed
310102101812000	Asset Preservation Program - Preventive Maintenance - Secondary Roads -Mulanay – Sn Francisco Rd -K0276+(-027) - K0276+068, K0281+447 - K0282+000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	8,780,626.28		8,780,626.28	8,597,132.14		8,597,132.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
300214101108000	Installation of Road Safety Devices, Road Signs and Pavement Markings along Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 812 - K0321 + 005, K0322 + (-955) - K0327 + 000, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,945.12		14,699,945.12	14,273,722.96		14,273,722.96	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
3002261113107000	Construction of Multi-Purpose Building (Covered Court), Barangay Tagbacan Silangan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,926.09		4,899,926.09	4,826,420.10		4,826,420.10	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
300214101109000	Installation of Road Safety Devices, Road Signs and Pavement Markings along Sn Francisco -Sn Andres- Sn Narciso Rd - K0351+(-714)-K0353+000, K0359+000-K0368+000, K0385+000-K0401+000, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,824.37		14,699,824.37	14,394,150.94		14,394,150.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Completed
300215103767000'	Construction of San Francisco - San Andres Road, Barangay Mabunga, Barangay Sto. Niño, San Francisco, Quezon, Package 1, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	62,724,926.59		62,724,926.59	61,150,874.61		61,150,874.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
320101110803000	Construction of Flood Control Structure along Busokbusokan River, Barangay San Vicente, San Narciso, Quezon, Package 1, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	30-01-2024	07-02-2024	08-02-2024			Government of the Philippines (current year's budget)	96,499,982.76		96,499,982.76	94,376,986.60		94,376,986.60	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
300214101105000	Installation of Road Safety Devices, Road Signs and Pavement Markings along Catanauan-Buenavista Rd - K0265+000 - K0288+000, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,978.74		14,699,978.74	14,253,218.69		14,253,218.69	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
32010111082000	Construction of Flood Control, Barangay 1 and Barangay 5, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	30-01-2024	31-01-2024	08-02-2024			Government of the Philippines (current year's budget)	101,729,333.27		101,729,333.27	99,027,270.37		99,027,270.37	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
300214101106000	Installation of Road Safety Devices, Road Signs and Pavement Markings along MSR Jct-Lopez-Buenavista Rd - K0238 + (-1055) - K0249 + 181, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,909.63		14,699,909.63	14,411,979.69		14,411,979.69	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
300214101104000	Installation of Road Safety Devices along Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0273 + 500 -K0274 + 000, Barangay Ajos, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	862,390.89		862,390.89	836,998.63		836,998.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
300214101107000	Installation of Road Safety Devices, Road Signs and Pavement Markings along P Burgos – Pototanin Jct - K0188+000 - K0203+490, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	14,699,973.53		14,699,973.53	14,393,565.18		14,393,565.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
3102041010827000	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Package 5, Quezon, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	25-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	34,299,939.96		34,299,939.96	33,622,890.99		33,622,890.99	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
300205101299000	Construction of Water Supply System (Level III), San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	44,099,989.61		44,099,989.61	43,657,980.89		43,657,980.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
3002261113102000	Construction of Multi-Purpose Building (Covered Court), Barangay Pugon, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	4,899,986.37		4,899,986.37	4,826,481.71		4,826,481.71	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
3002261113111000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Danlagan, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	26-01-2024	31-01-2024	01-02-2024			Government of the Philippines (current year's budget)	6,859,904.37		6,859,904.37	6,732,759.61		6,732,759.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Completed
3002261113083000	Construction (Completion) of Multi-Purpose Building, Barangay Huyon-Huyon, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	18-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024	23-02-2024	26-02-2024	04-03-2024	05-03-2024			Government of the Philippines (current year's budget)	2,939,914.50		2,939,914.50	2,875,543.67		2,875,543.67	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024		Completed
320101110824000	Construction of Flood Mitigation Structure at Poblacion Wide and Barangay San Ignacio, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	18-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024	23-02-2024	26-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	72,374,888.84		72,374,888.84	71,288,611.59		71,288,611.59	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024		Completed
320101110825000	Construction of Flood Mitigation Structure at Poblacion Wide, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	18-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024	23-02-2024	26-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	72,374,909.50		72,374,909.50	71,289,571.94		71,289,571.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024		Completed
30022611131112000	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	18-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024	23-02-2024	26-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	4,899,994.91		4,899,994.91	4,843,610.79		4,843,610.79	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-02-2024	14-02-2024	14-02-2024	15-02-2024	23-02-2024		Completed
300219102876000	Construction of Flood Control Structure at Brgy. Cabuyao, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	27-03-2024	01-04-2024	02-04-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	48,999,851.00		48,999,851.00	47,980,870.36		47,980,870.36	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	27-03-2024		Completed
3002261113116000	Construction of Multi-Purpose Building, Brgy. Catulin, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	26-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,907.97		4,899,907.97	4,806,366.97		4,806,366.97	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
300226113133000	Construction of Multi-Purpose Building, Brgy. Butanyog, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	27-03-2024	01-04-2024	02-04-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,991.42		4,899,991.42	4,850,990.50		4,850,990.50	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	27-03-2024		Completed
300226113122000	Construction of Multi-Purpose Building, Brgy. San Isidro, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	26-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,915.78		4,899,915.78	4,850,916.50		4,850,916.50	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024		Completed
300226113117000	Construction of Multi-Purpose Building, Brgy. San Isidro Ilaya ES, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	26-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,965.82		4,899,965.82	4,772,266.18		4,772,266.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024		Completed
300226113115000	Construction of Multi-Purpose Building, Brgy. Villa Batabat, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024	26-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,911.27		4,899,911.27	4,809,045.51		4,809,045.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	25-03-2024		Completed
300226113126000	Construction of Multi-Purpose Building, Brgy. Caigdal, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	26-03-2024	27-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,995.96		4,899,995.96	4,773,133.62		4,773,133.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	26-03-2024		Completed
300226113125000	Construction of Multi-Purpose Building, Brgy. Tubas, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	26-03-2024	27-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,950.56		4,899,950.56	4,776,805.77		4,776,805.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	26-03-2024		Completed
300226113127000	Construction of Multi-Purpose Building, Pocol Elementary School, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	14-02-2024	21-02-2024	29-02-2024	12-03-2024	12-03-2024	13-03-2024	26-03-2024	27-03-2024	27-03-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	4,899,987.51		4,899,987.51	4,774,960.52		4,774,960.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-02-2024	12-03-2024	12-03-2024	13-03-2024	26-03-2024		Completed
300221105915000	Construction of Road, Barangay Camandiison, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	29-03-2024	29-03-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	9,799,976.21		9,799,976.21	9,603,010.55		9,603,010.55	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	29-03-2024		Completed
300226113119000	Construction of Multi-Purpose Building, Brgy. San Vicente, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024	08-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	4,899,917.72		4,899,917.72	4,757,096.03		4,757,096.03	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024		Completed
300221105916000	Construction of Road, Brgy. Ajos, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	29-03-2024	29-03-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	4,899,936.92		4,899,936.92	4,776,205.54		4,776,205.54	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	29-03-2024		Completed
310103101417000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Catanauan - Buenavista Rd - K0262+(-481) - K0265+300, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	03-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	96,499,259.04		96,499,259.04	94,569,066.39		94,569,066.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	03-04-2024		Completed
310103101594000	Asset Preservation Program - Preventive Maintenance - Asphalt Overlay Talaba - Summit Panaon Rd, Unisan, Quezon (Phase 1), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	03-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	39,199,027.44		39,199,027.44	38,415,048.88		38,415,048.88	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	03-04-2024		Completed
310103101596000	Asset Preservation Program - Preventive Maintenance - Asphalt Overlay Talaba - Summit Panaon Rd, Unisan, Quezon (Phase 2), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	03-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	39,199,028.17		39,199,028.17	38,415,063.28		38,415,063.28	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	03-04-2024		Completed
300226113089000	Construction of Multipurpose Building, Barangay Poblacion 4, Municipality of Mulanay, Quezon, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	4,899,969.20		4,899,969.20	4,802,003.93		4,802,003.93	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
300226113121000	Construction of Multi-Purpose Building, Brgy. Bagupaye, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	4,899,910.94		4,899,910.94	4,804,251.87		4,804,251.87	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024		Completed
300226113088000	Construction of Multipurpose Building, Barangay Sabang Pinamsagan, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	4,899,920.65		4,899,920.65	4,802,767.21		4,802,767.21	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024		Completed
300226113087000	Construction of Multipurpose Building, Barangay Rizal, Municipality of Padre Burgos, Quezon, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	27-02-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024	11-04-2024	12-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	4,899,947.36		4,899,947.36	4,805,775.45		4,805,775.45	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-03-2024	26-03-2024	26-03-2024	27-03-2024	08-04-2024		Completed
300226113123000	Construction of Multi-Purpose Building, Brgy. Cabulihan, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	23-04-2024	24-04-2024	24-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	4,899,956.41		4,899,956.41	4,776,384.25		4,776,384.25	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	23-04-2024		Completed
300226113090000	Construction of Multipurpose Building, Barangay Manggahan, Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	23-04-2024	24-04-2024	24-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	4,899,990.69		4,899,990.69	4,773,435.13		4,773,435.13	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	23-04-2024		Completed
3002261131313000	Construction of Multi-Purpose Building, San Juan, Sitio Kulisan, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	18-04-2024	19-04-2024	22-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	4,899,977.43		4,899,977.43	4,806,905.05		4,806,905.05	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	18-04-2024		Completed
300226113091000	Construction of Multipurpose Building, Barangay Almacen, Municipality of Unisan, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	23-04-2024	24-04-2024	24-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	4,899,979.24		4,899,979.24	4,775,858.65		4,775,858.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	23-04-2024		Completed
300221105918000	Construction of Barangay Doongan Ibaba Road, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	18-04-2024	19-04-2024	22-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	14,699,916.73		14,699,916.73	14,340,420.97		14,340,420.97	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	18-04-2024		Completed
300221104699000	Construction of Road along Brgy. San Roque, Unisan, Quezon to Brgy. San Roque, Pitogo, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	11-04-2024	14-03-2024	22-03-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024	03-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	19,299,921.14		19,299,921.14	18,809,424.34		18,809,424.34	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024		Completed
300225102033000	Construction of Seawall and Baywalk, Brgy. F. De Jesus, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	22-04-2024	23-04-2024	24-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	48,999,958.83		48,999,958.83	48,310,260.31		48,310,260.31	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	22-04-2024		Completed
300215104680000	Construction of Cawayanin Ilaya Bridge, Brgy. Cawayanin Ilaya, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	19-04-2024	22-04-2024	23-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	19,599,938.59		19,599,938.59	19,011,756.82		19,011,756.82	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	19-04-2024		Completed
310102101814000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Asphalt Overlay MSR Jct-Lopez-Catanauan Rd - K0237 + (-744) - K0240 + 000, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	25-04-2024	26-04-2024	29-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	96,499,764.13		96,499,764.13	94,569,795.18		94,569,795.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	25-04-2024		Completed
3101031015995000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Asphalt Overlay MSR Jct-Lopez-Catanauan Rd - K0240 + 000 - K0243 + 700, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	18-04-2024	19-04-2024	22-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	29,399,919.27		29,399,919.27	28,811,927.26		28,811,927.26	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	18-04-2024		Completed
300221105911000	Construction of Barangay Road, Sitio Kabasyaran, Brgy. Mangero, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	09-04-2024	16-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024	20-05-2024	20-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	29,399,989.04		29,399,989.04	28,643,068.17		28,643,068.17	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
300221105914000	Construction of Road, Brgy. Pagdadamayan-Brgy. Punta, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	07-03-2024	14-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	29-04-2024	29-04-2024	30-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	29,399,997.01		29,399,997.01	28,651,739.12		28,651,739.12	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	22-03-2024	03-04-2024	03-04-2024	04-04-2024	29-04-2024		Completed
200000100022000	Repair/Maintenance of Drainage along Catanauan - Buenavista Road, K0266+945 - K0267+105 (with exceptions), Brgy. San Roque, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	14-03-2024	20-03-2024	01-04-2024	16-04-2024	16-04-2024	17-04-2024	25-04-2024	26-04-2024	29-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	749,991.32	749,991.32		731,492.84	731,492.84		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-04-2024	16-04-2024	16-04-2024	17-04-2024	25-04-2024		Completed
200000100023000	Repair/Maintenance of Drainage Structure along Mulanay - San Francisco Road, K0309+800 - K0310+100 (with exceptions), Brgy. Cawayan I, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	14-03-2024	20-03-2024	01-04-2024	16-04-2024	16-04-2024	17-04-2024	25-04-2024	26-04-2024	29-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	1,299,884.57	1,299,884.57		1,272,798.83	1,272,798.83		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-04-2024	16-04-2024	16-04-2024	17-04-2024	25-04-2024		Completed
300205100007000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Quezon III, Legislative District	Quezon III DEO	NO	Competitive Bidding	14-03-2024	20-03-2024	01-04-2024	16-04-2024	16-04-2024	17-04-2024	25-04-2024	26-04-2024	29-04-2024	02-05-2024	03-05-2024			Government of the Philippines (current year's budget)	2,894,711.03	2,894,711.03		2,834,409.03	2,834,409.03		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-04-2024	16-04-2024	16-04-2024	17-04-2024	25-04-2024		Completed
3002261113124000	Construction of Multi-Purpose Building, Brgy. Muliguin, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	05-05-2024	06-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	4,899,996.00		4,899,996.00	4,763,928.72		4,763,928.72	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	05-05-2024		Completed
3002261113129000	Construction of Multi-Purpose Building, Brgy. Bulagsong, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024	03-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	4,899,998.74		4,899,998.74	4,807,069.74		4,807,069.74	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024		Completed
3002261113131000	Construction of Multi-Purpose Building, Brgy. Cambuga, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024	03-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	4,899,918.75		4,899,918.75	4,811,678.58		4,811,678.58	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024		Completed
3002261113122000	Construction of Multi-Purpose Building, Brgy. Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	05-05-2024	06-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	4,899,993.24		4,899,993.24	4,756,280.45		4,756,280.45	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	05-05-2024		Completed
300219102877000	Rehabilitation of Drainage System, Public Market, Brgy. Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024	03-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	14,699,915.51		14,699,915.51	14,283,553.66		14,283,553.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024		Completed
300215104681000	Concreting of Barangay Road in Sitios Kapakuan, Central-II, Central-I, Omon, Brgy. San Isidro Ibaba, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024	03-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	9,799,930.32		9,799,930.32	9,518,891.43		9,518,891.43	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024		Completed
300221105917000	Construction of Road, Sitio Maticol, Brgy. Pansoy, San Andres Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	05-05-2024	06-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	4,899,989.03		4,899,989.03	4,772,529.01		4,772,529.01	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	05-05-2024		Completed
300221105910000	Construction of Bridge, Barangay San Ignacio Ilaya and Barangay San Nicolas, Municipality of General Luna, Quezon, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2024	26-03-2024	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024	03-05-2024	07-05-2024	13-05-2024	14-05-2024			Government of the Philippines (current year's budget)	4,899,914.69		4,899,914.69	4,756,561.88		4,756,561.88	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	04-04-2024	17-04-2024	17-04-2024	18-04-2024	02-05-2024		Completed
3002261113100000	Construction of Multi-Purpose Building, Barangay Pacabit, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	11-04-2024	16-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	13-05-2024	17-05-2024	20-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	4,899,953.89		4,899,953.89	4,801,637.62		4,801,637.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-04-2024	07-05-2024	07-05-2024	08-05-2024	13-05-2024		Completed
320101110787000	Construction of Flood Control Structure along Sabang River, Barangay San Jose, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	11-04-2024	16-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024	20-05-2024	21-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	77,199,976.74		77,199,976.74	75,999,500.60		75,999,500.60	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
300221105913000	Construction of Road, Barangay Matandang Sabang Kanluran, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	11-04-2024	16-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	13-05-2024	17-05-2024	20-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	4,899,984.32	4,899,984.32		4,777,668.36	4,777,668.36		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-04-2024	07-05-2024	07-05-2024	08-05-2024	13-05-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Agdangan Central Elementary School, Barangay Poblacion 1, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	15-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	15-05-2024	26-05-2024	27-05-2024	27-05-2024	04-06-2024	05-06-2024			Government of the Philippines (current year's budget)	4,974,968.49	4,974,968.49		4,882,566.26	4,882,566.26		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-05-2024	14-05-2024	14-05-2024	15-05-2024	26-05-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Ajos Elementary School, Barangay Ajos, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	15-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	15-05-2024	21-05-2024	22-05-2024	27-05-2024	04-06-2024	05-06-2024			Government of the Philippines (current year's budget)	4,974,969.01	4,974,969.01		4,852,445.89	4,852,445.89		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-05-2024	14-05-2024	14-05-2024	15-05-2024	21-05-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Butangiad Elementary School, Barangay Butangiad, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	15-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	15-05-2024	21-05-2024	22-05-2024	27-05-2024	04-06-2024	05-06-2024			Government of the Philippines (current year's budget)	4,974,956.44	4,974,956.44		4,850,536.27	4,850,536.27		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-05-2024	14-05-2024	14-05-2024	15-05-2024	21-05-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Caigdal Elementary School, Barangay Caigdal, Unisan,Quezon	Quezon III DEO	NO	Competitive Bidding	15-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	15-05-2024	26-05-2024	27-05-2024	27-05-2024	04-06-2024	05-06-2024			Government of the Philippines (current year's budget)	4,974,967.35	4,974,967.35		4,920,333.55	4,920,333.55		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-05-2024	14-05-2024	14-05-2024	15-05-2024	26-05-2024		Completed
3002261113135000	Construction of Multi-Purpose Building, Brgy. Butanguiad, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	15-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	07-06-2024	13-06-2024	14-06-2024	18-06-2024	28-06-2024	28-06-2024			Government of the Philippines (current year's budget)	4,899,956.44	4,899,956.44		4,815,459.95	4,815,459.95		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-05-2024	14-05-2024	14-05-2024	07-06-2024	13-06-2024		Completed
3002261113132000	Construction of Multi-Purpose Building, Godofredo M. Tan Memorial School of Art High School, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	15-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	07-06-2024	10-06-2024	14-06-2024	18-06-2024	19-06-2024	20-06-2024			Government of the Philippines (current year's budget)	4,899,985.38	4,899,985.38		4,821,545.62	4,821,545.62		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-05-2024	14-05-2024	14-05-2024	07-06-2024	10-06-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Cawayan II Elementary School, Barangay Cawayan II, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	4,974,973.54	4,974,973.54		4,848,748.45	4,848,748.45		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in General Luna National High School, Barangay San Jose, General Luna,Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	4,974,955.07	4,974,955.07		4,864,109.39	4,864,109.39		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Mambog Elementary School, Barangay Mambog, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	4,974,958.89	4,974,958.89		4,850,904.36	4,850,904.36		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed
300101200001000	Construction of 1-Storey 2-Classroom School Building in Sampaloc National High School, Barangay Sampaloc, Pitogo,Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	4,974,976.75	4,974,976.75		4,854,074.63	4,854,074.63		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed
3102032120419000	Concreting of Brgy. San Nicolas to Brgy. San Vicente to Brgy. Malabahay FMR, Brgy. San Nicolas, Brgy. San Vicente and Brgy. Malabahay, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	14,924,934.54	14,924,934.54		14,541,459.01	14,541,459.01		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed
200000100019000	Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: 1. Repair/Maintenance of DPWH Building, Quezon 3rd District Engineering Office, Materials Quality Control Building, Brgy. 10 Catanauan, Quezon 2. Repair/Maintenance of DPWH Building, Quezon 3rd District Engineering Office, Maintenance Building, Brgy. 10 Catanauan, Quezon 3.Repair/Maintenance of DILG Building, PNP Catanauan Police Station, Main Bldg. Brgy. 5, Catanauan, Quezon 4. Repair/Maintenance of DILG Building, PNP Macalelon Police Station, Main Bldg. Brgy. Pag-asa, Macalelon, Quezon, Catanauan, Quezon & Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	2,499,859.21	2,499,859.21		2,440,607.19	2,440,607.19		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
300228100565000	Construction of Multi-Purpose Building (San Francisco Municipal Hospital), San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	30-04-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024	06-06-2024	07-06-2024	13-06-2024	14-06-2024		Government of the Philippines (current year's budget)	48,999,923.37		48,999,923.37	47,969,735.82	47,969,735.82	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2024	28-05-2024	28-05-2024	29-05-2024	05-06-2024		Completed		
300228113085000	Construction of Multi-Purpose Facility, Liwasang Alfaro G. Aguirre, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	09-05-2024	16-05-2024	24-05-2024	05-06-2024	05-06-2024	06-06-2024	13-06-2024	14-06-2024	18-06-2024	28-06-2024	28-06-2024		Government of the Philippines (current year's budget)	19,599,981.32		19,599,981.32	19,082,706.11	19,082,706.11	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-05-2024	05-06-2024	05-06-2024	06-06-2024	13-06-2024		Completed		
300215104679000	Construction of Local Access Road in Sitio Central to Sitio Bangkiling to Sitio Mabuga-buga, Brgy. Dayap, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	09-05-2024	16-05-2024	24-05-2024	05-06-2024	05-06-2024	06-06-2024	13-06-2024	14-06-2024	18-06-2024	28-06-2024	28-06-2024		Government of the Philippines (current year's budget)	29,399,989.52		29,399,989.52	28,688,019.18	28,688,019.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-05-2024	05-06-2024	05-06-2024	06-06-2024	13-06-2024		Completed		
Total Allotted Budget of Procurement Activities																		2,590,433,415.17	63,809,589.91	2,526,623,825.26												
Total Contract Price of Procurement Activities Conducted																					2,540,450,112.02	62,363,595.55	2,478,086,516.47									
Total Savings (Total Allotted Budget - Total Contract Price)																		49,983,303.15														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signin g	Notice to Proceed	Delivery / Complet ion	Inspectio n & Acceptan ce	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibili ty Check5	Sub/ O pen of Bids6	Bid Evaluati on7	Post Qual8	Delivery/ Completion / Acceptanc e (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
24DM0002	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373+924 - K0374+289, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	14,699,946.51		14,699,946.51	0.00		0.00	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Cancelled
24DM0054	Construction of Multi-Purpose Building (Covered Court), Barangay Navitas, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023									Government of the Philippines (current year's budget)	4,899,914.22		4,899,914.22	0.00		0.00	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023				Cancelled
24DM0003	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Road - K0376+448 - K0376+568, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	19,599,936.61		19,599,936.61	19,400,041.37		19,400,041.37	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Ongoing Procurement Process Waiting for approval of project modification
24DM0046	Network Development Program - Off Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 807 - K0312 + 812, K0312 + 825 - K0313 + 550, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	9,799,987.58		9,799,987.58	9,539,347.81		9,539,347.81	Quezon Contractors Association, COA, Philippine Contractors Association	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Ongoing Procurement Process Waiting for approval of project modification
24DM0048	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct- Lopez - Catanauan Rd - K0242+736 - K0242+759, K0242+833 - K0242+842, K0242+883 - K0242+915, K0243+122 - K0243+160, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	15,679,918.57		15,679,918.57	15,358,009.65		15,358,009.65	Quezon Contractors Association, COA, Philippine Contractors Association	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process Waiting for approval of project modification
24DM0049	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jct - Lopez - Buenavista Rd K0238+785 - K0238+865, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	11,759,905.79		11,759,905.79	11,490,742.75		11,490,742.75	Quezon Contractors Association, COA, Philippine Contractors Association	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Ongoing Procurement Process Waiting for approval of project modification
24DM0137	Constructio of Flood Control Structure along Hingoso River, Barangay San Jose, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	11-04-2024	16-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024	20-05-2024	02-07-2024					Government of the Philippines (current year's budget)	77,199,906.48		77,199,906.48	75,816,131.75		75,816,131.75	Quezon Contractors Association, COA, Philippine Contractors Association	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024		Awarded with issued Notice of Award
300228113104000	Construction of Multi-Purpose Building (Covered Court), Barangay San Roque, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	4,899,914.22		4,899,914.22	4,850,914.66		4,850,914.66	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
300226113086000	Construction of Multi-Purpose Building (Convention Center), Barangay Pocol, Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	48,999,913.92		48,999,913.92	48,014,972.18		48,014,972.18	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award
300226113128000	Construction of Multi-Purpose Building, Brgy. Pacabit, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	4,899,992.72		4,899,992.72	4,850,992.56		4,850,992.56	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award
300226113134000	Construction of Multi-Purpose Building, Brgy. Abuyon, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	4,899,942.41		4,899,942.41	4,797,418.53		4,797,418.53	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award
300101200001000	Construction of 25TY6CL, Padre Burgos CS, Padre Burgos,Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	19,899,933.82		19,899,933.82	19,412,606.35		19,412,606.35	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award
300228100566000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	9,799,967.50		9,799,967.50	9,594,001.17		9,594,001.17	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award
300226113084000	Construction of Multi-Purpose Facilities, San Andres National High School, Brgy. Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024					Government of the Philippines (current year's budget)	14,699,992.99		14,699,992.99	14,396,878.51		14,396,878.51	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Awarded with issued Notice of Award
23DM0140	Repair/Rehabilitation of School Buildings (Item Nos. 7 - 9), Municipality of General Luna, Quezon, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (continuing budget)	8,088,177.55	8,088,177.55		0.00	0.00		01-07-2024	16-07-2024	16-07-2024				Ongoing Procurement Process	
23DM0141	Repair/Rehabilitation of School Building at Camflora ES Annex (Item No. 29), San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (continuing budget)	4,044,114.56	4,044,114.56		0.00	0.00		01-07-2024	16-07-2024	16-07-2024				Ongoing Procurement Process	
23DM0142	Repair/Rehabilitation of School Buildings (Item Nos. 3 - 6), Municipality of Buenavista, Quezon, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (continuing budget)	9,436,129.55	9,436,129.55		0.00	0.00		01-07-2024	16-07-2024	16-07-2024				Ongoing Procurement Process	
310203210418000	Concreting of Brgy. Navitas FMR, Brgy. Navitas, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (current year's budget)	14,924,912.52	14,924,912.52		0.00	0.00		01-07-2024	16-07-2024	16-07-2024				Ongoing Procurement Process	
310203210420000	Concreting of Sitio Sigaras, Brgy. Camflora FMR, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (current year's budget)	14,924,926.90	14,924,926.90		0.00	0.00		01-07-2024	16-07-2024	16-07-2024				Ongoing Procurement Process	
24DM0151	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd – K0312+000 – K0312+812, K0312+825 – K0313+102, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	25-06-2024	02-07-2024	10-07-2024	23-07-2024	23-07-2024									Government of the Philippines (current year's budget)	14,699,928.65		14,699,928.65	0.00		0.00	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	10-07-2024	23-07-2024	23-07-2024				Ongoing Procurement Process
300226113118000	Construction of Multi-Purpose Building, Brgy. San Ignacio Ibaba, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	25-06-2024	02-07-2024	10-07-2024	23-07-2024	23-07-2024									Government of the Philippines (current year's budget)	4,899,977.57		4,899,977.57	0.00		0.00	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	10-07-2024	23-07-2024	23-07-2024				Ongoing Procurement Process
24DM0164	Construction of Multi-Purpose Building, Bondoc Peninsula District Hospital, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	25-06-2024	02-07-2024	10-07-2024	23-07-2024	23-07-2024									Government of the Philippines (current year's budget)	48,999,990.70		48,999,990.70	0.00		0.00	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	10-07-2024	23-07-2024	23-07-2024				Ongoing Procurement Process
23DM0143	Repair/Rehabilitation of School Buildings (Item Nos. 15 - 17), Municipality of Mulanay, Quezon, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024									Government of the Philippines (current year's budget)	6,740,148.24	6,740,148.24		0.00	0.00		12-07-2024	24-07-2024	24-07-2024				Ongoing Procurement Process	
23DM0144	Repair/Rehabilitation of School Buildings (Item Nos. 1-2 & 30-31), Municipality of Agdangan & Unisan, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024									Government of the Philippines (current year's budget)	6,740,134.32	6,740,134.32		0.00	0.00		12-07-2024	24-07-2024	24-07-2024				Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)							
23DM0145	Repair/Rehabilitation of School Buildings (Item Nos. 23 - 28), Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024									Government of the Philippines (current year's budget)	14,828,409.32	14,828,409.32		0.00	0.00		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024				Ongoing Procurement Process						
23DM0146	Repair/Rehabilitation of School Buildings (Item Nos. 10 - 14), Municipality of Macalelon, Quezon, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024									Government of the Philippines (current year's budget)	9,436,285.16	9,436,285.16		0.00	0.00		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024				Ongoing Procurement Process						
23DM0147	Repair/Rehabilitation of School Buildings (Item Nos. 18 - 22), Municipality of Padre Burgos, Quezon, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024									Government of the Philippines (current year's budget)	10,784,249.86	10,784,249.86		0.00	0.00		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024				Ongoing Procurement Process						
Total Allotted Budget of On-going Procurement Activities																																						

Prepared by:

JUAN PAULO M. MONILLA
Chief, Procurement Unit
BAC Secretariat Head

Recommended for Approval by:

FERDINAND Y. RICABLANCA
Chief, Construction Section
BAC Chairperson

APPROVED:

MICHAEL P. ROSARIA
Officer-in-Charge, Office of the District Engineer
Head of the Procuring Entity