

ANNEX B

DPWH - Batanes District Engineering Office Procurement Monitoring Report as of June 30, 2022 for Civil Works

Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity			Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Bidders	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion	Remarks (Explaining changes from the APP)	
									Date of BAC Resolution	Post Qual	Bid Evaluation					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation				
21BA0041: CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. KAYVALUGANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/8-16/2020	12/17/2020	12/28/2020	01/04/2021	01/04-06/2021	01/07-18/2021	04/27/2022	-	-	GoP	2,970,000.00	-	2,970,000.00	2,967,696.28	-	2,967,696.28	1. COA 2. PCCI 3. BFFA	12/17/2020	12/28/2020	01/04/2021	01/07/2022	-	-	For Later Release (FLR) 2021 SARO issued on March 2022		
21BA0048: REHABILITATION OF IRAYA WATER SYSTEM, SAN JOAQUIN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	11/12/2020	1/12-19/2021	1/20/2021	2/1/2021	02/01/2021	02/01-03/2021	02/04-16/2021	04/28/2022	04/29/2022	-	-	GoP	12,250,000.00	-	12,250,000.00	12,150,000.00	-	12,150,000.00	1. COA 2. PCCI 3. BFFA	1/20/2021	2/1/2021	02/01/2021	02/04/2022	-	-	For Later Release (FLR) 2021 SARO issued on March 2022	
21BA0052: CONSTRUCTION OF WATER SYSTEM (PHASE I) (MAYAKEM SPRING), BRGY. STA. MARIA, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/6/2021	1/7-14/2021	1/15/2021	1/27/2021	1/27/2021	01/27-29/2021	02/01-12/2021	04/27/2022	04/27/2022	-	-	GoP	12,250,000.00	-	12,250,000.00	12,125,000.00	-	12,125,000.00	1. COA 2. PCCI 3. BFFA	1/15/2021	1/27/2021	01/27/2021	02/01/2022	-	-	For Later Release (FLR) 2021 SARO issued on March 2022	
22BA0001: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN- NAKANMUAN ROAD- PACKAGE 1, BRGY. CHAVAYAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	28/1/2021	12/1-9/2021	12/09/2021	12/21/2021	12/21/2021	12/21-23/2021	01/28/2022	02/28/2022	02/28/2022	-	-	GoP	19,535,000.00	-	19,535,000.00	19,490,594.18	-	19,490,594.18	1. COA 2. PCCI 3. BFFA	12/09/2021	12/21/2021	12/21/2021	21/12/2021	24/12/2021	-	-	
22BA0002: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN- NAKANMUAN ROAD - PACKAGE 2, BRGY. SUMMANGA, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	28/1/2021	12/1-9/2021	12/09/2021	12/21/2021	12/21/2021	12/21-23/2021	01/11/2022	02/16/2022	02/16/2022	-	-	GoP	19,535,000.00	-	19,535,000.00	19,493,566.76	-	19,493,566.76	1. COA 2. PCCI 3. BFFA	12/09/2021	12/21/2021	12/21/2021	21/12/2021	24/12/2021	-	-	
22BA0003: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN- NAKANMUAN ROAD - PACKAGE 3, BRGY. CHAVAYAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	28/1/2021	12/1-9/2021	12/09/2021	12/21/2021	12/21/2021	12/21-23/2021	01/28/2022	02/28/2022	02/28/2022	-	-	GoP	19,535,000.00	-	19,535,000.00	19,487,052.45	-	19,487,052.45	1. COA 2. PCCI 3. BFFA	12/09/2021	12/21/2021	12/21/2021	21/12/2021	24/12/2021	-	-	

22BA0011: ASSET PRESERVATION, OFF-CARRIAGEWAY IMPROVEMENT, UYUGAN/MAHATAO INTERIOR ROAD – K0026+/-946 – K0026+/-987, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/1-9/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21-29/2021	12/24/2021 01/10/2022	01/03/10/2022	02/09/2022	02/27/2022	02/21/10/2022	02/23/2022	-	-	GoP	3,689,700.00	-	3,689,700.00	3,645,236.00	-	3,645,236.00	1. COA 2. PCCI 3. BFFA	12/09/2021	12/21/2021	21/12/2021	12/24/2021	-	-
22BA0012: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TACHIMUS PORT, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	26/11/2021	12/1-9/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21-29/2021	12/24/2021 01/10/2022	01/11/10/2022	01/27/2022	02/11/10/2022	02/16/2022	02/16/2022	-	-	GoP	24,500,000.00	-	24,500,000.00	23,758,371.06	-	23,758,371.06	1. COA 2. PCCI 3. BFFA	12/09/2021	12/21/2021	21/12/2021	12/24/2021	-	-
22BA0013: CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING BRGY. MAHATAO, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/2-9/2021	12/10/2021	12/22/2021	12/22/2021	12/22/2021	12/22-24/2021	12/27/2021 01/11/2022	01/12/2022	01/27/2022	02/10/2022	02/16/2022	02/16/2022	-	-	GoP	2,970,000.00	-	2,970,000.00	2,963,789.50	-	2,963,789.50	1. COA 2. PCCI 3. BFFA	12/10/2021	12/22/2021	22/12/2021	12/27/2021	-	-
22BA0014: REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS: TERTIARY ROADS: SAN VICENTE/SAVIDUG-CHAVAYAN- SUMNANGA- NAKANNUAN ROAD- K0005+885- K0005+192 K0005+259.50- K0005+259.50- As Modified SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	03/12/2021	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 05/30/2022	06/24/2022	06/30/2022	08/03/2022	08/06/2022	08/06/2022	-	-	GoP	7,840,000.00	-	7,840,000.00	7,819,471.43	-	7,819,471.43	1. COA 2. PCCI 3. BFFA	12/15/2021	12/27/2021	27/12/2021	12/31/2021	-	Project Modification
22BA0015: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE: SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANNUAN ROAD- K0018+830- K0018+895, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	03/12/2021	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 02/02/2022	01/20/2022	02/02/2022	02/11/2022	02/14/2022	02/14/2022	-	-	GoP	21,560,000.00	-	21,560,000.00	21,529,633.79	-	21,529,633.79	1. COA 2. PCCI 3. BFFA	12/15/2021	12/27/2021	27/12/2021	12/31/2021	-	-
22BA0017: OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN- INNAJUBU ROAD – K0025+/-672- K0025+/-690- K0025+/-700- K0025+/-701- K0002+505 K0006+701.50- K0006+702- K0007+620- K0007+839, MAHATAO/IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	03/12/2021	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/16/2022	03/22/2022	03/23/2022	04/04/2022	04/05/2022	04/05/2022	-	-	GoP	36,708,060.00	-	36,708,060.00	32,219,575.40	-	32,219,575.40	1. COA 2. PCCI 3. BFFA	12/15/2021	12/27/2021	27/12/2021	12/31/2021	-	-

22BA0018: OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS: MAYAHMAUYEN PORT ROAD: K0000-000- K0001-000- ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	03/12/2021	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/10/2022	03/22/2022	03/23/2022	03/29/2022	03/31/2022	-	-	GoP	21,609,980.00	21,609,980.00	21,522,975.00	-	21,522,975.00	1. COA 2. PCCI 3. BFFA	12/15/2021	12/27/2021	12/27/2021	27/12/2021	12/31/2022	-
22BA0019: CONSTRUCTION OF ADIVI BRIDGE, ALONG SAN VICENTE-SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD (S000035T), BRGY. MALAKDANG, SALTANG, BATANES	Batanes DEO	YES	Competitive Bidding	03/12/2021	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/07/2022	01/10/2022	02/02/2022	02/15/2022	02/17/2022	-	-	GoP	9,820,000.00	9,820,000.00	9,800,000.00	-	9,800,000.00	1. COA 2. PCCI 3. BFFA	12/15/2021	12/27/2021	12/27/2021	27/12/2021	12/31/2021	-
22BA0020: CONSTRUCTION OF SAVANG BRIDGE, ALONG SAN VICENTE-SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD (S000035T) K0017+171, BRGY. NAKANMUAN, SALTANG, BATANES	Batanes DEO	NO	Competitive Bidding	03/12/2021	1/5-12/2022	01/13/2021	01/25/2022	01/25/2022	01/25-26/2022	01/27- 02/28/2022	03/01/2022	03/11/2022	03/21/2022	03/21/2022	-	-	GoP	9,878,500.00	9,878,500.00	9,873,563.47	-	9,873,563.47	1. COA 2. PCCI 3. BFFA	01/13/2021	01/25/2022	01/25/2022	01/25/2022	01/27/2022	-
22BA0021: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MAYAN NATIONAL PORT TO VALANGA PORT, NATIONAL ROAD, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	03/12/2021	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/11/2022	12/27/2021	12/27/2021	12/27/2021	12/27/2021	-	-	GoP	14,109,476.64	14,109,476.64	14,109,476.64	12/27/2021	14,109,476.64	12/27/2021	12/27/2021	12/27/2021	27/12/2021	12/31/2021	-	
22BA0022: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TURUNGAN CAVE, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/10/2022	12/27/2021	12/27/2021	12/27/2021	12/27/2021	-	-	GoP	4,800,149.48	4,800,149.48	4,800,149.48	12/27/2021	4,800,149.48	12/27/2021	12/27/2021	12/27/2021	27/12/2021	12/31/2021	-	
22BA0023: CONSTRUCTION OF ROAD AT DIVIA-PAJUTENG ROAD, ALONG SAN ANTONIO, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/28/2022	12/27/2021	12/27/2021	12/27/2021	12/27/2021	-	-	GoP	4,890,600.00	4,890,600.00	4,890,600.00	12/27/2021	4,890,600.00	12/27/2021	12/27/2021	12/27/2021	27/12/2021	12/31/2021	-	
22BA0024: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BUKANG STA. LUCIA, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/7-14/2021	12/15/2021	12/27/2021	12/27/2021	12/27-29/2021	12/31/2021 01/27/2022	12/27/2021	12/27/2021	12/27/2021	12/27/2021	-	-	GoP	4,997,855.76	4,997,855.76	4,997,855.76	12/27/2021	4,997,855.76	12/27/2021	12/27/2021	12/27/2021	27/12/2021	12/31/2021	-	

22BA0025: CONSTRUCTION/UP GRADING/REHABI TATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-MAHATAO- IVANA-UYUGAN- IMNAJUBU ROAD – K0010+098.80- K0010+168- K0010+199- K0010+212- K0010+241- K0010+453- K0010+455- K0010+945- K0010+947- K0011+364- K0011+366- K0012+161- K0012+247- BRGY. SAN VICENTE, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	07/12/2021	12/9-16/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	12/29-31/2021	01/03- 28/2022	01/31/2022	02/15/2022	02/24/2022	02/28/2022	-	-	-	GoP	12,360,000.00	-	12,250,000.00	12,188,844.11	-	12,188,844.11	12/29/2021	29/12/2021	01/03/2022	-	-
22BA0026: CONSTRUCTION OF DRAINAGE ALONG STRUCTURE ALONG ROAD- BASCO- MAHATAO-IVANA- UYUGAN-IMNAJUBU RD- K0014+252- K0014+592- K0019+481- K0019+483- K0022+418- K0022+775- IVANA, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	13/12/2021	12/15-22/2021	12/23/2021	01/04/2022	01/04/2022	01/04/2022	01/04-12/2022	01/13- 02/24/2022	02/28/2022	03/14/2022	03/21/2022	03/23/2022	-	-	-	GoP	27,440,000.00	-	27,440,000.00	27,240,000.00	-	27,240,000.00	01/04/2022	01/04/2022	01/13/2022	-	-
22BA0027: CONSTRUCTION OF FLOOD CONTROL (SHORE PROTECTION) AT SITIO DIPTAN, BRGY. SINAMAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	13/12/2021	01/08-13/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26-27/2022	01/28- 03/04/2022	03/07/2022	03/11/2022	03/21/2022	03/21/2022	-	-	-	GoP	5,940,000.00	-	5,840,000.00	4,978,478.33	-	4,978,478.33	01/14/2022	01/26/2022	01/28/2022	01/28/2022	-
22BA0028: REHABILITATION/IM AJOR REPAIR OF ITBUD BRIDGE (B000178N) ALONG BASCO-MAHATAO- IVANA-UYUGAN- IMNAJUBU ROAD- BRGY.ITBUD, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	07/12/2021	12/9-16/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	12/29-31/2021	01/03- 19/2022	01/20/2022	02/02/2022	02/11/2022	02/14/2022	-	-	-	GoP	8,538,920.00	-	8,529,920.00	8,504,292.72	-	8,504,292.72	12/29/2021	29/12/2021	01/03/2022	-	-
22BA0029: CONSTRUCTION OF BRGY. KAYVALLUGANAN SEAWALL, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	07/12/2021	12/9-16/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	12/29-31/2021	01/03- 28/2022	01/31/2022	02/15/2022	02/24/2022	02/28/2022	-	-	-	GoP	6,860,000.00	-	6,860,000.00	6,825,400.22	-	6,825,400.22	12/29/2021	29/12/2021	01/03/2022	-	-
22BA0030: CONSTRUCTION OF ROAD AT MALAKDANG ROAD (WIDENING AND CONCRETING), BRGY. SAN ANTONIO, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/9-16/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	12/29-31/2021	01/03- 10/2022	01/11/2022	01/27/2022	02/10/2022	02/14/2022	-	-	-	GoP	4,034,260.00	-	4,034,260.00	4,022,525.27	-	4,022,525.27	12/29/2021	29/12/2021	01/03/2022	-	-

22BA0031: CONSTRUCTION OF FLOOD CONTROL CREEK AT SITIO LALAG, BARANGAY ITBUD, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/15-22/2021	12/23/2021	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/07/2022	-	-
22BA0032: REHABILITATION OF KATUVANG SEAWALL, BRGY. SUMMANGA, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	13/12/2021	01/06-13/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/13/2022	-	-
22BA0033: REHABILITATION/RE CONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO- IVANA-JUYUGAN- IMNAJBU ROAD- K0007+738- K0008+075, IVANA, BATANES	Batanes DEO	NO	Competitive Bidding	20/12/2021	03/30- 04/06/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/20/2022	04/25/2022	-	-
22BA0034: REHABILITATION/RE CONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO- IVANA-JUYUGAN- IMNAJBU ROAD- K0023+000- K0023+040- K0023+365- K0023+402, BRGY. ITBUD, UYUGAN, BATANES	Batanes DEO	NO	Competitive Bidding	20/12/2021	03/02- 09/20/2022	03/10/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	-	-
22BA0035: REHABILITATION/RE CONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO- IVANA-JUYUGAN- IMNAJBU ROAD- K0023+660 00- K0023+700 00, BRGY. ITBUD, UYUGAN, BATANES	Batanes DEO	NO	Competitive Bidding	20/12/2021	03/02- 07/2022	03/10/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	-	-
22BA0036: CONSTRUCTION/UP GRADING/REHABI TATION OF DRAINAGE ALONG NATIONAL ROADS; BASCO- CONTRACOSTA DIVERSION ROAD (SOMBIENAN CREEK TO DIVERSION ROAD) 577-CHA 843, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/21- 28/2021	12/29/2021	01/10/2022	01/10/2022	01/10/2022	01/10/2022	01/10/2022	01/10/2022	01/13/2022	-	-
22BA0037: CONSTRUCTION/UP GRADING/REHABI TATION OF DRAINAGE ALONG NATIONAL ROADS; BASCO- CONTRACOSTA ROAD (S00011BN) CHAINAGE 342 - CHAINAGE 660, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/21- 28/2021	12/29/2021	01/10/2022	01/10/2022	01/10/2022	01/10/2022	01/10/2022	01/10/2022	01/13/2022	-	-

22BA0038: CONSTRUCTION OF CONCRETE ROAD, ACCESS ROAD, LEADING TO VALUGAN BOULDER BEACH, BRGY. SAN JOAQUIN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	20/12/2021	12/21- 28/2021	12/29/2021	01/13/2022	01/13-14/2022	01/17- 02/09/2022	02/10/2022	02/22/2022	03/11/2022	03/14/2022	-	-	GoP	37,754,500.00	-	37,754,500.00	37,639,370.22	-	37,639,370.22	01/13/2022	01/13/2022	01/13/2022	01/17/2022	-
22BA0039: CONSTRUCTION OF FLOOD CONTROL (SEWERAGE NET/SCREEN) ALONG RASAYAN BRIDGE, BRGY. KAYCHANARIANAN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/11- 18/2022	01/19/2022	01/13/2022	01/13-12/2022	02/03- 03/04/2022	02/11/2022	03/11/2022	03/18/2022	03/21/2022	-	-	GoP	4,950,000.00	-	4,950,000.00	4,947,421.64	-	4,947,421.64	01/13/2022	01/13/2022	01/13/2022	02/03/2022	-
22BA0040: CONSTRUCTION OF RETAINING WALL (ALONG CLEMENTE LAUREL RESIDENCE), BRGY. LUVOY, MAHATAC, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/21- 29/2021	12/29/2021	01/10/2022	01/10-12/2022	1/13-21/2022	01/24/2022	02/02/2022	02/16/2022	02/17/2022	-	-	GoP	4,950,000.00	-	4,950,000.00	4,925,027.42	-	4,925,027.42	01/10/2022	01/10/2022	01/10/2022	01/13/2022	-
22BA0041: SAYED FLOOD CONTROL BARANGAY SALAGAO, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	N/A	12/21- 29/2021	12/29/2021	01/10/2022	01/10-12/2022	01/13- 02/10/2022	02/11/2022	02/22/2022	03/11/2022	03/14/2022	-	-	GoP	4,794,000.00	-	4,794,000.00	4,770,046.30	-	4,770,046.30	01/10/2022	01/10/2022	01/10/2022	01/13/2022	-
22BA0042: NETWORK DEVELOPMENT- FLOOD IMPROVEMENT TERTIARY ROADS: BASCO-MAHATAC- IVANA-JUYGAN- INAJUBU RD, K0008+702- K0007+342, MAHATAC, BATANES	Batanes DEO	NO	Competitive Bidding	01/03/2022	01/05-12/2022	01/13/2022	01/25/2022	01/25-31/2022	02/01- 03/22/2022	03/14/2022	03/23/2022	04/08/2022	04/11/2022	-	-	-	9,635,420.00	-	9,635,420.00	9,620,448.76	-	9,620,448.76	01/25/2022	01/25/2022	01/25/2022	02/01/2022	-
22BA0043: CONSTRUCTION OF FLOOD CONTROL SAVANG-AKSUNG, BRGY. NAKANUKAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	01/03/2022	01/05-12/2022	01/13/2022	01/26/2022	01/26-29/2022	01/27- 03/04/2022	03/07/2022	03/14/2022	03/21/2022	03/23/2022	-	-	-	9,900,000.00	-	9,900,000.00	8,338,455.58	-	8,338,455.58	01/26/2022	01/26/2022	01/26/2022	01/27/2022	-
22BA0044: CONSTRUCTION OF RETAINING WALL AT JOON STREET, BRGY. KAUMBAKAN, MAHATAC, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/27-02/03/2022	02/04/2022	02/16/2022	02/17-18/2022	02/21- 03/08/2022	03/09/2022	03/14/2022	03/22/2022	03/23/2022	-	-	-	4,924,000.00	-	4,924,000.00	4,900,000.00	-	4,900,000.00	02/16/2022	02/16/2022	02/17/2022	02/21/2022	-
22BA0045: CONSTRUCTION OF ROAD AT IM SIDUG ST., BRGY. SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/05-13/2022	01/14/2022	01/26/2022	03/01-02/2022	03/03- 08/2022	03/09/2022	03/14/2022	03/21/2022	03/23/2022	-	-	-	4,945,780.00	-	4,945,780.00	4,566,401.28	-	4,566,401.28	01/26/2022	01/26/2022	03/01/2022	03/03/2022	-
22BA0046: CONSTRUCTION OF ROAD AT TURON- SAHAKOP ROAD, BARANGAY SAN VICENTE, IVANA, BATANES	Batanes DEO	NO	Competitive Bidding	01/07/2022	01/11-18/2022	01/19/2022	01/13/2022	01/13-12/2022	02/03- 09/2022	02/10/2022	02/22/2022	03/11/2022	03/14/2022	-	-	-	5,602,400.00	-	5,602,400.00	5,574,321.07	-	5,574,321.07	01/13/2022	01/13/2022	01/13/2022	02/03/2022	-

22BA0047:	CONSTRUCTION OF GRADING/REHABILITATION OF ALONG NATIONAL ROADS, SAN VICENTE- SAVIDUG, CHAVAYAN- NAKAMULAN ROAD - (S000095T) K0020+670- K0020+782 (San Vicente-Savidug-Chavayan-Sumanga-Nakamulan Rd.- K0020+470- K0020+782)- as Modified BRGY. MALAKDANG, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	01/07/2022	01/11-18/2022	01/19/2022	01/31/2022	01/31/2022	02/17-18/2022	02/21-28/2022	06/13/2022	06/23/2022	06/24/2022							9,927,400.00	-	9,927,400.00	8,824,882.33	-	8,824,882.33	1. COA 2. PCCI 3. BFFA	01/19/2022	01/31/2022	02/17/2022	02/21/2022	Project Modification
22BA0048:	CONSTRUCTION OF MULTIPURPOSE BUILDING (TWO-STORY CHILD DEVELOPMENT CENTER), BARANGAY SAN JOAQUIN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	03/17-24/2022	03/25/2022	04/05/2022	04/06/2022 (Technical) 05/05/2022 (Financial)	05/05-09/2022	05/10-27/2022	06/09/2022	06/16/2022	06/21/2022							4,950,000.00	-	4,950,000.00	4,938,859.58	-	4,938,859.58	1. COA 2. PCCI 3. BFFA	03/25/2022	04/06/2022 (Technical) 05/05/2022 (Financial)	05/05/2022	05/10/2022	
22BA0049:	CONSTRUCTION OF MULTIPURPOSE BUILDING (TWO-STORY CHILD DEVELOPMENT CENTER), BARANGAY KAYVALUGANAN, UYUGAN, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/25-02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/15-16/2022	02/17-03/04/2022	03/14/2022	03/23/2022	03/24/2022							4,950,000.00	-	4,950,000.00	4,939,959.99	-	4,939,959.99	1. COA 2. PCCI 3. BFFA	02/02/2022	02/14/2022	02/15/2022	02/17/2022	
22BA0050:	NETWORK DEVELOPMENT: OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS: MAYAN-PAGANAMAN PORT ROAD-K0001+K0001+459.00 (K0001+459.00- K0001+459.00) ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	02/14/2022	02/15-22/2022	02/23/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/24/2022	03/31/2022	04/01/2022							38,344,060.00	-	38,344,060.00	37,578,888.13	-	37,578,888.13	1. COA 2. PCCI 3. BFFA	02/23/2022	03/22/2022	03/22/2022	03/21/2022	Bid Opening was postponed due to non-quorum
22BA0052:	CONSTRUCTION OF LEVEL WATER SUPPLY SYSTEM (PHASE I), ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	02/28/2022	03/01-08/2022	03/09/2022	03/22/2022	03/22/2022	03/25-29/2022	03/30-04/12/2022	05/25/2022	05/30/2022	05/31/2022							19,600,000.00	-	19,600,000.00	19,536,000.00	-	19,536,000.00	1. COA 2. PCCI 3. BFFA	03/09/2022	03/22/2022	03/25/2022	03/30/2022	Award of project has been affected by the election ban.
22BA0054:	CONSTRUCTION OF WATER SUPPLY SYSTEM (PHASE I), (MAYAXEM SPRING), BRGY. STA. MARIA, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	02/28/2022	03/02-09/2022	03/10/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/24/2022	04/01/2022	04/04/2022							9,800,000.00	-	9,800,000.00	9,770,760.20	-	9,770,760.20	1. COA 2. PCCI 3. BFFA	03/10/2022	03/22/2022	03/22/2022	03/22/2022	
22BA0055:	CONSTRUCTION OF ROAD TO CAFARAN ROSA, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	02/28/2022	03/02-04/08/2022	04/07/2022	04/19/2022	04/19/2022	04/20-22/2022	04/25-05/23/2022	05/24/2022	05/25/2022	06/01/2022	06/02/2022						9,800,000.00	-	9,800,000.00	9,750,931.25	-	9,750,931.25	1. COA 2. PCCI 3. BFFA	04/07/2022	04/19/2022	04/20/2022	04/25/2022	Award of project has been affected by the election ban.

22BA0056: CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMBINED FIELD OFFICE, STORAGE QUARTERS FOR THE ENGINEER AT ITBAYAT, BATANES, BRGY. SAN RAFAEL, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	02/10-17/2022	02/18/2022	03/22/2022	03/22/2022	03/24/2022	03/31/2022	03/31/2022							4,900,000.00	-	4,900,000.00	4,883,884.74	-	4,883,884.74					02/18/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	Bid Opening was postponed due to non- quorum
22BA0057: CONSTRUCTION OF CONCRETE DISTRICT ENGINEERING OFFICE, PHASE 3, BRGY. KAYVALUGANAN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	02/28/2022	03/08-15/2022	03/16/2022	05/12/2022	05/30/2022	06/01/2022	06/07/2022	06/06/2022	05/23- 30/2022	05/30/2022	06/24/2022	06/27/2022	06/29/2022	06/30/2022	14,700,000.00	-	14,700,000.00	14,620,483.97	-	14,620,483.97					03/16/2022	05/12/2022	05/12/2022	05/12/2022	05/23/2022	All Opening were extended due to revision of plans.
22BA0058: CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) PHASE IV, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	05/16/2022	05/16-25/2022	05/26/2022	06/07/2022		06/24/2022	06/27/2022	06/29/2022	06/13-24/2022	06/24/2022	06/27/2022	06/29/2022	06/30/2022		9,800,000.00	-	9,800,000.00	9,780,147.28	-	9,780,147.28					05/26/2022	06/07/2022	06/07/2022	06/08/2022	06/13/2022	
22BA0060: CONSTRUCTION OF YASVAS FLOOD CONTROL (PHASE II), BRGY. KAYCHANARIANAN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	02/28/2022	03/03-10/2022	03/11/2022	03/23/2022	03/23/2022	03/23/2022	03/24/2022	03/31/2022	03/23/2022	03/23/2022	03/23/2022	03/24/2022	03/31/2022	03/31/2022	9,835,000.00	-	9,835,000.00	9,824,370.18	-	9,824,370.18					03/11/2022	03/23/2022	03/23/2022	03/23/2022	03/23/2022	
22BA0081: CONSTRUCTION OF RETAINING WALL SITIO RATAY BRGY., ITBUD, LUYGAN, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	3/8-04/06/2022	04/07/2022	04/19/2022	04/20-22/2022	05/27/2022	05/31/2022	06/02/2022	04/25- 05/26/2022	05/27/2022	06/02/2022	06/02/2022	06/06/2022	06/06/2022	4,950,000.00	-	4,950,000.00	4,938,806.84	-	4,938,806.84					04/07/2022	04/19/2022	04/19/2022	04/20/2022	04/26/2022	
22BA0082: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING(CHILD CENTER) BRGY. KAYHUYKAN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	03/03-10/2022	03/11/2022	03/23/2022	03/23/2022	03/23/2022	03/24/2022	04/04/2022	03/23/2022	03/23/2022	03/23/2022	03/24/2022	04/04/2022	04/05/2022	2,475,000.00	-	2,475,000.00	2,467,306.62	-	2,467,306.62					03/11/2022	03/23/2022	03/23/2022	03/23/2022	03/23/2022	
22BA0083: CONSTRUCTION OF WATER SYSTEM (MAYAREN SPRING STATION) BRGY., ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	02/08/2022	02/10-17/2022	02/18/2022	03/22/2022	03/22/2022	03/22/2022	03/24/2022	04/01/2022	03/22/2022	03/22/2022	03/22/2022	03/24/2022	04/01/2022	04/04/2022	10,395,000.00	-	10,395,000.00	10,356,998.71	-	10,356,998.71					02/18/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	Bid Opening was postponed due to non- quorum
22BA0084: REPAIR/MAINTENAN CE ACTIVITY 123: REPLACEMENT OF CONCRETE PAVEMENT AT K0018+920(BL), BRGY. NAKANMUAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	03/02-09/2022	N/A	03/22/2022	03/22/2022	03/22/2022	03/24/2022	04/01/2022	03/22/2022	03/22/2022	03/24/2022	04/01/2022	04/04/2022	04/04/2022	150,000.00	-	150,000.00	148,948.31	-	148,948.31				N/A	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	
22BA0065: CONCRETING OF SITIO PAYIN TO SITIO KUGKUG TO SITIO TUKOG, NKA, SITIO TUKOG, NKA, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	05/08/2022	05/10-17/2022	05/18/2022	05/30/2022	05/30/2022	06/23/2022	06/24/2022	06/29/2022	06/2- 22/2022	06/23/2022	06/23/2022	06/24/2022	06/29/2022	06/30/2022		11,593,040.00	-	11,593,040.00	11,583,204.26	-	11,583,204.26				05/18/2022	05/30/2022	05/30/2022	05/31/2022	06/02/2022	
Total Allocated Budget of Procurement Activities																		95,032,580.00		88,550,184.51													
Total Contract Price of Procurement Activities Conducted																				6,482,395.49													
Total Savings (Total Allocated Budget - Total Contract Price)																																	

