

DPWH - RIZAL 1ST DISTRICT ENGINEERING OFFICE

Proc

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES										
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, KINGSVILLE ROYAL CREEK, BARANGAY SAN JUAN ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		No	Competitive Bidding	17-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI - PURPOSE BUILDING TAYTAY, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	17-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF ROAD AND DRAINAGE SYSTEM, IBAÑEZ ST., BARANGAY SAN ISIDRO, BARANGAY STO. NIÑO AND BARANGAY SAN VICENTE ANGONO, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	17-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI - PURPOSE BUILDING (PHASE III), BARANGAY MAYAMOT ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	17-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
18-06-2024	25-06-2024	01/07/2024	15/07/2024	15/07/2024			Government of the Philippines (current year's budget)	9,900,000.00			9,402,723.00
18-06-2024	25-06-2024	01/07/2024	15/07/2024	15/07/2024			Government of the Philippines (current year's budget)	9,900,000.00			9,601,515.00
18-06-2024	25-06-2024	01/07/2024	15/07/2024	15/07/2024			Government of the Philippines (current year's budget)	70,609,050.00			68,498,685.90
18-06-2024	25-06-2024	01/07/2024	15/07/2024	15/07/2024			Government of the Philippines (current year's budget)	29,700,000.00			28,797,868.50

act Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	27/05/2024	27/05/2024	27/05/2024	27/05/2024	27/05/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	19/08/2024	19/08/2024	19/08/2024	19/08/2024	19/08/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	27/05/2024	27/05/2024	27/05/2024	27/05/2024	27/05/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	27/05/2024	27/05/2024	27/05/2024	27/05/2024	27/05/2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	CONSTRUCTION OF SCHOOL BUILDING, VICENTE MADRIGAL NATIONAL HIGH SCHOOL BINANGONAN, RIZAL		No	Competitive Bidding	17-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) - IMPROVEMENT OF ROAD, COGEO GATE 2 TO MASINAG INTERSECTION, BARANGAY BAGONG NAYON, BARANGAY MAYAMOT AND BARANGAY MAMBUGAN ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	21-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BRIDGE INCLUDING FACILITIES, BARANGAY SAN ISIDRO ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) - IMPROVEMENT OF ROAD, OLALIA ROAD, PHASE I, BARANGAY STA. CRUZ AND BARANGAY DELA PAZ ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total
18-06-2024	25-06-2024	01/07/2024	15/07/2024	15/07/2024			Government of the Philippines (current year's budget)	49,750,000.00			48,997,845.37
28-06-2024	05-07-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	35,343,000.00			34,279,126.22
31-05-2024	07-06-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	21,780,000.00			21,123,441.91
31-05-2024	07-06-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	14,157,000.00			13,730,237.23

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	27/05/2024	27/05/2024	27/05/2024	27/05/2024	27/05/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	22/05/2024	22/05/2024	22/05/2024	22/05/2024	22/05/2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD WITH DRAINAGE SYSTEM, KULASISI - PANTAY ROAD (PHASE 2), BARANGAY SAN LUIS ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM – ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAN JUAN CREEK, BARANGAY SAN JUAN ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY STA. CRUZ ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY BAGONG NAYON ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
31-05-2024	07-06-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	11,880,000.00			11,522,661.26
31-05-2024	07-06-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	49,000,000.00			47,305,139.00
31-05-2024	07-06-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	5,940,000.00			5,940,000.00
31-05-2024	07-06-2024	08/07/2024	15/07/2024	22/07/2024			Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	REPAIR AND MAINTENANCE OF VARIOUS NATIONAL ROADS (REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS) WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	31-05-2024	07-06-2024	14-06-2014	27-06-2024	27-06-2024	28-06-2024
	SUPPLY OF 3.00 DRUMS BITUMINOUS TACK COAT AND 183.5 M.T. BITUMINOUS CONCRETE SURFACE COURSE (FDLRC) ALONG MARIKINA VICTORIA VALLEY ANTIPOLLO ROAD, K0021+140 - K0021+200, SUMULONG HIGHWAY, K0022+450 - K0022+487, ANTIPOLLO CITY 1ST L.D.		No	Competitive Bidding	31-05-2024	07-06-2024	14-06-2014	27-06-2024	27-06-2024	28-06-2024
	SUPPLY/ DELIVERY/ INSTALLATION OF SAFETY SINGLE ROLLER BARRIER SYSTEM DPWH RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	31-05-2024	07-06-2024	14-06-2014	27-06-2024	27-06-2024	28-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (ANGONO ART CENTER WITHIN THE ANGONO LAKESIDE ECOPARK), BARANGAY SAN VICENTE ANGONO, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	31-05-2024	07-06-2024	14-06-2024	27-06-2024	27-06-2024	28-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI - PURPOSE BUILDING (GREENWOODS EXEC. VILLAGE) CAINTA, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	31-05-2024	07-06-2024	14-06-2024	27-06-2024	27-06-2024	28-06-2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
03-07-2024	05-07-2024	08/07/2024	16/07/2024	22/07/2024			Government of the Philippines (current year's budget)	2,999,986.61			2,993,334.75
03-07-2024	05-07-2024	08/07/2024	16/07/2024	22/07/2024			Government of the Philippines (current year's budget)	2,999,679.49			2,993,000.00
03-07-2024	05-07-2024	08/07/2024	16/07/2024	22/07/2024			Government of the Philippines (current year's budget)	3,521,859.90			3,513,780.00
08-07-2024	12-07-2024	15/07/2024	22/07/2024	29/07/2024			Government of the Philippines (current year's budget)	9,900,000.00			9,601,888.89
08-07-2024	12-07-2024	15/07/2024	23/07/2024	07/08/2024			Government of the Philippines (current year's budget)	4,950,000.00			4,900,497.73

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCCI	10/06/2024	10/06/2024	10/06/2024	10/06/2024	10/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCCI	10/06/2024	10/06/2024	10/06/2024	10/06/2024	10/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCCI	10/06/2024	10/06/2024	10/06/2024	10/06/2024	10/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	10/06/2024	10/06/2024	10/06/2024	10/06/2024	10/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	10/06/2024	10/06/2024	10/06/2024	10/06/2024	10/06/2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI - PURPOSE BUILDING, BLOCK 6 LOT 7 WALKING PALM STREET, BRGY. DELA PAZ ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BRIDGE, BARANGAY SAN ISIDRO ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF HALANG CREEK, KINGSVILLE VILLAGE, MAYAMOT ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	24-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	24-05-2024
	SUPPLY AND DELIVERY OF VARIOUS ROAD SAFETY SIGNAGES FOR DPWH RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING - TERTIARY ROADS - MARIKINA-VICTORIA VALLEY - ANTIPOLLO RD - K0026 +(-209) - K0026+0031 ANTIPOLLO CITY (FIRST DISTRICT)		No	Competitive Bidding	26-07-2024	02-08-2024	09-08-2024	22-08-2024	22-08-2024	23-08-2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
31-05-2024	07-06-2024	17/07/2024	22/07/2024	29/07/2024			Government of the Philippines (current year's budget)	4,950,000.00			4,950,000.00
31-05-2024	07-06-2024	22/07/2024	29/07/2024	05/08/2024			Government of the Philippines (current year's budget)	19,800,000.00			19,800,000.00
31-05-2024	07-06-2024	22/07/2024	29/07/2024	05/08/2024			Government of the Philippines (current year's budget)	19,800,000.00			19,800,000.00
18-07-2024	19-07-2024	22/07/2024	25/07/2024	29/07/2024			Government of the Philippines (current year's budget)	2,999,130.48			2,987,000.00
27-08-2024	27-09-2024	10/09/2024		24/09/2024			Government of the Philippines (current year's budget)	19,600,000.00			19,007,876.99

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	04/06/2024	04/06/2024	04/06/2024	04/06/2024	04/06/2024		Awarded with issued Notice of Award
		COA, VACC, PCCI	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	06/08/2024	06/08/2024	06/08/2024	06/08/2024	06/08/2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Schedule					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - ORGANIATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE - SECONDARY ROADS, MANILA EAST RD K0023+706 - K0024+504 (RIZAL FIRST DISTRICT)		No	Competitive Bidding	26-07-2024	02-08-2024	09-08-2024	22-08-2024	22-08-2024	23-08-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE IN SITIO UPPER KILINGAN PHASE 3, BARANGAY SAN JOSE ANTIPOLLO CITY (SECOND DISTRICT)		No	Competitive Bidding	17-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SANGGUNIANG BAYAN LEGISLATIVE HALL/OFFICE), CAINTA, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	09-08-2024	16-08-2024	23-08-2024	05-09-2024	05-09-2024	24-09-2024
	PROCUREMENT OF GNSS-RTK (SURVEYING EQUIPMENT) FOR USE IN THE DPWH - RIZAL 1ST DEO BINANGONAN, RIZAL		No	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	30-10-2024
	SUPPLY/DELIVERY/ INSTALLATION OF AIR CONDITIONING UNIT OF DPWH RIZAL 1ST DISTRICT ENGINEERING OFFICE SITIO CABADING, ANTIPOLLO CITY		No	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	13-11-2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
27-08-2024	27-09-2024	10/09/2024		19/09/2024			Government of the Philippines (current year's budget)	31,556,000.00			30,528,633.94
18-06-2024	25-06-2024	12/09/2024		26/09/2024			Government of the Philippines (current year's budget)	29,400,000.00			28,517,738.66
26-09-2024	27-09-2024	30/09/2024		14/10/2024			Government of the Philippines (current year's budget)	4,950,000.00			4,800,906.00
11-11-2024	18-11-2024	18/11/2024		25/11/2024			Government of the Philippines (current year's budget)	3,000,000.00			2,996,000.00
19-11-2024	27-11-2024	02/12/2024		16/12/2024			Government of the Philippines (current year's budget)	16,000,000.00			15,565,503.00

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	06/08/2024	06/08/2024	06/08/2024	06/08/2024	06/08/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	27/05/2024	27/05/2024	27/05/2024	27/05/2024	27/05/2024		Awarded with issued Notice of Award
		COA, VACC, PCA, CCWI	19/08/2024	19/08/2024	19/08/2024	19/08/2024	19/08/2024		Awarded with issued Notice of Award
		COA, VACC, PCCI	07/10/2024	07/10/2024	07/10/2024	07/10/2024	07/10/2024		Awarded with issued Notice of Award
		COA, VACC, PCCI	29/10/2024	29/10/2024	29/10/2024	29/10/2024	29/10/2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	SUPPLY AND DELIVERY OF 4.0 DRUMS OF EMULSIFIED ASPHALT (SS1) AND 230.53 M.T. OF BITUMINOUS CONCRETE SURFACE COURSE, (HOT-LAID) (FDLRC) FOR THE REPAIR AND MAINTENANCE ALONG CAINTA - KAYTIKLING - ANTIPOLO - TERESA - MORONG ROAD, K0018+000 - K0018+341, BRGY. STO. DOMINGO, CAINTA, RIZAL		No	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	13/12/2024
	SUPPLY AND DELIVERY OF 4.0 DRUMS OF EMULSIFIED ASPHALT (SS1) AND 230.55 M.T. OF BITUMINOUS CONCRETE SURFACE COURSE, (HOT-LAID) (FDLRC) FOR THE REPAIR AND MAINTENANCE ALONG SUMULONG HIGHWAY K0026+510 - K0026, BRGY. STA. CRUZ, ANTIPOLO CITY		No	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	13/12/2024
	REPAIR AND MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS) WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	13/12/2024
	SUPPLY, DELIVERY AND INSTALLATION WITH CORRECTION OF SINGLE SAFETY ROLLER BARRIER SYSTEM WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	13/12/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
16-12-2024	18-12-2024	18-12-2024					Government of the Philippines (current year's budget)	4,997,824.43			4,981,150.05
16-12-2024	18-12-2024	18-12-2024					Government of the Philippines (current year's budget)	4,998,267.72			4,981,591.75
16-12-2024	18-12-2024	18-12-2024					Government of the Philippines (current year's budget)	4,999,996.62			4,988,910.15
16-12-2024	18-12-2024	18-12-2024					Government of the Philippines (current year's budget)	4,985,055.42			4,981,800.00
Total Allotted Budget of Procurement Activities								507,336,850.67	0.00	0.00	
Total Contract Price of Procurement Activities Conducted											495,058,855.30
Total Savings (Total Allotted Budget - Total Contract Price)								12,277,995.37			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
ONGOING PROCUREMENT ACTIVITIES										
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - ANTIPOLO CIRCUMFERENTIAL ROAD A (S01612LZ) - K0026+433, MARIKINA VICTORIA VALLEY ANTIPOLO ROAD (S04428LZ), AND CORAZON C. AQUINO AVENUE (S01742LZ) ANTIPOLO CITY (SECOND DISTRICT)		No	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - ANTIPOLO CIRCUMFERENTIAL ROAD A (SEN. L. SUMULONG MEMORIAL CIRCLE) (S01612LZ) AND K0026+018 AND MANUEL L. QUEZON AVENUE ANTIPOLO CITY (SECOND DISTRICT)		No	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - CORAZON C. AQUINO ROAD (S01741LZ) - K0021+152, TAYTAY DIVERSION ROAD (S01587LZ), CAINTA - KAYTICLING - ANTIPOLO - TERESA - MORONG ROAD (S01598LZ), AND L. WOOD STREET RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
27/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,505,980.50
27/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,505,248.20
27/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,504,516.03

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - MANILA EAST ROAD (S01743LZ) (K0024+172), CORAZON C. AQUINO ROAD (S01741LZ), AND IMELDA AVENUE (S03810LZ) RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - MANILA EAST ROAD (S01744LZ) - K0022+192 AND TAYTAY DIVERSION ROAD (S01587LZ) RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - TAYTAY DIV RD - K0023+060 - K0023+485, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	20/09/2024	27/09/2024	04/10/2024	17/10/2024	17/10/2024	23/10/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
27/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,504,726.00
27/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,514,965.11
28/10/2024							Government of the Philippines (current year's budget)	31,360,000.00			30,360,985.23

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	30/09/2024	30/09/2024	30/09/2024	30/09/2024	30/09/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BINAYOYO RIVER (DOWNSTREAM) PHASE 7, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20/09/2024	27/09/2024	04/10/2024	17/10/2024	17/10/2024	23/10/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS RIVER (DOWNSTREAM) PHASE 4, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20/09/2024	27/09/2024	04/10/2024	17/10/2024	17/10/2024	23/10/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
28/10/2024							Government of the Philippines (current year's budget)	49,000,000.00			46,714,438.12
28/10/2024							Government of the Philippines (current year's budget)	49,000,000.00			46,628,754.89

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	30/09/2024	30/09/2024	30/09/2024	30/09/2024	30/09/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	30/09/2024	30/09/2024	30/09/2024	30/09/2024	30/09/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS RIVER (UPSTREAM) PHASE 5, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20/09/2024	27/09/2024	04/10/2024	17/10/2024	17/10/2024	23/10/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CUPANG RIVER (DOWNSTREAM) PHASE 4, BARANGAY CUPANG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20/09/2024	27/09/2024	04/10/2024	17/10/2024	17/10/2024	23/10/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K00021+1046 - K0023+033, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	02/10/2024	09/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
28/10/2024							Government of the Philippines (current year's budget)	49,000,000.00			46,688,189.62
28/10/2024							Government of the Philippines (current year's budget)	49,000,000.00			46,895,046.12
05/11/2024							Government of the Philippines (current year's budget)	24,990,000.00			24,237,551.10

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	30/09/2024	30/09/2024	30/09/2024	30/09/2024	30/09/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	30/09/2024	30/09/2024	30/09/2024	30/09/2024	30/09/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	11/10/2024	11/10/2024	11/10/2024	11/10/2024	11/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS CREEK, PHASE 3, BARANGAY CALAWIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	02/10/2024	09/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO BALON CREEK, PHASE 2, BARANGAY CALAWIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	02/10/2024	09/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
05/11/2024							Government of the Philippines (current year's budget)	29,400,000.00			28,223,831.10
05/11/2024							Government of the Philippines (current year's budget)	29,400,000.00			28,223,742.90

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	11/10/2024	11/10/2024	11/10/2024	11/10/2024	11/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	11/10/2024	11/10/2024	11/10/2024	11/10/2024	11/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN ROQUE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	02/10/2024	09/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 4, SITIO TINAPANTAY, BARANGAY SAN JOSE, ANTIPOLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	02/10/2024	09/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NANGKA RIVER, PHASE 3, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	09/10/2024	16/10/2024	23/10/2024	05/11/2024	05/11/2024	06/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
05/11/2024							Government of the Philippines (current year's budget)	29,400,000.00			28,223,643.64
05/11/2024							Government of the Philippines (current year's budget)	29,400,000.00			28,223,966.27
08/11/2024							Government of the Philippines (current year's budget)	72,375,000.00			PHP 69,479,109.08

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	11/10/2024	11/10/2024	11/10/2024	11/10/2024	11/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	11/10/2024	11/10/2024	11/10/2024	11/10/2024	11/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	16/10/2024	16/10/2024	16/10/2024	16/10/2024	16/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 5, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	09/10/2024	16/10/2024	23/10/2024	05/11/2024	05/11/2024	06/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ONDOY CREEK, PHASE 2, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	09/10/2024	16/10/2024	23/10/2024	05/11/2024	05/11/2024	06/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
08/11/2024							Government of the Philippines (current year's budget)	49,000,000.00			PHP 47,039,587.57
08/11/2024							Government of the Philippines (current year's budget)	49,000,000.00			PHP 47,063,177.04

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	16/10/2024	16/10/2024	16/10/2024	16/10/2024	16/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	16/10/2024	16/10/2024	16/10/2024	16/10/2024	16/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO UPPER KILINGAN, PHASE 4, BARANGAY SAN JOSE, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	09/10/2024	16/10/2024	23/10/2024	05/11/2024	05/11/2024	06/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS – CAINTA – KAYTICKLING – ANTIPOLLO – TERESA - MORONG RD - K0020+402 - K0020+594, K0020+800 - K0019+222, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11/10/2024	18/10/2024	25/10/2024	07/11/2024	07/11/2024	08/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K0028+777 - K0029+100, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11/10/2024	18/10/2024	25/10/2024	07/11/2024	07/11/2024	08/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
08/11/2024							Government of the Philippines (current year's budget)	49,000,000.00			PHP 47,039,718.50
12/11/2024							Government of the Philippines (current year's budget)	14,077,700.00			13,653,754.99
12/11/2024							Government of the Philippines (current year's budget)	10,416,420.00			10,102,781.59

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	16/10/2024	16/10/2024	16/10/2024	16/10/2024	16/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	18/10/2024	18/10/2024	18/10/2024	18/10/2024	18/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	18/10/2024	18/10/2024	18/10/2024	18/10/2024	18/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K0035+868 - K0036+247, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11/10/2024	18/10/2024	25/10/2024	07/11/2024	07/11/2024	08/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY DELA PAZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11/10/2024	18/10/2024	25/10/2024	07/11/2024	07/11/2024	08/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA CRUZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11/10/2024	18/10/2024	25/10/2024	07/11/2024	07/11/2024	08/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (Php)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
12/11/2024							Government of the Philippines (current year's budget)	18,111,380.00			17,565,802.25
12/11/2024							Government of the Philippines (current year's budget)	19,600,000.00			18,815,762.42
12/11/2024							Government of the Philippines (current year's budget)	9,900,000.00			9,701,503.63

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	18/10/2024	18/10/2024	18/10/2024	18/10/2024	18/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	18/10/2024	18/10/2024	18/10/2024	18/10/2024	18/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	18/10/2024	18/10/2024	18/10/2024	18/10/2024	18/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NANGKA RIVER, PHASE 4, BARANGAY BAGONG NAYON, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	16/10/2024	23/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 2, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	16/10/2024	23/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
19/11/2024							Government of the Philippines (current year's budget)	72,375,000.00			69,479,890.34
19/11/2024							Government of the Philippines (current year's budget)	72,375,000.00			69,531,734.41

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	29/10/2024	29/10/2024	29/10/2024	29/10/2024	29/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	29/10/2024	29/10/2024	29/10/2024	29/10/2024	29/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 6, BARANGAY SAN JOSE, ANTIPOLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	16/10/2024	23/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 4, BARANGAY MAYAMOT, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	23/10/2024	30/10/2024	06/11/2024	19/11/2024	19/11/2024	20/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
19/11/2024							Government of the Philippines (current year's budget)	57,900,000.00			55,577,052.00
25/11/2024							Government of the Philippines (current year's budget)	72,375,000.00			69,552,506.05

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	29/10/2024	29/10/2024	29/10/2024	29/10/2024	29/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	30/10/2024	30/10/2024	30/10/2024	30/10/2024	30/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (DOWNSTREAM), HALANG CREEK, ALONG MARIKINA - VICTORIA VALLEY - ANTIPOLO ROAD AND MARIKINA DIVERSION ROAD, PHASE 2, BARANGAY MAYAMOT, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	23/10/2024	30/10/2024	06/11/2024	19/11/2024	19/11/2024	20/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 7, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	23/10/2024	30/10/2024	06/11/2024	19/11/2024	19/11/2024	20/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
25/11/2024							Government of the Philippines (current year's budget)	57,900,000.00			55,533,627.00
							Government of the Philippines (current year's budget)	87,959,750.00			84,879,559.84

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	30/10/2024	30/10/2024	30/10/2024	30/10/2024	30/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	30/10/2024	30/10/2024	30/10/2024	30/10/2024	30/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LIBIS CREEK, PHASE 3, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	23/10/2024	30/10/2024	06/11/2024	19/11/2024	19/11/2024	20/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KABISIG CREEK, PHASE 2, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	25/10/2024	31/10/2024	08/11/2024	21/11/2024	21/11/2024	22/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	49,000,000.00			47,039,943.28
27/11/2024							Government of the Philippines (current year's budget)	49,000,000.00			47,034,610.00

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	30/10/2024	30/10/2024	30/10/2024	30/10/2024	30/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	31/10/2024	31/10/2024	31/10/2024	31/10/2024	31/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE GOING TO TAKTAK RIVER, PHASE 2, BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	25/10/2024	31/10/2024	08/11/2024	21/11/2024	21/11/2024	22/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 3, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	25/10/2024	31/10/2024	08/11/2024	21/11/2024	21/11/2024	22/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
27/11/2024							Government of the Philippines (current year's budget)	67,550,000.00			64,845,819.97
27/11/2024							Government of the Philippines (current year's budget)	72,375,000.00			69,564,046.16

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	31/10/2024	31/10/2024	31/10/2024	31/10/2024	31/10/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	31/10/2024	31/10/2024	31/10/2024	31/10/2024	31/10/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TAYTAY RIVER, BARANGAY SAN ISIDRO, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	31/10/2024	08/11/2024	15/11/2024	28/11/2024	28/11/2024	29/11/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BREAKWATER, BARANGAY PIPINDAN, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	31/10/2024	08/11/2024	15/11/2024	28/11/2024	28/11/2024	29/11/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
03/12/2024							Government of the Philippines (current year's budget)	49,000,000.00			47,036,374.00
03/12/2024							Government of the Philippines (current year's budget)	49,000,000.00			47,039,619.27

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT MALALIM NA SAPA 2, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	04/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KAY MANGGA CIS, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	04/12/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
10/12/2024							Government of the Philippines (current year's budget)	29,400,000.00			28,220,178.00
10/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,406,573.43

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KAY MAPUTI CIS, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	04/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAN JUAN CREEK, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	04/12/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
10/12/2024							Government of the Philippines (current year's budget)	9,800,000.00			9,505,851.52
10/12/2024							Government of the Philippines (current year's budget)	19,600,000.00			18,815,957.01

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MALALIM NA SAPA 2, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	04/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BANGIAD CREEK, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	04/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY, RIZAL POLICE PROVINCIAL OFFICE, BARANGAY DOLORES, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
10/12/2024							Government of the Philippines (current year's budget)	29,400,000.00			28,219,296.00
10/12/2024							Government of the Philippines (current year's budget)	19,600,000.00			18,814,259.52
27/12/2024							Government of the Philippines (current year's budget)	9,900,000.00			9,701,448.97

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO INALSAN, BARANGAY SAN JUAN, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 2, BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD FROM CEMENTERY TO BARANGAY HALL ANNEX, SITIO KALAKAD, BARANGAY INARAWAN, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024			

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
27/12/2024							Government of the Philippines (current year's budget)	9,900,000.00			9,700,881.30
27/12/2024							Government of the Philippines (current year's budget)	19,600,000.00			18,813,667.60
							Government of the Philippines (current year's budget)	9,900,000.00			

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Cancelled

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0028+824 - K0029+000, ANTIPOLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SUCABEN RIVER, PHASE 2, BARANGAY MUNTINDILAW, BARANGAY DELA PAZ AND BARANGAY MAMBUGAN, ANTIPOLO CITY (FIRST DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, PHASE 2, BARANGAY MAMBUGAN, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	8,800,400.00			8,536,374.03
							Government of the Philippines (current year's budget)	9,800,000.00			9,514,873.76
							Government of the Philippines (current year's budget)	14,850,000.00			14,404,501.03

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, SITIO MALIGAYA, BARANGAY SAN ISIDRO, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY SAN ISIDRO, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, ANTIPOLLO HILLS, BARANGAY SAN LUIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	14,850,000.00			14,402,124.00
							Government of the Philippines (current year's budget)	14,850,000.00			14,402,090.97
							Government of the Philippines (current year's budget)	9,900,000.00			9,605,611.96

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	30/10/2024	06/11/2024	13/11/2024	26/11/2024	26/11/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0030+375 - K0031+669, ANTIPOLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	31/10/2024	08/11/2024	15/11/2024	28/11/2024	28/11/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO SAPA, BARANGAY PALANGOY, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	6,930,000.00			6,788,087.39
							Government of the Philippines (current year's budget)	51,172,020.00			
							Government of the Philippines (current year's budget)	29,400,000.00			

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	07/11/2024	07/11/2024	07/11/2024	07/11/2024	07/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, DARANGAN RIVER (DOWNSTREAM), BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06/11/2024	13/11/2024	20/11/2024	03/12/2024	03/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TAYTAY RIVER, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08/11/2024	15/11/2024	22/11/2024	05/12/2024	05/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ANGONO RIVER, BARANGAY SAN VICENTE, ANGONO, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08/11/2024	15/11/2024	22/11/2024	05/12/2024	05/12/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	19,600,000.00			
							Government of the Philippines (current year's budget)	49,000,000.00			47,036,192.70
							Government of the Philippines (current year's budget)	49,000,000.00			47,529,925.76

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024		
		COA, VACC, PCA, CCWI	18/11/2024	18/11/2024	18/11/2024	18/11/2024	18/11/2024		
		COA, VACC, PCA, CCWI	18/11/2024	18/11/2024	18/11/2024	18/11/2024	18/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT HIGHWAY 2000, PHASE 2, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08/11/2024	15/11/2024	22/11/2024	05/12/2024	05/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT EJERCITO AVENUE (C-6), BARANGAY SAN JUAN, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08/11/2024	15/11/2024	22/11/2024	05/12/2024	05/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BARANGAY LUNSDAD TO BARANGAY PILA-PILA COASTAL ROAD (PHASE 2), BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	13/11/2024	20/11/2024	27/11/2024	10/12/2024	10/12/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	49,000,000.00			47,468,995.00
							Government of the Philippines (current year's budget)	49,000,000.00			47,754,305.61
							Government of the Philippines (current year's budget)	96,500,000.00			95,535,259.54

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	18/11/2024	18/11/2024	18/11/2024	18/11/2024	18/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	18/11/2024	18/11/2024	18/11/2024	18/11/2024	18/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	22/11/2024	22/11/2024	22/11/2024	22/11/2024	22/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT BLK. 21-23, 25-28, 30-32, PUROK 5, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	13/11/2024	20/11/2024	27/11/2024	10/12/2024	10/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING AT RIZAL PROVINCIAL OFFICE, BARANGAY DOLORES, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	13/11/2024	20/11/2024	27/11/2024	10/12/2024	10/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SANTO DOMINGO, CAINTA, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	44,100,000.00			42,776,996.36
							Government of the Philippines (current year's budget)	39,600,000.00			39,118,860.00
							Government of the Philippines (current year's budget)	29,400,000.00			28,223,638.81

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	22/11/2024	22/11/2024	22/11/2024	22/11/2024	22/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	22/11/2024	22/11/2024	22/11/2024	22/11/2024	22/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BREAKWATER, BARANGAY KALINAWAN GOING TO BARANGAY PIPINDAN, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY BEVERLY HILLS, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DELA PAZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	9,900,000.00			UNLOCKING
							Government of the Philippines (current year's budget)	9,900,000.00			9,602,550.05
							Government of the Philippines (current year's budget)	19,800,000.00			19,388,754.00

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUNTINDILAW, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, SAN LORENZO RUIZ, SITIO PARUGAN, BARANGAY DALIG, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG 4K ROAD, BARANGAY SAN LUIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	15/11/2024	22/11/2024	29/11/2024	12/12/2024	12/12/2024	

Procurement Monitoring Report as of December 31, 2024

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	9,900,000.00			9,702,877.80
							Government of the Philippines (current year's budget)	6,930,000.00			6,722,021.48
							Government of the Philippines (current year's budget)	5,940,000.00			5,702,348.05

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procu					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
25DN0064	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, DON VICENTE, PENAFRANCIA, BARANGAY CUPANG, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	
24GDN0012	SUPPLY AND DELIVERY OF INDUSTRIAL EQUIPMENT, SOLAR LED LIGHTS AND SUPPLIES FOR THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE		No	Competitive Bidding	22/11/2024	29/11/2024	06/12/2024	19/12/2024	19/12/2024	20/12/2024

Prepared by:



MA. ELENA F. COQUIA-FABIAN
BAC Secretariat

Procurement Monitoring Report as of December 31, 2024


Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
							Government of the Philippines (current year's budget)	4,950,000.00			
26/12/2024							Government of the Philippines (current year's budget)	9,993,634.26			9,983,664.00
Total Allotted Budget of On-going Procurement Activities								2,297,206,304.26	0.00	0.00	1,884,308,137.68

Recommended for Approval by:


ISIDRO C. ANTONIO
BAC Chairperson

act Cost (Php)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
MOOE ²	CO ³	List of Invited Observers	Pre-bid Conf ⁴	Eligibility Check ⁵	Sub/ Open of Bids ⁶	Bid Evaluation ⁷	Post Qual ⁸	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
		COA, VACC, PCCI	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		Ongoing Procurement Process
0.00	0.00								

APPROVED:


PORFIRIO L. ULLOFAS

Head of the Procuring Entity