

ANNEX B

DPWH Camarines Sur 3rd DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES															
22FF0001 300226102347000	Construction of Multi-Purpose Building, Barangay San Vicente, Canaman, Cam. Sur	Construction Section	YES	Competitive Bidding	October 1, 2021	October 4-11, 2021	October 13, 2021	October 25, 2021	October 25, 2021	November 18, 2021	November 18-23, 2021	November 29, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0002 310102100956000	OO1:Asset Preservation-Preventive Maintenance-Secondary Roads Asphalt Overlay-Pili-Diversion Rd. KO452+245-KO453+584	Construction Section	YES	Competitive Bidding	October 1, 2021	October 4-11, 2021	October 13, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 26 - November 5, 2021	November 10, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0003	OO2:Construction/ Maintenance of Flood Mitigation Structures & Drainage System-Construction of Flood Mitigation Structure-Camaligan, Camarines Sur	Construction Section	YES	Competitive Bidding	October 1, 2021	October 4-11, 2021	13-Oct-21	October 25, 2021	October 25, 2021			CANCELLED			
22FF0004 300226102344000	Construction of Multi-Purpose Building, Barangay San Isidro, Calabanga, Cam. Sur	Construction Section	YES	Competitive Bidding	October 1, 2021	October 4-11, 2021	13-Oct-21	October 25, 2021	October 25, 2021	October 26, 2021	October 27- November 5, 2021	November 10, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0005 300203101670000	Convergence & Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-Almeda Highway Connecting Centro Naga Heritage District to Mt. Isarog Natural Park, Naga City Camarines Sur	Construction Section	YES	Competitive Bidding	October 5, 2021	October 6-13, 2021	October 15, 2021	October 27, 2021	October 27, 2021	November 18, 2021	November 18-23, 2021	November 26, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0006 310303101294000	001 Bridge- Retrofitting/Strengthening of Permanent Bridges- Retrofitting/Strengthening of Bridge-Delfin Rosales Br. (B00473LZ) along Panganiban Rd., Naga City Camarines Sur	Construction Section	YES	Competitive Bidding	October 5, 2021	October 6-13, 2021	October 15, 2021	October 27, 2021	October 27, 2021	October 29, 2021	October 30 - November 8, 2021	November 12, 2021	March 2, 2022	March 14, 2022	March 16, 2022
22FF0007 300225100478000	Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Flood Mitigation Structure, Barangay Dugcal, Camaligan, Camarines Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 7-14, 2021	October 15, 2021	October 27, 2021	October 27, 2021	November 19, 2021	November 19-23, 2021	November 26, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0008 300225100473000	Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Flood Mitigation Structure of San Jose Creek, Barangay San Jose, Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 7-14, 2021	October 15, 2021	October 27, 2021	October 27, 2021	October 28, 2022	October 29- November 5, 2021	November 10, 2021	May 11, 2022	May 18, 2022	May 20, 2022
22FF0009 300226102341000	Construction of Multi-Purpose Building, Barangay Hanawan, Ocampo, Camarines Sur	Construction Section	YES	Competitive Bidding	October 12, 2021	October 13-20, 2021	October 22, 2021	November 3, 2021	November 3, 2021	November 4, 2021	November 5-12, 2021	November 17, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0010 300221101289000	Rehabilitation of Concrete Road, Ponong-Carigsa, Magarao, Camarines Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	October 14-21, 2021	October 22, 2021	November 3, 2021	November 3, 2021	November 5, 2021	November 6-12, 2021	November 17, 2021	February 11, 2022	February 18, 2022	February 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22FF0011 310303101295000	001 Bridge- Retrofitting/Strengthening of Permanent Bridges- Retrofitting/Strengthening of Bridge-Hanawan Br. (B00416LZ) along Pili-Tigaon-Albay Bdry. Ocampo, Camarines Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	October 14-21, 2021	October 22, 2021	November 3, 2021	November 3, 2021	November 5, 2021	November 6-12, 2021	November 17, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0012 300221101287000	Construction of Concrete Road- Construction Access Road, Barangay San Juan-Barangay Sta Lucia, Magarao, Camarines Sur	Construction Section	YES	Competitive Bidding	October 14, 2021	October 15-22, 2021	October 22, 2021	November 3, 2021	November 3, 2021	November 6, 2021	November 6-12, 2021	November 17, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0013 300225100479000	Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Flood Mitigation Structure, Barangay Mangayawan, Canaman, Camarines Sur	Construction Section	YES	Competitive Bidding	October 22, 2021	October 25- November 1, 2021	November 3, 2021	November 15, 2021	November 15, 2021	November 16, 2021	November 17-25, 2021	February 21, 2022	February 21, 2022	March 3, 2022	March 7, 2022
22FF0014 300226102346000	Construction of Multi-Purpose Building, Barangay San Roque, Commonal Ocampo, Camarines Sur	Construction Section	YES	Competitive Bidding	October 22, 2021	October 26- November 2, 2021	November 3, 2021	November 15, 2021	November 15, 2021	November 16, 2021	November 17-25, 2021	November 29, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0015 300226102339000	Construction of Multi-Purpose Building, Barangay Carangang, Magarao, Camarines Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24- December 3, 2021	December 9, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0016 310103100964000	OO1:Asset Preservation- Preventive Maintenance-Tertiary Roads Asphalt Overlay-Naga City Bdry.-Calabanga-Balongay Rd. KO448+986.90-KO450+714.50 Calabanga Cam. Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24- December 3, 2021	December 9, 2021	May 11, 2022	May 16, 2022	May 18, 2022
22FF0017 310102100958000	OO1: Asset Preservation- Preventive Maintenance- Secondary Roads Asphalt Overlay-Pili-Tigaon Albay Bdry. Rd. KO465+168-KO467+476.20 Ocampo, Cam. Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24- December 3, 2021	December 9, 2021	May 11, 2022	May 16, 2022	May 18, 2022
22FF0018 310102100957000	OO1:Asset Preservation- Preventive Maintenance- Secondary Roads Asphalt Overlay- Pili-Tigaon Albay Bdry. Rd. KO464+514.00 -KO465+168.00 Ocampo, Cam. Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24- December 3, 2021	December 9, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0019 300226102349000	Construction of Multi-Purpose Building, Barangay Sua, Camaligan, Camarines Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24- December 3, 2021	December 9, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0020 300225100477000	Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Flood Mitigation Structure, Barangay Concepcion, Pequeña, Naga City, Camarines Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 27-28, 2021	December 9, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0021 310303101296000	001 Bridge- Retrofitting/Strengthening of Permanent Bridges- Retrofitting/Strengthening of Bridge-Magarao Br. 2 (B00420LZ) along Naga City Bdry. Calabanga- Balongay Rd. Magarao, Camarines Sur	Construction Section	YES	Competitive Bidding	October 28, 2021	October 29- Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	December 1-3, 2021	December 9, 2021	February 11, 2022	February 18, 2022	February 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22FF0022 300226102348000	Construction of Multi-Purpose Building, Barangay Sto Domingo, Calabanga, Camarines Sur	Construction Section	YES	Competitive Bidding	November 4, 2021	October 29-Nov. 5, 2021	November 10, 2021	November 22, 2021	November 22, 2021	November 29, 2021	December 6-7, 2021	December 13, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0023 300221101288000	Construction of Concrete Road-Construction Access Road, Barangay Siembre-Barangay Carolina, Bombon, Cam. Sur	Construction Section	YES	Competitive Bidding	November 4, 2021	Nov. 5-12, 2021	November 15, 2021	November 26, 2021	November 26, 2021	December 6, 2021	December 6-7, 2021	December 13, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0024 300221101286000	Construction Access Road with Drainage Canal, Barangay Tinangis Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	November 8, 2021	Nov. 9-16, 2021	November 19, 2021	December 1, 2021	December 1, 2021	December 7, 2021	December 7-9, 2021	December 13, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0025 300226102350000	Construction of Multi-Purpose Building, Naga Central School II, Naga City, Camarines Sur	Construction Section	YES	Competitive Bidding	November 9, 2021	Nov. 10-17, 2021	November 19, 2021	December 1, 2021	December 1, 2021	December 7, 2021	December 7-9, 2021	December 13, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0026 310112100320000	001-Asset Presentation Program-Construction/Upgrading/Rehabilitation of Drainage along National Road-Tertiary Roads-Naga-Carolina-Panicason Rd.-KO441+000-Ko441+748, Naga City, Camarines Sur	Construction Section	YES	Competitive Bidding	November 15, 2021	November 16-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 9, 2021	December 14-15, 2021	December 20, 2021	May 11, 2022	May 18, 2022	May 20, 2022
22FF0027 300228100115000	Construction of Evacuation Center, Sitio Caboclodan, Barangay San Jose Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	November 19, 2021	Nov. 22-29, 2021	November 25, 2021	December 13, 2021	December 13, 2021	December 14, 2021	December 20-21, 2021	December 23, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0028 310209100367000	001-Network Development Program-Off Carriageway Improvement-Tertiary Roads-Milaor-Minalabac-Pili-Road KO446+260-KO447+155, Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	November 19, 2021	Nov. 22-29, 2021	December 1, 2021	December 13, 2021	December 13, 2021	December 14, 2021	December 20-21, 2021	December 23, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0029 300226102343000	Construction of Multi-Purpose Building Barangay San Francisco, Calabanga, Camarines Sur	Construction Section	YES	Competitive Bidding	November 22, 2021	Nov. 23-30, 2021	December 2, 2021	December 14, 2021	December 14, 2021	December 15, 2021	December 20-21, 2021	December 23, 2021	February 11, 2022	February 18, 2022	February 21, 2022
22FF0030 310207100187000	001-Network Development Program-Off Carriageway Improvement-Primary Roads-Daang Maharlika (LZ)-KO453+137—KO453+967-KO454+693, Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	December 7, 2021	Dec. 8-15, 2021	December 17, 2021	December 29, 2021	December 29, 2021	December 31, 2021	January 6-7, 2022	January 10, 2022	March 24, 2022	March 28, 2022	March 30, 2022
22FF0031 310209100368000	001-Network Development Program-Off Carriageway Improvement-Tertiary Roads-Naga Carolina-Panicason Rd.-KO43+(-015)-KO438+583, Naga City, Camarines Sur	Construction Section	YES	Competitive Bidding	December 17, 2021	Dec. 10-17, 2021	December 17, 2021	December 31, 2021	December 31, 2021	January 3, 2022	January 7-10, 2022	January 13, 2022	May 11, 2022	May 16, 2022	May 18, 2022
22FF0032 300226102329000	Construction of Multi-Purpose Building, (Evacuation Center) Central Bicol State University, San Jose Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	December 17, 2021	Dec. 10-17, 2021	December 17, 2021	December 31, 2021	December 31, 2021	January 3, 2022	January 7-10, 2022	January 13, 2022	March 22, 2022	March 29, 2022	March 31, 2022
22FF0033 300226102340000	Construction OF Multi-Purpose Building, Barangay Concepcion Grande, Naga City Camarines Sur	Construction Section	YES	Competitive Bidding	December 22, 2021	Dec.22-29, 2021	December 31, 2021	January 12, 2022	January 12, 2022	January 17, 2022	January 21-22, 2022	March 2, 2022	March 2, 2022	March 14, 2022	March 16, 2022
22FF0034	OO2: Construction/Rehabilitation/Improvement of Flood Mitigation Structure Peñafrancia Creek, Barangay Del Rosario, Naga City	Construction Section	YES	Competitive Bidding	January 7, 2022	Jan. 10-17, 2022	January 19, 2022	January 31, 2022	January 31, 2022			CANCELLED			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22FF0035 320101108245000	OO2: Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Bicol River Flood Control, Brgy. Tabuco (Tabuco Section-Left Side), Naga City	Construction Section	YES	Competitive Bidding	January 10, 2022	Jan. 13-20, 2022	January 21, 2022	February 2, 2022	February 2, 2022	February 3, 2022	February 9-11, 2022	January 13, 2022	March 22, 2022	March 30, 2022	March 31, 2022
22FF0036 300207100788000	Construction OF Multi-Purpose Building, Camp Elias Angeles San Jose Pili, Camarines Sur	Construction Section	YES	Competitive Bidding	January 21, 2022	Jan. 24-31, 2022	February 2, 2022	February 14, 2022	February 14, 2022	February 15, 2022	February 17, 2022	February 21, 2022	February 21, 2022	March 3, 2022	March 7, 2022
22FF0037 320101108246000	OO2: Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Calabanga Flood Control, Brgy. Sabang-Salvacion Baybay-San Roque-San Pablo Calabanga, Camarines Sur (Both Sides)	Construction Section	NO	Competitive Bidding	January 27, 2022	Jan. 28-Feb. 4, 2022	February 7, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 21, 2022	February 24, 2022	March 22, 2022	March 29, 2022	March 31, 2022
22FF0038 320101108247000	OO2: Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Magarao Flood Control, (Brgy. Bell-Fundado Creek) Magarao, Camarines Sur (Both Sides)	Construction Section	NO	Competitive Bidding	January 27, 2022	Jan. 28-Feb. 4, 2022	February 7, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 22-24, 2022	February 28, 2022	March 22, 2022	March 28, 2022	March 30, 2022
22FF0039 300222100074000	BIP: Access Road and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities, Continuation of Access Road, Brgy. Balongay to Brgy. San Bernardino Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding	February 4, 2022	Feb. 7-14, 2022	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022	March 16, 2022	March 22, 2022	March 29, 2022	March 31, 2022
22FF0040 300225100475000	BIP: Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structures, Brgy. Sta Cruz Quipayo, Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding	February 4, 2022	Feb. 7-14, 2022	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022	March 16, 2022	March 22, 2022	March 28, 2022	March 30, 2022
22FF0041 300207100784000	Construction of 9ID Grandstand, HQS 9ID, PA, Pili, Camarines Sur	Construction Section	NO	Competitive Bidding	February 4, 2022	Feb. 7-14, 2022	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022	March 14, 2022	March 14, 2022	March 23, 2022	March 25, 2022
22FF0042 320101507529000	OO2: Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Bicol River Flood Control, Brgy. Punta Tarawal (Punta Tarawal Section-Left Side) Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding	February 4, 2022	Feb. 7-14, 2022	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022	March 14, 2022	March 24, 2022	March 30, 2022	March 31, 2022
22FF0043 320101107526000	OO2: Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Peñafrancia Creek, Brgy. Del Rosario Naga City (Left Side)	Construction Section	NO	Competitive Bidding	February 8, 2022	Feb. 9-16, 2022	February 18, 2022	March 2, 2022	March 2, 2022	March 4, 2022	March 7-11, 2022	March 15, 2022	March 24, 2022	March 29, 2022	March 31, 2022
22FF0044 320101407526000	OO2: Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Bicol River Flood Control, Brgy. Balongay (Balongay Section-Left Side), Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding	February 8, 2022	Feb. 10-17, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 7-11, 2022	March 15, 2022	March 24, 2022	March 28, 2022	March 30, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22FF0045 310108100807000	OO1: Asset Preservation Program Preventive Maintenance-Tertiary Roads-Hanawan Consocp Rd. K0470+(-594)-K0473+615, Ocampo, Camarines Sur	Construction Section	NO	Competitive Bidding	February 8, 2022	Feb. 10-17, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 7-11, 2022	March 18, 2022	May 11, 2022	May 16, 2022	May 18, 2022
22FF0046 300222100073000	BIP: Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities Constnution of Access Road, Brgy. Linaga Canaman, Camarines Sur	Construction Section	NO	Competitive Bidding	February 10, 2022	Feb. 11-18, 2022	February 21, 2022	March 4, 2022	March 4, 2022	March 7, 2022	March 8-11, 2022	March 16, 2022	March 22, 2022	March 28, 2022	March 30, 2022
22FF0047 300222100072000	BIP: Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities Construction of Access Road, Brgy. Hibago, Ocampo, Camarines Sur	Construction Section	NO	Competitive Bidding	February 10, 2022	Feb. 11-18, 2022	February 21, 2022	March 4, 2022	March 4, 2022	March 7, 2022	March 8-11, 2022	March 16, 2022	March 22, 2022	March 28, 2022	March 30, 2022
22FF0048 320101207528000	Rehabilitation of Multi-Purpose Building (Barangay Peoples's Council Building) in Barangay Abella, Naga City, Cam. Sur	Construction Section	NO	Competitive Bidding	February 11, 2022	Feb. 14-21, 2022	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 9-11, 2022	March 14, 2022	March 14, 2022	March 23, 2022	March 25, 2022
22FF0049 320101107527000	OO2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Bicol River Flood Control, Brgy. Barobaybay (Barobaybay Section-Left Side), Magarao, Camarines Sur	Construction Section	NO	Competitive Bidding	February 11, 2022	Feb. 14-21, 2022	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 9-15, 2022	March 2021, 2022	May 11, 2022	May 16, 2022	May 18, 2022
22FF0050 320101107528000	OO2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Rehabilitation/ Improvement of Flood Mitigation Structure, Bicol River Flood Control, Brgy. Mangayawan (Mangayawan Section-Left Side), Canaman, Camarines Sur	Construction Section	NO	Competitive Bidding	February 14, 2022	Feb. 15-22, 2022	February 24, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 10-16, 2022	March 18, 2022	March 24, 2022	March 28, 2022	March 30, 2022
22FF0051 320101227528000	Construction of Combat Service Support Building, Camp Elias Angeles, San Jose Pili, Camarines Sur	Construction Section	NO	Competitive Bidding	February 16, 2022	Feb. 17-24, 2022	February 24, 2022	March 10, 2022	March 10, 2022	March 11, 2022	March 14-18, 2022	March 18, 2022	March 18, 2022	March 28, 2022	March 30, 2022
22FF0052 300225100476000	BIP: Flood Mitigation Structures Protecting Infrastructures/Facilities, Construction of Slope Protection (Riprapping) Brgy. Carangcang Magarao Camarines Sur	Construction Section	NO	Competitive Bidding	February 18, 2022	Feb. 21-28, 2022	March 2, 2022	March 14, 2022	March 14, 2022	March 15, 2022	March 16-23, 2022	Mrch 25, 2022	May 11, 2022	May 16, 2022	May 18, 2022
22FF0053	BIP: Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities Rehabilitation of Access Road, Brgy. Cararayan Naga City Cam. Sur	Construction Section	NO	Competitive Bidding								CANCELLED			
22FF0054 300225100474000	BIP: Flood Mitigation Structures Protecting Infrastructures/Facilities, Construction of Flood Mitigation Structure Brgy. Bagong Sirang, Pili, Camarines Sur	Construction Section	NO	Competitive Bidding	February 21, 2022	Feb. 22-March 1, 2022	March 3, 2022	March 15, 2022	March 15, 2022	March16, 2022	March 17-18, 2022	March 22, 2022	March 22, 2022	March 29, 2022	March 30, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22FF0055 300215101767000	SIPAG: Construction of Cagmanaba Road Brgy. Cagmanaba Ocampo, Camarines Sur	Construction Section	NO	Competitive Bidding	February 24, 2022	Feb. 23-March 3, 2022	March 4, 2022	March 17, 2022	March 17, 2022	March18, 2022	March 19, 2022	March 22, 2022	March 22, 2022	March 29, 2022	March 31, 2022
22FF0056 300116201297000	Concreting of BIARC, Brgy. San Agustin FMR, Brgy. San Agustin Pili, Camarines Sur	Construction Section	NO	Competitive Bidding	February 24, 2022	Feb. 23-March 3, 2022	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 21, 2022	Match 29, 2022	March 31, 2022
22FF0057 300207100787000	Construction of Command Building H91D, Camp Elias Angeles, San Jose Pili, Camarines Sur	Construction Section	NO	Competitive Bidding	February 24, 2022	Feb. 23-March 3, 2022	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 21, 2022	March 29, 2022	March 31, 2022
22FF0058 300226102351000	Construction of Multi-Purpose Building, Ocampo, Camarines Sur	Construction Section	NO	Competitive Bidding	February 24, 2022	Feb. 23-March 3, 2022	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 21, 2022	March 29, 2022	March 31, 2022
22FF0059 300228100114000	Construction of Evacuation Center, Nazareth Barangay Cadian Pili, Camarines Sur	Construction Section	NO	Competitive Bidding	February 24, 2022	Feb. 23-March 3, 2022	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18-23, 2022	March 24, 2022	March 24, 2022	March 28, 2022	March 30, 2022
22FF0060 300116201297000	Concreting of Brgy. San Roque to Brgy. Linaga FMR, Brgy. San Roque and Brgy. Linaga, Canaman, Camarines Sur	Construction Section	NO	Competitive Bidding	February 24, 2022	Feb. 25-March 4, 2022	March 7, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 21, 2022	March 21, 2022	March 21, 2022	March 29, 2022	march 30, 2022
22FF0061 300226102345000	Construction of Multi-Purpose Building, Barangay San Jose Oras Ocampo Camarines Sur	Construction Section	NO	Competitive Bidding	March 4, 2022	March 3-10, 2022	March 11, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 24, 2022	March 24, 2022	March 29, 2022	March 31, 2022
22FF0062 300116201297000	Concreting of Brgy. Pawili FMR, Brgy. Pawili Pili Camarines Sur	Construction Section	NO	Competitive Bidding	March 14, 2022	March 15- March 22, 2022	March 24, 2022	April 5, 2022	April 5, 2022	April 6, 2022	April 12-13, 2022	April 20, 2022	May 11, 2022	May 18, 2022	May 20, 2022
22FF0063 300116201297000	Concreting of Brgy. Tagbong FMR, Brgy. Tagbong Pili Camarines Sur	Construction Section	NO	Competitive Bidding	March 30, 2022	March 31-April 7, 2022	April 8, 2022	April 20, 2022	April 20, 2022	April 21, 2022	April 27-28, 2022	May 4, 2022	May 11, 2022	May 18, 2022	May 20, 2022
22FF0064 300116201297000	BIP: Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities-Construction of Access Road, Brgy. Cararayan Naga City	Construction Section	NO	Competitive Bidding	March 31, 2022	April 1-8, 2022	April 11, 2022	April 22, 2022	April 22, 2022	April 25, 2022	April 28-29, 2022	May 4, 2022	May 11, 2022	May 18, 2022	May 20, 2022
22FF0065 300226102330000	Construction of Multi-Purpose Building (Covered Court) Brgy. Del Rosario Naga City Camarines Sur	Construction Section	NO	Competitive Bidding	April 8, 2022	April 11-18, 2022	April 20, 2022	May 2, 2022	May 2, 2022	May 3, 2022	May 5-6, 2022	May 11, 2022	May 11, 2022	May 18, 2022	May 20, 2022
22FF0066 300220100821000	Construction of Multi-Purpose Building, Phase 2, Ocampo Camarines Sur	Construction Section	NO	Competitive Bidding	April 12, 2022	April 13-20, 2022	April 22, 2022	May 4, 2022	May 4, 2022	May 5, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 18, 2022	May 20, 2022
22FF0067 300226102333000	Construction of Multi-Purpose Building Brgy. Balombon, Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding		April 13-20, 2022	April 22, 2022	May 4, 2022	May 4, 2022	May 20, 2022	May 24, 2022	May 26, 2022	May 26, 2022	June 3, 2022	June 6, 2022
22FF0068 300226102336000	Construction of Multi-purpose Building Brgy San Francisco Canaman Camarines Sur	Construction Section	NO	Competitive Bidding	April 12, 2022	April 13-20, 2022	April 22, 2022	May 4, 2022	May 4, 2022	May 6, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 18, 2022	May 20, 2022
22FF0069 300226102336000	Construction of Multi-Purpose Building (Covered Court) Brgy. Linaga Canaman Camarines Sur	Construction Section	NO	Competitive Bidding	April 13, 2022	April 14-21, 2022	April 22, 2022	May 5, 2022	May 5, 2022	May 6, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 18, 2022	May 20, 2022
22FF0070 300226102331000	Construction of Multi-purpose Building (ALS LEARNING CENTER)	Construction Section	NO	Competitive Bidding	April 13, 2022	April 14-21, 2022	April 22, 2022	May 5, 2022	May 5, 2022	May 6, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 18, 2022	May 20, 2022
22FF0071 300220100819000	Construction of Multi-Purpose Building Brgy. Balombon, Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding	April 22, 2022	April 25-May 2, 2022	May 4, 2022	May 16, 2022	May 16, 2022	May 17, 2022	May 20-23, 2022	May 25, 2022	May 25, 2022	June 3, 2022	June 6, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22FF0072 300207100640000	CSSP: Construction of Circumferential Road Network, 9th Infantry Spear Division PA Camp Elias Angeles San Jose Pili Camarines Sur	Construction Section	NO	Competitive Bidding	May 16, 2022	May 2-9, 2022	May 11, 2022	May 23, 2022	May 23, 2022	May 24, 2022	May 26-30, 2022	May 31, 2022	May 31, 2022	June 8, 2022	June 10, 2022
22FF0073 300226102335000	Construction of Multi-purpose Building (NCSAT) Brgy. Sabang Naga City Camarines Sur	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26-June 2, 2022	June 3, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 22-23, 2022	June 27, 2022	June 27, 2022	6-Jul-22	July 8, 2022
22FF0074 300226102352000	Construction of Multi-purpose Building Calabanga Community College, Calabanga Camarines Sur	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26-June 2, 2022	June 3, 2022	June 16, 2022	June 16, 2022	June 23, 2022	June 27, 2022	June 29, 2022	June 30, 2022	July 8, 2022	July 11, 2022
22FF0075 300226102337000	Construction of Multi-purpose Building (NCCW) Brgy. Carolina Naga City Camarines Sur	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26-June 2, 2022	June 3, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 22-23, 2022	June 27, 2022	June 27, 2022	July 6, 2022	July 8, 2022
22FF0076 300226102338000	Construction of Multi-Purpose Building, Sta. Salud, Calabanga, Camarines Sur	Construction Section	NO	Competitive Bidding	May 31, 2022	June 1-8, 2022	June 10, 2022	June 22, 2022	June 22, 2022	June 23, 2022	June 28-29, 2022	30-Jun-22	June 30, 2022	July 8, 2022	July 11, 2022
22FF0077	Repair/Rehabilitation/Maintenance of Flood Control, Canaman & Bombon camarines Sur	Maintenance Section	NO	Competitive Bidding	June 9, 2022	June 10-17, 2022	June 22, 2022	July 4, 2022	July 4, 2022	July 5, 2022	July 8-11, 2022	July 13, 2022	July 13, 2022	July 18, 2022	July 19, 2022
22FF0078 300207100785000	9TDS Training Barracks PA Camp Elias Angeles San Jose Pili CamSur	Construction Section	NO	Competitive Bidding	June 14-July 5, 2022	June 14-21, 2022	June 23, 2022	July 5, 2022	July 5, 2022	July 6, 2022	July 11-12, 2022	July 13, 2022	July 13, 2022	July 18, 2022	July 19, 2022
22FF0079 300220100820000	Construction of Multi-Purpose Building/Facilities to Support Social Services, (PNP Station 2 Building), Almada Highway, Brgy. Concepcion Pequeña, Naga City, Camarines Sur	Construction Section	NO	Competitive Bidding	June 17, 2022	June 20-27, 2022	June 29, 2022	July 11, 2022	July 11, 2022	July 12, 2022	July 15-18, 2022	July 25, 2022	July 25, 2022	August 4, 2022	August 8, 2022
22FF0080 300226102332000	Construction of Multi-Purpose Building, Brgy. Igualdad, Naga City, Camarines Sur	Construction Section	NO	Competitive Bidding	June 17, 2022	June 20-27, 2022	June 29, 2022	July 11, 2022	July 11, 2022	July 15, 2022	July 20-21, 2022	July 25, 2022	July 25, 2022	August 4, 2022	August 5, 2022
22FF0081	Construction of Rainwater Collector (RCWS)	Maintenance Section	NO	Competitive Bidding	August 19, 2022	August 22-29, 2022	August 31, 2022	September 12, 2022	September 12, 2022	September 13, 2022	Sept 16-19, 2022	September 20, 2022	September 20, 2022	September 28, 2022	September 30, 2022
21FF0084	Construction of Rainwater Collector (RCWS) Calabanga Bombon Magarao & Ocampo Camarines Sur	Maintenance Section	NO	Competitive Bidding	19-Aug-22	August 22-29, 2022	31-Aug-22	12-Sep-22	12-Sep-22	October 6-7, 2022	October 11-12, 2022	October 13, 2022	October 13, 2022	October 17, 2022	October 19, 2022
22FF0082	Construction of One (1) Storey Two (2) Classroom School Building (Under DepEd CY 2022 BEFF Batch 2), Camaligan Central School, Camaligan, Camarines Sur	Construction Section	NO	Competitive Bidding	24-Nov-22	November 25-Dec 2, 2022	2-Dec-22	15-Dec-22	15-Dec-22	December 16-19, 2022	Dec 20-21, 2022	December 23, 2022	December 23, 2022	January 6, 2023	January 10, 2023
22FF0083	Construction of One (1) Storey Two (2) Classroom School Building (Under DepEd CY 2022 BEFF Batch 2), Sto. Domingo Elementary School, Bombon, Camarines Sur	Construction Section	NO	Competitive Bidding	24-Nov-22	November 25-Dec 2, 2022	2-Dec-22	15-Dec-22	15-Dec-22	December 16-19, 2022	Dec 20-21, 2022	December 23, 2022	December 23, 2022	January 6, 2023	January 10, 2023
22CSFF01	Sub-soil Exploration for Multipurpose-Building BIP FY 2022	Planning & Design Section	NO	Competitive Bidding	August 2, 2022	August 8-15, 2022	2-Aug-22	31-Aug-22	31-Aug-22	September 5, 2022	September 6, 2022	September 7, 2022	September 9, 2022	15-Sep-22	19-Sep-22
22GFF0001	Outsourcing of Six (6) Security Services for the period January to December 2022 DPWH Camarines Sur 3rd District Engineering Office	Admin Section	NO	Competitive Bidding	December 14, 2021	December 15-22, 2021	23-Dec-21	4-Jan-22	4-Jan-22	January 10, 2022	January 10, 2022	January 11, 2022	March 8, 2022	March 20, 2022	21-Mar-22
22GFF0002	Procurement of Fuel for use on Generator Set and Various Service Vehicles & Equipment Assigned at DE & ADE office, Construction, Planning & Design Quality Assurance Section	Camarines Sur 3rd DEO	NO	Competitive Bidding	October 4, 2022	October 5-11, 2022	14-Oct-22	25-Oct-22	25-Oct-22				FAILURE OF BIDDING		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22GFF0002 (re-ad)	Procurement of Fuel for use on Generator Set and Various Service Vehicles & Equipment Assigned at DE & ADE office, Construction, Planning & Design Quality Assurance Section	Camarines Sur 3rd DEO	NO	Competitive Bidding	November 2,2022	November 3-23, 2022	11-Nov-22	23-Nov-22	23-Nov-22			FAILURE OF BIDDING			
22GFF0003	Procurement of Service Vehicle for use at DPWH Camarines Sur 3rd District Engineering Office, Baras Canaman Camarines Sur	Camarines Sur 3rd DEO	NO	Competitive Bidding	October 24,2022	October 25-Nov 1, 2022	2-Nov-22	14-Nov-22	14-Nov-22			FAILURE OF BIDDING			
22GFF0003 (Re-ad)	Procurement of Service Vehicle for use at DPWH Camarines Sur 3rd District Engineering Office, Baras Canaman Camarines Sur	Camarines Sur 3rd DEO	NO	Competitive Bidding	November 15, 2022	November 16-22, 2022	25-Nov-22	6-Dec-22	6-Dec-22	December 7, 2022	December 9, 2022	December 12, 2022	December 12, 2022	December 16, 2022	22-Dec-22
22GFF0004	Procurement of Dump for use at DPWH Camarines Sur 3rd District Engineering Office, Baras, Canaman Camarines Sur	Camarines Sur 3rd DEO	NO	Competitive Bidding	October 24,2022	October 25-Nov 1, 2022	2-Nov-22	14-Nov-22	14-Nov-22	November 15-17, 2022	Nov 25-Dec 7, 2022	December 16, 2022	December 16, 2022	December 22, 2022	December 27, 2022
22GFF0005	Procurement of IT Equipment and Supplies for use at DPWH Camarines Sur 3rd DEO Baras Canaman Camarines Sur	Camarines Sur 3rd DEO	NO	Competitive Bidding	November 22,2022	November 23-30, 2022	1-Dec-22	13-Dec-22	13-Dec-22	December 14, 2022	December 15, 2022	December 19, 2022	December 19, 2022	December 23, 2022	3-Jan-23
OTHER MODE OF PROCUREMENT (SMALL VALUE & DIRECT CONTRACTING)															
PR NO. 2022-02-0002	Procurement of Materials for carriageway maintenance work category No. 10 Act 111 & 112 Premix Patching & penetration patching for bituminous pavements for 1st & 2nd Qtr. CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Feb 24-March 2, 2022			2-Mar-22			March 4, 2022	March 4, 2022		11-Mar-22
PR NO. 2022-03-0004	Procurement of Tools, Spare Parts and Supply for use in Routine Maintenance for CY-2022 (1st & 2nd Qtr) Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		March 8-15, 2022			15-Mar-22			March 16, 2022	March 16, 2022		30-Mar-22
PR NO. 2022-03-0005	Procurement of Materials & Handtools for routine Maintenance (1st & 2nd Qtr. CY-2022)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		March 9-16, 2022			16-Mar-22			March 17, 2022	March 18, 2022		30-Mar-22
PR NO. 2022-03-0007	Repair of Two (2) MP2000 Unit Photocopier Machine and One (1) MP2018 Unit Photocopier Machine	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		March 16-23, 2022			23-Mar-22			April 18, 2022	April 18, 2022		25-Apr-22
PR NO. 2022-03-0008	Repair/Rehab of Service Vehicle HI-4115 (TFB-483) of the Assistant District Engineer	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		March 16-23, 2022			23-Mar-22			March 24, 2022	March 24, 2022		29-Mar-22
PR NO. 2022-03-0009	Procurement of Materials for carriageway maintenance work category No. 10 Act 111 & 112 Premix Patching & penetration patching for bituminous pavements for 1st & 2nd Qtr. CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		March 22-30, 2022			30-Mar-22			March 31, 2022	March 31, 2022		6-Apr-22
PR NO. 2022-03-0010	Procurement of Materials for work category 18: Traffic Services Maintenance (1ST & 2ND QTR. FOR CY 2022)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		March 22-30, 2022			30-Mar-22			March 31, 2022	March 31, 2022		11-Apr-22
PR NO. 2022-03-0012	Procurement if tire/wheels for service vehicle (NK-3733) HI-5989	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		April 4-11, 2022			11-Apr-22			April 12, 2022	April 12, 2022		26-Apr-22
P.R NO. 2022-03-0007 (RE-AD)	Repair of Two (2) MP2000 Unit Photocopier Machine and One (1) MP2018 Unit Photocopier Machine	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		April 6-13, 2022			13-Apr-22			April 18, 2022	April 18, 2022		25-Apr-22

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
P.R NO. 2022-03-0013	Procurement of materials for the 2022 womens month celebration	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		April 7-14, 2022			14-Apr-22			June 1, 2022	June 1, 2022		June 8, 2022
P.R. NO. 2022-03-0014	Procurement of Field Supplies for the National Road Traffic Survey Program (NRTSP) Conduct of Automated Manual Traffic Count survey 2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		April 22-May 2, 2022			2-May-22			May 4, 2022	May 4, 2022		26-May-22
P.R NO. 2022-04-0016	Procurement of Materials for Act. 302: Painting of centerlines & lanelines for 2nd Qtr CY 2022, Camarines Sur 3rd DEO Baras Canaman Camarines Sur	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		April 27-May 4, 2022			4-May-22			May 4, 2022	May 5, 2022		23-May-22
P.R NO. 2022-04-0017	Procurement of Fuel/LPG for use in Maintenance Equipment for 1st Quarter CY 2022 Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	DIRECT Contracting								June 3, 2022	June 3, 2022	June 8, 2022	June 8, 2022
P.R NO. 2022-05-0020	Procurement of Office Supplies for use at DPWH Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		May 12-18, 2022			18-May-22			May 20, 2022	May 20, 2022		3-Jun-22
P.R NO. 2022-04-0015 (RE-AD)	Purchase of mobile phone for project documentation	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		May 13-18, 2022			20-May-22			June 20, 2022	June 20, 2022		
P.R NO. 2022-05-0021	Procurement of Fuel/LPG for use in Maintenance Equipment for 1st Quarter CY 2022 Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	DIRECT Contracting								June 22, 2022	June 22, 2022	June 28, 2022	June 28, 2022
P.R NO. 2022-05-0022	Procurement if Materials for Carriageway Maintenance Work Category No. 10 Act. 121 & 122 Patching Concrete & Joint Sealaing on Concrete Pavements for 3rd Qtr CY-2022 Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 1-8, 2022			8-Jun-22			June 13, 2022	June 13, 2022		23-Jun-22
P.R NO. 2022-05-0023	Procurement of Office supplies for Maintenance Section (3rd Qtr. CY 2022) Camarine Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 1-8, 2022			8-Jun-22			June 13, 2022	June 13, 2022		12-Jun-22
P.R NO. 2022-06-0024	Procurement of Fuel/LPG for use in Maintenance Equipment for 1st Quarter CY 2022 Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	DIRECT Contracting								June 23, 2022	June 23, 2022	June 28, 2022	June 28, 2022
P.R NO. 2022-06-0025	Procurement of Tires for use of QAS service vehicle (HI-6290) BID 375 and Battery for use of Isuzu D-Max Pick-up (SHE-749) CY 2022 (7 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 16-June 24, 2022			June 24, 2022			June 27, 2022	June 27, 2022		14-Jul-22
P.R NO. 2022-06-0026	Procurement of Transport Vehicle maintenance of supplies for HI-6135 Government Vehicle (7 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 21-June 29, 2022			June 29, 2022			July 4, 2022	July 4, 2022		13-Jul-22
P.R NO. 2022-06-0027	Procurement of Tools, Spareparts and Supply for use in Routine Maintenance (Equipment) for CY-2022 (3rd QTR) Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 30-July 6, 2022			6-Jul-22			July 7, 2022	July 7, 2022		20-Jul-22
P.R NO. 2022-06-0029	Procurement of Materials for Installation of Water Tank at DPWH Camarines Sur 3rd DEO (Main Building)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 30-July 6, 2022			5-Jul-22			July 7, 2022	July 7, 2022		20-Jul-22
P.R NO. 2022-06-0030	General Service Compressor Assy Replacement & flushing /c systems of QAS Vehicle: Isuzu D-max Pick-Up Plate No. SHE-749 CY 2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		June 29-July 5, 2022			5-Jul-22			July 6, 2022	July 6, 2022		12-Jul-22
P.R NO. 2022-06-0033	Procurement of Uniforms & other PPE's for Maintenance Personnel for CY 2022 Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		July 5-July 12, 2022			July 12, 2022			July 13, 2022	July 13, 2022		27-Jul-22

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
P.R NO. 2022-06-0034 (Re-ad)	Repair/Maintenance of Service Vehicle L300 (HI-5990) with Plate No. NR-4157	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		July 14-July 20, 2022			July 20, 2022			July 25, 2022	July 25, 2022		15-Aug-22
P.R NO. 2022-06-0035	Preventive Maintenance of Service Vehicle HI 6289 of Maintenance Section Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	DIRECT Contracting								August 30, 2022	August 30, 2022	9-Sep-22	9-Sep-22
P.R NO. 2022-06-0036	Maintenance/Cleaning of Airconditioning Units of DPWH Camarines Sur 3rd District Engineering Office for 1st Semester CY 2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		July 19-25, 2022			25-Jul-22			July 27, 2022	July 27, 2022		9-Aug-22
P.R NO. 2022-06-0037	Procurement of Essential Office, Janitorial and Sanitation Supplies	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		July 19-25, 2022			25-Jul-22			July 27, 2022	July 27, 2022		9-Aug-22
P.R NO. 2022-06-0039	Procurement of Tires and Supply for Motorcycles for the use in Maintenance Section for CY 2022 (30 CD)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		July 28-Aug 3, 2022			3-Aug-22			August 4, 2022	August 4, 2022		17-Aug-22
P.R NO. 2022-07-0040	Procurement of Equipment for the Public Information Office CY 2022 (15 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		August 8-15, 2022			15-Aug-22			August 18, 2022	August 18, 2022		30-Aug-22
P.R NO. 2022-07-0042	Purchase & Installation of Additional Materials for Office Names/Labels & Tags using acrylic Board with white Print & Blue Background Vinyl Sticker (15 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		August 31-September 6, 2022			6-Sep-22			September 8, 2022	September 8, 2022		12-Oct-22
P.R NO. 2022-07-0043	Procurement of IT Equipment and Consumable Material dor Planning & Design Section CY-2022 (30 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 2-8, 2022			8-Sep-22			September 9, 2022	September 9, 2022		10-Oct-22
P.R NO. 2022-08-0045	Procurement of Fuel/LPG for use in Maintenance Equipment for 1st Quarter CY 2022 Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	DIRECT Contracting								September 9, 2022	September 9, 2022	September 9, 2022	September 9, 2022
PR No. 2022-08-0046	Procurement of Shock Absorber for Service Vehicle H1-7231 (20 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 7-12, 2022			12-Sep-22			September 13, 2022	September 13, 2022		28-Sep-22
PR No. 2022-08-0047	Procurement of IT Supplies for use at Finance Section (7 CD)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 8-14, 2022			14-Sep-22			September 15, 2022	September 15, 2022		28-Sep-22
PR No. 2022-09-0048	Procurement of Battery for HI-5989 (NK-3733) service vehicle of the District Engineer (7 CD)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 8-14, 2022			14-Sep-22			September 15, 2022	September 15, 2022		27-Sep-22
PR No. 2022-09-0050	Replacement/repair of 2 units split type air conditioning unit at COA office DPWH CamSur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 10-16, 2022			16-Sep-22			September 19, 2022	September 19, 2022		10-Oct-22
PR No. 2022-09-0051	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act 111 & 112- Premix Patching & Penetration Patching for Bituminous pavement for 4th Qtr. CY 2022 (25 CD)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 23-29, 2022			29-Sep-22			September 30, 2022	September 30, 2022		26-Oct-22
PR No. 2022-09-0052	Procurement of office supplies & Consumables Materials for Planning & Design Section FY 2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		September 23-29, 2022			29-Sep-22			September 30, 2022	September 30, 2022		27-Oct-22
PR No. 2022-09-0054	Procurement of Safety Shoes (Gore-tex membrane with contra grip outside and energy cell midsole characterize and waterproofing in terms of materials or equivalent	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 7-13, 2022			13-Oct-22			FAILURE OF BIDDING			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	
PR No. 2022-09-0055	Procurement of Spare Parts for use in the Repair of Road Grader NI-1954 (30 C.d)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 10-18, 2022				18-Oct-22			October 19, 2022	October 19, 2022		19-Dec-22
PR No. 2022-09-0056	Procurement of various forms use in Cashiering, Personnel Unit and Printing of DPWH Cam. Sur 3rd DEO News Write Up (The Pledge) (15 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 10-18, 2022				18-Oct-22			October 19, 2022	October 19, 2022		14-Nov-22
PR No. 2022-10-0058	Procurement of Medical Supplies/Equipment for use at DPWH, Camarines Sur 3rd DEO, Baras, Canaman, Camarines Sur (25 C.D)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 10-18, 2022				18-Oct-22			October 19, 2022	October 19, 2022		19-Dec-22
PR No. 2022-10-0059	Procurement/Installation of Airconditioning Unit at PIO, QAS Laboratory, Motorpool & Quarters, DPWH Camarines Sur 3rd DEO, Baras, Canaman, Cam. Sur (30 c.d)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 10-18, 2022				18-Oct-22			October 19, 2022	October 19, 2022		19-Dec-22
PR No. 2022-10-0060	Procurement of Office Supplies for use at DPWH- Cam. Sur 3rd DEO, Baras, Canaman, Camarines Sur	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 22-27, 2022				27-Oct-22			November 2, 2022	November 2, 2022		26-Nov-22
PR No. 2022-10-0061	Procurement of IT Consumables for use at DPWH-Cam. Sur 3rd DEO, Baras, Canaman, Cam. Sur	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 22-27, 2022				27-Oct-22			November 2, 2022	November 2, 2022		19-Dec-22
PR No. 2022-10-0062	Procurement of Materials for the 2022 18-day Campaign to End Violence Against Women (VAW), at DPWH-Camarines Sur 3rd DEO, Baras, Canaman, Cam. Sur	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 22-27, 2022				27-Oct-22			November 2, 2022	November 2, 2022		28-Nov-22
PR No. 2022-10-0065	Procurement of Spareparts for the Service Vehicle with DPWH No. HI-5990 (NR-4157)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 27-Nov 3, 2022				3-Nov-22			CANCELLED			
PR No. 2022-09-0054 (re-ad)	Procurement of Safety Shoes (Gore-tex memberane with contra grip outside and energy cell midsole characterize and waterproofing in terms of materials or equivalent	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		October 27-Nov 2, 2022				2-Nov-22			November 7, 2022	November 7, 2022		19-Dec-22
PR No. 2022-11-0066	Procurement and Installation of Roll-up blinds and Aluminum Doors, Windows and Hospital Curtain at GAD Room and Construction Section, DPWH Camarines Sur 3rd DEO, Baras Canaman Camarines Sur	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 16-22, 2022				22-Nov-22			November 23, 2022	November 23, 2022		19-Nov-22
PR No. 2022-11-0067	Procurement of CCTV Camera for use at Motorpool Area, DPWH- Camarines Sur 3rd DEO, Baras, Canaman, Camarines Sur	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 16-22, 2022				22-Nov-22			November 23, 2022	November 23, 2022		19-Nov-22
PR No. 2022-11-0068	Procurement of Polo Shirt and Jackets for use of employees of DPWH-Camarines Sur 3rd DEO during outdoor activities	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 22-28, 2022				28-Nov-22			November 29, 2022	November 29, 2022		
PR No. 2022-11-0070	Procurement of Fuel/LPG for use in the Repair of National Roads and Bridges CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 22-28, 2022				28-Nov-22			FAILURE OF BIDDING			
PR No. 2022-11-0071	Procurement of Accessories including labor/installation of parts for QAS service vehicle Isuzu Pick up, D-Max (SHE-749) HI-6290 Mitsubishi L300 (BI D375) CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 25-Dec 1, 2022				1-Dec-22			December 12, 2022	December 12, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	
PR No. 2022-11-0072	Procurement of Tires and Services for the Planning and Design section HI-7194 (B4-B274)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 25-Dec 1, 2022				1-Dec-22			FAILURE OF BIDDING			
PR No. 2022-11-0073	Replacement of compressor assembly, alternator assembly and distributor assembly, freon refill and repair of computer box of service vehicle HI-4115 (TFB-483) of Administrative Section	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 25-Dec 1, 2022				1-Dec-22			December 12, 2022	December 12, 2022	September 28 ,2022	
PR No. 2022-11-0074	Procurement of Office Supplies/Equipment for use at the Quality Assurance Section (4th Quarter CY-2022)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 25-Dec 1, 2022				1-Dec-22			December 12, 2022	December 12, 2022		
PR NO. 2022-09-0057	Procurement of Laboratory Apparatus, Accessories and Reagents for use in the Quality Assurance Section (QAS) 4th Quarter CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Nov 25-Dec 1, 2022				1-Dec-22			December 12, 2022	December 12, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	
PR No. 2022-11-0075	Procurement of Office Supplies for use at COA Office & DPWH Camarines Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 3-9, 2022				9-Dec-22			December 12, 2022	December 12, 2022		
PR NO.2022-11-0070(Re-Ad)	Procurement of Fuel/LPG for use in the Repair of National Roads and Bridges CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 6-12, 2022				12-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-11-0076	Procurement of Furnitures & PPE for use at DPWH-Cam. Sur 3rd DEO	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 6-12, 2022				12-Dec-22			December 14, 2022	December 19, 2022		
PR NO. 2022-12-0077	Procurement of Office Supplies and Materials for the Planning and Design Section CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 6-12, 2022				12-Dec-22			December 14, 2022	December 19, 2022		
PR NO. 2022-12-0078	Procurement of IT Supplies & Consumable for Planning & Design Section	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 6-12, 2022				12-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-12-0081	Procurement of tools, Spare Parts and Supply for use in Routine Maintenance (Equipment) for CY-2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 6-12, 2022				12-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-12-0082	Procurement of Fuel/LPG for use in the Repair of National Roads and Bridges (FY-2022 Augmentation Fund)	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 6-12, 2022				12-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-12-0083	Procurement of Materials for Act. 302: Repainting of Centerlines & Lanelines for 2nd Quarter CY 2022	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 7-13, 2022				13-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-12-0084	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act. 121 & 122 Patching concrete & joint Sealing on Concrete Pavements	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 7-13, 2022				13-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-12-0085	Procurement of Materials for Work Category 18-Traffic Services	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 7-13, 2022				13-Dec-22			December 14, 2022	December 19, 2022		
PR No. 2022-12-0086	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act. 111 &112 Premix Patching & Penetration Patching for Bituminous Pavements	Camarines Sur 3rd DEO	NO	NP-53.9 - Small Value Procurement		Dec 7-13, 2022				13-Dec-22			December 14, 2022	December 19, 2022		

Total Contract Price of Pr

Total Savings (Total Al

ON-GOING PROCUREMENT ACTIVITIES															
23FF0001	OO1: Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Pili Diversion Road-KO450+000-KO450+876.30, KO451+125.3-KO451+465.20, KO451+528-KO452+245, Pili Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	29-Sep-22	Sept 30 - Oct 7, 2022	10-Oct-22	28-Oct-22	28-Oct-22						
23FF0002	OO1: Network Development Program- Road Widening- Tertiary Roads- Naga- Carolina- Panicuason Rd - K0441+000 - K0442+000, Naga City, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	29-Sep-22	Sept 30 - Oct 7, 2022	10-Oct-22	28-Oct-22	28-Oct-22						

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
23FF0003	Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Almada Highway Connecting Centro Heritage District to Mt. Isarog Natural Park, Naga City, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	29-Sep-22	Sept 30 - Oct 7, 2022	10-Oct-22	28-Oct-22	28-Oct-22						


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
23FF0004	OO2:Construction/Rehabilitation of Flood Protection Measures along Hibago River Flood Mitigation Structure, Right Side Downstream of Hibago Bridge, Brgy. Hibago, Ocampo Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	12-Oct-22	October 13-20, 2022	21-Oct-22	3-Nov-22	3-Nov-22						
23FF0005	OO1: Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads- Manguiring- Tomagoddod- Sibobo Road, K0462+127 to K0463+253.50	Camarines Sur 3rd DEO	YES	Competitive Bidding	12-Oct-22	October 13-20, 2022	21-Oct-22	3-Nov-22	3-Nov-22						
23FF0006	Rehabilitation of Magarao Convention Hall, Magarao, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	18-Oct-22	October 19-26, 2022	27-Oct-22	10-Jan-22	10-Jan-23						
23FF0007	Construction of Multi-Purpose Building (Covered Court), Binobong Elementary School, Binobong Pili Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	18-Oct-22	October 19-26, 2022	27-Oct-22	10-Jan-22	10-Jan-23						
23FF0008	OO2-Construction/Rehabilitation of Flood Protection Measures along Hibago River Flood Mitigation Structure, Left Side, Downstream of Hibago Bridge, Brgy. Pinit, Ocampo Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	18-Oct-22	October 19-26, 2022	27-Oct-22	8-Nov-22	8-Nov-22						
23FF0009	CSSP: Construction of Circumferential Road Network, 9th Infantry Spear Division, PA, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	27-Oct-22	November 2-9, 2022	10-Nov-22	22-Nov-22	22-Nov-22						
23FF0010	Construction of Multi-Purpose Building (Covered Court), Calauag, Naga City, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	31-Oct-22	November 3-10, 2022	11-Nov-22	24-Nov-22	Postponed Indefinitely						
23FF0011	BIP:Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Bldgs Facilities-Const. of Access Road from San Bernardino,Calabanga to Pagao,Bombon,Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	8-Nov-22	November 9-16, 2022	17-Nov-22	29-Nov-22	29-Nov-22						
23FF0012	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings Facilities- Construction of Access Road Fabrica, Calabanga, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	8-Nov-22	November 9-16, 2023	17-Nov-22	29-Nov-22	29-Nov-22						
23FF0013	OO1: Network Development Program-Off Carriageway Improvement -Secondary Roads-Iriga City-Sagrada-Sn Ramon-Hanawan Road, KO491+(-781)-KO491+160, KO491+175.05-KO492+908, Ocampo Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	10-Nov-22	November 10-17, 2022	18-Nov-22	1-Dec-22	1-Dec-22						
23FF0014	OO1: Network Development Program-Road Widening- TertiaryRoads-Naga City Boundary-Calabanga-Balongay Road,KO441+450-KO442+975.30, Magarao Camarines Sur.	Camarines Sur 3rd DEO	YES	Competitive Bidding	10-Nov-22	November 10-17, 2022	18-Nov-22	1-Dec-22	1-Dec-22						

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
23FF0015	Construction of Command Building, H9ID Camp, Elias Angeles, Pili Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	15-Nov-22	November 16-23, 2022	24-Nov-22	6-Dec-22	6-Dec-22						
23FF0016	Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Mitigation Structure, San Antonio Qulpayo, Calabanga Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	15-Nov-22	November 16-23, 2022	24-Nov-22	6-Dec-22	6-Dec-22						

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
23FF0017	Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Flood Mitigation Structure, Sta. Cruz Quipayo, Calabanga Camarines	Camarines Sur 3rd DEO	YES	Competitive Bidding	15-Nov-22	November 16-23, 2022	24-Nov-22	6-Dec-22	6-Dec-22						
23FF0018	BIP: Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road in Dominorog, Calabanga Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	15-Nov-22	November 16-23, 2022	24-Nov-22	6-Dec-22	6-Dec-22						
23FF0019	OO2: Construction/Rehabilitation of Flood Protection Measure along Hibago River Flood Mitigation Structure, Right side, Upstream of Hibago Bridge, Brgy. Pinit Ocampo Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	15-Nov-22	November 16-23, 2022	24-Nov-22	6-Dec-22	6-Dec-22						
23FF0003 (Re-ad)	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Almada Highway Connecting Centro Heritage District to Mt. Isarog	Camarines Sur 3rd DEO	YES	Competitive Bidding	15-Nov-22	November 16-23, 2022	24-Nov-22	6-Dec-22	6-Dec-22						

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
23FF0020	OO2: Construction of Flood Mitigation Measure along Hibago River, Left Side, Upstream of Hibago Bridge, Brgy. Hibago, Ocampo, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	24-Nov-22	November 25-Dec 2, 2022	2-Dec-22	16-Dec-22	16-Dec-22						
23FF0021	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings Facilities- Construction of Access Road, San Francisco, Canaman, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	24-Nov-22	November 25-Dec 2, 2022	2-Dec-22	15-Dec-22	15-Dec-22						
23FF0022	OO1: Network Development Program- Road Widening- Secondary Roads- Pili- Tigaon- Albay Bdry. Rd.- K0454+(-647.90)- K0454+338, K0454+377- K0454+919, K0454+957- K0455+627.40, Ocampo, Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	1-Dec-22	December 2-9, 2022	9-Dec-22	22-Dec-22	22-Dec-22						
23FF0023	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road from Linaga to San Roque Canaman Camarines Sur	Camarines Sur 3rd DEO	YES	Competitive Bidding	20-Dec-22	December 21-28 2022	29-Dec-22	10-Jan-23	10-Jan-23						
Total Alloted Budget															

Prepared by:


DEBBIE H. ESCURO
 BAC Secretariat

Recommended for Approval by:


JOSE B. GIGANTONE JR.
 BAC Chairperson

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	4,949,982.57		4,949,982.57	4,800,980.00		4,800,980.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 13, 2021	October 25, 2021	October 25, 2021	November 18, 2021	November 18-23, 2021		
		GoP	34,299,398.35		34,299,398.35	32,584,420.00		32,584,420.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 13, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 26 - November 5, 2021		
									Nacap Rep, NGO Rep, COA, USEC Clavicilla	10/13/2021	October 25, 2021	October 25, 2021				Cancelled due to Contract is included in memo submitted by ROV to CO requesting for change in implementation.
		GoP	4,949,994.52		4,949,994.52	4,800,504.00		4,800,504.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	10/13/2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27-November 5, 2021		
		GoP	14,699,973.36		14,699,973.36	13,540,317.30		13,540,317.30	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 15, 2021	October 27, 2021	October 27, 2021	November 18, 2021	November 18-23, 2021		
		GoP	16,659,941.34		16,659,941.34	10,995,780.56		10,995,780.56	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 15, 2021	October 27, 2021	October 27, 2021	October 29, 2021	October 30 - November 8, 2021		
		GoP	4,949,990.16		4,949,990.16	4,700,359.42		4,700,359.42	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 15, 2021	October 27, 2021	October 27, 2021	November 19, 2021	November 19-23, 2021		
		GoP	4,949,999.27		4,949,999.27	4,702,004.00		4,702,004.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 15, 2021	October 27, 2021	October 27, 2021	October 28, 2022	October 29-November 5, 2021		
		GoP	4,949,991.77		4,949,991.77	4,800,006.00		4,800,006.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 22, 2021	November 3, 2021	November 3, 2021	November 4, 2021	November 5-12, 2021		
		GoP	4,949,908.06		4,949,908.06	4,699,422.00		4,699,422.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 22, 2021	November 3, 2021	November 3, 2021	November 5, 2021	November 6-12, 2021		

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	4,899,965.16		4,899,965.16	4,652,576.00		4,652,576.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 22, 2021	November 3, 2021	November 3, 2021	November 5, 2021	November 6-12, 2021		
		GoP	4,949,946.53		4,949,946.53	4,698,983.00		4,698,983.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	October 22, 2021	November 3, 2021	November 3, 2021	November 6, 2021	November 6-12, 2021		
		GoP	4,949,914.65		4,949,914.65	4,701,428.00		4,701,428.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 3, 2021	November 15, 2021	November 15, 2021	November 16, 2021	November 17-25, 2021		
		GoP	4,949,991.04		4,949,991.04	4,799,002.00		4,799,002.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 3, 2021	November 15, 2021	November 15, 2021	November 16, 2021	November 17-25, 2021		
		GoP	4,949,986.71		4,949,986.71	4,799,011.00		4,799,011.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24-December 3, 2021		
		GoP	26,459,579.06		26,459,579.06	25,123,370.00		25,123,370.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24-December 3, 2021		
		GoP	39,199,921.64		39,199,921.64	37,208,565.00		37,208,565.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24-December 3, 2021		
		GoP	7,839,363.98		7,839,363.98	7,444,259.00		7,444,259.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24-December 3, 2021		
		GoP	4,949,996.40		4,949,996.40	4,798,031.00		4,798,031.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24-December 3, 2021		
		GoP	4,949,982.85		4,949,982.85	4,700,997.00		4,700,997.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 27-28, 2021		
		GoP	2,939,942.11		2,939,942.11	2,792,650.00		2,792,650.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 23, 2021	December 1-3, 2021		

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
		GoP	4,949,992.50		4,949,992.50	4,799,512.00		4,799,512.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 10, 2021	November 22, 2021	November 22, 2021	November 29, 2021	December 6-7, 2021		
		GoP	4,949,980.54		4,949,980.54	4,700,501.00		4,700,501.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 15, 2021	November 26, 2021	November 26, 2021	December 6, 2021	December 6-7, 2021		
		GoP	4,949,990.41		4,949,990.41	4,700,015.00		4,700,015.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 19, 2021	December 1, 2021	December 1, 2021	December 7, 2021	December 7-9, 2021		
		GoP	4,949,998.44		4,949,998.44	4,806,448.49		4,806,448.49	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 19, 2021	December 1, 2021	December 1, 2021	December 7, 2021	December 7-9, 2021		
		GoP	36,613,465.11		36,613,465.11	34,764,485.00		34,764,485.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 25, 2021	December 7, 2021	December 7, 2021	December 9, 2021	December 14-15, 2021		
		GoP	4,949,998.02		4,949,998.02	4,811,398.00		4,811,398.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	November 25, 2021	December 13, 2021	December 13, 2021	December 14, 2021	December 20-21, 2021		
		GoP	28,988,621.59		28,988,621.59	27,515,999.00		27,515,999.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	December 1, 2021	December 13, 2021	December 13, 2021	December 14, 2021	December 20-21, 2021		
		GoP	4,949,998.58		4,949,998.58	4,800,508.62		4,800,508.62	Nacap Rep, NGO Rep, COA, USEC Clavicilla	December 2, 2021	December 14, 2021	December 14, 2021	December 15, 2021	December 20-21, 2021		
		GoP	43,227,120.20		43,227,120.20	41,057,118.00		41,057,118.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	December 17, 2021	December 29, 2021	December 29, 2021	December 31, 2021	January 6-7, 2022		
		GoP	24,359,806.29		24,359,806.29	23,134,507.00		23,134,507.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	December 17, 2021	December 31, 2021	December 31, 2021	January 3, 2022	January 7-10, 2022		
		GoP	6,929,990.00		6,929,990.00	6,719,310.00		6,719,310.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	December 17, 2021	December 31, 2021	December 31, 2021	January 3, 2022	January 7-10, 2022		
		GoP	4,949,996.44		4,949,996.44	4,850,997.00		4,850,997.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	December 31, 2021	January 12, 2022	January 12, 2022	January 17, 2022	January 21-22, 2022		
									Nacap Rep, NGO Rep, COA, USEC Clavicilla	January 19, 2022	January 31, 2022	January 31, 2022				CANCELLATION OF THE PROCUREMENT OF CONTRACT

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	39,052,317.69		39,052,317.69	37,087,985.00		37,087,985.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	January 21, 2022	February 2, 2022	February 2, 2022	February 3, 2022	February 9-11, 2022		
		GoP	29,399,986.65		29,399,986.65	28,512,106.00		28,512,106.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 2, 2022	February 14, 2022	February 14, 2022	February 15, 2022	February 17, 2022		
		GoP	48,891,676.39		48,891,676.39	46,437,313.00		46,437,313.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 7, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 21, 2022		
		GoP	48,112,067.46		48,112,067.46	45,692,030.00		45,692,030.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 7, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 22-24, 2022		
		GoP	4,949,350.15		4,949,350.15	4,701,387.00		4,701,387.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022		
		GoP	4,949,919.99		4,949,919.99	4,701,672.00		4,701,672.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022		
		GoP	6,154,395.52		6,154,395.52	5,968,532.00		5,968,532.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022		
		GoP	67,549,896.90		67,549,896.90	64,165,646.00		64,165,646.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 4-10, 2022		
		GoP	77,081,758.13		77,081,758.13	73,219,962.00		73,219,962.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 18, 2022	March 2, 2022	March 2, 2022	March 4, 2022	March 7-11, 2022		
		GoP	57,880,302.79		57,880,302.79	54,980,499.00		54,980,499.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 18, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 7-11, 2022		

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
		GoP	95,485,855.90		95,485,855.90	90,702,013.00		90,702,013.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 18, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 7-11, 2022		
		GoP	4,949,982.75		4,949,982.75	4,701,591.00		4,701,591.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 21, 2022	March 4, 2022	March 4, 2022	March 7, 2022	March 8-11, 2022		
		GoP	4,949,779.24		4,949,779.24	4,699,815.39		4,699,815.39	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 21, 2022	March 4, 2022	March 4, 2022	March 7, 2022	March 8-11, 2022		
		GoP	4,949,997.13		4,949,997.13	4,797,537.00		4,797,537.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 9-11, 2022		
		GoP	67,323,491.64		67,323,491.64	63,876,528.00		63,876,528.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 9-15, 2022		
		GoP	77,199,869.20		77,199,869.20	73,262,675.00		73,262,675.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 24, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 10-16, 2022		
		GoP	39,199,994.45		39,199,994.45	38,025,000.00		38,025,000.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	February 24, 2022	March 10, 2022	March 10, 2022	March 11, 2022	March 14-18, 2022		
		GoP	29,699,785.51		29,699,785.51	28,211,825.00		28,211,825.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 2, 2022	March 14, 2022	March 14, 2022	March 15, 2022	March 16-23, 2022		
									Nacap Rep, NGO Rep, COA, USEC Clavicilla	0	0	0				Cancelled due to disapproval of Modification of Project Title
		GoP	4,949,954.46		4,949,954.46	4,702,456.00		4,702,456.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 3, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17-18, 2022		

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	47,787,844.49		47,787,844.49	45,384,115.00		45,384,115.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 19, 2022		
		GoP	15,799,840.55		15,799,840.55	15,003,528.00		15,003,528.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18, 2022		
		GoP	29,399,983.75		29,399,983.75	28,515,070.00		28,515,070.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18, 2022		
		GoP	9,899,990.22		9,899,990.22	9,601,010.52		9,601,010.52	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18, 2022		
		GoP	4,949,995.94		4,949,995.94	4,800,000.00		4,800,000.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 4, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 18-23, 2022		
		GoP	11,679,306.16		11,679,306.16	11,089,501.00		11,089,501.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 7, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 21, 2022		
		GoP	4,949,992.28		4,949,992.28	4,800,502.51		4,800,502.51	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 11, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022		
		GoP	4,974,588.47		4,974,588.47	4,724,864.13		4,724,864.13	Nacap Rep, NGO Rep, COA, USEC Clavicilla	March 24, 2022	April 5, 2022	April 5, 2022	April 6, 2022	April 12-13, 2022		
		GoP	4,901,745.35		4,901,745.35	4,654,942.00		4,654,942.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 8, 2022	April 20, 2022	April 20, 2022	April 21, 2022	April 27-28, 2022		
		GoP	4,949,674.49		4,949,674.49	4,702,180.00		4,702,180.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 11, 2022	April 22, 2022	April 22, 2022	April 25, 2022	April 28-29, 2022		
		GoP	4,949,994.94		4,949,994.94	4,798,523.00		4,798,523.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 20, 2022	May 2, 2022	May 2, 2022	May 3, 2022	May 5-6, 2022		
		GoP	9,799,976.24		9,799,976.24	9,502,056.00		9,502,056.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 22, 2022	May 4, 2022	May 4, 2022	May 5, 2022	May 11, 2022		
		GoP	4,949,995.88		4,949,995.88	4,797,040.00		4,797,040.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 22, 2022	May 4, 2022	May 4, 2022	May 20, 2022	May 24, 2022		
		GoP	4,899,985.00		4,899,985.00	4,749,060.00		4,749,060.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 22, 2022	May 4, 2022	May 4, 2022	May 6, 2022	May 11, 2022		
		GoP	4,949,996.85		4,949,996.85	4,798,030.00		4,798,030.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 22, 2022	May 5, 2022	May 5, 2022	May 6, 2022	May 11, 2022		
		GoP	4,949,998.97		4,949,998.97	4,850,999.00		4,850,999.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	April 22, 2022	May 5, 2022	May 5, 2022	May 6, 2022	May 11, 2022		
		GoP	9,899,995.05		9,899,995.05	9,600,025.00		9,600,025.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	May 4, 2022	May 16, 2022	May 16, 2022	May 17, 2022	May 20-23, 2022		

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	58,569,642.42		58,569,642.42	55,641,159.00		55,641,159.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	May 11, 2022	May 23, 2022	May 23, 2022	May 24, 2022	May 26-30, 2022		
		GoP	4,949,990.00		4,949,990.00	4,799,510.00		4,799,510.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 3, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 22-23, 2022		
		GoP	4,949,999.90		4,949,999.90	4,798,529.00		4,798,529.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 3, 2022	June 16, 2022	June 16, 2022	June 23, 2022	June 27, 2022		
		GoP	4,949,998.46		4,949,998.46	4,799,023.00		4,799,023.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 3, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 22-23, 2022		
		GoP	4,949,994.65		4,949,994.65	4,800,995.00		4,800,995.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 10, 2022	June 22, 2022	June 22, 2022	June 23, 2022	June 28-29, 2022		
		GoP	1,074,999.70	1,074,999.70		1,062,099.00	1,062,099.00		Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 22, 2022	July 4, 2022	July 4, 2022	July 5, 2022	July 8-11, 2022		
		GoP	4,344,123.04		4,344,123.04	4,212,816.89		4,212,816.89	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 23, 2022	July 5, 2022	July 5, 2022	July 6, 2022	July 11-12, 2022		
		GoP	4,949,987.34		4,949,987.34	4,802,477.26		4,802,477.26	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 29, 2022	July 11, 2022	July 11, 2022	July 12, 2022	July 15-18, 2022		
		GoP	4,949,990.72		4,949,990.72	4,792,150.00		4,792,150.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla	June 29, 2022	July 11, 2022	July 11, 2022	July 15, 2022	July 20-21, 2022		
		GoP	3,375,085.61		3,375,085.61	3,341,869.98		3,341,869.98	Nacap Rep, NGO Rep, COA, USEC Clavicilla	31-Aug-22	12-Sep-22	12-Sep-22	13-Sep-22	Sept 16-19, 2022		
		GoP	3,375,085.61		3,375,085.61	4,394,430.88		4,394,430.88	Nacap Rep, NGO Rep, COA, USEC Clavicilla	8/31/2022	9/12/2022	9/12/2022	October 6-7, 2022	October 11-12, 2022		
		GoP	5,657,119.99		5,657,119.99	5,623,176.00		5,623,176.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	12/2/2022	12/15/2022	12/15/2022	December 16-19, 2022	Dec 20-21, 2022		
		GoP	5,385,700.22		5,385,700.22	5,348,000.00		5,348,000.00	Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	12/2/2022	12/15/2022	12/15/2022	December 16-19, 2022	Dec 20-21, 2022		
		GoP	939,247.94		939,247.94	845,000.00		845,000.00	PICE, PICPA, COA	2-Aug-22	31-Aug-22	31-Aug-22	5-Sep-22	6-Sep-22		
		GoP	1,195,953.05		1,195,953.05	1,163,337.34		1,163,337.34	Naga Chamber of Commerce & Industry, NGO, COA	23-Dec-21	4-Jan-22	4-Jan-22	January 10, 2022	January 10, 2022		
									Naga Chamber of Commerce & Industry, NGO, COA	14-Oct-22	25-Oct-22	25-Oct-22				Failure of Bidding

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
									Naga Chamber of Commerce & Industry, NGO, COA	11-Nov-22	23-Nov-22	23-Nov-22				Failure of Bidding for the 2nd time
									Naga Chamber of Commerce & Industry, NGO, COA	2-Nov-22	14-Nov-22	14-Nov-22				Failure of Bidding
		GoP	6,680,000.00		6,680,000.00	6,640,000.00		6,640,000.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	25-Nov-22	6-Dec-22	6-Dec-22	December 7, 2022	December 9, 2022		
		GoP	5,000,000.00		5,000,000.00	4,980,000.00		4,980,000.00	Naga Chamber of Commerce & Industry, NGO, COA	2-Nov-22	14-Nov-22	14-Nov-22	November 15-17, 2022	Nov 25-Dec 7, 2022		
		GoP	3,097,000.00		3,097,000.00	2,997,465.00		2,997,465.00	Naga Chamber of Commerce & Industry, NGO, COA	1-Dec-22	13-Dec-22	13-Dec-22	December 14, 2022	December 15, 2022		
		GoP	981,758.00		981,758.00	976,150.00		976,150.00	Naga Chamber of Commerce & Industry, NGO, COA			2-Mar-22				
		GoP	206,965.00		206,965.00	205,510.00		205,510.00	Naga Chamber of Commerce & Industry, NGO, COA			15-Mar-22				
		GoP	489,063.00		489,063.00	487,266.00		487,266.00	Naga Chamber of Commerce & Industry, NGO, COA			16-Mar-22				
		GoP	36,342.00		36,342.00	32,170.00		32,170.00	Naga Chamber of Commerce & Industry, NGO, COA			23-Mar-22				
		GoP	64,492.50		64,492.50	68,215.00		68,215.00	Naga Chamber of Commerce & Industry, NGO, COA			23-Mar-22				
		GoP	996,842.00		996,842.00	991,000.00		991,000.00	Naga Chamber of Commerce & Industry, NGO, COA			30-Mar-22				
		GoP	556,843.00		556,843.00	545,425.00		545,425.00	Naga Chamber of Commerce & Industry, NGO, COA			30-Mar-22				
		GoP	44,000.00		44,000.00	42,000.00		42,000.00	Naga Chamber of Commerce & Industry, NGO, COA			11-Apr-22				
		GoP	36,342.00		36,342.00	32,170.00		32,170.00	Naga Chamber of Commerce & Industry, NGO, COA			13-Apr-22				

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
		GoP	29,999.75		29,999.75	29,590.00		29,590.00	Naga Chamber of Commerce & Industry, NGO, COA			14-Apr-22				
		GoP	194,960.00		194,960.00	190,366.00		190,366.00	Naga Chamber of Commerce & Industry, NGO, COA			2-May-22				
		GoP	965,549.00		965,549.00	962,226.00		962,226.00	Naga Chamber of Commerce & Industry, NGO, COA			4-May-22				
		GoP	884,500.00		884,500.00	884,500.00		884,500.00	Naga Chamber of Commerce & Industry, NGO, COA							
		GoP	483,218.72		483,218.72	480,242.00		480,242.00	Naga Chamber of Commerce & Industry, NGO, COA			18-May-22				
		GoP	45,000.00		45,000.00	45,000.00		45,000.00	Naga Chamber of Commerce & Industry, NGO, COA			20-May-22				
		GoP	753,329.85		753,329.85	753,329.85		753,329.85								
		GoP	978,006.00		978,006.00	974,800.00		974,800.00	Naga Chamber of Commerce & Industry, NGO, COA			8-Jun-22				
		GoP	140,096.00		140,096.00	139,238.00		139,238.00	Naga Chamber of Commerce & Industry, NGO, COA			8-Jun-22				
		GoP	1,580,000.00		1,580,000.00	1,580,000.00		1,580,000.00								
		GoP	32,400.00		32,400.00	32,000.00		32,000.00	Naga Chamber of Commerce & Industry, NGO, COA			June 24, 2022				
		GoP	44,000.00		44,000.00	43,980.00		43,980.00	Naga Chamber of Commerce & Industry, NGO, COA			June 29, 2022				
		GoP	485,107.00		485,107.00	484,195.00		484,195.00	Naga Chamber of Commerce & Industry, NGO, COA			6-Jul-22				
		GoP	270,391.46		270,391.46	268,878.45		268,878.45	Naga Chamber of Commerce & Industry, NGO, COA			5-Jul-22				
		GoP	27,060.00		27,060.00	26,980.00		26,980.00	Naga Chamber of Commerce & Industry, NGO, COA			5-Jul-22				
		GoP	322,890.00		322,890.00	26,980.00		26,980.00	Naga Chamber of Commerce & Industry, NGO, COA			July 12, 2022				

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	173,100.00		173,100.00	171,910.00		171,910.00	Naga Chamber of Commerce & Industry, NGO, COA			18-Oct-22				
		GoP	28,230.00		28,230.00	24,168.00		24,168.00	Naga Chamber of Commerce & Industry, NGO, COA			18-Oct-22				
		GoP	56,300.00		56,300.00	55,850.00		55,850.00	Naga Chamber of Commerce & Industry, NGO, COA			18-Oct-22				
		GoP	239,400.00		239,400.00	237,000.00		237,000.00	Naga Chamber of Commerce & Industry, NGO, COA			18-Oct-22				
		GoP	899,978.00		899,978.00	689,456.00		689,456.00	Naga Chamber of Commerce & Industry, NGO, COA			27-Oct-22				
		GoP	672,693.32		672,693.32	663,402.00		663,402.00	Naga Chamber of Commerce & Industry, NGO, COA			28-Oct-22				
		GoP	30,445.00		30,445.00	29,898.00		29,898.00	Naga Chamber of Commerce & Industry, NGO, COA							
																CANCELLED
		GoP	68,000.90		68,000.90	67,600.00		67,600.00	Naga Chamber of Commerce & Industry, NGO, COA			2-Nov-22				
		GoP	240,400.00		240,400.00	238,500.00		238,500.00	Naga Chamber of Commerce & Industry, NGO, COA			3-Nov-22				
		GoP	95,426.00		95,426.00	95,226.00		95,226.00	Naga Chamber of Commerce & Industry, NGO, COA			4-Nov-22				
		GoP	310,700.00		310,700.00	309,255.00		309,255.00	Naga Chamber of Commerce & Industry, NGO, COA			5-Nov-22				
												6-Nov-22				FAILURE
		GoP	28,102.00		28,102.00	27,500.60		27,500.60	Naga Chamber of Commerce & Industry, NGO, COA			7-Nov-22				

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP														FAILURE OF BIDDING
		GoP	44,830.00		44,830.00	44,680.00		44,680.00	Naga Chamber of Commerce & Industry, NGO, COA			9-Nov-22				
		GoP	48,700.00		48,700.00	44,740.00		44,740.00	Naga Chamber of Commerce & Industry, NGO, COA			10-Nov-22				
		GoP	231,360.00		231,360.00	226,820.00		226,820.00	Naga Chamber of Commerce & Industry, NGO, COA			11-Nov-22				

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		GoP	301,216.00		301,216.00	235,336.90		235,336.90	Naga Chamber of Commerce & Industry, NGO, COA			12-Nov-22				
		GoP	250,590.00		250,590.00	249,525.00		249,525.00	Naga Chamber of Commerce & Industry, NGO, COA			13-Nov-22				
		GoP	179,780.00		179,780.00	178,888.00		178,888.00	Naga Chamber of Commerce & Industry, NGO, COA			14-Nov-22				
		GoP	654,859.43		654,859.43	652,436.00		652,436.00	Naga Chamber of Commerce & Industry, NGO, COA			15-Nov-22				
		GoP	346,802.00		346,802.00	343,170.00		343,170.00	Naga Chamber of Commerce & Industry, NGO, COA			16-Nov-22				
		GoP	664,872.00		664,872.00	663,935.00		663,935.00	Naga Chamber of Commerce & Industry, NGO, COA			19-Nov-22				
		GoP	934,118.00		934,118.00	927,425.00		927,425.00	Naga Chamber of Commerce & Industry, NGO, COA			20-Nov-22				
		GoP	922,170.00		922,170.00	910,957.00		910,957.00	Naga Chamber of Commerce & Industry, NGO, COA			21-Nov-22				
		GoP	996,400.00		996,400.00	985,710.00		985,710.00	Naga Chamber of Commerce & Industry, NGO, COA			22-Nov-22				
		GoP	660,626.00		660,626.00	659,496.00		659,496.00	Naga Chamber of Commerce & Industry, NGO, COA			23-Nov-22				
		GoP	995,286.00		995,286.00	984,650.00		984,650.00	Naga Chamber of Commerce & Industry, NGO, COA			24-Nov-22				
Procurement Activities Conducted			1,429,381,555.13			1,360,585,759.69										
Allocated Budget - Total Contract Price)			68,795,795.44													

					85,653,522.22				Nacap Rep, NGO Rep, COA, USEC Clavilla, CCWI	10/10/2022	10/28/2022	10/28/2022				
					45,953,631.94				Nacap Rep, NGO Rep, COA, USEC Clavilla, CCWI	10/10/2022	10/28/2022	10/28/2022				

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
									Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	10/10/2022	10/28/2022	10/28/2022				FAILURE OF BIDDING

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
					57,673,534.38				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	10/21/2022	11/3/2022	11/3/2022				
					32,267,994.76				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	10/21/2022	11/3/2022	11/3/2022				
					9,899,997.89				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	10/27/2022	1/10/2022	1/10/2023				
					4,949,997.68				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	10/27/2022	1/10/2022	1/10/2023				
					57,821,156.98				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	10/27/2022	11/8/2022	11/8/2022				
					24,418,735.88				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/10/2022	11/22/2022	11/22/2022				
					4,949,992.87				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/11/2022	11/24/2022	Postponed Indefinitely				
					4,949,929.84				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/17/2022	11/29/2022	11/29/2022				
					9,818,998.31				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/17/2022	11/29/2022	11/29/2022				
					84,691,132.53				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/18/2022	12/1/2022	12/1/2022				
					95,479,589.38				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/18/2022	12/1/2022	12/1/2022				

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
					5,879,985.00				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/24/2022	12/6/2022	12/6/2022				
					4,949,997.19				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/24/2022	12/6/2022	12/6/2022				

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
					4,949,988.14				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/24/2022	12/6/2022	12/6/2022				
					4,909,521.58				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/24/2022	12/6/2022	12/6/2022				
					57,771,903.68				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/24/2022	12/6/2022	12/6/2022				
					14,699,704.93				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	11/24/2022	12/6/2022	12/6/2022				

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
					86,849,990.26				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	12/2/2022	12/16/2022	12/16/2022				
					4,949,833.45				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	12/2/2022	12/15/2022	12/15/2022				
					95,495,183.46				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	12/9/2022	12/22/2022	12/22/2022				
					4,949,815.66				Nacap Rep, NGO Rep, COA, USEC Clavicilla, CCWI	12/29/2022	1/10/2023	1/10/2023				
of On-going Procurement Activities					803,934,138.01											

APPROVED:


 ROMEO D. DONESAS
 Head of the Procuring Entity