

ANNEX B

Department of Public Works and Highways-Bulacan 1st District Engineering Office Procurement Monitoring Report as of December/31/2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advt/Post of ItB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																
021011512023-10-00350	23CC0447 - Preventive Maintenance of Repair/Rehabilitation/Improvement of Concrete Slope Protection along Plaridel Bypass Road Section, Bulacan, PM Component of the Road Upgrading and Preservation Project (RUPP) under Japan International Cooperation Agency	Bulacan 1st DEO	NO	Competitive Bidding	7/3/2023	7/5/2023	7/13/2023	7/27/2023	7/27/2023	7/26/2023	8/4/2023	8/14/2023	9/18/2023	11/16/2023	11/21/2023	5/19/2024	5/19/2025	GoP	48,999,837.90	0.00	48,999,837.90	47,441,300.77	0.00	47,441,300.77	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	7/5/2023	7/5/2023	7/5/2023	7/5/2023	7/5/2023		
30022610564000	23CC0448 - Construction of Multi-Purpose Facility, Brgy. Polibacan, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/26/2023	7/28/2023	8/4/2023	8/17/2023	8/17/2023	8/18/2023	8/23/2023	8/23/2023	8/24/2023	8/28/2023	8/29/2023	12/27/2023	12/28/2024	GoP	14,849,514.09	0.00	14,849,514.09	14,478,276.69	0.00	14,478,276.69	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	7/31/2023	7/31/2023	7/31/2023	7/31/2023	7/31/2023		
300101200001000	23CC0449 - Construction of 25STRY 12CL, Panasathan ES, City of Malolos (Capital), Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/9/1900	7/28/2023	8/4/2023	8/17/2023	8/17/2023	8/18/2023	8/23/2023	8/23/2023	8/24/2023	8/28/2023	8/29/2023	4/25/2024	4/25/2025	GoP	49,499,455.27	0.00	49,499,455.27	48,014,471.60	0.00	48,014,471.60	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	7/31/2023	7/31/2023	7/31/2023	7/31/2023	7/31/2023		
300101200001000	23CC0450 - Construction of 25TRY BCL, Look 1 st ES, City of Malolos (Capital), Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/26/2023	7/28/2023	8/4/2023	8/17/2023	8/17/2023	8/18/2023	8/23/2023	8/23/2023	8/24/2023	8/28/2023	8/29/2023	3/26/2024	3/26/2025	GoP	29,999,664.34	0.00	29,999,664.34	29,099,789.16	0.00	29,099,789.16	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	7/31/2023	7/31/2023	7/31/2023	7/31/2023	7/31/2023		
300101200001000	23CC0451 - Construction of 2 units 25TRY 10CL, Sta. Isabel ES, City of Malolos (Capital), Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/26/2023	7/28/2023	8/4/2023	8/17/2023	8/17/2023	8/18/2023	8/23/2023	8/23/2023	8/24/2023	8/28/2023	8/29/2023	8/23/2025	8/23/2025	GoP	79,527,748.06	0.00	79,527,748.06	77,142,224.00	0.00	77,142,224.00	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	7/31/2023	7/31/2023	7/31/2023	7/31/2023	7/31/2023		
300101200001000	23CC0452 - Construction of 3 STRY 6CL, Malibong Metanda ES, Pinal, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/26/2023	7/28/2023	8/4/2023	8/17/2023	8/17/2023	8/18/2023	8/23/2023	8/23/2023	8/24/2023	8/28/2023	8/29/2023	4/25/2024	4/25/2025	GoP	29,999,255.16	0.00	29,999,255.16	29,099,277.90	0.00	29,099,277.90	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	7/31/2023	7/31/2023	7/31/2023	7/31/2023	7/31/2023		
30022110295000	23CC0453 - Construction of Bridge-Sulik Barangay Pangrayan, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	8/15/2023	8/24/2023	9/5/2023	9/5/2023	9/6/2023	9/13/2023	9/15/2023	9/18/2023	9/25/2023	9/26/2023	2/23/2024	2/22/2025	GoP	4,949,722.09	0.00	4,949,722.09	4,850,756.38	0.00	4,850,756.38	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	N/A	8/15/2023	8/15/2023	8/15/2023	8/15/2023		
30022610584000	23CC0454 - Construction of Multi-Purpose Facility (Public Market) Plaridel, Bulacan (Phase II), Malibong Metanda ES, Pinal, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	8/15/2023	8/24/2023	9/5/2023	9/5/2023	9/6/2023	9/13/2023	9/15/2023	9/18/2023	9/25/2023	9/26/2023	1/24/2024	1/23/2025	GoP	4,949,726.59	0.00	4,949,726.59	4,698,280.48	0.00	4,698,280.48	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	N/A	8/15/2023	8/15/2023	8/15/2023	8/15/2023		
3002051000000000	23CC0455 - Construction/Rehabilitation of Water Supply/Seepage and Sewerage/Rainwater Collector System, Polibac, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	9/13/2023	9/21/2023	10/3/2023	10/3/2023	10/4/2023	10/16/2023	10/16/2023	10/17/2023	10/23/2023	10/24/2023	12/23/2024	12/22/2024	GoP	2,315,999.99	0.00	2,315,999.99	2,267,928.97	0.00	2,267,928.97	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	N/A	9/13/2023	9/13/2023	9/13/2023	9/13/2023		
300101200001000	23CC0456 - Construction of 25W4CL, Burducuan ES, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	9/11/2023	9/13/2023	9/21/2023	10/3/2023	10/3/2023	10/4/2023	10/16/2023	10/16/2023	10/17/2023	10/23/2023	10/24/2023	5/21/2024	5/21/2025	GoP	14,999,999.93	0.00	14,999,999.93	14,099,260.93	0.00	14,099,260.93	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	9/13/2023	9/13/2023	9/13/2023	9/13/2023	9/13/2023		
300101200001000	23CC0457 - Construction of 25W4CL, Burducuan ES, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	9/11/2023	9/13/2023	9/21/2023	10/3/2023	10/3/2023	10/4/2023	10/16/2023	10/16/2023	10/17/2023	10/23/2023	10/24/2023	5/21/2024	5/21/2025	GoP	14,999,358.83	0.00	14,999,358.83	14,097,399.22	0.00	14,097,399.22	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	9/13/2023	9/13/2023	9/13/2023	9/13/2023	9/13/2023		
300101200001000	23CC0458 - Construction of 25W4CL, Sta. Barbara ES, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	9/11/2023	9/13/2023	9/21/2023	10/3/2023	10/3/2023	10/4/2023	10/16/2023	10/16/2023	10/17/2023	10/23/2023	10/24/2023	7/20/2024	7/20/2025	GoP	32,999,504.57	0.00	32,999,504.57	32,075,518.00	0.00	32,075,518.00	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	9/13/2023	9/13/2023	9/13/2023	9/13/2023	9/13/2023		
300226100296000	23CC0459 - Construction of Multi-Purpose Building (Calumpit District Hospital) Barangay Cansang, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/2/2023	10/4/2023	10/12/2023	10/24/2023	10/24/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/13/2023	11/14/2023	9/9/2024	9/9/2025	GoP	49,499,619.63	0.00	49,499,619.63	47,519,635.62	0.00	47,519,635.62	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/4/2023	10/4/2023	10/4/2023	10/4/2023	10/4/2023		
	23CC0460 - Construction of San Containment Area through Establishment of Bamboo Fence & Planting of Mangrove along Coast of Hagunoy, Hagunoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/2/2023	10/4/2023	10/12/2023	10/24/2023	10/24/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/13/2023	11/14/2023	2/12/2024	2/11/2025	GoP	5,969,545.90	0.00	5,969,545.90	5,850,371.40	0.00	5,850,371.40	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/4/2023	10/4/2023	10/4/2023	10/4/2023	10/4/2023		
409900000054000	23CC0474 - Construction/Rehabilitation of Concrete Flood Mitigation Structures and Improvement of Waterways at Barangay Polibacan, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	11/9/2023	11/10/2023	11/13/2023	11/20/2023	11/21/2023	8/17/2024	8/17/2025	GoP	96,499,945.17	0.00	96,499,945.17	92,640,552.01	0.00	92,640,552.01	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
409900000054000	23CC0475 - Construction/Rehabilitation of Concrete Flood Mitigation Structures and Improvement of Waterways at Barangay Sta. Lucia, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	11/9/2023	11/10/2023	11/13/2023	11/20/2023	11/21/2023	8/17/2024	8/17/2025	GoP	96,499,953.18	0.00	96,499,953.18	92,639,914.51	0.00	92,639,914.51	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
409900000054000	23CC0476 - Construction/Rehabilitation of Concrete Flood Mitigation Structures and Improvement of Waterways at Barangay Pinal, Bulacan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	11/9/2023	11/10/2023	11/13/2023	11/20/2023	11/21/2023	8/17/2024	8/17/2025	GoP	96,499,948.67	0.00	96,499,948.67	92,640,393.49	0.00	92,640,393.49	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
409900000054000	23CC0477 - Construction of River Protection Structure and Improvement of Waterways along Labangan Channel, Iba O Eten, Calumpit - Iba, Hagunoy Section, Bulacan, Calumpit and Hagunoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	11/9/2023	11/10/2023	11/13/2023	11/20/2023	11/21/2023	8/17/2024	8/17/2025	GoP	96,499,953.18	0.00	96,499,953.18	92,640,587.95	0.00	92,640,587.95	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
409900000054000	23CC0481 - Construction of River Protection Structure along Bocaue River, (Sta. 03 + 237 to Sta. 03 + 437), Barangay Cansang, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,958.42	0.00	72,374,958.42	69,479,960.09	0.00	69,479,960.09	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
409900000054000	23CC0481 - Construction of River Protection Structure along Guigunto River (Sta. 05 + 707 to Sta. 05 + 907), Barangay Cansang, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,963.37	0.00	72,374,963.37	69,480,688.59	0.00	69,480,688.59	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
409900000054000	23CC0483 - Rehabilitation of Flood Control Structure along Balagtas River, Brgys. Pangrayan to Waves (Phase II), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,960.18	0.00	72,374,960.18	69,480,224.95	0.00	69,480,224.95	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		

409900000054000	23CC0484 - Construction of Bocacae River Flood Mitigation Structure (Sta. 12 + 589 to Sta. 12 + 739) at Brgy. Bambang, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,975.71	0.00	72,374,975.71	69,480,262.14	0.00	69,480,262.14	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
409900000054000	23CC0485 - Construction of Bocacae River Flood Mitigation Structure (Sta. 04 + 204 to Sta. 04 + 354) at Brgy. Turo, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,963.05	0.00	72,374,963.05	69,480,187.20	0.00	69,480,187.20	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
409900000054000	23CC0486 - Construction of Bocacae River Flood Mitigation Structure (Sta. 03 + 036 to Sta. 03 + 236) at Brgy. Cainta, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,975.59	0.00	72,374,975.59	69,480,275.51	0.00	69,480,275.51	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
409900000054000	23CC0487 - Construction of Bocacae River Flood Mitigation Structure (Sta. 05 + 466 to Sta. 05 + 667) at Brgy. Buntol, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,995.11	0.00	72,374,995.11	69,487,978.50	0.00	69,487,978.50	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
409900000054000	23CC0488 - Construction of Batagae River Flood Mitigation Structure (Sta. 03 + 533 to Sta. 03 + 683) at Brgy. Santol, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,960.70	0.00	72,374,960.70	69,481,924.40	0.00	69,481,924.40	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
409900000054000	23CC0489 - Construction of Batagae River Flood Mitigation Structure (Sta. 07 + 654 to Sta. 07 + 854) at Brgy. Dalig, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,960.70	0.00	72,374,960.70	69,480,093.47	0.00	69,480,093.47	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
409900000054000	23CC0490 - Construction of Batagae River Flood Mitigation Structure (Sta. 14 + 224 to Sta. 14 + 274) at Brgy. San Juan, Bataan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	7/18/2024	7/18/2025	GoP	72,374,982.16	0.00	72,374,982.16	69,480,238.81	0.00	69,480,238.81	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023			
300226105892000	23CC0491 - Construction of Multi-Purpose Building (JAL) Barangay Sta. Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	5/26/2024	5/26/2025	GoP	19,799,183.82	0.00	19,799,183.82	19,212,557.16	0.00	19,212,557.16	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
300226105892000	23CC0492 - Construction of Multi-Purpose Facility at Sitio Halang, Brgy. Bagong Pineda, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/28/2023	4/26/2024	4/26/2025	GoP	9,899,484.17	0.00	9,899,484.17	9,691,231.37	0.00	9,691,231.37	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023				
409900000054000	23CC0493 - Upgrading/Improvement of Roads at Barangay Longon, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	5/26/2024	5/26/2025	GoP	19,299,260.26	0.00	19,299,260.26	18,914,606.81	0.00	18,914,606.81	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0494 - Upgrading/Improvement of Roads at Barangay Mogn, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	5/26/2024	5/26/2025	GoP	19,299,809.16	0.00	19,299,809.16	18,914,850.47	0.00	18,914,850.47	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0495 - Upgrading/Improvement of Roads at Mardel Hanes, Barangay Mogn, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	5/26/2024	5/26/2025	GoP	19,299,244.00	0.00	19,299,244.00	18,914,456.82	0.00	18,914,456.82	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0496 - Construction of Road going to Escopel, Pangasinan, City of Baling, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	2/26/2024	2/25/2025	GoP	9,649,060.11	0.00	9,649,060.11	9,446,411.16	0.00	9,446,411.16	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0497 - Construction of Road with Drainage, Agayna, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	2/26/2024	2/25/2025	GoP	9,649,432.14	0.00	9,649,432.14	9,457,447.67	0.00	9,457,447.67	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0498 - Construction of Road with Drainage, VGT, City of Baling, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	3/27/2024	3/27/2025	GoP	9,649,997.11	0.00	9,649,997.11	9,447,375.30	0.00	9,447,375.30	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0499 - Rehabilitation of Road with Bridge, Malabak, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	4/26/2024	4/26/2025	GoP	9,649,545.10	0.00	9,649,545.10	9,456,513.00	0.00	9,456,513.00	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0501 - Reconstruction of Multi-Purpose Building, Dr. Nicolas V. Russia Memorial School, Phil. City of Baling, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	3/27/2024	3/27/2025	GoP	4,948,095.46	0.00	4,948,095.46	4,851,386.44	0.00	4,851,386.44	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0503 - Construction of Multi-Purpose Building (PMU II) in Taang, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/9/2023	11/10/2023	11/19/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	6/25/2024	6/25/2025	GoP	14,474,795.28	0.00	14,474,795.28	14,156,193.63	0.00	14,156,193.63	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023		
409900000054000	23CC0505 - Construction of Multi-Purpose Building (BH) Bang-Hang, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	5/26/2024	5/26/2025	GoP	9,649,894.48	0.00	9,649,894.48	9,437,511.97	0.00	9,437,511.97	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0506 - Construction of Multi-Purpose Building (OCO) in Bunsuran 3rd, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	5/26/2024	5/26/2025	GoP	9,649,294.34	0.00	9,649,294.34	9,460,372.12	0.00	9,460,372.12	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0507 - Construction of Road in Daungan, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	2/26/2024	2/25/2025	GoP	24,124,704.81	0.00	24,124,704.81	23,400,071.70	0.00	23,400,071.70	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0508 - Construction (Improvement) of Slope Protection Structure and Waterways at Brgy. Santa Cruz, Puelles, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	6/25/2024	6/25/2025	GoP	48,249,930.03	0.00	48,249,930.03	46,320,049.54	0.00	46,320,049.54	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0511 - Construction of Revenment and Rehabilitation of Waterways along Hagpony River at Brgy. Sagrada Familia, Hagpony, Bulacan Phase II, Hagpony, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,974.16	0.00	72,374,974.16	69,479,736.18	0.00	69,479,736.18	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0512 - Construction of Revenment and Rehabilitation of Waterways along Hagpony River at Brgy. Santa Cruz, Hagpony, Bulacan Phase II, Hagpony, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,996.54	0.00	72,374,996.54	69,480,194.38	0.00	69,480,194.38	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0513 - Construction of Revenment and Rehabilitation of Waterways along Hagpony River at Brgy. San Roque, Hagpony, Bulacan Phase II, Hagpony, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,996.73	0.00	72,374,996.73	69,479,933.04	0.00	69,479,933.04	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023			
409900000054000	23CC0514 - Construction of Revenment and Rehabilitation at Brgy. San Pascual, Hagpony, Bulacan Phase I, Hagpony, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/8/2023	11/8/2023	11/10/2023	11/19/2023	12/20/2023																					

40990000054000	23COC061 - Construction of Revestment and Rehabilitation at Brgy. San Pascual, Hagangay, Bulacan Phase II, Hagangay, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/9/2023	11/9/2023	11/10/2023	11/10/2023	11/10/2023	12/10/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,974.05	0.00	72,374,974.05	69,479,920.90	0.00	69,479,920.90	COA, BGCA, CCWIL Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
----------------	--	--------------------	----	---------------------	------------	------------	------------	-----------	-----------	------------	------------	------------	------------	------------	------------	-----------	-----------	-----	---------------	------	---------------	---------------	------	---------------	--	------------	------------	------------	------------	------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

40990000054000	23C00538 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Balagtas River San Juan Section Balagtas, Bulacan Sta. 012+640 to Sta. 012+790, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/14/2023	11/14/2023	11/15/2023	11/23/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,587.55	0.00	72,374,587.55	69,479,733.25	0.00	69,479,733.25	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023				
40990000054000	23C00539 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Bocause River Brgy. Buntis Bocause, Bulacan Sta. 005+667 to Sta. 005+612, Bocause, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/14/2023	11/14/2023	11/15/2023	11/23/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,879.85	0.00	72,374,879.85	69,552,271.17	0.00	69,552,271.17	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023				
40990000054000	23C00540 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Bocause River Brgy. Camign Bocause, Bulacan Sta. 003+237 to Sta. 003+261, Bocause, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/14/2023	11/14/2023	11/15/2023	11/23/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,823.44	0.00	72,374,823.44	69,443,643.09	0.00	69,443,643.09	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023				
40990000054000	23C00541 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Bocause River Brgy. Turo Bocaus, Bulacan Sta. 004+506 to Sta. 004+606, Bocause, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/14/2023	11/14/2023	11/15/2023	11/23/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,910.38	0.00	72,374,910.38	69,465,438.98	0.00	69,465,438.98	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023				
40990000054000	23C00542 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Bocause River Brgy. Tadi Bocaus, Bulacan Sta. 002+152 to Sta. 002+190, Bocause, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/14/2023	11/14/2023	11/15/2023	11/23/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,963.99	0.00	72,374,963.99	69,479,965.43	0.00	69,479,965.43	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023				
40990000054000	23C00543 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Balagtas River Brgy. Dadi Balagtas, Bulacan Sta. 007+511 to Sta. 007+461, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,951.94	0.00	72,374,951.94	69,475,611.37	0.00	69,475,611.37	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00544 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Balagtas River Pangray (LS) Balagtas, Bulacan Sta. 014+980 to Sta. 015+130, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,925.33	0.00	72,374,925.33	69,480,826.86	0.00	69,480,826.86	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00545 - Construction of River Control System and Rehabilitation of Waterways along Balagtas River Brgy. San Juan Balagtas, Bulacan (Sta. 14+577 to Sta. 14+783), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	9/16/2024	9/16/2025	GoP	96,499,898.13	0.00	96,499,898.13	92,611,019.63	0.00	92,611,019.63	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00546 - Construction of River Control System and Rehabilitation of Waterways along Balagtas River Brgy. Pangray Balagtas, Bulacan (Sta. 15+538 to Sta. 16+320), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	9/16/2024	9/16/2025	GoP	96,499,964.96	0.00	96,499,964.96	92,639,929.29	0.00	92,639,929.29	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00547 - Construction of River Control System and Rehabilitation of Waterways along Bocause River Brgy. Bambang Bocause, Bulacan (Sta. 13+041 to Sta. 13+245), Bocause, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	9/16/2024	9/16/2025	GoP	96,499,910.00	0.00	96,499,910.00	92,639,709.79	0.00	92,639,709.79	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00548 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways at Brgy. Bagbaguin Pandi, Bulacan Sta. 002+040 to Sta. 002+038, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,878.42	0.00	72,374,878.42	69,465,393.62	0.00	69,465,393.62	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00549 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways at Brgy. Malibong Beta Pandi, Bulacan Sta. 003+210 to Sta. 003+090, Beta Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,944.33	0.00	72,374,944.33	69,443,847.08	0.00	69,443,847.08	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00550 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Guiguinto River Brgy. Madi Guiguinto, Bulacan Sta. 004+380 to Sta. 004+560, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,910.70	0.00	72,374,910.70	69,465,343.92	0.00	69,465,343.92	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00551 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Guiguinto River Brgy. Daungan Guiguinto, Bulacan Sta. 004+690 to Sta. 004+890, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,823.46	0.00	72,374,823.46	69,479,830.52	0.00	69,479,830.52	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00552 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Guiguinto River Brgy. Sta. Cruz Guiguinto, Bulacan Sta. 005+150 to Sta. 005+630, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,958.16	0.00	72,374,958.16	69,479,992.55	0.00	69,479,992.55	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00553 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways at Tabunan (Tabunan) Guiguinto, Bulacan Sta. 004+150 to Sta. 004+100, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,912.94	0.00	72,374,912.94	69,362,984.45	0.00	69,362,984.45	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				
40990000054000	23C00554 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Guiguinto River Poblacion Guiguinto, Bulacan Sta. 006+070 to Sta. 006+870, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,889.47	0.00	72,374,889.47	69,479,893.89	0.00	69,479,893.89	COA, BGCA, CCWL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023				

40960000054000	23CC0555 - Construction of River Control System and Rehabilitation of Waterways at Brgy. Malibon, Bata Pardi, Bulacan (Sta. 03+971 to Sta. 04+171), Manila	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/21/2023	11/22/2023	11/30/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	48,249,956.12	0.00	48,249,956.12	46,315,962.56	0.00	46,315,962.56	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023						
40960000054000	23CC0556 - Construction of River Control System and Rehabilitation of Waterways along Guisapao, River Brgy. Mills Guisapao, Bulacan (Sta. 05+067 to Sta. 05+207), Guisapao, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	48,249,957.73	0.00	48,249,957.73	46,315,997.44	0.00	46,315,997.44	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
	23CC0557 - Connecting of Brgy. Matsaki FMR, Butos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/21/2023	11/21/2023	11/22/2023	11/30/2023	12/11/2023	12/12/2023	12/18/2023	12/18/2023	7/16/2024	7/16/2025	GoP	29,699,474.97	0.00	29,699,474.97	28,810,779.98	0.00	28,810,779.98	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0558 - Construction of Retention and Rehabilitation of Waterways at Brgy. Anino, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,987.10	0.00	72,374,987.10	69,479,817.39	0.00	69,479,817.39	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0559 - Construction of Retention and Rehabilitation of Waterways at Brgy. Bagna, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,964.24	0.00	72,374,964.24	69,479,182.28	0.00	69,479,182.28	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
	23CC0560 - Construction of Retention and Rehabilitation of Waterways at Brgy. Capiang, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,990.43	0.00	72,374,990.43	69,480,070.55	0.00	69,480,070.55	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
	23CC0561 - Construction of Retention and Rehabilitation of Waterways at Brgy. Caligayasin, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	57,899,983.15	0.00	57,899,983.15	55,583,981.26	0.00	55,583,981.26	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
	23CC0562 - Construction of Retention and Rehabilitation of Waterways at Brgy. Mayno, Calatagan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,957.85	0.00	72,374,957.85	69,479,944.88	0.00	69,479,944.88	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
	23CC0563 - Construction of Retention and Rehabilitation of Waterway at Brgy. Santa Infa, Calatagan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,984.51	0.00	72,374,984.51	69,480,005.99	0.00	69,480,005.99	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0564 - Construction of Retention and Rehabilitation of Waterways at Brgy. Tikay, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,980.21	0.00	72,374,980.21	69,480,060.57	0.00	69,480,060.57	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0565 - Construction of Retention and Rehabilitation of Waterways at Brgy. Frances, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	48,249,971.56	0.00	48,249,971.56	46,319,975.49	0.00	46,319,974.71	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0566 - Construction of Retention and Rehabilitation of Waterways at Brgy. Santa Lucia, Calatagan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,975.49	0.00	72,374,975.49	69,479,912.56	0.00	69,479,912.56	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0567 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Angat River Sipat Plaridel, Bulacan Sta. 025+530 to 025+630, Bontoc, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,934.09	0.00	72,374,934.09	69,473,300.58	0.00	69,473,300.58	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0568 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Angat River Brgy. Sipat Plaridel, Bulacan Sta. 026+251 to Sta. 026+351, Bontoc, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,825.02	0.00	72,374,825.02	69,129,070.32	0.00	69,129,070.32	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0569 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Angat River Brgy. Poblacion Plaridel, Bulacan Sta. 030+409 to Sta. 030+509, Bontoc, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,789.94	0.00	72,374,789.94	69,465,269.56	0.00	69,465,269.56	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0570 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Balagtas River San Juan Section, Balagtas, Bulacan Sta. 012+850 to Sta. 013+000, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/27/2023	10/31/2023	11/8/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	8/17/2024	8/17/2025	GoP	72,374,900.12	0.00	72,374,900.12	69,487,349.32	0.00	69,487,349.32	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023					
40960000054000	23CC0594 - Construction of Multi Purpose Building (COP), Masangana, Sta. Rita, Guigumbay, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	19/12/2023	10/17/2023	10/25/2023	11/28/2023	11/28/2023	11/29/2023	12/11/2023	12/11/2023	12/12/2023	12/19/2023	12/19/2023	6/16/2024	6/16/2025	GoP	9,649,380.89	0.00	9,649,380.89	9,437,094.51	0.00	9,437,094.51	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023					
	23CC0571 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Mula, Calatagan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/6/2023	11/8/2023	11/15/2023	11/28/2023	11/28/2023	11/29/2023	12/11/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	7/18/2024	7/18/2025	GoP	57,899,978.72	0.00	57,899,978.72	55,584,018.25	0.00	55,584,018.25	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/8/2023	11/8/2023	11/8/2023	11/8/2023	11/8/2023					
	23CC0572 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Calatagan, Calatagan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/6/2023	11/8/2023	11/15/2023	11/28/2023	11/28/2023	11/29/2023	12/11/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	7/18/2024	7/18/2025	GoP	62,724,975.25	0.00	62,724,975.25	60,224,278.59	0.00	60,224,278.59	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/8/2023	11/8/2023	11/8/2023	11/8/2023	11/8/2023					
40960000054000	23CC0573 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along Iken, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/6/2023	11/8/2023	11/15/2023	11/28/2023	11/28/2023	11/29/2023	12/11/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	7/18/2024	7/18/2025	GoP	57,899,978.04	0.00	57,899,978.04	55,587,829.85	0.00	55,587,829.85	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/8/2023	11/8/2023	11/8/2023	11/8/2023	11/8/2023					
40960000054000	23CC0594 - Construction/Improvement of Flood Control Project and Rehabilitation of Waterways along San Vicente, Marikina City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/6/2023	11/8/2023	11/15/2023	11/28/2023	11/28/2023	11/29/2023	12/11/2023	12/29/2023	12/29/2023	12/21/2023	12/21/2023	7/18/2024	7/18/2025	GoP	57,899,992.29	0.00	57,899,992.29	55,642,244.20	0.00	55,642,244.20	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/8/2023	11/8/2023	11/8/2023	11/8/2023	11/8/2023					
40960000054000	23CC0600 - Construction of Multi Purpose Building, Pongrehalfan ES, Pongrehalfan, City of Marikina, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	11/21/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	4/19/2024	4/19/2025	GoP	4,824,697.32	0.00	4,824,697.32	4,728,194.98	0.00	4,728,194.98	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023					
30021510260000	23CC0675 - Construction of Buntig Igud Diversion Road, Bontoc, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/20/2023	11/21/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	9/16/2024	9/16/2025	GoP	77,200,566.56	0.00	77,200,566.56	74,112,843.83	0.00	74,112,843.83	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/21/2023	11/21/2023	11/21/2023	11/21/2023	11/21/2023					
30022104471000	23CC0677 - Construction of Multi Purpose Facility (Plaridel Public Market), Barangay Bangsa 1st, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/20/2023	11/21/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/20/2023	12/20/2023	12/21/2023	12/21/2023	10/16/2024	10/16/2025	GoP	98,999,722.03	0.00	98,999,722.03	92,033,835.29	0.00	92,033,835.29	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/21/2023	11/21/2023	11/21/2023	11/21/2023	11/21/2023					
3110204101964000	Contract ID 23CC0201 - Procurement of fuel (gasoline & diesel) for use in the operation of DPWH-Bulacan 1st DEO, Taky City of Marikina, Bulacan (PR No. 2022-11-209 and PR No. 2022-11-210)	Bulacan 1st DEO	NO	Competitive Bidding	2/23/2023	2/28/2023	3/8/2023	3/21/2023	3/21/2023	3/22/2023	3/24/2023	3/29/2023	3/29/2023	3/30/2023	3/31/2023	6/30/2024	6/30/2024	GoP	4,537,000.00	0.00	4,537,000.00	4,484,000.00	0.00	4,484,000.00	COA, BCCL, DTI, CCWIL	2/28/2023	2/28/2023	2/28/2023	2/28/2023	2/28/2023					

[illegible]

[illegible]

300101200001000	23CC0471 - Repair of Classrooms, Sta. Rita ES, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	11/9/2023	12/20/2023	12/20/2023	12/27/2023				GoP	15,063,818.62	0.00	15,063,818.62	14,677,299.70	0.00	14,677,299.70	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
300101200001000	23CC0472 - Repair of Classrooms Bunsanen NHS, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	11/9/2023	12/20/2023	12/20/2023	12/27/2023				GoP	15,063,842.94	0.00	15,063,842.94	14,677,543.18	0.00	14,677,543.18	COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
	23CC0478 - Construction of Flood Control Structure along Balagtas River, Brgy. Pangray, Phase I, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023						GoP	38,599,943.21	0.00	38,599,943.21				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
	23CC0479 - Rehabilitation of Balagtas River Control Structures, Sta. O2-272 to Sta. O2V464, Brgy. Dala, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023						GoP	38,599,961.92	0.00	38,599,961.92				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
	23CC0480 - Construction of Flood Control Structure along Angat River at Tanawan, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/4/2023	10/6/2023	10/13/2023	10/27/2023	10/27/2023	10/28/2023	11/10/2023	11/13/2023						GoP	38,599,986.42	0.00	38,599,986.42				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/6/2023	10/6/2023	10/6/2023	10/6/2023	10/6/2023		
	23CC0582 - Construction of Road with Drainage leading to Pineda Bypass Road, Licada, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/7/2023	11/7/2023	11/8/2023	11/17/2023	11/20/2023						GoP	9,648,668.21	0.00	9,648,668.21				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023		
	23CC0589 - Asset Preservation Program Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Old Cagayan Valley Road K0043(-, R55) - K0052+065, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/12/2023	10/17/2023	10/25/2023	11/9/2023	11/9/2023	11/10/2023	11/19/2023	11/20/2023						GoP	38,599,122.24	0.00	38,599,122.24				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/17/2023	10/17/2023	10/17/2023	10/17/2023	10/17/2023		
	23CC0561 - Construction of Revetment and Rehabilitation of Waterways at Brgy. Calligawan, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/22/2023	11/22/2023	11/23/2023	12/1/2023	12/4/2023						GoP	57,899,983.15	0.00	57,899,983.15				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0001 - Construction of Riverbank Protection Structure along Balagtas River, Barangay Santa Barbara, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	96,499,888.93	0.00	96,499,888.93				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0002 - Construction of Riverbank Protection Structure along Balagtas River (Phase II), Barangay Pulung Gudat, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	96,499,945.03	0.00	96,499,945.03				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0003 - Construction of Riverbank Protection Structure along Balagtas River (Phase II), Barangay San Juan Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	96,499,911.14	0.00	96,499,911.14				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0004 - Construction of Riverbank Protection Structure along Balagtas River, Barangay Buena Vista, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	96,499,972.77	0.00	96,499,972.77				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0005 - Construction of Riverbank Protection Structure along Balagtas River, Barangay Dala, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	96,499,903.14	0.00	96,499,903.14				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0006 - Construction of Riverbank Protection Structure along Balagtas River, Barangay San Juan, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	96,499,973.30	0.00	96,499,973.30				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0007 - Construction of Riverbank Protection Structure at Barangay Abuballas, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,965.63	0.00	77,199,965.63				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0008 - Construction of Riverbank Protection Structure at Barangay Arillas, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,977.27	0.00	77,199,977.27				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0009 - Construction of Riverbank Protection Structure at Barangay Atag, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,973.00	0.00	77,199,973.00				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0010 - Construction of Riverbank Protection Structure at Barangay Canggih, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,973.39	0.00	77,199,973.39				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0011 - Construction of Riverbank Protection Structure at Barangay Carilo, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,986.30	0.00	77,199,986.30				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0012 - Construction of Riverbank Protection Structure at Barangay Frances, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,963.26	0.00	77,199,963.26				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0013 - Construction of Riverbank Protection Structure at Barangay Iba, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,962.41	0.00	77,199,962.41				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0014 - Construction of Riverbank Protection Structure at Barangay Iba-Bayo, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/23/2023	11/23/2023	11/24/2023	12/6/2023	12/11/2023						GoP	77,199,993.32	0.00	77,199,993.32				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0015 - Construction of Riverbank Protection Structure at Barangay Mamboy, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,984.38	0.00	77,199,984.38				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0016 - Construction of Riverbank Protection Structure at Barangay Mayestas, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,993.39	0.00	77,199,993.39				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0017 - Construction of Riverbank Protection Structure at Barangay San Jose, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,975.23	0.00	77,199,975.23				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0018 - Construction of Riverbank Protection Structure at Barangay San Miguel, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,983.77	0.00	77,199,983.77				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0019 - Construction of Riverbank Protection Structure at Barangay San Miguel, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,979.68	0.00	77,199,979.68				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0020 - Construction of Riverbank Protection Structure at Barangay San Vicente, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,993.42	0.00	77,199,993.42				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0021 - Construction of Riverbank Protection Structure at Barangay Santa Monica, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,984.40	0.00	77,199,984.40				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
	24CC0022 - Construction of Riverbank Protection Structure at Barangay Sapang Bayan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/27/2023	10/31/2023	11/6/2023	11/24/2023	11/24/2023	11/25/2023	12/7/2023	12/12/2024						GoP	77,199,984.79	0.00	77,199,984.79				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		

24CC0054 - Construction of Slope Protection Structure and Waterways, Barangay Daangin, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	69,299,906.70	0.00	69,299,906.70			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0055 - Construction of Riverbank Protection Structure at Barangay Malls (Phase II), Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	98,999,868.17	0.00	98,999,868.17			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0056 - Construction of Riverbank Protection Structure at Barangay Prol (Phase II), Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	98,999,813.31	0.00	98,999,813.31			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0057 - Construction of Slope Protection Structure and Waterways, Barangay Malls, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	59,399,968.49	0.00	59,399,968.49			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0058 - Asset Preservation Program - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Pullan-Culumpit Rd - K0051 + 370 - K0051 + 405 Culumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	15,751,309.49	0.00	15,751,309.49			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0059 - Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bocaue-Sn Jose Rd - K0027 + 074 - K0027 + 314, K0027 + 730 - K0027 + 795, K0028 + 228.30 - K0028 + 265, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	14,696,883.34	0.00	14,696,883.34			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0060 - Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bocaue-Sn Jose Rd - K0027 + 000 - K0027 + 074, K0029 + (-177) - K0029 + 391, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2023	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	24,974,626.36	0.00	24,974,626.36			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0061 - Asset Preservation Program-Preventive Maintenance Tertiary Roads- Tabang Service Rd #1- Changeage 0 - Changeage 279, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	2,446,598.31	0.00	2,446,598.31			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0062 - Asset Preservation Program-Preventive Maintenance Tertiary Roads- Guiguinto Service Rd 2 - Changeage 0 - Changeage 279, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	2,392,416.74	0.00	2,392,416.74			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0063 - Asset Preservation Program-Preventive Maintenance Tertiary Roads- Tabang Service Rd #3 - Changeage 0 - Changeage 279, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	2,039,378.63	0.00	2,039,378.63			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0064 - Asset Preservation Program-Preventive Maintenance Tertiary Roads- Tabang Service Rd #4 - Changeage 0 - Changeage 279, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	1,196,532.19	0.00	1,196,532.19			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0065 - Network Development Program-Off-Carriageway Improvement - Tertiary Roads- Bocaue-Sn Jose Rd - K0029 + (-427) - K0029 + 461, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/23/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/28/2023	12/29/2023					GoP	3,685,784.53	0.00	3,685,784.53			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		
24CC0066 - Construction of Flood Control Structure along Bagbag Creek, Barangay Prol, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	19,799,974.88	0.00	19,799,974.88			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0067 - Construction of Flood Mitigation Structure and Improvement of Waterways along Bagbag River, Barangay San Juan, Ralston, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	28,949,973.18	0.00	28,949,973.18			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0068 - Construction of Flood Mitigation Structure and Improvement of Waterways along Bocaue River, Barangay Roldan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	28,949,974.76	0.00	28,949,974.76			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0069 - Construction of Flood Mitigation Structure and Improvement of Waterways along Guiguinto River, Barangay Daangin, Guimberto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	28,949,908.16	0.00	28,949,908.16			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0070 - Construction of Retention at Barangay Calumpit, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	72,374,976.41	0.00	72,374,976.41			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0071 - Construction of Retention at Barangay Palmibang-San Marcos-Balle-San Roque, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	57,899,980.17	0.00	57,899,980.17			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0072 - Construction of Retention at Barangay San Juan, Hagayon-San Jose, Calumpit, Hagayon/Calumpit	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	48,999,991.76	0.00	48,999,991.76			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0073 - Construction of Retention at Barangay Santo Nino, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	39,199,931.48	0.00	39,199,931.48			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0074 - Construction of Retention at Barangay Santo Nino-Pungo, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	48,999,945.81	0.00	48,999,945.81			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0075 - Construction of Riverbank Protection Structure along Angat River (Phase II), Barangay Tlapayong, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	72,374,961.51	0.00	72,374,961.51			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0076 - Construction of Riverbank Protection Structure along Angat River, Barangay Banaag, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	72,374,940.39	0.00	72,374,940.39			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
24CC0077 - Construction of Riverbank Protection Structure along Angat River, Barangay Banaag II, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/29/2023	12/6/2023	12/20/2023	12/20/2023	12/21/2023							GoP	72,374,905.39	0.00	72,374,905.39			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	11/29/2023	11/29/2023	11/29/2023	11/29/2023	11/29/2023		
23CC0578 - Construction of Solar Water System, Pankil, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/21/2023							GoP	9,799,562.78	0.00	9,799,562.78			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
23CC0579 - Construction of Solar Water System, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/22/2023								GoP	9,799,562.78	0.00	9,799,562.78			COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		

24CC0078 - Construction of Riverbank Protection Structure along Angat River, Barangay Cambag, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	96,499,995.73	0.00	96,499,995.73				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0079 - Construction of Riverbank Protection Structure along Angat River, Barangay Lumban Bagan, Marikil, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	96,499,925.68	0.00	96,499,925.68				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0080 - Construction of Riverbank Protection Structure along Angat River, Barangay Pabacan, Pineda, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	72,374,911.20	0.00	72,374,911.20				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0081 - Construction of Riverbank Protection Structure along Angat River, Barangay Cambag (Tributary), Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	72,374,887.61	0.00	72,374,887.61				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0082 - Construction of Riverbank Protection Structure along Angat River, Barangay Pamburon, Pineda, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	72,374,950.84	0.00	72,374,950.84				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0083 - Construction of Riverbank Protection Structure along Angat River (Phase II), Barangay Pamburon, Pineda, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	72,374,930.84	0.00	72,374,930.84				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0084 - Construction of Riverbank Protection Structure along Angat River, Barangay San Jose, Pineda, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	72,374,199.16	0.00	72,374,199.16				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0085 - Construction of Riverbank Protection Structure along Angat River, Barangay Biston, Pineda, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	72,374,577.29	0.00	72,374,577.29				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0086 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Road - Secondary Roads - Pulilan-Calumpit Rd - K0051+600 K0052+657, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	31,934,361.88	0.00	31,934,361.88				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
24CC0087 - Construction of Riverbank Protection Structure at Barangay Babatnan, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/28/2023	11/30/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023									GoP	77,199,919.17	0.00	77,199,919.17				COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
Contract ID No. 23GCC08 - Supply, Fabrication & Delivery of Office Furnitures for DPWH Bulacan 1st District Engineering Office (PR No. 2023-10-288) Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/22/2023	11/25/2023	12/5/2023	12/19/2023	12/19/2023	12/27/2023									GoP	2,818,000.00	0.00	2,818,000.00				COA, BCCI, DTI, CCWIL	11/25/2023	11/25/2023	11/25/2023	11/25/2023	11/25/2023		
Contract ID No. 23GCC09 - Supply and Delivery of one (1) set Portable Weighing Scale (PR No. 2023-11-325A) Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/22/2023	11/25/2023	12/5/2023	12/19/2023	12/19/2023	12/27/2023									GoP	2,190,000.00	0.00	2,190,000.00				COA, BCCI, DTI, CCWIL	11/25/2023	11/25/2023	11/25/2023	11/25/2023	11/25/2023		
Contract ID No. 23GCC10 - Supply and Delivery of Office Chairs for DPWH Bulacan 1st District Engineering Office (PR No. 2023-10-287) Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/22/2023	11/25/2023	12/5/2023	12/19/2023	12/19/2023	12/27/2023									GoP	2,925,000.00	0.00	2,925,000.00				COA, BCCI, DTI, CCWIL	11/25/2023	11/25/2023	11/25/2023	11/25/2023	11/25/2023		
Contract ID No. 23GCC11 - Supply, Delivery, Fabrication and Installation of Office Furnitures and Fixtures for DPWH Bulacan 1st District Engineering Office (PR No. 2023-11-325A) Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/22/2023	11/25/2023	12/5/2023	12/19/2023	12/19/2023	12/27/2023									GoP	8,811,474.00	0.00	8,811,474.00				COA, BCCI, DTI, CCWIL	11/25/2023	11/25/2023	11/25/2023	11/25/2023	11/25/2023		
Contract ID No. 23GCC12 - Supply and Delivery of Materials for the Repair and Maintenance along various National Roads of DPWH-Bulacan 1st DEO (PR No. 2023-12-334) Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/1/2023	12/6/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2024									GoP	8,811,474.00	0.00	8,811,474.00				COA, BCCI, DTI, CCWIL	11/25/2023	11/25/2023	11/25/2023	11/25/2023	11/25/2023		
PR No. 23-12-344 Supply & delivery of IT supplies to be used in the ICT	Bulacan 1st DEO	NO	Shopping	N/A	12/24/2023	N/A	N/A	12/28/2023										GoP	535,650.00	535,650.00	0.00											
PR No. 23-11-332 Supply & delivery of asphalt plant mix to be used for the Repair/Maintenance along Manila North Road Bicutan Section, Alibon, San Jose, Bulacan	Bulacan 1st DEO	NO	Shopping	N/A	12/24/2023	N/A	N/A	12/27/2023										GoP	995,930.00	0.00	995,930.00											
PR No. 23-12-339 Supply & delivery of electrical supplies to be used in all Section	Bulacan 1st DEO	NO	Shopping	N/A	12/24/2023	N/A	N/A	12/28/2023										GoP	134,050.00	134,050.00	0.00											
Total Allocated Budget of On-going Procurement Activities																			6,742,722,337.75													

Prepared by:


BENEDICTO J. MATAWARAN
 BAC Secretariat

Recommended for Approval by:


ERNESTO C. GALANG
 BAC Chairperson

APPROVED:


HENRY C. ALCANTARA
 Head of the Procuring Entity