

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Zambales 1st District Engineering Office
Iloilo, Zambales

PROCUREMENT MONITORING REPORT CY 2023 (CIVIL WORKS)
AS OF JANUARY - JUNE 2024

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
						Pre-Procurement Conference	Ads/Post of IB/RES	Pre-bid Conference	Eligibility Check	Sub/Opes of Bid	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Sub-Opening of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																															
	23CL0001	Preventive Maintenance-Secondary roads Olongapo-Bugallon Road KD-164-930-KD165-083, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	10/26/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GAA 2023	4,508,978.94		4,508,978.94	4,418,740.32		4,418,740.32	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED
	23CL0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, San Narciso - San Antonio - San Narciso Rd -KD157 - 045 - KD157 - 355.5, KD162 - 913 - KD162 - 278, KD165 - 335 - KD165 - 407.72, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GAA 2023	7,341,586.01	7,341,586.01	7,084,971.04	7,084,971.04	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022 - 11/24/2022		AWARDED		
	23CL0003	Road Widening - Secondary Roads, Olongapo - Bugallon Rd - KD158-640 - KD161-000, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	02/20/2023	02/21/2023	02/27/2023	03/28/2023		GAA 2023	70,539,367.05	70,539,367.05	69,218,739.08	69,218,739.08	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022 - 11/24/2022		AWARDED		
	23CL0004	Road Widening - Secondary Roads, Olongapo - Bugallon Rd - KD162 - 926 - KD163 - 097 - KD150 - 206 - KD158 - 640, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GAA 2023	17,354,818.93	17,354,818.93	17,007,722.55	17,007,722.55	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022 - 12/09/2022		AWARDED		
	23CL0005	Road Widening - Secondary Roads, Olongapo - Bugallon Rd - KD161-000-KD161-995, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	05/30/2023	05/31/2023	05/17/2023	05/18/2023		GAA 2023	37,846,372.69	37,846,372.69	37,115,530.30	37,115,530.30	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022 - 11/24/2022		AWARDED		
	23CL0006	Replacement of Permanent Veeak Bridges, Bangay Br. (B013946) Along Olongapo-Bugallon Rd., San Felipe, Zambales	Construction Section	NO	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	02/15/2023	02/17/2023	02/20/2023	02/21/2023		GAA 2023	38,413,531.16	38,413,531.16	37,645,117.42	37,645,117.42	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022 - 12/14/2022		AWARDED		
	23CL0007	Retrofitting/Strengthening of Permanent Bridges Lida Br. (B014332) along Olongapo-Bugallon Rd., Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/15/2023	02/14/2023	02/17/2023	02/20/2023		GAA 2023	53,074,956.07	53,074,956.07	52,013,459.19	52,013,459.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED		
	23CL0008	Retrofitting/Strengthening of Permanent Bridges Sekeza Br. (B000292) along Olongapo-Bugallon Road, Palauig, Zambales	Construction Section	NO	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023		GAA 2023	35,275,948.18	35,275,948.18	34,574,353.06	34,574,353.06	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED		
	23CL0009	Widening of Permanent Bridges-Dabay Br. 1 (B0140612) Along Olongapo-Bugallon Road Cabangan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/23/2023	03/23/2023	03/28/2023	03/29/2023		GAA 2023	11,465,503.22	11,465,503.22	11,236,362.59	11,236,362.59	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023 - 03/09/2023		AWARDED		
	23CL0010	Construction of Foreign Barracks Building, NECT Leovigildo Gontioqui, San Antonio, Zambales Phase II	Construction Section	NO	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023		GAA 2023	39,194,931.72	39,194,931.72	38,489,422.61	38,489,422.61	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED		
	23CL0011	Construction of Multi-Purpose Building, Barangay San Pascual, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	N/A	N/A	N/A	N/A	N/A		GAA 2023	-	-	-	-	-	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022 - N/A		REBID (23CL0134)	
	23CL0012	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road - KD167-175.40-KD167-452, Sta. Felipe, Zambales	Construction Section	NO	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GAA 2023	8,181,038.94	8,181,038.94	8,017,438.82	8,017,438.82	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED		
	23CL0013	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road KD152-000-KD152-224.20, Botolan, Zambales	Construction Section	NO	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	05/04/2023	05/05/2023	05/10/2023	05/11/2023		GAA 2023	6,987,395.58	6,987,395.58	6,847,646.19	6,847,646.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED		
	23CL0014	Preventive Maintenance-Tertiary Roads Amungan-Palauig-Bangay Road KD211-(+411)-KD211 (+312.40), Iba, Zambales	Construction Section	NO	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	05/04/2023	05/05/2023	05/10/2023	05/11/2023		GAA 2023	2,834,158.38	2,834,158.38	2,777,124.51	2,777,124.51	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022 - 11/17/2022		AWARDED		
	23CL0015	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads, Secondary Roads, Olongapo-Bugallon Road, KD 198 - 000 - KD 198 - 944.30, Botolan, Zambales	Construction Section	NO	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	05/18/2023	05/19/2023	05/22/2023	05/23/2023		GAA 2023	27,009,777.40	27,009,777.40	26,469,512.35	26,469,512.35	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022 - 12/14/2022		AWARDED		
	23CL0016	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads-Tertiary Roads, Amungan - Palauig- Bangay Road - KD217 - 457 - KD217 - 520, KD218 - 753 - KD220 - 035.70, Palauig, Zambales	Construction Section	NO	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	05/16/2023	05/17/2023	05/21/2023	05/23/2023		GAA 2023	37,327,218.32	37,327,218.32	36,580,692.68	36,580,692.68	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022 - 12/09/2022		AWARDED		
	23CL0017	Construction/Upgrading/Rehabilitation of Drainage Along National Roads-Secondary Roads, Olongapo-Bugallon Road- KD170-380-KD172-025, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	01/05/2023	01/06/2023 - 01/12/2023	01/13/2023	01/25/2023	01/25/2023	01/26/2023	01/26/2023 - 02/02/2023	05/04/2023	05/05/2023	05/10/2023	05/11/2023		GAA 2023	78,969,981.36	78,969,981.36	77,390,611.13	77,390,611.13	CO								

	23CL0042	Rehabilitation of Flood Control Structure at Bucay River, Upstream, Phase VI, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023	02/21/2023	02/22/2023	02/27/2023	02/28/2023			GAA 2023	96,499,319.14			96,499,319.14	94,569,329.58		94,569,329.58	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0043	Rehabilitation of Flood Control Structure at Bucay River, Upstream, Phase VII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,931.39			96,499,931.39	94,569,920.91		94,569,920.91	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0044	Rehabilitation of Flood Control Structure at Bucay River, Upstream, Phase VIII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,162.40			96,499,162.40	94,569,166.10		94,569,166.10	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0045	Rehabilitation of Flood Control Structure at Bucay River, Upstream, Phase I, Botolan, Zambales	Construction Section	NO	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,735.65			96,499,735.65	94,569,740.94		94,569,740.94	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0046	Construction of Flood Control Structure at Panatayan River, Phase II, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,966.76			96,499,966.76	94,569,967.42		94,569,967.42	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0047	Construction of Flood Control at Laus River, Phase III, Candalaria, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023	02/20/2023	02/21/2023	02/27/2023	02/28/2023			GAA 2023	96,499,669.71			96,499,669.71	94,587,383.16		94,587,383.16	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0048	Rehabilitation of Flood Control Structure at Bucay River, Upstream, Phase IV, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,657.11			96,499,657.11	94,569,666.65		94,569,666.65	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0049	Rehabilitation of Flood Control Structure at Bucay River, Upstream, Phase V, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,780.51			96,499,780.51	94,569,779.35		94,569,779.35	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0050	Construction of Flood Control Structure at Panatayan River, Phase III, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,904.43			96,499,904.43	94,569,906.34		94,569,906.34	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0051	Construction of Flood Control Structure at Panatayan River, Phase IV, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,084.91			96,499,084.91	94,569,096.73		94,569,096.73	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0052	Construction of Flood Control Structure at Panatayan River, Phase V, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,916.73			96,499,916.73	94,569,919.39		94,569,919.39	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0053	Construction of Flood Control at Laus River, Phase IV, Candalaria, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,201.61			96,499,201.61	94,584,467.06		94,584,467.06	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0054	Construction of Flood Control at Laus River, Phase V, Candalaria, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,976.63			96,499,976.63	94,591,033.56		94,591,033.56	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0055	Construction of Roads, Bigy, Malina, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023	-			-	-		-	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A		REBID (23CL0118)
	23CL0056	Preventive Maintenance - Tertiary Roads Amungan-Palung-Bantog Rd - K0211 - (-831)-K0213 - (-473) K0211 - (-250) - K0212 - 478, K0219 - B80 - K0221 - 740, K0223 - 488 - K0223 - 951, Iba 5 Palung, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	61,452,164.57			61,452,164.57	60,223,117.16		60,223,117.16	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0057	Preventive Maintenance - Secondary Roads Olmengo - Bugallen Rd K0165-553 - K0165-686, K0191-000 - K0191-006, K0201-433 - K0201-996, San Narciso, Botolan, 5 Iba, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	91,674,994.60			91,674,994.60	89,841,480.94		89,841,480.94	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0058	Construction of Tanguay River Flood Control Structure, Upstream, Package 3, Barangay Sto. Mike, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023			GAA 2023	48,999,495.48			48,999,495.48	48,509,548.41		48,509,548.41	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0059	Preventive Maintenance-Secondary Roads Olmengo-Bugallen Rd K0192-324-20-K0193-403, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/04/2023	03/05/2023	03/10/2023	03/11/2023			GAA 2023	28,842,347.91			28,842,347.91	28,265,468.46		28,265,468.46	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0060	Preventive Maintenance-Secondary Roads Olmengo-Bugallen Rd K0211-157 -K0212-000, K0213-000- K0213-254, K0214-023 -K0215+000, K0216-961 -K0217-762, K0218+000-K0219-230, Iba 5 Palung, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023			GAA 2023	96,499,998.88			96,499,998.88	94,569,998.35		94,569,998.35	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0061	Construction of Road at Sitio Barasano to Sitio Habangit, Barangay Namatanan, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	5,939,907.42			5,939,907.42	5,819,673.40		5,819,673.40	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0062	Construction of Road at Barangay Pangoligan, Palung, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	5,899,773.39			5,899,773.39	5,701,777.92		5,701,777.92	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0063	Construction of Quizon Road at Bigy, Santiago, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	4,949,646.46			4,949,646.46	4,746,487.04		4,746,487.04	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0064	Construction of Kasapihan Road, Barangay Sto. Rosario, Habinib, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	19,799,950.03			19,799,950.03	19,481,150.83		19,481,150.83	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0065	Construction of Road at Barangay Taugtog - Hambog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	7,919,914.00			7,919,914.00	7,761,515.72		7,761,515.72	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0066	Construction of Road at Barangay Pante, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	5,939,459.71			5,939,459.71	5,826,609.98		5,826,609.98	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0067	Construction of Flood Mitigation Structure Along Gabay River (Phase 1 & Phase 2) at Barangay Habangit, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	19,799,935.99			19,799,935.99	19,403,937.27		19,403,937.27	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023				

23CL0087	Construction of Road at Canan Road at Barangay Apostol, San Felipe, Zamboales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	5,939,962.50		5,939,962.50	5,833,043.18		5,833,043.18	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
23CL0088	Construction (Completion) of Multi-Purpose Building at Dr. Florentino Dela Merced Hospital, Barangay Tauglog, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/31/2023	04/01/2023 - 04/07/2023	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	5,889,163.34		5,889,163.34	5,780,361.65		5,780,361.65	COA, APCC, NGO	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023		AWARDED	
23CL0089	Construction of Multi-Purpose Building at Bay Integrated School, Barangay Bay, Sta. Cruz, Zamboales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	5,899,637.04		5,899,637.04	5,726,599.04		5,726,599.04	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED	
23CL0090	Construction of Multi-Purpose Building at Dona Lisa Obleta Integrated School, Sitio Oplay, Amungan, Iba, Zamboales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	7,919,272.13		7,919,272.13	7,764,866.26		7,764,866.26	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED	
23CL0091	Construction of Multi-Purpose Building Bigy, Lizon, Palauig, Zamboales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	19,796,478.81		19,796,478.81	19,453,396.80		19,453,396.80	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED	
23CL0092	Construction of Multi-Purpose Building, Pangoligan, Palauig, Zamboales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	5,899,635.29		5,899,635.29	5,729,103.90		5,729,103.90	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED	
23CL0093	Construction of Gama River Flood Control Structure, Package 1, Sta. Cruz, Zamboales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,132.94		48,999,132.94	48,117,246.70		48,117,246.70	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED	
23CL0094	Construction of Slope Protection Package 1, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,331.41		48,999,331.41	48,509,338.10		48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED	
23CL0095	Construction of Slope Protection Package 2, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,090.97		48,999,090.97	48,509,338.10		48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED	
23CL0096	Construction of Slope Protection Package 3, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,019.15		48,999,019.15	48,504,438.16		48,504,438.16	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED	
23CL0097	Construction of Slope Protection Structure along Bulan River, Sitio Anapaga, Barangay Roster, San Felipe, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,899,246.88		5,899,246.88	5,721,105.30		5,721,105.30	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0098	Construction of Multi-Purpose Building at Little Baguit Elementary School, Barangay Bantagan, Iba, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,550.89		5,939,550.89	5,838,610.50		5,838,610.50	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0099	Construction of Multi-Purpose Building at Pamban Integrated School, Barangay Pamban, Candiana, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,590.00		5,939,590.00	5,838,645.94		5,838,645.94	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0100	Construction of Multi-Purpose Building at San Rafael Integrated Elementary School, Barangay San Rafael, San Isidro, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,511.78		5,939,511.78	5,838,572.05		5,838,572.05	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0101	Construction of Multi-Purpose Building at Sindol Elementary School, Barangay Sindol, San Felipe, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,944.87		5,939,944.87	5,838,997.78		5,838,997.78	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0102	Construction (Concrete) of Barangay Roads Along Bay, Gulsigue, and Pamboran, Sta. Cruz, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	29,699,357.68		29,699,357.68	29,194,468.60		29,194,468.60	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0103	Improvement of Channel Road, Bigy, San Juan, Cabangan, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,899,979.60		5,899,979.60	5,731,054.41		5,731,054.41	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0104	Construction of Multi-Purpose Building at Cabangan Recreational Center, Barangay Del Carmen, Cabangan, Zamboales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,899,988.39		5,899,988.39	5,731,951.06		5,731,951.06	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED	
23CL0105	Construction of Slope Protection Package 4, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	05/03/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	48,999,227.32		48,999,227.32	48,509,235.03		48,509,235.03	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED	
23CL0106	Construction of Slope Protection Package 5, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	05/03/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	48,999,604.11		48,999,604.11	48,509,608.07		48,509,608.07	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED	
23CL0107	Construction of Slope Protection Package 6, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	04/24/2023	04/25/2023	04/27/2023	05/02/2023			GAA 2023	48,999,812.28		48,999,812.28	48,509,814.16		48,509,814.16	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED	
23CL0108	Construction of Slope Protection Package 7, at Botolan-Capas Road, Botolan, Zamboales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	04/24/2023	04/25/2023	04/27/2023	05/02/2023			GAA 2023	48,999,363.67		48,999,363.67	48,509,370.63		48,509,370.63	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED	
23CL0109	Installation of Solar Lights along Coastal Road/Tourism Road, Bigy, Sto. Ilmo, San Felipe, Zamboales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023			GAA 2023	5,799,999.68		5,799,999.68	5,633,399.69		5,633,399.69	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED	
23CL0110	Construction of Roads, Bigy, Nalima, San Felipe, Zamboales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023			GAA 2023	5,799,763.41		5,799,763.41	5,630,107.46		5,630,107.46	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED	
23CL0111	Construction of Sto. Rosario Covered Court, Bigy, Sto. Rosario, Iba, Zamboales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023			GAA 2023	5,799,998.19		5,799,998.19	5,632,436.99		5,632,436.99	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED	
23CL0112	Construction of Road at Barangay Sinabacan, Candiana, Zamboales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	05/06/2023	05/09/2023	05/15/2023	05/16/2023			GAA 2023	5,939,162.61		5,939,162.61	5,696,170.47		5,696,170.47	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED	
23CL0113	Construction of Multi-Purpose Building (Barangay Day Care and Health Center), Barangay Balingan, Nalima, Zamboales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023			GAA 2023	5,899,464.34		5,899,464.34	5,731,173.4											

23CL0132	Construction of Road at Purpili 3 (Tangson Akai) Lucapon North, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	5,939,530.53		5,939,530.53	5,850,437.57		5,850,437.57	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023		AWARDED
23CL0133	Construction of Tambac Bridge (Phase 1), Sitio Tambac, Barangay Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023	05/24/2023	05/25/2023	05/26/2023	05/29/2023			GAA 2023	49,499,926.53		49,499,926.53	49,004,932.14		49,004,932.14	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023		AWARDED
23CL0134	Construction of Multi-Purpose Building (ALS/SPED Building at San Gregorio Elementary School) at Barangay San Gregorio, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023	05/18/2023	05/19/2023	05/22/2023	05/23/2023			GAA 2023	5,939,837.46		5,939,837.46	5,850,739.90		5,850,739.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023		AWARDED
23CL0135	Construction of Liv-Liv River Flood Control Structure, Downstream, Package 2, Sitio Liv-Liv, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023	05/23/2023	05/24/2023	05/26/2023	05/29/2023			GAA 2023	72,374,952.96		72,374,952.96	71,651,221.90		71,651,221.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/16/2023 - 05/17/2023		AWARDED
23CL0136	Completion of Multi-Purpose Building (Iba Hospital Hq), Iba, Zambales (Phase II)	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/24/2023	05/25/2023	05/26/2023	05/29/2023			GAA 2023	19,799,817.91		19,799,817.91	19,463,137.88		19,463,137.88	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
23CL0137	Construction of Dinumagat River Flood Control Structure, Downstream, Package 2, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/25/2023	05/26/2023	05/30/2023	05/31/2023			GAA 2023	72,374,705.67		72,374,705.67	71,600,301.36		71,600,301.36	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
23CL0138	Construction of Slope Protection Structure (Upstream L/S) Along The Highway Going to Obingpog, Barangay Bananiwayo, Cabaigan, Zambales	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/25/2023	05/26/2023	05/30/2023	05/31/2023			GAA 2023	5,939,285.37		5,939,285.37	5,850,198.15		5,850,198.15	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
23CL0139	Construction of Multi-Purpose Building (Senior Citizen's Office), Brgy. Pamocoran, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			GAA 2023	4,949,011.76		4,949,011.76	4,864,878.56		4,864,878.56	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
23CL0140	Construction of Dr. Florentino Doble Memorial Hospital Phase 4-Brgy. Taugtog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			GAA 2023	19,799,475.41		19,799,475.41	19,601,465.53		19,601,465.53	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
23CL0141	Repair/Maintenance of Public Buildings 1) DPWH Building Zambales 1st District Engineering Office 415-DPWH Compound Building Palanginan, Iba, Zambales 2) DLO Building 3-storey Baracada Building Camp Conrado Yap, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			SO213030-02	1,899,994.20		1,899,994.20	1,880,999.02		1,880,999.02	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
23CL0142	Repair/Maintenance of Palanginan Creek Reclamation (Downstream), Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			SO213030-01	4,399,733.23		4,399,733.23	4,355,735.90		4,355,735.90	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
23CL0144	Construction of Multi-Purpose Building at Barangay Magabina, Palang, Zambales	Construction Section	NO	Competitive Bidding	05/29/2023	05/30/2023 - 06/23/2023	06/23/2023	06/26/2023	06/26/2023	06/27/2023	06/28/2023	07/03/2023	07/04/2023	07/06/2023	07/07/2023			GAA 2023	7,919,792.29		7,919,792.29	7,781,181.12		7,781,181.12	COA, APCC, NGO	06/23/2023	06/26/2023	06/26/2023	06/27/2023	06/27/2023 - 06/28/2023		AWARDED
23CL0145	Construction of Multi-Purpose Facility (Cabaigan Recreational Park), Cabaigan, Zambales	Construction Section	NO	Competitive Bidding	05/29/2023	05/30/2023 - 06/23/2023	06/23/2023	06/26/2023	06/26/2023	06/27/2023	06/28/2023	06/30/2023	07/03/2023	07/05/2023	07/06/2023			GAA 2023	19,799,762.65		19,799,762.65	19,443,379.29		19,443,379.29	COA, APCC, NGO	06/23/2023	06/26/2023	06/26/2023	06/27/2023	06/27/2023 - 06/28/2023		AWARDED
23CL0146	Construction of By-Pass and Diversion Roads, Iba-Botolan Bypass Road, Phase 1, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/26/2023	08/03/2023	08/04/2023			GAA 2023	39,199,358.90		39,199,358.90	38,493,883.34		38,493,883.34	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
23CL0147	Construction of Fisherman's Wharf/Causeway, Brgy. San Salvador, Masinloc, Zambales	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/27/2023	08/03/2023	08/04/2023			GAA 2023	9,799,999.87		9,799,999.87	9,623,456.01		9,623,456.01	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
23CL0148	Construction of Multi-Purpose Building, Including facilities, Palanginan, Iba, Zambales, Phase 1	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/26/2023	08/03/2023	08/04/2023			GAA 2023	19,799,979.11		19,799,979.11	19,457,452.18		19,457,452.18	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
23CL0149	Concreting of 5600 Cubicm, Purok 1-4, Purok 1-8 and Purok 4, Brgy. Batongpatah Pk, Brgy. Batongpatah, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	08/01/2023	08/02/2023	08/07/2023	08/08/2023			GAA 2023	19,899,101.47		19,899,101.47	19,540,926.76		19,540,926.76	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
23CL0150	Repair/Rehabilitation and Construction of Farm-To-Market Roads in Designated Key Production Areas	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/27/2023	08/03/2023	08/04/2023			GAA 2023	57,706,880.56		57,706,880.56	56,671,051.09		56,671,051.09	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
23CL0151	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund	Construction Section	NO	Competitive Bidding	08/08/2023	08/09/2023 - 08/15/2023	08/16/2023	08/29/2023	08/29/2023	08/30/2023	08/30/2023 - 09/06/2023	09/18/2023	09/25/2023	10/04/2023	10/06/2023			GAA 2023	89,228,534.32		89,228,534.32	87,514,000.53		87,514,000.53	COA, APCC, NGO	08/16/2023	08/29/2023	08/29/2023	08/30/2023	08/30/2023 - 09/06/2023		AWARDED
23CL0152	Construction of Multi-Purpose Facility along Daang Kalkasan Highway, Brgy. Guepog, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	08/23/2023	09/01/2023	09/07/2023			GAA 2023	9,899,752.12		9,899,752.12	9,721,543.32		9,721,543.32	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
23CL0153	Construction of Multi-Purpose Building, PRISU Campus, Iba, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	08/23/2023	09/01/2023	09/07/2023			GAA 2023	48,999,385.00		48,999,385.00	48,096,499.44		48,096,499.44	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
23CL0154	Construction of Multi-Purpose Building with Covered Court in Brgy. San Pascual, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	08/15/2023	08/17/2023	08/18/2023			GAA 2023	9,899,978.03		9,899,978.03	9,721,776.87		9,721,776.87	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
23CL0155	Construction of Solar Water System, Barangay Danecungpa, Botolan, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	10/18/2023	10/27/2023	11/03/2023			GAA 2023	9,799,974.52		9,799,974.52	9,633,384.74		9,633,384.74	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
23CL0156	Construction of Solar Water System, Barangay Pangasinan, Palang, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	10/18/2023	10/27/2023	11/03/2023			GAA 2023	19,599,724.49		19,599,724.49	19,266,546.46		19,266,546.46	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
23CL0157	Construction of Solar Water System, Barangay San Salvador, Masinloc, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	10/18/2023	10/27/2023	11/03/2023			GAA 2023	9,799,786.62		9,799,786.62	9,633,190.43		9,633,190.43	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
23CL0158	Concreting of Barangay Road, Purok 2, Brgy. Lipay, Palang, Zambales	Construction Section	NO	Competitive Bidding	10/27/2023	10/28/2023 - 11/03/2023	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023	11/28/2023	11/28/2023	12/06/2023	12/07/2023			GAA 2023	19,299,632.24		19,299,632.24	18,913,639.60		18,913,639.60	COA, APCC, NGO	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023		AWARDED
23CL0159	Concreting of Feik Road, Brgy. San Isidro, Cabaigan, Zambales	Construction Section	NO	Competitive Bidding	10/27/2023	10/28/2023 - 11/03/2023	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023	11/28/2023	11																			

	23CL0173	Construction of By-Pass and Diversion Roads Cape-Botolan Road to Iba (Phase 1), Iba, Zambales	Construction Section	NO	Competitive Bidding	01/10/2024	01/11/2024 - 01/17/2024	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024	04/26/2024	04/26/2024	05/03/2024	05/07/2024		GAA 2023	96,499,649.18		96,499,649.18	95,341,694.50		95,341,694.50	COA, APCC, NGO	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024		AWARDED	
	23CL0174	Construction of By-Pass and Diversion Roads Iba-Botolan, Zambales (Phase 2)	Construction Section	NO	Competitive Bidding	01/10/2024	01/11/2024 - 01/17/2024	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024	03/06/2024	03/07/2024	03/12/2024	03/13/2024		GAA 2023	96,499,712.36		96,499,712.36	95,245,216.50		95,245,216.50	COA, APCC, NGO	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024		AWARDED	
	23CL0175	Construction of By-Pass and Diversion Roads Iba-Botolan, Zambales (Phase 3)	Construction Section	NO	Competitive Bidding	01/10/2024	01/11/2024 - 01/17/2024	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024	03/06/2024	03/07/2024	03/12/2024	03/13/2024		GAA 2023	38,597,036.56		38,597,036.56	38,095,295.00		38,095,295.00	COA, APCC, NGO	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024		AWARDED	
	23CL0176	Construction of By-Pass and Diversion Roads Cape-Botolan Road to Iba (Phase 2), Iba, Zambales	Construction Section	NO	Competitive Bidding	01/10/2024	01/11/2024 - 01/17/2024	01/18/2024	03/13/2024	03/13/2024	03/14/2024	03/15/2024 - 03/21/2024	04/26/2024	04/26/2024	05/03/2024	05/07/2024		GAA 2023	96,499,641.63		96,499,641.63	95,457,386.00		95,457,386.00	COA, APCC, NGO	01/18/2024	03/13/2024	03/13/2024	03/14/2024	03/15/2024 - 03/21/2024		AWARDED	
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																			7,319,310,892.74	6,299,727.43	7,325,610,620.17												
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																						7,197,592,883.31	6,236,728.92	7,203,829,612.23									
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																			121,718,009.43														
ON-GOING PROCUREMENT ACTIVITIES																																	
	23CL0177	Package 1 - 1. Repair/Rehabilitation of School Building at Cabangan National High School, Cabangan, Zambales. 2. Repair/Rehabilitation of School Building at Gov. Manuel Benito National High School, San Felipe, Zambales. 3. Repair/Rehabilitation of School Building at San Isidro Integrated School, Cabangan, Zambales. 4. Repair/Rehabilitation of School Building at San Rafael Elementary School, Cabangan, Zambales. 5. Repair/Rehabilitation of School Building at Lapey High School, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0178	Package 2 - 1. Repair/Rehabilitation of School Building at Bacolin Resettlement High School, Botolan, Zambales. 2. Repair/Rehabilitation of School Building at Pinar Norte, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0179	Package 3 - 1. Repair/Rehabilitation of School Building at Bucac Elementary School, Botolan, Zambales. 2. Repair/Rehabilitation of School Building at Canel Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0180	Package 4 - 1. Repair/Rehabilitation of School Building at Dojos Balite Integrated School, Botolan, Zambales. 2. Repair/Rehabilitation of School Building at Irem August Elementary School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0181	Package 5 - 1. Repair/Rehabilitation of School Building at Bunga Elementary School, Manito, Zambales. 2. Repair/Rehabilitation of School Building at Coto High School, Manito, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0182	Package 6 - 1. Repair/Rehabilitation of School Building at Cabangan National High School (Senior High School), Cabangan, Zambales. 2. Repair/Rehabilitation of School Building at East Pinar Elementary School, San Felipe, Zambales. 3. Repair/Rehabilitation of School Building at West Pinar Elementary School, San Felipe, Zambales. 4. Repair/Rehabilitation of School Building at Sta. Rita Elementary School, Cabangan, Zambales. 5. Repair/Rehabilitation of School Building at Sta. Rita Elementary School, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0183	Package 7 - 1. Repair/Rehabilitation of School Building at Lave Elementary School, Candiana, Zambales. 2. Repair/Rehabilitation of School Building at Mandaya Elementary School, Manito, Zambales. 3. Repair/Rehabilitation of School Building at Lave Elementary School, Candiana, Zambales. 4. Repair/Rehabilitation of School Building at Cotel Elementary School, Candiana, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0184	Package 8 - 1. Repair/Rehabilitation of School Building at Santiago Integrated School, Botolan, Zambales. 2. Repair/Rehabilitation of School Building at Amungin National High School, Iba, Zambales. 3. Repair/Rehabilitation of School Building at Bancal Integrated School, Botolan, Zambales. 4. Repair/Rehabilitation of School Building at Cavallan Integrated School, Botolan, Zambales. 5. Repair/Rehabilitation of School Building at Pagatigue Integrated School, Botolan, Zambales. 6. Repair/Rehabilitation of School Building at Nacional Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/19/2024	06/20/2024 - 06/26/2024	06/27/2024	07/10/2024	07/10/2024	07/11/2024							GAA 2023	38,086,650.28		38,086,650.28				COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	01/00/1900			
	23CL0185	Package 9 - 1. Repair/Rehabilitation of School Building at Pake Integrated School, Botolan, Zambales. 2. Repair/Rehabilitation of School Building at Poonoto Integrated School, Botolan, Zambales. 3. Repair/Rehabilitation of School Building at Vilar Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
	23CL0186	Package 10 - 1. Repair/Rehabilitation of School Building at Bedden-Matongcal Elementary School, San Narciso, Zambales. 2. Repair/Rehabilitation of School Building at Dalmacio Pabon National High School, San Antonio, Zambales. 3. Repair/Rehabilitation of School Building at San Antonio National High School, San Antonio, Zambales. 4. Repair/Rehabilitation of School Building at San Pascual Elementary School, San Narciso, Zambales. 5. Repair/Rehabilitation of School Building at Angel Nangim Elementary School, San Antonio, Zambales. 6. Repair/Rehabilitation of School Building at Namatacan Elementary School, San Narciso, Zambales. 7. Repair/Rehabilitation of School Building at Pundicut Elementary School, San Antonio, Zambales. 8. Repair/Rehabilitation of School Building at Gimnuklan Elementary School, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
	23CL0187	Package 11 - 1. Repair/Rehabilitation of School Building at Anthony Arana Quarte Elementary School, Palang, Zambales. 2. Repair/Rehabilitation of School Building at Campay Elementary School, Palang, Zambales. 3. Repair/Rehabilitation of School Building at Locos National High School, Palang, Zambales. 4. Repair/Rehabilitation of School Building at Rufio Landia High School, Palang, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
	23CL0188	Package 12 - 1. Repair/Rehabilitation of School Building at Botolan North Integrated School, Botolan, Zambales. 2. Repair/Rehabilitation of Pinar Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
	23CL0189	Package 13 - 1. Repair/Rehabilitation of School Building at Acop National High School, Sta. Cruz, Zambales. 2. Repair/Rehabilitation of School Building at Tabalong Elementary School, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
	23CL0190	Package 14 - 1. Repair/Rehabilitation of School Building at Don Getulio Armandong High School, San Felipe, Zambales. 2. Repair/Rehabilitation of School Building at Sta. Tomas Elementary School, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
	23CL0191	Package 15 - 1. Repair/Rehabilitation of School Building at Alev Elementary School, Cabangan, Zambales. 2. Repair/Rehabilitation of School Building at Candiana School of Fisheries, Candiana, Zambales	Construction Section	NO	Competitive Bidding	06/20/2024	06/21/2024 - 06/27/2024	06/28/2024	07/11/2024	07/11/2024	07/12/2024							GAA 2023	7,882,204.99		7,882,204.99				COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	01/00/1900			
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																			359,868,637.17	-	359,868,637.17												
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																																	
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																			359,868,637.17														

PREPARED BY :

RECOMMENDED FOR APPROVAL BY :

APPROVED BY :


GERLIE ANN A. ARQUILLO
 OIC - Head, Procurement Unit


MARC-LESTER C. ACUÑA
 BAC Chairperson


HERMAN G. INES
 Project Engineer



Website: www.dpw.gov.ph
 Tel. No(s): (047) 602 1770
 (047) 602 0636

