

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
Regional Office No. III
Zambales 1st District Engineering Office
Iloa, Zambales

PROCUREMENT MONITORING REPORT CY 2023 (CIVIL WORKS)
AS OF JULY - DECEMBER 2024

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
						Pre-Procurement Conference	Ads/Post of IB/REI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
COMPLETED PROCUREMENT ACTIVITIES																															
	23CL0001	Preventive Maintenance-Secondary roads Olongapo-Bugallon Road K0-164+930-K0165+081, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	04/04/2023	05/04/2023	13/04/2023	14/04/2023		GAA 2023	4,508,978.94		4,508,978.94	4,418,740.32		4,418,740.32	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads, San Marcelino – San Antonio – San Narciso Rd –K0157 + 045 – K0157 + 105.5, K0162 + 013 – K0162 + 278, K0162 + 332 – K0162 + 407.72, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	27/10/2022	10/28/2022 - 11/03/2022	04/11/2022	16/11/2022	16/11/2022	17/11/2022	11/17/2022 - 11/24/2022	04/04/2023	05/04/2023	13/04/2023	14/04/2023		GAA 2023	7,341,586.01		7,341,586.01	7,084,971.04		7,084,971.04	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	AWARDED
	23CL0003	Road Widening – Secondary Roads, Olongapo – Bugallon Rd – K0158+640 – K0161+000, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	27/10/2022	10/28/2022 - 11/03/2022	04/11/2022	16/11/2022	16/11/2022	17/11/2022	11/17/2022 - 11/24/2022	20/03/2023	21/03/2023	27/03/2023	28/03/2023		GAA 2023	70,559,367.05		70,559,367.05	69,218,739.08		69,218,739.08	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	AWARDED
	23CL0004	Road Widening – Secondary Roads, Olongapo – Bugallon Rd – K0162 + 926 – K0163 + 097 , K0158 + 286 – K0158 + 640, San Narciso Zambales	Construction Section	NO	Competitive Bidding	10/11/2022	11/11/2022 - 12/09/2022	18/11/2022	01/12/2022	01/12/2022	02/12/2022	12/02/2022 - 12/09/2022	04/04/2023	05/04/2023	13/04/2023	14/04/2023		GAA 2023	17,354,818.93		17,354,818.93	17,007,722.55		17,007,722.55	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	AWARDED
	23CL0005	Road Widening – Secondary Roads, Olongapo – Bugallon Rd – K0161+000-K0161+995, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	27/10/2022	10/28/2022 - 11/03/2022	04/11/2022	16/11/2022	16/11/2022	17/11/2022	11/17/2022 - 11/24/2022	10/05/2023	11/05/2023	17/05/2023	18/05/2023		GAA 2023	37,846,372.69		37,846,372.69	37,115,530.30		37,115,530.30	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	AWARDED
	23CL0006	Replacement of Permanent Weak Bridges, Bangar Br. (B01394Iz) Along Olongapo-Bugallon Rd, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	15/11/2022	11/16/2022 - 11/22/2022	23/11/2022	06/12/2022	06/12/2022	07/12/2022	12/07/2022 - 12/14/2022	15/02/2023	17/02/2023	20/02/2023	21/02/2023		GAA 2023	38,413,531.16		38,413,531.16	37,645,117.42		37,645,117.42	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	AWARDED
	23CL0007	Retrofitting/Strengthening of Permanent Bridges Lipay Br. (B01433LZ) along Olongapo-Bugallon Rd. , Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	13/02/2023	14/02/2023	17/02/2023	20/02/2023		GAA 2023	53,074,956.07		53,074,956.07	52,013,459.19		52,013,459.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0008	Retrofitting/Strengthening of Permanent Bridges Salaza Br. (B00029LZ) along Olongapo-Bugallon Road, Palauig, Zambales	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	13/02/2023	14/02/2023	17/02/2023	20/02/2023		GAA 2023	35,279,948.19		35,279,948.19	34,574,353.06		34,574,353.06	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0009	Widening of Permanent Bridges-Dalayap Br. 1 (B01406LZ) Along Olongapo-Bugallon Road Cabangan, Zambales	Construction Section	NO	Competitive Bidding	09/02/2023	02/10/2023 - 02/16/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	03/02/2023 - 03/09/2023	22/03/2023	23/03/2023	28/03/2023	29/03/2023		GAA 2023	11,465,503.22		11,465,503.22	11,236,362.59		11,236,362.59	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	AWARDED
	23CL0010	Construction of Foreign Barracks Building, NETC Leovigildo Gontoiquei, San Antonio , Zambales Phase II	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	13/02/2023	14/02/2023	17/02/2023	20/02/2023		GAA 2023	39,194,931.72		39,194,931.72	38,489,422.61		38,489,422.61	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0011	Construction of Multi-Purpose Building, Barangay San Pascual, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	10/11/2022	11/11/2022 - 11/17/2022	18/11/2022	01/12/2022	01/12/2022	02/12/2022	N/A	N/A	N/A	N/A	N/A		GAA 2023	-		-				COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	N/A	REBID (23CL0154)
	23CL0012	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road - K0167+175.40-K0167+452, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	04/04/2023	05/04/2023	13/04/2023	14/04/2023		GAA 2023	8,181,038.94		8,181,038.94	8,017,418.82		8,017,418.82	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0013	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road K0192+000-K0192+324.20, Botolan, Zambales	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	04/05/2023	05/05/2023	10/05/2023	11/05/2023		GAA 2023	6,987,395.58		6,987,395.58	6,847,646.19		6,847,646.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0014	Preventive Maintenance-Tertiary Roads Amungan-Palauig-Banilog Road K0211+(-41.1)-K0211 +(-312.40), Iba, Zambales	Construction Section	NO	Competitive Bidding	20/10/2022	10/21/2022 - 10/27/2022	28/10/2022	09/11/2022	09/11/2022	10/11/2022	11/10/2022 - 11/17/2022	04/05/2023	05/05/2023	10/05/2023	11/05/2023		GAA 2023	2,834,158.38		2,834,158.38	2,777,224.51		2,777,224.51	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED
	23CL0015	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads, Secondary Roads, Olongapo-Bugallon Road, K0 198 + 000 –K0 198 + 944.30, Botolan, Zambales	Construction Section	NO	Competitive Bidding	15/11/2022	11/16/2022 - 11/22/2022	23/11/2022	06/12/2022	06/12/2022	07/12/2022	12/07/2022 - 12/14/2022	18/05/2023	19/05/2023	22/05/2023	23/05/2023		GAA 2023	27,009,777.40		27,009,777.40	26,469,512.35		26,469,512.35	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	AWARDED
	23CL0016	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Amungan – Palauig- Banilog Rd –K0217 + 457 – K0217 + 520, K0218 + 753 – K0220 + 035.70 , Palauig, Zambales	Construction Section	NO	Competitive Bidding	10/11/2022	11/11/2022 - 11/17/2022	18/11/2022	01/12/2022	01/12/2022	02/12/2022	12/02/2022 - 12/09/2022	16/05/2023	17/05/2023	22/05/2023	23/05/2023		GAA 2023	37,327,218.32		37,327,218.32	36,580,692.68		36,580,692.68	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	AWARDED
	23CL0017	Construction/Upgrading/Rehabilitation of Drainage Along National Roads-Secondary Roads, Olongapo-Bugallon Road- K0170+380-K0172+025, San Felipe																													

	23CL0038	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase III, Botolan, Zambales	Construction Section	NO	Competitive Bidding	12/01/2023	01/13/2023 - 01/19/2023	20/01/2023	01/02/2023	01/02/2023	02/02/2023	02/02/2023 - 02/09/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,824.28			96,499,824.20	94,569,862.16		94,569,862.16	COA, APCC, NGO	01/20/2023	02/01/2023	02/01/2023	02/02/2023	02/02/2023 - 02/09/2023		AWARDED
	23CL0039	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase IV, Botolan, Zambales	Construction Section	NO	Competitive Bidding	12/01/2023	01/13/2023 - 01/19/2023	20/01/2023	01/02/2023	01/02/2023	02/02/2023	02/02/2023 - 02/09/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,709.53			96,499,709.53	94,569,747.33		94,569,747.33	COA, APCC, NGO	01/20/2023	02/01/2023	02/01/2023	02/02/2023	02/02/2023 - 02/09/2023		AWARDED
	23CL0040	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase V, Botolan, Zambales	Construction Section	NO	Competitive Bidding	12/01/2023	01/13/2023 - 01/19/2023	20/01/2023	01/02/2023	01/02/2023	02/02/2023	02/02/2023 - 02/09/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,890.03			96,499,890.03	94,569,926.92		94,569,926.92	COA, APCC, NGO	01/20/2023	02/01/2023	02/01/2023	02/02/2023	02/02/2023 - 02/09/2023		AWARDED
	23CL0041	Construction of Flood Control at Luis River, Phase II, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	07/12/2022	12/08/2022 - 12/14/2022	15/12/2022	27/12/2022	27/12/2022	28/12/2022	12/29/2022 - 01/06/2023	20/02/2023	21/02/2023	27/02/2023	28/02/2023			GAA 2023	96,499,507.41			96,499,507.41	94,590,332.33		94,590,332.33	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0042	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VI, Botolan, Zambales	Construction Section	NO	Competitive Bidding	19/01/2023	01/20/2023 - 01/26/2023	27/01/2023	08/02/2023	08/02/2023	09/02/2023	02/09/2023 - 02/16/2023	21/02/2023	22/02/2023	27/02/2023	28/02/2023			GAA 2023	96,499,319.14			96,499,319.14	94,569,329.58		94,569,329.58	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0043	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	26/01/2023	01/27/2023 - 02/02/2023	03/02/2023	15/02/2023	15/02/2023	16/02/2023	02/16/2023 - 02/23/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	96,499,931.39			96,499,931.39	94,569,928.91		94,569,928.91	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0044	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VIII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	26/01/2023	01/27/2023 - 02/02/2023	03/02/2023	15/02/2023	15/02/2023	16/02/2023	02/16/2023 - 02/23/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	96,499,162.40			96,499,162.40	94,569,166.10		94,569,166.10	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0045	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase I, Botolan, Zambales	Construction Section	NO	Competitive Bidding	07/12/2022	12/08/2022 - 12/14/2022	15/12/2022	27/12/2022	27/12/2022	28/12/2022	12/29/2022 - 01/06/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,735.65			96,499,735.65	94,569,740.94		94,569,740.94	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0046	Construction of Flood Control Structure at Pamatawan River, Phase II, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	07/12/2022	12/08/2022 - 12/14/2022	15/12/2022	27/12/2022	27/12/2022	28/12/2022	12/29/2022 - 01/06/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,966.76			96,499,966.76	94,569,967.42		94,569,967.42	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0047	Construction of Flood Control at Luis River, Phase III, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	19/01/2023	01/20/2023 - 01/26/2023	27/01/2023	08/02/2023	08/02/2023	09/02/2023	02/09/2023 - 02/16/2023	20/02/2023	21/02/2023	27/02/2023	28/02/2023			GAA 2023	96,499,869.71			96,499,869.71	94,587,383.16		94,587,383.16	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0048	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase IX, Botolan, Zambales	Construction Section	NO	Competitive Bidding	26/01/2023	01/27/2023 - 02/02/2023	03/02/2023	15/02/2023	15/02/2023	16/02/2023	02/16/2023 - 02/23/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	96,499,657.11			96,499,657.11	94,569,666.65		94,569,666.65	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0049	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase X, Botolan, Zambales	Construction Section	NO	Competitive Bidding	26/01/2023	01/27/2023 - 02/02/2023	03/02/2023	15/02/2023	15/02/2023	16/02/2023	02/16/2023 - 02/23/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	96,499,780.51			96,499,780.51	94,569,779.35		94,569,779.35	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0050	Construction of Flood Control Structure at Pamatawan River, Phase III, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	07/12/2022	12/08/2022 - 12/14/2022	15/12/2022	27/12/2022	27/12/2022	28/12/2022	12/29/2022 - 01/06/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,904.43			96,499,904.43	94,569,906.34		94,569,906.34	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0051	Construction of Flood Control Structure at Pamatawan River, Phase IV, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	07/12/2022	12/08/2022 - 12/14/2022	15/12/2022	27/12/2022	27/12/2022	28/12/2022	12/29/2022 - 01/06/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,084.91			96,499,084.91	94,569,096.73		94,569,096.73	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0052	Construction of Flood Control Structure at Pamatawan River, Phase V, San Miguel, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	07/12/2022	12/08/2022 - 12/14/2022	15/12/2022	27/12/2022	27/12/2022	28/12/2022	12/29/2022 - 01/06/2023	16/02/2023	17/02/2023	21/02/2023	22/02/2023			GAA 2023	96,499,916.73			96,499,916.73	94,569,915.39		94,569,915.39	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0053	Construction of Flood Control at Luis River, Phase IV, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	10/02/2023	22/02/2023	22/02/2023	23/02/2023	02/23/2023 - 03/02/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	96,499,201.61			96,499,201.61	94,584,467.06		94,584,467.06	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0054	Construction of Flood Control at Luis River, Phase V, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	10/02/2023	22/02/2023	22/02/2023	23/02/2023	02/23/2023 - 03/02/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	96,498,976.63			96,498,976.63	94,591,055.56		94,591,055.56	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0055	Construction of Roads, Brgy. Maloma, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	19/01/2023	01/20/2023 - 01/26/2023	27/01/2023	08/02/2023	08/02/2023	09/02/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023	-			-	-		-	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A		REBID (23CL0110)
	23CL0056	Preventive Maintenance - Tertiary Roads Amungan- Palaui- Barilog Rd - K0211 + (-831) -K0211 + (-473), K0211 + (-250) - K0212 + 478, K0219 + 890 - K0221 + 740, K0223 + 488 - K0223 + 951, Iba & Palaui, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	10/02/2023	22/02/2023	22/02/2023	23/02/2023	02/23/2023 - 03/02/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	61,452,164.57			61,452,164.57	60,223,117.16		60,223,117.16	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0057	Preventive Maintenance- Secondary Roads Olongapo - Bugallon Rd K0165+553 -K0165+898, K0191+000 -K0192+000, K0201+423- K0202+996, San Narciso, Botolan, & Iba, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	10/02/2023	22/02/2023	22/02/2023	23/02/2023	02/23/2023 - 03/02/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023			GAA 2023	91,674,994.60			91,674,994.60	89,841,480.94		89,841,480.94	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0058	Construction of Tanguay River Flood Control Structure, Upstream, Package 3, Barangay Sto. Niño, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	09/02/2023	02/10/2023 - 02/16/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	03/02/2023 - 03/09/2023	22/03/2023	23/03/2023	28/03/2023	29/03/2023			GAA 2023	48,999,495.48			48,999,495.48	48,509,548.41		48,509,548.41	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0059	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Rd K0192+324.20-K0193+403, Botolan, Zambales	Construction Section	NO	Competitive Bidding	09/02/2023	02/10/2023 - 02/16/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	03/02/2023 - 03/09/2023	04/05/2023	05/05/2023	10/05/2023	11/05/2023			GAA 2023	28,842,347.91			28,842,347.91	28,265,468.46		28,265,468.46	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0060	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Rd K0211+157 -K0212+000, K0213+000 -K0213+254, K0214+023 -K0215+000, K0216+961 -K0217+762, K0218+000-K0219+230, Iba & Palaui, Zambales	Construction Section	NO	Competitive Bidding	09/02/2023	02/10/2023 - 02/16/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	03/02/2023 - 03/09/2023	22/03/2023	23/03/2023	28/03/2023	29/03/2023			GAA 2023	96,499,998.88			96,499,998.88	94,569,998.35		94,569,998.35	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0061	Construction of Road at Sitio Barisara to Sitio Mabanglit, Barangay Namatacan, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	16/02/2023	02/17/2023 - 02/23/2023	24/02/2023	08/03/2023	08/03/2023	09/03/2023	03/09/2023 - 03/16/2023	29/03/2023	30/03/2023	11/04/2023	12/04/2023			GAA 2023	5,939,907.42			5,939,907.42	5,819,673.40		5,819,673.40	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0062	Construction of Road at Barangay Pangolingnan, Palaui, Zambales	Construction Section	NO	Competitive Bidding	16/02/2023	02/17/2023 - 02/23/2023	24/02/2023	08/03/2023	08/03/2023	09/03/2023	03/09/2023 - 03/16/2023	29/03/2023	30/03/2023	11/04/2023	12/04/2023			GAA 2023	9,899,773.39			9,899,773.39	9,701,777.92		9,701,777.92	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0063	Construction of Queson Road at Brgy. Santiago, Botolan, Zambales	Construction Section	NO	Competitive Bidding	16/02/2023	02/17/2023 - 02/23/2023	24/02/2023	08/03/2023	08/03/2023	09/03/2023	03/09/2023 - 03/16/2023	29/03/2023	30/03/2023	11/04/2023	12/04/2023			GAA 2023	4,949,646.46			4,949,646.46	4,746,487.04		4,7								

	23CL0079	Construction of Road at Lupang Pangako Road, Barangay San Agustín, Iba, Zambales	Construction Section	NO	Competitive Bidding	23/02/2023	02/24/2023 - 03/02/2023	03/03/2023	16/03/2023	16/03/2023	17/03/2023	03/17/2023 - 03/24/2023	19/04/2023	20/04/2023	25/04/2023	26/04/2023			GAA 2023	7,919,948.38			7,919,948.38	7,840,748.86		7,840,748.86	COA, APCC, NGO	03/03/2023	03/16/2023	03/16/2023	03/17/2023	03/17/2023 - 03/24/2023		AWARDED
	23CL0080	Construction of Road, Sitio Dojoc- Balite, Barangay San Juan, Botolan, Zambales	Construction Section	NO	Competitive Bidding	23/02/2023	02/24/2023 - 03/02/2023	03/03/2023	16/03/2023	16/03/2023	17/03/2023	03/17/2023 - 03/24/2023	03/04/2023	04/04/2023	13/04/2023	14/04/2023			GAA 2023	9,899,583.15			9,899,583.15	9,705,459.53		9,705,459.53	COA, APCC, NGO	03/03/2023	03/16/2023	03/16/2023	03/17/2023	03/17/2023 - 03/24/2023		AWARDED
	23CL0081	Construction of Flood Control along Batoniapoc Creek, Batoniapoc, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/03/2023	03/02/2023 - 03/08/2023	09/03/2023	21/03/2023	21/03/2023	22/03/2023	03/22/2023 - 03/29/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	29,399,608.39			29,399,608.39	28,870,422.99		28,870,422.99	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0082	Construction of Barangay Roads, Sitio San Juan-Cawayan and Balenbuaya, Brgy. San Roque, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	01/03/2023	03/02/2023 - 03/08/2023	09/03/2023	21/03/2023	21/03/2023	22/03/2023	03/22/2023 - 03/29/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	19,799,397.86			19,799,397.86	19,441,872.58		19,441,872.58	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0083	Construction of Slope Protection at Lawis River Upstream, Candelaria, Zambales (Phase 2)	Construction Section	NO	Competitive Bidding	01/03/2023	03/02/2023 - 03/08/2023	09/03/2023	21/03/2023	21/03/2023	22/03/2023	03/22/2023 - 03/29/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	98,999,766.65			98,999,766.65	98,009,713.04		98,009,713.04	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0084	Construction of Slope Protection at Lawis River, Upstream, Candelaria, Zambales (Phase 4)	Construction Section	NO	Competitive Bidding	01/03/2023	03/02/2023 - 03/08/2023	09/03/2023	21/03/2023	21/03/2023	22/03/2023	03/22/2023 - 03/29/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	98,999,593.99			98,999,593.99	98,009,500.22		98,009,500.22	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0085	Construction of Slope Protection at Lawis River, Upstream, Candelaria, Zambales (Phase 5)	Construction Section	NO	Competitive Bidding	01/03/2023	03/02/2023 - 03/08/2023	09/03/2023	21/03/2023	21/03/2023	22/03/2023	03/22/2023 - 03/29/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	98,999,459.64			98,999,459.64	98,009,417.70		98,009,417.70	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0086	Construction of Slope Protection at Lawis River, Upstream, Candelaria, Zambales (Phase 6)	Construction Section	NO	Competitive Bidding	01/03/2023	03/02/2023 - 03/08/2023	09/03/2023	21/03/2023	21/03/2023	22/03/2023	03/22/2023 - 03/29/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	98,999,439.54			98,999,439.54	98,009,393.29		98,009,393.29	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0087	Construction of Road at Canan Road at Barangay Apostol, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	02/03/2023	03/03/2023 - 03/09/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	03/24/2023 - 03/31/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	5,939,962.50			5,939,962.50	5,833,043.18		5,833,043.18	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0088	Construction (Completion) of Multi-Purpose Building at Dr. Florentino Doble Memorial Hospital, Barangay Taugtog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	31/03/2023	04/01/2023 - 04/07/2023	12/04/2023	25/04/2023	25/04/2023	26/04/2023	04/26/2023 - 05/03/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	9,899,163.34			9,899,163.34	9,780,361.65		9,780,361.65	COA, APCC, NGO	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023		AWARDED
	23CL0089	Construction of Multi-Purpose Building at Bay Integrated School, Barangay Bay, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	02/03/2023	03/03/2023 - 03/09/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	03/24/2023 - 03/31/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	9,899,637.04			9,899,637.04	9,726,599.04		9,726,599.04	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0090	Construction of Multi-Purpose Building at Dona Luisa Obieta Integrated School, Sitio Olopoy, Amungan, Iba, Zambales	Construction Section	NO	Competitive Bidding	02/03/2023	03/03/2023 - 03/09/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	03/24/2023 - 03/31/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	7,919,272.13			7,919,272.13	7,784,866.26		7,784,866.26	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0091	Construction of Multi-Purpose Building Brgy. Lizoon, Palauig, Zambales	Construction Section	NO	Competitive Bidding	02/03/2023	03/03/2023 - 03/09/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	03/24/2023 - 03/31/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	19,798,478.81			19,798,478.81	19,453,398.80		19,453,398.80	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0092	Construction of Multi-Purpose Building, Pangolingan, Palauig, Zambales	Construction Section	NO	Competitive Bidding	02/03/2023	03/03/2023 - 03/09/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	03/24/2023 - 03/31/2023	11/04/2023	12/04/2023	14/04/2023	17/04/2023			GAA 2023	9,899,635.29			9,899,635.29	9,729,103.90		9,729,103.90	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0093	Construction of Gama River Flood Control Structure, Package 1, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	09/03/2023	03/10/2023 - 03/16/2023	17/03/2023	29/03/2023	29/03/2023	30/03/2023	03/30/2023 - 04/06/2023	13/04/2023	14/04/2023	18/04/2023	19/04/2023			GAA 2023	48,999,232.94			48,999,232.94	48,117,246.70		48,117,246.70	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0094	Construction of Slope Protection, Package 1, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	09/03/2023	03/10/2023 - 03/16/2023	17/03/2023	29/03/2023	29/03/2023	30/03/2023	03/30/2023 - 04/06/2023	13/04/2023	14/04/2023	18/04/2023	19/04/2023			GAA 2023	48,999,331.41			48,999,331.41	48,509,338.10		48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0095	Construction of Slope Protection Package 2, at Botolan- Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	09/03/2023	03/10/2023 - 03/16/2023	17/03/2023	29/03/2023	29/03/2023	30/03/2023	03/30/2023 - 04/06/2023	13/04/2023	14/04/2023	18/04/2023	19/04/2023			GAA 2023	48,999,090.97			48,999,090.97	48,509,338.10		48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0096	Construction of Slope Protection Package 3, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	09/03/2023	03/10/2023 - 03/16/2023	17/03/2023	29/03/2023	29/03/2023	30/03/2023	03/30/2023 - 04/06/2023	13/04/2023	14/04/2023	18/04/2023	19/04/2023			GAA 2023	48,999,019.15			48,999,019.15	48,504,438.16		48,504,438.16	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0097	Construction of Slope Protection Structure along Bukas River, Sitio Anangka, Barangay Rosete, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	9,899,246.88			9,899,246.88	9,721,105.30		9,721,105.30	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0098	Construction of Multi-Purpose Building at Little Baguio Elementary School, Barangay Bangantalinga, Iba, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	5,939,550.89			5,939,550.89	5,838,610.50		5,838,610.50	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0099	Construction of Multi-Purpose Building at Pamibian Integrated School, Barangay Pamibian, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	5,939,590.00			5,939,590.00	5,838,648.94		5,838,648.94	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0100	Construction of Multi-Purpose Building at San Rafael Integrated Elementary School, Barangay San Rafael, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	5,939,511.78			5,939,511.78	5,838,572.05		5,838,572.05	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0101	Construction of Multi-Purpose Building at Sindol Elementary School, Barangay Sindol, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	5,939,944.87			5,939,944.87	5,838,997.78		5,838,997.78	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0102	Construction (Concreting) of Barangay Roads Along Bay, Guisguis, and Pamoronan, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	29,699,357.68			29,699,357.68	29,194,468.60		29,194,468.60	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0103	Improvement of Nammel Road, Brgy. San Juan, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	9,899,979.60			9,899,979.60	9,731,054.41		9,731,054.41	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0104	Construction of Multi-Purpose Building at Cabangan Recreational Center, Barangay Del Carmen, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	13/03/2023	03/14/2023 - 03/20/2023	22/03/2023	04/04/2023	04/04/2023	05/04/2023	04/05/2023 - 04/12/2023	17/04/2023	18/04/2023	20/04/2023	24/04/2023			GAA 2023	9,899,988.39			9,899,988.39	9,731,951.06		9,731,951.06	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0105	Construction of Slope Protection Package 4, at Botolan- Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	17/03/2023	03/18/																											

	23CL0120	Preventive Maintenance – Secondary Roads Olongapo – Bugallon Rd – K0236 + 000 – K0238 +000, K0240 + 479 – K0241 + 352, K0241+352 – K0242 + 524, Masinloc & Candelaria, Zambales	Construction Section	NO	Competitive Bidding	28/03/2023	03/29/2023 - 04/04/2023	05/04/2023	20/04/2023	20/04/2023	21/04/2023	04/01/2023 - 04/28/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	56,675,392.36		56,675,392.36	55,825,214.42		55,825,214.42	COA, APCC, NGO	04/05/2023	04/20/2023	04/20/2023	04/21/2023	04/01/2023 - 04/28/2023		AWARDED
	23CL0121	Construction of 3-Storey Multi- Purpose Building, Polytechnic College of Botolan, Botolan, Zambales	Construction Section	NO	Competitive Bidding	28/03/2023	03/29/2023 - 04/04/2023	05/04/2023	20/04/2023	20/04/2023	21/04/2023	04/01/2023 - 04/28/2023	03/05/2023	05/05/2023	10/05/2023	11/05/2023			GAA 2023	48,996,887.56		48,996,887.56	48,262,150.56		48,262,150.56	COA, APCC, NGO	04/05/2023	04/20/2023	04/20/2023	04/21/2023	04/01/2023 - 04/28/2023		AWARDED
	23CL0122	Construction of Multi-Purpose Building (New Senior Citizens Building), Barangay Pingasalan, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	31/03/2023	04/01/2023 - 04/07/2023	12/04/2023	25/04/2023	25/04/2023	26/04/2023	04/26/2023 - 05/03/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	5,939,492.00		5,939,492.00	5,850,439.50		5,850,439.50	COA, APCC, NGO	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023		AWARDED
	23CL0123	Construction of Road at Barangay Pundaquit, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	31/03/2023	04/01/2023 - 04/07/2023	12/04/2023	25/04/2023	25/04/2023	26/04/2023	04/26/2023 - 05/03/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	5,939,974.85		5,939,974.85	5,838,488.89		5,838,488.89	COA, APCC, NGO	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023		AWARDED
	23CL0124	Construction of Road, Sitio Tambak going to Govic Highway, Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/04/2023	04/06/2023 - 04/12/2023	14/04/2023	27/04/2023	27/04/2023	28/04/2023	04/28/2023 - 05/05/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	19,799,051.66		19,799,051.66	19,442,768.90		19,442,768.90	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CL0125	Construction (Improvement) Of Roads Including Bikes Lanes and Road Safety Devices Along Secondary Road, Olongapo – Bugallon Road, KO 182+823-KO 185+072, KO 172+025 – KO 175+484, San Felipe & Cabangan, Zambales	Construction Section	NO	Competitive Bidding	29/05/2023	05/30/2023 - 06/23/2023	23/06/2023	20/06/2023	20/06/2023	21/06/2023	06/21/2023 - 06/28/2023	30/06/2023	03/07/2023	05/07/2023	06/07/2023			GAA 2023	48,999,998.39		48,999,998.39	48,108,194.13		48,108,194.13	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		REBID & AWARDED
	23CL0126	Construction of PRMA Access Road to National Highway including Facilities, Brgy. Natividad, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	05/04/2023	04/06/2023 - 04/12/2023	14/04/2023	27/04/2023	27/04/2023	28/04/2023	04/28/2023 - 05/05/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	29,699,993.45		29,699,993.45	29,195,091.06		29,195,091.06	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CL0127	Construction of Retaining Wall Boundary of Purok 1 and Purok 7, Barangay Pundaquit, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	05/04/2023	04/06/2023 - 04/12/2023	14/04/2023	27/04/2023	27/04/2023	28/04/2023	04/28/2023 - 05/05/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	19,599,661.31		19,599,661.31	19,286,075.30		19,286,075.30	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CL0128	Construction of Multi-Purpose Building (Loob-Bunga Highschool Building), Loob-Bunga, Botolan, Zambales	Construction Section	NO	Competitive Bidding	05/04/2023	04/06/2023 - 04/12/2023	14/04/2023	27/04/2023	27/04/2023	28/04/2023	04/28/2023 - 05/05/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	39,599,409.96		39,599,409.96	39,124,206.08		39,124,206.08	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CL0129	Repair/Rehabilitation and Construction of Farm-To-Market Roads in Designated Key Production Areas	Construction Section	NO	Competitive Bidding	05/04/2023	04/06/2023 - 04/12/2023	14/04/2023	27/04/2023	27/04/2023	28/04/2023	04/28/2023 - 05/05/2023	N/A	N/A	N/A	N/A			GAA 2023	-		-	-		-	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		CANCELLED
	23CL0130	Construction of Zambales Naval Hospital, Naval Station Leovigildo Gantioqui (NSLG), San Antonio, Zambales, Phase II	Construction Section	NO	Competitive Bidding	05/04/2023	04/06/2023 - 04/12/2023	14/04/2023	27/04/2023	27/04/2023	28/04/2023	04/28/2023 - 05/05/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	96,499,501.24		96,499,501.24	95,236,590.81		95,236,590.81	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CL0131	Construction of Drainage System, Maestre St., Brgy. Poblacion, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	17/04/2023	04/18/2023 - 04/24/2023	26/04/2023	09/05/2023	09/05/2023	10/05/2023	05/10/2023 - 05/17/2023	24/05/2023	25/05/2023	26/05/2023	29/05/2023			GAA 2023	19,599,664.01		19,599,664.01	19,266,907.03		19,266,907.03	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CL0132	Construction of Road at Purok 3 (Tongson Area) Lucapon North, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	17/04/2023	04/18/2023 - 04/24/2023	26/04/2023	09/05/2023	09/05/2023	10/05/2023	05/10/2023 - 05/17/2023	16/05/2023	17/05/2023	22/05/2023	23/05/2023			GAA 2023	5,939,530.53		5,939,530.53	5,850,437.57		5,850,437.57	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CL0133	Construction of Tambac Bridge (Phase I), Sitio Tambac, Barangay Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	17/04/2023	04/18/2023 - 04/24/2023	26/04/2023	09/05/2023	09/05/2023	10/05/2023	05/10/2023 - 05/17/2023	24/05/2023	25/05/2023	26/05/2023	29/05/2023			GAA 2023	49,499,926.93		49,499,926.93	49,004,932.14		49,004,932.14	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CL0134	Construction of Multi-Purpose Building (ALS/SPED Building at San Gregorio Elementary School) at Barangay San Gregorio, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	17/04/2023	04/18/2023 - 04/24/2023	26/04/2023	09/05/2023	09/05/2023	10/05/2023	05/10/2023 - 05/17/2023	18/05/2023	19/05/2023	22/05/2023	23/05/2023			GAA 2023	5,939,837.46		5,939,837.46	5,850,739.90		5,850,739.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CL0135	Construction of Liw-Liwa River Flood Control Structure, Downstream, Package 2, Sitio Liw-Liwa, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	17/04/2023	04/18/2023 - 04/24/2023	26/04/2023	09/05/2023	09/05/2023	10/05/2023	05/10/2023 - 05/17/2023	23/05/2023	24/05/2023	26/05/2023	29/05/2023			GAA 2023	72,374,952.96		72,374,952.96	71,651,221.90		71,651,221.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CL0136	Completion of Multi-Purpose Building (Iba Municipal Hall), Iba, Zambales (Phase III)	Construction Section	NO	Competitive Bidding	25/04/2023	04/26/2023 - 05/02/2023	03/05/2023	16/05/2023	16/05/2023	17/05/2023	05/17/2023 - 05/24/2023	24/05/2023	25/05/2023	26/05/2023	29/05/2023			GAA 2023	19,799,817.91		19,799,817.91	19,463,137.88		19,463,137.88	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
	23CL0137	Construction of Dinunagat River Flood Controls Structure, Downstream, Package 2, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	25/04/2023	04/26/2023 - 05/02/2023	03/05/2023	16/05/2023	16/05/2023	17/05/2023	05/17/2023 - 05/24/2023	25/05/2023	26/05/2023	30/05/2023	31/05/2023			GAA 2023	72,374,705.67		72,374,705.67	71,600,301.36		71,600,301.36	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
	23CL0138	Construction of Slope Protection Structure (Upstream I/S) Along The Highway Going to Olongapo, Barangay Banuaarbayo, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	25/04/2023	04/26/2023 - 05/02/2023	03/05/2023	16/05/2023	16/05/2023	17/05/2023	05/17/2023 - 05/24/2023	25/05/2023	26/05/2023	30/05/2023	31/05/2023			GAA 2023	5,939,285.37		5,939,285.37	5,850,198.15		5,850,198.15	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
	23CL0139	Construction of Multi-Purpose Building (Senior Citizen's Office), Brgy. Pamonoran, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	22/05/2023	05/23/2023 - 05/29/2023	30/05/2023	30/05/2023	30/05/2023	31/05/2023	05/31/2023 - 06/07/2023	08/06/2023	09/06/2023	15/06/2023	16/06/2023			GAA 2023	4,949,011.76		4,949,011.76	4,864,878.56		4,864,878.56	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
	23CL0140	Construction of Dr. Florentino Doble Memorial Hospital, Phase 4,Brgy. Taugtog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	22/05/2023	05/23/2023 - 05/29/2023	30/05/2023	30/05/2023	30/05/2023	31/05/2023	05/31/2023 - 06/07/2023	08/06/2023	09/06/2023	15/06/2023	16/06/2023			GAA 2023	19,799,475.41		19,799,475.41	19,601,465.53		19,601,465.53	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
	23CL0141	Repair/Maintenance of Public Buildings 1) DPWH Building Zambales 1st District Engineering Office AES-DPWH Compound Building Palanginan, Iba, Zambales, 2) DILG Building 2-storey Barracks Building Camp Conrado Yap, Iba, Zambales	Construction Section	NO	Competitive Bidding	22/05/2023	05/23/2023 - 05/29/2023	30/05/2023	30/05/2023	30/05/2023	31/05/2023	05/31/2023 - 06/07/2023	08/06/2023	09/06/2023	15/06/2023	16/06/2023			50213030-02	1,899,994.20		1,899,994.20	1,880,993.02		1,880,993.02	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
	23CL0142	Repair/Maintenance of Palanginan Creek Revetment (Downstream), Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	22/05/2023	05/23/2023 - 05/29/2023	30/05/2023	30/05/2023	30/05/2023	31/05/2023	05/31/2023 - 06/07/2023	08/06/2023	09/06/2023	15/06/2023	16/06/2023			50213030-01	4,399,733.23		4,399,733.23	4,355,735.90		4,355,735.90	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
	23CL0144	Construction of Multi – Purpose Building at Barangay Magalawa, Palauig, Zambales	Construction Section	NO	Competitive Bidding	29/05/2023	05/30/2023 - 06/23/2023	23/06/2023	20/06/2023	20/06/2023	21/06/2023	06/21/2023 - 06/28/2023	03/07/2023	04/07/2023	06/07/2023	07/07/2023			GAA 2023	7,919,792.29		7,919,792.29	7,781,181.12		7,781,181.12	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		AWARDED
	23CL0145	Construction of Multi-Purpose Facility (Cabangan Recreational Park), Cabangan, Zambales	Construction Section	NO	Competitive Bidding	29/05/2023	05/30/2023 - 06/23/2023	23/06/2023	20/06/2023	20/06/2023	21/06/2023	06/21/2023 - 06/28/2023	30/06/2023	03/07/2023	05/07/2023	06/07/2023			GAA 2023	19,799,702.68		19,799,702.68	19,443,379.29		19,443,379.29	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		AWARDED
	23CL0146	Construction of By-Pass and Diversion Roads, Iba-Botolan Bypass Road, Phase I, Botolan, Zambales	Construction Section	NO	Competitive Bidding	22/06/2023	06/23/2023 - 06/29/2023	30/06/2023	14/07/2023	14/07/2023	15/07/2023	07/15/2023 - 07/22/2023	25/07/2023	26/07/2023	03/08/2023	04/08/2023			GAA 2023	39,199,358.90		39,199,358.90	38,493,883.34		38,493,883.34	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
	23CL0147	Construction of Fisherman's Wharf/Causeway, Brgy. San Salvador, Masinloc, Zamb																															

	23CL0162	Construction of Multi-Purpose Building, Brgy. Grullo, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	27/10/2023	10/28/2023 - 11/03/2023	06/11/2023	21/11/2023	21/11/2023	22/11/2023	11/22/2023 - 11/29/2023	28/11/2023	28/11/2023	06/12/2023	07/12/2023			GAA 2023	9,649,921.24		9,649,921.24	9,460,662.20		9,460,662.20	COA, APCC, NGO	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023		AWARDED
	23CL0163	Construction of Access Road/Diversion Road Daang Kalikasan to Uacon P1, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	27/10/2023	10/28/2023 - 11/03/2023	06/11/2023	21/11/2023	21/11/2023	22/11/2023	11/22/2023 - 11/29/2023	28/11/2023	28/11/2023	06/12/2023	07/12/2023			GAA 2023	96,499,502.32		96,499,502.32	94,603,663.00		94,603,663.00	COA, APCC, NGO	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023		AWARDED
	23CL0164	Construction of Access Road/Diversion Road Daang Kalikasan to Uacon P2, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	27/10/2023	10/28/2023 - 11/03/2023	06/11/2023	21/11/2023	21/11/2023	22/11/2023	11/22/2023 - 11/29/2023	28/11/2023	28/11/2023	06/12/2023	07/12/2023			GAA 2023	96,499,134.04		96,499,134.04	94,568,015.00		94,568,015.00	COA, APCC, NGO	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023		AWARDED
	23CL0165	Construction of Access Road/Diversion Road Daang Kalikasan to Uacon P3, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	27/10/2023	10/28/2023 - 11/03/2023	06/11/2023	21/11/2023	21/11/2023	22/11/2023	11/22/2023 - 11/29/2023	28/11/2023	28/11/2023	06/12/2023	07/12/2023			GAA 2023	96,499,206.83		96,499,206.83	94,674,951.00		94,674,951.00	COA, APCC, NGO	11/06/2023	11/21/2023	11/21/2023	11/22/2023	11/22/2023 - 11/29/2023		AWARDED
	23CL0166	Flood Mitigation Facilities/Flood Control Works along Marangla River, Package 1, Iba, Zambales	Construction Section	NO	Competitive Bidding	07/12/2023	12/08/2023 - 12/14/2023	15/12/2023	27/12/2023	27/12/2023	28/12/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023			-			-	COA, APCC, NGO	12/15/2023	12/27/2023	12/27/2023	12/28/2023	N/A		CANCELLED
	23CL0168	Construction of By-Pass Road Along Capas-Botolan Road to Iba (Phase 2), Iba, Zambales	Construction Section	NO	Competitive Bidding	07/12/2023	12/08/2023 - 12/14/2023	15/12/2023	27/12/2023	27/12/2023	28/12/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023			-			-	COA, APCC, NGO	12/15/2023	12/27/2023	12/27/2023	12/28/2023	N/A		CANCELLED
	23CL0169	Construction of By-Pass Road Along Capas-Botolan Road to Iba (Phase 3), Iba, Zambales	Construction Section	NO	Competitive Bidding	07/12/2023	12/08/2023 - 12/14/2023	15/12/2023	27/12/2023	27/12/2023	28/12/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023			-			-	COA, APCC, NGO	12/15/2023	12/27/2023	12/27/2023	12/28/2023	N/A		CANCELLED
	23CL0170	Construction of By-Pass Road Along Iba-Botolan, Zambales (Phase 1)	Construction Section	NO	Competitive Bidding	07/12/2023	12/08/2023 - 12/14/2023	15/12/2023	27/12/2023	27/12/2023	28/12/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023			-			-	COA, APCC, NGO	12/15/2023	12/27/2023	12/27/2023	12/28/2023	N/A		CANCELLED
	23CL0171	Construction of By-Pass Road Along Iba-Botolan, Zambales (Phase 2)	Construction Section	NO	Competitive Bidding	07/12/2023	12/08/2023 - 12/14/2023	15/12/2023	27/12/2023	27/12/2023	28/12/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023			-			-	COA, APCC, NGO	12/15/2023	12/27/2023	12/27/2023	12/28/2023	N/A		CANCELLED
	23CL0172	Construction of By-Pass Road Along Iba-Botolan, Zambales (Phase 3)	Construction Section	NO	Competitive Bidding	07/12/2023	12/08/2023 - 12/14/2023	15/12/2023	27/12/2023	27/12/2023	28/12/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023			-			-	COA, APCC, NGO	12/15/2023	12/27/2023	12/27/2023	12/28/2023	N/A		CANCELLED

	23CL0173	Construction of By-Pass and Diversion Roads Capas-Botolan Road to Iba (Phase 1), Iba, Zambales	Construction Section	NO	Competitive Bidding	10/01/2024	01/11/2024 - 01/17/2024	18/01/2024	30/01/2024	30/01/2024	31/01/2024	02/01/2024 - 02/07/2024	26/04/2024	26/04/2024	03/05/2024	07/05/2024			GAA 2023	96,499,649.18		96,499,649.18	95,341,694.50		95,341,694.50	COA, APCC, NGO	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024		AWARDED
	23CL0174	Construction of By-Pass and Diversion Roads Iba-Botolan, Zambales (Phase 2)	Construction Section	NO	Competitive Bidding	10/01/2024	01/11/2024 - 01/17/2024	18/01/2024	30/01/2024	30/01/2024	31/01/2024	02/01/2024 - 02/07/2024	06/03/2024	07/03/2024	12/03/2024	13/03/2024			GAA 2023	96,499,712.36		96,499,712.36	95,245,216.50		95,245,216.50	COA, APCC, NGO	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024		AWARDED
	23CL0175	Construction of By-Pass and Diversion Roads Iba-Botolan, Zambales (Phase 3)	Construction Section	NO	Competitive Bidding	10/01/2024	01/11/2024 - 01/17/2024	18/01/2024	30/01/2024	30/01/2024	31/01/2024	02/01/2024 - 02/07/2024	06/03/2024	07/03/2024	12/03/2024	13/03/2024			GAA 2023	38,597,036.56		38,597,036.56	38,095,295.00		38,095,295.00	COA, APCC, NGO	01/18/2024	01/30/2024	01/30/2024	01/31/2024	02/01/2024 - 02/07/2024		AWARDED
	23CL0176	Construction of By-Pass and Diversion Roads Capas-Botolan Road to Iba (Phase 2), Iba, Zambales	Construction Section	NO	Competitive Bidding	10/01/2024	01/11/2024 - 01/17/2024	18/01/2024	13/03/2024	13/03/2024	14/03/2024	03/15/2024 - 03/21/2024	26/04/2024	26/04/2024	03/05/2024	07/05/2024			GAA 2023	96,499,641.63		96,499,641.63	95,457,386.00		95,457,386.00	COA, APCC, NGO	01/18/2024	03/13/2024	03/13/2024	03/14/2024	03/15/2024 - 03/21/2024		AWARDED
	23CL0177	Package 1 - 1. Repair/Rehabilitation of School Building at Cabangan National High School, Cabangan, Zambales, 2. Repair/Rehabilitation of School Building at Gov. Manuel Barretto National High School, San Felipe, Zambales, 3. Repair/Rehabilitation of School Building at San Isidro Integrated School, Cabangan, Zambales, 4. Repair/Rehabilitation of School Building at San Rafael Elementary School, Cabangan, Zambales, 5. Repair/Rehabilitation of School Building at Lipay High School, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	37,439,174.47		37,439,174.47	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0178	Package 2 - 1. Repair/Rehabilitation of School Building at Baquilan Resettlement High School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Panan NHS, Botolan, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	13,702,256.81		13,702,256.81	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0179	Package 3 - 1. Repair/Rehabilitation of School Building at Bucao Elementary School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Carael Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	6,079,176.04		6,079,176.04	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0180	Package 4 - 1. Repair/Rehabilitation of School Building at Dojoc Balite Integrated School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at New Tauglo Elementary School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	4,768,597.69		4,768,597.69	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0181	Package 5 - 1. Repair/Rehabilitation of School Building at Bunga Elementary School, Masinloc, Zambales, 2. Repair/Rehabilitation of School Building at Coto High School, Masinloc, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	5,577,063.07		5,577,063.07	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0182	Package 6 - 1. Repair/Rehabilitation of School Building at Cabangan National High School (Senior High School), Cabangan, Zambales, 2. Repair/Rehabilitation of School Building at East Feria Elementary School, San Felipe, Zambales, 3. Repair/Rehabilitation of School Building at West Feria Elementary School, San Felipe, Zambales, 4. Repair/Rehabilitation of School Building at Sta. Rita Elementary School, Cabangan, Zambales, 5. Repair/Rehabilitation of School Building at Sta. Rita Elementary School, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	16,816,465.99		16,816,465.99	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0183	Package 7 - 1. Repair/Rehabilitation of School Building at Luis Elementary School, Candelaria, Zambales, 2. Repair/Rehabilitation of School Building at Mandalay Elementary School, Masinloc, Zambales, 3. Repair/Rehabilitation of School Building at Uacon Integrated School, Candelaria, Zambales, 4. Repair/Rehabilitation of School Building at Catol Elementary School, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	19,147,008.44		19,147,008.44	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0184	Package 8 - 1. Repair/Rehabilitation of School Building at Santiago Integrated School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Amungan National High School, Iba, Zambales, 3. Repair/Rehabilitation of School Building at Bencal Integrated School, Botolan, Zambales, 4. Repair/Rehabilitation of School Building at Cabatuan Integrated School, Botolan, Zambales, 5. Repair/Rehabilitation of School Building at Maguigay Integrated School, Botolan, Zambales, 6. Repair/Rehabilitation of School Building at Naccol Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	19/06/2024	06/20/2024 - 06/26/2024	27/06/2024	10/07/2024	10/07/2024	11/07/2024	07/12/2024 - 07/16/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	38,086,650.28		38,086,650.28	27,803,847.90		27,803,847.90	COA, APCC, NGO	06/27/2024	07/10/2024	07/10/2024	07/11/2024	07/12/2024 - 07/16/2024		AWARDED
	23CL0185	Package 9 - 1. Repair/Rehabilitation of School Building at Palis Integrated School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Poonbato Integrated School, Botolan, Zambales, 3. Repair/Rehabilitation of School Building at Villar Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	7,779,704.41		7,779,704.41	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0186	Package 10 - 1. Repair/Rehabilitation of School Building at Beddeng-Matangcol Elementary School, San Narciso, Zambales, 2. Repair/Rehabilitation of School Building at Dalmacio Pablo National High School, San Antonio, Zambales, 3. Repair/Rehabilitation of School Building at San Antonio National High School, San Antonio, Zambales, 4. Repair/Rehabilitation of School Building at San Pascual Elementary School, San Narciso, Zambales, 5. Repair/Rehabilitation of School Building at Angel Manglicmot Elementary School, San Antonio, Zambales, 6. Repair/Rehabilitation of School Building at Namataban Elementary School, San Narciso, Zambales, 7. Repair/Rehabilitation of School Building at Pundakit Elementary School, San Antonio, Zambales, 8. Repair/Rehabilitation of School Building at Simmumban Elementary School, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	41,133,319.77		41,133,319.77	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0187	Package 11 - 1. Repair/Rehabilitation of School Building at Anthony Arana Gusilo Elementary School, Palaui, Zambales, 2. Repair/Rehabilitation of School Building at Dampay Elementary School, Palaui, Zambales, 3. Repair/Rehabilitation of School Building at Lucloc National High School, Palaui, Zambales, 4. Repair/Rehabilitation of School Building at Rofulo Janda High School, Palaui, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	16,224,981.79		16,224,981.79	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0188	Package 12 - 1. Repair/Rehabilitation of School Building at Botolan North Integrated School, Botolan, Zambales, 2. Repair/Rehabilitation of Pirac Integrated School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	9,976,414.02		9,976,414.02	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0189	Package 13 - 1. Repair/Rehabilitation of School Building at Acocle National High School, Sta. Cruz, Zambales, 2. Repair/Rehabilitation of School Building at Tabalong Elementary School, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	5,995,259.35		5,995,259.35	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0190	Package 14 - 1. Repair/Rehabilitation of School Building at Don Gelullo Arandang High School, San Felipe, Zambales, 2. Repair/Rehabilitation of School Building at Sto. Tomas Elementary School, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	9,682,315.65		9,682,315.65	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0191	Package 15 - 1. Repair/Rehabilitation of School Building at Arow Elementary School, Cabangan, Zambales, 2. Repair/Rehabilitation of School Building at Candelaria School of Fisheries, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	20/06/2024	06/21/2024 - 06/27/2024	28/06/2024	11/07/2024	11/07/2024	12/07/2024	07/13/2024 - 07/19/2024	29/07/2024	29/07/2024	06/08/2024	08/08/2024			GAA 2023	7,882,204.99		7,882,204.99	6,703,684.65		6,703,684.65	COA, APCC, NGO	06/28/2024	07/11/2024	07/11/2024	07/12/2024	07/13/2024 - 07/19/2024		AWARDED
	23CL0192	Construction of Acocje Road (with Drainage and Slope Protection Structure), Phase 1, Barangay Lucapon South, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	16/07/2024	07/17/2024 - 07/23/2024	26/07/2024	08/08/2024	08/08/2024	09/08/2024	08/10/2024 - 08/16/2024	21/08/2024	21/08/2024	29/08/2024	03/09/2024			GAA 2023	96,499,984.02		96,499,984.02	95,052,319.88		95,052,319.88	COA, APCC, NGO	07/26/2024	08/08/2024	08/08/2024	08/09/2024	08/10/2024 - 08/16/2024		AWARDED
	23CL0193	Package 16 - 1. Repair/Rehabilitation of School Building at Amungan Elementary School, Iba, Zambales, 2. Repair/Rehabilitation of School Building at Sto. Rosario Elementary School, Iba, Zambales, 3. Repair/Rehabilitation of School Building at San Agustin Integrated School, Iba, Zambales	Construction Section	NO	Competitive Bidding	24/07/2024	07/25/2024 - 07/31/2024	01/08/2024	14/08/2024	14/08/2024	15/08/2024	08/16/2024 - 08/22/2024	28/08/2024	10/10/2024	14/10/2024	16/10/2024			GAA 2023	11,290,500.00		11,290,500.00	11,138,080.02		11,138,080.02	COA, APCC, NGO	08/01/2024	08/14/2024	08/14/2024	08/15/2024	08/16/2024 - 08/22/2024		AWARDED
	23CL0194	Package 17 - 1. Repair/Rehabilitation of School Building at Binoclutan Elementary School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Danacbunga Elementary School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	20/08/2024	08/21/2024 - 08/27/2024	29/08/2024	11/09/2024	11/09/2024	12/09/2024	9/13/2024 - 9/19/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	6,948,000.00		6,948,000.00	6,854,202.00		6,854,202.00	COA, APCC, NGO	08/29/2024	09/11/2024	09/11/2024	09/12/2024	9/13/2024 - 9/19/2024		AWARDED
	23CL0195	Package 18 - 1. Repair/Rehabilitation of School Building at Bangan-Capawayan Integrated School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Longos Integrated School, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	24/07/2024	07/25/2024 - 07/31/2024	01/08/2024	14/08/2024	14/08/2024	15/08/2024	08/16/2024 - 08/22/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	6,948,000.00		6,948,000.00	6,866,155.23		6,866,155.23	COA, APCC, NGO	08/01/2024	08/14/2024	08/14/2024	08/15/2024	08/16/2024 - 08/22/2024		AWARDED
	23CL0196	Package 19 - 1. Repair/Rehabilitation of School Building at Iba Elementary School, Iba, Zambales, 2. Repair/Rehabilitation of School Building at Loob Bunga I Elementary School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	24/07/2024	07/25/2024 - 07/31/2024	01/08/2024	14/08/2024	14/08/2024	15/08/2024	08/16/2024 - 08/22/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	18,045,500.00		18,045,500.00	17,792,861.19		17,792,861.19	COA, APCC, NGO	08/01/2024	08/14/2024	08/14/2024	08/15/2024	08/16/2024 - 08/		

	23CL0202	Repair/ Rehabilitation of Gama Bridge (B01434LZ) along Olongapo-Bugallon Road, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	07/08/2024	08/08/2024 - 08/14/2024	15/08/2024	29/08/2024	29/08/2024	30/08/2024	08/31/2024 - 09/06/2024	20/09/2024	20/09/2024	23/09/2024	24/09/2024			GAA 2023	4,824,915.64		4,824,915.64	4,759,776.84		4,759,776.84	COA, APCC, NGO	08/15/2024	08/29/2024	08/29/2024	08/30/2024	08/31/2024 - 09/06/2024		AWARDED	
	23CL0203	Repair/ Rehabilitation of Dalayag Bridge 2 (B01407LZ) along Olongapo-Bugallon Road, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	07/08/2024	08/08/2024 - 08/14/2024	15/08/2024	29/08/2024	29/08/2024	30/08/2024	08/31/2024 - 09/06/2024	20/09/2024	20/09/2024	23/09/2024	24/09/2024			GAA 2023	9,649,924.15		9,649,924.15	9,517,720.85		9,517,720.85	COA, APCC, NGO	08/15/2024	08/29/2024	08/29/2024	08/30/2024	08/31/2024 - 09/06/2024		AWARDED	
	23CL0204	Repair/ Rehabilitation of Linoron Bridge 1 (B02811LZ) along Olongapo-Bugallon Road, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	07/08/2024	08/08/2024 - 08/14/2024	15/08/2024	29/08/2024	29/08/2024	30/08/2024	08/31/2024 - 09/06/2024	20/09/2024	20/09/2024	23/09/2024	24/09/2024			GAA 2023	4,824,989.65		4,824,989.65	4,762,750.22		4,762,750.22	COA, APCC, NGO	08/15/2024	08/29/2024	08/29/2024	08/30/2024	08/31/2024 - 09/06/2024		AWARDED	
	23CL0205	Repair/ Rehabilitation of Linoron Bridge 2 (B02812LZ) along Olongapo-Bugallon Road, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	07/08/2024	08/08/2024 - 08/14/2024	15/08/2024	29/08/2024	29/08/2024	30/08/2024	08/31/2024 - 09/06/2024	20/09/2024	20/09/2024	23/09/2024	24/09/2024			GAA 2023	4,824,993.44		4,824,993.44	4,762,757.11		4,762,757.11	COA, APCC, NGO	08/15/2024	08/29/2024	08/29/2024	08/30/2024	08/31/2024 - 09/06/2024		AWARDED	
	23CL0206	Repair/ Rehabilitation of Lucapon Bridge (B01430LZ) along Olongapo-Bugallon Road, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	07/08/2024	08/08/2024 - 08/14/2024	15/08/2024	29/08/2024	29/08/2024	30/08/2024	08/31/2024 - 09/06/2024	20/09/2024	20/09/2024	23/09/2024	24/09/2024			GAA 2023	4,824,924.88		4,824,924.88	4,762,192.70		4,762,192.70	COA, APCC, NGO	08/15/2024	08/29/2024	08/29/2024	08/30/2024	08/31/2024 - 09/06/2024		AWARDED	
	23CL0207	Repair/ Rehabilitation of Lipay Bridge (B01433LZ) along Olongapo-Bugallon Road, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	07/08/2024	08/08/2024 - 08/14/2024	15/08/2024	29/08/2024	29/08/2024	30/08/2024	08/31/2024 - 09/06/2024	20/09/2024	20/09/2024	23/09/2024	24/09/2024			GAA 2023	14,474,992.26		14,474,992.26	14,282,479.29		14,282,479.29	COA, APCC, NGO	08/15/2024	08/29/2024	08/29/2024	08/30/2024	08/31/2024 - 09/06/2024		AWARDED	
	23CL0199	Repair/Rehabilitation of Dinumagat Bridge (B01436LZ) along San Marcelino-San Antonio-San Narciso Road, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	19,299,927.61		19,299,927.61	19,029,718.54		19,029,718.54	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0208	Repair/ Rehabilitation of Balinobococ Bridge (B01442LZ) along Amungan-Palaug-Baniog Road, Iba, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	9,649,995.11		9,649,995.11	9,523,578.98		9,523,578.98	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0209	Repair/ Rehabilitation of Marangla Bridge (B01420LZ) along Amungan-Palaug Baniog Road, Iba, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	9,649,934.26		9,649,934.26	9,522,558.53		9,522,558.53	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0210	Repair/ Rehabilitation of Anonang Bridge (B01399LZ) along Olongapo-Bugallon Road, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	9,649,935.42		9,649,935.42	9,519,635.38		9,519,635.38	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0211	Package 22 - 1. Repair/Rehabilitation of School Building at Parel Elementary School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Beneg NHS, Botolan, Zambales, 3. Repair/Rehabilitation of School Building at San Miguel Elementary School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	07/10/2024	07/10/2024	09/10/2024	11/10/2024			GAA 2023	10,422,000.00		10,422,000.00	10,280,198.08		10,280,198.08	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0212	Package 23 - 1. Repair/Rehabilitation of School Building at Sapangbato Elementary School, Cabangan, Zambales, 2. Repair/Rehabilitation of School Building at San Juan Elementary School, Cabangan, Zambales, 3. Repair/Rehabilitation of School Building at Reserva Elementary School, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	7,816,500.00		7,816,500.00	7,714,812.60		7,714,812.60	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0213	Package 24 - 1. Repair/Rehabilitation of School Building at Bacquilan Resettlement Elementary School, Botolan, Zambales, 2. Repair/Rehabilitation of School Building at Drita-Baloguen Elementary School, Iba, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	16,791,000.00		16,791,000.00	16,559,338.38		16,559,338.38	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0214	Package 25 - 1. Repair/Rehabilitation of School Building at Dampay Elementary School, Iba, Zambales, 2. Repair/Rehabilitation of School Building at Paulo Abastillas Sr. Mem. Elementary School, Iba, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	6,658,500.00		6,658,500.00	6,573,268.65		6,573,268.65	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0215	Package 26 - 1. Repair/ Rehabilitation of School Building at Loob Bunga II Elementary School, Botolan, Zambales, 2. Repair/ Rehabilitation of Lipay - Dingin Elementary School, Iba, Zambales, 3. Repair/ Rehabilitation of School Building at San Vicente Elementary School, Palaug, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	18,624,500.00		18,624,500.00	18,365,625.13		18,365,625.13	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0216	Package 27 - 1. Repair/Rehabilitation of School Building at San Narciso Elementary School, San Narciso, Zambales, 2. Repair/Rehabilitation of School Building at Cadmang Elementary School, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	08/08/2024	08/09/2024 - 08/15/2024	16/08/2024	17/09/2024	17/09/2024	18/09/2024	09/19/2024 - 09/25/2024	27/09/2024	27/09/2024	03/10/2024	08/10/2024			GAA 2023	20,265,000.00		20,265,000.00	19,977,168.28		19,977,168.28	COA, APCC, NGO	08/16/2024	09/17/2024	09/17/2024	09/18/2024	09/19/2024 - 09/25/2024		AWARDED	
	23CL0217	Package 28 - 1. Repair/ Rehabilitation of School Building at Belbel Elementary School, Botolan, Zambales, 2. Repair/ Rehabilitation of School Building at Paudpod Elementary School, Botolan, Zambales	Construction Section	NO	Competitive Bidding	20/08/2024	08/21/2024 - 08/27/2024	29/08/2024	11/09/2024	11/09/2024	12/09/2024	9/13/2024- 9/19/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	6,948,000.00		6,948,000.00	6,855,591.60		6,855,591.60	COA, APCC, NGO	08/29/2024	09/11/2024	09/11/2024	09/12/2024	9/13/2024- 9/19/2024		AWARDED	
	23CL0218	Package 29 - 1. Repair/ Rehabilitation of School Building at Kanomayan Village Elementary School, Botolan, Zambales, 2. Repair/ Rehabilitation of School Building at San Isidro Elementary School, Botolan, Zambales, 3. Repair/ Rehabilitation of School Building at New Taugtoy National High School, Botolan, Zambales, 4. Repair/ Rehabilitation of School Building at Lawak Elementary School, Iba, Zambales	Construction Section	NO	Competitive Bidding	20/08/2024	08/21/2024 - 08/27/2024	29/08/2024	11/09/2024	11/09/2024	12/09/2024	9/13/2024- 9/19/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	16,308,500.00		16,308,500.00	16,080,226.90		16,080,226.90	COA, APCC, NGO	08/29/2024	09/11/2024	09/11/2024	09/12/2024	9/13/2024- 9/19/2024		AWARDED	
	23CL0219	Package 30 - 1. Repair/ Rehabilitation of School Building at Bangantalinga Elementary School, Iba, Zambales, 2. Repair/ Rehabilitation of School Building at Dolfa Luisa Obieta Elementary School, Iba, Zambales, 3. Repair/Rehabilitation of School Building at Libaba Elementary School, Iba, Zambales	Construction Section	NO	Competitive Bidding	20/08/2024	08/21/2024 - 08/27/2024	29/08/2024	11/09/2024	11/09/2024	12/09/2024	9/13/2024- 9/19/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	9,553,500.00		9,553,500.00	9,422,562.60		9,422,562.60	COA, APCC, NGO	08/29/2024	09/11/2024	09/11/2024	09/12/2024	9/13/2024- 9/19/2024		AWARDED	
	23CL0220	Package 31 - 1. Repair/ Rehabilitation of School Building at Marciano Abela Elementary School, Iba, Zambales, 2. Repair/ Rehabilitation of School Building at Sta. Barbara Integrated School, Iba, Zambales	Construction Section	NO	Competitive Bidding	20/08/2024	08/21/2024 - 08/27/2024	29/08/2024	11/09/2024	11/09/2024	12/09/2024	9/13/2024- 9/19/2024	23/09/2024	23/09/2024	02/10/2024	07/10/2024			GAA 2023	5,886,500.00		5,886,500.00	5,814,916.44		5,814,916.44	COA, APCC, NGO	08/29/2024	09/11/2024	09/11/2024	09/12/2024	9/13/2024- 9/19/2024		AWARDED	
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																				8,073,092,033.18	6,299,727.43	8,079,391,760.61												
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																							7,814,853,402.94	6,236,728.92	7,821,090,131.86									
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																				258,2														


PREPARED BY :

RECOMMENDED FOR APPROVAL BY :

APPROVED BY :


GERLIE ANN A. ARQUILLO
OIC - Head, Procurement Unit


NICCY EDEN D.C. FAJOTA
BAC Chairperson


ALLAN N. LADINES
OIC - District Engineer



Website: www.dpwh.gov.ph
Tel. No(s).: (047) 602 1770
(047) 602 0636

