



ANNEX B

(Department of Public Works and Highways - Regional Office VIII & Southern Leyte 2nd DEO) Procurement Monitoring Report for

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES OF CIVIL WORKS F.Y. 2024															
	24I00001: Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP), Access Road Leading to Pinipisakan Falls, Las Navas, Northern Samar	CONSTRUCTION DIVISION	YES	Competitive Bidding	9/19/2023	09/30/2023 to 10/06/2023	10/6/2023	10/19/2023	10/19/2023	10/25/2023	10/26/2023 to 11/06/2023	3/11/2024	3/11/2024	3/14/2024	3/14/2024
320102106581000	24I00002: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binahaan River, Barangay Sta. Elena (Upstream), Tanauan, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	9/19/2023	09/30/2023 to 10/06/2023	10/6/2023	10/19/2023	10/19/2023	10/25/2023	10/26/2023 to 11/06/2023	2/15/2024	2/26/2024	3/1/2024	3/1/2024
300215103995000	24I00003: SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities, Construction of Tacloban-Palo Diversion Road including Drainage System, Package A-1, Barangay Campetic, Palo, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	9/19/2023	09/30/2023 to 10/06/2023	10/6/2023	10/19/2023	10/19/2023	10/25/2023	10/26/2023 to 11/06/2023	2/15/2024	2/20/2024	3/1/2024	3/1/2024
320101111278000	24I00004: Construction of Flood Control Structure, Cadac-an River, Barangay Can-aporong, Abuyog, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	9/19/2023	09/30/2023 to 10/06/2023	10/6/2023	10/19/2023	10/19/2023	10/25/2023	10/26/2023 to 11/06/2023	2/15/2024	2/23/2024	3/1/2024	3/1/2024
310204102606000	24I00005: Network Development - Construction of By-Pass and Diversion Roads - Burauen Bypass Road, Package 1, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	9/19/2023	09/30/2023 to 10/06/2023	10/6/2023	10/19/2023	10/19/2023	10/25/2023	10/26/2023 to 11/06/2023	2/26/2024	2/26/2024	3/4/2024	3/4/2024
310204102619000	24I00006: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City Bypass Road Extension, (Package I), Tacloban City	CONSTRUCTION DIVISION	YES	Competitive Bidding	10/12/2023	10/20-26/2023	11/6/2023	11/20/2023	01/31/2024 - Opening of Financial	1/31/2024	02/01-12/2024	2/26/2024	2/27/2024	3/4/2024	3/4/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320101111283000	24I00007: Construction of Libertad Flood Control Structure along Bangon River, Barangay Libertad, Palo, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	10/12/2023	10/20- 26/2023	11/6/2023	11/20/2023	11/20/2023	11/24/2023	11/25/2023 to 12/01/2023	2/26/2024	2/28/2024	3/5/2024	3/5/2024
300105201200000	24I00008: Buildings and Other Structures-Multi-Purpose/Facilities-National Building Program - Construction (Completion) of DPWH Regional Office VIII Building, Equipment Management Division (EMD), Brgy. Pawing, Palo, Leyte (Phase II), Leyte 1st LD	MAINTENANCE DIVISION	YES	Competitive Bidding	10/12/2023	10/20- 26/2023	11/6/2023	11/20/2023	11/20/2023	11/22/2023	11/23- 30/2023	2/15/2024	2/26/2024	3/6/2024	3/6/2024
300224100042000	24I00009: CLUSTER 1 CLUSTER 1: 1.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.2A, Tacloban City, Leyte 2.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.3A, Tacloban City, Leyte 3.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.6 and 3.7, Tacloban City, Leyte 4.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.8 and 3.9, Tacloban City, Leyte 5.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.11, Tacloban City, Leyte 6.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.12 and 3.13, Tacloban City, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	10/12/2023	10/20- 26/2023	11/6/2023	11/20/2023	11/20/2023	11/27/2023	11/28/2023 to 12/09/2023	2/27/2024	2/28/2024	3/5/2024	3/5/2024
300218100143000	24I00010: CLUSTER 2: 1.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.14 and 3.15, Tacloban City, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	10/12/2023	10/20- 26/2023	11/6/2023	11/20/2023	11/20/2023	11/27/2023	11/28/2023 to 12/09/2023	2/15/2024	2/28/2024	3/5/2024	3/5/2024
300224100041000	2.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.16 and 3.17, Tacloban City, Leyte														
300202100186000	24I00011: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Hilongos Port, Hilongos, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	10/19/2023	10/27/2023 to 11/02/2023	11/6/2023	11/20/2023	01/31/2024 - Opening of Financial	1/31/2024	02/01/2024 to 03/02/2024	3/11/2024	3/11/2024	3/14/2024	3/14/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320101111215000	24I00012: Construction of Bangon Flood Control Structure along Bangon River, Barangay San Jose (Phase 2), Palo, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	10/19/2023	10/27/2023 to 11/02/2023	11/6/2023	11/20/2023	11/20/2023	11/27/2023	11/28/2023 to 12/06/2023	2/28/2024	2/28/2024	3/5/2024	3/5/2024
320101111247000	24I00013: Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Embarkadero Flood Control Structure along Bahay River, (Downstream), Palo, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/6/2023	11/14/2023 to 11/20/2023	11/21/2023	12/4/2023	12/4/2023	12/11/2023	12/12-22/2023	3/15/2024	3/19/2024	3/26/2024	3/27/2024
320101111257000	24I00014: Construction of Flood Control Structure along Calogcog River (Upstream), Barangay Calogcog and Barangay Atipolo, Tanauan, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/6/2023	11/14/2023 to 11/20/2023	11/21/2023	12/4/2023	12/4/2023	12/27/2023	12/08-15/2023	2/28/2024	2/28/2024	3/5/2024	3/5/2024
320101111279000	24I00015: 1. Construction of Flood Control Structure, Barangay Burubud-an, Abuyog, Leyte; 2. Construction of Flood Control Structure, Cadac-an River, Barangay Pagsang-an, Abuyog, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/6/2023	11/14/2023 to 11/20/2023	11/21/2023	12/4/2023	12/4/2023	12/27/2023	12/09-18/2023	2/28/2024	2/28/2024	3/5/2024	3/5/2024
320101111263000	24I00016: Construction of Flood Control Structure along Suhi River (Downstream), Tacloban City, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/6/2023	11/14/2023 to 11/20/2023	11/21/2023	12/4/2023	12/4/2023	12/6/2023	12/07-12/2023	2/28/2024	2/28/2024	3/5/2024	3/5/2024
320101111262000	24I00017: Construction of Flood Control Structure along Suhi River (Downstream), Phase 2, Tacloban City	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/14-19/2023	2/28/2024	2/28/2024	3/5/2024	3/5/2024
300219102613000	24I00018: SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Mahayahay Creek, Tacloban City, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/14-19/2023	2/15/2024	2/26/2024	3/1/2024	3/1/2024
310305102127000	24I00019 (Re-advertisement): Bridge - Widening of Permanent Bridges - Palanit Br. (B00237SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.), Northern Samar 1st	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/27/2024	03/05/2023 to 03/11/2023	3/12/2024	5/17/2024	5/17/2024	5/17/2024	05/17-23/2024	5/27/2024	5/30/2024	6/6/2024	6/6/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300214100799000	24I00020: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + (-063) - K0680 + 478, K0680 + 524 - K0681 + 580, Northern Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	1/22/2024	1/22/2024	1/23/2024	01/24-30/2024	2/26/2024	2/28/2024	3/13/2024	3/13/2024
310101101295000	24I00021: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690 + 000 - K0690 + 565, K0684 + 750 - K0686 + 525, K0692 + 315 - K0693 + 173, Northern Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	Opening of Bids March 15, 2024	Opening of Financial - March 20, 2024	3/22/2024	03/22-25/2024	3/26/2024	3/26/2024	4/2/2024	4/2/2024
310101101294000	24I00022: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0681+580 - K0683+000, K0683+410 - K0684+440, K0684+750 - K0685+810, K0687+964 - K0688+092, Northern Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	2/29/2024	2/29/2024	3/6/2024	03/07-12/2024	3/12/2024	3/18/2024	3/22/2024	3/22/2024
3102051012410000	24I00023: Network Development Program - Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Southern Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/14-22/2023	2/26/2024	2/26/2024	3/4/2024	3/4/2024
310205101043000	24I00024: Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 1, Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/13/2023	11/21/2023 to 11/27/2023	11/28/2023	12/14/2023	12/14/2023	12/15/2023	12/16-17/2023	2/26/2024	2/26/2024	3/4/2024	3/4/2024
310204102622000	24I00025: Network Development - Construction of By-pass and Diversion Roads - Tacloban City By-pass Road Extension - (Package L), Tacloban City	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	2/28/2024	2/28/2024	3/5/2024	3/5/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320101111294000	24I00026 : Construction of Storm Surge protection: Tide Embankment, Tanauan, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/19/2024	3/26/2024	3/27/2024
320101111268000	24I00027 : Construction of Flood Control Structure along Tarusan River, Abuyog Leyte	CONSTRUCTION DIVISION	YES	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/19/2024	4/2/2024	4/2/2024
310101101290000	24I00028 : Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00223LT) - K1024 + 616 - K1027 + 060, Southern Leyte Sub-District	MAINTENANCE DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	2/21/2024	2/22-26/2024	2/27/2024	2/28/2024	3/8/2024	3/11/2024
320101111276000	24I00029 : Construction of Flood Control Structure, Barangay Tawagan (Zone 1), Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/18/2024	3/26/2024	3/27/2024
320101111270000	24I00030 : Construction of Flood Control Structure, Barangay Burak (Zone 1), Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024
320101111277000	24I00031 : Construction of Flood Control Structure, Barangay Tawagan (Zone 3), Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-26/2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024
320101111251000	24I00032 : Construction of Flood Control Structure along Borongan - Guiuan Rd - K0944+882 - K0945+219, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024
320101111253000	24I00033 : Construction of Flood Control Structure along Borongan - Guiuan Rd - K0945 +549 - K0945+879, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	2/15/2024	2/20/2024	3/1/2024	3/1/2024
320101111269000	24I00034 : Construction of Flood Control Structure, Barangay Burak (Zone 2 & 3), Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320101111252000	24I00035: Construction of Flood Control Structure along Borongan - Guiuan Rd - K0945+219 - K0945+549, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-26/2023	2/15/2024	2/20/2024	3/1/2024	3/1/2024
320101111255000	24I00036: Construction of Flood Control Structure along Borongan - Guiuan Rd - K0946 +187 - K0946+517, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-26/2023	2/15/2024	2/20/2024	3/1/2024	3/1/2024
320101111254000	24I00037: Construction of Flood Control Structure along Borongan - Guiuan Rd - K0945 +879 - K0946+187, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024
320101111256000	24I00038: Construction of Flood Control Structure along Borongan - Guiuan Rd - K0946 +517 - K0946+847, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-20/2023	2/15/2024	2/20/2024	3/1/2024	3/1/2024
310204102612000	24I00039: Network Development Program- Construction of By-Pass and Diversion Roads - Javier By-Pass Road, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/16-21/2023	2/26/2024	2/26/2024	3/4/2024	3/4/2024
320101111272000	24I00040: Construction of Flood Control Structure, Barangay Divinubo, Borongan City , Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	2/15/2024	2/20/2024	3/1/2024	3/1/2024
320101111274000	24I00041: Construction of Flood Control Structure, Barangay Siha, Borongan City, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	3/15/2024	3/15/2024	3/26/2024	3/27/2024
320101111273000	24I00042: Construction of Flood Control Structure, Barangay Hinolaso, Dolores, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	4/26/2024	4/26/2024	5/6/2024	5/7/2024
320102106587000	24I00043: Construction of Flood Control Structure along Taft River, Barangay Malinao, Taft Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	2/28/2024	2/28/2024	3/5/2024	3/5/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320102106588000	24I00045: Construction of Flood Control Structure along Taft River, Barangay San Pablo, Taft, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	3/15/2024	3/18/2024	3/26/2024	3/27/2024
320101111267000	24I00046: Construction of Flood Control Structure, Barangay Batang - Barangay Garawon, Hernani, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	3/15/2024	3/18/2024	3/26/2024	3/27/2024
310102101615000	24I00047: Asset Preservation - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00172SM) K0861 + 995 - K0866 + 000, K0868 + 500 - K0870 + 085, Eastern Samar L.D.	MAINTENANCE DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	1/11/2024	1/11/2024	1/15/2024	1/16-25/2024	2/26/2024	2/26/2024	2/29/2024	2/29/2024
310102101618000	24I00051: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00173SM)) K0895 + 285- K0901 + 670, Eastern Samar LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	1/11/2024	1/11/2024	1/12/2024	1/13/2024 to 02/21/2024 with approved extension dated January 22, 2024	2/26/2024	2/26/2024	3/6/2024	3/7/2024
320101111275000	24I00052: Construction of Flood Control Structure, Barangay Soong Llorente, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 02/05/2024 with approved extension dated January 3, 2024	3/15/2024	3/26/2024	4/2/2024	4/2/2024
310102101610000	24I00053: Asset Preservation - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00172SM) K0870 + 085 - K0875 + 655, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	1/11/2024	1/11/2024	1/15/2024	1/16-25/2024	2/26/2024	2/26/2024	3/4/2024	3/4/2024
310106101058000	24I00055: Asset Preservation - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads -Tigbao - Sta. Fe - San Miguel Road - K0908 + 640 - K0908 + 770, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23-26/2023	2/26/2024	2/27/2024	3/4/2024	3/4/2024
310201101304000	24I00056: Network Development - Road Widening - Primary Roads - Daang Maharlika (S00223LT) - K1018 + 620 - K1018 + 710, K1024 + 000 - K1024 + 231, K1039 + 088 - K1039 +236, K1039 + 379 - K1041 + 595, K1043 + 128 - K1043 + 220, Southern Leyte Sub-District	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	3/22/2024	3/22/2024	3/22/2024	03/22-25/2024	3/26/2024	3/26/2024	4/2/2024	4/2/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310201101303000	24I00057: Network Development - Road Widening - Primary Roads - Daang Maharlika (S00223LT) - K1014 + 000 - K1014 + 727, K1016 + 865 - K1017 + 000, K1017 + 085 - K1018 + 620, Southern Leyte Sub-District	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	3/15/2024	3/15/2024	3/22/2024	03/22-25/2024	3/26/2024	3/26/2024	4/2/2024	4/2/2024
320102106593000	24I00058: Rehabilitation of Flood Control, Pagsanga-an River, Ormoc, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/18/2023	12/19-26/2023	3/15/2024	3/18/2024	3/26/2024	3/26/2024
31010510101046000	24I00059: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Himay-angan-Silago-Abuyog Bdry Rd - K1102 + 000 - K1103 + 000, Southern Leyte Sub DEO	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/22/2023	12/22/2023	12/22/2023	12/23-26/2023	2/5/2024	2/19/2024	2/28/2024	2/29/2024
310105101045000	24I00060: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Himay-angan-Silago-Abuyog Bdry Rd - K1098 + 909 - K1099 + 000, K1100 + 050 - K1100 + 428, Southern Leyte Sub DEO	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/22/2023	12/22/2023	12/22/2023	12/23-28/2023	2/5/2024	2/19/2024	2/28/2024	2/29/2024
300215103968000	24I00061 (Re-advertisement): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Barobo Bridge, Llorente, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	2/28/2024	2/28/2024	3/5/2024	3/6-12/2024	3/15/2024	3/19/2024	3/26/2024	3/27/2024
320101111241000	24I00062: Construction of Barangay Natividad Flood Control Structure, San Policarpo, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/18/2023	12/18/2023	12/21/2023	12/22-27/2023	3/15/2024	3/19/2024	3/26/2024	3/27/2024
320101111243000	24I00063: Constructure of Barangay San Eduardo Flood Control Structure, Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/18/2023	12/18/2023	12/21/2023	12/22/2023 to 01/02/2024	3/15/2024	3/19/2024	3/26/2024	3/27/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310102101617000	24I00064: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00173SM) K0891 + (-752) - K0895 + 285, Eastern Samar LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	1/11/2024	1/11/2024	1/15/2024	1/16-25/2024	2/26/2024	2/26/2024	3/4/2024	3/4/2024
310204102111000	24I00065: Network Development - Construction of By-pass and Diversion Roads - Tacloban - Sta Fe - San Miguel Road, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/22/2023	12/22/2023	12/22/2023	12/23- 28/2023	2/26/2024	2/26/2024	3/4/2024	3/4/2024
320101111216000	24I00066: Construction of Barangay Malingon Flood Control Structure, Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/18/2023	12/18/2023	12/22/2023	12/23/2023 to 01/02/2024	3/15/2024	3/20/2024	3/26/2024	3/27/2024
310102101619000	24I00068: Asset Preservation - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00172SM) - K0875 + 655 - K0882 + 200, Eastern Samar LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	1/11/2024	1/11/2024	1/15/2024	01/16- 25/2024	2/26/2024	2/26/2024	2/29/2024	2/29/2024
310207100325000	24I00070: Network Development - Off-Carriageway Improvement - Primary Roads -Construction of Roundabout along Critical Intersection, Daang Maharlika (LT) (S00002LT); Daang Maharlika (San Juanico Bridge) (S00013LT) K0898+(-178 - Leyte - Samar Road (via Guintigui-an) (S00001LT) and Tacloban By-pass Road, (Phase 2), Tacloban LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/18/2023	12/18/2023	12/19/2023	12/20- 27/2023	2/26/2024	2/27/2024	3/4/2024	3/4/2024
320101111280000	24I00071: Construction of Flood Control Structure, Hilongos, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/18/2023	12/18/2023	12/20/2023	12/21/2023 to 01/19/2024 with approved extension dated December 22, 2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024
300214100798000	24I00072: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -Preventive Maintenance along Daang Maharlika (LT) - K0965 + 000 - K0966 + 100, K0974 + 800 - K0974 + 907, K0977 + 198 - K0977 + 995, K1002 + 085 - K1002 + 939, K1002 + 1013 - K1003 + 912, Leyte 5th	MAINTENANCE DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	12/18/2023	12/18/2023	12/21/2023	12/22- 26/2023	3/15/2024	3/15/2024	3/22/2024	3/22/2024
300219102633000	24I00074: Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Pintuyan Shoreline Protection Structure, Pintuyan, Southern Leyte	Southern Leyte Sub DEO	NO	Competitive Bidding	11/28/2023	12/01- 07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23- 28/2023	2/5/2024	2/19/2024	2/28/2024	2/29/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310105101044000	24I00075: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct. Himay-angan - Silago - Abuyog Bdry Road - K1081 + 100 - K1081 + 253, K1081 + 271 - K1082 + 380, Southern Leyte Sub-DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/5/2024	2/19/2024	2/28/2024	2/29/2024
310202101580000	24I00076: Network Development Program - Road Widening - Secondary Roads - Liloan - S Ricardo Rd - K1064 + 312 - K1065 + 004, K1065 + 034 - K1065 + 256, Southern Leyte Sub-DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/5/2024	2/19/2024	2/28/2024	2/29/2024
310303101630000	24I00077: Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Lagiwlw Br. (B00409LT) along Jct. Himay-angan - Silago - Abuyog Bdry. Rd, Hinundayan, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-27/2023	2/5/2024	2/19/2024	2/28/2024	3/1/2024
310303101625000	24I00078: Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Guinakot Br. (B00391LT) along Jct Himay-angan - Silago - Abuyog Bdry. Rd, Anahawan, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-27/2023	2/5/2024	2/19/2024	2/28/2024	3/1/2024
310305102121000	24I00079: Bridge Program - Widening of Permanent Bridges - Primary Road - Jubas Br. (B00603LT) along Daang Maharlika (LT), Libagon, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	5/6/2024	5/20/2024	5/27/2024	5/29/2024
310303101624000	24I00080: Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Basak Br. (B00389LT) along Jct. Himay-angan - Silago - Abuyog Bdry Rd, San Juan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-27/2023	2/5/2024	2/19/2024	2/28/2024	3/1/2024
320101111242000	24I00081: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barangay Rizal Flood Control Structure, Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/5/2024	2/19/2024	2/28/2024	2/29/2024
310202101581000	24I00082: Network Development Program - Road Widening - Secondary Roads - Liloan - S Ricardo Rd. (S00218LT) K1065 + 256 - K1066 + 879, Southern Leyte Sub-DEO	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	3/25/2024	3/25/2024	4/3/2024	4/3/2024
310107100636000	24I00083: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1030 + 233 - K1030 + 393, Libagon, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/23/2024	2/26/2024	3/5/2024	3/5/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310107100635000	24I00084: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1030 + 073 - K1030 + 233, Libagon, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/23/2024	2/26/2024	3/5/2024	3/5/2024
3101071006634000	24I00085: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 913 - K1030 + 073, Libagon, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/23/2024	2/26/2024	3/5/2024	3/5/2024
300105201200000	24I00086: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029+433 - K1029 + 593, Libagon Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/23/2024	2/26/2024	3/5/2024	3/5/2024
310107100632000	24I00087: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 593 - K1029 + 753, Libagon Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/23/2024	2/26/2024	3/5/2024	3/5/2024
310107100633000	24I00088: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 753 - K1029 + 913, Libagon Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/23/2024	2/26/2024	3/5/2024	3/5/2024
300219102630000	24I00089 (Re-advertisement): Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of San Francisco Shoreline Protection, San Francisco, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/28/2023	1/11-17/2024	1/18/2024	1/31/2024	03/5/2024 - Opening of Financial Envelope	3/8/2024	3/9-14/2024	3/22/2024	3/22/2024	3/27/2024	3/27/2024
310303101623000	24I00090: Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Awayon Br. 2 (B00467LT) along Jct. Himay-angan - Silago -Abuyog Bdry. Rd, Silago, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23-28/2023	2/5/2024	2/19/2024	2/28/2024	3/1/2024
300105201243000	24I00091: Construction of New Biliran Provincial Hospital, Phase III, Barangay Larrazabal, Naval, Biliran	MAINTENANCE DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23/2023 to 01/03/2024	2/15/2024	2/20/2024	2/29/2024	2/29/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310104100680000	24I00092: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0881 + 000 - K0882 + 000, K0883 + 000 - K0885 + 177, K0885 + 209 - K0885 + 521, K0885 + 553 - K0886 + 036, K0887 + 800 - K0888 + 000, Samar 2nd DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	2/15/2024	2/15/2024	2/20/2024	02/21-26/2024	3/15/2024	3/15/2024	3/26/2024	3/27/2024
310104100676000	24I00093: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0734 + 578 - K0735 + 526, K0742 + 826 - K0745 + 000, Samar 1st DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	2/15/2024	2/15/2024	2/20/2024	02/21/2024 to 03/01/2024	3/15/2024	3/19/2024	3/20/2024	3/21/2024
310101101303000	24I00094: Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LT), K0974+500 - K0974+800, K0974+907 - K0975+150, K0984+000 - K0987+000, Leyte 5th	MAINTENANCE DIVISION	NO	Competitive Bidding	11/22/2023	12/08-14/2023	12/15/2023	02/22/2024-Dropping	02/23/2024-Opening	2/23/2024	02/24-26/2024	2/27/2024	2/28/2024	3/4/2024	3/4/2024
310101101297000	24I00095: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM), (Sn Isidro - Sn Juanico Br), K0718+581 - K0718+815, K0747+179 - K0751+090, Samar 1st	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/22/2023	12/08-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	12/30/2023 to 01/10/2024	2/26/2024	2/28/2024	3/5/2024	3/5/2024
310201101302000	24I00096: Network Development - Road Widening - Primary Road - Daang Maharlika (LT), K0981+000 - K0982+200, K0983+139 - K0983+214, K0983+453 - K0983+915, K0996+155 - K0997+455, K1001+466 - K1002+085, Leyte 5th LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/22/2023	12/08-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	12/30/2023 to 01/10/2024	2/28/2024	2/28/2024	3/5/2024	3/5/2024
310101101296000	24I00097: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) K0695+000 - K0696+178, K0697+217 - K0697+533, K0724+748 - K0726+929, Samar 1st	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/22/2023	12/08-14/2023	12/15/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023 to 01/9/2024	2/26/2024	2/26/2024	3/4/2024	3/4/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310104100681000	24I00098: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0888+200 - K0889+000, K0889+480 - K0893+000, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/22/2023	12/08-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	12/30/2023 to 01/9/2024	3/12/2024	3/13/2024	3/22/2024	3/22/2024
320101111266000	24I00099: Construction of Flood Control Structure in Barangay Can-abong, Borongan City, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	12/27/2023	1/09-15/2024	1/16/2024	1/29/2024	1/29/2024	1/31/2024	02/01-07/2024	3/15/2024	3/20/2024	3/20/2024	3/27/2024
310204102620000	24I00100: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package J), Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	12/27/2023	1/09-15/2024	1/16/2024	1/29/2024	1/29/2024	2/2/2024	02/03-08/2024	2/26/2024	2/28/2024	3/5/2024	3/5/2024
310101101288000	24I00101: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0949 + 288 - K0953 + 093, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	12/27/2023	1/09-15/2024	1/16/2024	02/22/2024-Dropping	02/23/2024 - Opening	2/26/2024	02/27/2024 to 03/05/2024	3/15/2024	3/15/2024	3/25/2024	3/25/2024
310101101286000	24I00102: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0936 + 000 - K0939 + 300, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	12/27/2023	1/09-15/2024	1/16/2024	2/15/2024	2/15/2024	2/19/2024	02/20-26/2024	2/19/2024	2/28/2024	3/4/2024	3/4/2024
310101101299000	24I00103: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0939+300 - K0939+770, K0947+000 - K0948+613, K0948+659 - K0949+288, K0956+204 - K0956+581, K0956+606 - K0957+000, K0958+118 - K0958+804, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	12/27/2023	1/09-15/2024	1/16/2024	2/15/2024	2/15/2024	2/19/2024	02/20-26/2024	2/27/2024	2/28/2024	3/4/2024	3/4/2024
320101111276000	24I00105: Construction of Flood Control Structure in Barangay Barobo along Llorente River, Llorente, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	12/27/2023	1/24-30/2024	2/1/2024	2/13/2024	2/13/2024	2/14/2024	02/15-26/2024	3/15/2024	3/19/2024	3/26/2024	3/27/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
3101041000675000	24I00106: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LT) - K1015 + 788 - K1016 + 000, Southern Leyte Sub-DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	12/27/2023	1/24-30/2024	2/1/2024	02/13/2024 - Dropping	03/6/2024 - Opening	3/8/2024	03/9-14/2024	5/7/2024	5/24/2024	5/29/2024	5/30/2024
300226110126000	24I00107: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Anahawan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	1/15/2024	1/24-30/2024	2/1/2024	2/13/2024	2/13/2024	2/20/2024	02/21-26/2024	5/28/2024	5/29/2024	6/10/2024	6/11/2024
300226110054000	24I00108: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Tabugon, Liloan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	1/15/2024	1/24-30/2024	2/1/2024	2/13/2024	2/13/2024	2/20/2024	02/21-26/2024	3/15/2024	3/20/2024	3/27/2024	3/27/2024
310101101292000	24I00109: Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K1051 + 000 - K1051 + 665, Southern Leyte Sub-DEO	MAINTENANCE DIVISION	NO	Competitive Bidding	1/15/2024	1/24-30/2024	2/1/2024	2/13/2024	2/13/2024	2/14/2024	02/15-26/2024	5/7/2024	5/21/2024	5/21/2024	5/30/2024
300226110122000	24I00110: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Concepcion 1, Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	1/15/2024	1/24-30/2024	2/1/2024	02/28/2024 - Dropping & Opening of Bid	03/06/2024-Opening of Financial	3/11/2024	03/12-18/2024	3/19/2024	3/20/2024	3/27/2024	3/27/2024
310102101612000	24I00111: Asset Preservation - Preventive Maintenance - Secondary Roads -Jct Buenavista - Lawaan-Marabut Rd - K0956 + 019 - K0957 + 644, K0957 + 672 - K0958 + 291, K0958 + 316 - K0958 + 543, K0973 + 000 - K0975 + 244, K0975+266 - K0976+000, Eastern Samar LD	MAINTENANCE DIVISION	NO	Competitive Bidding	1/29/2024	2/9-15/2024	2/16/2024	02/28/2024 - Dropping & Opening of Bid	03/22/2024 - Opening Financial Envelope	3/22/2024	03/22-25/2024	3/26/2024	3/26/2024	4/3/2024	4/3/2024
310102101611000	24I00112: Asset Preservation - Preventive Maintenance - Secondary Roads -Jct Buenavista - Lawaan-Marabut Rd - K0953 + 424 - K0953 + 538, K0953 + 638 - K0956 + 019, K0970 + 000 - K0973 + 000, Eastern Samar LD	MAINTENANCE DIVISION	NO	Competitive Bidding	1/29/2024	2/9-15/2024	2/16/2024	02/28/2024 - Dropping & Opening of Bid	03/22/2024 - Opening Financial Envelope	3/22/2024	03/22-25/2024	3/26/2024	3/26/2024	4/3/2024	4/3/2024
310102101613000	24I00113: Asset Preservation - Preventive Maintenance - Secondary Roads -Jct Buenavista - Lawaan-Marabut Rd - K0958 + 543 - K0959 + 041, K0959+108 - K0961+142 - K0961+158 - K0964+150, Eastern Samar LD	MAINTENANCE DIVISION	NO	Competitive Bidding	1/29/2024	2/9-15/2024	2/16/2024	02/28/2024 - Dropping & Opening of Bid	03/22/2024 - Opening Financial Envelope	3/22/2024	03/22-25/2024	3/26/2024	3/26/2024	4/3/2024	4/3/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310204102611000	24I00114: Network Development - Construction of By-Pass and Diversion Roads - Capocan-Leyte, Leyte Coastal Road, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	1/29/2024	2/9-15/2024	2/16/2024	2/28/2024	2/28/2024	3/5/2024	03/06-12/2024	3/15/2024	3/18/2024	3/26/2024	3/27/2024
320101111259000	24I00115: Construction of Flood Control Structure along Diit River, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	1/29/2024	2/9-15/2024	2/16/2024	2/28/2024	2/28/2024	3/5/2024	03/06-11/2024	3/13/2024	3/13/2024	3/26/2024	3/26/2024
300217100270000	24I00116: SIPAG - Interjurisdictional Roads/and or Bridges (or, roads that traverse multiple LGU jurisdictions) Tacloban-Palo Diversion Road including Drainage System (Phase 3), Barangay 89, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	1/29/2024	2/9-15/2024	2/16/2024	2/28/2024	2/28/2024	3/5/2024	03/06-12/2024	3/15/2024	3/18/2024	3/26/2024	3/27/2024
300219102627000	24I00117: SIPAG-Flood Mitgation Structures protecting Public Infrastructures/Facilities - Construction of Seawall Protection along the Shoreline of Brgy. Sto. Niño, Barangay Sta. Fe, and Barangay Victory, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/8/2024	03/09-18/2024	3/19/2024	3/19/2024	3/26/2024	3/27/2024
320102106567000	24I00118 (Re-advertisement): Construction of Flood Control Structure along Daguitan-Marabong River, Barangay Sabang, Dulag, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/8/2024	3/15-21/2024	3/22/2024	04/04/2024 - Dropping of Bids	04/05/2024 - Opening of Bids	4/11/2024	04/13-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
310111100639000	24I00119: Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Jct Himay-angan - Silago - Abuyog Bdry Rd - K1099 + 911 - K1099 + 934, Southern Leyte Sub DEO	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/11/2024	03/12-18/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
310111100638000	24I00120: Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Jct Himay-angan - Silago - Abuyog Bdry Rd - K1100 + 507 - K1100 + 907, Southern Leyte Sub DEO	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/11/2024	03/12-18/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
310104100674000	24I00121: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LT) - K1007 + 040 - K1007 + 470,	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/8/2024	03/09-14/2024	4/25/2024	4/26/2024	5/20/2024	5/21/2024
310201101306000	24I00122: Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LT) - K1021 + 000 - K1021 + 077, Southern Leyte Sub DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/11/2024	03/09-18/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300215103968000	24I00123: SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Seawall Protection along Shorelines of Brgy. Bito, Barangay Guintagbacan, Barangay Bunga and Barangay San Isidro, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/11/2024	03/12-18/2024	3/19/2024	3/19/2024	3/26/2024	3/27/2024
310204102617000	24I00124: Network Development - Construction of By-Pass and Diversion Roads - Sogod to Buenavista, Bontoc Bypass Road, Sogod, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/8/2024	2/16-22/2024	2/23/2024	3/6/2024	3/6/2024	3/8/2024	03/9-14/2024	3/15/2024	3/25/2024	4/3/2024	4/3/2024
300226110074000	24I00125: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. San Pedro, Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/19/2024	03/20-25/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
300226110057000	24I00126: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Himay-angan, Liloan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/19/2024	03/20-22/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
300226110066000	24I00127: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Catmon, Saint Bernard, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/17/2024	03/19-25/2024	4/15/2024	4/26/2024	5/6/2024	5/7/2024
300226110051000	24I00128: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Zone 5, Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/18/2024	03/19-25/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
300226110059000	24I00129: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, San Francisco, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/20/2024	03/21-26/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300226110053000	24I00130: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Gakat, Libagon, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/19/2024	03/20-25/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
300226110062000	24I00131: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ponod, Pintuyan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/19/2024	03/20-25/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
300226110052000	24I00132: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Libas, Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/19/2024	03/20-25/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
300226110067000	24I00133: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Lipanto, Saint Bernard, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	2/8/2024	2/22-28/2024	2/29/2024	March 12, 2024 @ 10:00 A.M. - Original Schedule	March 15, 2024 @ 2:00 P.M. - Due to availability of Eligibility Results	3/20/2024	03/21-26/2024	4/12/2024	4/25/2024	5/6/2024	5/8/2024
320101111232000	24I00134 (Re-advertisement): Construction of Flood Control Structure, Barangay Barobo, Llorente, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/20/2024	05/03-09/2024	5/10/2024	5/22/2024	5/22/2024	5/22/2024	5/23/2024 to 5/28/2024	5/29/2024	5/30/2024	6/4/2024	6/5/2024
300215103949000	24I00135: SIPAG-Access Roads and or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Phase II, Brgy. Lumatod - Danao, Taft, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/20/2024	2/29/2024 to 03/06/2024	3/7/2024	3/19/2024	3/19/2024	3/20/2024	03/21-26/2024	4/29/2024	4/29/2024	5/6/2024	5/7/2024
310203100782000	24I00136 (Re-advertisement): Network Development - Road Widening -Tertiary Roads - Tigbao - Sta. Fe - Sn Miguel Rd - K0909+(-172) - K0913+792, K0913+832 - K0914+764, K0905+160 - K0907+000, K0907+209 - K0907+400, K0908+770-K0908+933, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/20/2024	05/03-09/2024	5/10/2024	5/22/2024	5/22/2024	5/22/2024	05/23-28/2024	5/29/2024	5/30/2024	6/4/2024	6/5/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310104100677000	24I00137: Asset Preservation - Rehabilitation/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0810+500 - K0813+120, K0813+600 - K0814+500, K0816+000 - K0817+000, K0826+200 - K0827+000, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/20/2024	2/29/2024 to 03/06/2024	3/7/2024	3/19/2024	3/19/2024	3/19/2024	03/20-26/2024	3/26/2024	3/26/2024	4/2/2024	4/2/2024
310204102621000	24I00138: Network Dedvelopment - Construction of By-Pass and Diversion Roads - Tacloban City Bypass Road Extension (Package K), Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/20/2024	2/29/2024 to 03/06/2024	3/7/2024	3/19/2024	3/19/2024	3/19/2024	03/20-25/2024	3/26/2024	3/26/2024	4/2/2024	4/2/2024
300219102626000	24I00139: SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Seawall Protection along Shorelines of Brgy.Nalibunan, Barangay Loyonsawang, Barangay Buntay, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/27/2024	03/05-11/2024	3/12/2024	3/25/2024	3/25/2024	4/1/2024	04/2-12/2024	4/16/2024	4/26/2024	5/6/2024	5/7/2024
320101111235000	24I00140: Construction of Flood Control, Barangay Alang-alang (Rawis), Borongan City, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	2/27/2024	03/05-11/2024	3/12/2024	4/12/2024	4/12/2024	4/16/2024	04/17-22/2024	4/26/2024	4/26/2024	5/6/2024	5/7/2024
300232100007000	24I00141: Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Mother & Child and Out-Patient Building of Samar Island Medical Center, Calbayog City, Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	4/12/2024	4/12/2024	4/15/2024	04/16-19/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
320102106582000	24I00142: Construction of Flood Control Structure along Borongan River, Barangay Calingatnan - Sitio Minaeli, Borongan City, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	3/27/2024	3/27/2024	4/1/2024	04/2-22/2024	4/25/2024	4/29/2024	5/6/2024	5/7/2024
320101111225000	24I00143: Construction of Flood Control Structure along Baruguan River Phase 2, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	4/12/2024	4/12/2024	4/16/2024	04/17-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
310202101575000	24I00144: Network Development - Road Widening - Secondary Roads - Guiuan - Sulangan Peninsula Rd - K1060+170 - K1062 + 670, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	3/27/2024	3/27/2024	4/1/2024	04/2-15/2024 with approved extension dated April 12, 2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300219102632000	24I00145: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities Construction of Seawall, Poblacion, Balangkayan, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	4/12/2024	4/12/2024	4/16/2024	04/17-24/2024	4/26/2024	4/26/2024	5/6/2024	5/7/2024
310104100679000	24I00146: Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0814+500 - K0815+000, K0829+648 - K0831+000, K0837+600 - K0837+800, K0839+817 - K0840+000, K0840+300 - K0840+850, K0841+400 - K0841+713, K0841+741 - K0841+900, K0852+000 - K0853+000, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	3/27/2024	3/27/2024	4/1/2024	04/2-15/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
300215103964000	24I00147: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and or/Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Mahagna to Barangay Alangilan, Barangay Alangilan, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/5/2024	03/08-14/2024	3/15/2024	3/27/2024	3/27/2024	4/1/2024	04/2-12/2024	5/20/2024	5/23/2024	5/29/2024	5/30/2024
300219102614000	24I00148: SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Barangay 01, San Policarpo, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/7/2024	03/15-21/2024	3/22/2024	04/04/2024 - Dropping of Bids	04/05/2024 - Opening of Bids	4/11/2024	04/13-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
300215103966000	24I00149: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge From Barangay New Taligue to Barangay Old Taligue, Barangay Old Taligue, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/7/2024	03/15-21/2024	3/22/2024	04/04/2024 - Dropping of Bids	04/05/2024 - Opening of Bids	4/12/2024	04/13-22/2024	5/20/2024	5/23/2024	5/30/2025	5/31/2025
300215103965000	24I00150: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge From Barangay Mahagna to Barangay Tuy-a, Barangay Mahagna, Abuyog Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/7/2024	03/15-21/2024	3/22/2024	04/04/2024 - Dropping of Bids	04/05/2024 - Opening of Bids	4/11/2024	04/13-22/2024	5/20/2024	5/23/2024	5/29/2024	5/30/2024
320102106565000	24I00151: Construction of Flood Control Structure along Binahaan River, Phase 1, Tanuan, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/7/2024	03/15-21/2024	3/22/2024	04/04/2024 - Dropping of Bids	04/05/2024 - Opening of Bids	4/11/2024	04/13-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300225101690000	24I00152: BIP-Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure (Seawall), Barangay 01 Poblacion, Taft, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/11/2024	03/20-26/2024	3/27/2024	4/12/2024	4/12/2024	4/16/2024	04/17-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
310202101572000	24I00153: Network Development - Road Widening - Secondary Roads - Borongan-Guiuan Rd - K0948+030 - K0950+530, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/11/2024	03/20-26/2024	3/27/2024	4/12/2024	4/12/2024	4/16/2024	04/17-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
310202101585000	24I00154: Network Development - Road Widening - Secondary Roads - Wright - Taft - Borongan Rd - K0866 +000 - K0868+472, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/11/2024	03/20-26/2024	3/27/2024	4/12/2024	4/12/2024	4/16/2024	04/17-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
300215103948000	24I00155: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Phase II, Brgy. Polangi - Gayam, Taft Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/11/2024	03/20-26/2024	3/27/2024	4/12/2024	4/12/2024	4/16/2024	04/17-22/2024	4/25/2024	4/26/2024	5/6/2024	5/7/2024
310201101305000	24I00159: Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - (S00001SM) K0680+(-697) - K0680+000, K0680+529 - K0680+565, K0681+020 - K0681+022, K0684+435 - K0684+476, K0684+650 - K0684+750, K0685+070 - K0685+165, K0685+946 - K0685+980, K0686+819 - K0686+917, K0687+311 - K0687+327 (S00002SM) K0683+739 - K0683+739 - K0683+885, K0684+429 - K0684+439, K0686+000 - K0686+380, K0686+565 - K0686+700, K0687+787 - K0687+850, K0687+876 - K0687+993, K0688+296 - K0688+324, K0688+500 - K0688+734, K0689+000 - K0689+700, K0691+286 - K0691+754, K0692+000 - K0692+315, K0695+256 - K0695+275, Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/20/2024	03/27/2024 to 04/02/2024	4/3/2024	4/16/2024	4/16/2024	4/22/2024	04/23-26/2024	5/29/2024	6/4/2024	6/5/2024	6/6/2024
300214100789000	24I00160: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights and Signages along Tigbao - Sta. Fe - San Miguel Road, Phase 1, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	3/20/2024	03/27/2024 to 04/02/2024	4/3/2024	4/16/2024	4/16/2024	4/22/2024	04/23-26/2024	4/29/2024	4/30/2024	5/9/2024	5/10/2024
300214100790000	24I00161: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights and Signages along Tigbao - Sta. Fe - San Miguel Road, Phase 2, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	3/20/2024	03/27/2024 to 04/02/2024	4/3/2024	4/16/2024	4/16/2024	4/22/2024	04/23-26/2024	4/29/2024	4/30/2024	5/9/2024	5/10/2024
310104100678000	24I00162: Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Release of funds for Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0791 + 649 - K0792 + 200, K0796 + 558 - K0797 + 000, K0806 + 120 - K0807 + 000, K0822 + 000 - K0824 + 500, K0824 + 500 - K0825 + 000, K0826 + 000 - K0826 + 200, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/20/2024	03/27/2024 to 04/02/2024	4/3/2024	4/16/2024	4/16/2024	4/22/2024	04/23-25/2024	5/6/2024	5/20/2024	5/31/2024	6/3/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300226110072000	24I00163: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Lungsodaan, Hinundayan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/25/2024	04/26/2024 to 5/02/2024	5/17/2024	5/30/2024	6/10/2024	6/11/2024
320101111246000	24I00164: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Day-as Flood Control Structure, Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/25/2024	04/26/2024 to 5/02/2024	5/17/2024	5/30/2024	6/10/2024	6/11/2024
320102106589000	24I00165: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Himbangan, Shoreline Protection (Segment 1), Saint Bernard, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/26/2024	04/26/2024 to 5/02/2024	5/17/2024	5/30/2024	6/10/2024	6/11/2024
320101111289000	24I00166: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Panalian Flood Control, Silago, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/26/2024	04/27/2024 to 5/02/2024	5/10/2024	5/24/2024	6/3/2024	6/4/2024
320101111296000	24I00167: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Subang Daku Flood Control (Barangay Zone 5 Section Segment 2), Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/26/2024	04/27/2024 to 5/02/2024	5/10/2024	5/24/2024	6/3/2024	6/4/2024
320101111295000	24I00168: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Subang Daku Flood Control (Barangay Zone 5 Section Segment 3), Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/26/2024	04/27/2024 to 5/02/2024	5/10/2024	5/24/2024	6/3/2024	6/4/2024
300219102621000	24I00169: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Structure, Barangay Consolacion, Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/30/2024	4/30/2024	5/2/2024	5/03-06/2024	5/10/2024	5/24/2024	6/3/2024	6/4/2024
300219102629000	24I00170: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Shoreline Protection Structure, Barangay Jubas, Libagon, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/25/2024	4/25/2024	4/26/2024	04/27/2024 to 5/02/2024	5/10/2024	5/24/2024	6/3/2024	6/4/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320102106591000	24I00171: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pandan Shoreline Protection , Liloan, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/26/2024	04/06-12/2024	4/12/2024	4/30/2024	4/30/2024	4/2/2024	5/03-06/2024	5/10/2024	5/24/2024	6/3/2024	6/4/2024
300214100788000	24I00172: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights Along Leyte-Samar Road (via Guintigui-an) Brgy. Suhi and Cabalawan Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/23/2024	5/7/2024	5/7/2024	5/8/2024	5/09-13/2024	5/21/2024	5/28/2024	5/31/2024	5/31/2024
300215103955000	24I00173: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores Road, Sta. 24+579 - 25+975, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/23/2024	5/7/2024	5/7/2024	5/8/2024	5/09-13/2024	5/21/2024	5/28/2024	6/4/2024	6/5/2024
320101111219000	24I00174: Construction of Flood Control Structure along Bagacay River, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/23/2024	5/7/2024	5/7/2024	5/8/2024	5/09-13/2024	5/21/2024	5/28/2024	6/4/2024	6/5/2024
310208100569000	24I00177: Network Development - Off-Carriageway Improvement - Secondary Roads - Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0810+751 - K0810+840, Northern Samar 2nd District	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/23/2024	5/7/2024	5/7/2024	5/8/2024	5/09-13/2024	5/21/2024	5/28/2024	6/4/2024	6/5/2024
300215103951000	24I00178: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Phase I, Brgy. 6 - Sitio Palaspas to Brgy. Polangi, Taft E.Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/23/2024	5/7/2024	5/7/2024	5/8/2024	5/09-14/2024	5/21/2024	5/28/2024	6/4/2024	6/5/2024
320101111249000	24I00179: Construction of Flood Control Structure along Bagacay River, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/18-24/2024	4/25/2024	5/7/2024	5/7/2024	5/7/2024	5/08-13/2024	5/21/2024	5/28/2024	6/4/2024	6/5/2024
310209100454000	24I00180: Network Development - Off-Carriageway Improvement - Tertiary Roads Bagahupi - Babatngon - Sta.Cruz - Barugo - Carigara Rd. (S00066LT) K0927 + (- 492) - K0927 + (-428), Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/18-24/2024	4/25/2024	5/7/2024	5/7/2024	5/8/2024	5/09-13/2024	5/21/2024	5/30/2024	6/4/2024	6/5/2024
300215103952000	24I00182: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Brgy. Canteros - Guiboangan - Jepaco, Can-avid, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/18-24/2024	4/25/2024	5/7/2024	5/7/2024	5/8/2024	5/09-14/2024	5/21/2024	5/30/2024	6/4/2024	6/5/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300226110070000	24I00190: Cluster 07 1.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) Multi-Purpose Building, Brgy. District 2, Hinundayan,Southern Leyte 2.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ambao, Hinundayan,Southern Leyte 3.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Hubasan, Hinundayan, Southern Leyte 4.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. District 3, Hinundayan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	4/23/2024	04/26/2024 to 05/02/2024	5/3/2024	5/17/2024	5/17/2024	5/17/2024	5/17-23/2024	5/29/2024	5/29/2024	6/10/2024	6/11/2024
300226110071000															
300226110079000															
300226110088000															
300226110063000	24I00191: Cluster 08 1.☐Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Canipaan, Hinunangan,Southern Leyte 2.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Bangcas A, Hinunangan, Southern Leyte 3.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion (Phase 2),Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	4/23/2024	04/27/2024 to 05/03/2024	5/3/2024	5/17/2024	5/17/2024	5/17/2024	5/17-23/2024	5/29/2024	5/29/2024	6/10/2024	6/11/2024
300226110073000															
300226110075000															
300226110076000	24I00192: Cluster 09 1.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Calayugan, Hinunangan, Southern Leyte 2.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Pondol, Hinunangan, Southern Leyte 3.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ingan, Hinunangan, Southern Leyte 4.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Manalog, Hinunangan,Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	4/23/2024	04/27/2024 to 05/03/2024	5/3/2024	5/17/2024	5/17/2024	5/17/2024	5/17-23/2024	5/29/2024	5/29/2024	6/10/2024	6/11/2024
300226110077000															
300226110082000															
300226110083000															
310104100682000	24I00195: Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0715+000 - K0715+282, K0723+000 - K0723+586, K0724+579 - K0724+650, Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/25/2024	05/03-09/2024	5/10/2024	5/22/2024	5/22/2024	5/22/2024	5/23-28/2024	5/29/2024	6/4/2024	6/5/2024	6/5/2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310208100562000	24I00197: Cluster 9 1.Network Development -Off-Carriageway Improvement - Secondary Roads Pangpang – Palapag -Mapanas – Gamay - Lapinig Road - K0809+676 - K0809+780 2.Network Development -Off-Carriageway Improvement - Secondary Roads Pangpang – Palapag – Mapanas – Gamay - Lapinig Road - K0809+780 - K0809+855 3.Network Development -Off-Carriageway Improvement - Secondary Roads Pangpang - Palapag-Mapanas – Gamay - Lapinig Road - K0809+855 - K0809+906, Northern Samar 2nd District	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/25/2024	05/03-09/2024	5/10/2024	5/22/2024	5/22/2024	5/22/2024	5/23-28/2024	5/29/2024	5/30/2024	6/4/2024	6/5/2024
320102106566000	24I00198: Construction of Flood Control Structure along Binahaan River, Barangay Balud to Barangay Sta. Elena, Tanauan, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/25/2024	05/03-09/2024	5/10/2024	5/22/2024	5/22/2024	5/22/2024	5/23-28/2024	5/29/2024	5/30/2024	6/4/2024	6/5/2024
Total Allotment Budget															
Total Contract Price of Procurement															
Total Savings (Total Allotment Budget minus Total Contract Price of Procurement)															
ON-GOING PROCUREMENT ACTIVITIES OF CIVIL WORKS F.Y. 2024															
-	24I00073: Asset Preservation Program- Preventive Maintenance - Primary Roads, Along Daang Maharlika (LT) - K1051+665 - K1052+114, K1052+129 - K1054+136, S. Leyte Sub DEO	MAINTENANCE DIVISION	NO	Competitive Bidding	11/28/2023	12/01-07/2023	12/7/2023	12/21/2023	12/21/2023	12/22/2023	12/23/2023 to 12/28/2023	6/18/2024	6/25/2024	-	-
-	24I00156: 1.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+595-K1101+625 2.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+650-K1101+675 3.Network Development – Off - Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+890-K1101+920 4.Network Development – Off - Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+970 - K1101+995 5.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+625 - K1101+650 6.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+675-K1101+700 7.Network Development – Off - Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+750 - K1101+775	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/11/2024	03/20-26/2024	3/27/2024	4/12/2024	4/12/2024	4/16/2024	4/17-25/2024	-	-	-	-
-	24I00157: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Tacloban City Bypass Road Phase VI, Tacloban City, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/11/2024	03/20-26/2024	3/27/2024	4/12/2024	4/12/2024	4/16/2024	4/17-23/2024	"HOLD AWARD" NO SAA			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00158: 1.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+830 - K1101+860 2.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+860 - K1101+890 3.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+920 - K1101+945 4.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+945 - K1101+970 5.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+700 - K1101+725 6.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+725 - K1101+750 7.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+775 - K1101 + 800	CONSTRUCTION DIVISION	NO	Competitive Bidding	3/20/2024	03/27/2024 to 04/02/2024	4/3/2024	4/16/2024	4/16/2024	4/22/2024	4/23-26/2024	6/18/2024	6/25/2024	-	-
-	24I00175: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores Road, Sta. 25 + 975 - 27 + 371, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/23/2024	5/7/2024	5/7/2024	5/7/2024	5/08-13/2024	5/21/2024	-	-	-
-	24I00181: Network Development - Construction of By-Pass and Diversion Roads Tacloban - Palo Diversion Road including Drainage System, Package A-2, Palo, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/18-24/2024	4/25/2024	5/7/2024	5/7/2024	5/7/2024	5/08-13/2024	6/18/2024	6/25/2024	-	-
-	24I00184: Cluster 01 1.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Kahupian, Sogod,Southern Leyte 2.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Pancho Villa, Sogod,Southern Leyte 3.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Nahulid, Libagon, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	4/23/2024	04/26/2024 to 05/02/2024	5/3/2024	5/22/2024	5/22/2024	5/22/2024	5/23-28/2024	6/18/2024	6/25/2024	-	-
	24I00188: Cluster 05 1.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Mahayag, Saint Bernard, Southern Leyte 2.Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Garrido, San Juan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	4/23/2024	04/26/2024 to 05/02/2024	5/3/2024	5/22/2024	5/22/2024	5/22/2024	5/23-28/2024	6/18/2024	6/25/2024	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
	24I00193: Network Development - Off-Carriageway Improvement - Tertiary Roads Libungao-Matag-ob-Palompon Rd - K1008 + 640 - K1008 + 790, K1008 + 830 - K1008 + 880, Leyte 4th LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/23/2024	04/27/2024 to 05/03/2024	5/3/2024	5/17/2024	5/17/2024	5/17/2024	5/17-23/2024	6/18/2024	6/25/2024	-	-
-	24I00194: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads -Tigbao - Sta. Fe - San Miguel Road - K0907 + 250 - K0907 + 268, K0907 + 745 - K0907 + 775, K0907 + 940 - K0908 + 012, K0908 + 340 - K0908 + 410, K0908 + 413 - K0908 + 418, K0908 + 555 - K0908+567, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/23/2024	04/27/2024 to 05/03/2024	5/3/2024	5/17/2024	5/17/2024	5/17/2024	5/17-23/2024	With SAA and With Modification			
-	24I00196 (Re-advertisement): SIPAG- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores road, sta. 27+371 - 28+767, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/25/2024	05/03-09/2024	5/10/2024	7/9/2024	7/9/2024	-	-	-	-	-	-
-	24I00199: Construction of Flood Control Structure along Dapdap River, Brgy. Dapdap, Alangalang, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/25/2024	05/03-09/2024	5/10/2024	6/6/2024	6/6/2024	-	-	-	-	-	-
-	24I00201: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Improvement of Barangay Aet - San Juan Road, Sulat, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/30/2024	5/31/2024 to 06/05/2024	6/18/2024	6/25/2024	-	-
-	24I00202: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Barangay Tebalawon to Barangay Tawagan, Arteche, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/30/2024	5/30/2024 to 06/10/2024	6/18/2024	6/25/2024	-	-
-	24I00203: CLUSTER 5 1.Network Development – Off-Carriageway Improvement – Secondary Roads – Allen - Catarman Rd (S00005SM) - K0703+390 - K703+520 2.Network Development – Off-Carriageway Improvement – Secondary Roads – Allen - Catarman Rd (S00005SM) - K0703+960 - K704+130 3.Network Development – Off-Carriageway Improvement – Primary Roads – Daang Maharlika (SM) (Sn Isidro - San Juanico Br.) (S00001SM) - K0688+360 - K0688+500 Northern Samar 1st District	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/30/2024	5/31/2024 to 06/05/2024	6/18/2024	6/25/2024	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00204: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Diversion Coastal Road and Bridge From Sabang South to Sabang North, Borongan Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/30/2024	5/31/2024 to 06/05/2024	-	-	-	-
-	24I00205: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Brgy. Bigo, Sitio Kabay-angan to Brgy. Conception to Brgy. Cagsalay, Arteche, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/29/2024	5/30/2024 to 06/10/2024	-	-	-	-
-	24I00206: Network Development - Off-Carriageway Improvement - Tertiary Roads - Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Rd. (S00064LT) K0924+664 - K0924+800, K0925+154 - K0925+220, K0925+1240 - K0925+1280, Leyte 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/30/2024	5/30/2024 to 06/05/2024	"HOLD AWARD" NO SAA			
-	24I00207: CLUSTER 4 1.Network Development – Off-Carriageway Improvement – Secondary Roads – Wright - Taft - Borongan Rd - K0887+800 - K0887+890 (RS) 2.Network Development – Off-Carriageway Improvement – Secondary Roads – Wright - Taft - Borongan Rd - K0887+890 - K0887+970 (RS) 3.Network Development – Off-Carriageway Improvement – Secondary Roads – Wright - Taft - Borongan Rd - K0878+165 - K0878+250 (LS) Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	5/30/2024	5/31/2024 to 06/05/2024	-	-	-	-
-	24I00208: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Looc Road, San Ricardo, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/06-11/2024	6/18/2024	6/25/2024	-	-
-	24I00209: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of New Brgy. Manglit Road, Pintuyan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/06-11/2024	6/18/2024	6/25/2024	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00210: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion Anilao Road, Liloan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/06-11/2024	-	-	-	-
-	24I00211: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Navalita - Pulang Yuta - Brgy. Baculod Road, Hinundayan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/06-11/2024	-	-	-	-
-	24I00212: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Mercedes Cawayan Road, Silago, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/07-11/2024	-	-	-	-
-	24I00213: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Nueva Esperanza Road, Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/07-11/2024	-	-	-	-
-	24I00214: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Catmon to Brgy. Sta. Cruz Road, St. Bernard, Southern Leyte (Phase 1)	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/06-11/2024	-	-	-	-
-	24I00215: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Catmon to Brgy. Sta. Cruz Road, St. Bernard, Southern Leyte (Phase 2)	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/7/2024	05/16-22/2024	5/23/2024	6/5/2024	6/5/2024	6/6/2024	06/07-11/2024	-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00216: CLUSTER 10 1.Network Development – Construction of Missing Links/New Roads - Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig, Rawis Road, Northern Samar 2.Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Phase II, Jipapad to Las Navas, Northern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/10/2024	05/18-24/2024	5/24/2024	6/6/2024	6/6/2024	6/7/2024	06/12-23/2024	6/18/2024	6/25/2024	-	-
-	24I00217: Network Development - Off-Carriageway Improvement - Secondary Roads - Pangpang - Palapag - Mapanas - Gamay - Lapinig Road - K0810+840 - K0810+948, Northern Samar 2nd District	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/10/2024	05/18-24/2024	5/24/2024	6/6/2024	6/6/2024	6/7/2024	06/07-12/2024	-	-	-	-
-	24I00218 : Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0899+215 - K0899+987, K0900+965 - K0901+030, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/10/2024	05/18-24/2024	5/24/2024	6/6/2024	6/6/2024	-	-	FAILURE OF BIDDING FOR RE-ADVERTISEMENT			
-	24I00219 (Re-advertisement): Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0899+079 - K0899+215, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/10/2024	06/20-26/2024	6/27/2024	7/9/2024	7/9/2024	-	-	-	-	-	-
-	24I00220: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road Brgy. Homonhon - Casuguran - Habag, Guiuan, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/10/2024	05/18-24/2024	5/24/2024	6/6/2024	6/6/2024	6/7/2024	06/12-18/2024	FOR RE-ADVERTISEMENT DUE TO DECREASE OF ABC			
-	24I00221: Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0703+705 - K0703+770, Samar 1st District	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/10/2024	05/18-24/2024	5/24/2024	6/6/2024	6/6/2024	6/7/2024	06/07-11/2024	-	-	-	-
-	24I00222: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion, Anahawan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/10/2024	05/29/2024 to 06/04/2024	6/4/2024	6/18/2024	6/18/2024	Under Post-Qualification Stage		-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00223: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, San Juan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/10/2024	05/29/2024 to 06/04/2024	6/4/2024	6/18/2024	6/18/2024	Requested for Unlocking @DPWH MANILA					
-	24I00224: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Sto. Niño 1 - Salvacion (Sitio Dagmol) Road, Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/10/2024	05/29/2024 to 06/04/2024	6/4/2024	6/18/2024	6/18/2024	Under Post-Qualification Stage	-	-	-	-	
-	24I00225: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of An-An Road, Hinundayan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/10/2024	05/29/2024 to 06/04/2024	6/4/2024	6/18/2024	6/18/2024	Under Post-Qualification Stage	-	-	-	-	
-	24I00226: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Hugpa Poblacion Kagingkingan Road, Anahawan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/10/2024	05/29/2024 to 06/04/2024	6/4/2024	6/18/2024	6/18/2024	Request for Unlocking @DPWH MANILA					
-	24I00227: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Central to Brgy. Gabi Road, San Francisco, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	5/10/2024	05/29/2024 to 06/04/2024	6/4/2024	6/18/2024	6/18/2024	Under Post-Qualification Stage	-	-	-	-	
-	24I00228: Network Development - Off - Carriageway Improvement - Secondary Roads - Pangpang - Palapag - Mapanas - Gamay - Lapinig Road - K0812+312 - K0812+392, Northern Samar 2nd District	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/21/2024	06/08-14/2024	6/18/2024	7/2/2024	7/2/2024	Requested for unlocking @ DPWH Manila of EZJONES CONSTRUCTION, INC. due to error in CWA system					
-	24I00229: Network Development - Off - Carriageway Improvement - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0703+770 - K0703+840, K0704+960 - K0705+010, Samar 1st District	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/21/2024	06/08-14/2024	6/18/2024	7/2/2024	7/2/2024	-	-	-	-	-	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00230: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898+501 - K0898+658, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/21/2024	06/08-14/2024	6/18/2024	7/2/2024	7/2/2024	-	-	-	-	-	-
-	24I00231: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898+658 - K0899+079, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/21/2024	06/08-14/2024	6/18/2024	7/2/2024	7/2/2024	-	-	-	-	-	-
-	24I00232 (Re-advertisement): Construction of Rainwater Collection System FY 2024, Twenty-two (22) Vertical Stainless Steel Tank 7 Four (4) Horizontal Stainless Steel Tank: <small>1.Construction of Rainwater Collection System (RCWS) FY 2024 - National Government Agency-Police Station 3, Brgy. Newagen, Tacloban City 2.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall San Fernando, Basse, Samar 3.Construction of Rainwater Collection System (RCWS) FY 2024 - Basse District Hospital, Basse, Samar 4.Construction of Rainwater Collection System (RCWS) FY 2024 - Mines and Geosciences Bureau - Region 8, Basse, Palo, Leyte 5.Construction of Rainwater Collection System (RCWS) FY 2024 - Philippine National Police - Regional Special Training Unit 8, Brgy. Compost, Palo, Leyte (BUILDING 1) 6.Construction of Rainwater Collection System (RCWS) FY 2024 - Philippine National Police - Regional Special Training Unit 8, Brgy. Compost, Palo, Leyte (BUILDING 2) 7.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall Guwang, Basse, Samar 8.Construction of Rainwater Collection System (RCWS) FY 2024 - Basse Evacuation Center, Brgy. Cam-Hella, Basse, Samar 9.Construction of Rainwater Collection System (RCWS) FY 2024 - Basse Municipal IDROG, Brgy. Mercado, Basse, Samar 10.Construction of Rainwater Collection System (RCWS) FY 2024 - Basse - 1 CES, Mercado, Basse, Samar 11.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Basse Gymnasium/Multi-Purpose Center, Brgy. Mercado, Basse, Samar 12.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall Tinghi, Basse, Samar 13.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Dal Pilar Gymnasium, Basse, Samar 14.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Iba Gymnasium, Basse, Samar 15.Construction of Rainwater Collection System (RCWS) FY 2024 - Environmental Management Bureau Laboratory Building, Brgy. Santa, Palo, Leyte 16.Construction of Rainwater Collection System (RCWS) FY 2024 - Philippine Science High School, Eastern Visayas Campus 17.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Tolosa Evacuation Center, Brgy. Tagapalo, Tolosa, Leyte 18.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Bababgon Gymnasium, Brgy. District 3, Bababgon, Leyte 19.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. San Isidro Gymnasium, Brgy. San Isidro, Bababgon, Leyte 20.Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall San Isidro, Bababgon, Leyte</small>	MAINTENANCE DIVISION	NO	Competitive Bidding	5/21/2024	07/10-16/2024	7/17/2024	7/30/2024	7/30/2024	-	-	-	-	-	-
-	24I00233: Cluster 11 1.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of (RDCG) Reinforced Concrete Deck Girder Bridge Barangay Bito, Abuyog, Leyte 2.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Bito to Barangay Tabigue, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/29/2024	06/12-18/2024	6/19/2024	7/4/2024	7/4/2024	-	-	-	-	-	-
-	24I00234: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Primary Roads Daang Maharliks (LT) - K0900+300 - K0900+760, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	5/29/2024	06/12-18/2024	6/19/2024	7/4/2024	7/4/2024	-	-	-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00235: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0939+770 - K0941+000, K0946+000 - K0947+000, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/29/2024	06/12-18/2024	6/19/2024	7/4/2024	7/4/2024	-	-	-	-	-	-
-	24I00236: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0906+520 - K0906+915, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/29/2024	06/12-18/2024	6/19/2024	7/4/2024	7/4/2024	-	-	-	-	-	-
-	24I00237: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898+474 - K0898+501, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/29/2024	06/12-18/2024	6/19/2024	7/4/2024	7/4/2024	-	-	-	-	-	-
-	24I00238: Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0810+314 - K0810+500, K0815+000 - K0815+550, K0817+500 - K0817+648, K0818+000 - K0819+000, K0821+800 - K0822+000, K0827+305 - K0828+000, K0829+200 - K0829+632, K0832+000 - K0833+000, K0864+400 - K0865+779, K0865+804 - K0866+802, K0866+841 - K0867+402, K0867+536 - K0868+928, K0869+426 - K0869+790, K0870+152 - K0870+606, K0870+622 - K0870+647, K0870+688 - K0870+704, K0870+749 - K0870+817, K0870+821 - K0870+842, K0871+165 - K0871+233, K0871+410 - K0871+459, K0871+515 - K0871+953, K0872+099 - K0872+760, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5/29/2024	06/12-18/2024	6/19/2024	7/4/2024	7/4/2024	-	-	-	-	-	-
-	24I00239: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Cagawcaw Bridge, Barangay 10 Poblacion, Lawaan, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/22/2024	7/22/2024	-	-	-	-	-	-
-	24I00240: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0742 + 500 - K0743 + 500, Barangay Solsogon, Sta. Margarita, Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/9/2024	7/9/2024	-	-	-	-	-	-
-	24I00241: Asset Preservation Program - Preventive Maintenance - Primary Roads-Daang Maharlika (LT) - K0919 + 304 - K0920 + 127, Leyte 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/9/2024	7/9/2024	-	-	-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00242: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0747 + 000 - K0748 + 000, Barangay Napuro, Sta. Margarita, Samar, Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/9/2024	7/9/2024	-	-	-	-	-	-
-	24I00243: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0707+108 - K0707+808, K0734+137 - K0734+539, K0777+389 - K0778+000, K0781+240 - K0781+780, Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/4/2024	7/4/2024	-	-	-	-	-	-
-	24I00244: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0748 + 500 - K0749 + 500, Barangay Inoraguiao, Sta. Margarita, Samar, Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/9/2024	7/9/2024	-	-	-	-	-	-
-	24I00245: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0739 + 000 - K0740 + 000, Barangay Burabod, Sta. Margarita, Samar, Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/20-26/2024	6/27/2024	7/9/2024	7/9/2024	-	-	-	-	-	-
-	24I00246: Bridge Program - Retrofitting/Strengthening of Permanent Bridges Jubasan Br. 1 (B00249SM) along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br), Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/7/2024	06/21-27/2024	6/28/2024	7/11/2024	7/11/2024	-	-	-	-	-	-
-	24I00247: Provision of Higher Education Services - Biliran Province State University, Padre Inocentes Street, Brgy. P.I. Garcia, Naval, Biliran	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/21-27/2024	6/28/2024	7/11/2024	7/11/2024	-	-	-	-	-	-
-	24I00248: Construction of Evacuation Center, Barangay Cabalquinto, Calubian, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/21-27/2024	6/28/2024	7/11/2024	7/11/2024	-	-	-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00249: Construction of Evacuation Center, Barangay Tinago, Inopacan, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/21-27/2024	6/28/2024	7/11/2024	7/11/2024	-	-	-	-	-	-
-	24I00250: Construction of the OCD Building and Warehouse in Tacloban City, Brgy. 101, New Kawayan, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/21-27/2024	6/28/2024	7/11/2024	7/11/2024	-	-	-	-	-	-
-	24I00251: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Basey - Maydolong Road (Phase 2), Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/7/2024	06/15-21/2024	6/21/2024	7/23/2024	7/23/2024	-	-	-	-	-	-
-	24I00252: Increase in carrying Capacity of Nursing and Allied Health Programs - Biliran Province State University, Padre Inocentes St. Brgy. P.I. Garcia, Naval Biliran	MAINTENANCE DIVISION	NO	Competitive Bidding	6/7/2024	06/21-27/2024	6/28/2024	7/11/2024	7/11/2024	-	-	-	-	-	-
-	24I00253: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0908+605 - K0909+017, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
-	24I00254: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge Connecting Sulat Poblacion to National Highway, Sulat, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
-	24I00255: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LT) - K0941+000 - K0941+506, K0941+522 - K0941+789, K0941+982 - K0941+988, K0943+810 - K0945+000, Leyte 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
-	24I00256: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0901+440 - K0901+641, K0902+115, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00257: Bridge - Widening of Permanent Bridges -Layog Br. (B00551LT) Along Daang Maharlika (LT), Leyte 5th LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
-	24I00258: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Kawit - Barangay Cadian, Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
-	24I00259: Fabrication/Installation of Road Safety Signages and Application of Thermoplastic Pavement Markings, Palo-West Bypass Road, Palo-East Bypass Road, Palo, Leyte and Brgy. San Joaquin, Palo, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	6/18/2024	06/26/2024 to 07/02/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
-	24I00261: 1.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of (RCDG) Reinforced Concrete Deck Girder Bridge Barangay Buntay, Abuyog, Leyte 2.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Buntay to Barangay Mag-Atubang, Abuyog, Leyte 3.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge Barangay Can-Uguib, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/28/2024	07/03-09/2024	7/10/2024	7/23/2024	7/23/2024	-	-	-	-	-	-
-	24I00262: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights and Signages along Tacloban City Bypass Road Extension, Phase 1, Barangay Tigbao, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	6/28/2024	07/03-09/2024	7/10/2024	7/23/2024	7/23/2024	-	-	-	-	-	-
-	24I00263: Continuation of the Completion of the Construction of the Five-Storey Graduate School and Administration Building - Biliran Province State Unviersity	MAINTENANCE DIVISION	NO	Competitive Bidding	6/28/2024	07/03-09/2024	7/10/2024	7/23/2024	7/23/2024	-	-	-	-	-	-
-	24I00264: Asset Preservation Program - Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads, along Maharlika Highway (S00223LT) - (K1018+250-K1018+335), Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	6/28/2024	07/03-09/2024	7/10/2024	7/23/2024	7/23/2024	-	-	-	-	-	-
-	24I00265: Bridge-Repair - Rehab. Of Permanent Bridges, Buac Br (B00588LT) along Maharlika Highway (S00223LT) Sogod, Southern Leyte K1023+149 - K1023+165	CONSTRUCTION DIVISION	NO	Competitive Bidding	6/28/2024	07/03-09/2024	7/10/2024	7/23/2024	7/23/2024	-	-	-	-	-	-

Total Alloted Budget of On-goii

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing

FY 2024 CONSULTANCY PROJECTS

-	24CSI001: Consulting Services for the Preparation of Detailed Architectural and Engineering Services of Benjamin Romualdez International Convention Center, Tacloban City, Leyte	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	7/26/2024	04/05-11/2024	7/3/2024	7/16/2024	7/16/2024	-	-	-	-	-	-
---	--	------------------------------	----	---------------------	-----------	---------------	----------	-----------	-----------	---	---	---	---	---	---

Total Alloted Budget of On-going Projects: P1,000,000.00

FY 2024 CANCELLED PROJECTS

-	24I00044: Construction of Flood Control Structure along Borongan River, Barangay San Mateo, Borongan City, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	-	CANCELLED DUE TO PROJECT WAS NOT INCLUDED IN THE FY 2024 APP based on General Appropriation Act (GAA)				
-	24I00048: Asset Preservation - Preventive Maintenance - Secondary Roads -Jct Buenavista-Lawaan-Marabut Rd - K0958 + 543 - K0959 + 041, K0959 + 108 - K0961 + 142, K0961 + 158 - K0962 + 516, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	-	CANCELLED DUE TO PROJECT WAS NOT INCLUDED IN THE FY 2024 APP based on General Appropriation Act (GAA)				
-	24I00049: Asset Preservation - Preventive Maintenance - Secondary Road -Jct Buenavista-Lawaan-Marabut Rd - K0956 + 019 - K0957 + 644, K0957 + 672 - K0958 + 291, K0958 + 316 - K0958 + 543, K0971 + 895 - K0973 + 363, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	-	CANCELLED DUE TO PROJECT WAS NOT INCLUDED IN THE FY 2024 APP based on General Appropriation Act (GAA)024 AIP				
-	24I00050: Asset Preservation - Preventive Maintenance - Secondary Roads -Jct Buenavista-Lawaan-Marabut Rd - K0953 + 424 - K0953 + 538, K0953 + 638 - K0955 + 591, K0955 + 960 - K0956 + 019, K0970+000 - K0971 + 895, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	-	CANCELLED DUE TO PROJECT WAS NOT INCLUDED IN THE FY 2024 APP based on General Appropriation Act (GAA)				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00054: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads -Tigbao - Sta. Fe - San Miguel Road - K0907 + 745 - K0907 + 775, K0907 + 940 - K0908 + 012, K0908 + 340 - K0908 + 410, K0908 + 413 - K0908 + 418, K0908 + 555 - K0908 + 567, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/17/2023	11/25/2023 to 12/01/2023	12/1/2023	12/15/2023	12/15/2023	12/22/2023	12/23/2023 to 12/26/2023	CANCELLED DUE TO PROJECT WAS NOT INCLUDED IN THE FY 2024 APP based on General Appropriation Act (GAA)			
-	24I00067: Asset Preservation Program - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0871 + 630 - K0871 + 950, K0872 + 100 - K0872 + 960, K0874 + 150 - K0874 + 700, K0875 + 000 - K0876 + 008, K0876 + 550 - K0876 + 940, K0877 + 578 - K0877 + 950, K0878 + 190 - K0879 + 000, K0880 + 370 - K0880 + 515, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	CANCELLED DUE TO NON-INCLUSION IN THE FY 2024 AIP (Advertised w/Bidding Schedule on January 11, 2024)							
-	24I00069: Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - (S00001SM), K0680 + 529 - K0680 + 565, K0681 + 020 - K0681 + 022, K0684 + 435 - K0684 + 476, K0684 + 650 - K0684 + 750, K0685 + 070 - K0685 + 165, K0685 + 946 - K0685 + 980, K0686 + 819 - K0686 + 917, K0687 + 311 - K0687 + 327, (S00002SM) K0683 + 739 - K0683 + 885, K0684 + 429 - K0684 + 439, K0686 + 000 - K0686 + 380, K0686 + 565 - K0686 + 700, K0687 + 787 - K0687 + 850, K0687 + 876 - K0687 + 993, K0688 + 296 - K0688 + 324, K0688 + 500 - K0688 + 734, K0689 + 000 - K0689 + 700, K0691 + 286 - K0691 + 754, K0692 + 000 - K0692 + 315, K0695 + 256 - K0695 + 275, Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	11/20/2023	11/29/2023 to 12/05/2023	12/6/2023	CANCELLED DUE TO NON-INCLUSION IN THE FY 2024 AIP (Advertised w/Bidding Schedule on January 11, 2024)							
-	24I00104: Network Development - Construction of By-Pass and Diversion Roads - Capoocan-Leyte, Leyte Coastal Road, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	12/27/2023	1/9-15/2024	1/16/2024	CANCELLED DUE TO REVISION OF PROGRAM OF WORKS, PLANS AND APPROVED BUDGET FOR THE CONTRACT							
-	24I00176: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Basey - Maydolong Road (Phase 2), Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/13-19/2024	4/19/2024	CANCELLED DUE TO REVISION OF PLANS AND PROGRAM OF WORKS (POW) (Advertised & with Bidding Schedule on May 02, 2024							
-	24I00183: Rehabilitation/Reconstruction of Bogasong Flood Control Libagon, Southern Leyte Sta. 0+000- Sta. 0+500	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/3/2024	04/18-24/2024	4/25/2024	NOTICE OF CANCELLATION dated April 22, 2024 DUE TO PROJECT IS UNDER FY 2023							
-	24I00200: Construction of Flood Control Structure along Diit River, Phase 2, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	4/30/2024	05/09-15/2024	5/16/2024	5/29/2024	5/29/2024	CANCELLATION of the said project due to change in unit cost for certain pay items which has affected the total construction cost of the project					

F.Y. 2024 Civil Works as of June 30, 2024

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
12/9/2024	12/9/2025	GOP	147,161,945.46	-	147,161,945.46	145,836,286.88	-	145,836,286.88	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/02/23	10/02/23	10/02/23	10/02/23	10/02/23	-	
2/19/2025	2/19/2026	GOP	192,999,993.59	-	192,999,993.59	192,890,679.48	-	192,890,679.48	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/02/23	10/02/23	10/02/23	10/02/23	10/02/23	-	
2/27/2025	2/27/2026	GOP	289,499,556.08	-	289,499,556.08	289,296,674.34	-	289,296,674.34	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/02/23	10/02/23	10/02/23	10/02/23	10/02/23	-	
12/30/2024	12/30/2025	GOP	149,574,891.49	-	149,574,891.49	149,523,755.57	-	149,523,755.57	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/02/23	10/02/23	10/02/23	10/02/23	10/02/23	-	
10/27/2024	10/27/2025	GOP	94,762,056.50	-	94,762,056.50	94,262,056.51	-	94,262,056.51	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/02/23	10/02/23	10/02/23	10/02/23	10/02/23	-	
2/28/2025	2/28/2026	GOP	356,348,555.53	-	356,348,555.53	356,190,297.31	-	356,190,297.31	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/25/23	10/25/23	10/25/23	10/25/23	10/25/23	-	SUPPLEMENTAL BULLETIN NO. 24-004 Dated October 26, 2023 Subject: Amendment/Postponement of Procurement Schedule (Pre-Bid Conference from October 27, 2023 to November 6, 2023 and Submission & Opening of Bids from November 9, 2023 to November 20, 2023 due to Non-quorum of BAC Members

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
2/28/2025	2/28/2026	GOP	160,549,757.49	-	160,549,757.49	159,947,517.01	-	159,947,517.01	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/25/23	10/25/23	10/25/23	10/25/23	10/25/23	-	SUPPLEMENTAL BULLETIN NO. 24-004 Dated October 26, 2023 Subject: Amendment/Postponement of Procurement Schedule (Pre-Bid Conference from October 27, 2023 to November 6, 2023 and Submission & Opening of Bids from November 9, 2023 to November 20, 2023 due to Non-quorum of BAC Members
10/7/2024	10/7/2025	GOP	48,249,964.16	-	48,249,964.16	48,199,964.16	-	48,199,964.16	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/25/23	10/25/23	10/25/23	10/25/23	10/25/23	-	SUPPLEMENTAL BULLETIN NO. 24-004 Dated October 26, 2023 Subject: Amendment/Postponement of Procurement Schedule (Pre-Bid Conference from October 27, 2023 to November 6, 2023 and Submission & Opening of Bids from November 9, 2023 to November 20, 2023 due to Non-quorum of BAC Members
1/30/2025	1/30/2026	GOP	1,313,096,294.25	-	1,313,096,294.25	1,299,913,750.05		1,299,913,750.05	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/25/23	10/25/23	10/25/23	10/25/23	10/25/23	-	SUPPLEMENTAL BULLETIN NO. 24-004 Dated October 26, 2023 Subject: Amendment/Postponement of Procurement Schedule (Pre-Bid Conference from October 27, 2023 to November 6, 2023 and Submission & Opening of Bids from November 9, 2023 to November 20, 2023 due to Non-quorum of BAC Members
1/30/2025	1/30/2026	GOP	569,699,318.72	-	569,699,318.72	564,001,749.62	-	564,001,749.62	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/25/23	10/25/23	10/25/23	10/25/23	10/25/23	-	SUPPLEMENTAL BULLETIN NO. 24-004 Dated October 26, 2023 Subject: Amendment/Postponement of Procurement Schedule (Pre-Bid Conference from October 27, 2023 to November 6, 2023 and Submission & Opening of Bids from November 9, 2023 to November 20, 2023 due to Non-quorum of BAC Members
12/9/2024	12/9/2025	GOP	147,161,869.38	-	147,161,869.38	142,161,660.42	-	142,161,660.42	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
12/30/2024	12/30/2025	GOP	169,800,290.35	-	169,800,290.35	169,698,424.12	-	169,698,424.12	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	-	
3/27/2025	3/27/2026	GOP	159,800,614.71	-	159,800,614.71	159,594,846.05	-	159,594,846.05	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/14/23	11/14/23	11/14/23	11/14/23	11/14/23	-	
2/18/2025	2/18/2026	GOP	187,999,876.84	-	187,999,876.84	187,896,537.48	-	187,896,537.48	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/14/23	11/14/23	11/14/23	11/14/23	11/14/23	-	
12/30/2024	12/30/2025	GOP	295,149,509.11	-	295,149,509.11	294,947,465.87	-	294,947,465.87	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/14/23	11/14/23	11/14/23	11/14/23	11/14/23	-	
2/18/2025	2/18/2026	GOP	197,649,065.58	-	197,649,065.58	197,546,696.94	-	197,546,696.94	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/14/23	11/14/23	11/14/23	11/14/23	11/14/23	-	
2/28/2025	2/28/2026	GOP	236,249,399.53	-	236,249,399.53	236,145,087.74	-	236,145,087.74	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	
2/8/2025	2/8/2026	GOP	164,050,625.83	-	164,050,625.83	163,948,879.47	-	163,948,879.47	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	
6/1/2025	6/1/2026	GOP	192,999,692.44	-	192,999,692.44	192,948,830.56	-	192,948,830.56	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/05/24	03/05/24	03/05/24	03/05/24	03/05/24	-	Supplemental Bulletin No. 24-34 dated 03/20/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 03/25/2024 to 04/12/2024 due to further review of Plans and POW); Supplemental Bulletin No. 24-51 dated 04/11/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 04/12/2024 to 04/23/2024 due to further review of Plans and POW); Supplemental Bulletin No. 24-53 dated 04/12/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 04/23/2024 to 05/08/2024 due to further review of Plans and POW); Supplemental Bulletin No. 24-57 dated 04/30/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 05/02/2024 to 05/08/2024 due to further review of Plans and POW); Supplemental Bulletin No. 24-58 dated 05/08/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 05/08/2024 to 05/17/2024 due to further review of Plans and POW)

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
9/14/2024	9/14/2025	GOP	150,628,566.60	-	150,628,566.60	150,475,286.20	-	150,475,286.20	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	Supplemental Bulletin No. 24-21 dated 1/11/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/18/2024 to 01/22/2024; Supplemental Bulletin No. 24-20 dated 1/9/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/11/2024 to 01/18/2024; Supplemental Bulletin No. 24-16 dated 12/19/ 2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 12/22/2023 to 01/11/2024
11/23/2024	11/23/2025	GOP	194,666,445.22	-	194,666,445.22	194,614,482.46	-	194,614,482.46	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	SUPPLEMENTAL BULLETIN NO. 24-030 Dated 2/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/22/2024 to 2/28/2024 due to BAC Members will be attending Monthly Staff Conference @ DPWH Leyte 4th SED Center City on 02/22/2024 SUPPLEMENTAL BULLETIN NO. 24-027 Dated 2/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/22/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/20/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 2/12/2024 due to further review of Plans and Program of Works (POW). Supplemental Bulletin No. 24-21 dated 1/11/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/18/2024 to 01/22/2024; Supplemental Bulletin No. 24-20 dated 1/9/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/11/2024 to 01/18/2024; Supplemental Bulletin No. 24-16 dated 12/19/ 2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 12/22/2023 to 01/11/2024
1/15/2025	1/15/2026	GOP	250,241,480.87	-	250,241,480.87	250,191,440.27	-	250,191,440.27	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	SUPPLEMENTAL BULLETIN NO. 24-030 Dated 2/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/22/2024 to 2/28/2024 due to further review of POW and ABC. SUPPLEMENTAL BULLETIN NO. 24-028 Dated 2/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/22/2024 to 2/28/2024 due to BAC Members will be attending Monthly Staff Conference @ DPWH Leyte 4th SED Center City on 02/22/2024 SUPPLEMENTAL BULLETIN NO. 24-027 Dated 2/12/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/22/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/20/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/11/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 2/12/2024 due to further review of Plans and Program of Works (POW). Supplemental Bulletin No. 24-21 dated 1/11/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/18/2024 to 01/22/2024; Supplemental Bulletin No. 24-20 dated 1/9/ 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/11/2024 to 01/18/2024; Supplemental Bulletin No. 24-16 dated 12/19/ 2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 12/22/2023 to 01/11/2024
2/27/2025	2/27/2026	GOP	271,700,438.18	-	271,700,438.18	271,499,341.70	-	271,499,341.70	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	
2/28/2025	2/28/2026	GOP	241,249,982.42	-	241,249,982.42	240,110,179.95	-	240,110,179.95	COA - Ma. Theresa E. Bantanos; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/21/23	11/21/23	11/21/23	11/21/23	11/21/23	-	
2/28/2025	2/28/2026	GOP	376,349,400.51	-	376,349,400.51	376,232,503.35	-	376,232,503.35	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
1/24/2025	1/24/2026	GOP	177,999,047.97	-	177,999,047.97	176,033,160.05	-	176,033,160.05	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
1/29/2025	1/29/2026	GOP	147,574,059.80	-	147,574,059.80	147,522,826.25	-	147,522,826.25	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
9/20/2024	9/20/2025	GOP	180,421,206.45	-	180,421,206.45	180,220,573.88	-	180,220,573.88	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/25/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 1/31/2024 due to further review of Plans and Program of Works (POW). Supplemental Bulletin No. 24-21 dated 1/11/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/18/2024 to 01/22/2024; Supplemental Bulletin No. 24-20 dated 1/9/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 1/11/2024 to 01/18/2024; Supplemental Bulletin No. 24-10 dated 12/11/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 12/12/2023 to 12/22/2024; Supplemental Bulletin No. 24-16 dated 12/19/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening Of Bids from 12/22/2023 to 01/11/2024
1/25/2025	1/25/2026	GOP	144,749,908.24	-	144,749,908.24	144,673,356.23	-	144,673,356.23	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
1/20/2025	1/20/2026	GOP	144,749,532.81	-	144,749,532.81	144,643,439.01	-	144,643,439.01	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
1/20/2025	1/20/2026	GOP	144,749,886.93	-	144,749,886.93	144,685,131.98	-	144,685,131.98	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
1/20/2025	1/20/2026	GOP	144,749,325.13	-	144,749,325.13	144,648,834.57	-	144,648,834.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
12/30/2024	12/30/2025	GOP	144,749,475.12	-	144,749,475.12	144,648,415.27	-	144,648,415.27	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
1/20/2025	1/20/2026	GOP	139,924,878.46	-	139,924,878.46	138,039,331.08	-	138,039,331.08	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
12/30/2024	12/30/2025	GOP	144,749,103.17	-	144,749,103.17	144,657,181.13	-	144,657,181.13	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
12/30/2024	12/30/2025	GOP	144,749,780.58	-	144,749,780.58	144,644,405.69	-	144,644,405.69	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
1/20/2025	1/20/2026	GOP	144,749,996.35	-	144,749,996.35	144,667,610.82	-	144,667,610.82	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
12/30/2024	12/30/2025	GOP	144,749,413.35	-	144,749,413.35	144,660,175.57	-	144,660,175.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
12/30/2024	12/30/2025	GOP	175,761,945.09	-	175,761,945.09	175,261,945.08	-	175,261,945.08	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/28/23	11/28/23	11/28/23	11/28/23	11/28/23	-	
12/30/2024	12/30/2025	GOP	192,999,932.50	-	192,999,932.50	192,895,335.77	-	192,895,335.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
1/25/2025	1/25/2026	GOP	186,999,436.84	-	186,999,436.84	186,896,463.16	-	186,896,463.16	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
3/4/2025	3/4/2026	GOP	190,999,390.94	-	190,999,390.94	190,893,425.22	-	190,893,425.22	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
12/30/2024	12/30/2025	GOP	188,599,097.10	-	188,599,097.10	188,498,554.39	-	188,498,554.39	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
3/30/2025	3/30/2026	GOP	217,628,036.04	-	217,628,036.04	217,478,000.00	-	217,478,000.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	SUPPLEMENTAL BULLETIN NO. 24-012 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-014 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-015 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-016 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-017 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-018 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-019 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW). SUPPLEMENTAL BULLETIN NO. 24-020 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submittal & Opening of Bids from 12/15/2023 to 12/15/2023) due to further review of Plans and Program of Works (PPOW).
3/26/2025	3/26/2026	GOP	274,499,451.92	-	274,499,451.92	274,297,490.49	-	274,297,490.49	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
7/2/2024	7/2/2025	GOP	24,028,265.96	-	24,028,265.96	24,017,456.65	-	24,017,456.65	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	SUPPLEMENTAL BULLETIN NO. 24-012 Dated December 12, 2023, Subject: Amendment/Postponement of Submission & Opening of Bids and amendment/correction of Project Name/Title from 12/15/2023 to 12/20/2023; SUPPLEMENTAL BULLETIN NO. 24-014 Dated 12/15/2023, Subject: Amendment/Postponement of Submission & Opening of Bids and amendment/correction of Project Name/Title from 12/20/2023 to Dec. 22, 2023
5/12/2024	5/12/2025	GOP	9,990,780.15	-	9,990,780.15	9,975,767.90	-	9,975,767.90	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	SUPPLEMENTAL BULLETIN NO. 24-012 Dated December 12, 2023, Subject: Amendment/Postponement of Submission & Opening of Bids and amendment/correction of Project Name/Title from 12/15/2023 to 12/20/2023; SUPPLEMENTAL BULLETIN NO. 24-014 Dated 12/15/2023, Subject: Amendment/Postponement of Submission & Opening of Bids and amendment/correction of Project Name/Title from 12/20/2023 to Dec. 22, 2023
3/26/2025	3/26/2026	GOP	144,749,967.44	-	144,749,967.44	144,642,233.70	-	144,642,233.70	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
1/25/2025	1/25/2026	GOP	144,749,480.02	-	144,749,480.02	144,667,928.47	-	144,667,928.47	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
1/25/2025	1/25/2026	GOP	138,749,782.32	-	138,749,782.32	138,675,116.87	-	138,675,116.87	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
9/20/2024	9/20/2025	GOP	168,872,308.35	-	168,872,308.35	168,771,158.81	-	168,771,158.81	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	SUPPLEMENTAL BULLETIN NO. 24-017 Dated December 19, 2022 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/22/2023 to 12/28/2023 due to further review of Plans and Program of Works (POW)). SUPPLEMENTAL BULLETIN NO. 24-018 Dated December 22, 2022 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/28/2023 to 1/11/2024 due to further review of Plans and Program of Works (POW)).
2/28/2025	2/28/2026	GOP	192,299,621.11	-	192,299,621.11	192,200,536.37	-	192,200,536.37	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	SUPPLEMENTAL BULLETIN NO. 24-015 Dated 12/15/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/18/2023 to 12/22/2023 due to change of net length and BOQ
1/25/2025	1/25/2026	GOP	136,615,106.00	-	136,615,106.00	136,505,577.54	-	136,505,577.54	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
10/20/2024	10/20/2025	GOP	192,997,831.00	-	192,997,831.00	192,888,634.19	-	192,888,634.19	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	SUPPLEMENTAL BULLETIN NO. 24-017 Dated December 19, 2022 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/22/2023 to 12/28/2023 due to further review of Plans and Program of Works (POW)). SUPPLEMENTAL BULLETIN NO. 24-018 Dated December 22, 2022 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/28/2023 to 1/11/2024 due to further review of Plans and Program of Works (POW)).
2/27/2025	2/27/2026	GOP	317,749,517.75	-	317,749,517.75	317,633,098.33	-	317,633,098.33	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
1/20/2025	1/20/2026	GOP	146,679,534.73	-	146,679,534.73	146,340,258.26	-	146,340,258.26	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
1/20/2025	1/20/2026	GOP	246,492,823.04	-	246,492,823.04	246,192,821.11	-	246,192,821.11	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
11/6/2024	11/6/2025	GOP	48,249,778.57	-	48,249,778.57	48,199,778.57	-	48,199,778.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
7/19/2024	7/19/2025	GOP	29,519,978.81	-	29,519,978.81	29,193,361.68	-	29,193,361.68	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
8/9/2024	8/9/2025	GOP	26,054,081.56	-	26,054,081.56	26,023,644.71	-	26,023,644.71	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
7/8/2024	7/8/2025	GOP	15,439,993.56	-	15,439,993.56	15,389,367.25	-	15,389,367.25	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
6/30/2024	6/30/2025	GOP	11,736,332.80	-	11,736,332.80	11,652,368.78	-	11,652,368.78	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
3/14/2025	3/14/2026	GOP	81,059,964.97	-	81,059,964.97	81,013,266.63	-	81,013,266.63	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
7/8/2024	7/8/2025	GOP	15,439,987.67	-	15,439,987.67	15,388,956.97	-	15,388,956.97	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
8/15/2024	8/15/2025	GOP	19,300,000.00	-	19,300,000.00	19,249,965.23	-	19,249,965.23	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
10/29/2024	10/29/2025	GOP	48,248,485.54	-	48,248,485.54	48,188,171.60	-	48,188,171.60	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
11/6/2024	11/6/2025	GOP	48,250,000.00	-	48,250,000.00	48,200,224.07	-	48,200,224.07	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
11/6/2024	11/6/2025	GOP	48,250,000.00	-	48,250,000.00	48,198,236.13	-	48,198,236.13	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
11/6/2024	11/6/2025	GOP	48,250,000.00	-	48,250,000.00	48,200,210.67	-	48,200,210.67	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
11/6/2024	11/6/2025	GOP	48,250,000.00	-	48,250,000.00	48,199,952.57	-	48,199,952.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
11/6/2024	11/6/2025	GOP	48,250,000.00	-	48,250,000.00	48,200,146.10	-	48,200,146.10	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
11/6/2024	11/6/2025	GOP	48,250,000.00	-	48,250,000.00	48,200,241.16	-	48,200,241.16	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
1/26/2025	1/26/2026	GOP	96,499,441.50	-	96,499,441.50	96,299,440.38	-	96,299,440.38	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/11/24	01/11/24	01/11/24	01/11/24	01/11/24	-	
6/26/2024	6/26/2025	GOP	9,263,905.76	-	9,263,905.76	9,213,014.99	-	9,213,014.99	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
8/26/2025	8/26/2026	GOP	274,058,220.54	-	274,058,220.54	273,957,148.98	-	273,957,148.98	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
4/4/2025	4/4/2026	GOP	146,679,714.06	-	146,679,714.06	146,560,243.01	-	146,560,243.01	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/25/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW). Supplemental Bulletin No. 24-21 dated 1/11/2024 SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 1/31/2024 due to further review of Plans and Program of Works (POW). 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 1/31/2024) Supplemental Bulletin No. 24-20 dated 1/9/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024) Supplemental Bulletin No. 24-18 dated 12/11/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/12/2023 to 12/22/2023) Supplemental Bulletin No. 24-18 dated 12/19/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/22/2023 to 01/11/2024) SUPPLEMENTAL BULLETIN NO. 24-023 Dated February 26, 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from March 15, 2024 to March 22, 2024 due to further review of Plans and Program of Works (POW).
1/15/2025	1/15/2026	GOP	147,360,937.50	-	147,360,937.50	147,285,900.00	-	147,285,900.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/22/2024 to 2/23/2024 due to BAC Members will be attending Monthly Staff Conference @ UPNLP Leyte 4th 1801 Ormet City on 02/22/2024 SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/26/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 1/31/2024) due to further review of Plans and Program of Works (POW). Supplemental Bulletin No. 24-21 dated 1/11/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/28/2024 to 01/31/2024) Supplemental Bulletin No. 24-20 dated 1/9/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024) Supplemental Bulletin No. 24-18 dated 12/11/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/12/2023 to 12/22/2023) Supplemental Bulletin No. 24-18 dated 12/19/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/22/2023 to 01/11/2024) SUPPLEMENTAL BULLETIN NO. 24-023 Dated February 26, 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from March 15, 2024 to March 22, 2024 due to further review of Plans and Program of Works (POW).
9/13/2024	9/13/2025	GOP	146,515,875.30	-	146,515,875.30	146,415,415.00	-	146,415,415.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	SUPPLEMENTAL BULLETIN NO. 24-027 Dated 2/12/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 2/15/2024 to 2/22/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/25/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW). SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 1/31/2024) due to further review of Plans and Program of Works (POW). Supplemental Bulletin No. 24-21 dated 1/11/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/28/2024 to 01/31/2024) Supplemental Bulletin No. 24-20 dated 1/9/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024) Supplemental Bulletin No. 24-18 dated 12/11/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/12/2023 to 12/22/2023) Supplemental Bulletin No. 24-18 dated 12/19/2023 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 12/22/2023 to 01/11/2024) SUPPLEMENTAL BULLETIN NO. 24-023 Dated February 26, 2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from March 15, 2024 to March 22, 2024 due to further review of Plans and Program of Works (POW).
12/30/2024	12/30/2025	GOP	254,171,832.11	-	254,171,832.11	254,070,181.95	-	254,070,181.95	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
2/28/2025	2/28/2026	GOP	260,046,490.76	-	260,046,490.76	259,746,490.53	-	259,746,490.53	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
11/20/2024	11/20/2025	GOP	214,511,466.52	-	214,511,466.52	214,406,390.92	-	214,406,390.92	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
1/30/2025	1/30/2026	GOP	146,678,486.59	-	146,678,486.59	146,588,009.49	-	146,588,009.49	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
1/25/2025	1/25/2026	GOP	144,749,886.20	-	144,749,886.20	144,652,713.53	-	144,652,713.53	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/10/24	01/10/24	01/10/24	01/10/24	01/10/24	-	SUPPLEMENTAL BULLETIN NO. 24-023 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule Pre-Bid Conference from 1/16/2024 to 1/17/2024 due to Non-Quorum of BAC Members
2/28/2025	2/28/2026	GOP	356,349,599.33	-	356,349,599.33	356,248,125.85	-	356,248,125.85	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/10/24	01/10/24	01/10/24	01/10/24	01/10/24	-	SUPPLEMENTAL BULLETIN NO. 24-023 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule Pre-Bid Conference from 1/16/2024 to 1/17/2024 due to Non-Quorum of BAC Members
9/27/2024	9/27/2025	GOP	152,272,275.36	-	152,272,275.36	152,166,270.42	-	152,166,270.42	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/10/24	01/10/24	01/10/24	01/10/24	01/10/24	-	SUPPLEMENTAL BULLETIN NO. 24-023 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/22/2024 to 2/23/2024 due to BAC Members will be attending Monthly Staff Conference @ DPWH/Leyte 4th DEO Office City on 02/22/2024); SUPPLEMENTAL BULLETIN NO. 24-024 Dated 2/1/2024 Subject: Amendment/Postponement (Submission & Opening of Bids from 2/15/2024 to 2/22/2024 due to extended set length and BOD); SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/25/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW), SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/29/2024 to 1/31/2024 due to further review of Plans and Program of Works (POW), SUPPLEMENTAL BULLETIN NO. 24-023 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule Pre-Bid Conference from 1/16/2024 to 1/17/2024 due to Non-Quorum of BAC Members
10/23/2024	10/23/2025	GOP	199,156,319.13	-	199,156,319.13	198,956,208.00	-	198,956,208.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/10/24	01/10/24	01/10/24	01/10/24	01/10/24	-	SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/25/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW), SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/29/2024 to 1/31/2024 due to further review of Plans and Program of Works (POW), SUPPLEMENTAL BULLETIN NO. 24-023 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule Pre-Bid Conference from 1/16/2024 to 1/17/2024 due to Non-Quorum of BAC Members
12/22/2024	12/22/2025	GOP	215,040,987.48	-	215,040,987.48	214,825,935.00	-	214,825,935.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/10/24	01/10/24	01/10/24	01/10/24	01/10/24	-	SUPPLEMENTAL BULLETIN NO. 24-024 Dated 1/25/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/21/2024 to 2/15/2024 due to further review of Plans and Program of Works (POW), SUPPLEMENTAL BULLETIN NO. 24-022 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 1/29/2024 to 1/31/2024 due to further review of Plans and Program of Works (POW), SUPPLEMENTAL BULLETIN NO. 24-023 Dated 1/16/2024 Subject: Amendment/Postponement of Procurement Schedule Pre-Bid Conference from 1/16/2024 to 1/17/2024 due to Non-Quorum of BAC Members
1/25/2025	1/25/2026	GOP	144,749,918.06	-	144,749,918.06	144,649,323.71	-	144,649,323.71	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
7/10/2024	7/10/2025	GOP	5,065,662.34	-	5,065,662.34	5,055,011.85	-	5,055,011.85	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	-	
9/14/2024	9/14/2025	GOP	9,899,841.47	-	9,899,841.47	9,884,801.68	-	9,884,801.68	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	-	
6/15/2024	6/15/2025	GOP	4,949,834.25	-	4,949,834.25	4,939,810.28	-	4,939,810.28	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	-	
8/24/2024	8/24/2025	GOP	21,802,601.87	-	21,802,601.87	21,791,845.13	-	21,791,845.13	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	-	
5/31/2024	5/31/2025	GOP	1,979,336.67	-	1,979,336.67	1,969,321.84	-	1,969,321.84	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	01/23 & 25/2024	-	
10/25/2024	10/25/2025	GOP	192,999,677.46	-	192,999,677.46	192,898,865.57	-	192,898,865.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	
10/25/2024	10/25/2025	GOP	192,999,759.91	-	192,999,759.91	192,897,086.40	-	192,897,086.40	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	
10/25/2024	10/25/2025	GOP	192,999,644.47	-	192,999,644.47	192,889,823.34	-	192,889,823.34	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
1/9/2025	1/9/2026	GOP	73,100,383.24	-	73,100,383.24	72,600,382.87	-	72,600,382.87	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	
2/14/2025	2/14/2025	GOP	139,749,979.12	-	139,749,979.12	139,649,683.57	-	139,649,683.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	
1/25/2025	1/25/2026	GOP	192,999,636.64	-	192,999,636.64	192,892,727.20	-	192,892,727.20	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	
1/25/2025	1/25/2026	GOP	192,999,517.81	-	192,999,517.81	192,498,838.38	-	192,498,838.38	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/12/24	02/12/24	02/12/24	02/12/24	02/12/24	-	
3/4/2025	3/4/2026	GOP	139,574,414.79	-	139,574,414.79	139,174,414.79	-	139,174,414.79	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/19/24	03/19/24	03/19/24	03/19/24	03/19/24	-	Notice dated April 02, 2024: Subject: Resetting the Schedule of the Opening of Bids to April 05, 2024
6/7/2024	6/7/2025	GOP	3,441,569.56	-	3,441,569.56	3,436,096.05	-	3,436,096.05	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/16/24	02/16/24	02/16/24	02/16/24	02/16/24	-	
6/10/2024	6/10/2025	GOP	4,069,911.39	-	4,069,911.39	4,059,538.77	-	4,059,538.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/16/24	02/16/24	02/16/24	02/16/24	02/16/24	-	
8/3/2024	8/3/2025	GOP	10,373,327.78	-	10,373,327.78	10,358,150.09	-	10,358,150.09	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/16/24	02/16/24	02/16/24	02/16/24	02/16/24	-	
6/29/2024	6/29/2025	GOP	3,235,826.06	-	3,235,826.06	3,225,762.70	-	3,225,762.70	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/16/24	02/16/24	02/16/24	02/16/24	02/16/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
1/25/2025	1/25/2026	GOP	192,999,506.82	-	192,999,506.82	192,897,338.86	-	192,897,338.86	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/16/24	02/16/24	02/16/24	02/16/24	02/16/24	-	
2/2/2025	2/2/2026	GOP	84,499,067.18	-	84,499,067.18	84,448,804.51	-	84,448,804.51	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/16/24	02/16/24	02/16/24	02/16/24	02/16/24	-	
7/7/2024	7/7/2025	GOP	2,969,947.55	-	2,969,947.55	2,959,622.55	-	2,959,622.55	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/22/2024	7/22/2025	GOP	4,949,943.52	-	4,949,943.52	4,934,820.56	-	4,934,820.56	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/26/2024	7/26/2025	GOP	4,949,940.81	-	4,949,940.81	4,934,887.45	-	4,934,887.45	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/7/2024	7/7/2025	GOP	2,969,863.91	-	2,969,863.91	2,959,052.84	-	2,959,052.84	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/7/2024	7/7/2025	GOP	1,979,890.37	-	1,979,890.37	1,969,230.93	-	1,969,230.93	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
7/22/2024	7/22/2025	GOP	3,959,733.65	-	3,959,733.65	3,949,338.17	-	3,949,338.17	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/22/2024	7/22/2025	GOP	3,959,822.83	-	3,959,822.83	3,948,142.91	-	3,948,142.91	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/7/2024	7/7/2025	GOP	1,979,845.56	-	1,979,845.56	1,974,600.92	-	1,974,600.92	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
7/7/2024	7/7/2025	GOP	1,979,688.76	-	1,979,688.76	1,975,547.93	-	1,975,547.93	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	02/22/24	02/22/24	02/22/24	02/22/24	02/22/24	-	
4/2/2025	4/2/2026	GOP	168,874,857.74	-	168,874,857.74	168,774,732.62	-	168,774,732.62	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/03/24	05/03/24	05/03/24	05/03/24	05/03/24	-	
3/29/2025	3/29/2026	GOP	96,499,682.76	-	96,499,682.76	96,449,682.76	-	96,449,682.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/04/24	03/04/24	03/04/24	03/04/24	03/04/24	-	
4/2/2025	4/2/2026	GOP	318,099,528.31	-	318,099,528.31	317,950,502.76	-	317,950,502.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/03/24	05/03/24	05/03/24	05/03/24	05/03/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
2/18/2025	2/18/2026	GOP	198,873,039.64	-	198,873,039.64	197,878,674.44	-	197,878,674.44	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/04/24	03/04/24	03/04/24	03/04/24	03/04/24	-	
3/30/2025	3/30/2026	GOP	356,349,312.85	-	356,349,312.85	356,238,774.66	-	356,238,774.66	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/04/24	03/04/24	03/04/24	03/04/24	03/04/24	-	
3/4/2025	3/4/2026	GOP	192,999,825.47	-	192,999,825.47	192,899,925.86	-	192,899,925.86	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/05/24	03/05/24	03/05/24	03/05/24	03/05/24	-	Notice dated March 25, 2024: Subject: Resetting the Schedule of the Opening of Bids to March 25, 2024
3/4/2025	3/4/2026	GOP	168,874,054.36	-	168,874,054.36	168,773,664.64	-	168,773,664.64	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/05/24	03/05/24	03/05/24	03/05/24	03/05/24	-	SUPPLEMENTAL BULLETIN NO. 24-035 Dated 03/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 03/25/2024 to 04/12/2024 due to further review of Plans and Program of Works (POW).
7/3/2025	7/3/2026	GOP	386,000,000.00	-	386,000,000.00	385,889,135.03	-	385,889,135.03	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	SUPPLEMENTAL BULLETIN NO. 24-035 Dated 03/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 03/27/2024 to 04/12/2024 due to further review of Plans and Program of Works (POW).
3/4/2025	3/4/2026	GOP	192,999,976.61	-	192,999,976.61	192,749,142.76	-	192,749,142.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	
3/4/2025	3/4/2026	GOP	164,049,011.55	-	164,049,011.55	163,930,943.99	-	163,930,943.99	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	SUPPLEMENTAL BULLETIN NO. 24-036 Dated 03/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 03/27/2024 to 04/12/2024 due to further review of Plans and Program of Works (POW).
11/29/2024	11/29/2025	GOP	48,249,370.72	-	48,249,370.72	48,199,370.72	-	48,199,370.72	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
12/7/2024	12/7/2025	GOP	48,249,992.55	-	48,249,992.55	48,145,283.16	-	48,145,283.16	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	SUPPLEMENTAL BULLETIN NO. 24-037 Dated 03/26/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 03/27/2024 to 04/10/2024 due to further review of Plans and Program of Works (POW).
3/14/2025	3/14/2026	GOP	146,679,987.39	-	146,679,987.39	146,554,987.29	-	146,554,987.29	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	
5/29/2025	5/29/2026	GOP	144,749,377.97	-	144,749,377.97	144,613,313.39	-	144,613,313.39	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/08/24	03/08/24	03/08/24	03/08/24	03/08/24	-	
3/4/2025	3/4/2026	GOP	144,749,810.94	-	144,749,810.94	144,641,791.81	-	144,641,791.81	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/19/24	03/19/24	03/19/24	03/19/24	03/19/24	-	Notice dated April 2, 2024: Subject: Resetting the Schedule of the Opening of Bids to April 5, 2024
5/29/2025	5/29/2026	GOP	144,749,337.90	-	144,749,337.90	144,633,116.51	-	144,633,116.51	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/19/24	03/19/24	03/19/24	03/19/24	03/19/24	-	Notice dated April 2, 2024: Subject: Resetting the Schedule of the Opening of Bids to April 5, 2024
5/29/2025	5/29/2026	GOP	144,749,520.51	-	144,749,520.51	144,699,520.50	-	144,699,520.50	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/19/24	03/19/24	03/19/24	03/19/24	03/19/24	-	Notice dated April 2, 2024: Subject: Resetting the Schedule of the Opening of Bids to April 5, 2024
5/3/2025	5/3/2026	GOP	146,574,983.36	-	146,574,983.36	145,510,820.87	-	145,510,820.87	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03/19/24	03/19/24	03/19/24	03/19/24	03/19/24	-	Notice dated April 2, 2024: Subject: Resetting the Schedule of the Opening of Bids to April 5, 2024

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
3/4/2025	3/4/2026	GOP	98,999,803.00	-	98,999,803.00	98,896,573.18	-	98,896,573.18	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
12/4/2024	12/4/2025	GOP	48,249,098.86	-	48,249,098.86	48,199,098.86	-	48,199,098.86	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
12/4/2024	12/4/2025	GOP	48,249,533.51	-	48,249,533.51	48,199,533.51	-	48,199,533.51	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
3/29/2025	3/29/2026	GOP	96,499,278.67	-	96,499,278.67	96,385,000.00	-	96,385,000.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
5/22/2025	5/22/2026	GOP	189,621,956.96	-	189,621,956.96	189,534,814.91	-	189,534,814.91	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	
10/12/2024	10/12/2025	GOP	96,499,756.42	-	96,499,756.42	96,379,941.88	-	96,379,941.88	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	
10/12/2024	10/12/2025	GOP	96,499,785.31	-	96,499,785.31	96,390,731.62	-	96,390,731.62	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	
6/1/2025	6/1/2026	GOP	164,047,831.27	-	164,047,831.27	163,947,831.27	-	163,947,831.27	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
8/26/2024	8/26/2025	GOP	4,949,538.55	-	4,949,538.55	4,938,955.90	-	4,938,955.90	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	
2/6/2025	2/6/2026	GOP	48,248,852.67	-	48,248,852.67	48,223,804.90	-	48,223,804.90	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	
2/6/2025	2/6/2026	GOP	48,250,000.00	-	48,250,000.00	47,767,497.82	-	47,767,497.82	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	
2/3/2025	2/3/2026	GOP	50,837,501.36	-	50,837,501.36	50,787,500.82	-	50,787,500.82	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	
1/30/2025	1/30/2026	GOP	48,249,461.32	-	48,249,461.32	48,199,458.07	-	48,199,458.07	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	
1/30/2025	1/30/2026	GOP	48,249,015.00	-	48,249,015.00	48,199,014.43	-	48,199,014.43	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	
8/30/2024	8/30/2025	GOP	4,823,764.64	-	4,823,764.64	4,816,031.21	-	4,816,031.21	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	Supplemental Bulletin No. 24-054 dated 04/22/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids and correction of project name) from 4/25/2024 to 4/30/2024
8/30/2024	8/30/2025	GOP	4,824,326.66	-	4,824,326.66	4,813,441.00	-	4,813,441.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
3/3/2025	3/3/2025	GOP	48,249,277.46	-	48,249,277.46	48,229,171.65	-	48,229,171.65	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/06/24	04/06/24	04/06/24	04/06/24	04/06/24	-	Supplemental Bulletin No. 24-054 dated 04/22/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids and correction of project name) from 4/25/2024 to 4/30/2024
11/3/2024	11/3/2025	GOP	96,499,733.14	-	96,499,733.14	96,399,105.71	-	96,399,105.71	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non-quorum of the BAC Members
2/1/2025	2/1/2026	GOP	96,499,048.09	-	96,499,048.09	96,427,828.34	-	96,427,828.34	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non-quorum of the BAC Members
2/21/2025	2/21/2026	GOP	52,899,225.10	-	52,899,225.10	52,848,087.60	-	52,848,087.60	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non-quorum of the BAC Members
4/2/2025	4/2/2026	GOP	144,749,941.22	-	144,749,941.22	144,680,981.76	-	144,680,981.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non-quorum of the BAC Members
1/22/2025	1/22/2026	GOP	48,249,474.86	-	48,249,474.86	48,145,787.67	-	48,145,787.67	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non-quorum of the BAC Members
4/22/2025	4/22/2026	GOP	139,748,245.32	-	139,748,245.32	139,631,747.85	-	139,631,747.85	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non-quorum of the BAC Members
4/2/2025	4/2/2026	GOP	192,998,233.90	-	192,998,233.90	192,883,412.24	-	192,883,412.24	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	
4/2/2025	4/2/2026	GOP	96,499,780.61	-	96,499,780.61	96,369,758.84	-	96,369,758.84	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
8/30/2024	8/30/2025	GOP	14,848,994.48	-	14,848,994.48	14,822,990.99	-	14,822,990.99	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/26/24	04/26/24	04/26/24	04/26/24	04/26/24	04/26/24	
9/14/2024	9/14/2025	GOP	10,888,824.68	-	10,888,824.68	10,858,393.39	-	10,858,393.39	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	
9/14/2024	9/14/2025	GOP	14,354,635.61	-	14,354,635.61	14,332,276.86	-	14,332,276.86	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	
12/13/2024	12/13/2025	GOP	28,899,981.29	-	28,899,981.29	28,877,371.65	-	28,877,371.65	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/03/24	05/03/24	05/03/24	05/03/24	05/03/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
4/2/2025	4/2/2026	GOP	385,997,793.28	-	385,997,793.28	385,868,741.07	-	385,868,741.07	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/03/24	05/03/24	05/03/24	05/03/24	05/03/24	-	
6/1/2025	6/1/2026	GOP	212,299,954.21	-	212,299,954.21	212,182,692.51	-	212,182,692.51	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/03/24	05/03/24	05/03/24	05/03/24	05/03/24	-	
of Procurement Activities			24,248,636,985.22													
ent Activities Conducted			24,198,373,558.88													
get - Total Contract Price)			50,263,426.34													
-	-	-	65,717,986.73	-	65,717,986.73	65,617,830.54	-	65,617,830.54	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/11/23	12/11/23	12/11/23	12/11/23	12/11/23	-	
-	-	GOP	337,726,526.81	-	337,726,526.81	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
-	-	GOP	19,283,810.78	-	19,283,810.78	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	337,718,103.35	-	337,718,103.35	337,718,103.35	-	337,718,103.35	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/01/24	04/01/24	04/01/24	04/01/24	04/01/24	-	
-	-	GOP	96,499,569.81	-	96,499,569.81	96,383,612.00	-	96,383,612.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/ 2024 due to non-quorum of the BAC Members
-	-	GOP	115,799,050.11	-	115,799,050.11	115,696,121.97	-	115,696,121.97	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	
-	-	GOP	9,899,205.25	-	9,899,205.25	9,882,715.45	-	9,882,715.45	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/26/24	04/26/24	04/26/24	04/26/24	04/26/24	-	
-	-	GOP	6,928,343.46	-	6,928,343.46	6,918,066.25	-	6,918,066.25	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/26/24	04/26/24	04/26/24	04/26/24	04/26/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	144,748,926.70	-	144,748,926.70	144,633,458.17	-	144,633,458.17	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	-	
-	-	GOP	96,498,559.73	-	96,498,559.73	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	-	
-	-	GOP	96,499,994.13	-	96,499,994.13	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	96,499,160.72	-	96,499,160.72	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/03/24	05/03/24	05/03/24	05/03/24	05/03/24	-	SUPPLEMENTAL BULLETIN NO. 24-063 Dated 05/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 05/22/2024 to 06/06/2024 due to further review of Plans and Program of Works (POW).
-	-	GOP	48,249,264.02	-	48,249,264.02	48,169,667.87	-	48,169,667.87	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	
-	-	GOP	45,354,811.17	-	45,354,811.17	45,304,811.17	-	45,304,811.17	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	
-	-	GOP	347,399,451.88	-	347,399,451.88	347,281,982.76	-	347,281,982.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	163,402,412.68	-	163,402,412.68	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	
-	-	GOP	48,249,917.04	-	48,249,917.04	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	
-	-	GOP	144,748,645.18	-	144,748,645.18	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	
-	-	GOP	299,147,511.91	-	299,147,511.91	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	
-	-	GOP	9,899,679.42	-	9,899,679.42	9,885,498.35	-	9,885,498.35	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	9,899,879.44	-	9,899,879.44	9,882,075.78	-	9,882,075.78	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	9,899,187.53	-	9,899,187.53	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	19,799,724.00	-	19,799,724.00	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	9,899,516.68	-	9,899,516.68	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	19,799,903.40	-	19,799,903.40	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	19,799,613.13	-	19,799,613.13	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	9,899,483.61	-	9,899,483.61	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	96,499,641.77	-	96,499,641.77	96,449,641.77	-	96,449,641.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	144,749,640.52	-	144,749,640.52	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	52,464,945.80	-	52,464,945.80	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	7,271,414.53	-	7,271,414.53	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	96,499,742.47	-	96,499,742.47	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	91,673,433.53	-	91,673,433.53	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/22/24	05/22/24	05/22/24	05/22/24	05/22/24	-	
-	-	GOP	4,824,657.71	-	4,824,657.71	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/30/24	05/30/24	05/30/24	05/30/24	05/30/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	4,824,560.84	-	4,824,560.84	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/30/24	05/30/24	05/30/24	05/30/24	05/30/24	-	
-	-	GOP	9,899,203.98	-	9,899,203.98	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/30/24	05/30/24	05/30/24	05/30/24	05/30/24	-	
-	-	GOP	9,899,306.58	-	9,899,306.58	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/30/24	05/30/24	05/30/24	05/30/24	05/30/24	-	
-	-	GOP	9,899,396.82	-	9,899,396.82	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/30/24	05/30/24	05/30/24	05/30/24	05/30/24	-	
-	-	GOP	19,799,552.96	-	19,799,552.96	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/30/24	05/30/24	05/30/24	05/30/24	05/30/24	-	
-	-	GOP	144,749,546.09	-	144,749,546.09	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/18/24	06/18/24	06/18/24	06/18/24	06/18/24	-	
-	-	GOP	144,749,412.52	-	144,749,412.52	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/18/24	06/18/24	06/18/24	06/18/24	06/18/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	8,735,710.39	-	8,735,710.39	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/18/24	06/18/24	06/18/24	06/18/24	06/18/24	-	
-	-	GOP	24,124,508.99	-	24,124,508.99	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/18/24	06/18/24	06/18/24	06/18/24	06/18/24	-	
-	-	GOP	6,080,958.86	-	6,080,958.86	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/10/24	07/10/24	07/10/24	07/10/24	07/10/24	-	
-	-	GOP	144,748,913.80	-	144,748,913.80	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/12/24	06/12/24	06/12/24	06/12/24	06/12/24	-	
-	-	GOP	32,373,423.24	-	32,373,423.24	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/12/24	06/12/24	06/12/24	06/12/24	06/12/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	132,746,285.67	-	132,746,285.67	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/12/24	06/12/24	06/12/24	06/12/24	06/12/24	-	
-	-	GOP	14,940,947.16	-	14,940,947.16	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/12/24	06/12/24	06/12/24	06/12/24	06/12/24	-	
-	-	GOP	1,802,173.52	-	1,802,173.52	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/12/24	06/12/24	06/12/24	06/12/24	06/12/24	-	
-	-	GOP	332,642,631.50	-	332,642,631.50	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/12/24	06/12/24	06/12/24	06/12/24	06/12/24	-	
-	-	GOP	48,249,732.19	-	48,249,732.19	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	589,959.54	-	589,959.54	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	53,677,749.77	-	53,677,749.77	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	649,653.02	-	649,653.02	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	76,577,956.18	-	76,577,956.18	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	679,896.31	-	679,896.31	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	599,866.19	-	599,866.19	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	50,951,142.80	-	50,951,142.80	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/04/24	07/04/24	07/04/24	07/04/24	07/04/24	-	
-	-	GOP	14,924,599.10	-	14,924,599.10	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	43,425,000.00	-	43,425,000.00	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	43,425,000.00	-	43,425,000.00	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	99,501,241.62	-	99,501,241.62	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	86,849,752.12	-	86,849,752.12	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/15/24	06/15/24	06/15/24	06/15/24	06/15/24	-	
-	-	GOP	24,874,168.61	-	24,874,168.61	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/25/24	06/25/24	06/25/24	06/25/24	06/25/24	-	
-	-	GOP	26,499,955.32	-	26,499,955.32	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	38,599,808.16	-	38,599,808.16	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	118,140,041.52	-	118,140,041.52	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	11,577,394.57	-	11,577,394.57	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	63,593,133.47	-	63,593,133.47	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	168,874,416.22	-	168,874,416.22	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	5,786,397.83	-	5,786,397.83	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06/27/24	06/27/24	06/27/24	06/27/24	06/27/24	-	
-	-	GOP	225,905,842.80	-	225,905,842.80	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/04/24	07/04/24	07/04/24	07/04/24	07/04/24	-	
-	-	GOP	96,499,967.46	-	96,499,967.46	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/04/24	07/04/24	07/04/24	07/04/24	07/04/24	-	
-	-	GOP	65,667,890.47	-	65,667,890.47	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/04/24	07/04/24	07/04/24	07/04/24	07/04/24	-	
-	-	GOP	2,630,279.22	-	2,630,279.22	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/04/24	07/04/24	07/04/24	07/04/24	07/04/24	-	
-	-	GOP	1,578,541.80	-	1,578,541.80	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07/04/24	07/04/24	07/04/24	07/04/24	07/04/24	-	
ng Procurement Activities:			5,535,597,634.21													

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		

-	-	GOP	69,964,665.00	-	69,964,665.00	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/05/24	04/05/24	04/05/24	04/05/24	04/05/24	-	SUPPLEMENTAL BULLETIN NO. 24-003 dated 4/24/2024 Subject: Postponement of Submission and Opening of Eligibility Documents from 4/26/2024 to 5/03/2024 due to further evaluation of the Terms of Reference (TOR) and Approved Budget for the Contract (ABC)
---	---	-----	---------------	---	---------------	---	---	---	--	----------	----------	----------	----------	----------	---	---

ng Procurement Activities: 69,964,665.00

			182,999,957.08	-	182,999,957.08	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
			192,999,284.16	-	192,999,284.16	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
			192,999,475.40	-	192,999,475.40	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
			192,999,256.31	-	192,999,256.31	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
			96,499,415.13	-	96,499,415.13	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11/30/23	11/30/23	11/30/23	11/30/23	11/30/23	-	
			146,679,272.22	-	146,679,272.22	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
			189,621,790.23	-	189,621,790.23	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12/01/23	12/01/23	12/01/23	12/01/23	12/01/23	-	
			73,100,383.24	-	73,100,383.24	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01/10/24	01/10/24	01/10/24	01/10/24	01/10/24	-	
			86,849,265.51	-	86,849,265.51	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	
			48,248,362.22	-	48,248,362.22	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/18/24	04/18/24	04/18/24	04/18/24	04/18/24	-	
-	-	GOP	91,499,527.13	-	91,499,527.13	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	05/13/24	05/13/24	05/13/24	05/13/24	05/13/24	-	