



21 MAR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated 21 February 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100211000 Project ID: P00201440MN  OO1: Ensure Safe and Reliable National Road System-Network Development Program  Construction of Bypass and Diversion Roads Nabunturan-Mawab Road, incl. ROW, Compostela Valley			OO1: Ensure Safe and Reliable National Road System-Network Development Program  Construction of Bypass and Diversion Roads Nabunturan-Mawab Road, Including ROW, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of Concrete Road: 15.612 lane km	P 14,958.365/ lane km	P 233,530	CW-1 Const. of Concrete Road: 19.05346 lane km	P 12,256.567/ lane km	P 233,530
ROW: 81,632.653 sq.m.	P 0.095/sq.m.	P 7,720	ROW: 81,632.653 sq.m.	P 0.095/sq.m.	P 7,720
EAO	-	P 8,750	EAO	-	P 8,750
Total:		P 250,000	Total:		P 250,000
<b>Justification:</b> Increase in physical target from 15.612 lane km to 19.05346 lane km due to:					
<ul style="list-style-type: none"><li>The road runs on a very flat terrain as per actual site condition instead of the anticipated combination of flat to rolling terrain; and</li><li>The road design based on the actual terrain only requires minimal earthworks, hence, low unit cost.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02247