



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

| | |
|-------------------|-------------|
| Reference Number: | XI-004 |
| Project ID: | P00304235MN |

19-096

July 01, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 June 2019 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **Acting District Engineer MINDA R. ROSLINDA, Compostela District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|---------------------------------------|--------------------------|--|--|--------------------------------|
| Project Description | | | | | |
| UACS No. 310203100178000 Project ID : P00304235MN | | | | | |
| OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads | | | OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads | | |
| Montevista - Compostela - New Bataan - Maragusan - Mati Bdry. Rd, Compostela and New Bataan K440 + 128 - K1441 + 000 | | | Montevista - Compostela - New Bataan - Maragusan - Mati Bdry. Rd, Compostela and New Bataan K1440 + 220 - K1441 + 000 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1 – Road Widening/ 1.666 lane-km | P 14.475000 M/ lane-km | P 24.115350 M | CW1 – Road Widening/ 1.522 lane-km | P 11.500381 M/ lane-km | P 17.50358 M |
| | | | CW2 – Off- Carriageway Improvement: Shoulder Paving/ Construction/ 4,405.00 sq. m. | P 1.501 T/ sq. m. | P 6.61177 M |
| ROW Acquisition/ 12,495.00 sq. m. | P 560.2241/ sq.m. | P 7.000000 M | ROW Acquisition/ 12,495.00 sq. m. | P 560.2241/ sq.m. | P 7.000000 M |
| EAO | - | P 874.650 T | EAO | - | P 874.650 T |
| Total | | P 31.9900 M | Total | | P 31.9900 M |
| Justification: | | | | | |
| <ul style="list-style-type: none">Decrease in physical target with revision in station limit. The project starts at K1440+220 to avoid overlapping with other project. The end limit of the Regional Office widening project along the same road under FY 2019 is K1140+220. As such, physical target has reduced from 1,666 lane-km to 1.522 lane-km.Inclusion of Off-Carriageway improvement. Shoulder Paving/Construction for road safety purposes since road section is along Poblacion area. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.


DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02568