

Act Dut  
447 - KU-  
on



21 MAR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 21 February 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100009000 Project ID: P00200724MN					
001: Ensure Safe and Reliable National Road System- Network Development Program			001: Ensure Safe and Reliable National Road System- Network Development Program		
Road Widening - Secondary Roads			Road Widening - Secondary Roads		
Asuncion-San Isidro-Laak-Veruela Rd incl. ROW – K1472 + 822 - K1477 + 000, K1477 + 320 - K1478 + 008			Asuncion-San Isidro-Laak-Veruela Rd incl. ROW – K1472+822- K1477+000, K1477+320-K1478+ <b>857</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Road Widening: 9.732 lane km	P 17,611.349/ lane km	P 171,393.65	CW-1 Road Widening: <b>11.418</b> lane km	P <b>15,010.829</b> / lane km	P 171,393.65
ROW: 50,119.8 sq.m.	P 0.090/ sq.m.	P 4,516.20	ROW: 50,119.8 sq.m.	P 0.090/ sq.m.	P 4,516.20
EAO	-	P 6,380.15	EAO	-	P 6,380.15
Total:		P 182,290	Total:		P 182,290
<b>Justification:</b> Increase in physical target from 9.732 lane km to 11.418 lane km (with change in project limits) due to: <ul style="list-style-type: none"><li>• The road runs on a flat terrain as per actual site condition; and</li><li>• The road design based on the actual terrain only requires minimal earthworks particularly embankment (maximum height of 2 m) instead of the anticipated height of minimum of 3m inasmuch as said area is flood prone, hence, low unit cost.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02245