



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

23 APR 2018

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 05 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV** requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100020000 Project ID: P00230096MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Construction of Concrete Road - Access Road leading to Lao Integrated Farms-Mt. Apo Trail-Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur			Construction of Concrete Road - Access Road leading to Lao Integrated Farms-Mt. Apo Trail-Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 3.00 Km/ 6.00 Lane Km	P 13,670.833/ Lane Km	P 82,025.00	CW-1 Construction of Concrete Road: 3.6166 Km/ 7.2332 Lane Km	P 11,340.071/ Lane Km	P 82,025.00
EAO	-	P 2,975.00	EAO	-	P 2,975.00
Total:		P 85,000.00	Total:		P 85,000.00
<b>Justification:</b> Increase in physical target from 6.00 lane km to 7.2332 lane km due to:					
<ul style="list-style-type: none"><li>• The road runs on a very flat terrain as per actual site condition; and</li><li>• The design of the road only requires minimal vertical and horizontal alignment (follow existing), hence requires minimal earthworks.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02592