



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 04 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100113000 Project ID: P00200656MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Davao-Cotabato Rd (Jct Digos-Cotabato Sect) incl. ROW – K1568+200 – K1568+491, K1568+529 – K1569+197, K1569+230 – K1569+338, K1569+600 – K1569+727, K1581+434 – K1581+927, K1581+959 – K1582+027, K1582+118 – K1583+259, (S00165MN) Chainage 000 – Chainage 201, (S00165MN) Chainage 239 – Chainage 296, (S01465MN) Chainage 000 – Chainage 188, (S01465MN) Chainage 226 – Chainage 316, (S001466MN) Chainage 000 – Chainage 197, (S001466MN) Chainage 230 – Chainage 337			Davao-Cotabato Rd (Jct Digos-Cotabato Sect) incl. ROW – K1568+200 – K1568+491, K1568+529 – K1569+197, K1569+230 – K1569+338, K1569+600 – K1569+727, K1581+434 – K1581+927, K1581+959 – K1582+027, K1582+118 – K1583+259, (S00165MN) Chainage 000 – Chainage 201, (S00165MN) Chainage 239 – Chainage 296, (S01465MN) Chainage 000 – Chainage 188, (S01465MN) Chainage 226 – Chainage 316, (S01466MN) Chainage 000 – Chainage 197, (S01466MN) Chainage 230 – Chainage 337		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 - Road Widening: 5.174 Lane Km	P 17,158.87/ Lane Km	P 88,780.00	CW-1 - Road Widening: 5.662 Lane Km	P 15,679.97/ Lane Km	P 88,780.00
ROW: 19,030.00 sq. m.	P 0.41/sq. m.	P 7,720.00	ROW: 19,030.00 sq. m.	P 0.41/sq. m.	P 7,720.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.000	Total:		P 100,000.00
Justification:					
<ul style="list-style-type: none">There is no change in project limits, however, with adjustment only on physical target (from 5.174 lane km to 5.662 lane km) based on design; andRBIA length is based on the measurement generated from actual topography while length of design is based on horizontal and vertical alignment, hence, with adjustment in length but same project start and end limits.The total physical target is 5.662 lane km for road widening with a length of 1.90952 km and 1.843 km for additional 2 lanes and additional 1 lane, respectively.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02570