



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 09, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 30, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200142000</b> <b>Project ID: P00444706MN</b>					
Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Preventive Maintenance along Davao - Cotabato Rd (Davao City - Jct Digos Sect) – K1513 + 465 - K1514 +190 (R/S), <b>K1516 + 329 - K1518 + 519, K1518 +1556 - K1521 + 015, K1521 + 042 - K1524 + 394, K1524 + 394 - K1524 + 471</b>			Preventive Maintenance along Davao - Cotabato Rd (Davao City - Jct Digos Sect) – K1513 + 643 - K1514 +190 (R/S), <b>K1517 + 229 – K1518 + 224, K1518 + 697 – K1520 + 151</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.805 lane-km	₱ 23.273 M/ lane-km	₱ 135,100,000	CW1- Preventive Maintenance of Road: Asphalt Overlay/ <b>5.675</b> lane-km	<del>₱ 23.806 M/</del> <b>₱ 46 M/km</b> lane-km	₱ 135,100,000
EAO	-	₱ 4,900,000	EAO	-	₱ 4,900,000
<b>Total:</b>		<b>₱ 140,000,000</b>	<b>Total:</b>		<b>₱ 140,000,000</b>
<b>Justification:</b> Modification of the project limits due to the following: <ul style="list-style-type: none"><li>Modified limits for the 1<sup>st</sup> and 2<sup>nd</sup> sections to prioritize sections of the road with urgent need for asphalt overlay, as per actual survey;</li><li>Revised start limit of the 3<sup>rd</sup> section to cover adjacent section of the road to be overlaid with asphalt and revised the end limit since it will overlap with the adjacent ₱98.616M project of the Davao City DEO under FY 2020 GAA with the same type of work which starts at station K1520+151; and</li><li>Deleted 4<sup>th</sup> and 5<sup>th</sup> (K1521 + 042 - K1524 + 394 &amp; K1524 + 394 - K1524 + 471) since it will overlap with the said project (K1520+151 – K1521+015, K1521+042 – K1524+471) of the Davao City DEO.</li></ul>					
Decrease in physical target from 5.805 lane km to 5.675 lane km since the slope of works includes construction of center island and installation of roadway lighting for safety purposes of the road users. Anti-Rutting Additive in Item 310 (12)c is also incorporated.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G03023