



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 June 2019 of **DPWH Region XI Director ALLAN S. BORROMEIO**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100339000 Project ID: P00303711MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Secondary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Secondary Roads		
Asuncion-San Isidro-Laak-Veruela Rd - K1494+000-K1496+000, K1500 +000-K1502+000			Asuncion-San Isidro-Laak-Veruela Rd - K1494+000-K1496+000, K1500 +000- K1501+136		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 7.567 lane-km	₱12.393 M/ lane-km	₱ 93.7787 M	CW1- Road Widening/ 6.272 lane-km	₱14.952 M/ lane-km	₱ 93.7787 M
ROW Acquisition/ 50,323.689 sq.m.	₱56.04/ sq.m.	₱ 2.820 M	ROW Acquisition/ 50,323.689 sq.m.	₱56.04/ sq.m.	₱ 2.820 M
EAO	-	₱ 3.4013 M	EAO	-	₱ 3.4013 M
Total:		₱ 100.000 M	Total:		₱ 100.000 M
Justification: <u>Decrease in physical target</u> for Road Widening from 7.567 lane km to 6.272 lane km with revision in station limits due to the following: <ul style="list-style-type: none">Considerable amount needed for <u>massive excavation (surplus common)</u> as reflected in the submitted plans and POW;The road runs on a <u>rolling to mountainous terrain, mostly rolling</u>, instead of the anticipated flat terrain. Scope of work also includes construction of lined canal and other minor drainage structures.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02620