



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 15, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO** endorsing the request of **District Engineer JANE D. CAINGHOG, Davao Oriental 2<sup>nd</sup>, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100502000 Project ID : P00400143MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads		
Pres. Diosdado P. Macapagal Natl Hi-way - K1773 + 603 - K1776 + 421			Pres. Diosdado P. Macapagal Natl Hi-way - <b>K1771 + 820 - K1772 + 530</b> , K1773 + 603 – <b>K1774 + 800</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 5.688 lane km	₱ 14.995163 M / lane km	₱ 85.29249 M	CW1 – Road Widening / <b>3.970</b> lane km	₱ <b>21.484254</b> M/ lane km	₱ 85.29249 M
EAO	-	₱ 3.093510 M	EAO	-	₱ 3.093510 M
Total		₱ 88.386 M	Total		₱ 88.386 M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target from 5.688 lane km to 3.970 lane km since the road traverse a mountainous terrain, mostly on hillside sections, that requires massive sidecuts (rippable, h=28 meters). Thus, the Earthworks constituted 43.64% of the project cost as reflected in the approved plans, Program of Works and Detailed Unit Price Analysis (DUPA).</li><li>The new station limit ( K1771 + 820 - K1772 + 530) is contiguous with the road widening project along the said road network funded under FY 2020 GAA, hence, prioritized for widening.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUTILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary