

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 13 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of Rodrigo C. Larete, Caretaker, Office of the District Engineer, Davao Occidental DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|--------------------|---|----------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300203100594000 Project ID: P00230113MN | | | | | |
| Convergence and Special Support Program | | | Convergence and Special Support Program | | |
| Construction/Improvement of Access Roads leading to Declared Tourism Destinations | | | Construction/Improvement of Access Roads leading to Declared Tourism Destinations | | |
| Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental | | | Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW-1 Construction of Gravel Road: 2.000 Lane Km | P 24,500.00 / Lane Km | P 49,000.00 | CW-1 Construction of Concrete Road: 1.630 Lane Km | P 30,061.35/ Lane Km | P 49,000.00 |
| EAO | - | P 1,000.00 | EAO | - | P 1,000.00 |
| Total: | | P 50,000.00 | Total: | | P 50,000.00 |
| Justification: <ul style="list-style-type: none">Change in type of work from Construction of Gravel Road to Construction of Concrete Road since the budget allocation of the project is more than the needed amount for the construction of gravel road. <p>Decrease in physical target from 2.000 lane km to 1.630 lane km due to:</p> <ul style="list-style-type: none">Massive earthworks (common) due to downgrading with portions having thru-cuts ranging from 5 meters to 31 meters to conform with the DPWH Design Guidelines Criteria and Standards.1.630 lane km is the designed length to reach Tudaya Falls and to complete the project | | | | | |

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

