

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 27, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100453000 Project ID: P00400052MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Nabunturan-Maragusan Rd - K1464 + 900 - K1464 + 950			Nabunturan-Maragusan Rd - K1464 + 614 - K1464 + 640, K1464 + 740 - K1464 + 830		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 500.00 sq.m.	P 9,800.00/ sq.m.	P 4,900,000	CW1- Construction of Road Slope Protection Structure/ 959.00 sq.m.	P 5,109.49/ sq.m.	P 4,900,000
EAO	-	P 100,000	EAO	-	P 100,000
Total:		P 5,000,000	Total:		P 5,000,000
Justification:					
<ul style="list-style-type: none"><li>Modification in station limits was based on the actual location of the priority sections with urgent need of slope protection structure to prevent scouring;</li><li>Increase in physical target from 500 sq.m. to 959 sq.m. since part of the road section requires minimal earthworks and less volume of embankment than anticipated as reflected in approved Plans and POW, hence, lower unit cost; and</li><li>Scope of work includes construction of grouted riprap at the first section (K1464 + 614 - K1464 + 640). While second section includes construction of stone masonry retaining wall (K1464 + 740 - K1464 + 830), embankment from borrow, and construction of minor drainage structure.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WINOG03031