



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 22 February 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100043000 Project ID: P00200727MN OO1: Ensure Safe and Reliable National Road System- Network Development Program Road Widening - Secondary Roads Compostela-Cateel Rd (Davao Or side) incl. ROW – K1552 + 404 - K1556 + 873			 OO1: Ensure Safe and Reliable National Road System- Network Development Program Road Widening - Secondary Roads Compostela-Cateel Rd (Davao Or side) incl. ROW – K1552+404 - K1556+873		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Road Widening: 8.676 lane km	₱ 14,475/ lane km	₱ 125,585.100	CW-1 Road Widening: 8.933 lane km	₱ 14,058.558/ lane km	₱ 125,585.100
ROW: 34,714.286 sq.m.	₱ 0.135/sq.m.	₱ 4,689.900	ROW: 34,714.286 sq.m.	₱ 0.135/sq.m.	₱ 4,689.900
EAO	-	₱ 4,725	EAO	-	₱ 4,725
Total:		₱ 135,000	Total:		₱ 135,000
Justification: <ul style="list-style-type: none">There is no change in project limits, however, with <u>adjustment only on physical target</u> (from 8.676 lane km to 8.933 lane km) based on design; andRBIA length is based on the measurement generated from actual topography while length of design is based on horizontal and vertical alignment, hence, with adjustment in length but same project start and end limits.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. TABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02244