



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	SI - 031
Project ID:	P00354002MN

August 27, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 August 2019 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **OIC-District Engineer MINDA R. ROSLINDA**, Compostela Valley District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202077000 Project ID: P00354002MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Opening of Road, Purok 5, Datu Davao, Laak, Compostela Valley			Opening of Road, Purok 5, Datu Davao, Laak, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road/ 0.740 lane-km	₱ 13.243243M/ lane-km	₱ 9.800M	CW1- Construction of Gravel Road/ 3.100 lane-km	₱ 3.161290M / lane-km	₱ 9.800M
EAO	-	₱ 200.0T	EAO	-	₱ 200.0T
Total:		₱ 10.0M	Total:		₱ 10.0M
Justification: <ul style="list-style-type: none">There is <u>an increase in physical target</u> from 0.740 lane km to 3.100 lane km since the road runs on a flat terrain as <u>per actual site condition</u> instead of the anticipated rolling/mountains terrain.With this, the design of the road only requires <u>minimal corrections</u> on vertical and horizontal alignments, resulting to lesser earthworks and consequently low unit cost.As such, project limit was extended to cover the adjacent section which needs road opening to make the road passable.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 mksa/LCA/AVS/DSS

19-9790