



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 18, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200314000 Project ID: P00444728MN					
Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Asphalt Overlay - Davao City Div. Rd. K1513+726 - K1514-819			Asphalt Overlay - Davao City Div. Rd. K1513+726 - K1514- 103		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.200 lane-km	₱ 13,363.636/ lane-km	₱ 29,400,000	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 1.620 lane-km	₱ 36 M/km ₱ 18,148.148 / lane-km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification: The decrease in physical target from 2.200 lane-km to 1.620 lane-km with change in station limits were due to the following reasons: <div><div>26% decrease in physical target</div><div><ul style="list-style-type: none">There is considerable cost for asphalt overlay (100 mm thk) due to inclusion of "Anti-Rutting Additive" (ARA) to prevent the road surface from rutting since this section is prone to traffic congestion especially that heavy and 10-wheeler trucks and cargoes are passing this road; andScope of works also include miscellaneous structures such as warning signs, regulatory signs, thermoplastic pavement markings and rumble strips and solar LED street lights for road and safety purposes.</div></div>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN0G03035