

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **XI-060**  
Project ID: **P004436**

June 22, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 26, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203244000 Project ID: P00443678MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of concrete road, Panibasan-Elizalde, Maco, Compostela Valley			Construction of concrete road, Panibasan-Elizalde, Maco, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.204 lane km	P 13,339,382.9/ Lane km	P 29,400,000	CW1- Construction of Concrete Road/ 4.521 lane km	P 6,502,986.1/ Lane km	P 29,400,000
EAO	-	P 600,000	EAO	-	P 600,000
Total:		P 30,000,000	Total:		P 30,000,000

**Justification:**

Increase in physical target from 2.204 lane km to 4.521 lane km was due to the following:

- Road runs on a flat terrain for the entire stretch as per actual site condition instead of the anticipated combination of flat and rolling terrains, hence, requires very minimal corrections on vertical and horizontal alignments resulting to lesser earthworks and consequently, low unit cost; and
- Existing road also has an average width of 5m and is mostly on-grade, hence, requires very minimal side cuts. As such, project limit was extended to cover adjacent section which also needs concreting.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG03075