



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 26 February 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100053000 Project ID: P00230180MN Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ Surigao Davao Coastal Road to Hijo Cadastral Connecting Tagum City Overland Transport Terminal in Support of Business Processing Outsourcing, Coconut Farm and Renewable Energy Industries, Tagum City, Davao del Norte			Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ Surigao Davao Coastal Road to Hijo Cadastral Connecting Tagum City Overland Transport Terminal in Support of Business Processing Outsourcing, Coconut Farm and Renewable Energy Industries, Tagum City, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of Concrete Road: 6.400 lane km	P 21,109.375/ lane km	P 135,100	CW1 Const. of Concrete Road: 7.916 lane km	P 17,066.700/ lane km	P 135,100
EAO	-	P 4,900	EAO	-	P 4,900
Total:		P 140,000	Total:		P 140,000
Justification: Increase in physical target from 6.400 lane km to 7.916 lane km due to: <ul style="list-style-type: none">There is minimal horizontal correction on the designed alignment (following existing road); The design of road is mostly embankment since the road runs on a very flat terrain and along a flood prone area; andThe road design based on actual terrain only requires average embankment or fill height of 0.68 m instead of the anticipated embankment height of at least 1.5 m, hence, lesser unit.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFALE C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02248