



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XI-087
Project ID:	P00444165MN

June 30, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 14 May 2020 of **DPWH Region XI Director ALLAN S. BORROMEO** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207441000 Project ID : P00444165MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Concrete Road, Waterfall to Kauswagan, Panabo City, Davao del Norte			Construction of Concrete Road, Waterfall to Kauswagan, Panabo City, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road  1.940 lane km	₱ 7,470,927.84/ lane km	₱ 14,493,600.00	CW1 – Construction of Concrete Road  1.532 lane km	₱ 9,460,574.41/ lane km <i>₱ 18.8 M/km</i>	₱ 14,493,600.00
EAO	-	₱ 146,400.00	EAO	-	₱ 146,400.00
Total		₱ 14,640,000.00	Total		₱ 14,640,000.00
<b>Justification:</b> <i>21% decrease in target</i> Decrease in physical target from 1.940 lane km to 1.532 lane km due to the following:					
<ul style="list-style-type: none"><li>Road traverses combination flat and rolling terrain as per actual site condition instead of the anticipated flat terrain for the entire alignment.</li><li>Inclusion of necessary miscellaneous structures to make the road safe to travel for both motorists and pedestrians such as 417 l.m. Metal Guardrail(Metal Beam) including Post, 10 Metal Beam End Piece, 3 Warning Signs, 33 Hazard Markers (Chevron Signs) and 334.41 sq.m. Reflectorized Thermoplastic Pavement Markings which constitutes 14.08% of the total project cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary

