



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 19 April 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/Officer-In-Charge**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100005000 Project ID: P00201556MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Primary Roads			Network Development - Off-Carriageway Improvement - Primary Roads		
Daang Maharlika (MN) – K1450 + 117 - K1453 + 240, K1462 + 460 - K1462 + 760			Daang Maharlika (MN) – K1451 + 360 - K1453 + 240, K1462 + 460 - K1462 + 760		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction - 6,892.00 sq.m.	P 10.34/ sq.m.	P 71,257.53	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction - 23,200.71 sq.m.	P 3.07/ Sq. m.	P 71,257.53
EAO	-	P 2,584.47	EAO	-	P 2,584.47
Total:		P 73,842.00	Total:		P 73,842.00
Justification:					
Modification of project limit from K1450+117 to K1451+360 and <u>increase in physical target</u> from 6,892.00 sq.m. to 23,200.71 sq.m. due to the following:					
<ul style="list-style-type: none">The total area includes the area for the provision of center island and turnout, as the road is already 6 lanes.The <u>diameter used for the RCPC was changed to 610 mm diameter from the anticipated 1220 mm diameter</u> based on the design analysis.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02724