



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 27, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 17, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of District Engineer **MINDA R. ROSLINDA**, Davao del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100673000</b> <b>Project ID: P00400152MN</b>  OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads  Carmen-DAPECOL Cmpd Rd - K1477 + 680 - K1478 + 400, K1478 + 812 - K1479 + <b>281</b>			  OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads  Carmen-DAPECOL Cmpd Rd - K1477 + 680 - K1478 + 400, K1478 + 812 - K1479 + <b>870</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 2.452 lane km	₱ 11,666,077/ Lane km	₱ 28,605,220	CW1- Road Widening/ <b>3.63</b> lane km	<b>₱ 7,880,226/</b> Lane km	₱ 28,605,220
ROW Acquisition: 10,666.20 sq.m.	₱ 469/ Sq.m.	₱ 5,000,000	ROW Acquisition: 10,666.20 sq.m.	₱ 469/ Sq.m.	₱ 5,000,000
EAO	-	₱ 583,780	EAO	-	₱ 583,780
<b>Total:</b>		<b>₱ 34,189,000</b>	<b>Total:</b>		<b>₱ 34,189,000</b>
<b>Justification:</b> Increase in physical target for widening of road from 2.452 lane km to 3.630 lane km with modification in project limits due to the following: <ul style="list-style-type: none"><li>The road runs on a very flat terrain instead of the anticipated combination of flat to rolling terrain, hence, only requires very minimal earthworks. As such, limits was extended to cover the adjacent section which also needs widening; and</li><li>The design of the road is only on-grade with very minimal correction on the vertical and horizontal alignments.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary

