



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 26 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department



R-11.6 Memo co. 346/625

This refers to the Memorandum dated 12 March 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100011000 Project ID: P00230106MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Asuncion-New Alegria-Cuambogan Road Connecting Asuncion Overland Transport Terminal in support of Coconut and Banana Industries, Asuncion, Davao del Norte			Asuncion-New Alegria-Cuambogan Road Connecting Asuncion Overland Transport Terminal in support of Coconut and Banana Industries, Asuncion, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 6.400 lane km	P 21,109.375/ lane km	P 135,100	CW-1 Construction of Concrete Road: 10.519 lane km	P 12,843.426/ lane km	P 135,100
EAO	-	P 4,900	EAO	-	P 4,900
Total:		P 140,000	Total:		P 140,000
Justification: Increase in physical target from 6.400 lane km to 10.519 lane km: <ul style="list-style-type: none">The road runs on a flat terrain as per actual site condition instead of the anticipated mountainous terrain; andThe road design based on the actual terrain only requires minimal corrections on the vertical and horizontal alignments, hence, with minimal earthworks.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

