



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 22, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 18, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200311000 Project ID: P00444725MN					
Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Asphalt Overlay - Davao - Cotabato Old Rd, K1522+968 - K1524+319			Asphalt Overlay - Davao - Cotabato Old Rd, K1522+968 - <b>K1523+535</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.268 lane-km	₱ 12,962,963 / lane-km	₱ 29,400,000	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.268 lane-km	<b>₱ 25.8M/km</b> ₱ 12,962,963 / lane-km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		<b>₱ 30,000,000</b>	Total:		<b>₱ 30,000,000</b>
Justification:					
<ul style="list-style-type: none"><li><u>No change in physical target</u> but change in station limits (from K1522+968 - K1524+319 to K1522+968 - K1523+535) since the physical target of 2.268 lane-km (0.567 km, 4 lanes) is equivalent to and/or can only cover said revised station limits (K1522+968 - K1523+535) as per design and program of work.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary