



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 22, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 18, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|--|--------------------------|---------------------|---|--|---------------------|
| Project Description | | | | | |
| UACS No. 300111200312000 Project ID: P00444726MN | | | | | |
| Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects | | | Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects | | |
| Asphalt Overlay - Davao - Cotabato Old Rd. K1520+(-521) - K1521+067 | | | Asphalt Overlay - Davao - Cotabato Old Rd. K1520+(-521) - K1520+029 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.200 lane-km | ₱ 13,363.636/ lane-km | ₱ 29,400,000 | CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.200 lane-km | ₱ 26.6 M/km ₱ 13,363.636/ lane-km | ₱ 29,400,000 |
| EAO | - | ₱ 600,000 | EAO | - | ₱ 600,000 |
| Total: | | ₱ 30,000,000 | Total: | | ₱ 30,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">No change in physical target but <u>change in station limits</u> (from K1520+(-521) - K1521+067 to K1520+(-521) - K1520+029) since the physical target of 2.200 lane-km (0.550 km, 4 lanes) is equivalent to and/or can only cover said revised station limits (K1520+(-521) - K1520+029) as per design and program of work. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

