



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100158000 Project ID: P00230197MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Sitio Pandulian, Mabantao – Florida – Suaon Road Leading to Kapalong Woodland Resort, Kapalong, Davao del Norte			Sitio Pandulian, Mabantao – Florida – Suaon Road Leading to Kapalong Woodland Resort, Kapalong, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 9.010 Lane Km	P 10,710.32/ Lane Km	P 96,500.00	CW-1 Construction of Concrete Road: 9.468 Lane Km	P 10,192.23/ Lane Km	P 96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00
Justification:					
<ul style="list-style-type: none">• <u>Increase in physical target</u> from 9.010 lane km to 9.468 lane km since the <u>road runs on a flat terrain and only requires minimal correction</u> on existing vertical and horizontal alignment.• There is a need to extend the limits of the project since the total length of the said road enrolled in the DOT – DPWH Convergence is 20.0 lane kms.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary
WIN8C02886