



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Project
ID: P00400050MN

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 20, 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON**, for and in the absence of the Regional Director, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100452000 Project ID: P00400050MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Benigno*S. Aquino Jr. National Highway - K1493 + 200 - K1493 + 320			Benigno S. Aquino Jr. National Highway - K1493 + 237 - K1493 + 300		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 1,233.33 sq.m.	₱ 12,713.55/ sq.m.	₱ 15,680,000	CW1- Construction of Road Slope Protection Structure/ 850.50 sq.m.	₱ 18,436.21/ sq.m.	₱ 15,680,000
EAO	-	₱ 320,000	EAO	-	₱ 320,000
Total:		₱ 16,000,000	Total:		₱ 16,000,000
Justification: <ul style="list-style-type: none">Decrease in physical target from 1,223.33 sq.m. to 850.5 sq.m. due to higher unit cost since scope of work includes construction of concrete lined canal, construction of bank protection, installation of metal guardrails including post, installation of safety roller barrier system, and installation of chevron. Hence, modification in start and end limits of project in order to prioritize section with urgent need for slope protection.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG03128