



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 20 April 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/Officer-In-Charge**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100162000 Project ID: P00200239MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1485 + 927 - K1485 + 943, K1493 + 329 - K1493 + 360, K1494 + 507 - K1494 + 520, K1495 + 380 - K1495 + 465			Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1494 + 507.2 - K1494 + 520.2, K1495 + 380 - K1495 + 460, K1504 + 570 - K1504 + 600		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Slope Protection Structure: 4,385.00 Sq.M.	P 8.49/ Square Meters (m²)	P 37,240.00	CW-1 Construction of Slope Protection Structure: 618.91 Sq.M.	P 60.17/ Square Meters (m²)	P 37,240.00
EAO	-	P 760.00	EAO	-	P 760.00
Total:		P 38,000.00	Total:		P 38,00.00
Justification:					
Modified station limits due to the following:					
<ul style="list-style-type: none">• Original 1st section was deleted since already funded under FY 2017 Infra P116.0M, please see attached FY 2017 approved modification.• Original 2nd section was deleted to prioritize sections deemed more critical which urgently need for slope protection.• The 3rd and 4th section were moved a little as per actual need/design of the project to cover most critical areas.• The inserted/new limit K1504+570 – K1504+600 was originally funded under same Infra Program 95.0M, Construction of Road Slope Protection Structure of Kapalong-Talaingod-Valencia (Bukidnon) Rd. However, due to proximity reasons said limit was transferred to this project/cluster.					
<u>Decrease in physical target from (4,385.00 Sq.M. to 618.91 Sq.M.) due to use of Item-715 (Geotextile, Separation Geotextile and Drainage Geotextile) in the design instead of coconet, inasmuch as the soil classification is sandy, hence increase in unit cost based on the approved design.</u>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

